



## **Appendix E – Project Schedule**

### **Upper Midwest Transportation Hub**

**Iowa Department of Transportation**

## TIGER GRANT APPLICATION

\*\* Iowa DOT will request that eligible plan preparation and contracting (non-construction) activities run concurrent with FRA consultation (SHPO and administrative reviews). Required field surveys to complete requirements for a CE will be completed in summer 2013. Funds can readily be obligated prior to June 30, 2014

Proposed Project Timeline	2013							2014												2015											
	June	July	Aug.	Sept.	Oct.	Nov	Dec	Jan	Feb	Mar	Apr	May	June	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>Application/Preparation*</b> Application Due NEPA Field Surveys Award Announcement Anticipated Cooperative Agreement NEPA Completion Funds Obligated								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							
								 																							