

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 02/17/2026

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
02/17/2026	Statewide	IMN-000-T(175)0--0E-00	Statewide	Various Locations in District 6 (On-Call)	Guardrail Repair	
02/17/2026	Statewide	MB-000-5(515)0--77-00	Statewide	Various Bridges in District 5	Debris Removal	
02/17/2026	Statewide	NHSN-000-T(424)--2R-00	Statewide	Various Locations Statewide, Type B Signing (FY 2026)	Traffic Signs	
02/17/2026	Adair	FM-C001(132)--55-01	N 77	On N 77, from 110th St. N to Guthrie County Line	HMA Resurfacing/Cold-in-Place Recycling	0.41
02/17/2026	Adair	FM-C001(134)--55-01	350TH ST	On 350TH ST, from P20 E to end of pavement near Riverside Ave.	HMA Resurfacing/Cold-in-Place Recycling	0.00
02/17/2026	Adair	STPN-092-3(043)--2J-01	IA 92	0.7 mi E of Bridgewater Rd	Revetment	0.01
02/17/2026	Audubon	STPN-173-3(003)--2J-05	IA 173	In Kimballton (ADA - District 4)	PCC Sidewalk/Trail	0.30
02/17/2026	Benton	MP-021-1(704)57--76-06	IA 21	WCL Belle Plain to 1400 ft N of Co Rd E66	HMA Joint & Crack Sealing	0.48
02/17/2026	Black Hawk	MP-218-2(718)182--76-07	US 218	At the Fletcher Ave Interchange in Waterloo	Fencing	0.45
02/17/2026	Buchanan	STP-S-TSF-C010(124)--5P-10	W-45	On W-45, from 130th St. S 5.2 miles to 180th St.	PCC Overlay	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
02/17/2026	Carroll	STBG-SWAP-1125(619)--SG-14	12TH ST	In the city of Carroll, On 12TH ST, Over LATERAL #77 DD #23	PCC Pavement - Grade and Replace	0.49
02/17/2026	Cedar	MPIN-080-6(714)258--ON-16	I 80	3.0 mi E of West Branch to Cedar River	HMA Crack Filling	6.96
02/17/2026	Cherokee	BRF-031-3(13)--38-18	IA 31	Silver Creek 1.0 mi W of US 59	Bridge Replacement-PPCB	
02/17/2026	Cherokee	NHSN-003-2(092)--2R-18	IA 3	West Fork Little Sioux River, 2.5 mi. E of IA 143	Revetment	0.02
02/17/2026	Cherokee	STBG-SWAP-1272(633)--SG-18	N 11TH ST	In the city of Cherokee, W Main Street from N. 11th Street to N. 6th Street resurfacing	HMA Resurfacing	0.36
02/17/2026	Cherokee	STBG-SWAP-1272(634)--SG-18	W BLF ST	In the city of Cherokee, On W Bluff Street, from N 9th Street to 30 feet west of the CN railroad track	PCC Pavement - Replace	0.53
02/17/2026	Chickasaw	FM-C019(123)--55-19		Pavement Markings on Various County Roads	Pavement Markings	3.88
02/17/2026	Clayton	RRP-076-1(018)--48-22	IA 76	In Marquette, from Bloody Run to Edgar St	HMA Resurfacing with Milling	0.01
02/17/2026	Clinton	BRF-030-9(194)--38-23	US 30	Mill Creek 0.2 mi E of W Jct US 67 in Clinton	Bridge Deck Overlay	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
02/17/2026	Clinton	BRF-030-9(195)--38-23	US 30	UP RR 0.3 mi E of W Jct US 67 in Clinton	Bridge Deck Overlay	
02/17/2026	Dallas	BROS-C025(132)--8J-25	B Avenue	On B Avenue, Over Mosquito Creek, S5 T80 R29, Lincoln Township	Bridge Replacement-CCS	0.00
02/17/2026	Dallas	FM-C025(138)--55-25	F 90	On F90, from east of Osage Avenue east 2.4 miles to Van Meter Corporate Limits	HMA Pavement Widening/HMA Resurfacing	2.39
02/17/2026	Dallas	HSIPX-006-3(076)--3L-25	US 6	Common Place Intersection 0.3 mi S of Adel City Limits	PCC Pavement - Grade and New	0.01
02/17/2026	Dallas	IMN-080-3(305)117--0E-25	I 80	Co Rd R22 (Ute Ave) Interchange	Bridge Repair	
02/17/2026	Decatur	BRFN-069-1(57)--39-27	US 69	Dickersons Branch 1.1 mi S of Co Rd J66	Bridge Deck Overlay	
02/17/2026	Delaware	BHS-C028(107)--63-28	X 31	On X 31, Over LIME CREEK, from 230th Ave W 0.1 miles to project S20 T87N R04W	Bridge Deck Overlay	0.00
02/17/2026	Des Moines	BRFN-034-9(241)--39-29	US 34	Mississippi River in Burlington	Bridge Cleaning	
02/17/2026	Des Moines	BRFN-034-9(249)--39-29	US 34	Broadway Ave 1.0 mi W of US 61 in West Burlington (EB)	Bridge Deck Overlay	
02/17/2026	Des Moines	BRFN-034-9(251)--39-29	US 34	Gear Ave 1.6 mi W of US 61 in West Burlington	Bridge Deck Overlay	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
02/17/2026	Dubuque	BROS-C031(122)--5F-31	HANNAH RD	On HANNAH RD, Over MIDDLE FORK LITTLE MAQUOKETA RIVER, S2 T89 R01	Bridge Replacement-CCS	0.00
02/17/2026	Dubuque	HSIP-SWAP-C031(128)--FJ-31	1ST ST N	On Y13, from Farley to Tom Lucas Rd	HMA Paved Shoulder - New	7.72
02/17/2026	Fayette	HDP-C033(165)--6B-33	157TH ST	On 157TH ST, Over UNNAMED CR, S21 T93 R07	RCB Culvert New - Single Box	0.00
02/17/2026	Fayette	HDP-C033(167)--6B-33	B AVE	On B AVE, Over DEEP CREEK, S35 T93N R07W	RCB Culvert New - Twin Box	0.00
02/17/2026	Fayette	HDP-C033(172)--6B-33	110TH ST	On 110TH ST, Over UNNAMED CREEK, S12 T92N R08W	RCB Culvert New - Triple Box	0.00
02/17/2026	Franklin	STP-S-C035(123)--5E-35	S56	On S56, from Hwy 57 N 12 miles to Main Street, Geneva	HMA Resurfacing with Milling	0.49
02/17/2026	Fremont	MPIN-029-4(715)0--0N-36	I 29	Missouri State Line to Harrison Co Line	PCC Patching	18.17
02/17/2026	Fremont	STP-002-1(152)--2C-36	IA 2	0.1 mi E of 342nd Ave to East Nishnabotna River	PCC Pavement - Replace	4.01
02/17/2026	Greene	MP-144-1(714)10--76-37	IA 144	SCL Rippey to US 30 in Grand Junction	HMA Joint & Crack Sealing	6.72
02/17/2026	Guthrie	BROS-C039(100)--8J-39	VICTORY TRL	On VICTORY TRL, Over BEAVER CREEK, S6 T78 R30	Bridge Replacement-PPCB	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
02/17/2026	Hardin	FM-C042(121)--55-42	T AVE	On T AVE, from ELDORA CITY LIMITS N 1.1 miles to 215TH STREET	HMA Resurfacing	1.09
02/17/2026	Hardin	STP-S-C042(120)--5E-42	CO HWY D41/S55	On CO HWY D41/S55, from IA HWY 175 N 3.9 miles to CO HWY D35	HMA Resurfacing	0.55
02/17/2026	Harrison	MBIN-029-4(511)76--0M-43	I 29	UP RR 0.4 mi N of US 30 (NB/SB)	Bridge Repair	
02/17/2026	Harrison	MPIN-029-4(734)77--0N-43	I 29	0.5 mi N of US 30 to 2.0 mi S of IA 127 - Various Locations	HMA Resurfacing with Milling	6.70
02/17/2026	Howard	FM-C045(100)--55-45		On various FM routes	Pavement Markings	
02/17/2026	Ida	MB-020-3(501)50--77-47	US 20	Fritz Creek 3.4 mi E of E Jct US 59 (EB/WB)	Bridge Repair	
02/17/2026	Iowa	BROS-C048(103)--8J-48	L AVE	On L AVE, Over OLD MANS CREEK, S36 T80 R11	Bridge Replacement-CCS	0.00
02/17/2026	Iowa	BROS-C048(104)--8J-48	HH AVE	On HH AVE, Over LITTLE BEAR CREEK, S17 T80N R11W	Bridge New-CCS	0.00
02/17/2026	Iowa	FM-C048(105)--55-48	F52 Trail	On F52 Trail, from H Ave E to M Ave, then south on M Ave	HMA Pavement Widening/HMA Resurfacing	0.01
02/17/2026	Jasper	EDP-C050(151)--7Y-50	NE 116TH ST	From Commerce Drive in Prairie City to NE 116th Street near Mitchellville	PCC Sidewalk/Trail	0.25

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
02/17/2026	Jasper	MBIN-080-1(512)162--0M-50	I 80	Co Rd S60 2.0 mi W of IA 14	Slope Protection	
02/17/2026	Jasper	MBIN-080-1(513)158--0M-50	I 80	Indian Creek 2.6 mi E of IA 117 (WB)	Debris Removal	4.09
02/17/2026	Johnson	FM-C052(130)--55-52	F67 (540th St SW)	On F67 (540th St SW) from County Line to Hwy 1	HMA Pavement Widening/HMA Resurfacing	5.97
02/17/2026	Johnson	IMN-080-6(555)239--0E-52	I 80	I-80/380/US 218 Interchange near Iowa City	Landscaping	0.01
02/17/2026	Johnson	MP-001-6(723)83--76-52	IA 1	In Iowa City, from W of US 218 to S Jct US 6	HMA Crack Filling	2.84
02/17/2026	Johnson	MP-006-6(741)240--76-52	US 6	E of Kent Park to Grant St in Tiffin	HMA Crack Filling	2.15
02/17/2026	Johnson	MP-006-6(742)247--76-52	US 6	In Coralville, from 25th Ave to Clear Creek	HMA Crack Filling	1.69
02/17/2026	Jones	BRFN-136-2(37)--39-53	IA 136	Little Bear Creek 0.8 mi N of IA 64	Bridge Deck Overlay	
02/17/2026	Jones	BROS-C053(102)--5F-53	STONE CITY RD	On STONE CITY RD, Over CROW CREEK, S6 T84N R04W	RCB Culvert Replacement - Twin Box	0.00
02/17/2026	Jones	HSIPX-136-2(047)--3L-53	IA 136	IA 64 to the Maquoketa River	HMA Paved Shoulder - New	10.23
02/17/2026	Jones	STP-136-2(046)--2C-53	IA 136	IA 64 to the Maquoketa River	HMA Resurfacing	10.23
02/17/2026	Keokuk	BRF-078-1(26)--38-54	IA 78	Stream 3.4 mi W of IA 1	Bridge Replacement-PPCB	
02/17/2026	Keokuk	MP-021-1(712)18--76-54	IA 21	From NCL of What Cheer to N of IA 85	HMA Joint & Crack Sealing	5.26

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
02/17/2026	Linn	FM-C057(178)--55-57	Hills Mill Rd	On Hills Mill Rd, Over Buffalo Creek, S29 T86 R05	Bridge Replacement-PPCB	0.00
02/17/2026	Linn	FM-C057(179)--55-57	Covington Rd	On Covington Rd, Over Lone Tree Creek, S33 T84 R08	Bridge Replacement-CCS	0.00
02/17/2026	Linn	MBIN-380-6(569)18--0M-57	I 380	33rd Ave 1.3 mi N of US 30 (NB/SB)	Slope Protection	
02/17/2026	Linn	MP-030-6(729)254--76-57	US 30	Kirkwood Blvd in Cedar Rapids to Mount Vernon/Lisbon Bypass (EB)	HMA Crack Filling	9.52
02/17/2026	Linn	MP-100-6(723)8--76-57	IA 100	In Cedar Rapids, from Edgewood Rd to Northland Ave	HMA Crack Filling	3.14
02/17/2026	Linn	MPIN-380-6(736)20--0N-57	I 380	In Cedar Rapids, from Cedar River to J Ave NE	HMA Joint & Crack Sealing	1.77
02/17/2026	Linn	MPIN-380-6(737)22--0N-57	I 380	J Ave NE to 1.0 mi N of Co Rd E34	HMA Crack Filling	8.27
02/17/2026	Linn	TAP-R-C057(183)--8T-57		Grant Wood Trail from Paralta Rd to Springville Rd and trailhead surfacing at Springville Rd	Earth or Granular Surface Trail	
02/17/2026	Lucas	STPN-014-2(046)--2J-59	IA 14	In the City of Chariton (ADA - District 5)	PCC Sidewalk/Trail	2.21
02/17/2026	Lyon	BRS-C060(129)--60-60	L 26	On L 26, Over WEST RAT CREEK, S1 T98 R43	Bridge Replacement-CCS	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
02/17/2026	Mahaska	RFMX-C062(109)--56-62	267th Street	On 267th Street, from US63 E 1.7 miles to HWY 23	PCC Pavement - Grade and New	0.09
02/17/2026	Marion	MP-014-5(705)51--76-63	IA 14	From Lake Red Rock to IA 163	PCC Patching	5.89
02/17/2026	Marion	MP-092-5(704)147--76-63	IA 92	W of the W IA 5 Intersection	PCC Patching	0.15
02/17/2026	Marshall	MB-330-1(507)11--77-64	IA 330	North Skunk River 0.9 mi N of N Jct Co Rd S52 (SB)	Debris Removal	4.75
02/17/2026	Marshall	STP-S-C064(148)--5E-64	E-29	On E-29, from Arney Ave E 11.9 miles to Marsh Ave (IA330)	HMA Resurfacing with Milling	11.87
02/17/2026	Mills	MPIN-029-4(709)39--0N-65	I 29	0.5 mi N of Rest Area to 1.0 mi N of Bunge Ave	HMA Paved Shoulder - Fog Seal	10.02
02/17/2026	Mills	STP-S-C065(124)--5E-65	L 63	On L 63, from Malvern city limits south approximately 4 miles to Paddock Ave	HMA Pavement Widening/HMA Resurfacing	0.02
02/17/2026	Mitchell	FM-C066(91)--55-66	T68	On T68, from B17 north 7.4 Miles to Riceville City Limits	HMA Resurfacing/Cold-in-Place Recycling	7.66
02/17/2026	Monona	MP-175-3(716)29--76-67	IA 175	W Jct IA 141 to Woodbury/Ilda Co Line - Various Locations	HMA Crack Filling	1.94
02/17/2026	Montgomery	BRF-048-2(50)--38-69	IA 48	Red Oak Creek 1.3 mi S of US 34 in Red Oak	Bridge Replacement-CCS	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
02/17/2026	Page	BROS-1332(607)--8J-73	N 16TH ST	In the city of Clarinda, On N 16TH ST, Over Drainage	Bridge Replacement-PPCB	0.00
02/17/2026	Pocahontas	FM-C076(81)--55-76	C26 (450th St)	On C26 (450th St), from Hwy. 4 E 3 miles to N-57 (250th Ave)	HMA Resurfacing/Cold-in-Place Recycling	3.02
02/17/2026	Pocahontas	FM-C076(82)--55-76	N-57	On N-57, from C-26 N 5 miles to County Line (400th St)	HMA Resurfacing/Cold-in-Place Recycling	4.34
02/17/2026	Pocahontas	FM-C076(83)--55-76	N 28	On N 28, from HWY 3 North to the north end of the right turn lane for C-29	HMA Resurfacing/Cold-in-Place Recycling	3.08
02/17/2026	Polk	MP-017-1(707)0--76-77	IA 17	IA 141 to E Jct IA 210	HMA Joint & Crack Sealing	5.30
02/17/2026	Polk	MP-069-1(725)97--76-77	US 69	In Ankeny, from NW Autumn Crest Drive to 0.1 mi N of NE 118th Ave	HMA Joint & Crack Sealing	0.90
02/17/2026	Polk	MP-160-1(708)1--76-77	IA 160	US 69 to 300 ft W of SE Peachtree Drive	HMA Joint & Crack Sealing	0.29
02/17/2026	Polk	NHSX-028-2(052)--3H-77	IA 28	Raccoon River to I-235	HMA Resurfacing	1.95
02/17/2026	Polk	STPN-415-1(073)--2J-77	IA 415	Traffic Incident Management Center at Camp Dodge 0.6 mi SW of NW Beaver Dr	Unknown Pavement - Grade and New	
02/17/2026	Pottawattamie	FM-C078(213)--55-78	Tamarack Road	On Tamarack Road, from Railroad Highway (G8L) E to Highway 59	HMA Resurfacing	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
02/17/2026	Pottawattamie	IMX-880-1(005)16--02-78	I 880	Mosquito Creek 0.5 mi E of IA 191 (EB)	Bridge Deck Overlay	
02/17/2026	Pottawattamie	IMX-880-1(4)16--02-78	I 880	BNSF RR 0.3 mi E of IA 191 (EB/WB)	Reconstruction - Bridge Deck Replacement	
02/17/2026	Pottawattamie	MBIN-080-4(522)19--0M-78	I 80	Mahogany Rd 1.3 mi E of Co Rd G30 (EB/WB)	Slope Protection	
02/17/2026	Pottawattamie	MBIN-880-4(501)7--0M-78	I 880	220th St 0.9 mi W of Co Rd L34	Slope Protection	
02/17/2026	Pottawattamie	MPIN-029-4(718)62--0N-78	I 29	I-680 to I-880 (NB) - Various Locations	Slurry Seal	9.00
02/17/2026	Pottawattamie	MPIN-029-4(719)72--0N-78	I 29	I-880 to 1.0 mi N of US 30 (NB)	Microsurfacing	7.58
02/17/2026	Pottawattamie	MPIN-080-4(733)28--0N-78	I 80	WB I-80 to WB I-880 Ramp	HMA Resurfacing with Milling	0.01
02/17/2026	Pottawattamie	MPIN-880-4(707)3--0N-78	I 880	I-29 to I-80	PCC Patching	13.72
02/17/2026	Poweshiek	MP-006-1(715)186--76-79	US 6	WCL of Grinnell to Penrose St	HMA Joint & Crack Sealing	2.26
02/17/2026	Poweshiek	MP-021-1(707)38--76-79	IA 21	From I-80 to US 6	HMA Joint & Crack Sealing	2.97
02/17/2026	Sac	BROS-4157(605)--5F-81	HIGH ST	In the city of Lake View, On High Street Over Drainage, S29 T87 R36	Bridge Replacement-CCS	0.00
02/17/2026	Scott	MPIN-074-6(715)0--0N-82	I 74	I-80 to Mississippi River	PCC Patching	5.39
02/17/2026	Scott	MPIN-074-6(716)0--0N-82	I 74	I-80 to Mississippi River Bridge	HMA Joint & Crack Sealing	3.23
02/17/2026	Scott	MPIN-080-6(726)278--0N-82	I 80	Cedar Co. Line to Mississippi River	PCC Patching	8.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
02/17/2026	Scott	MPIN-080-6(727)278--0N-82	I 80	E of Cedar Co Line to Mississippi River	HMA Paved Shoulder - Fog Seal	14.36
02/17/2026	Scott	MPIN-280-6(711)0--0N-82	I 280	I-80 to Mississippi River	PCC Patching	8.74
02/17/2026	Sioux	FM-C084(183)--55-84	B40	On B40, from K64 East approximately 7.4 miles to Hospers Dr	PCC Overlay	1.14
02/17/2026	Story	MP-065-1(703)112--76-85	US 65	0.5 mi S of US 30 to W Jct IA 175 in Hubbard	HMA Joint & Crack Sealing	6.48
02/17/2026	Story	MPIN-035-1(717)112--0N-85	I 35	US 30 to US 20	HMA Paved Shoulder - Fog Seal	29.99
02/17/2026	Story	STBG-SWAP-7430(619)--SG-85	BROAD ST	In the city of Story City, On Broad Street from Lafayette Ave to Elm Ave	PCC Pavement - Grade and New	0.10
02/17/2026	Story	STP-U-0155(716)--70-85	Bloomington Rd	In the city of Ames, On Bloomington Rd, from George Washington Carver Ave to 500' W of Eisenhower Ave	HMA Resurfacing with Milling	0.01
02/17/2026	Wapello	BRF-063-2(176)--38-90	US 63	Fudge Creek 4.3 mi S of IA 137 (NB/SB)	Bridge Deck Overlay	
02/17/2026	Washington	MP-022-5(710)42--76-92	IA 22	IA 22 from WCL to ECL in Riverside	HMA Joint & Crack Sealing	0.91
02/17/2026	Washington	NHSX-218-3(091)--3H-92	US 218	Henry Co to IA 92 (NB/SB)	HMA Resurfacing	8.98
02/17/2026	Washington	NHSX-218-3(092)--3H-92	US 218	IA 92 to Co Rd W64 (SB)	HMA Resurfacing	1.60

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
02/17/2026	Wayne	MP-065-5(708)13--76-93	US 65	From IA 2 to the Lucas Co line	HMA Joint & Crack Sealing	5.53
02/17/2026	Winneshiek	BRF-009-8(045)--38-96	IA 9	Division St 0.6 mi E of IA 52 in Decorah	Bridge Deck Overlay	
02/17/2026	Winneshiek	FM-C096(166)--55-96	Frankville Rd. (W4B)	On Frankville Rd. (W4B), from St Hwy 9, 6 miles to Allamakee County Line	HMA Resurfacing/Cold-in-Place Recycling	6.39
02/17/2026	Winneshiek	NHSN-009-8(048)--2R-96	IA 9	In Decorah, from Park St to Short St	Grading - Miscellaneous	2.60
02/17/2026	Winneshiek	NHSX-009-8(046)--3H-96	IA 9	In Decorah, from US 52 to near Pleasant Ave	PCC Pavement - Replace	
02/17/2026	Woodbury	MB-075-3(502)99--77-97	US 75	Taft St 5.5 mi N of US 20 / IA 12 (NB/SB)	Slope Protection	
02/17/2026	Woodbury	MBIN-029-3(509)148--0M-97	I 29	Perry Creek Conduit 0.1 mi S of US 77 (SB)	Bridge Repair	
02/17/2026	Woodbury	MBIN-029-3(510)149--0M-97	I 29	Perry Creek Conduit 0.1 mi S of US 77 (NB Off Ramp)	Bridge Repair	
02/17/2026	Woodbury	MP-141-3(712)11--76-97	IA 141	0.07 mi W of Co Rd K67 to 0.22 mi W of W Jct IA 175	HMA Crack Filling	13.56
02/17/2026	Woodbury	MP-376-3(710)94--76-97	IA 376	In Sioux City, from 0.3 mi S of Leech Ave to 0.1 mi S of Ferlon Dr	HMA Crack Filling	2.82

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
02/17/2026	Woodbury	MPIN-029-3(733)146--0N-97	I 29	1.0 mi N of US20/US 75 north 0.75 mile (SB)	Clearing and Grubbing	6.74
02/17/2026	Worth	FM-C098(101)--55-98	A 38	On A 38, from US 65 E 4.3 miles to S56	HMA Resurfacing/Cold-in-Place Recycling	
02/17/2026	Wright	MB-069-2(501)176--77-99	US 69	Iowa River At S Jct Co Rd C20	Bridge Repair	
02/17/2026	Wright	MB-069-2(502)173--77-99	US 69	Iowa River 1.1 mi N of Co Rd C25	Bridge Repair	
02/17/2026	Wright	MB-069-2(503)175--77-99	US 69	Iowa River 0.2 mi S of Co Rd C20	Bridge Repair	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 03/17/2026

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
03/17/2026	Statewide	MP-000-4(758)0--76-00	Statewide	Various Counties and Routes in District 4	HMA Pavement - Miscellaneous	
03/17/2026	Adair	STBG-SWAP-0022(604)--SG-01	5TH ST	In the city of Adair, on 5th St from the railroad bridge south of Broad St north to County Line Ave	PCC Pavement - Replace	
03/17/2026	Benton	MP-030-6(717)235--76-06	US 30	W Jct US 218 to 1 mi W of Mount Vernon	PCC Patching	5.61
03/17/2026	Black Hawk	HDP-8155(786)--71-07	LA PORTE RD	In the city of Waterloo, On La Porte Rd, from Plymouth Ave N 0.7 miles to US 218 Slip Ramp	PCC Pavement - Grade and Replace	0.07
03/17/2026	Bremer	STBG-SWAP-1935(606)--SG-09	State St	In the city of Denver, On State St, from Prestien Dr N 0.43 miles to Quarter Section Run Bridge	HMA Resurfacing	0.43
03/17/2026	Butler	BRFN-003-5(83)--39-12	IA 3	Hartgraves Creek Overflow 0.5 mi W of Co Rd T16	RCB Culvert New - Triple Box	
03/17/2026	Cass	MP-071-4(702)42--76-15	US 71	Montgomery Co Line to US 6	PCC Joint and Crack Filling	16.94
03/17/2026	Cerro Gordo	MB-018-2(503)190--77-17	US 18	At the Co Rd S56 Interchange	HMA Resurfacing with Milling	0.01
03/17/2026	Cerro Gordo	MB-018-2(504)187--77-17	US 18	Over UPRR 0.7 mi. E of Jct. U.S. 65 (WB)	HMA Resurfacing with Milling	3.92

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
03/17/2026	Cerro Gordo	STBG-SWAP-4822(647)--SG-17	PENNSYLVANIA AVE	In the city of Mason City, On PENNSYLVANIA AVE, from 2nd Street SE N to 4th Street NE	HMA Resurfacing with Milling	
03/17/2026	Clay	FM-C021(162)--55-21		355th Street from B24 east 4,300 feet.	HMA Resurfacing with Milling	
03/17/2026	Clay	LFM-161--7X-21	320TH ST	On 320TH ST and 335th Ave, from County Line SW 1.5 miles to N18 S36 T97 R35	HMA Resurfacing with Milling	
03/17/2026	Clay	STP-S-C021(160)--5E-21	335TH AVE	On B17 & N18, from N14 SE 8 miles to Hwy #18	HMA Resurfacing/Cold-in-Place Recycling	3.24
03/17/2026	Clayton	HSIP-SWAP-C022(111)--FJ-22	C 17	On C17, From 680' E. of Roosevelt St, E 4.1 miles to X56 and On X56 From C17, S 8.3 miles to Corp Limit of Guttenberg	HMA Paved Shoulder - New	
03/17/2026	Clayton	NHSN-052-3(042)--2R-22	US 52	S of Weiland St in Guttenberg	Pipe Culverts	0.01
03/17/2026	Clayton	STPN-013-3(052)--2J-22	IA 13	NCL Strawberry Point to IA 56 near Elkader - Various Locations	Pipe Culverts	13.13
03/17/2026	Clinton	FM-C023(146)--55-23	Z-36	On Z-36, from State Hwy 136 S 14.4 miles to State Hwy 67	HMA Crack Filling	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
03/17/2026	Clinton	HDP-1415(638)--71-23	4TH AVE N	In the city of Clinton, On 4TH AVE N, from College Avenue 2.2 miles to 7th Avenue North	PCC Pavement - Grade and Replace	1.38
03/17/2026	Crawford	STBG-SWAP-1920(632)--SG-24	Broadway	In the city of Denison, on Broadway from S. 12th St. to S. 15th. St.	HMA Resurfacing	0.26
03/17/2026	Dallas	MPIN-080-1(723)121--0N-25	I 80	W of Jordan Creek Pkwy in West Des Moines to Jasper Co	PCC Patching	6.26
03/17/2026	Decatur	BRS-C027(81)--60-27	J66	On J66, Over Little River, in SE S13 T67 R25	Bridge Replacement-PPCB	0.00
03/17/2026	Delaware	TAP-R-4682(629)--8T-28	Grand Avenue Trail	In the city of Manchester, Grand Ave Trl ext, trail begins at E Fairview Dr, south to E Acers St	PCC Sidewalk/Trail	0.04
03/17/2026	Dubuque	FM-C031(130)--55-31	GRAF RD	On GRAF RD, from D19 2.7 miles to D17	HMA Resurfacing	0.07
03/17/2026	Dubuque	STP-S-C031(127)--5E-31	D53	On D53, from Hwy 151 E 5.9 miles	PCC Overlay	5.69
03/17/2026	Fayette	MB-093-2(500)17--77-33	IA 93	Little Wapsipinicon River 1.3 mi W of Co Rd V68	Revetment	0.08
03/17/2026	Floyd	FM-C034(123)--55-34	T47	On T47(Packard Avenue), from Highway 14 S 6.5 miles to B60	HMA Resurfacing with Milling	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
03/17/2026	Fremont	IMN-029-1(154)10--0E-36	I 29	S of IA 2 Interchange to N of Co Rd H10	Landscaping	2.29
03/17/2026	Fremont	MP-275-4(714)13--76-36	US 275	N Jct IA 2 to Mills Co Line	HMA Crack Filling	9.63
03/17/2026	Fremont	MP-275-4(715)13--76-36	US 275	N Jct IA 2 to Mills Co Line	PCC Patching	9.57
03/17/2026	Greene	BROS-C037(92)--8J-37	X AVE	On X AVE, Over LITTLE BEAVER CREEK, WLINE S25 T84N R29W	Bridge Replacement-CCS	0.00
03/17/2026	Greene	FM-C037(88)--55-37	ANYER ST	On E26 (170th St) from East of RR in Dana to Boone CL, On P46 (W Ave) from HWY 30 North to E26.	PCC Pavement - Replace	
03/17/2026	Harrison	BRFN-030-1(193)--39-43	US 30	Missouri River E of Blair, Nebraska	Bridge Cleaning	
03/17/2026	Harrison	MPIN-029-3(733)72--0N-43	I 29	Pottawattamie Co Line to South Dakota State Line	PCC Patching	79.37
03/17/2026	Harrison	MPIN-029-4(735)73--0N-43	I 29	Boyer River to US 30 (SB)	Fencing	13.42
03/17/2026	Ida	BROS-3650(607)--8J-47	BADGER CREEK DR	In the city of Ida Grove, On Main Street, Over BADGER CREEK, S23 T87N R40W	Bridge Replacement-CCS	0.00
03/17/2026	Jasper	MPIN-080-1(714)150--0N-50	I 80	Polk Co to Iowa Co	PCC Patching	21.70
03/17/2026	Jasper	NHSN-006-4(200)--2R-50	US 6	0.5 mi W of the W Jct Co Rd T38	RCB Culvert Replacement - Single Box	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
03/17/2026	Johnson	MP-001-6(724)88--76-52	IA 1	Governor / Dodge Streets in Iowa City to Rock St in Solon	PCC Patching	7.19
03/17/2026	Johnson	MP-001-6(725)98--76-52	IA 1	Rock St in Solon to US 151	PCC Patching	2.32
03/17/2026	Johnson	MP-218-6(709)89--76-52	US 218	S of Riverside Dr in Iowa City to S of I-80	PCC Patching	3.18
03/17/2026	Johnson	MPIN-380-6(721)0--0N-52	I 380	I-80 to US 218 in Waterloo	PCC Patching	73.08
03/17/2026	Johnson	STP-022-3(012)--2C-52	IA 22	Co Rd X14 to IA 70	HMA Resurfacing with Milling	9.36
03/17/2026	Johnson	STP-S-C052(132)--5E-52	X14 (Wapsi Ave SE)	On X14 (Wapsi Ave SE) from Hwy 22 to 520th St	HMA Pavement Widening/HMA Resurfacing	4.04
03/17/2026	Jones	HSIPX-038-3(071)--3L-53	IA 38	Monticello to Hopkinton	HMA Paved Shoulder - New	8.44
03/17/2026	Jones	STP-038-3(070)--2C-53	IA 38	Monticello to Hopkinton	HMA Resurfacing	8.44
03/17/2026	Keokuk	BRF-021-1(46)--38-54	IA 21	Cedar Creek 1.1 mi N of IA 92	Bridge Replacement-CCS	
03/17/2026	Kossuth	FM-C055(214)--55-55	R14	On R14, from A42 N 7 miles to IA 9	HMA Resurfacing/Cold-in-Place Recycling	
03/17/2026	Kossuth	L-205--73-55	250th Ave	On 250th Ave, from B14 N 1 miles	HMA Resurfacing	
03/17/2026	Kossuth	LFM-215--7X-55	R14	On R14, from B14 N 3 miles to A42	HMA Resurfacing	
03/17/2026	Kossuth	STP-S-C055(213)--5E-55	A42	On A42, from US 169 E 9 miles to P64	HMA Resurfacing with Milling	8.91

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
03/17/2026	Linn	BROS-7237(601)--8J-57	5TH AVE	In the city of Springville, On 5TH AVE, Over LITTLE BIG CREEK, S28 T84 R05	Bridge Replacement-CCS	0.00
03/17/2026	Linn	MP-151-6(746)30--76-57	US 151	US 30 to IA 13	PCC Patching	7.70
03/17/2026	Madison	MB-169-4(501)62--77-61	US 169	Drainage Ditch 0.6 mi N of Co Rd G68	Revetment	0.01
03/17/2026	Mahaska	HSIP-SWAP-C062(112)--FJ-62	G29	On G29, from US63 to 260 feet West of Hickory Ave.	PCC Overlay	
03/17/2026	Mahaska	MB-023-5(500)5--77-62	IA 23	Stream 1.2 mi S of Co Rd V13	Revetment	0.01
03/17/2026	Mills	HSIPX-034-1(133)--3L-65	US 34	Hillman Rd Intersection 1.0 mi W of 221st St	PCC Pavement - Grade and New	0.01
03/17/2026	Monroe	MB-034-5(502)171--77-68	US 34	Stream 2.7 mi E of IA 5	Revetment	0.01
03/17/2026	Monroe	MB-034-5(503)174--77-68	US 34	Stream 5.9 mi E of IA 5	Revetment	3.37
03/17/2026	Monroe	NHSX-034-6(113)--3H-68	US 34	0.3 mi E of 550th Ave to 0.3 mi W of IA 5	PCC Overlay	0.43
03/17/2026	Muscatine	BRFN-092-9(162)--39-70	IA 92	Mississippi River in Muscatine	Bridge Cleaning	
03/17/2026	Muscatine	MB-006-5(501)272--77-70	US 6	Goshen Ditch 3.5 mi E of IA 70	Revetment	0.01
03/17/2026	Muscatine	MP-061-5(710)94--76-70	US 61	ECL Muscatine to Scott Co Line (NB/SB)	PCC Patching	13.31
03/17/2026	Osceola	BRFN-060-4(95)--39-72	IA 60	Drainage Ditch 1.1 mi S of Co Rd L36 (SB)	Reconstruction- RCB Culvert Ext - Triple	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
03/17/2026	Page	FM-C073(156)--55-73		Granular Surfacing on Various FM totaling 58.5 miles	Granular Surfacing of Roadway	
03/17/2026	Page	MP-002-4(714)48--76-73	IA 2	210th St to US 71	Microsurfacing	1.81
03/17/2026	Page	MP-059-4(709)11--76-73	US 59	0.2 mi S of IA 2 to Co Rd J18	HMA Crack Filling	9.16
03/17/2026	Plymouth	BROS-C075(171)--8J-75	LYNX AVE	On LYNX AVE, Over plymouth creek, S4 T91N R45W	Bridge Replacement-CCS	0.00
03/17/2026	Pocahontas	BROS-C076(78)--8J-76	150th Ave and 510th St	On 150th Ave and 510th St, Over BIG CEDAR CK DD #41, at NW S36 T92 R34 (Crooked Bridge)	RCB Culvert Replacement - Twin Box	0.00
03/17/2026	Polk	IMN-235-2(663)0--0E-77	I 235	SW I-35/80 Interchange to NE I-35/80 Interchange	Landscaping	14.59
03/17/2026	Polk	MPIN-035-1(721)68--0N-77	I 35	IA 5 Interchange to IA 210 Interchange	PCC Patching	34.38
03/17/2026	Polk	MPIN-080-1(724)141--0N-77	I 80	W US 65 Interchange to 34th Ave	HMA Resurfacing with Milling	14.87
03/17/2026	Polk	MPIN-235-1(712)0--0N-77	I 235	W I-35/80 Interchange to E I-35/80 Interchange	PCC Patching	14.56
03/17/2026	Polk	STP-U-1945(859)--70-77		In the city of Des Moines, Guthrie Avenue Viaduct Rehabilitation	Bridge Rehabilitation	0.29

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
03/17/2026	Polk	STP-U-6102(617)--70-77	SHADYVIEW BLVD	In the city of Pleasant Hill, In Pleasant Hill, University Ave and Shadyview Blvd intersection improvements	PCC Pavement - Replace	0.18
03/17/2026	Polk	STP-U-8260(659)--70-77		In the city of West Des Moines, On Ashworth Road, from 23rd St (N) to 19th St (N)	PCC Pavement - Replace	0.00
03/17/2026	Polk	TAP-U-6170(002)--8I-77	S 3RD ST	In the city of Polk City, Trail btwn Bluff St & Broadway St; Trail btwn Grimes St & 3rd St; Trailhead by 3rd & Broadway	PCC Sidewalk/Trail	0.14
03/17/2026	Pottawattamie	IMN-080-1(515)0--0E-78	I 80	Missouri River in Council Bluffs (EB/WB)	Bridge Cleaning	
03/17/2026	Pottawattamie	MP-275-4(702)52--76-78	US 275	I-29 to Missouri River	Pavement Markings	1.20
03/17/2026	Pottawattamie	MPIN-080-4(732)0--0N-78	I 80	Nebraska State Line to Polk Co Line	PCC Patching	121.11
03/17/2026	Pottawattamie	TAP-T-1642(681)--8V-78	Railroad Ave	In the city of Council Bluffs, On Railroad Ave, from Kanessville Blvd N 1.03 Miles to Council Bluffs Corporate Limits	PCC Sidewalk/Trail	1.05

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
03/17/2026	Scott	HDP-1827(702)--71-82	ROCKINGHAM RD	In the city of Davenport, On ROCKINGHAM RD, Reha of approx. 3,600 linear ft from Highway 61 to S. Fairmount St	HMA Resurfacing with Milling	0.69
03/17/2026	Scott	STP-U-0587(645)--70-82	Central Avenue	In the city of Bettendorf, On Central Avenue, from 14th Street E 1.44 miles to 150 ft. W of Pius Lane	HMA Resurfacing with Milling	0.04
03/17/2026	Shelby	MP-059-4(711)66--76-83	US 59	N of Pottawattamie Co Line to N of IA 44 in Harlan	HMA Crack Filling	6.84
03/17/2026	Story	MPIN-035-1(716)103--0N-85	I 35	IA 210 Interchange to Co Rd C47 (Dows)	PCC Patching	57.17
03/17/2026	Story	TAP-R-3630(608)--8T-85	US 69 N	In the city of Huxley, trail near Intersection of W Centennial Dr/HWY 69 south connecting to existing HWY 69 trail	PCC Sidewalk/Trail	
03/17/2026	Tama	BRS-C086(118)--60-86	E 44	On E 44, Over TROUBLESOME CREEK, S14 T83N R13W	RCB Culvert Replacement - Twin Box	0.00
03/17/2026	Tama	BRS-C086(119)--60-86	E 29	On E 29, Over SALT CREEK, S2 T84 R14	Bridge Replacement-CCS	0.00
03/17/2026	Taylor	MP-148-4(714)0--76-87	IA 148	Missouri State Line to Bedford SCL	Microsurfacing	3.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
03/17/2026	Union	MP-034-4(714)86--76-88	US 34	ECL of Creston to Thayer	HMA Crack Filling	15.21
03/17/2026	Wapello	NHSN-034-7(157)--2R-90	US 34	0.3 mi W of 20th Ave east 0.5 mile and 0.3 mi W of Co Rd V63 east 2 miles (WB)	Landscaping	0.01
03/17/2026	Warren	MPIN-035-5(716)46--0N-91	I 35	South River to MP 47.05 (SB)	Fencing	1.41
03/17/2026	Worth	MP-065-2(712)219--76-98	US 65	Olive Ave to MN border	Seal Coat	8.38
03/17/2026	Worth	MP-065-2(713)206--76-98	US 65	US 65/IA 9 Intersection in Manly	HMA Resurfacing with Milling	0.18
03/17/2026	Wright	BROS-C099(108)--8J-99	C 20	On C 20, Over DRAINAGE DITCH 107, S20 T93 R25	RCB Culvert New - Twin Box	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 04/21/2026

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
04/21/2026	Statewide	MB-000-6(512)0--77-00	Statewide	Various Counties and Routes in District 6	HMA Resurfacing with Milling	
04/21/2026	Statewide	MP-000-2(759)0--76-00	Statewide	East Side of District 2	PCC Patching	
04/21/2026	Statewide	NHSN-000-T(425)--2R-00	Statewide	Various Locations Statewide, Type B Signing (FY 2026)	Traffic Signs	
04/21/2026	Statewide	NHSN-000-T(438)--2R-00	Statewide	I-80/I-280, I-80/US 61, and US 61/E 90th St Interchanges	Lighting	
04/21/2026	Adams	MB-148-4(504)28--77-02	IA 148	Stream 2.2 mi S of US 34	Revetment	0.01
04/21/2026	Allamakee	DGA-C003(69)--XT-03	Suttle Creek Road	On Suttle Creek Road, Over YELLOW RIVER, S18 T96N R04W	Bridge Replacement-PPCB	
04/21/2026	Benton	BROS-C006(126)--8J-06	16 AVE	On 16 AVE, Over SPRING CK, S30 T86 R11	RCB Culvert Replacement - Twin Box	0.00
04/21/2026	Black Hawk	ITS-020-6(74)--25-07	US 20	IA 21 to E I-380 Interchange	ITS Infrastructure	7.75
04/21/2026	Black Hawk	MPIN-380-2(715)64--0N-07	I 380	S US 20 Interchange to N US 20 Interchange	PCC Patching	7.44
04/21/2026	Buchanan	HDP-C010(116)--6B-10	V62	On V62, Over WAPSIPINICON RIVER, from D-16 north 0.5 Miles to Bridge	Bridge Replacement - Other	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
04/21/2026	Buchanan	MP-020-6(723)252--76-10	US 20	Iowa Ave in Independence to IA 187	PCC Patching	3.63
04/21/2026	Buena Vista	MP-071-3(707)177--76-11	US 71	IA 3 to S Jct IA 10	HMA Crack Filling	0.83
04/21/2026	Carroll	MP-030-3(717)81--76-14	US 30	In Carroll, from W 8th St to N Grant Rd	HMA Crack Filling	1.26
04/21/2026	Carroll	MP-071-3(710)112--76-14	US 71	In Carroll, from US 30 to 0.15 mi N of W 20th St	HMA Crack Filling	0.71
04/21/2026	Cedar	HDP-C016(114)--6B-16	F 44	On F 44, Over CEDAR RIVER, S11 T79 R03	Bridge Replacement-PPCB	0.00
04/21/2026	Chickasaw	MB-024-2(503)9--77-19	IA 24	Crane Creek 0.2 mi E of W Jct Co Rd V56 in Lawler	Miscellaneous	0.01
04/21/2026	Chickasaw	MB-024-2(504)9--77-19	IA 24	Drainage Ditch 0.1 mi W of E Jct Co Rd V56 in Lawler	Miscellaneous	0.01
04/21/2026	Clarke	FM-C020(130)--55-20	Various FM Roads in Clarke County	On Various FM Roads in Clarke County	Pavement Markings	
04/21/2026	Clayton	TAP-R-C022(99)--8T-22	Pony Hollow Trail Extension, E of IA-13	Pony Hollow Trail Extension, E of IA-13, from S High Street N to 250th St.	PCC Pavement - New	0.06
04/21/2026	Crawford	MB-141-3(501)40--77-24	IA 141	Drainage Ditch 1.9 mi W of W Jct Co Rd L51	Revetment	0.01
04/21/2026	Crawford	MP-059-3(712)96--76-24	US 59	0.5 mi N of U Ave to Crestview Dr in Denison	HMA Crack Filling	5.08

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
04/21/2026	Decatur	MPIN-035-5(734)0--0N-27	I 35	Missouri State Line to IA 5	PCC Patching	67.87
04/21/2026	Delaware	MP-020-6(715)283--76-28	US 20	IA 38 to US 61	PCC Patching	8.34
04/21/2026	Dubuque	FM-C031(131)--55-31	New Melleray Rd	On New Melleray Rd, from Monastery Road N 3.3 miles to N Cascade Road	HMA Resurfacing	
04/21/2026	Dubuque	MP-061-6(720)175--76-31	US 61	Jackson County Line to Wisconsin	PCC Patching	6.08
04/21/2026	Fayette	MB-018-2(500)273--77-33	US 18	Turkey River 0.1 mi W of Co Rd W51 in Clermont	Debris Removal	12.21
04/21/2026	Franklin	BROS-C035(119)--8J-35	RAIL AVE	On RAIL AVE, Over SMALL STREAM, S14 T91 R20	RCB Culvert Replacement - Twin Box	0.00
04/21/2026	Fremont	IMN-029-1(148)7--0E-36	I 29	2.5 mi S of IA 2	Revetment	0.02
04/21/2026	Fremont	STPN-002-1(154)--2J-36	IA 2	SYDNEY BY-PASS (FLYWAY FARMS MITIGATION SITE W. OF BARTLET)	Wetland Mitigation Remediation	0.03
04/21/2026	Grundy	BRS-C038(137)--60-38	T 55	On T 55, Over BRANCH BEAVER CREEK, from Westbrook St south 0.4 Miles to an existing crossing, at W1/4 S3 T89N R15W	Bridge Replacement-CCS	0.00
04/21/2026	Grundy	TAP-R-C038(139)--8T-38	Pioneer Trail	On Pioneer Trail, from V Ave NW to U Ave/Pioneer Trail	HMA Sidewalk/Trail	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
04/21/2026	Guthrie	BROS-C039(103)--8J-39	240TH ST	On 240TH ST, Over SEELY CREEK, S13 T79 R33	Bridge Replacement-CCS	0.00
04/21/2026	Hamilton	HDP-8425(601)--6B-40	R 75	On R 75, Over CC RR, S27 T89 R23	Bridge Replacement-PPCB	0.00
04/21/2026	Hardin	STBG-SWAP-0015(607)--SG-42	FRANKLIN ST	In the city of Ackley, On FRANKLIN ST, from Highway 57 S to CNRR	PCC Overlay	0.20
04/21/2026	Harrison	FM-C043(101)--55-43	F20 / Easton Trail	On F20 (Easton Trail) from 124th Trail East 4.4 miles to Ideal Ave Near Pisgah	Seal Coat	0.06
04/21/2026	Harrison	FM-C043(103)--55-43	F32 (194th St.)	On F32 (194th St.) from IA 127 East 2.6 miles to Harvard Trail	HMA Resurfacing	
04/21/2026	Harrison	STP-S-C043(99)--5E-43	Loess Hills Trail	On Loess Hills Trail, Under CCP RR, from Pott Co. Line N 3.4 miles to North of 1st Ave	HMA Resurfacing	0.13
04/21/2026	Harrison	TAP-R-4482(601)--8T-43		In the city of Logan, trail from Lo-Ma CSD S to E 4th St; W on Glen Ave to Milliman park; S on N 3rd Ave to E 1st St	PCC Sidewalk/Trail	
04/21/2026	Henry	STP-U-5292(629)--70-44		In the city of Mount Pleasant, On Winfield Ave from Broadway St to Grand Ave; Trail on Grand Ave from Winfield to Baker	PCC Pavement - Grade and Replace	0.08

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
04/21/2026	Howard	BROS-C045(103)--8J-45	40th St	On 40th St, Over Beaver Creek, S24 T100 R13	Bridge Replacement-CCS	0.00
04/21/2026	Iowa	IMN-080-6(572)220--0E-48	I 80	At the IA 149 Interchange (WB)	PPCB Repair	
04/21/2026	Jasper	STP-S-C050(154)--5E-50	F48 W	On F48 W from Polk County E 5.3 miles to West CL of Colfax	RCB Culvert New - Triple Box	5.26
04/21/2026	Johnson	IMN-080-6(568)240--0E-52	I 80	US 6 and IAIS RR 0.6 mi W of Co Rd W60 (WB)	Bridge Repair	
04/21/2026	Jones	HDP-C053(92)--6B-53	LANDIS RD	On LANDIS RD, Over Wapsipinicon River, S20, T84, R03	Bridge New-PPCB	0.30
04/21/2026	Jones	HDP-C053(92)--6B-53	LANDIS RD	On LANDIS RD, Over Wapsipinicon River, S20, T84, R03	Bridge New-PPCB	0.30
04/21/2026	Jones	HDP-C053(92)--6B-53	LANDIS RD	On LANDIS RD, Over Wapsipinicon River, S20, T84, R03	Bridge New-PPCB	0.30
04/21/2026	Jones	HDP-C053(92)--6B-53	LANDIS RD	On LANDIS RD, Over Wapsipinicon River, S20, T84, R03	Bridge New-PPCB	0.30
04/21/2026	Jones	TAP-U-0165(607)--8I-53	MORLEY RD	In the city of Anamosa, On S Scott St from Shaw Rd to E Main St and trail on E 3rd St/IA 64, from Deerwood Dr to Shaw Rd	PCC Sidewalk/Trail	0.46

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
04/21/2026	Keokuk	FM-C054(124)--55-54	V 5G	On V 5G, Over RICHLAND CREEK, S26 T74 R11	RCB Culvert New - Single Box	
04/21/2026	Keokuk	MP-078-5(701)0--76-54	IA 78	IA 149 to ECL Richland	HMA Joint & Crack Sealing	11.82
04/21/2026	Linn	FM-TSF-C057(169)--5B-57	Covington Rd	On Covington Rd at Ellis Rd intersection	Grading	0.09
04/21/2026	Linn	IMN-380-6(499)25--0E-57	I 380	Emmons St 0.9 mi N of IA 100	PPCB Repair	
04/21/2026	Linn	MP-013-6(726)20--76-57	IA 13	Central City to Co Rd D22	PCC Patching	6.60
04/21/2026	Linn	NHSN-151-3(183)--2R-57	US 151	IA 13 to US 61	PCC Patching	56.92
04/21/2026	Linn	STP-U-3432(613)--70-57	BOYSON CT	In the city of Hiawatha, On BOYSON RD between Hawkeye Drive and Robins Road	PCC Pavement - Grade and Replace	0.28
04/21/2026	Linn	TAP-U-1187(793)--8I-57	Edgewood Rd Trail	In the city of Cedar Rapids, EDGEWOOD RD NE; Glass Rd NE to N Rvr Blvd NE; Crss Point Blvd NE to Twn Cntr Way NE	PCC Sidewalk/Trail	0.03
04/21/2026	Linn	TAP-U-1187(830)--8I-57	5TH ST SE	In the city of Cedar Rapids, 0.80 miles of paved trail/sdwk between 7th Ave SE and Cedar River Trail along old RR grade	HMA Sidewalk/Trail	0.11

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
04/21/2026	Linn	TAP-U-4775(645)--8I-57	LUCORE RD	In the city of Marion, Lucore Rd sidepath connection on E side, build ped bridge over Indian Creek, to Indian Creek Rd	PCC Sidewalk/Trail	0.11
04/21/2026	Lucas	BROS-C059(76)--5F-59	480TH Lane	On 480TH Lane, Over Branch to White Breast Creek, S20 T72 R22	Bridge Replacement-CCS	0.00
04/21/2026	Madison	BRS-C061(131)--60-61	R 35	On R 35, Over CLANTON CREEK, S12 T75 R26	RCB Culvert Replacement - Single Box	0.00
04/21/2026	Madison	HDP-C061(130)--6B-61	R 35	On R 35, Over MIDDLE RIVER, S25 T76 R26	Bridge Replacement - Other	0.00
04/21/2026	Marion	MP-014-5(706)42--76-63	IA 14	In Knoxville, N of IA 5/IA 92 to 0.1 mi N of Kermit Dr	HMA Joint & Crack Sealing	0.28
04/21/2026	Mills	IMN-029-1(155)26--0E-65	I 29	Rist Ave 1.7 mi N of Co Rd L31	Steel Girder Repair	
04/21/2026	Monona	IMX-029-5(282)109--02-67	I 29	Onawa Rest Area 2.6 mi S of IA 175 (NB)	PCC Pavement - Grade and Replace	0.70
04/21/2026	Monona	IMX-029-5(283)109--02-67	I 29	Onawa Rest Area 2.6 mi S of IA 175 (NB)	Traffic Signs	0.70
04/21/2026	Monona	IMX-029-5(284)109--02-67	I 29	Onawa Rest Area 2.6 mi S of IA 175 (NB)	Lighting	0.70
04/21/2026	Monroe	HDP-C068(76)--6B-68	H 27	On H 27, Over UP RR, from 677th Ave W 0.1 miles to Bridge S12 T72 R17	Bridge Removal	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
04/21/2026	Monroe	HDP-C068(77)--6B-68	H27, 165th st	On H27, 165th st, Over BNSF RR, from 685th Ave W .1 miles to said Bridge S6 T72 R16	Bridge Replacement - Other	0.00
04/21/2026	Montgomery	MB-071-4(504)33--77-69	US 71	Fultons Creek 3.4 mi N of US 34	Revetment	0.01
04/21/2026	Muscatine	STP-U-5330(634)--70-70	Grandview Ave, Green St. and Hershey Ave	In the city of Muscatine, construct roundabout at Green St/Hershey Ave; resurface roads entering roundabout	PCC Pavement - Replace	0.11
04/21/2026	O'Brien	MP-059-3(706)179--76-71	US 59	W Jct IA 10 to E Jct US 18	HMA Joint & Crack Sealing	3.02
04/21/2026	Osceola	DGA-C072(83)--XT-72	L 40	On L 40, Over CLOVERDALE CREEK, S29 T99 R41	Bridge Replacement-CCS	
04/21/2026	Page	FM-C073(150)--55-73	265th St, Teak Ave and 280th St.	On 265th St, Teak Ave and 280th St., from Sumac Ave to Taylor County Line; 8.6 miles	Seal Coat	
04/21/2026	Palo Alto	BROS-C074(114)--5F-74	460TH ST	On 460TH ST, Over DD, S12 T94 R31	Bridge Replacement-CCS	0.00
04/21/2026	Palo Alto	BROS-C074(115)--5F-74	460TH ST	On 460TH ST, Over OLD CHANNEL DES MOINES RIVER, from 535th Ave E 0.2 miles S5 T94 R31	Bridge Replacement-CCS	0.00
04/21/2026	Palo Alto	NHSN-018-3(109)--2R-74	US 18	Superior St to Huron St in Emmetsburg	Pavement Planing/Grooving	13.14

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
04/21/2026	Pocahontas	BROS-C076(77)--8J-76	470TH ST	On 470th St, Over Crooked Creek, S9 T92 R31	RCB Culvert Replacement - Twin Box	0.00
04/21/2026	Polk	STP-S-C077(254)--5E-77	NE 112 ST	On NE 112 ST, from NE 134 AVE S to HWY 65	HMA Resurfacing	2.91
04/21/2026	Pottawattamie	MB-006-4(503)39--77-78	US 6	Walnut Creek 0.1 mi E of Co Rd M47	Revetment	0.01
04/21/2026	Pottawattamie	NHSN-059-3(063)--2R-78	US 59	At I-80 Interchange (NB)	PPCB Repair	
04/21/2026	Poweshiek	FM-C079(69)--55-79	370TH AVE	On 370TH AVE, from Grinnell Corp Limits E 0.5 miles to 40th Street	HMA Pavement - Grade and Replace	
04/21/2026	Ringgold	MB-169-4(501)6--77-80	US 169	Middle Fork Grand River 1.0 mi N of Co Rd P32	Revetment	0.01
04/21/2026	Sac	MP-471-3(700)0--76-81	IA 471	IA 175 to E South Ave in Early	HMA Crack Filling	10.19
04/21/2026	Scott	HDP-1827(703)--71-82	GAINES ST	In the city of Davenport, Raise and reconstruct the 2nd Street and Gaines Street intersection by 2 feet	PCC Pavement - Grade and Replace	0.00
04/21/2026	Scott	TAP-T-0587(646)--8V-82	MIDDLE RD	In the city of Bettendorf, Trail along MIDDLE RD, from Hopewell to Forest Grove	PCC Sidewalk/Trail	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
04/21/2026	Tama	BROS-C086(120)--8J-86	II AVE	On II AVE, Over RICHLAND CREEK, S21 T82 R15	Bridge Replacement-CCS	0.00
04/21/2026	Van Buren	FM-C089(110)--55-89		On W46 from Farmington City Limits north to County Route J40	HMA Resurfacing/Heater Scarification	3.53
04/21/2026	Warren	IM-035-2(466)61--13-91	I 35	N of North River to S of Badger Creek (NB)	Traffic Signs	2.34
04/21/2026	Warren	IM-NHS-035-2(465)61--03-91	I 35	N of North River to S of Badger Creek (NB)	Unknown Pavement - Grade and Replace	2.37
04/21/2026	Warren	IM-NHS-035-2(512)62--03-91	I 35	Drainage Ditch 5.2 mi N of IA 92 (NB)	RCB Culvert Extension - Twin Box	
04/21/2026	Warren	MBIN-035-5(506)48--0M-91	I 35	Broad Horn Creek 1.0 mi N of Co Rd G64	Revetment	0.01
04/21/2026	Washington	DGA-C092(132)--XT-92	ORANGE AVE	On ORANGE AVE, Over N. FORK LONG CREEK, S28 T76 R07	RCB Culvert New - Triple Box	
04/21/2026	Washington	HDP-C092(57)--6B-92	W 21	On W 21, Over SKUNK RIVER, S9 T74 R09	Bridge Replacement-PPCB	0.00
04/21/2026	Webster	BROS-2690(631)--8J-94	S 19TH STREET	In the city of Fort Dodge, On S 19TH STREET, Over UP RR, S29 T89N R28W	Bridge Replacement - Other	0.00
04/21/2026	Woodbury	BRFN-077-2(31)--39-97	US 77	Missouri River in Sioux City	Bridge Cleaning	
04/21/2026	Woodbury	IMN-129-6(44)0--0E-97	I 129	Missouri River in Sioux City	Bridge Cleaning	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 05/19/2026

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
05/19/2026	Benton	MP-030-6(718)243--76-06	US 30	Co Rd W28 to Morgan Creek (EB)	Pavement Planing/Grooving	2.56
05/19/2026	Black Hawk	TAP-U-8155(788)--8I-07	Sergeant Rd Trail Bridge Replacements	In the city of Waterloo, On Sergeant Rd Trail BRs, from 550' SW of W Shaulis Rd NE 4.1 miles to 90' NE of W 3rd St	Bridge Replacement - Other	
05/19/2026	Cedar	NHSX-030-8(53)--3H-16	US 30	W of Charles Ave E of Lisbon to WCL Stanwood	HMA Pavement Widening	5.49
05/19/2026	Cerro Gordo	FM-C017(127)--55-17	S34	On S34, from 150th st N approx. 6 miles to B43	HMA Resurfacing	6.02
05/19/2026	Clinton	MP-061-6(708)142--76-23	US 61	Old Iowa 956 to N of Maquoketa	PCC Patching	7.28
05/19/2026	Clinton	STP-136-1(116)--2C-23	IA 136	WCL Delmar to US 61	HMA Pavement - Replace	2.40
05/19/2026	Des Moines	DGA-C029(99)--XT-29	X 40	On X 40, Over FLINT RIVER, S01, R70, R04	Bridge Replacement-PPCB	
05/19/2026	Dubuque	BRF-020-9(261)--38-31	US 20	Middle Branch Catfish Cr and CC RR 0.6 mi E of NW Arterial in Dubuque (WB)	Bridge Replacement-PPCB	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
05/19/2026	Dubuque	TAP-U-2100(711)--8I-31	E 10TH ST	In the city of Dubuque, From solar field through, Pine st, 9th street, 10th street to 11th street	HMA Sidewalk/Trail	0.00
05/19/2026	Guthrie	BROS-C039(101)--5F-39	F 24	On F 24, Over SMALL CREEK, S31 T81 R33	RCB Culvert Replacement - Twin Box	0.00
05/19/2026	Ida	MP-059-3(713)140--76-47	US 59	W Jct US 20 to Cherokee Co Line	HMA Crack Filling	15.06
05/19/2026	Ida	MP-175-3(706)54--76-47	IA 175	E Jct US 59 to Sac Co Line	HMA Crack Filling	11.09
05/19/2026	Jackson	STPN-052-1(113)--2J-49	US 52	Mississippi River Bridge to Mississippi River Overflow Bridge N of Sabula	PCC Pavement - Grade and Replace	0.01
05/19/2026	Jasper	IMN-080-5(420)164--0E-50	I 80	IAIS RR 0.4 mi W of IA 14 (EB/WB)	Bridge Repair	
05/19/2026	Jasper	IMN-080-5(421)160--0E-50	I 80	Prairie Creek 4.3 mi E of IA 117	Bridge Repair	
05/19/2026	Johnson	HDP-1557(649)--71-52	FOREVERGREEN RD	In the city of Coralville, & North Liberty on FOREVERGREEN RD from 12th Ave to Kelsey Ln and from 1st Ave west 0.3 miles	PCC Pavement - Grade and New	0.01
05/19/2026	Johnson	LFM-112--7X-52	W6E	On W6E from 140th St. to Approx. 2000' S. of Linn Co., and on F12 from Hoosier Crk to W6E.	PCC Pavement - Grade and Replace	0.02

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
05/19/2026	Linn	MPIN-380-6(738)17--0N-57	I 380	In Cedar Rapids and Hiawatha, from US 30 to Boyson Road	Fencing	8.01
05/19/2026	Marshall	HSIPX-030-5(328)--3L-64	US 30	Durham Ave Intersection at State Center	PCC Pavement - Grade and New	0.01
05/19/2026	Mitchell	L-90--73-66	T12	On T12, Over ROCK CREEK, S15 T98 R18	RCB Culvert-Unspecified	0.00
05/19/2026	Montgomery	DGA-C069(62)--XT-69	H54	On H54, Over Tarkio Creek, S32, T71, R37	Bridge Replacement-CCS	
05/19/2026	Montgomery	DGA-C069(83)--XT-69	H 46	On H 46, Over W NODAWAY, S21, T71, R36	Bridge Replacement-PPCB	
05/19/2026	O'Brien	NHSN-018-2(161)--2R-71	US 18	W of 2nd Ave in Sheldon	PCC Sidewalk/Trail	0.01
05/19/2026	Plymouth	ER-012-2(049)--28-75	IA 12	2.25 mi N of N Jct Co Rd K18	Revetment	0.73
05/19/2026	Plymouth	NHSN-075-2(101)--2R-75	US 75	N of Maple St in Hinton to 0.1 mi S of 2nd St in Merrill	Erosion Control	6.15
05/19/2026	Pocahontas	BROS-C076(79)--5F-76	D 11	On D 11, Over BR BIG CEDAR CK DD #29, S34 T90N R34W	RCB Culvert New - Twin Box	0.00
05/19/2026	Polk	BROS-C077(251)--8J-77	NE 162ND AVE	On NE 162ND AVE, Over INDIAN CREEK, E Of NE 104TH ST	Bridge Replacement-CCS	0.00
05/19/2026	Polk	MPIN-235-1(713)8--0N-77	I 235	In Des Moines, from Keo Way to Des Moines River	Fencing	0.15

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
05/19/2026	Polk	MPIN-235-1(714)9--0N-77	I 235	In Des Moines, from E 9th St to E 14th St	Fencing	0.70
05/19/2026	Scott	MP-061-6(731)107--76-82	US 61	WCL Blue Grass to Utah Ave in Davenport	PCC Patching	6.43
05/19/2026	Scott	MP-061-6(732)123--76-82	US 61	S of I-80 to S Jct US 30	PCC Patching	14.25
05/19/2026	Scott	MP-067-6(733)8--76-82	US 67	Valley Dr in Bettendorf to 8th St in Le Claire	PCC Patching	6.70
05/19/2026	Scott	MP-067-6(734)8--76-82	US 67	Riverdale to LeClaire	Clearing and Grubbing	7.33
05/19/2026	Scott	NHSN-006-9(089)--2R-82	US 6	Elmore Ave in Davenport to Utica Ridge Rd in Bettendorf	HMA Paved Shoulder - New	0.39
05/19/2026	Scott	NHSX-006-9(088)--3H-82	US 6	In Davenport, from Fairmount St to Division St	HMA Resurfacing	1.72
05/19/2026	Scott	NHSX-006-9(090)--3H-82	US 6	In Davenport, from Gaines St. to Brady St.	HMA Resurfacing	0.69
05/19/2026	Scott	STP-S-C082(76)--5E-82	F45	On F45 from 180th Ave to 240th Ave	HMA Resurfacing/Cold-in-Place Recycling	0.03
05/19/2026	Union	STP-S-C088(71)--5E-88	P27	On P27, from Ringgold-Union Street N 5.3 miles	PCC Overlay	5.27
05/19/2026	Wapello	MP-149-5(704)1--76-90	IA 149	N of Woodland Ave in Ottumwa to 1.1 mi N of US 63	HMA Joint & Crack Sealing	11.86

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
05/19/2026	Washington	NHSN-092-9(110)--2R-92	IA 92	E of US 218 to 2nd St in Columbus Junction	Erosion Control	9.01
05/19/2026	Webster	STP-U-2690(643)--70-94	N 15TH ST	In the city of Fort Dodge, On N 15TH ST, from 1ST AVE N to 3RD AVE N	HMA Resurfacing with Milling	0.10
05/19/2026	Winneshiek	STP-S-7180(603)--5E-96	MAIN ST	In the city of Spillville, On MAIN ST, from N CL S 0.8 miles to S CL	HMA Pavement - Replace	0.12
05/19/2026	Woodbury	IMN-029-6(309)133--0E-97	I 29	SB Weigh Station 0.6 mi N of Co Rd K35	PCC Pavement - Replace	0.38
05/19/2026	Woodbury	MP-031-3(713)0--76-97	IA 31	IA 141 to Aspen St in Correctionville	HMA Crack Filling	19.41
05/19/2026	Woodbury	NHSN-012-1(071)--2R-97	IA 12	1.25 mi S of Plymouth Co Line	Slide Repair	0.01

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 06/16/2026

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/16/2026	Statewide	HSIPX-000-T(415)--3L-00	Statewide	Various Expressway Intersections in District 1 and District 6	Traffic Signs	
06/16/2026	Statewide	NHSN-000-T(426)--2R-00	Statewide	Various Locations Statewide, Type B Signing (FY 2026)	Traffic Signs	
06/16/2026	Statewide	NHSN-000-T(439)--2R-00	Statewide	Various Locations in District 1 – Type A Signing	Traffic Signs	
06/16/2026	Adams	BROS-1590(605)--8J-02	4TH ST	In the city of Corning, On 4TH ST, Over STREAM, S3 T71 R34	Bridge Replacement-CCS	0.00
06/16/2026	Adams	BROS-6232(601)--8J-02	1ST ST	In the city of Prescott, On 1ST ST, Over DREY'S DITCH, S23 T72 R33	Bridge Replacement - Other	0.00
06/16/2026	Adams	BROS-C002(83)--5F-02	H 33	On H 33, Over BROWN BRANCH, S21 T72 R33	Bridge Replacement-CCS	0.00
06/16/2026	Black Hawk	BROS-3577(609)--8J-07	BUTTERFIELD RD	In the city of Hudson, On BUTTERFIELD RD, Over DRAINAGE, S11 T88 R14	Bridge Removal	0.00
06/16/2026	Black Hawk	MB-063-2(500)163--77-07	US 63	Cedar River 0.2 mi N of US 218 in Waterloo	Debris Removal	0.01

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/16/2026	Black Hawk	STP-U-2905(601)--70-07	5th St	In the city of Gilbertville, on 14th Ave from CR Bridge E 0.1 mi to 5th St, on 5th St from 14th Ave N 0.3 mi to 21st Ave	HMA Resurfacing with Milling	0.30
06/16/2026	Boone	DGA-C008(78)--XT-08	J AVE	On J AVE, OVER UP RR, S27 T84 R27	Bridge Replacement-PPCB	0.00
06/16/2026	Boone	FM-C008(91)--55-08	L Ave	On L Ave, from 310th St N 1.5 miles to 0.5 mi north of 300th St	PCC Overlay	
06/16/2026	Bremer	BROS-C009(86)--5F-09	V19	On V19, Over QUARTER SEC RUN, S20 T91 R13	Bridge Replacement - Other	0.00
06/16/2026	Bremer	DGA-C009(95)--XT-09	240TH ST	On 240TH ST, Over CREEK, S17 T91 R14	RCB Culvert Replacement - Triple Box	0.00
06/16/2026	Bremer	HSIP-SWAP-C009(109)--SJ-09	Various	On Various County Highways at State Highway Intersections	PCC Patching	
06/16/2026	Carroll	BROS-4702(609)--8J-14	E ST	In the city of Manning, On E ST, Over Willow Creek	Bridge Replacement-CCS	0.00
06/16/2026	Cass	IMN-080-1(571)50--0E-15	I 80	Pottawattamie Co to US 6/US 169 Interchange at De Soto (WB)	Clearing and Grubbing	60.15
06/16/2026	Cerro Gordo	BRS-C017(123)--60-17	B 60	On B 60, Over BEAVER DAM CREEK, S12 T94 R21	Bridge Replacement-CCS	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/16/2026	Cherokee	NHSN-059-7(059)--2R-18	US 59	427 S 2nd St, 504 S 2nd St, and 504 S 2nd St Ste B, Cherokee	Salvage and Removal	
06/16/2026	Clarke	TAP-U-5772(607)--8I-20		In the city of Osceola, On Kansas Street, begin trail near NW View Drive, over I-35, west to Casino Drive	Traffic Signals	0.67
06/16/2026	Clinton	FM-C023(147)--55-23	220th Street	On 220th Street, from Z-36 E 5.4 miles to City limit	Fog Seal	
06/16/2026	Dallas	TAP-U-0035(605)--8I-25	S 16TH ST	In the city of Adel, along S 14th St trail connecting Evans Park trail north to Raccoon River Valley Trail	PCC Sidewalk/Trail	0.31
06/16/2026	Des Moines	ILL-C029(91)--92-29	40TH AVE	On 40TH AVE, Over HAWKEYE DOLBEE CHANNEL, S20 T72 R01	Bridge Replacement-PPCB	0.00
06/16/2026	Des Moines	MP-061-5(708)55--76-29	US 61	Mediapolis to 4-Lane S of Grandview	HMA Joint & Crack Sealing	25.57
06/16/2026	Des Moines	NHSN-061-2(109)--2R-29	US 61	S of 210th St to N of Mediapolis	Erosion Control	2.23
06/16/2026	Dickinson	BRF-009-3(29)--38-30	IA 9	W Fork Little Sioux River 4.9 mi W of IA 86	Bridge Replacement-CCS	
06/16/2026	Franklin	FM-C035(124)--55-35	S 17	On S 17, from Balsam Avenue (S14) E 5 miles to Grouse Avenue (S25)	PCC Patching	0.01

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/16/2026	Franklin	MPIN-035-2(733)160--0N-35	I 35	Co Rd C47 (Dows) to Minnesota State Line	PCC Patching	7.01
06/16/2026	Hamilton	BROS-C040(118)--5F-40	PARKER AVE	On PARKER AVE, Over DRAINAGE DITCH, S17 T87 R24	RCB Culvert Replacement - Twin Box	0.00
06/16/2026	Hamilton	BROS-C040(119)--8J-40	310TH ST	On 310TH ST, Over Main Branch of Mud Lake DD #71, NW S21 T87 R24	RCB Culvert Replacement - Twin Box	
06/16/2026	Hardin	BRS-3720(616)--60-42	SOUTH AVE	In the city of Iowa Falls, On SOUTH AVE, Over IOWA RIVER, S17 T89 R20	Bridge New-CCS	0.00
06/16/2026	Ida	BRS-C047(64)--60-47	D 15	On D 15, Over UNNAMED CREEK, from Ida/Sac W .04 miles to Bridge S25 T89 R39	Bridge Replacement-CCS	0.00
06/16/2026	Ida	DGA-C047(67)--XT-47	L 51	On L 51, Over BACON CREEK, from Intersection of D-22 and L-51 S 0.1 miles S6 T88 R41	RCB Culvert Replacement - Triple Box	0.00
06/16/2026	Iowa	TAP-R-8427(604)--8T-48	STATE ST	In the city of Williamsburg, Trail: ex trail E on E State St, N along Old Man's Creek & Ind. Park Dr, W on Ridge View Dr	HMA Sidewalk/Trail	
06/16/2026	Jefferson	MP-034-5(709)215--76-51	US 34	Jefferson and Henry Counties - Various Locations	HMA Resurfacing	0.69

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/16/2026	Jefferson	MP-034-5(710)215--76-51	US 34	Jefferson and Henry Counties - Various Locations	Milled Rumble Strips	5.06
06/16/2026	Johnson	STP-U-7855(608)--70-52	Melrose Avenue	In the city of University Heights, On Melrose Avenue, from Sunset Street east to east city limits	PCC Pavement Widening	0.02
06/16/2026	Linn	HDP-4775(646)--71-57	2ND ST	In the city of Marion, Alburnett Road Extension	PCC Pavement - Grade and New	0.20
06/16/2026	Linn	TAP-U-C057(184)--8I-57	OLD FRY RD	Morgan Creek Trail Phase 4, Along Hwy 100 from Covington Road to Cedar River	HMA Sidewalk/Trail	
06/16/2026	Lucas	HDP-C059(28)--6B-59	H 50	On H 50, Over UP RR, S21 T71 R21	Bridge and Approaches-PPCB	0.00
06/16/2026	Lyon	STPN-075-4(030)--2J-60	US 75	3102 210th St, Rock Rapids	Salvage and Removal	
06/16/2026	Marion	MP-092-5(705)147--76-63	IA 92	W of the W IA 5 Intersection	HMA Resurfacing	0.15
06/16/2026	Marshall	STBG-SWAP-4797(628)--SG-64	HIGHLAND ACRES RD	In the city of Marshalltown, On HIGHLAND ACRES RD, from Lincoln Way 1.2 miles to Main Street S5 T83 R18	HMA Pavement - Replace	
06/16/2026	Mills	BROS-C065(125)--5F-65	215TH ST	On 215TH ST, Over CREEK, S10 T71 R43	Bridge New-CCS	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/16/2026	Montgomery	BROS-3052(602)--8J-69	5TH ST	In the city of Grant, On 5TH ST, Over WEST NODAWAY RIVER, S3 T73 R36	Bridge Replacement-CCS	0.00
06/16/2026	Muscatine	BROS-5330(631)--8J-70	PARK AVE W	In the city of Muscatine, Bridge Replacement, On PARK AVE W, Over MAD CREEK, S24 T77 R02	Bridge Replacement-PPCB	0.00
06/16/2026	Osceola	BHS-C072(84)--7V-72	2ND AVE	Bridge E-15 On 2ND AVE, Over OTTER CREEK, S13 T99N R42W	Bridge Deck Overlay	0.00
06/16/2026	Page	BROS-C073(152)--5F-73	M 58	On M 58, Over SNAKE CREEK in Sec 2, T68N, R38W	Grading	0.00
06/16/2026	Plymouth	TAP-U-4257(638)--8I-75		In the city of Le Mars, Replace wooden pedestrian bridge over Willow Creek	Bridge Replacement - Other	
06/16/2026	Polk	BROS-C077(253)--5F-77	NE 150TH AVE	On NE 150th Ave over old channel S. Skunk River, W of NE 68th St	RCB Culvert New - Twin Box	0.00
06/16/2026	Polk	IMN-235-2(700)1--0E-77	I 235	Valley West Dr to Euclid Ave	Traffic Signs	12.01
06/16/2026	Polk	STP-S-C077(233)--5E-77	NE 22nd St	On NE 22nd St, from NE 54 Ave to NE 62 Ave	HMA Pavement Widening/HMA Resurfacing	0.98

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/16/2026	Polk	STP-S-C077(252)--5A-77	NE 150TH AVE	On NE 150th Ave, Over Skunk River Tributary, W of NE 72nd St	RCB Culvert New - Twin Box	0.00
06/16/2026	Polk	TAP-U-C077(249)--8I-77	CHURCH ST	In Polk County, a multiuse trail connection from Polk City to High Trestle Trail	HMA Sidewalk/Trail	1.32
06/16/2026	Pottawattamie	BRM-1642(689)--8N-78	9TH AVE	In the city of Council Bluffs, On 9TH AVE, Over Indian Creek	Bridge Replacement-CCS	0.03
06/16/2026	Pottawattamie	HDP-C078(210)--6B-78	MAGNOLIA RD	On MAGNOLIA RD, Over Mosquito Creek, from 260TH E 1 mile	Bridge Replacement-PPCB	0.37
06/16/2026	Poweshiek	BROS-C079(73)--8J-79	100TH ST	On 100TH ST, Over N ENGLISH RIVER, S15 T79 R15	Bridge Replacement-CCS	
06/16/2026	Ringgold	BRS-C080(88)--60-80	J 20	On J20, Over Small Stream, S36 T70 R28	Bridge and Approaches- CCS	0.00
06/16/2026	Ringgold	STP-S-C080(89)--5E-80	P27 & J43	On P27, from HWY 169 to HWY 2; and On J43, from P27 to Maloy	Pipe Culvert Extensions	0.22
06/16/2026	Sac	NHSX-071-6(056)--3H-81	US 71	S Jct IA 175 in Auburn to N Jct IA 175	HMA Resurfacing with Milling	7.81
06/16/2026	Sac	STP-175-4(021)--2C-81	IA 175	IA 471 to W Jct. US 71	HMA Resurfacing with Milling	1.14

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/16/2026	Scott	BRS-C082(74)--60-82	Z30	On Z30, Over Trib to Wapsipinicon River, S13 T80 R04E	RCB Culvert Replacement - Twin Box	0.00
06/16/2026	Scott	HDP-1827(704)--71-82	River Drive	In the city of Davenport, River Dr near the intersection of Mound St	PCC Pavement - Grade and Replace	0.32
06/16/2026	Scott	L-824--73-82	Various	Various Stormwater and PCC Reconstruction Improvements	PCC Pavement Widening/PCC Resurfacing	0.05
06/16/2026	Scott	L-924--73-82	Various	Various Stormwater and PCC Reconstruction Improvements	PCC Pavement - Grade and Replace	0.00
06/16/2026	Scott	STP-U-1827(708)--70-82	W Central Park Avenue	In the city of Davenport, On W Central Park Avenue, from Lincoln Ave to 275' west of Fairmount St	PCC Pavement - Grade and Replace	0.87
06/16/2026	Scott	TAP-R-4497(603)--8T-82	N 1st St	In the city of Long Grove, Multi-Use Use Path, On N 1st St, from Pine St N to City Limits	PCC Sidewalk/Trail	0.23

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/16/2026	Scott	TAP-T-1827(697)--8V-82	WISCONSIN AVE	In the city of Davenport, Multiuse Path On WISCONSIN AVE from Locust St S to 11th St Sidewalk W on 11th St approx. 55 LF	HMA Sidewalk/Trail	
06/16/2026	Worth	L-100--73-98	Fir Avenue	On 342nd St. and Fir Avenue, from Fertile 3.1 miles to State Hwy 9	PCC Overlay	1.40