

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 05/19/2026

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
05/19/2026	Statewide	MP-000-2(759)0--76-00	Statewide	East Side of District 2	PCC Patching	
05/19/2026	Benton	MP-030-6(718)243--76-06	US 30	Co Rd W28 to Morgan Creek (EB)	Pavement Planing/Grooving	2.56
05/19/2026	Cerro Gordo	FM-C017(127)--55-17	S34	S34 FROM 150TH STREET TO 210TH STREET	HMA Resurfacing	
05/19/2026	Clinton	MP-061-6(708)142--76-23	US 61	Old Iowa 956 to N of Maquoketa	PCC Patching	7.28
05/19/2026	Dubuque	BRF-020-9(261)--38-31	US 20	Middle Branch Catfish Cr and CC RR 0.6 mi E of NW Arterial in Dubuque (WB)	Bridge Replacement-PPCB	
05/19/2026	Dubuque	TAP-U-2100(711)--81-31	E 10TH ST	In the city of Dubuque, From the E. 12th Street solar field along Pine Street, through 9th street and 11th street.	HMA Sidewalk/Trail	0.11
05/19/2026	Guthrie	BROS-C039(101)--5F-39	F 24	On F 24, Over SMALL CREEK, S31 T81 R33	RCB Culvert Replacement - Twin Box	0.00
05/19/2026	Harrison	TAP-R-4482(601)--8T-43		In the city of Logan, trail from Lo-Ma CSD S to E 4th St; W on Glen Ave to Milliman park; S on N 3rd Ave to E 1st St	PCC Sidewalk/Trail	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
05/19/2026	Jackson	STPN-052-1(113)--2J-49	US 52	Mississippi River Bridge to Mississippi River Overflow Bridge N of Sabula	PCC Pavement - Grade and Replace	0.01
05/19/2026	Jasper	EDP-C050(151)--7Y-50	NE 116TH ST	From Commerce Drive in Prairie City to NE 116th Street near Mitchellville	PCC Sidewalk/Trail	
05/19/2026	Jasper	IMN-080-5(420)164--0E-50	I 80	IAIS RR 0.4 mi W of IA 14 (EB/WB)	Bridge Repair	
05/19/2026	Jasper	IMN-080-5(421)160--0E-50	I 80	Prairie Creek 4.3 mi E of IA 117	Bridge Repair	
05/19/2026	Johnson	HDP-1557(649)--71-52	FOREVERGREEN RD	In the city of Coralville, & North Liberty on FOREVERGREEN RD from 12th Ave to Kelsey Ln and from 1st Ave west 0.3 miles	PCC Pavement - Grade and New	0.01
05/19/2026	O'Brien	NHSN-018-2(161)--2R-71	US 18	W of 2nd Ave in Sheldon	PCC Sidewalk/Trail	0.01
05/19/2026	Plymouth	NHSN-075-2(101)--2R-75	US 75	N of Maple St in Hinton to 0.1 mi S of 2nd St in Merrill	Erosion Control	6.15
05/19/2026	Pocahontas	BROS-C076(77)--8J-76	470TH ST	On 470th St, Over Crooked Creek, S9 T92 R31	RCB Culvert Replacement - Twin Box	0.00
05/19/2026	Polk	BROS-C077(251)--8J-77	NE 162ND AVE	On NE 162ND AVE, Over INDIAN CREEK, E Of NE 104TH ST	Bridge Replacement-CCS	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
05/19/2026	Polk	MPIN-235-1(713)8--0N-77	I 235	In Des Moines, from Keo Way to Des Moines River	Fencing	0.15
05/19/2026	Polk	MPIN-235-1(714)9--0N-77	I 235	In Des Moines, from E 9th St to E 14th St	Fencing	0.70
05/19/2026	Polk	NHSX-028-2(052)--3H-77	IA 28	Raccoon River to I-235	HMA Resurfacing	1.95
05/19/2026	Pottawattamie	NHSN-059-3(063)--2R-78	US 59	At I-80 Interchange (NB)	PPCB Repair	
05/19/2026	Scott	MP-061-6(731)107--76-82	US 61	WCL Blue Grass to Utah Ave in Davenport	PCC Patching	6.43
05/19/2026	Scott	MP-061-6(732)123--76-82	US 61	S of I-80 to S Jct US 30	PCC Patching	14.25
05/19/2026	Scott	MP-067-6(733)8--76-82	US 67	Valley Dr in Bettendorf to 8th St in Le Claire	PCC Patching	6.70
05/19/2026	Scott	MP-067-6(734)8--76-82	US 67	Riverdale to LeClaire	Clearing and Grubbing	7.33
05/19/2026	Scott	NHSN-006-9(089)--2R-82	US 6	Elmore Ave in Davenport to Utica Ridge Rd in Bettendorf	HMA Paved Shoulder - New	0.39
05/19/2026	Scott	NHSX-006-9(088)--3H-82	US 6	In Davenport, from Fairmount St to Division St	HMA Resurfacing	1.72
05/19/2026	Scott	NHSX-006-9(090)--3H-82	US 6	In Davenport, from Gaines St. to Brady St.	HMA Resurfacing	0.69
05/19/2026	Scott	STP-S-C082(76)--5E-82	F45	On F45 from 180th Ave to 240th Ave	HMA Resurfacing/Cold-in-Place Recycling	0.03

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
05/19/2026	Union	STP-S-C088(71)--5E-88	P27	On P27, from Ringgold-Union Street N 5.3 miles	PCC Overlay	5.27
05/19/2026	Wapello	MP-149-5(704)1--76-90	IA 149	N of Woodland Ave in Ottumwa to 1.1 mi N of US 63	HMA Joint & Crack Sealing	11.86
05/19/2026	Washington	NHSN-092-9(110)--2R-92	IA 92	E of US 218 to 2nd St in Columbus Junction	Erosion Control	9.01
05/19/2026	Winneshiek	STBG-SWAP-7180(603)--FG-96	COUNTY RD W14	In the city of Spillville, On MAIN ST, from N CL S 0.8 miles to S CL	HMA Pavement - Replace	0.48
05/19/2026	Woodbury	IMN-029-6(309)133--0E-97	I 29	SB Weigh Station 0.6 mi N of Co Rd K35	PCC Pavement - Replace	0.38

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 06/16/2026

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/16/2026	Statewide	HSIPX-000-T(415)--3L-00	Statewide	Various Expressway Intersections in District 1 and District 6	Traffic Signs	
06/16/2026	Statewide	NHSN-000-T(426)--2R-00	Statewide	Various Locations Statewide, Type B Signing (FY 2026)	Traffic Signs	
06/16/2026	Statewide	NHSN-000-T(439)--2R-00	Statewide	Various Locations in District 1 – Type A Signing	Traffic Signs	
06/16/2026	Black Hawk	BROS-3577(609)--8J-07	BUTTERFIELD RD	In the city of Hudson, On BUTTERFIELD RD, Over DRAINAGE, S11 T88 R14	Bridge Removal	0.00
06/16/2026	Buena Vista	FM-C011(120)--55-11	ELM ST	On N14, from Hwy 3 North 2 miles to C29	PCC Pavement - Grade and Replace	
06/16/2026	Buena Vista	FM-C011(121)--55-11	M 44 and C43	On M 44 and C43, from C49 (590th St) NE 5.9 miles to Hwy 71	PCC Pavement - Replace	
06/16/2026	Butler	BRFN-003-5(83)--39-12	IA 3	Hartgraves Creek Overflow 0.5 mi W of Co Rd T16	RCB Culvert New - Triple Box	
06/16/2026	Cass	IMN-080-1(571)50--0E-15	I 80	Pottawattamie Co to US 6/US 169 Interchange at De Soto (WB)	Clearing and Grubbing	60.15
06/16/2026	Cass	MP-071-4(702)42--76-15	US 71	Montgomery Co Line to US 6	PCC Joint and Crack Filling	16.94

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/16/2026	Cedar	NHSX-030-8(53)--3H-16	US 30	W of Charles Ave E of Lisbon to WCL Stanwood	HMA Pavement Widening	5.49
06/16/2026	Cerro Gordo	BRS-C017(123)--60-17	B 60	On B 60, Over BEAVER DAM CREEK, S12 T94 R21	Bridge Replacement-CCS	0.00
06/16/2026	Clinton	FM-C023(148)--55-23	F 12	On F 12, from Z-36 W 5 miles to Z-24	Fog Seal	
06/16/2026	Clinton	STP-136-1(116)--2C-23	IA 136	WCL Delmar to US 61	HMA Pavement - Replace	2.40
06/16/2026	Dallas	MBIN-080-4(515)110--0M-25	I 80	At US 169 Interchange (WB)	HMA Resurfacing	0.01
06/16/2026	Des Moines	NHSN-061-2(109)--2R-29	US 61	S of 210th St to N of Mediapolis	Erosion Control	2.23
06/16/2026	Franklin	MPIN-035-2(733)160--0N-35	I 35	Co Rd C47 (Dows) to Minnesota State Line	PCC Patching	7.01
06/16/2026	Hamilton	BROS-C040(118)--5F-40	PARKER AVE	On PARKER AVE, Over DRAINAGE DITCH, S17 T87 R24	RCB Culvert Replacement - Twin Box	0.00
06/16/2026	Hamilton	BROS-C040(119)--8J-40	310TH ST	On 310TH ST, Over Main Branch of Mud Lake DD #71, NW S21 T87 R24	RCB Culvert Replacement - Twin Box	
06/16/2026	Keokuk	BRF-021-1(46)--38-54	IA 21	Cedar Creek 1.1 mi N of IA 92	Bridge Replacement-CCS	
06/16/2026	Keokuk	MP-149-5(717)35--76-54	IA 149	From IA 92 to IA 22	HMA Joint & Crack Sealing	3.48
06/16/2026	Lee	MP-061-5(708)20--76-56	US 61	Bluff Rd 1.0 mi N of IA 2 (SB)	Guardrail	2.84
06/16/2026	Linn	IMN-380-6(499)25--0E-57	I 380	Emmons St 0.9 mi N of IA 100	PPCB Repair	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/16/2026	Linn	MPIN-380-6(738)17--0N-57	I 380	In Cedar Rapids and Hiawatha, from US 30 to Boyson Road	Fencing	8.01
06/16/2026	Linn	TAP-U-4775(645)--8I-57	LUCORE RD	In the city of Marion, Lucore Rd sidepath connection on E side, build ped bridge over Indian Creek, to Indian Creek Rd	PCC Sidewalk/Trail	0.11
06/16/2026	Lyon	STPN-075-4(030)--2J-60	US 75	3102 210th St, Rock Rapids	Salvage and Removal	
06/16/2026	Marshall	HSIPX-030-5(328)--3L-64	US 30	Durham Ave Intersection at State Center	PCC Pavement - Grade and New	0.01
06/16/2026	Pocahontas	BROS-C076(79)--5F-76	D 11	On D 11, Over BR BIG CEDAR CK DD #29, S34 T90N R34W	RCB Culvert Replacement - Twin Box	0.00
06/16/2026	Polk	IMN-235-2(700)1--0E-77	I 235	Valley West Dr to Euclid Ave	Traffic Signs	12.01
06/16/2026	Polk	MB-065-1(511)92--77-77	US 65	S Skunk River 7.6 mi N of I-80 (SB)	Debris Removal	0.01
06/16/2026	Polk	MB-069-1(504)82--77-77	US 69	Yeader Creek 3.8 mi S of I-235	Debris Removal	0.01
06/16/2026	Polk	MBIN-235-1(521)13--0M-77	I 235	NE 46th Ave 0.5 mi S of E I-35/80 Interchange (WB)	Bridge Repair	
06/16/2026	Polk	MP-163-1(714)2--76-77	IA 163	In Des Moines, from E 30th St to Williams St	HMA Resurfacing with Milling	0.82

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/16/2026	Polk	TAP-U-C077(249)--8I-77	CHURCH ST	In Polk County, a multiuse trail connection from Polk City to High Trestle Trail	PCC Sidewalk/Trail	1.32
06/16/2026	Pottawattamie	MBIN-000-4(001)19--0M-78	Statewide	At Various Bridge Locations on I-80	HMA Resurfacing	
06/16/2026	Poweshiek	BROS-C079(73)--8J-79	100TH ST	On 100TH ST, Over N ENGLISH RIVER, S15 T79 R15	Bridge Replacement-CCS	0.00
06/16/2026	Sac	NHSX-071-6(056)--3H-81	US 71	S Jct IA 175 in Auburn to N Jct IA 175	HMA Resurfacing with Milling	7.81
06/16/2026	Sac	STP-175-4(021)--2C-81	IA 175	IA 471 to W Jct. US 71	HMA Resurfacing with Milling	9.19
06/16/2026	Scott	HDP-1827(703)--71-82	GAINES ST	In the city of Davenport, Raise and reconstruct the 2nd Strret and Gaines Street intersection by 2 feet	PCC Pavement - Grade and Replace	0.01
06/16/2026	Webster	STP-U-2690(643)--70-94	N 15TH ST	In the city of Fort Dodge, On N 15TH ST, from 1ST AVE N to 7TH AVE N	PCC Pavement - Grade and Replace	0.10
06/16/2026	Woodbury	NHSN-012-1(077)--2R-97	IA 12	Parcel 40, 2630 Correctionville Rd, and Parcel 41, 2801 Gordon Dr, Sioux City	Salvage and Removal	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 07/21/2026

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/21/2026	Statewide	BRFN-000-T(460)--39-00	Statewide	Various Bridges in Districts 1, 2, and 6	Bridge Repair	
07/21/2026	Statewide	BRFN-000-T(461)--39-00	Statewide	Various Bridges in Districts 3 and 4	Bridge Repair	
07/21/2026	Statewide	BRFN-000-T(462)--39-00	Statewide	Various Bridges in Districts 4 and 5	Bridge Repair	
07/21/2026	Statewide	HSIPX-000-T(451)--3L-00	Statewide	Various Counties and Routes in District 2	Milled Rumble Strips	
07/21/2026	Statewide	HSIPX-000-T(453)--3L-00	Statewide	Various Counties and Routes in District 6	Milled Rumble Strips	
07/21/2026	Statewide	HSIPX-000-T(459)--3L-00	Statewide	Various Counties and Routes in District 6	Pavement Markings	
07/21/2026	Statewide	IMN-000-T(234)0--0E-00	Statewide	Various Locations in District 4 (On-Call)	Guardrail Repair	
07/21/2026	Adams	FM-C002(84)--55-02	On various routes	On various routes	Pavement Markings	1.94
07/21/2026	Allamakee	DGA-C003(69)--XT-03	Suttle Creek Road	On Suttle Creek Road, Over YELLOW RIVER, S18 T96N R04W	Bridge Replacement-PPCB	0.00
07/21/2026	Black Hawk	HDP-8155(783)--71-07	LA PORTE RD	In the city of Waterloo, On La Porte Rd, from Bopp St N 0.5 miles to Plymouth Ave	PCC Pavement - Grade and Replace	0.46

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/21/2026	Black Hawk	HDP-8155(786)--71-07	LA PORTE RD	In the city of Waterloo, On La Porte Rd, from Plymouth Ave N 0.7 miles to US 218 Slip Ramp	PCC Pavement - Grade and Replace	0.07
07/21/2026	Black Hawk	TAP-U-8155(788)--8I-07	Sergeant Rd Trail Bridge Replacements	In the city of Waterloo, On Sergeant Rd Trail BRs, from 550' SW of W Shaulis Rd NE 4.1 miles to 90' NE of W 3rd St	Bridge Replacement - Other	
07/21/2026	Butler	TAP-R-C012(136)--8T-12	Rolling Prairie Trail	On Rolling Prairie Trail, from Cedar Ave NW 2.14 miles to Franklin County Line	HMA Sidewalk/Trail	
07/21/2026	Calhoun	STPN-004-3(038)--2J-13	IA 4	1.3 mi N of US 20 north 1 mile	HMA Resurfacing with Milling	1.02
07/21/2026	Cass	IMN-080-1(582)50--0E-15	I 80	Pottawattamie Co to 1 mi W of Jordan Creek Pkwy	Guardrail Repair	60.24
07/21/2026	Cerro Gordo	HSIPX-018-5(157)--3L-17	US 18	Eisenhower Ave Interchange to 1.5 mi E of US 65 (EB/WB)	HMA Paved Shoulder - New	4.10
07/21/2026	Cherokee	STPN-031-3(15)--2J-18	IA 31	Co Rd C66 in Washta to US 59	RCB Culvert Extension - Single Box	
07/21/2026	Clarke	TAP-U-5772(607)--8I-20		In the city of Osceola, On Kansas Street, begin trail near NW View Drive, over I-35, west to Casino Drive	Traffic Signals	0.67

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/21/2026	Clay	HSIPX-018-2(171)--3L-21	US 18	N US 71 Intersection in Spencer	Median Crossover	0.70
07/21/2026	Clay	NHSN-071-8(065)--2R-21	US 71	18th St SW to 0.1 mi E of the E Jct US 18 in Spencer	Pavement Markings	2.04
07/21/2026	Clinton	NHSN-030-9(218)--2R-23	US 30	Wapsipinicon River 1.5 mi E of Co Rd Y4E	Fencing	0.01
07/21/2026	Dallas	TAP-U-0035(605)--8I-25	S 16TH ST	In the city of Adel, along S 14th St trail connecting Evans Park trail north to Raccoon River Valley Trail	PCC Sidewalk/Trail	
07/21/2026	Fayette	HDP-C033(169)--71-33	F AVE	On F AVE, Over South Fork of the Maquoketa River, S32 T91N R07W	Bridge Replacement-CCS	0.00
07/21/2026	Fayette	HDP-C033(177)--6B-33	20TH ST	On 20TH ST, Over E BUFFALO CREEK, S33 T91N R08W	Bridge Replacement-CCS	0.00
07/21/2026	Floyd	NHSN-018-6(117)--2R-34	US 18	S US 218 Interchange to Old Highway Rd in Charles City	HMA Resurfacing with Milling	10.17
07/21/2026	Grundy	BRS-C038(137)--60-38	T 55	On T 55, Over BRANCH BEAVER CREEK, from Westbrook St south 0.4 Miles to an existing crossing, at W1/4 S3 T89N R15W	Bridge Replacement-CCS	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/21/2026	Grundy	HSIPX-020-5(089)--3L-38	US 20	IA 14 to U Ave	HMA Paved Shoulder - New	1.98
07/21/2026	Grundy	TAP-R-C038(139)--8T-38	Pioneer Trail	On Pioneer Trail, from V Ave NW to U Ave/Pioneer Trail	HMA Sidewalk/Trail	
07/21/2026	Hamilton	IMX-035-5(139)134--02-40	I 35	1 mi N of IA 175 to 1 mi N of Co Rd D41 (NB)	Pavement Planing/Grooving	6.00
07/21/2026	Hardin	BRS-3720(616)--60-42	SOUTH AVE	In the city of Iowa Falls, On SOUTH AVE, Over IOWA RIVER, S17 T89 R20	Bridge Replacement-PPCB	0.00
07/21/2026	Hardin	STBG-SWAP-0015(607)--SG-42	FRANKLIN ST	In the city of Ackley, On FRANKLIN ST, from Highway 57 S to CNRR	PCC Overlay	0.20
07/21/2026	Harrison	FM-C043(103)--55-43	F32 (194th St.)	On F32 (194th St.) from IA 127 East 2.6 miles to Harvard Trail	HMA Resurfacing	
07/21/2026	Harrison	STP-S-C043(99)--5E-43	Loess Hills Trail	On Loess Hills Trail, Under CCP RR, from Pott Co. Line N 3.4 miles to North of 1st Ave	HMA Resurfacing	0.13
07/21/2026	Ida	MP-059-3(713)140--76-47	US 59	W Jct US 20 to Cherokee Co Line	HMA Crack Filling	15.06
07/21/2026	Ida	MP-175-3(706)54--76-47	IA 175	E Jct US 59 to Sac Co Line	HMA Crack Filling	11.09
07/21/2026	Iowa	ITS-080-6(552)219--25-48	I 80	W of IA 149 to E of IA 149 (EB/WB)	ITS Infrastructure	1.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/21/2026	Jasper	FM-C050(162)--55-50	W 76th St N (S 52)	On W 76th St N (S 52), from Hwy F-17 W N 0.5 miles to End	Seal Coat	
07/21/2026	Jasper	L-164--73-50	N 95TH AVE W	On N 95TH AVE W, from W 76th St N E 0.6 miles to Baxter CL	Seal Coat	
07/21/2026	Jasper	NHSX-014-4(073)--3H-50	IA 14	In Newton, N of 4th Ave to N of 23rd Ave	Unknown Pavement - Grade and Replace	1.49
07/21/2026	Jasper	STPN-224-1(020)--2J-50	IA 224	0.1 mi S of N 75th Ave	RCB Culvert Replacement - Single Box	
07/21/2026	Johnson	IMN-080-7(119)248--0E-52	I 80	Approx 1.5 mi E of IA 1 to 0.5 mi E of Co Rd X30	Erosion Control	7.30
07/21/2026	Jones	TAP-U-0165(607)--8I-53	MORLEY RD	In the city of Anamosa, On S Scott St from Shaw Rd to E Main St and trail on E 3rd St/IA 64, from Deerwood Dr to Shaw Rd	PCC Sidewalk/Trail	0.46
07/21/2026	Keokuk	FM-C054(124)--55-54	V 5G	On V 5G, Over RICHLAND CREEK, S26 T74 R11	RCB Culvert New - Single Box	
07/21/2026	Keokuk	NHSN-092-8(044)--2R-54	IA 92	0.9 mi and 1.0 mi E of IA 21	Pipe Culverts	
07/21/2026	Linn	HDP-4775(646)--7I-57	2ND ST	In the city of Marion, Alburnett Road Extension	PCC Pavement - Grade and New	0.20
07/21/2026	Linn	IMN-380-6(507)20--0E-57	I 380	At Bus US 151 Interchange in Cedar Rapids (SB)	Deck Joint Repair	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/21/2026	Linn	TAP-U-1187(793)--8I-57	Edgewood Rd Trail	In the city of Cedar Rapids, EDGEWOOD RD NE; Glass Rd NE to N Rvr Blvd NE; Crss Point Blvd NE to Twn Cntr Way NE	PCC Sidewalk/Trail	0.03
07/21/2026	Lucas	BROS-C059(76)--5F-59	480TH Lane	On 480TH Lane, Over Branch to White Breast Creek, S20 T72 R22	Bridge Replacement-CCS	0.00
07/21/2026	Madison	BRS-C061(131)--60-61	R 35	On R 35, Over CLANTON CREEK, S12 T75 R26	RCB Culvert Replacement - Single Box	0.00
07/21/2026	Madison	HDP-C061(130)--6B-61	R 35	On R 35, Over MIDDLE RIVER, S25 T76 R26	Bridge Replacement - Other	0.00
07/21/2026	Mahaska	NHSX-063-3(108)--3H-62	US 63	N of Co Rd G63 to S of 293rd St - Various Locations	PCC Pavement - Replace	1.30
07/21/2026	Muscatine	STP-U-5330(634)--70-70	Grandview Ave, Green St. and Hershey Ave	In the city of Muscatine, construct roundabout at Green St/Hershey Ave; resurface roads entering roundabout	PCC Pavement - Replace	0.11
07/21/2026	O'Brien	MP-059-3(707)194--76-71	US 59	W Jct US 18 to Minnesota State Line	HMA Crack Filling	5.57
07/21/2026	O'Brien	NHSN-018-2(151)--2R-71	US 18	W Jct US 59 and E Jct US 59	Lighting	3.72

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/21/2026	Osceola	DGA-C072(83)--XT-72	L 40	On L 40, Over CLOVERDALE CREEK, S29 T99 R41	Bridge Replacement-CCS	
07/21/2026	Page	BROS-C073(152)--5F-73	M 58	On M 58, Over SNAKE CREEK in Sec 2, T68N, R38W	Grading	0.32
07/21/2026	Polk	BROS-C077(253)--5F-77	NE 150TH AVE	On NE 150th Ave over old channel S. Skunk River, W of NE 68th St	RCB Culvert New - Twin Box	0.00
07/21/2026	Polk	MBIN-080-1(515)123--0M-77	I 80	EB I-80 over I-35 at W I-35/80/235 Interchange	Bridge Painting	
07/21/2026	Polk	STP-S-C077(252)--5A-77	NE 150TH AVE	On NE 150th Ave, Over Skunk River Tributary, W of NE 72nd St	RCB Culvert New - Twin Box	0.00
07/21/2026	Pottawattamie	IMN-000-T(483)0--0E-78	Statewide	I-29, I-80, and I-880 in Pottawattamie County	Guardrail Repair	
07/21/2026	Poweshiek	IMX-080-5(385)185--02-79	I 80	50th St 2.1 mi E of IA 146 (EB/WB)	Bridge Deck Overlay	
07/21/2026	Scott	BRF-061-5(151)--38-82	US 61	210th St 1.1 mi N of I-80 (NB/SB)	Bridge Deck Overlay	
07/21/2026	Scott	BRF-061-5(153)--38-82	US 61	DME RR 0.8 mi N of I-80 (NB/SB)	Reconstruction - Bridge Deck Replacement	
07/21/2026	Scott	BRF-061-5(157)--38-82	US 61	DME RR 0.8 mi N of I-80 (NB/SB) - Crossovers and Shoulder Strengthen	HMA Pavement - Grade and Replace	0.89

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/21/2026	Scott	HDP-1827(705)--71-82	MARQUETTE ST	In the city of Davenport, reconstruct Rockingham Road / 2nd Street and Marquette Street	PCC Pavement - Grade and Replace	0.28
07/21/2026	Scott	HDP-1827(706)--71-82	LE CLAIRE ST	In the city of Davenport, reconstruct LeClaire St & 3rd St & intersections of River Dr & 3rd St & 4th St	PCC Pavement - Grade and Replace	0.01
07/21/2026	Scott	NHSX-061-5(156)--3H-82	US 61	S of I-80 to N of 210th St	HMA Resurfacing	1.40
07/21/2026	Scott	TAP-R-4497(603)--8T-82	N 1st St	In the city of Long Grove, Multi-Use Path, On N 1st St, from Pine St N to City Limits	PCC Sidewalk/Trail	0.23
07/21/2026	Scott	TAP-T-0587(646)--8V-82	MIDDLE RD	In the city of Bettendorf, Trail along MIDDLE RD, from Hopewell to Forest Grove	PCC Sidewalk/Trail	0.05
07/21/2026	Sioux	BRFN-060-2(093)--39-84	IA 60	Floyd River Tributary 0.5 mi S of Co Rd K64 (NB)	Median Crossover	0.01
07/21/2026	Story	IM-035-4(275)104--13-85	I 35	N of 315th St to 0.5 mi N of Co Rd E57/260th St (SB)	Traffic Signs	9.13
07/21/2026	Story	IM-NHS-035-4(267)104--03-85	I 35	N of 315th St to 0.5 mi N of Co Rd E57/260th St (SB)	PCC Pavement - Grade and New	9.13

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/21/2026	Story	IM-NHS-035-4(270)105--03-85	I 35	Ballard Creek 1.3 mi N of IA 210 (SB)	RCB Culvert Extension - Triple Box	
07/21/2026	Story	IM-NHS-035-4(272)107--03-85	I 35	Walnut Creek 4.2 mi N of IA 210 (SB)	RCB Culvert Extension - Triple Box	
07/21/2026	Story	ITS-035-4(302)104--25-85	I 35	N of 315th St to 0.5 mi N of Co Rd E57/260th St	ITS Infrastructure	9.12
07/21/2026	Tama	BROS-C086(120)--8J-86	II AVE	On II AVE, Over RICHLAND CREEK, S21 T82 R15	Bridge Replacement-CCS	0.00
07/21/2026	Tama	BRS-C086(118)--60-86	E 44	On E 44, Over TROUBLESOME CREEK, S14 T83N R13W	RCB Culvert Replacement - Twin Box	0.00
07/21/2026	Tama	BRS-C086(119)--60-86	E 29	On E 29, Over SALT CREEK, S2 T84 R14	Bridge Replacement-CCS	0.00
07/21/2026	Washington	DGA-C092(132)--XT-92	ORANGE AVE	On ORANGE AVE, Over N. FORK LONG CREEK, S28 T76 R07	RCB Culvert New - Triple Box	
07/21/2026	Webster	BROS-2690(631)--8J-94	S 19TH STREET	In the city of Fort Dodge, On S 19TH STREET, Over UP RR, S29 T89N R28W	Bridge Replacement - Other	0.00
07/21/2026	Woodbury	MP-031-3(713)0--76-97	IA 31	IA 141 to Aspen St in Correctionville	HMA Crack Filling	19.41
07/21/2026	Woodbury	NHSN-012-1(071)--2R-97	IA 12	1.25 mi S of Plymouth Co Line	Slide Repair	0.01
07/21/2026	Woodbury	NHSN-020-1(210)--2R-97	US 20	Eastland Ave to Fayette Ave	Pavement Markings	2.99

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/21/2026	Woodbury	STP-U-7057(723)--70-97	HAMILTON BLVD	In the city of Sioux City, On HAMILTON BLVD, from 15th Street .4 miles to 20th Street	HMA Resurfacing with Milling	0.39
07/21/2026	Wright	NHSN-003-4(052)--2R-99	IA 3	IA 17 Intersection W of Goldfield and US 69 Intersection E of Clarion	Lighting	17.08

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 07/28/2026

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/28/2026	Polk	ITS-035-2(504)73--25-77	I 35	SW I-35/80/235 Interchange in West Des Moines	ITS Infrastructure	0.01
07/28/2026	Polk	NHS-035-2(490)72--11-77	I 35	SW I-35/80/235 Interchange in West Des Moines	Unknown Pavement - Grade and New	0.57
07/28/2026	Polk	NHS-035-2(491)73--11-77	I 35	I-80 WB Ramp over I-235 WB and Ramp G	Bridge New-Steel Girder	
07/28/2026	Polk	NHS-035-2(494)72--11-77	I 35	SW I-35/80/235 Interchange in West Des Moines	Traffic Signs	1.25
07/28/2026	Polk	NHS-035-2(514)73--11-77	I 35	I-80/35 SB Connector to I-80 WB Ramp and Ramp F over Ramp G and University Ave Ramp C	Bridge New-Steel Girder	
07/28/2026	Polk	NHS-035-2(515)73--11-77	I 35	I-80/35 SB to I-235 EB over I-80 EB and I-35 (Ramp F)	Bridge New-Steel Girder	
07/28/2026	Polk	NHS-035-2(516)73--11-77	I 35	I-235 WB over I-35	Bridge New-PPCB	
07/28/2026	Polk	NHS-035-2(517)73--11-77	I 35	I-80/35 SB Ramp to I-80 WB and I-235 EB	Retaining Wall-Cast-in-Place	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 08/18/2026

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/18/2026	Statewide	HSIPX-000-T(454)--3L-00	Statewide	Various Counties and Routes in District 1	Pavement Markings	
08/18/2026	Statewide	HSIPX-000-T(455)--3L-00	Statewide	Various Counties and Routes in District 2	Pavement Markings	
08/18/2026	Statewide	HSIPX-000-T(456)--3L-00	Statewide	Various Counties and Routes in District 3	Pavement Markings	
08/18/2026	Statewide	HSIPX-000-T(457)--3L-00	Statewide	Various Counties and Routes in District 4	Pavement Markings	
08/18/2026	Statewide	NHSN-000-T(473)--2R-00	Statewide	Various Locations Statewide, Type B Signing (FY 2027)	Traffic Signs	
08/18/2026	Benton	BROS-8017(613)--8J-06	E 13TH ST	In the city of Vinton, On E 13TH ST, Over MUD CK, S22 T85 R10	Bridge Replacement-CCS	0.00
08/18/2026	Black Hawk	STP-U-2905(601)--70-07	5th St	In the city of Gilbertville, on 14th Ave from CR Bridge E 0.1 mi to 5th St, on 5th St from 14th Ave N 0.3 mi to 21st Ave	HMA Resurfacing with Milling	0.00
08/18/2026	Cass	BROS-C015(89)--8J-15	Keystone Road	On Keystone Road, Over Creek, on NLINE S28 T76N R34W	Bridge Replacement-CCS	0.00
08/18/2026	Cass	BROS-C015(90)--8J-15	Jasper Rd	On Jasper Rd, Over Creek, S19 T76N R37W	RCB Culvert New - Twin Box	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/18/2026	Cass	L-94--73-15	Buck Creek Road	On Buck Creek Road, Over Creek Rd, Sect 19 T-77N, R-36W	RCB Culvert New - Single Box	
08/18/2026	Cerro Gordo	STP-S-C017(126)--5E-17	S56	On S56, from B-47 North to Mason City city limits	HMA Resurfacing/Cold-in-Place Recycling	6.65
08/18/2026	Cherokee	NHSN-059-7(059)--2R-18	US 59	427 S 2nd St, 504 S 2nd St, and 504 S 2nd St Ste B, Cherokee	Salvage and Removal	
08/18/2026	Des Moines	DGA-C029(99)--XT-29	X 40	On X 40, Over FLINT RIVER, S01, R70, R04	Bridge Replacement-PPCB	
08/18/2026	Des Moines	ILL-C029(91)--92-29	40TH AVE	On 40TH AVE, Over HAWKEYE DOLBEE CHANNEL, S20 T72 R01	Bridge Replacement-PPCB	
08/18/2026	Emmet	NRT-2417(610)--9G-32		In the city of Estherville, W Fork of Des Moines R, water trail improvements - School Street and Midway accesses	Miscellaneous	
08/18/2026	Fayette	BROS-C033(183)--8J-33	78TH ST	On 78TH ST, Over UNAMED CREEK, S32 T92N R10W	RCB Culvert Replacement - Twin Box	0.00
08/18/2026	Fayette	BROS-C033(184)--8J-33	78TH ST	On 78TH ST, Over CREEK, S33 T92N R10W	RCB Culvert Replacement - Twin Box	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/18/2026	Harrison	FM-C043(101)--55-43	F20 / Easton Trail	On F20 (Easton Trail) from 124th Trail East 4.4 miles to Ideal Ave Near Pisgah	Seal Coat	
08/18/2026	Ida	BRS-C047(64)--60-47	D 15	On D 15, Over UNNAMED CREEK, from Ida/Sac W .04 miles to Bridge S25 T89 R39	Bridge Replacement-CCS	0.00
08/18/2026	Iowa	IMN-080-6(571)206--0E-48	I 80	At Co Rd V38 Interchange (WB)	PPCB Repair	
08/18/2026	Linn	STP-U-3432(613)--70-57	BOYSON CT	In the city of Hiawatha, On BOYSON RD between Hawkeye Drive and Robins Road	PCC Pavement - Grade and Replace	0.28
08/18/2026	Linn	TAP-U-1187(801)--8I-57	F AVE NW	In the city of Cedar Rapids, along F Ave NW from Westwood Dr NW to 13th St NW	Bridge New - Other	0.05
08/18/2026	Marshall	RFM-C064(149)--54-64	Binford Ave and 245th St	On Binford Ave and 245th St, from US 30 S 1.2 miles to Brown Ave	PCC Pavement - Grade and New	
08/18/2026	Scott	BRM-1827(698)--8N-82	EASTERN AVE	In the city of Davenport, On EASTERN AVE, Over GOOSE CREEK, S18 T78 R04E	Bridge Replacement-CCS	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/18/2026	Scott	L-824--73-82	Various	Various Stormwater and PCC Reconstruction Improvements	PCC Pavement Widening/PCC Resurfacing	
08/18/2026	Scott	L-924--73-82	Various	Various Stormwater and PCC Reconstruction Improvements	PCC Pavement - Grade and Replace	
08/18/2026	Shelby	DGA-C083(91)--XT-83	F 24	On F 24, Over SMALL STREAM, S33 T81N R38W	RCB Culvert Replacement - Twin Box	
08/18/2026	Tama	HSIP-SWAP-7575(607)--SJ-86		In the city of Tama, construction of pedestrian hybrid beacon at W 15th ST and US 63	Traffic Signals	0.00
08/18/2026	Taylor	FM-C087(79)--55-87		On various paved county highways	Pavement Markings	3.20
08/18/2026	Washington	MP-092-5(712)218--76-92	IA 92	Keokuk Co Line to 0.2 mi E of Elm Ave	PCC Patching	1.71
08/18/2026	Webster	HDP-4290(602)--60-94	E HILL ST	On E Hill St, Over Des Moines River, S12 T87 R28	Bridge Replacement-PPCB	0.00
08/18/2026	Woodbury	NHSN-000-T(472)--2R-97	Statewide	Hamilton Maintenance Garage and Leeds Campus in Sioux City	Salvage and Removal	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 09/15/2026

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/15/2026	Adams	BROS-1590(605)--8J-02	4TH ST	In the city of Corning, On 4TH ST, Over STREAM, S3 T71 R34	RCB Culvert Replacement - Triple Box	0.00
09/15/2026	Adams	BROS-6232(601)--8J-02	2nd Street	In the city of Prescott, On 2ND ST, Over DREY'S DITCH, S23 T72 R33	Bridge Replacement - Other	0.00
09/15/2026	Adams	BROS-C002(83)--5F-02	H 33	On H 33, Over BROWN BRANCH, S21 T72 R33	Bridge Replacement-CCS	0.00
09/15/2026	Appanoose	FM-C004(133)--55-04	HWY J3T	On HWY J3T, from ECL Moravia E 8 miles to WCL of Unionville	Pipe Culverts	2.76
09/15/2026	Benton	BROS-C006(126)--8J-06	16 AVE	On 16 AVE, Over SPRING CK, S30 T86 R11	RCB Culvert Replacement - Twin Box	0.00
09/15/2026	Boone	FM-C008(91)--55-08	L Ave	On L Ave, from 310th St N 1.5 miles to 0.5 mi north of 300th St	PCC Overlay	
09/15/2026	Bremer	MP-218-2(707)214--76-09	US 218	0.15 mi N of 130th St to S of IA 346 (NB/SB)	PCC Patching	5.40
09/15/2026	Bremer	TAP-R-1935(605)--8T-09	Brandt Park Trail	In the city of Denver, sidewalk from Forrest Ave/N State St northeast to trail loop; trail loop within Brandt Park.	PCC Sidewalk/Trail	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/15/2026	Buena Vista	NHSX-071-7(060)--3H-11	US 71	S of S Jct IA 10 to 0.25 mi N of Clay Co Line	Pavement Planing/Grooving	4.20
09/15/2026	Carroll	BROS-4702(609)--8J-14	E ST	In the city of Manning, On E ST, Over Willow Creek	Bridge Replacement-CCS	0.00
09/15/2026	Cass	FM-C015(93)--55-15	INDIAN CREEK ST	On Indian Creek St, Over Creek, from Highland Road N 0.6 miles	Bridge New - Other	0.00
09/15/2026	Clarke	FM-C020(131)--55-20	H 28	On H 28, Over BRANCH OTTER CREEK, S31 T73N R24W	Bridge Replacement-PPCB	
09/15/2026	Clarke	FM-C020(132)--55-20	J 12	On J 12, from 300th Ave E 0.3 miles S4 T70N R24W	RCB Culvert Replacement - Single Box	
09/15/2026	Clay	HSIPX-018-2(142)--3L-21	US 18	N US 71 Intersection in Spencer	PCC Pavement - Grade and New	0.01
09/15/2026	Clay	HSIPX-018-2(143)--3L-21	US 18	N US 71 Intersection in Spencer	Traffic Signs	0.01
09/15/2026	Clay	HSIPX-018-2(144)--3L-21	US 18	N US 71 Intersection in Spencer	Lighting	0.01
09/15/2026	Crawford	HDP-1920(631)--6B-24	DONNA REED DR	In the city of Denison, On DONNA REED DR, Over UPRR S12 T83 R39	Bridge and Approaches-PPCB	0.00
09/15/2026	Decatur	FM-C027(95)--55-27	J 12	On J 12, S4 T70N R24W	RCB Culvert Replacement - Single Box	
09/15/2026	Decatur	IMN-035-1(197)0--0E-27	I 35	Missouri to Polk Co (On-Call)	Guardrail Repair	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/15/2026	Dubuque	TAP-R-C031(129)--8T-31	Heritage Trail	On Heritage Trail, from East end of Beltline Rd East 2 miles	PCC Sidewalk/Trail	
09/15/2026	Fayette	BRM-8295(604)--8N-33	N PINE ST	In the city of West Union, On N PINE ST, Over GLOVERS CREEK, S9 T94N R08W	Bridge Replacement-CCS	0.00
09/15/2026	Grundy	STP-S-C038(143)--5E-38	M AVE	On M AVE, from IA175 N 2.5 miles to D35	HMA Pavement Widening/HMA Resurfacing	2.04
09/15/2026	Hardin	NHSN-020-5(090)--2R-42	US 20	US 65 Interchange to IA 14 Interchange (WB)	Clearing and Grubbing	26.78
09/15/2026	Harrison	FM-C043(104)--55-43	L66	On L66(Toledo Ave) from F32(194th St) N. 4.3 miles to 155th St.	Seal Coat	
09/15/2026	Harrison	LFM-51--7X-43	F66	On F66, from Sully Ave E 2.7 miles to IA Hwy 191	Grading	2.67
09/15/2026	Henry	HSIPX-034-9(260)--3L-44	US 34	Jefferson Co Line to Grand Ave (WB)	HMA Paved Shoulder - New	9.86
09/15/2026	Iowa	TAP-R-8427(604)--8T-48	STATE ST	In the city of Williamsburg, Trail: ex trail E on E State St, N along Old Man's Creek & Ind. Park Dr, W on Ridge View Dr	HMA Sidewalk/Trail	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/15/2026	Jefferson	NHSN-034-8(162)--2R-51	US 34	0.9 mi E of Co Rd H43 to W of Mt Pleasant Bypass - Various Locations	HMA Resurfacing with Milling	20.60
09/15/2026	Linn	BHM-1187(826)--8K-57	C ST SW	In the city of Cedar Rapids, On C ST SW, Over Prairie Creek	Reconstruction - Bridge Deck Replacement	0.00
09/15/2026	Lyon	ER-C060(133)--58-60	A 52	On A 52, Over LITTLE ROCK RIVER, S30 T98N R45W	Bridge Replacement-PPCB	0.00
09/15/2026	Marshall	STBG-SWAP-4797(628)--SG-64	HIGHLAND ACRES RD	In the city of Marshalltown, On HIGHLAND ACRES RD, from Lincoln Way 1.2 miles to Main Street S5 T83 R18	HMA Pavement - Replace	
09/15/2026	Mills	BROS-C065(125)--5F-65	215TH ST	On 215TH ST, Over CREEK, S10 T71 R43	Bridge New-CCS	0.00
09/15/2026	Montgomery	BROS-3052(602)--8J-69	5TH ST	In the city of Grant, On 5TH ST, Over WEST NODAWAY RIVER, S3 T73 R36	Bridge Replacement-CCS	0.00
09/15/2026	Muscatine	BRF-006-8(46)--38-70	US 6	E Branch Wapsinoc Creek 0.5 mi E of IA 70	Bridge Replacement-CCS	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/15/2026	Muscatine	BROS-5330(631)--8J-70	PARK AVE W	In the city of Muscatine, Bridge Replacement, On PARK AVE W, Over MAD CREEK, S24 T77 R02	Bridge Replacement-PPCB	0.00
09/15/2026	Muscatine	FM-C070(78)--55-70	IA 70 N	On 230TH STREET G28, From Louisa County Line to Iowa 70	PCC Pavement - Grade and Replace	
09/15/2026	Page	TAP-R-C073(154)--8T-73	J 32	Resurfacing & new connector from Wabash Trace to A Ave N of Shenandoah & trailhead connection in the city of Shenandoah	PCC Sidewalk/Trail	
09/15/2026	Plymouth	STP-S-C075(173)--5E-75	K 42	On K 42, from Hwy 3 N 7 miles to C-12	PCC Pavement Widening/PCC Resurfacing	0.33
09/15/2026	Plymouth	TAP-U-4257(638)--8I-75		In the city of Le Mars, Replace wooden pedestrian bridge over Willow Creek	Bridge Replacement - Other	
09/15/2026	Pocahontas	STP-004-4(035)--2C-76	IA 4	N Jct IA 7 to 0.35 mi S of IA 3 in Pocahontas	HMA Resurfacing with Milling	8.77
09/15/2026	Polk	IM-080-3(274)125--13-77	I 80	US 6 / Hickman Rd Interchange in Clive and Urbandale	PCC Pavement - Grade and New	0.50
09/15/2026	Polk	IM-080-3(275)125--13-77	I 80	US 6 / Hickman Rd Interchange in Clive and Urbandale	Traffic Signs	0.52

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/15/2026	Polk	IM-080-3(276)125--13-77	I 80	US 6 / Hickman Rd Interchange in Clive and Urbandale	Lighting	0.52
09/15/2026	Polk	IM-080-3(277)125--13-77	I 80	US 6 / Hickman Rd Interchange in Clive and Urbandale	Traffic Signals	
09/15/2026	Polk	IMN-080-3(344)125--0E-77	I 80	W of I-35/80 (City Trail)	RCB Culvert New - Single Box	
09/15/2026	Polk	NHSX-006-4(208)--3H-77	US 6	US 65 to S of I-80 in Altoona (NB/SB)	HMA Resurfacing	0.33
09/15/2026	Polk	NHSX-065-4(184)--3H-77	US 65	S of I-80 to 0.2 mi N of Lincoln St SE (NB/SB)	HMA Resurfacing with Milling	
09/15/2026	Polk	STP-S-C077(233)--5E-77	NE 22nd St	On NE 22nd St, from NE 54 Ave to NE 62 Ave	HMA Pavement Widening/HMA Resurfacing	0.98
09/15/2026	Polk	TAP-T-5587(607)--8V-77	MAIN ST	In the city of Norwalk, install ramps at Pine/Main, sidewalk on Pine W of Pine & Center, S on Center, E on Elm to Cherry	PCC Sidewalk/Trail	0.05
09/15/2026	Pottawattamie	BRM-1642(689)--8N-78	9TH AVE	In the city of Council Bluffs, On 9TH AVE, Over Indian Creek	Bridge Replacement-CCS	0.03
09/15/2026	Poweshiek	BROS-6867(601)--8J-79	4TH ST	In the city of Searsboro, On 4TH ST, Over FLEENER CREEK, S9 T78 R16	Bridge Replacement - Other	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/15/2026	Poweshiek	STBG-SWAP-7990(602)--SG-79	UN ST	In the city of Victor, On 3rd Street, from West Corporate Limits E to County Line Road	HMA Resurfacing	
09/15/2026	Scott	BRS-C082(74)--60-82	Z30	On Z30, Over Trib to Wapsipinicon River, S13 T80 R04E	RCB Culvert Replacement - Twin Box	0.00
09/15/2026	Scott	HDP-1827(704)--71-82	River Drive	In the city of Davenport, reconstruct Mound Street and storm sewer locations adjacent to E River Drive	PCC Pavement - Grade and Replace	0.01
09/15/2026	Scott	STP-U-1827(708)--70-82	W Central Park Avenue	In the city of Davenport, On W Central Park Avenue, from Lincoln Ave to 275' west of Fairmount St	PCC Pavement - Grade and Replace	0.87
09/15/2026	Sioux	STP-010-1(098)--2C-84	IA 10	In Orange City, from W of Albany Ave to Salem Ave	Pavement Planing/Grooving	0.90
09/15/2026	Woodbury	NHSN-012-1(075)--2R-97	IA 12	Adjacent to Gordon Drive Viaduct	Structures - Miscellaneous	
09/15/2026	Woodbury	NHSX-376-1(015)--3H-97	IA 376	Lincoln Way to N of Cunningham Dr in Sioux City	Pavement Planing/Grooving	1.53
09/15/2026	Worth	BROS-C098(99)--8J-98	440TH ST	On 440TH ST, Over DRAINAGE DITCH, S8 T99 R19	Bridge Replacement - Other	0.00