
  ESTIMATED TARGET FOR CONSTRUCTION LETTING

      Recognize that plans and proposals are not currently available for the following projects.The letting dates Indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

(Primary, Interstate, Local, and Institutional)  

LETTING DATE COUNTY PHASE NUMBER ROUTE LOCATION TYPE OF WORK LENGTH

04/16/2024 Benton BROS-C006(127)--8J-06 V 54
On V 54, Over 

PRAIRIE CREEK, 
S29 T84 R11

RCB Culvert Replacement - 
Twin Box 0.00

04/16/2024 Benton BROS-C006(128)--8J-06 17th Ave
On 17th Ave, Over 
PRAIRIE CREEK, 

S32 T84 R11
Bridge Replacement-PPCB 0.00

04/16/2024 Buchanan MP-020-6(721)252--76-10 US 20
From Iowa Ave in 

Independence to IA 
187

PCC Patching 14.43

04/16/2024 Buchanan TAP-R-C010(118)--8T-10 Fontana Park Trail 
Loop

On Fontana Park 
Trail, from lake trail E 
to Fontana Blvd; S to 

125th St; W to 
trailhead, N to new 
trailhead & trail loop

PCC Sidewalk/Trail

04/16/2024 Cerro Gordo TAP-R-C017(118)--8T-17 Prairieland Trail
On Prairie Land Trail, 

from Grouse sw 1 
Miles to Finch

Earth or Granular Surface 
Trail

04/16/2024 Cherokee MP-007-3(705)0--76-18 IA 7 Jct IA 3 to WCL 
Storm Lake HMA Crack Filling 15.11

04/16/2024 Clay MP-071-3(710)208--76-21 US 71
0.1 mi N of US 18 
north to 230th St. 

(SB)
PCC Joint and Crack Filling 8.95

04/16/2024 Clay TAP-R-C021(155)--8T-21

Trail construction 
project along US 

Highway 71 ROW, 
from 300th St. N 2.21 
miles to 270th St. in 

Dickinson County

PCC Sidewalk/Trail 1.47

LETTING DATE : 04/16/2024
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04/16/2024 Clayton MP-003-6(700)274--76-22 IA 3
From ECL Strawberry 
Point to Dubuque Co 

Line

HMA Resurfacing with 
Milling 23.31

04/16/2024 Clinton BRFN-136-1(93)--39-23 IA 136 Mississippi River in 
Clinton Bridge Cleaning

04/16/2024 Crawford MP-030-3(715)56--76-24 US 30 ECL Denison to 
Carroll HMA Crack Filling 24.16

04/16/2024 Dallas IMN-080-3(352)120--0E-25 I 80 Ashworth Rd 3.0 mi 
W of W Jct I-35 (EB) PPCB Repair

04/16/2024 Dallas TAP-T-8177(601)--8V-25

In the city of Waukee, 
traffic signal, school 
crossing, and trail 

crossing 
improvements at 22 

locations

RR Signals 0.00

04/16/2024 Delaware MP-003-6(710)288--76-28 IA 3 Near Elk Creek, 4 
miles east of Iowa 38 PCC Patching 1.00

04/16/2024 Delaware MP-020-6(711)283--76-28 US 20

From Delaware to 
Julien Dubuque 
Bridge - Various 

Locations

HMA Resurfacing 37.17

04/16/2024 Delaware MP-020-6(712)283--76-28 US 20
From Delaware to 
Julien Dubuque 

Bridge
PCC Patching 37.17

04/16/2024 Des Moines STBG-SWAP-0977(656)--SG-29 9TH ST

In the city of 
Burlington, On 9TH 
ST, from Angular St 

S to South St, and on 
MADISON AVE, from 
South St S to Sunset 

Ave

PCC Pavement - Replace
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04/16/2024 Des Moines STBG-SWAP-0977(658)--SG-29 AGENCY ST

In the city of 
Burlington, On 

AGENCY ST, from 
Melrose Ct E to 

Curran St

PCC Pavement - Grade and 
Replace

04/16/2024 Dickinson MP-071-3(720)227--76-30 US 71 ECL Spirit Lake to N 
Jct IA 9 HMA Crack Filling 4.60

04/16/2024 Dubuque MB-000-6(512)0--77-31 Statewide
Various Routes and 

Locations in 
Dubuque County

HMA Resurfacing with 
Milling

04/16/2024 Dubuque MP-052-6(724)73--76-31 US 52
From NCL 

Luxemburg to 
Guttenberg

PCC Patching 11.86

04/16/2024 Dubuque MP-061-6(717)175--76-31 US 61 From Jackson Co 
Line to Wisconsin PCC Patching 16.53

04/16/2024 Fayette BRS-C033(155)--60-33 B 44
On B44, Over SMALL 

DRY RUN, S9 T95 
R10

Bridge Replacement-CCS 0.00

04/16/2024 Fremont MP-002-4(719)2--76-36 IA 2 Just W of Horse 
Creek to just E of I-29 PCC Patching 1.84

04/16/2024 Grundy MP-175-1(707)204--76-38 IA 175 ECL Grundy Center 
to US 63 HMA Joint & Crack Sealing 16.30

04/16/2024 Hardin MP-175-1(713)179--76-42 IA 175 US 65 to WCL Eldora HMA Joint & Crack Sealing 7.13

04/16/2024 Hardin TSF-020-5(088)--92-42 US 20 At the Co Rd S27 
Interchange Lighting 0.01

04/16/2024 Harrison MP-030-4(720)12--76-43 US 30 Missouri Valley to 
Dunlap HMA Crack Filling 13.59

04/16/2024 Harrison MP-030-4(721)12--76-43 US 30 Missouri Valley to 
Dunlap Fog Seal 13.64

04/16/2024 Harrison MP-030-4(722)7--76-43 US 30 West of Missouri 
Valley HMA Patching 25.49
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04/16/2024 Howard FM-C045(95)--55-45 A46 On A46, from V18 E 
7 miles to Hwy 63 Seal Coat

04/16/2024 Iowa BROS-C048(97)--8J-48 265TH ST
On 265TH ST, Over 
OLD MANS CREEK, 

S27 T79 R10
Bridge Replacement-CCS 0.00

04/16/2024 Iowa STBG-SWAP-5555(601)--SG-48 Washington St

In the city of North 
English, On 

Washington St from 
west corporate limit 

to east corporate limit

HMA Resurfacing with 
Milling

04/16/2024 Kossuth MP-015-3(707)21--76-55 IA 15 3rd St in West Bend 
to W Jct US 18 HMA Crack Filling 8.68

04/16/2024 Linn MP-013-6(725)20--76-57 IA 13 From Central City to 
Co Rd D22 PCC Patching 20.41

04/16/2024 Madison FM-C061(133)--55-61 On Various FM 
Routes

On On Various FM 
Routes, Over 110 

miles
Pavement Markings

04/16/2024 Marshall MP-096-1(705)0--76-64 IA 96 IA 14 to Gladbrook HMA Crack Filling 10.04

04/16/2024 Mills BROS-C065(118)--8J-65 400th Street

On 400th Street, 
Over Indian Creek, 
on ELINE S27 T72 

R40

Bridge Replacement-CCS 0.00

04/16/2024 Mills MP-034-4(717)5--76-65 US 34 I-29 to just E of US 
275 PCC Patching 7.85

04/16/2024 Montgomery MP-034-4(708)39--76-69 US 34 M55 to just W of US 
71 HMA Patching 1.23

04/16/2024 Muscatine FM-C070(69)--55-70 X54
On MOSCOW ROAD 

X54, from 155th 
Street F70 to US 6

PCC Overlay

04/16/2024 Muscatine MP-038-5(706)2--76-70 IA 38 US 61 Bypass to I-80 PCC Patching 7.87
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04/16/2024 Muscatine MP-061-5(709)94--76-70 US 61 ECL Muscatine to 
Scott Co Line PCC Patching 13.31

04/16/2024 Muscatine MP-092-5(701)279--76-70 IA 92
From IA 38 to 

Mississippi River 
Bridge

PCC Patching 0.07

04/16/2024 Osceola MP-009-3(706)52--76-72 IA 9 0.07 mi W of Co Rd 
L58 to IA 86 HMA Crack Filling 17.89

04/16/2024 Plymouth FM-C075(169)--55-75 C 44 On C 44, from K18 E 
10.8 miles to Merrill

HMA Resurfacing/Cold-in-
Place Recycling

04/16/2024 Polk MP-006-1(726)132--76-77 US 6 Merle Hay Rd to Des 
Moines River HMA Joint & Crack Sealing 2.70

04/16/2024 Polk MP-006-1(727)131--76-77 US 6 Hickman Rd to 
Douglas Ave HMA Joint & Crack Sealing 1.00

04/16/2024 Polk MP-069-1(723)88--76-77 US 69 S of E Fleming Ave to 
EB I-80 Exit Ramp HMA Joint & Crack Sealing 1.00

04/16/2024 Polk STP-A-3827(619)--86-77 MERLE HAY RD

In the city of 
Johnston, Merle Hay 
Road Corridor Traffic 
Signal Improvements

Traffic Signals 0.00

04/16/2024 Pottawattamie MP-006-4(718)30--76-78 US 6 Oakland to IA 48 HMA Crack Filling 1.58

04/16/2024 Pottawattamie MP-059-4(711)52--76-78 US 59 US 6 to just N of Co 
Rd G30 HMA Crack Filling 6.74

04/16/2024 Pottawattamie TAP-T-1142(604)--8V-78 N 9TH ST

In the city of Carter 
Lake, trail at N 5th St, 
Redick Blvd, Q Ave, 
and Hessman Dr, N 
17th St Dorene Blvd, 

N 13th St

PCC Sidewalk/Trail 0.25
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04/16/2024 Ringgold TAP-R-C080(86)--8T-80 MADISON ST

In city of Diagonal, 
sidewalk along W 3rd 
& 5th St Madison to 
Broadway; Madison 

3rd past 5th St; 
Broadway 5th past 

4th

PCC Sidewalk/Trail 0.15

04/16/2024 Sac MP-071-3(716)154--76-81 US 71 Just North of US 20 
to Just South of IA 7 HMA Joint & Crack Sealing 9.01

04/16/2024 Scott IMN-074-1(280)4--0E-82 I 74 Mississippi River in 
Bettendorf (NB/SB) Bridge Cleaning

04/16/2024 Story BRF-069-5(120)--38-85 US 69 Walnut Creek 0.2 mi 
N of Co Rd E57

RCB Culvert Replacement - 
Twin Box

04/16/2024 Story MP-030-1(715)147--76-85 US 30
University Ave 

Interchange WB 
Entrance Ramp

HMA Joint & Crack Sealing 0.20

04/16/2024 Tama MP-146-1(700)31--76-86 IA 146
2.9 mi E of ECL 
Gilman to NCL 

Gilman
HMA Joint & Crack Sealing 3.55

04/16/2024 Union MP-025-4(709)45--76-88 IA 25 Just S of Union Co 
Line to Orient Microsurfacing 4.46

04/16/2024 Union MP-034-4(713)76--76-88 US 34 W IA 25 intersection 
to Thayer Fog Seal 24.78

04/16/2024 Wapello BRS-C090(108)--60-90 Lake Rd
On Lake Rd, Over 
VILLAGE CREEK, 

NW S10 T71N R14W
Bridge Replacement-PPCB 0.00

04/16/2024 Warren MP-316-1(703)0--76-91 IA 316 Just N of IA 5 to 
Runnells HMA Joint & Crack Sealing 5.60

04/16/2024 Washington STBG-SWAP-8140(615)--SG-92 IA 92 E
In the city of 

Washington, On IA 
92 E

PCC Pavement Widening
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04/16/2024 Winneshiek BRS-C096(138)--60-96 W46
On W46, Over 

YELLOW RIVER, S9 
T96 R07

Bridge Replacement-PPCB 0.00

04/16/2024 Woodbury BRFN-077-2(29)--39-97 US 77 Missouri River in 
Sioux City Bridge Cleaning

04/16/2024 Woodbury MP-020-3(730)0--76-97 US 20 NE State Line to IA 
12/Gordon Dr HMA Crack Filling 4.36

04/16/2024 Woodbury STP-U-6890(612)--70-97 1ST ST

In the city of 
Sergeant Bluff, On 
First Street, from 

Fareway entrance to 
Old Lakeport Road

PCC Pavement - Grade and 
Replace 0.64

04/16/2024 Woodbury TAP-U-6890(611)--8I-97

In the city of 
Sergeant Bluff, along 
Old Lakeport Rd, 1st 
St to S Ridge Rd and 
along Baker Dr, 1st 

St to Baker Park

PCC Sidewalk/Trail 0.31

04/16/2024 Worth FM-C098(86)--55-98 Dogwood Ave
On Dogwood Ave, 

from State Highway 9 
 N 6 miles to A38

HMA Resurfacing/Cold-in-
Place Recycling
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05/21/2024 Statewide HSIPX-000-T(289)--3L-00 Statewide

Interchanges and 
Intersections - 

Various Locations 
Statewide

Traffic Signs

05/21/2024 Statewide NHSN-000-T(307)--2R-00 Statewide
Various Locations 
Statewide, Type B 
Signing (FY 2024)

Traffic Signs

05/21/2024 Statewide NHSN-000-T(308)--2R-00 Statewide
Various Locations 
Statewide, Type B 
Signing (FY 2024)

Traffic Signs

05/21/2024 Statewide NHSN-000-T(328)--2R-00 Statewide
Various Locations in 
District 4 - Type A 

Signing
Traffic Signs

05/21/2024 Benton FM-C006(130)--55-06 E24 On E24, from Vinton 
to W26

HMA Resurfacing/Cold-in-
Place Recycling

05/21/2024 Benton FM-C006(131)--55-06 W 26 On W 26, from 
Shellsburg N 6 miles

HMA Resurfacing/Cold-in-
Place Recycling

05/21/2024 Benton FM-C006(132)--55-06 E24
On E24, from W26 E 
& N, 3.5 Miles to Linn 

Co line
HMA Pavement - New

05/21/2024 Benton HSIPX-021-4(029)--3L-06 IA 21 In Belle Plaine, from 
1st St to 15th St

HMA Resurfacing with 
Milling 1.40

05/21/2024 Bremer BRF-003-6(69)--38-09 IA 3 Cedar River 3.7 mi E 
of US 218 in Waverly

Bridge and Approaches-
PPCB

05/21/2024 Cedar FM-C016(120)--55-16 X40 On X40, from F36 N 
4.2 miles to F28 PCC Patching

05/21/2024 Cerro Gordo FM-C017(121)--55-17 B-43
B-43 from Thrush 
Avenue to Floyd 

County line
HMA Resurfacing

LETTING DATE : 05/21/2024
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05/21/2024 Clarke IHSIPX-035-1(201)24--08-20 I 35 Decatur Co Line to IA 
92 Pavement Markings 31.79

05/21/2024 Dallas TAP-R-C025(117)--8T-25

Bridge Rehabilitation 
on RRVT Between S 
5th St to East S 5th 

St.

Bridge Rehabilitation 0.09

05/21/2024 Des Moines NHSN-061-2(101)--2R-29 US 61 Flint Creek Mitigation 
Site Woodland Mitigation 0.02

05/21/2024 Dubuque HSIPX-020-9(275)--3L-31 US 20
Wuchter Rd 

Intersection E of 
Dyersville (WB)

HMA Pavement - Grade and 
New 0.01

05/21/2024 Emmet STPN-004-6(040)--2J-32 IA 4
0.24 mi E of 390th 
Ave to 0.54 mi E of 

390th Ave

RCB Culvert Extension - 
Twin Box

05/21/2024 Harrison STPN-037-3(012)--2J-43 IA 37 In the City of Dunlap 
(ADA - District 4) PCC Sidewalk/Trail 0.50

05/21/2024 Harrison STPN-037-3(014)--2J-43 IA 37 US 30 to ECL Dunlap HMA Resurfacing with 
Milling 0.79

05/21/2024 Iowa MPIN-080-6(732)205--0N-48 I 80 Poweshiek Co to 
Scott Co Fencing 73.25

05/21/2024 Jackson STPN-052-1(130)--2J-49 US 52
South Fork Mill Creek 

Stream Mitigation 
Site

Stream Mitigation 0.29

05/21/2024 Keokuk MP-022-5(701)15--76-54 IA 22 E Jct IA 149 to 
Wellman HMA Joint & Crack Sealing 13.66

05/21/2024 Keokuk MP-092-5(708)206--76-54 IA 92
ECL Sigourney to 

0.08 mi W of 280th 
Ave

HMA Joint & Crack Sealing 12.25
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05/21/2024 Linn BROS-C057(172)--8J-57 MARTIN CREEK 
RD

On MARTIN CREEK 
RD, Over MARTIN 
CREEK, S11 T83 

R06

Bridge Replacement - Other 0.00

05/21/2024 Linn IMN-380-6(484)16--0E-57 I 380 US 30 Interchange Lighting 0.01

05/21/2024 Linn IMN-380-6(486)16--0E-57 I 380
At the US 30 

Interchange in Cedar 
Rapids (NB/SB)

PPCB Repair

05/21/2024 Linn MP-100-6(720)8--76-57 IA 100
In Cedar Rapids, 

from Edgewood Rd 
to I-380

Clearing and Grubbing 1.49

05/21/2024 Marshall NHSN-330-2(099)--2R-64 IA 330 At 250th St 
Intersection Ditch Improvement 0.01

05/21/2024 Page MB-002-4(501)42--77-73 IA 2 East Tarkio River 0.3 
mi E of Co Rd M56 Miscellaneous 1.00

05/21/2024 Plymouth NHSN-075-2(125)--2R-75 US 75 Parcel No 1, 102 W 
Grand St, Hinton Salvage and Removal

05/21/2024 Polk BRF-069-4(115)--38-77 US 69 Fourmile Creek 0.8 
mi S of Co Rd F22 Bridge Replacement-PPCB

05/21/2024 Polk BRFN-069-4(105)--39-77 US 69 Fourmile Creek 0.1 
mi S of Co Rd F22 Bridge Replacement-PPCB

05/21/2024 Ringgold BRS-C080(85)--60-80 P14 On P14, Over Small 
Stream, S30 T68 R31

RCB Culvert Replacement - 
Twin Box 0.00

05/21/2024 Scott IMX-080-8(366)292--02-82 I 80
IA 130 Interchange - 
Westbound Entrance 

Ramp

PCC Pavement - Grade and 
New 0.40
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05/21/2024 Scott TAP-T-2290(616)--8V-82 Townsend Farms

In the city of Eldridge, 
shared-use path on 
Townsend Farms, 

from west of S 5th St 
to .4 Miles to east of 

S 1st St

HMA Sidewalk/Trail

05/21/2024 Sioux MP-060-3(707)10--76-84 IA 60 Co Rd K64 
Intersection Lighting 0.01

05/21/2024 Story STBG-SWAP-4865(604)--SG-85 5TH ST
In the city of Maxwell, 
Baldwin Street from 

5th St to North St

Unknown Pavement - 
Replace

05/21/2024 Tama BROS-C086(109)--8J-86 E Avenue

On E Avenue, Over 
BRANCH WOLF 

CREEK, S26 T86N 
R16W

RCB Culvert Replacement - 
Single Box 0.00

05/21/2024 Tama BROS-C086(110)--8J-86 F Avenue

On F Avenue, Over 
BRANCH WOLF 

CREEK, S25 T86N 
R16W

RCB Culvert Replacement - 
Single Box 0.00

05/21/2024 Wapello BRF-034-7(150)--38-90 US 34
BNSF 1.2 E of W Jct 
US 63 in Ottumwa 

(EB/WB)

Reconstruction - Bridge 
Deck Replacement

05/21/2024 Wapello MP-016-5(705)0--76-90 IA 16 From Jct US 34 to 
ECL of Eldon HMA Joint & Crack Sealing 7.25

05/21/2024 Woodbury MP-020-3(731)33--76-97 US 20 IA 31 Intersection Lighting 0.01

05/21/2024 Woodbury TAP-U-7057(717)--8I-97

In the city of Sioux 
City, Trl along 

OldLakeportRd from 
S RdgRd to 

DonnerAve, spur 
from Green Vly GC to 

Old LakeportRd

PCC Sidewalk/Trail
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06/18/2024 Statewide MB-000-5(512)0--77-00 Statewide Various Locations in 
District 5

HMA Pavement - 
Miscellaneous

06/18/2024 Statewide NHSN-000-T(216)--2R-00 Statewide
Various Locations 
Statewide - Sign 

Truss Replacement
Traffic Signs

06/18/2024 Statewide NHSN-000-T(217)--2R-00 Statewide
Various Locations 
Statewide - Sign 

Truss Replacement
Traffic Signs

06/18/2024 Statewide NHSN-000-T(309)--2R-00 Statewide
Various Locations 
Statewide, Type B 
Signing (FY 2024)

Traffic Signs

06/18/2024 Adair IMN-080-2(281)81--0E-01 I 80
Adair Rest Area 3 mi 

E of Adair 
Interchange (EB)

PCC Sidewalk/Trail 0.01

06/18/2024 Adair MBIN-080-4(513)83--0M-01 I 80
W of Antique Country 
Dr to E of Co Rd P57 

(2 Locations)
HMA Resurfacing 21.37

06/18/2024 Black Hawk BROS-8155(759)--8J-07 Hammond Ave

In the city of 
Waterloo, On 

Hammond Ave, Over 
Sink Creek, from 

East Orange Rd S 
0.15 miles to 

structure

Bridge Replacement - Other 0.00

06/18/2024 Black Hawk HDP-8155(775)--71-07 La Porte Rd

In the city of 
Waterloo, On La 
Porte Rd, from E 
Shaulis Rd N 1.6 
miles to Bopp St

PCC Pavement - Grade and 
Replace 0.04

LETTING DATE : 06/18/2024
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06/18/2024 Boone NHSN-030-4(92)--2R-08 US 30 Co Rd R18 
Intersection

PCC Pavement - Grade and 
New 0.46

06/18/2024 Cerro Gordo MB-018-2(504)187--77-17 US 18 Over UPRR 0.7 mi. E 
of Jct. U.S. 65 (WB)

HMA Resurfacing with 
Milling 3.92

06/18/2024 Chickasaw MP-024-2(711)1--76-19 IA 24
In New Hampton, 

from Jct Linn Avenue 
to W Main Street

HMA Crack Filling 1.69

06/18/2024 Clayton BROS-C022(98)--8J-22 300TH ST
On 300TH ST, Over 
MINERS CREEK, 

S12 T92 R03
Bridge Replacement-PPCB 0.00

06/18/2024 Clayton FM-C022(100)--55-22 C 2W On C 2W Bridge Deck Overlay

06/18/2024 Clayton FM-C022(101)--55-22 Golden Ave

On Golden Ave, from 
Farmersburg City 
Limits N 4 miles to 

Highway 18

Longitudinal Subdrains

06/18/2024 Clinton NHSN-030-9(214)--2R-23 US 30 UP RR 0.6 mi E of 
Co Rd Y4E Pier Repair

06/18/2024 Decatur IMN-035-1(205)0--0E-27 I 35 Missouri State Line to 
0.9 mi S of IA 5 (NB) Clearing and Grubbing 66.97

06/18/2024 Emmet MP-015-2(705)48--76-32 IA 15 From Co Rd A34 to 
IA 9 in Armstrong HMA Crack Filling 3.75

06/18/2024 Fayette HSIP-SWAP-C033(154)--FJ-33

V68 from Fairbank 
north to Co Ln, Outer 

Rd from18th St to 
HWY3, B64 From 

Elgin to Co Ln

HMA Pavement 
Widening/HMA Resurfacing
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06/18/2024 Floyd TAP-U-1242(620)--8I-34 Charley Western 
Trail

In the city of Charles 
City, On Charley 

Western Trail, trail 
from F Street W 

along 11th Ave to 
North Grand Ave.

HMA Sidewalk/Trail

06/18/2024 Franklin MPIN-035-2(729)160--0N-35 I 35 Co Rd C47 (Dows) to 
Minnesota State Line PCC Patching 59.00

06/18/2024 Fremont BRS-C036(92)--60-36 J18
On J18, Over 

WALNUT CREEK, 
S13 T70 R40

Bridge and Approaches-
PPCB 0.00

06/18/2024 Fremont FM-C036(83)--55-36 L31

On L31, Over 
Waubonsie Creek, 
from 200' South of 

120th St. N 0.6 miles

Bridge Replacement-PPCB

06/18/2024 Fremont NHSN-002-1(133)--2R-36 IA 2
Civil Bend Wetland 

Mitigation Site for the 
IA 2 OverflowBridges

Wetland Mitigation

06/18/2024 Grundy BROS-C038(134)--8J-38 120TH ST

On 120TH ST, Over 
MIDDLE FORK 

BEAVER CREEK, 
S18 T89 R18

Bridge Replacement-CCS 0.00

06/18/2024 Grundy FM-C038(135)--55-38 Various Pavements 
County Wide Pavement Markings

06/18/2024 Harrison LFM-51--7X-43 F66
On F66, from Sully 

Ave E 2.7 miles to IA 
Hwy 191

Grading

06/18/2024 Henry BROS-C044(98)--5F-44 NEBRASKA AVE
On NEBRASKA AVE, 

Over S. BR. BIG 
CREEK, S5 T71 R05

Bridge Replacement-CCS 0.00
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06/18/2024 Humboldt TAP-U-3595(609)--8I-46 Trail

In the city of 
Humboldt, On trail 
from east of eagle 

ridge drive east and 
trail extension in park

HMA Sidewalk/Trail

06/18/2024 Ida MB-020-3(500)50--77-47 US 20
Fritz Creek 3.4 mi E 

of E Jct US 59 
(EB/WB)

Miscellaneous 0.06

06/18/2024 Johnson IMN-080-6(411)239--0E-52 I 80
I-80/380/US 218 
Interchange near 

Iowa City
Erosion Control 0.99

06/18/2024 Johnson NHSN-218-4(048)--2R-52 US 218

Belgum Grove II 
Stream Mitigation 

Site approx 4 mi W of 
Hills

Stream Mitigation 0.01

06/18/2024 Linn CST-030-7(221)--5C-57 US 30 E On US 30 E HMA Pavement - Grade and 
New

06/18/2024 Linn FM-C057(173)--55-57 MATSELL PARK 
RD

On MATSELL PARK 
RD, Over 

WAPSIPINICON 
RIVER, S36 T85 R05

Bridge and Approaches-
Steel Girder

06/18/2024 Linn TAP-U-1187(793)--8I-57 Edgewood Rd Trail

In the city of Cedar 
Rapids, On 

EDGEWOOD RD NE, 
from Glass Rd NE to 

approx 350' S of 
Blairs Ferry Rd NE

PCC Sidewalk/Trail 0.01

06/18/2024 Linn TAP-U-1187(825)--8I-57 W 36

In the city of Cedar 
Rapids, Sidewalk: 
Stoney Pt Rd: N of 
Underwood to 1st 

and Crossing F Ave: 
Jacolyn to Koudsi

PCC Sidewalk/Trail 0.00
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06/18/2024 Linn TAP-U-C057(141)--8I-57 42ND ST NE

42nd ST N along 
Preserve Ln to Rock 

Island Preserve 
along abandoned rail 

aprox 250' E of 
Cedar River

PCC Sidewalk/Trail 0.26

06/18/2024 Lucas MP-014-5(704)19--76-59 IA 14 Chariton to Knoxville Longitudinal Joint Repair 23.33

06/18/2024 Lyon FM-C060(130)--55-60 K-12
On K-12, from A-26 S 

8.3 miles to Ia Hwy 
182

HMA Resurfacing with 
Milling

06/18/2024 Mahaska MP-063-5(712)61--76-62 US 63 In Oskaloosa PCC Patching 3.01

06/18/2024 Marshall TAP-R-4797(625)--8T-64

In the city of 
Marshalltown, On 

Iowa River Trail, from 
Bridge #2 1 Miles to 

Bridge #5

Bridge Replacement - Other

06/18/2024 Mitchell FM-C066(87)--55-66 T 42 On T 42, from 340th 
N 1 miles to 350th St HMA Resurfacing

06/18/2024 Mitchell FM-C066(89)--55-66 T 34
On T 34, from Jersey 
Ave. to Osage City 

Limits
HMA Resurfacing

06/18/2024 Montgomery FM-TSF-C069(70)--5B-69 H34

On H34, from the 
Tarkio River bridge 

west of Nature 
Avenue East 2.8 
Miles to Q Avenue

HMA Pavement 
Widening/HMA Resurfacing

06/18/2024 Montgomery STP-S-C069(65)--5E-69 H 34

On H 34, from Bridge 
over Red Oak Creek  

E approximately 2 
miles

HMA Pavement - Replace 2.12
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06/18/2024 Muscatine BROS-C070(71)--8J-70 TROLLEY 
AVENUE

On TROLLEY 
AVENUE, Near SE 
Corner NE-NE, S27 

T77 R1W

Bridge Replacement-PPCB 0.00

06/18/2024 Plymouth FM-TSF-C075(168)--5B-75 K64
On K64, from C30 
Intersection N 0.3 

miles

HMA Pavement - Grade and 
Replace

06/18/2024 Pocahontas BROS-C076(75)--8J-76 210TH AVE
On 210TH AVE, Over 
LIZARD CK DD #53, 

S23 T92 R33

RCB Culvert New - Twin 
Box 0.00

06/18/2024 Pocahontas BROS-C076(76)--8J-76 500TH ST
On 500TH ST, Over 

LIZARD CREEK, S25 
T92 R33

RCB Culvert Replacement - 
Twin Box 0.00

06/18/2024 Pocahontas STP-015-1(6)--2C-76 IA 15 Ia. 15 From Ia. 3 N. 
To Rolfe

HMA Pavement 
Widening/HMA Resurfacing 5.52

06/18/2024 Pocahontas STPN-015-1(10)--2J-76 IA 15 In Rolfe (ADA - 
District 3) PCC Sidewalk/Trail

06/18/2024 Pocahontas STPN-015-1(9)--2J-76 IA 15 0.1 mi S of Broad St 
to Pine St in Rolfe

HMA Pavement 
Widening/HMA Resurfacing 1.07

06/18/2024 Polk IMN-080-5(400)140--0E-77 I 80

0.7 mi E of W US 65 
Interchange to 1.1 mi 

E of NE 96th St 
(EB/WB)

Clearing and Grubbing 7.98

06/18/2024 Polk NHSN-065-4(174)--2R-77 US 65
NE 78th Ave to IA 
330 and on IA 330 

north 0.4 mi
Clearing and Grubbing 11.33

06/18/2024 Polk NHSN-069-4(148)--2R-77 US 69 N of 118th Ave to S 
of NE 126th Ave (NB) Landscaping 1.01

06/18/2024 Polk STP-S-C077(241)--5A-77 NE 108TH ST
On NE 108TH ST, 

Over CAMP CREEK, 
S26 T79 R22

Bridge New-CCS 0.00
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06/18/2024 Pottawattamie NHFP-1642(688)--2F-78

In the city of Council 
Bluffs, at the 

crossroads of I-80 & 
I-29, bounded by 
ROW for the IAIS 

RR, BNSF RR, and 
CBEC RR

PCC Pavement - New

06/18/2024 Poweshiek FM-C079(69)--55-79 370TH AVE

On 370TH AVE, from 
Grinnell Corp Limits 
E 0.5 miles to 40th 

Street

HMA Pavement - Grade and 
Replace

06/18/2024 Scott TAP-T-1827(688)--8V-82 BRADY ST 
FRONTAGE

In the city of 
Davenport, On 

BRADY ST 
FRONTAGE, Over 
GOOSE CREEK, 
from 59th St to 

Existing Path on VMP 
S12 T78 R03E

PCC Sidewalk/Trail 0.22

06/18/2024 Scott TAP-T-1827(695)--8V-82 Emies Park Ave 
and Locust St

In the city of 
Davenport, Multiuse 
path: Emeis Park Dr 

& Locust St from 
Duck Creek Trail at 

Emeis Park to 
Wisconsin Ave

HMA Sidewalk/Trail 0.00

06/18/2024 Story IMN-035-5(137)112--0E-85 I 35
0.1 mi N of US-30 to 
1.1 mi S of 220th St 

(NB/SB)
Clearing and Grubbing 30.99

06/18/2024 Story STBG-SWAP-7430(618)--SG-85 PARK AVE

In the city of Story 
City, On Broad Street 

from Park Avenue 
Garfield Avenue

PCC Pavement - Grade and 
Replace
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06/18/2024 Van Buren MP-001-5(705)0--76-89 IA 1 From Jct IA 2 to 
130th St HMA Joint & Crack Sealing 14.02

06/18/2024 Washington FM-C092(126)--55-92 W 21

On W 21, from end of 
pavement S 

approximately 0.5 
miles

Grading

06/18/2024 Webster BROS-2690(631)--8J-94 HIGHLAND PARK 
AVE

In the city of Fort 
Dodge, On 

HIGHLAND PARK 
AVE, Over OVER UP 

RR, S29 T89 R28

Bridge Replacement - Other 0.00

06/18/2024 Webster NHSN-169-6(094)--2R-94 US 169 At Co Rd D68 RCB Culvert Replacement - 
Single Box 0.05

06/18/2024 Webster NHSN-169-6(099)--2R-94 US 169 1.3 mi W of E Jct IA 
175 Pipe Culverts 0.01

06/18/2024 Winneshiek MP-052-2(709)154--76-96 US 52 From near College 
Drive to MN Border HMA Crack Filling 16.13

06/18/2024 Winneshiek STP-S-C096(154)--5E-96 Co. Rd. W14

On Co. Rd. W14, 
from Spillville (B16) 4 
miles to Fort Atkinson 

(St Hwy 24)

HMA Pavement - Replace 3.74

06/18/2024 Winneshiek STP-S-C096(155)--5E-96 Co. Rd. A46 and 
Co. Rd. W14

On Co. Rd. A46 and 
Co. Rd. W14, from 

Ridgeway S 7.1 miles 
to Spillville (B16)

HMA Resurfacing 0.27

06/18/2024 Wright MP-003-2(710)155--76-99 IA 3 In Clarion, from 3rd 
St NE to Nelson Ave

HMA Resurfacing with 
Milling 0.61

06/18/2024 Wright MP-017-2(710)77--76-99 IA 17
From W Jct IA 3 to 

Co Rd C26 - Various 
Locations

HMA Resurfacing with 
Milling 5.14
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07/16/2024 Statewide HSIPX-000-T(340)--3L-00 Statewide Various Counties and 
Routes in District 4 Milled Rumble Strips

07/16/2024 Statewide HSIPX-000-T(358)--3L-00 Statewide Various Counties and 
Routes in District 2 Milled Rumble Strips

07/16/2024 Statewide HSIPX-000-T(359)--3L-00 Statewide Various Counties and 
Routes in District 3 Milled Rumble Strips

07/16/2024 Statewide HSIPX-000-T(360)--3L-00 Statewide Various Counties and 
Routes in District 5 Milled Rumble Strips

07/16/2024 Statewide IMN-000-T(124)0--0E-00 Statewide Various Locations in 
District 4 (On-Call) Guardrail Repair

07/16/2024 Statewide NHSN-000-T(349)--2R-00 Statewide
Various Locations 
Statewide, Type B 
Signing (FY 2025)

Traffic Signs

07/16/2024 Statewide NHSN-000-T(350)--2R-00 Statewide
Various Locations 
Statewide, Type B 
Signing (FY 2025)

Traffic Signs

07/16/2024 Statewide NHSN-000-T(351)--2R-00 Statewide
Various Locations 
Statewide, Type B 
Signing (FY 2025)

Traffic Signs

07/16/2024 Adair FM-C001(126)--55-01 On various routes On various routes Pavement Markings

07/16/2024 Cedar NHSN-030-8(058)--2R-16 US 30 WCL Stanwood to 
WCL Clarence

HMA Resurfacing with 
Milling 2.27

07/16/2024 Cerro Gordo IMN-035-7(083)193--0E-17 I 35 1 mi N of Co Rd B35 
to near Co Rd B20

HMA Resurfacing with 
Milling 2.00

07/16/2024 Cerro Gordo NHSX-065-8(73)--3H-17 US 65
0.1 mi S of 27th St 
SW to 6th St S in 

Mason City

PCC Pavement - Grade and 
Replace 1.39

LETTING DATE : 07/16/2024
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07/16/2024 Cerro Gordo NHSX-065-8(74)--3H-17 US 65
0.1 mi S of 27th St 
SW to 6th St S in 

Mason City
Traffic Signals

07/16/2024 Cerro Gordo NHSX-065-8(75)--3H-17 US 65
0.1 mi S of 27th St 
SW to 6th St S in 

Mason City
Traffic Signs 1.39

07/16/2024 Clarke FM-C020(130)--55-20 Various FM Roads 
in Clarke County

On Various FM 
Roads in Clarke 

County
Pavement Markings

07/16/2024 Clinton FM-C023(139)--55-23 E 44 and Z-50
On E 44 and Z-50, 

from Andover NW to 
Z-40

Fog Seal

07/16/2024 Delaware MP-003-6(711)292--76-28 IA 3
From West of 

Colesburg to the 
Dubuque Co. Line

Longitudinal Joint Repair 1.53

07/16/2024 Des Moines NHSX-061-2(106)--3H-29 US 61 S of 210th St to N of 
Mediapolis

PCC Pavement - Grade and 
New 2.23

07/16/2024 Des Moines NHSX-061-2(107)--3H-29 US 61 S of 210th St to N of 
Mediapolis Traffic Signs 2.23

07/16/2024 Des Moines NHSX-061-2(108)--3H-29 US 61 S of 210th St to N of 
Mediapolis Lighting 2.23

07/16/2024 Dickinson NRT-C030(68)--9G-30

From Spine Trail 
through Pioneer 

Park then along US 
71

Extension of Spine 
Trail, S along 225th 

Ave., W through 
Pioneer Park, S 

along U.S. Hwy 71 to 
240th St.

PCC Pavement - New

07/16/2024 Dubuque BROS-C031(119)--5F-31 BENNETTVILLE 
RD

On BENNETTVILLE 
RD, Over 

BUNCOMBE 
CREEK, S21 T87 

R02E

Bridge Replacement-CCS 0.00
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07/16/2024 Dubuque STP-S-C031(121)--5E-31 Old Highway Rd

On Old Highway Rd, 
from Y21 E 4.9 mi to 
Cousins Road & on 

Y21, from Old 
Highway Rd south 

1.1 mi

HMA Resurfacing with 
Milling 0.23

07/16/2024 Fayette BROS-C033(157)--8J-33 240TH ST
On 240TH ST, Over 
HAUGH CREEK, S8 

T94 R10
Bridge Replacement-CCS 0.00

07/16/2024 Fayette BRS-4870(601)--60-33 1ST ST N

In the city of 
Maynard, On 1ST ST 

N, Over VOLGA 
RIVER, S14 T92 R09

Bridge Replacement-CCS 0.00

07/16/2024 Franklin IMN-035-6(137)159--0E-35 I 35 Co Rd C47 to Cerro 
Gordo Co Microsurfacing 18.57

07/16/2024 Greene BROS-3800(602)--5F-37 S GRIMMELL RD

In the city of 
Jefferson, On S 

GRIMMELL RD, Over 
RACCOON RIVER, 

S18 T83 R30

Bridge Replacement-PPCB 0.00

07/16/2024 Henry BRF-218-2(158)--38-44 US 218
South Fish Creek 0.7 

mi N of Co Rd J20 
(NB)

Bridge Replacement-PPCB

07/16/2024 Henry BRFN-218-2(155)--39-44 US 218
North Fish Creek 1.1 
mi N of Co Rd J20 

(NB)
Bridge Replacement-PPCB

07/16/2024 Jefferson STP-S-C051(96)--5E-51 110TH Street On 110TH St, from 
V63 W 3.9 miles

HMA Pavement - Full Depth 
Reclamation 3.88

07/16/2024 Johnson IM-380-6(436)11--13-52 I 380
N of Co Rd 

F12/120th St to S of 
US 30

Traffic Signs 5.09
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07/16/2024 Johnson IM-NHS-380-6(435)11--03-52 I 380
N of Co Rd 

F12/120th St to S of 
US 30

Unknown Pavement - Grade 
and New 4.99

07/16/2024 Johnson IM-NHS-380-6(437)11--03-52 I 380
N of Co Rd 

F12/120th St to S of 
US 30

RCB Culvert Extension - 
Single Box

07/16/2024 Johnson ITS-380-6(473)11--25-52 I 380
N of Co Rd 

F12/120th St to S of 
US 30

ITS Infrastructure 5.09

07/16/2024 Jones FM-TSF-C053(94)--5B-53 CO RD X64
On CO RD X64, from 
Cedar County Line to 

MASSILLON RD
PCC Overlay

07/16/2024 Linn IM-380-6(449)14--13-57 I 380 Co Rd E70/Wright 
Brothers Blvd SW

Unknown Pavement - Grade 
and New 0.59

07/16/2024 Linn IM-380-6(450)14--13-57 I 380 Co Rd E70/Wright 
Brothers Blvd SW Traffic Signs 0.53

07/16/2024 Linn IM-380-6(451)14--13-57 I 380 Co Rd E70/Wright 
Brothers Blvd SW Lighting 0.36

07/16/2024 Linn IM-380-6(452)14--13-57 I 380 Co Rd E70/Wright 
Brothers Blvd SW Traffic Signals

07/16/2024 Linn IM-380-6(453)14--13-57 I 380 Co Rd E70/Wright 
Brothers Blvd SW Bridge Replacement-PPCB

07/16/2024 Linn IM-380-6(487)14--13-57 I 380

In the City of Cedar 
Rapids, on Wright 
Brothers Blvd SW, 

6th St SW, and 
Earhart Ln SW

PCC Pavement - Grade and 
New 0.01

07/16/2024 Linn IMN-380-6(352)12--0E-57 I 380
Southbound Rest 

Area approx 1.4 mi N 
of Co Rd F12

PCC Pavement - Replace 0.62
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07/16/2024 Linn IMN-380-6(460)12--0E-57 I 380
Southbound Rest 

Area approx 1.4 mi N 
of Co Rd F12

Traffic Signs 0.01

07/16/2024 Linn IMN-380-6(461)12--0E-57 I 380
Southbound Rest 

Area approx 1.4 mi N 
of Co Rd F12

Lighting 0.01

07/16/2024 Linn MBIN-380-6(568)15--0M-57 I 380 76th Ave SW 1.5 mi 
S of US 30 Bridge Repair

07/16/2024 Louisa NHSX-061-3(79)--3H-58 US 61 IA 78 5.6 mi N of 
Mediapolis Bridge New-PPCB

07/16/2024 Marshall NHSN-014-5(084)--2R-64 IA 14 N Jct Co Rd E63 Pipe Culverts 0.01

07/16/2024 Marshall NHSN-330-2(100)--2R-64 IA 330 N of US 30 Pipe Culverts 0.01

07/16/2024 Mills ITS-034-1(107)--25-65 US 34
Missouri River N of 

Plattsmouth 
Nebraska

ITS Integration

07/16/2024 Polk IM-080-3(264)124--13-77 I 80

University Ave to N of 
Douglas Ave in Clive 
and Urbandale -US 6 

/ Hickman Rd 
Interchange (EB/WB)

PCC Pavement - Grade and 
New 2.33

07/16/2024 Polk IM-080-3(265)124--13-77 I 80

University Ave to N of 
Douglas Ave in Clive 
and Urbandale -US 6 

/ Hickman Rd 
Interchange (EB/WB)

Traffic Signs 2.30

07/16/2024 Polk IM-080-3(266)125--13-77 I 80
Walnut Creek 0.3 mi 
W of US 6/Hickman 

Rd (WB)

Reconstruction - Bridge 
Widening

07/16/2024 Polk IM-080-3(267)125--13-77 I 80
US 6 / Hickman Rd 
Interchange in Clive 
andUrbandale (WB)

Bridge Replacement-Steel 
Girder
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07/16/2024 Polk IM-080-3(268)124--13-77 I 80

University Ave to N of 
Douglas Ave in Clive 
and Urbandale -US 6 

/ Hickman Rd 
Interchange (EB/WB)

RCB Culvert Extension - 
Single Box

07/16/2024 Polk IM-080-3(271)125--13-77 I 80
Walnut Creek 0.3 mi 
W of US 6/Hickman 

Rd (EB)

Reconstruction - Bridge 
Widening

07/16/2024 Polk IM-080-3(272)125--13-77 I 80
US 6 / Hickman Rd 
Interchange in Clive 
andUrbandale (EB)

Bridge Replacement-Steel 
Girder

07/16/2024 Polk IM-080-3(273)125--13-77 I 80

University Ave to N of 
Douglas Ave in Clive 
and Urbandale -US 6 

/ Hickman Rd 
Interchange (EB/WB)

RCB Culvert Extension - 
Single Box

07/16/2024 Polk IM-080-4(107)138--13-77 I 80
NE-35/235 

Interchange to W US 
65 Interchange (WB)

Traffic Signs 0.01

07/16/2024 Polk IMN-080-3(337)125--0E-77 I 80

Hickman Rd 
Interchange - Ramp 
A (City Pedestrian 

Bridge)

Bridge New - Other

07/16/2024 Polk IMN-080-3(338)125--0E-77 I 80

Hickman Rd 
Interchange - Ramp 
D (City Pedestrian 

Bridge)

Bridge New - Other

07/16/2024 Polk IMN-080-3(339)125--0E-77 I 80
N of Hickman Rd 
(City Pedestrian 

Underpass)

RCB Culvert New - Single 
Box

07/16/2024 Polk IMN-080-3(340)125--0E-77 I 80 W of I-35/80 (City 
Trail)

RCB Culvert New - Single 
Box
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07/16/2024 Polk IM-NHS-080-4(80)138--03-77 I 80
NE-35/235 

Interchange to W US 
65 Interchange (WB)

PCC Pavement - Grade and 
New 1.87

07/16/2024 Polk IM-NHS-080-4(81)139--03-77 I 80
NE 29th St 0.7 mi E 

of NE I-35/235 
Interchange (WB)

Bridge Replacement-PPCB

07/16/2024 Polk IM-NHS-080-4(82)139--03-77 I 80
Fourmile Creek 1.4 
mi E of NE I-35/235 

Interchange (WB)
Bridge Replacement-PPCB

07/16/2024 Polk ITS-080-3(310)124--25-77 I 80
University Ave to N of 
Douglas Ave in Clive 

and Urbandale
ITS Infrastructure 2.21

07/16/2024 Polk ITS-080-4(098)138--25-77 I 80
NE I-35/80/235 

Interchange to W US 
65 Interchange

ITS Infrastructure 2.45

07/16/2024 Scott MBIN-074-6(521)3--0M-82 I 74

Duck Creek and Bike 
Path 3.1 mi E of I-80 
and Middle Rd 1.0 mi 

E of US 6 (EB)

Deck Joint Repair

07/16/2024 Scott STP-U-1827(696)--70-82 3rd

In the city of 
Davenport, On 3rd 
St, from Telegraph 
Rd to Harrison St,

HMA Resurfacing with 
Milling 2.01

07/16/2024 Shelby MP-044-4(711)12--76-83 IA 44 IA 191 Intersection in 
Portsmouth Lighting 0.01

07/16/2024 Story FM-C085(183)--55-85 R 63
On R 63, from Ames 

City Limits N 1.1 
miles

HMA Resurfacing

07/16/2024 Story IMX-035-5(136)118--02-85 I 35
0.5 mi N of Co Rd 

E29 to 1.5 mi S of Co 
Rd E18 (NB)

HMA Resurfacing 4.37
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07/16/2024 Tama NHSN-030-6(272)--2R-86 US 30 WB Off Ramp at L 
Ave Interchange Slide Repair 0.20

07/16/2024 Tama STPN-096-2(008)--2J-86 IA 96 0.8 mi E of Co Rd 
T53 Pipe Culverts 0.01

07/16/2024 Webster TAP-U-2690(638)--8I-94 N 22ND ST

In the city of Fort 
Dodge, On N 22nd St 

from 18th Ave N to 
25th Ave N

PCC Sidewalk/Trail

Page 27 of 35
Report Generated on 03/07/2024 7:54 AM
[Timezone: (UTC-06:00) Central Time (US & Canada)]



  ESTIMATED TARGET FOR CONSTRUCTION LETTING

      Recognize that plans and proposals are not currently available for the following projects.The letting dates Indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

(Primary, Interstate, Local, and Institutional)  

LETTING DATE COUNTY PHASE NUMBER ROUTE LOCATION TYPE OF WORK LENGTH

08/20/2024 Statewide NHFP-ISRY(001)--2F-00

Iowa Southern 
Railway: 

Rehabilitation 
between Centerville 

and Moravia

Miscellaneous

08/20/2024 Allamakee BROS-C003(70)--5F-03 Ellingson Bridge 
Drive

On Ellingson Bridge 
Drive, Over 

PATTERSON 
CREEK, S29 T99N 

R06W

Bridge New-CCS 0.00

08/20/2024 Black Hawk STBG-SWAP-8155(776)--SG-07 Hess Rd

In the city of 
Waterloo, On Hess 
Rd, from 500' N of 

KOA Dr N 0.45 miles 
to 960' N of US 20

PCC Pavement - Grade and 
Replace

08/20/2024 Black Hawk STP-U-2312(605)--70-07 Lafayette Rd & 
Gilbertville Rd

In the city of Elk Run 
Heights, On 

Lafayette Rd & 
Gilbertville Rd, from 

WCL east and 
southeast 0.65 miles 

to Amber Ln

PCC Pavement - Grade and 
Replace 0.48

08/20/2024 Black Hawk STP-U-2432(614)--70-07 Lafayette Rd

In the city of 
Evansdale, On 

Lafayette Rd, from 
Evans Rd E 1.4 miles 

to ECL

PCC Pavement - Replace

08/20/2024 Buchanan BRS-C010(99)--60-10 W-35
On W-35, Over 

Unnamed Creek, S21 
T88 R08

Bridge Replacement-Steel 
Girder 0.00

LETTING DATE : 08/20/2024
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08/20/2024 Buchanan STP-S-C010(120)--5E-10 W 35 On W 35, from D22 7 
miles to Quasqueton

PCC Pavement 
Widening/PCC Resurfacing 6.95

08/20/2024 Buchanan TAP-R-2460(603)--8T-10 N 4th St

In the city of 
Fairbank, a sidewalk 

on N 4th St, from 
Rhonda Rd NE to 

Cedar Dr

PCC Sidewalk/Trail 0.00

08/20/2024 Buchanan TAP-R-C010(117)--8T-10

Taylors Ford Trail 
Bridge Rehab, Over 

WAPSIPINICON 
RIVER, S32 T88 R08

Bridge Rehabilitation 0.00

08/20/2024 Cass FM-C015(84)--55-15 690th St.

On 690th St. (N28), 
from Iowa HWY 92 N 

10.3 miles to Iowa 
HWY 83

HMA Resurfacing with 
Milling

08/20/2024 Cherokee BROS-1272(629)--8J-18 EUCLID AVE

In the city of 
Cherokee, On 

EUCLID AVE, Over 
RAILROAD CREEK, 

S27 T92 R40

RCB Culvert New - Triple 
Box 0.00

08/20/2024 Clarke BROS-5772(606)--5F-20 KANSAS ST

On KANSAS ST, 
Over S SQUAW 

CREEK, S15 T72 
R26

Bridge New-CCS 0.00

08/20/2024 Clay HDP-C021(156)--6B-21 B 63
On B 63, Over 
LITTLE SIOUX 

RIVER, S20 T94 R36
Bridge Replacement-PPCB 0.00

08/20/2024 Clayton STPN-013-3(49)--2J-22 IA 13
0.05 mi E of Empire 
Rd and 0.2 mi SW of 

IA 56
Revetment
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08/20/2024 Clinton BRM-1415(642)--8N-23 F 14

In the city of Clinton, 
On F 14, Over 
LITTLE MILL 

CREEK, S8 T81 
R06E

RCB Culvert Replacement - 
Twin Box 0.00

08/20/2024 Clinton FM-C023(138)--55-23 245th Street and Z-
24

On 245th Street and 
Z-24, from Hwy 30 W 

4 miles to DeWitt
Fog Seal

08/20/2024 Clinton HDP-1415(634)--71-23
Manufacturing 
Drive and Bluff 

Boulevard

In the city of Clinton, 
On Manufacturing 

Drive and Bluff 
Boulevard  from US 
Highway 30 to 7th 

Avenue North

PCC Pavement - 
Miscellaneous 1.62

08/20/2024 Clinton HDP-1415(637)--71-23 MANUFACTURIN
G DR

In the city of Clinton, 
On 

MANUFACTURING 
DR, from US 30 NE 
1.6 miles to College 

Avenue

PCC Pavement - Grade and 
Replace 1.61

08/20/2024 Delaware BROS-C028(104)--5F-28 X 21

On X 21, Over 
SMALL STREAM, 

from 240th St S 0.6 
miles to Bridge S15 

T88 R05

Bridge Replacement - Other 0.00

08/20/2024 Fayette BROS-C033(156)--8J-33 P AVE
On P AVE, Over 

UNNAMED CREEK, 
S3 T95 R09

RCB Culvert Replacement - 
Twin Box 0.00

08/20/2024 Franklin BROS-C035(119)--8J-35 RAIL AVE
On RAIL AVE, Over 
SMALL STREAM, 

S14 T91 R20

RCB Culvert Replacement - 
Triple Box 0.00
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08/20/2024 Iowa STBG-SWAP-8427(603)--SG-48 HIGHLAND ST
In the city of 

Williamsburg, On 
HIGHLAND ST

HMA Resurfacing with 
Milling

08/20/2024 Jasper FM-C050(138)--55-50 Quicksilver

On Quicksilver, from 
1500' E of IA 163 SE 
1.3 miles to Monroe 

CL

HMA Resurfacing with 
Milling

08/20/2024 Jasper FM-C050(139)--55-50 Poplar Ave

On Poplar Ave, from 
1487' E of W 116th 

St E 0.7 miles to 
Prairie City CL

HMA Resurfacing with 
Milling

08/20/2024 Jefferson BRS-C051(72)--60-51 H43 Libertyville RD

On H43 Libertyville 
RD, Over BIG 

CEDAR CREEK, S3 
T71 R10

Bridge and Approaches-
PPCB 0.00

08/20/2024 Johnson FM-C052(112)--55-52 W6E

On W6E from 140th 
St. to Approx. 2000' 
S. of Linn Co., and 

on F12 from Hoosier 
Crk to W6E.

PCC Pavement - Grade and 
Replace

08/20/2024 Keokuk MB-021-5(505)17--77-54 IA 21 Coal Creek 5.0 mi N 
of IA 92 Revetment 0.01

08/20/2024 Lee FM-C056(116)--55-56 J 50

On J 50, Over 
BUSINESS 61, from 

190th Street W 
Approx..7 miles

PCC Patching

08/20/2024 Lee TAP-U-3942(618)--8I-56 MISSISSIPPI DR

In the city of Keokuk, 
trail along Mississippi 

River from Victory 
Park S 1.0 mi. to boat 

launch

Subdrains 0.52
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08/20/2024 Linn IM-380-6(358)25--13-57 I 380
Boyson Rd 

Interchange in 
Hiawatha

PCC Pavement - Grade and 
New 0.62

08/20/2024 Linn IM-380-6(359)25--13-57 I 380
Boyson Rd 

Interchange in 
Hiawatha

Bridge Replacement-PPCB

08/20/2024 Linn IM-380-6(360)25--13-57 I 380
Boyson Rd 

Interchange in 
Hiawatha

Traffic Signs 0.62

08/20/2024 Linn IM-380-6(361)25--13-57 I 380
Boyson Rd 

Interchange in 
Hiawatha

Lighting 0.62

08/20/2024 Linn IM-380-6(362)25--13-57 I 380
Boyson Rd 

Interchange in 
Hiawatha

Traffic Signals

08/20/2024 Linn IMN-380-6(485)16--0E-57 I 380 US 30 Interchange Lighting 0.25

08/20/2024 Linn ITS-380-6(466)24--25-57 I 380
Boyson Rd 

Interchange in 
Hiawatha

ITS Infrastructure 0.01

08/20/2024 Linn STP-U-1187(796)--70-57 CENTER POINT 
RD NE

Lindale Trail Ext ph2 
from Council St NE 
along abandoned 

railway to 51st St & 
the CVNT Trail near 

Hwy 100

Miscellaneous 0.18

08/20/2024 Linn TAP-U-1187(786)--8I-57 CeMar Cedar 
Rapids Phase 4

In the city of Cedar 
Rapids, Marion City 
Limit N to Hwy100 
and Lindale Mall 
Shopping Centers

PCC Sidewalk/Trail 0.23
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08/20/2024 Lyon STP-S-C060(127)--5E-60 K16
On K16, from IA 9  N 
3 miles to MN State 

Ln

HMA Resurfacing/Cold-in-
Place Recycling 0.06

08/20/2024 Madison FM-C061(134)--55-61 CUMMING RD

On G4R/G14 
(CUMMING RD.), 
from SETTLERS 

AVE. NE 9 miles to 
MADISON/WARREN 

COUNTY LINE

HMA Resurfacing

08/20/2024 Marion TAP-R-6125(604)--8T-63

In the city of 
Pleasantville, Trail 
along the E side of 
Hwy 5 from Jasper 
Street N to Shadle 

Park

PCC Sidewalk/Trail 0.11

08/20/2024 Marshall BROS-C064(143)--8J-64 140TH ST

On 140TH ST, Over 
MINERVA CREEK, 
from Durham Ave E 

approx. 0.0 miles 
S27 T85 R20

Bridge Replacement - Other 0.00

08/20/2024 Page HDP-C073(139)--6B-73 M 41
On M 41, Over East 
Nishnabotna River, 

S23 T70 R39
Bridge Replacement-PPCB 0.00

08/20/2024 Polk IMN-235-2(690)1--0E-77 I 235
Valley West Dr 

Interchange in West 
Des Moines (EB)

Storm Sewer/Intakes 0.01

08/20/2024 Polk STP-S-C077(233)--5E-77 NE 22nd St
On NE 22nd St, from 
NE 54 Ave 0.5 miles 

to N of NE 58 Ave

HMA Pavement 
Widening/HMA Resurfacing 0.98

08/20/2024 Pottawattamie BROS-C078(177)--8J-78 210TH ST
On 210TH ST, Over 
PIGEON CREEK, 

S27 T77 R43
Bridge Replacement - Other 0.00
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08/20/2024 Poweshiek BROS-C079(68)--5F-79 520TH AVE
On 520TH AVE, Over 

Small Stream, S28 
T78 R13

Bridge Replacement-PPCB 0.00

08/20/2024 Scott STP-U-4252(604)--70-82 US 67

In the city of Le 
Claire, On US 67, 
from Ewing St N to 

Chestnut St

HMA Resurfacing with 
Milling 0.44

08/20/2024 Van Buren TAP-R-3950(602)--8T-89 FRONT ST

In the city of 
Keosauqua, Water 
Trail improvements 
on the Des Moines 
River at Market St 

and Dodge St

Miscellaneous

08/20/2024 Warren BROS-C091(140)--8J-91 180TH AVE
On 180TH AVE, Over 

COTTON CREEK, 
S36 T74 R23

Bridge New-PPCB 0.00

08/20/2024 Washington BRM-8222(602)--8N-92 9TH AVE

In the city of 
Wellman, On 9TH 
AVE, Over SMITH 
CREEK, S24 T77 

R09

Bridge Replacement-CCS 0.00

08/20/2024 Webster NHSN-169-6(098)--2R-94 US 169
S of CN RR 0.5 mi S 
of IA 7 in Fort Dodge 

(East Side)
Slide Repair 0.01

08/20/2024 Winnebago TAP-R-4135(605)--8T-95 MAIN ST

In the city of Lake 
Mills, Rec trail along 

Main St E, from 
existing trail west to 
east side of Dollar 

General

PCC Sidewalk/Trail

08/20/2024 Winneshiek BROS-C096(163)--8J-96 230TH ST
On 230TH ST, Over 

TURKEY RIVER, 
S27 T98 R10

Bridge Replacement-PPCB 0.00
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08/20/2024 Winneshiek SBRFM-3772(601)--5D-96 Co. Rd. V68 (Main 
St.)

In the city of Jackson 
Junction, On Co. Rd. 
V68 (Main St.), Over 
SMALL NATURAL 
STREAM, S33 T96 

R10

RCB Culvert Replacement - 
Twin Box

08/20/2024 Winneshiek STP-S-7180(603)--5E-96 MAIN ST

In the city of Spillville, 
On MAIN ST, from N 
CL S 0.8 miles to S 

CL

HMA Pavement - Replace 0.12

08/20/2024 Woodbury BROS-C097(150)--8J-97 K 67

On K 67, Over WOLF 
CREEK, from 280th 
Street S 0.7 miles in 

section 1 T86N 
R45W

Bridge Replacement-PPCB 0.00

08/20/2024 Woodbury ILL-7057(715)--93-97 6TH ST

In the city of Sioux 
City, On 6TH ST, 

Over FLOYD RIVER, 
S27 T89 R47

Reconstruction - Bridge 
Deck Replacement

08/20/2024 Worth BROS-C098(85)--5F-98 S18
On S18, Over 

STREAM, S3 T98 
R22

RCB Culvert New - Twin 
Box 0.00
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