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Roles/Title/Assignment 
The project development and scheduling process includes several events and milestones that need to be 
met to successfully deliver a project. Project events and schedules are managed using the Masterworks 
software platform. Roles are assigned to key individuals within Masterworks that enable them to perform 
assigned activities within the software that enable them to manage the progress of project development. 
In the grid, each Role is identified along with a brief description and identification of key responsibilities of 
those roles. 

 

Project Assignments 
Once a project is created in Masterworks, the project is assigned to the key individuals that have 
responsibilities to ensure the project events are completed by the event date provided in the schedule.  

 

Masterworks Capabilities 
The Masterworks Capabilities column in the grid provides an explanation of what each user of the system 
is able to perform within the software. 

 

Resource Assignments 
Resources titles are associated with the events that are part of the project development process.  Within 
Masterworks, resource title assignment enables individuals to be notified they have certain tasks and 
responsibilities assigned to them for completion.   
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