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DEVELOPMENTAL SPECIFICATIONS 
FOR 

LANE RENTAL (A + B BIDDING WITH INCENTIVE/DISINCENTIVE) 
 
 

Effective Date 
February 21, 2012 

 
 
THE STANDARD SPECIFICATIONS, SERIES 2009, ARE AMENDED BY THE FOLLOWING 
MODIFICATIONS AND ADDITIONS. THESE ARE DEVELOPMENTAL SPECIFICATIONS AND THEY 
PREVAIL OVER THOSE PUBLISHED IN THE STANDARD SPECIFICATIONS. 
 
 
Replace Section 1113 of the Standard Specifications with the following: 
 
1113.01 GENERAL. 
The determination of the low bidder involves a combination of the contract sum and the bidder's proposed time to 
complete the work designated as the A+B portion of this project when lane rental is included as a part of the contract 
documents. These specifications also describe lane rental procedures with incentive/disincentive under which the 
Contractor will be assessed a rental rate for each lane closure. Rental days will be used for bidding purposes; 
however, charging of rental time will be based on a rental hour. 
 
Article 1108.02, K, applies to contracts with lane rental except for work restrictions included in the contract 
documents. 
 
1113.02 DEFINITION OF TERMS RENTAL DAY. 

 
A. Rental Day. 

For bidding purposes only, a rental day is equal to 24 rental hours. The bidder shall bid rental days in whole 
numbers. 
 

B. Hourly Rental Rate. 
 
1. The amount, as determined by the Contracting Authority and shown in the proposal form, which 

represents the average hourly cost of interference and inconvenience to the road user for each lane 
closure. 

 
2. The proposal form may identify separate peak, non-peak, and shoulder rental rates. Unless otherwise 

stated in the contract documents, the peak rate will be between 6:00 a.m. to 9:00 a.m. and 4:00 p.m. to 
7:00 p.m.; the non-peak rate will be all other hours. The shoulder rate will occur whenever a shoulder is 
closed. 

 
C. Rental Hour. 

Any 60 minute period or portion of a 60 minute period beginning at the time a lane or shoulder is closed by 
the Contractor's operation.  

 
Any 24 hour period, or portion of a 24 hour period, beginning at the time a lane is closed by the Contractor’s 
operation and ending when the lane is re-opened to traffic. 
  
1113.03 PREPARATION OF PROPOSAL. 
The bidder shall calculate the number of rental days from the number of rental hours compute the lane rental 
durations they estimate using are needed to complete the work required under the A+B portion of this project. 
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1113.04 CONSIDERATION OF BIDS. 
 
A. Each bid submitted shall consist of two parts: 

(A)  The contract sum. 
(B)  Total number of rental days proposed by the bidder. The bidder shall enter the number of rental days on 
the proposal form. 

B. The bid amount for award consideration will be determined by the following formula: 
(A) + [(B) x (Daily Road User Cost)] = Bid amount for award consideration. 

 
1113.05 CHARGING OF CONTRACT TIME LANE RENTAL DAYS. 
 

A. The proposal form will identify the portions (geographic section of traffic stage) of the project for which lane 
rental applies. 

 
B. The proposal form will also include working days to complete work not requiring a lane closure. These 

working days will be charged according to Article 1108.02, D. The working days will be assessed based on a 
separate the controlling operation for the items of work that do not require a lane closure of the contract and 
will include working days needed for lane closures. 

 
C. The Contractor shall record the time a lane or shoulder is closed, whether work is being performed or not. 

The Contractor shall submit to the Engineer, in writing, a log of lane closure activity. This report shall be 
submitted to the Engineer daily (reporting the previous day’s activities) and shall include station location 
(beginning and ending), direction and number of lanes for of every closure, and hours days of used 
(beginning time, ending time, and total hours days per closure). This report shall also include a written 
statement of any objections to rental hours or rates days previously charged. 

 
D. A lane closure will be identified as any of the following instances:  

 Lane closure commencing with a taper or when access to a lane is denied continuing through the 
ending taper, 

 Access is denied to a turning lane (left or right), or 
 Ramp closure (does not include narrowing of a ramp where traffic is allowed access), or 
 Shoulder closure when specifically noted in the contract documents. 

 
E. Rental periods for multiple lane closures, both longitudinally and transversely, will be assessed 

simultaneously for each lane that is closed. Lane rental will not be charged for shoulder closures that are 
adjacent to lane closures. Turn lane closures will be counted when a turn lane is not available to turning 
traffic. When a ramp is closed, each lane closed on the ramp will be assessed independently. Rental periods 
for shoulder closures will be assessed independent of lane closures. 

 
F. The count for lane closures will be based on the number of locations a lane is closed, with no consideration 

for length of lane closure. Contractor shall not extend the length of a lane closure beyond the length needed 
to perform the work. 

 
1113.06 LANE RENTAL PAYMENT OR ASSESSMENT. 
Lane rental payment or assessment will be as follows: 
 

A. Incentive Payment. 
The Contractor will be paid an amount equal to the hourly predetermined daily rental rate multiplied by the 
time days remaining if the time days used is less than the time days bid. Maximum incentive payment will 
not exceed the amount specified on the proposal form. If not shown, there will be no maximum amount for 
incentive payment. Incentive payments will be made in accordance with Article 1109.09. 
 

B. Disincentive Assessment. 
The Contractor will be assessed an amount equal to the hourly predetermined daily rental rate multiplied by 
the time days used that is in excess of the time days bid. There will be no maximum amount for of 
disincentive assessment that may be assessed. 
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1113.07 CONSIDERATION FOR EXTRA WORK OR DELAYS DURING LANE RENTAL CHARGES. 
 

A. Lane Rental by Hour. 
No consideration for additional time will be considered for the first 10 consecutive hours of delay for each 
extraordinary circumstance. The Contractor will be responsible for obtaining necessary weather forecasts 
prior to the lane or shoulder closure. 
 

B. Additional Time. 
Additional time will be given by the Engineer for extra work, overruns of contract items, or extraordinary 
circumstances meeting the following requirements: 
 
1.  Approved extra work or overruns of contract items that extend the duration of the closure shall be 

documented and included in the critical path of the project. The revised critical path diagram shall be 
submitted to the Engineer for approval. 

 
2.  Non-weather related extraordinary circumstances that delay the Contractor during the lane closure shall 

be documented by the Contractor and a written request for additional closure time shall be submitted to 
the Engineer within 72 hours of the beginning of the delay. The Engineer will approve or deny all 
requests for additional closure time resulting from non-weather related extraordinary circumstances. 
Non-weather related extraordinary circumstances will be limited to the following: 
a.  Strikes. 

Strikes which are not directed against the Contractor. 
b. Legal Stoppages. 

Legal Stoppages will be allowed if they result from legal action against the Contracting Authority or 
against the Contractor if not based on a specification violation. 

c. Late Delivery of Material. 
Procurement of material for a project is the sole responsibility of the Contractor. Late delivery will 
be considered an extraordinary circumstance only when the Contractor can show that orders were 
placed with a reliable supplier in sufficient time for materials to be delivered when needed and only 
when there is: 
1) A nationwide shortage; or 
2) An industry wide strike; or 
3) Transportation strike which delays the delivery of material; or 
4) Delays due to a change in material commitments when caused by a Federal emergency or 

order. 
d. Natural Disaster. 

A suspension order may be issued on any project in a declared disaster area, if the disaster causes 
conditions that do not allow productive work. 
 

3. Adverse weather related extraordinary circumstances including rain, snow, wind, flood, and the results 
thereof, such as inaccessibility or non-workability of materials, is only considered as extraordinary 
circumstance if the Contractor is ready to work on the contract and the adverse weather conditions do 
not allow productive work on the critical path. Adverse weather that delays the Contractor during the 
lane closure shall be documented by the Contractor and a written request for additional closure time 
shall be submitted to the Engineer within 72 hours of the beginning of the delay. 

 
Additional lane rental days will be given by the Engineer for extra work and overruns of contract items that extend the 
duration of closure, if documented by the Contractor and requested when the extra work or overrun occurs. No 
additional days will be given for other circumstances which extend the duration of closure. Contractor will be 
responsible for obtaining weather forecasts prior to lane or shoulder closures to limit the duration of closures.    
 
 


