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SPECIAL PROVISIONS 
FOR 

CONSTRUCTION PROGRESS AND 3 WEEK LOOK-AHEAD SCHEDULES 
 
 

Johnson County 
IM-NHS-380-6(435)11--03-52 

 
 

Effective Date 
July 30, 2024 

  
  
THE STANDARD SPECIFICATIONS, SERIES 2023, ARE AMENDED BY THE FOLLOWING 
MODIFICATIONS AND ADDITIONS. THESE ARE SPECIAL PROVISIONS AND THEY PREVAIL OVER 
THOSE PUBLISHED IN THE STANDARD SPECIFICATIONS.  
  
  
Replace all of Article 1108.02, J, of the Standard Specifications with:  
  

J.  Construction Progress Schedule.  
  

1. At the preconstruction conference, furnish the Engineer with a preliminary schedule. 
Beginning at least 10 calendar days prior to starting work; provide the Engineer with the 
following: 
a. A satisfactory construction progress schedule including, as a minimum, a chronologically 

sequenced bar chart showing the proposed starting dates and durations, including 
estimated number of weather delay days, for each item of work. Also in the schedule: 1) 
clearly show the controlling item of work for each day of the schedule, and the intended 
rate of production for each item of work; and 2) include project staging, project required 
milestones, and project suspensions that are 3 working days or longer. 

b. A 3 week look-ahead schedule on a weekly basis including, as a minimum: 
1) Planned work for the upcoming 3 week period. 
2) Status of activities underway including anticipated traffic impacts. 
3) Identification of the controlling item of work. 

 
2. Construction progress schedule and 3 week look-ahead schedule should include all work 

included on the contract where this specification is attached. 
 

3. Base the progress schedule on an adequate daily working hour schedule, with sufficient 
materials, equipment, and labor being furnished to ensure completion of the contract within 
the contract period. Commence and prosecute the work according to the accepted progress 
schedule, with forces and equipment adequate to complete the controlling operations on 
schedule.  
 



SP-230193, Page 2 of 3 

4. The Engineer will use the progress schedule to identify controlling operations and as a check 
on the rate of progress. The Engineer may request to jointly review the schedule with the 
Contractor as frequently as every 2 weeks to determine if progress is satisfactory. The 
Engineer may also request the Contractor revise the schedule for any of the following 
reasons:  
a. The project completion or intermediate completion targets are delayed 10 working days 

or more.  
b. The Engineer determines that the progress of the work differs significantly from the 

current schedule such that it is unlikely the project will be completed within the contract 
period.  

c. A contract change order requires a revision of the Contractor’s work sequence or the 
method of performing the work.  

 
5. Prepare and submit revised construction progress schedule to the Engineer within 5 business 

days after the request.  
 

6. The Engineer’s acceptance of the Contractor's construction progress schedule does not 
waive any contract requirements.  
 

7. Failure to supply the Engineer a satisfactory construction progress schedule or any revised 
schedule, may result in progress payments being withheld until a schedule has been 
submitted and accepted. Failure to supply the Engineer a 3 week look-ahead schedule may 
result in the same. 
 

8. No direct payment will be made for furnishing construction progress or 3 week look-ahead 
schedules or revisions. The cost of the schedules is included in the cost of mobilization.  

 
 
Attachment: 
Example 3 week look-ahead schedule 
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