

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 05/20/2025

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
05/20/2025	Statewide	MB-000-5(513)0--77-00	Statewide	At Various Bridge Locations in District 5	HMA Pavement - Miscellaneous	
05/20/2025	Dallas	HSIP-SWAP-C025(135)--FJ-25	P48	On P48, from the On/Off Ramps of I-80 Exit 97, north 1.2 miles to the Dexter Corporate Limits	PCC Pavement - Grade and Replace	
05/20/2025	Dickinson	BHOS-C030(70)--5N-30	A 22	On A 22, Over LITTLE SIOUX RIVER, S29 T98 R37	Bridge Deck Overlay	0.00
05/20/2025	Dickinson	BHS-C030(71)--63-30	A 34	On A 34, Over LITTLE SIOUX RIVER, S10 T98 R37	Bridge Deck Overlay	0.00
05/20/2025	Dickinson	MP-009-3(709)80--76-30	IA 9	E Jct US 71 to 0.45 mi N of the NCL of Estherville	HMA Crack Filling	6.66
05/20/2025	Dickinson	MP-071-3(721)217--76-30	US 71	SCL Milford to 14th St in Milford	HMA Crack Filling	0.57
05/20/2025	Emmet	HSIP-SWAP-C032(58)--FJ-32	N40/A34	On N40/A34, from 440th Ave to 245th St	HMA Pavement Widening	
05/20/2025	Jackson	BROS-C049(93)--5F-49	362nd Avenue (Z15)	On 362nd Avenue (Z15), Over Duck creek, S25 T86 R4E	Bridge New-CCS	0.00
05/20/2025	Jones	BRS-C053(96)--60-53	CO RD X31	On CO RD X31, Over MINO CREEK	RCB Culvert Replacement - Single Box	0.00
05/20/2025	Kossuth	NHSX-018-3(116)--3H-55	US 18	ECL Algona to 0.8 mi E of Co Rd P60	HMA Resurfacing	6.38

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
05/20/2025	Lee	TAP-U-3942(618)--8I-56	MISSISSIPPI DR	In the city of Keokuk, trail along Mississippi River from Victory Park S 1.0 mi. to boat launch	Subdrains	
05/20/2025	Linn	IHSIPX-380-6(477)17--08-57	I 380	In Cedar Rapids, from US 30 to the Ash Pit Bridge	Guardrail	8.01
05/20/2025	Linn	STP-S-C057(145)--5E-57	Burnett Station Rd	On Burnett Station Rd, from City of Alburnett to HWY 13	HMA Resurfacing with Milling	3.20
05/20/2025	Madison	BRS-C061(129)--60-61	P53	On P53, Over NORTH RIVER, S10 T76 R29	Bridge Replacement-PPCB	0.00
05/20/2025	Mitchell	NRT-C066(085)--9G-66		Water trail improvements on Cedar River at Bennett Access, Spring Park Access and T38 Access	Miscellaneous	
05/20/2025	O'Brien	MP-010-3(704)56--76-71	IA 10	ECL Sutherland to N Jct US 71	HMA Crack Filling	18.66
05/20/2025	Polk	NHSN-006-4(202)--2R-77	US 6	Walnut Creek/Bike Path 1.0 mi W of I-35/80 (EB)	Bridge Repair	
05/20/2025	Polk	NHSN-065-4(179)--2R-77	US 65	At IA 163 Interchange	Fencing	1.51
05/20/2025	Polk	STP-S-C077(247)--7M-77	NE DEVOTIE DR	On NE DEVOTIE DR, Over CAMP CREEK, W of NE 108TH ST	Bridge New-CCS	0.00
05/20/2025	Pottawattamie	ER-029-4(147)62--06-78	I 29	I-680 to I-880	Erosion Control	9.00
05/20/2025	Pottawattamie	ER-680-1(201)0--06-78	I 680	Missouri River to I-29	Erosion Control	2.86

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
05/20/2025	Scott	MPIN-080-6(725)285--0N-82	I 80	From Walcott to I-280	Fencing	5.00
05/20/2025	Sioux	ER-018-1(102)--28-84	US 18	3.7 mi E of Co Rd K18 to Westview Dr in Rock Valley	Grading	2.59
05/20/2025	Story	STP-U-0155(712)--70-85	S 16TH ST	In the city of Ames, On S 16TH ST, from University Blvd to Apple Pl	PCC Pavement - Grade and Replace	0.06
05/20/2025	Tama	NHSN-063-5(082)--2R-86	US 63	At US 30 Interchange in Toledo (SB)	Bridge Repair	
05/20/2025	Union	BROS-C088(67)--5F-88	H 45	On H 45, Over MIDDLE PLATTE RIVER, S9 T71 R31	Bridge Replacement-CCS	0.00
05/20/2025	Union	BRS-C088(66)--60-88	265TH ST	On 265TH ST, Over SAND CREEK, S30 T71 R28	Bridge Replacement-PPCB	0.00
05/20/2025	Warren	NHSN-069-3(025)--2R-91	US 69	Near the US 65/IA 5 Interchange (SB)	Fencing	0.50
05/20/2025	Washington	MP-022-5(708)29--76-92	IA 22	Wellman to IA 1	HMA Joint & Crack Sealing	6.64
05/20/2025	Wayne	STPN-014-1(013)--2J-93	IA 14	Elk Run Creek 1.2 mi N of Payton Rd	RCB Culvert - Repair	
05/20/2025	Webster	STPN-175-6(043)--2J-94	IA 175	Des Moines River 1.8 mi E of Co Rd P70	Bridge Repair	
05/20/2025	Woodbury	ER-012-1(052)--28-97	IA 12	1.25 mi S of Plymouth Co Line	Revetment	0.69
05/20/2025	Woodbury	ER-029-6(323)147--06-97	I 29	Floyd River 3.5 mi N of N Jct US 75 in Sioux City (NB/SB)	Revetment	0.14

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 06/17/2025

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/17/2025	Statewide	MB-000-5(514)0--77-00	Statewide	At Various Bridge Locations in District 5	HMA Resurfacing with Milling	
06/17/2025	Statewide	NHSN-000-T(381)--2R-00	Statewide	Various Locations in District 6	Traffic Signs	
06/17/2025	Statewide	NHSN-000-T(410)--2R-00	Statewide	Various Locations in District 3	Traffic Signs	
06/17/2025	Black Hawk	IMN-380-7(137)71--0E-07	I 380	At the US20/US 218 Interchange in Waterloo	Lighting	0.70
06/17/2025	Bremer	FM-C009(101)--55-09	C33	On C33, from US 63 E 6 miles to V49	HMA Resurfacing/Cold-in-Place Recycling	
06/17/2025	Calhoun	MB-020-3(501)107--77-13	US 20	CC RR 4.0 mi E of Co Rd N65 (EB/WB)	Miscellaneous	0.06
06/17/2025	Calhoun	MB-020-3(502)97--77-13	US 20	IA 4 Interchange (EB/WB)	Miscellaneous	0.05
06/17/2025	Cass	BROS-C015(85)--8J-15	620TH ST	On 620th St, Over Rose Creek, from Youngstown Rd N 0.4 miles to Bridge S33 T74 R36	Bridge Replacement-CCS	0.00
06/17/2025	Cass	FM-C015(88)--55-15	Rockport Road	On Rockport Rd, 1/4 mile west of the City of Massena S32-T75N-R34W	Bridge Replacement-CCS	
06/17/2025	Cass	IMN-080-1(495)53--0E-15	I 80	570th St 2.0 mi W of IA 173 - Bridge Removal (EB/WB)	PCC Pavement - Grade and Replace	0.04

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/17/2025	Cass	MBIN-080-4(504)65--0M-15	I 80	Troublesome Creek. 4.5 mi E of US Hwy 71 (WB)	HMA Resurfacing	0.01
06/17/2025	Cerro Gordo	FM-C017(124)--55-17	S 26	On Hickory Avenue, Over CALMUS CREEK, from 305th st. N approx. 0.3 miles to bridge, S20 T97 R21	RCB Culvert Replacement - Twin Box	
06/17/2025	Cerro Gordo	MP-018-2(714)179--76-17	US 18	S Jct I-35 to Co Rd B30 near Rudd (EB/WB)	Miscellaneous	23.80
06/17/2025	Clay	MP-071-3(712)208--76-21	US 71	0.1 mi N of W Jct US 18 to 230th St (NB)	PCC Joint and Crack Filling	8.97
06/17/2025	Clinton	STP-136-1(115)--2C-23	IA 136	Co Rd Z50 in Clinton to W of Charlotte	HMA Resurfacing with Milling	16.43
06/17/2025	Crawford	NHSN-059-5(070)--2R-24	US 59	N Jct IA 141	Lighting	0.55
06/17/2025	Dickinson	STP-009-3(031)--2C-30	IA 9	Osceola Co to IA 86	PCC Overlay	10.17
06/17/2025	Franklin	IMN-035-6(144)166--0E-35	I 35	IA 3 Interchange to Marks Hill Rd near Minnesota State Line	Landscaping	51.37
06/17/2025	Franklin	MPIN-035-2(731)160--0N-35	I 35	Co Rd C47 (Dows) to Minnesota State Line	PCC Patching	59.00
06/17/2025	Franklin	MPIN-035-2(732)159--0N-35	I 35	Dows Interchange to the Minnesota Border - Various Locations	HMA Resurfacing with Milling	59.40
06/17/2025	Fremont	MB-002-4(504)2--77-36	IA 2	Horse Creek 1 mi W of I-29 (EB)	HMA Resurfacing	0.01
06/17/2025	Grundy	MP-014-1(719)124--76-38	IA 14	W Jct Ia 175	PCC Patching	0.01

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/17/2025	Harrison	MBIN-029-4(512)76--0M-43	I 29	US 30 Interchange (NB)	Bridge Approach Repair	
06/17/2025	Harrison	MBIN-029-4(513)76--0M-43	I 29	UPRR 0.4 mi N of US 30 (NB)	HMA Resurfacing	0.01
06/17/2025	Henry	NHSN-218-2(163)--2R-44	US 218	At the S US 34 Interchange (SB) and at the N US 34 Interchange (NB)	Traffic Signs	2.22
06/17/2025	Iowa	IMN-080-6(562)220--0E-48	I 80	At the IA 149 Interchange (EB)	Bridge Repair	
06/17/2025	Jasper	FLAP-C050(133)--6L-50	W 129TH ST S	W 129TH ST S from IA 163 S 2.4 miles to S 96th Ave W and S 96th Ave W from W 129th St S E 2 miles to Pacific St	Seal Coat	2.42
06/17/2025	Jones	BROS-C053(92)--8J-53	C053	Deleted and Archived Phases	Bridge New-PPCB	
06/17/2025	Jones	BROS-C053(92)--8J-53	C053	Deleted and Archived Phases	Bridge New-PPCB	0.59
06/17/2025	Jones	BROS-C053(92)--8J-53	C053	Deleted and Archived Phases	Bridge New-PPCB	0.30
06/17/2025	Jones	BROS-C053(92)--8J-53		Deleted and Archived Phases	Bridge New-PPCB	
06/17/2025	Jones	BROS-C053(92)--8J-53		Deleted and Archived Phases	Bridge New-PPCB	0.59
06/17/2025	Jones	BROS-C053(92)--8J-53		Deleted and Archived Phases	Bridge New-PPCB	0.30
06/17/2025	Jones	BROS-C053(92)--8J-53	Local Route	Deleted and Archived Phases	Bridge New-PPCB	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/17/2025	Jones	BROS-C053(92)--8J-53	Local Route	Deleted and Archived Phases	Bridge New-PPCB	0.59
06/17/2025	Jones	BROS-C053(92)--8J-53	Local Route	Deleted and Archived Phases	Bridge New-PPCB	0.30
06/17/2025	Keokuk	MP-021-5(711)12--76-54	IA 21	From E 6th St in Delta to IA 92	PCC Patching	1.39
06/17/2025	Linn	FM-C057(173)--55-57	MATSELL PARK RD	On MATSELL PARK RD, Over WAPSIPINICON RIVER, S36 T85 R05	Bridge and Approaches-Steel Girder	
06/17/2025	Linn	MPIN-380-6(735)23--0N-57	I 380	In Cedar Rapids from 32nd Street to Iowa 100	Clearing and Grubbing	1.21
06/17/2025	Linn	TAP-U-4775(639)--8I-57		In the city of Marion, From City Limits E under Hwy 100 Bridge over Indian Creek to Grand Ave spur	HMA Sidewalk/Trail	0.12
06/17/2025	Lyon	FM-C060(131)--55-60	L14	On L14, from Bridge (FHWA# 5530) N 0.9 miles to A34	PCC Pavement - Grade and Replace	
06/17/2025	Madison	BROS-C061(132)--5F-61	R21	On R21, Over BRANCH TO CLANTON CREEK, at S1 T74 R27	Bridge Replacement-CCS	0.00
06/17/2025	Marshall	TAP-R-4797(625)--8T-64		In Marshall County, On Iowa River's Edge Trail, from Bridge #2 approximately 1 Miles to Bridge #5	Bridge Replacement - Other	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/17/2025	Mills	FM-C065(123)--55-65	H12 / Brother's Ave	On H12 / Brother's Ave, from 370th St E 5.3 miles to County Line	HMA Pavement Widening/HMA Resurfacing	
06/17/2025	Plymouth	ER-012-2(051)--28-75	IA 12	0.4 mi N of Co Rd C12	Revetment	0.14
06/17/2025	Plymouth	STP-S-C075(180)--5E-75	C 80	On C 80, from k22 E 3.5 miles to Hwy 75	HMA Pavement Widening/HMA Resurfacing	1.25
06/17/2025	Pocahontas	BRS-2642(601)--60-76	N 28	In the city of Fonda, On N 28, Over BIG CEDAR CREEK, S27 T90 R34	Bridge New-PPCB	0.00
06/17/2025	Polk	IMN-035-4(343)89--0E-77	I 35	S of the Corporate Woods Dr Interchange to S of the 36th St Interchange (NB/SB)	Landscaping	5.99
06/17/2025	Polk	MBIN-080-1(514)135--0M-77	I 80	Saylor Creek 0.5 mi W of IA 415 (WB)	Bridge Repair	
06/17/2025	Polk	MPIN-035-1(719)68--0N-77	I 35	Various Locations S of I-235	HMA Resurfacing with Milling	3.99
06/17/2025	Pottawattamie	IMN-080-1(568)20--0E-78	I 80	EB and WB Rest Areas approx. 1 mi NE of Underwood	Clearing and Grubbing	0.01
06/17/2025	Pottawattamie	IMN-880-1(011)2--0E-78	I 880	Scenic Overlook, EB Rest Area, and WB Rest Area	Clearing and Grubbing	3.80
06/17/2025	Pottawattamie	IMX-029-4(143)66--02-78	I 29	0.9 mi S of Co Rd L19 to S of I-880 (SB)	PCC Overlay	1.83
06/17/2025	Pottawattamie	MBIN-080-4(524)35--0M-78	I 80	Silver Creek 0.9 mi E of Co Rd M16 (EB)	HMA Resurfacing	0.01

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/17/2025	Poweshiek	BROS-C079(68)--5F-79	520TH AVE	On 520TH AVE, Over Small Stream, S28 T78 R13	Bridge Replacement-CCS	0.00
06/17/2025	Poweshiek	IMN-080-5(404)192--0E-79	I 80	US 63 Interchange - WB Entrance Ramp	Slide Repair	0.20
06/17/2025	Sac	MB-020-3(501)85--77-81	US 20	Cedar Creek 2.5 mi E of Co Rd N14 (EB/WB)	Miscellaneous	144.68
06/17/2025	Sioux	ER-010-1(097)--28-84	IA 10	Big Sioux River at South Dakota State Line	Revetment	0.01
06/17/2025	Tama	HSIPX-063-5(078)--3L-86	US 63	Business US 30 Intersection in Toledo	PCC Pavement - Grade and New	0.01
06/17/2025	Tama	MP-030-1(707)199--76-86	US 30	1.8 mi EE of Co Rd R47 to L Ave Interchange	PCC Patching	6.29
06/17/2025	Tama	NHSN-030-6(273)--2R-86	US 30	Approx 1.1 mi E of F Ave	RCB Culvert - Repair	
06/17/2025	Tama	STP-S-C086(115)--5E-86	E 66	On E 66, from US30 to IA21	HMA Resurfacing/Cold-in-Place Recycling	0.86
06/17/2025	Wapello	FM-C090(113)--55-90		Various Routes	Pavement Markings	
06/17/2025	Warren	MP-065-5(713)59--76-91	US 65	E 5th Ave to NCL of Indianola	PCC Patching	3.23
06/17/2025	Washington	MP-022-5(709)42--76-92	IA 22	From the WCL of Riverside to Co Rd X14	PCC Patching	8.95
06/17/2025	Wayne	FM-C093(103)--55-93	S40 & J46	Various locations On S40 from Hwy 2 South to Missouri, On J46 from S40 East to WCL Seymour	RCB Culvert - Repair	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/17/2025	Webster	NHSX-169-6(91)--3H-94	US 169	E Jct IA 175 to S of US 20	PCC Overlay	15.79
06/17/2025	Woodbury	ER-012-1(051)--28-97	IA 12	Floyd River 0.6 mile W of IA 376 in Sioux City	Revetment	0.04
06/17/2025	Woodbury	ER-029-8(045)150--8R-97	I 29	2.0 mi S of South Dakota State Line to South Dakota State Line (SB)	Revetment	11.19
06/17/2025	Woodbury	MB-020-3(512)9--77-97	US 20	Big Whiskey Creek 1.9 mi W of Co Rd K42 (EB/WB)	Miscellaneous	0.08
06/17/2025	Woodbury	MB-075-3(503)97--2T-97	US 75	Outer Dr N 3.3 mi N of IA 12 (SB)	Miscellaneous	0.10
06/17/2025	Woodbury	MP-020-3(732)7--76-97	US 20	Little Whiskey Creek to Elliot Creek in Lawton	HMA Crack Filling	4.57
06/17/2025	Woodbury	MP-020-3(734)5--76-97	US 20	WB to SB Ramp at the US 75/IA 12 Interchange	HMA Resurfacing with Milling	0.23
06/17/2025	Wright	NHSN-003-4(048)--2R-99	IA 3	1.2 mi W of Clarion to 3.3 mi E of I-35 - Various Locations	Landscaping	22.95
06/17/2025	Wright	STPN-017-4(049)--2J-99	IA 17	From IA 3 north 1.6 miles	Landscaping	1.60
06/17/2025	Wright	STPN-069-7(050)--2J-99	US 69	0.6 mi S of N Jct IA 3 to 1.3 mi N of N Jct IA 3	Landscaping	0.98

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 07/15/2025

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/15/2025	Statewide	HSIPX-000-T(414)--3L-00	Statewide	Various Counties and Routes in District 3	Milled Rumble Strips	
07/15/2025	Statewide	IMN-000-T(174)0--0E-00	Statewide	Various Locations in District 4 (On-Call)	Guardrail Repair	
07/15/2025	Adair	FM-C001(130)--55-01	Various FM routes	On Various FM routes	Pavement Markings	
07/15/2025	Adams	MB-034-4(507)57--77-02	US 34	Kemp Creek 4.8 mi W of IA 148	Bridge Repair	
07/15/2025	Benton	BROS-C006(125)--8J-06	69 ST	On 69 ST, Over Little Bear Creek, S8 T83 R09	Bridge Replacement-CCS	0.00
07/15/2025	Benton	BRS-C006(108)--60-06	D65	On D65, Over SPRING CREEK, S20 T86 R11	RCB Culvert New - Twin Box	0.00
07/15/2025	Boone	FM-C008(91)--55-08	L Ave	On L Ave, from 310th St N 1.5 miles to 0.5 mi north of 300th St	PCC Overlay	
07/15/2025	Boone	FM-C008(93)--55-08	E 57	On E 57, from U Ave 3 miles to X Ave	PCC Overlay	
07/15/2025	Bremer	NHSX-218-8(136)--3H-09	US 218	Cedar River in Janesville to IA 116 in Waverly	PCC Pavement - Grade and New	2.52
07/15/2025	Bremer	NHSX-218-8(137)--3H-09	US 218	Cedar River in Janesville to IA 116 in Waverly	Traffic Signs	2.52
07/15/2025	Bremer	NHSX-218-8(138)--3H-09	US 218	Cedar River in Janesville to IA 116 in Waverly	Lighting	2.55

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/15/2025	Buchanan	MP-187-6(702)0--76-10	IA 187	US 20 to IA 3 - Various Locations	HMA Resurfacing with Milling	15.55
07/15/2025	Carroll	NHSN-071-5(082)--2R-14	US 71	N of E Jct IA 141 to Middle Raccoon River in Carroll	PCC Patching	10.61
07/15/2025	Cass	STP-S-C015(87)--5E-15	N-28	On N-28 South of Hwy 92 to the County Line	HMA Resurfacing/Cold-in-Place Recycling	0.06
07/15/2025	Cherokee	BRM-1272(630)--8N-18		In the city of Cherokee, East Willow St and Union Street over Railroad Creek.	RCB Culvert New - Triple Box	0.00
07/15/2025	Cherokee	BROS-1272(629)--8J-18	EUCLID AVE	In the city of Cherokee, On EUCLID AVE, Over RAILROAD CREEK, S27 T92 R40	RCB Culvert New - Triple Box	0.00
07/15/2025	Clinton	TAP-U-1415(641)--8I-23	N 13TH ST	In the city of Clinton, Trail on 13TH ST, from 4th 1.76 miles to N 14th S, then south approx. 930LF on N 14th.	PCC Sidewalk/Trail	0.54
07/15/2025	Dubuque	BRFN-020-9(288)--39-31	US 20	Middle Branch Catfish Cr and CC RR 0.6 mi E of NW Arterial in Dubuque (WB)	PCC Pavement - Grade and New	0.01
07/15/2025	Dubuque	NHSN-003-9(040)--2R-31	IA 3	0.15 mi E of Midway Rd	Revetment	0.01
07/15/2025	Grundy	FM-C038(141)--55-38	Various	On Various	Pavement Markings	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/15/2025	Harrison	FM-C043(101)--55-43	F20 / Easton Trail	On F20 (Easton Trail) from 124th Trail East 4.4 miles to Ideal Ave Near Pisgah	Seal Coat	
07/15/2025	Harrison	NHSN-030-1(208)--2R-43	US 30	Stream 0.8 mi E of Co Rd F58	Clearing and Grubbing	0.01
07/15/2025	Jasper	FM-C050(156)--55-50	S 74 S	On S 74 S, from Newton CL S 7.6 miles to North Street Reasnor	Seal Coat	
07/15/2025	Jasper	FM-C050(157)--55-50	Image Avenue	On Image Avenue, from N 27th Ave E S 0.7 miles to Kellogg CL	Seal Coat	
07/15/2025	Jasper	FM-C050(158)--55-50	T-38 N	On T-38 N, from US 6 E N 8.8 miles to Marshall CL	Seal Coat	
07/15/2025	Jones	FM-C053(99)--55-53	CO RD X31	On CO RD X31, from E LIBERTY ST to OLD CASS RD	PCC Overlay	
07/15/2025	Linn	TAP-U-1187(793)--8I-57	Edgewood Rd Trail	In the city of Cedar Rapids, EDGEWOOD RD NE; Glass Rd NE to N Rvr Blvd NE; Crss Point Blvd NE to Twn Cntr Way NE	PCC Sidewalk/Trail	0.03
07/15/2025	Lyon	BROS-C060(128)--8J-60	BIRCH AVE	On BIRCH AVE, Over BLOOD RUN CREEK, S23 T100 R48	Bridge Replacement-CCS	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/15/2025	Mahaska	NHSN-063-3(110)--2R-62	US 63	N of Co Rd G63 to S of 293rd St - Various Locations (Crossovers)	PCC Pavement - Grade and New	0.01
07/15/2025	Mahaska	NHSX-063-3(96)--3H-62	US 63	NW Bypass of Oskaloosa	Bridge New-PPCB	
07/15/2025	Marion	MP-014-5(705)51--76-63	IA 14	From Lake Red Rock to IA 163	PCC Patching	5.89
07/15/2025	Marshall	NHSN-030-5(330)--2R-64	US 30	Binford Ave Intersection approx. 2.5 mi W of State Center	PCC Pavement - Grade and New	0.01
07/15/2025	Mills	DHS-706-0(018)--7H-65	706	Glenwood Resource Center	PCC Pavement - Grade and New	
07/15/2025	Palo Alto	BROS-C074(114)--5F-74	460TH ST	On 460TH ST, Over DD, S12 T94 R31	Bridge Replacement-CCS	0.00
07/15/2025	Palo Alto	BROS-C074(115)--5F-74	460TH ST	On 460TH ST, Over OLD CHANNEL DES MOINES R, from 535th Ave E approximately 0.2 miles S5 T94 R31	Bridge Replacement-CCS	0.00
07/15/2025	Pocahontas	BROS-C076(77)--8J-76	470TH ST	On 470th St, Over Crooked Creek, S9 T92 R31	RCB Culvert Replacement - Twin Box	0.00
07/15/2025	Polk	IM-080-3(269)124--13-77	I 80	University Ave to N of Douglas Ave in Clive and Urbandale -US 6 / Hickman Rd Interchange (EB/WB)	PCC Pavement - Grade and New	2.23

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/15/2025	Polk	IM-080-3(270)124--13-77	I 80	University Ave to N of Douglas Ave in Clive and Urbandale -US 6 / Hickman Rd Interchange (EB/WB)	Traffic Signs	2.21
07/15/2025	Polk	IM-080-3(341)125--13-77	I 80	Walnut Creek 0.3 mi W of US 6/Hickman Rd (EB/WB)	Reconstruction - Bridge Widening	
07/15/2025	Polk	IM-080-3(342)125--13-77	I 80	US 6 / Hickman Rd Interchange in Clive and Urbandale (EB/WB)	Bridge Replacement-Steel Girder	
07/15/2025	Polk	IMN-080-3(343)125--0E-77	I 80	N of Hickman Rd (City Pedestrian Underpass)	RCB Culvert New - Single Box	
07/15/2025	Polk	IMN-080-5(403)150--0E-77	I 80	0.7 mi E of Co Rd S27 and 1.4 mi W of IA 117	Pipe Culverts	1.57
07/15/2025	Polk	ITS-035-2(507)72--25-77	I 35	SW I-35/80/235 Interchange in West Des Moines	Dynamic Message Signs	
07/15/2025	Polk	ITS-080-4(109)124--25-77	I 80	University Ave to N of Douglas Ave in Clive and Urbandale -US 6 / Hickman Rd Interchange	ITS Infrastructure	0.01
07/15/2025	Pottawattamie	IMX-880-1(007)0--02-78	I 880	UP RR and Co Rd L20 0.5 mi E of I-29 (EB/WB)	Bridge Deck Overlay	
07/15/2025	Ringgold	MP-002-5(708)108--76-80	IA 2	From Kellerton to I-35	PCC Patching	11.02

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/15/2025	Scott	IM-080-8(358)300--13-82	I 80	1 mi W of Middle Rd to 1 mi E of Middle Rd in Bettendorf	Traffic Signs	1.99
07/15/2025	Scott	IM-080-8(359)300--13-82	I 80	1 mi W of Middle Rd to 1 mi E of Middle Rd in Bettendorf	Lighting	1.99
07/15/2025	Scott	IM-080-8(373)300--13-82	I 80	1 mi W of Middle Rd to 1 mi E of Middle Rd in Bettendorf	Traffic Signals	1.99
07/15/2025	Scott	IMN-074-1(300)5--0E-82	I 74	Mississippi River Bridge in Bettendorf (EB/WB)	Lighting	0.98
07/15/2025	Scott	IM-NHS-080-8(357)300--03-82	I 80	1 mi W of Middle Rd to 1 mi E of Middle Rd in Bettendorf	PCC Pavement - Grade and New	1.99
07/15/2025	Scott	IM-NHS-080-8(360)301--03-82	I 80	I-80 over Middle Rd (EB/WB)	Bridge Replacement-PPCB	
07/15/2025	Scott	IM-NHS-080-8(361)301--03-82	I 80	1 mi W of Middle Rd to 1 mi E of Middle Rd in Bettendorf	RCB Culvert Extension - Triple Box	
07/15/2025	Scott	ITS-080-8(371)300--25-82	I 80	1 mi W of Middle Rd to 1 mi E of Middle Rd in Bettendorf	ITS Infrastructure	1.99
07/15/2025	Scott	STP-U-1827(701)--70-82	4th St	In the city of Davenport, On 4th St, from Telegraph Rd to E. River Dr.	HMA Resurfacing with Milling	0.00
07/15/2025	Shelby	TAP-R-3275(606)--8T-83		In the city of Harlan, water trail improvements on the West Nishnabotna River at Maple Road.	PCC Pavement - Miscellaneous	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/15/2025	Shelby	TAP-R-C083(90)--8T-83	F 32	In Shelby County, trail connection from 1380th St N along IA 191 to F32	PCC Pavement - New	
07/15/2025	Sioux	NHSN-018-1(109)--2R-84	US 18	Rock River 0.3 mi W of Co Rd K24	Grading	0.05
07/15/2025	Warren	BRF-005-4(78)--38-91	IA 5	South River 0.2 mi N of Co Rd S31 (NB)	Bridge Replacement-Steel Girder	
07/15/2025	Warren	IM-NHS-035-2(510)61--03-91	I 35	N of North River to S of Badger Creek (SB)	PCC Pavement - Grade and New	0.01
07/15/2025	Washington	BROS-C092(130)--5F-92	110TH ST	On 110TH ST, Over DEER CREEK, S10 T77N R08W	Bridge Replacement-CCS	0.00
07/15/2025	Washington	FM-C092(131)--55-92	W 21	On W 21, Under CPKC Railroad, S4 T74N R09W	Grading - Miscellaneous	
07/15/2025	Washington	MP-092-5(711)233--76-92	IA 92	From IA 1 to 0.6 mi E of the US 218/IA 27 Interchange	PCC Patching	9.90
07/15/2025	Woodbury	MP-020-3(733)1--76-97	US 20	IA 376 to US 75/IA 12 Interchange in Sioux City	Fencing	25.90

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 08/19/2025

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/19/2025	Statewide	NHSN-000-T(421)--2R-00	Statewide	Various Locations Statewide, Type B Signing (FY 2026)	Traffic Signs	
08/19/2025	Allamakee	STP-S-C003(71)--5E-03	A 16	On A16 from Hwy 76 to MN Line and A11 from Hwy 26 to MN line	HMA Resurfacing with Milling	0.42
08/19/2025	Benton	BROS-C006(126)--8J-06	16 AVE	On 16 AVE, Over SPRING CK, S30 T86 R11	RCB Culvert Replacement - Twin Box	0.00
08/19/2025	Benton	BROS-C006(129)--8J-06	52 ST	On 52 ST, Over PRAIRIE CK, S18 T86 R09	RCB Culvert Replacement - Twin Box	0.00
08/19/2025	Black Hawk	STP-A-8155(784)--86-07	ANSBOROUGH AVE	In the city of Waterloo, On ANSBOROUGH AVE, from Downing Ave S 2.7 miles to Fisher Dr, traffic signal improvements	Traffic Signals	2.67
08/19/2025	Black Hawk	STP-A-8155(785)--86-07	BROADWAY ST	In the city of Waterloo, On BROADWAY ST, from 1st St NW 4.0 miles to US 218 Slip Ramps, traffic signal improvements	Traffic Signals	0.20
08/19/2025	Clinton	FM-C023(145)--55-23	Z40	On Z40, from E-50 N 4 miles to county line	Fog Seal	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/19/2025	Decatur	BRS-C027(92)--60-27	J 20	On J 20, Over WELDON RIVER, S33 T70 R24	Bridge and Approaches-PPCB	0.00
08/19/2025	Des Moines	HDP-0977(659)--71-29	SUMMER ST	In the city of Burlington, on SUMMER ST, from Harrison Ave S to Koestner St; Trail along Mason Rd and Hedge Ave	PCC Pavement - Grade and Replace	0.02
08/19/2025	Des Moines	STBG-SWAP-0977(671)--SG-29	WASHINGTON ST	In the city of Burlington, On WASHINGTON ST, from Front Street W to approximately 100 feet east of Hawkeye Street	HMA Resurfacing with Milling	
08/19/2025	Fayette	BRM-5657(614)--8N-33	10TH ST SW	In the city of Oelwein, On 10TH ST SW, Over OTTER CREEK, S28 T91 R09	Bridge Replacement-PPCB	0.00
08/19/2025	Floyd	BROS-C034(109)--8J-34	170TH ST	On 170TH ST, Over FLOOD CREEK, on NLINE S30 T96 R17	Bridge Replacement-CCS	0.00
08/19/2025	Fremont	BROS-C036(95)--8J-36	J 52 (270th Street)	On J 52 (270th Street), Over MILL CREEK, S4 T67 R40	Bridge Replacement-PPCB	0.00
08/19/2025	Hardin	BROS-C042(114)--5F-42	H Avenue	On H Avenue, Over SOUTH FORK IOWA RIVER, S18 T88N R21	Bridge Replacement-CCS	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/19/2025	Johnson	BROS-5845(601)--8J-52	CTR ST	In the city of Oxford, On CTR ST, Over HURTZEL RUN, S21 T80 R08	Bridge Replacement-CCS	0.00
08/19/2025	Linn	BROS-C057(168)--8J-57	Rosedale Rd	On Rosedale Rd, Over Indian Creek, S20 T83 R06	Bridge New-PPCB	0.00
08/19/2025	Linn	BROS-C057(177)--8J-57	Burlingham Rd	On Burlingham Rd, Over Buffalo Creek, S14 T85 R05	Bridge and Approaches- CCS	0.00
08/19/2025	Linn	TAP-U-4775(645)--8I-57	LUCORE RD	In the city of Marion, Lucore Rd sidepath connection on E side, build ped bridge over Indian Creek, to Indian Creek Rd	PCC Sidewalk/Trail	0.11
08/19/2025	Lyon	STP-S-C060(127)--5E-60	K16	On K16, from IA 9 N 3 miles to MN State Ln	HMA Resurfacing/Cold-in- Place Recycling	0.06
08/19/2025	Plymouth	ER-012-2(049)--28-75	IA 12	2.25 mi N of N Jct Co Rd K18	Revetment	0.80
08/19/2025	Polk	IMN-235-2(694)12--0E-77	I 235	At the Euclid Ave Interchange in Des Moines (SB)	Lighting	1.13
08/19/2025	Polk	STP-S-C077(246)--7M-77	NE 38th St	On NE 38th St, Over Deer Creek, N of NE 108th Ave	RCB Culvert New - Twin Box	0.00
08/19/2025	Poweshiek	ITS-080-6(549)201--25-79	I 80	W of IA 21 to E of IA 21 (EB/WB)	ITS Infrastructure	1.99
08/19/2025	Poweshiek	STP-146-2(040)--2C-79	IA 146	0.3 mi N of I-80 to US 6 in Grinnell	HMA Resurfacing	3.08

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/19/2025	Sac	BROS-C081(78)--5F-81	XAVIER AVE	On XAVIER AVE, Over RACCOON RIVER, South of 335th St. S35 T87 R35	Bridge Replacement-PPCB	0.00
08/19/2025	Story	IHSIPX-035-4(345)104--08-85	I 35	N of IA 210 to Co Rd C47	Pavement Markings	55.87
08/19/2025	Wapello	BROS-C090(107)--8J-90	180th Ave	On 180th Ave, Over Little Soap Creek, NE S19 T71 R14	Bridge Replacement-CCS	0.00
08/19/2025	Washington	HSIP-SWAP-C092(129)--FJ-92	W61	On W61 from E 15th Street N to 220th St	PCC Paved Shoulder - New	
08/19/2025	Woodbury	NHSN-020-1(207)--2R-97	US 20	I-29 to US 75/IA 12 Interchange in Sioux City	Lighting	4.47
08/19/2025	Worth	BROS-C098(88)--8J-98	A39	On A39, Over Winans Creek, S10 T98 R22	RCB Culvert New - Twin Box	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 09/16/2025

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/16/2025	Adams	BROS-1590(605)--8J-02	4TH ST	In the city of Corning, On 4TH ST, Over STREAM, S3 T71 R34	Bridge Replacement-CCS	0.00
09/16/2025	Adams	BROS-6232(601)--8J-02	1ST ST	In the city of Prescott, On 1ST ST, Over DREY'S DITCH, S23 T72 R33	Bridge Replacement - Other	0.00
09/16/2025	Allamakee	BROS-C003(70)--5F-03	Ellingson Bridge Drive	On Ellingson Bridge Drive, Over PATTERSON CREEK, S29 T99N R06W	Bridge New-CCS	0.00
09/16/2025	Boone	DGA-C008(78)--XT-08	J AVE	On J AVE, OVER UP RR, S27 T84 R27	Bridge Replacement-PPCB	
09/16/2025	Boone	NHSN-030-4(118)--2R-08	US 30	Co Rd R18 Intersection	Grading	0.01
09/16/2025	Clay	BRM-7170(632)--8N-21	340 ST	In the city of Spencer, On 340 ST, Over LITTLE SIOUX RIVER, S11, T96, R37	Bridge and Approaches- PPCB	0.00
09/16/2025	Clayton	TAP-R-C022(99)--8T-22	South/East side of Iowa 13	Pony Hollow Trail Extension along Iowa 13 from 250th Street to Grape Road	HMA Pavement - Grade and Replace	0.00
09/16/2025	Crawford	HDP-1920(631)--6B-24	DONNA REED DR	In the city of Denison, On DONNA REED DR, Over UPRR S12 T83 R39	Bridge and Approaches- PPCB	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/16/2025	Davis	BRS-C026(125)--60-26	J 15	On J 15, Over SOAP CREEK, S7 T70 R12	Bridge Replacement-PPCB	0.00
09/16/2025	Decatur	BRS-C027(81)--60-27	J66	On J66, Over Little River, in SE S13 T67 R25	Bridge New-PPCB	0.00
09/16/2025	Decatur	IMN-035-1(195)0--0E-27	I 35	Missouri to Polk Co (On-Call)	Guardrail Repair	67.04
09/16/2025	Des Moines	BRF-061-2(96)--38-29	US 61	Branch Smith Creek 1.0 mi S of Louisa Co	RCB Culvert Replacement - Twin Box	
09/16/2025	Des Moines	NHSX-061-2(110)--3H-29	US 61	N of Mediapolis to 0.5 mi N of IA 78	PCC Pavement - Grade and New	5.38
09/16/2025	Des Moines	NHSX-061-2(111)--3H-29	US 61	N of Mediapolis to 0.5 mi N of IA 78	Traffic Signs	5.38
09/16/2025	Des Moines	NHSX-061-2(112)--3H-29	US 61	N of Mediapolis to 0.5 mi N of IA 78	Lighting	5.38
09/16/2025	Des Moines	NHSX-061-2(127)--3H-29	US 61	0.1 mi W of US 61 on DMC Hwy 61	RCB Culvert Replacement - Single Box	
09/16/2025	Dubuque	STP-U-2100(707)--70-31	Asbury Rd Improvements	In the city of Dubuque, On Asbury Rd Improvements, from St. Ambrose St. to Carter Rd	Traffic Signals	0.87
09/16/2025	Fayette	BROS-C033(158)--8J-33	300TH ST	On 300TH ST, Over NUTTING CR, S2 T95 R08	Bridge Replacement-CCS	0.00
09/16/2025	Franklin	IHSIPX-035-6(145)160--08-35	I 35	Co Rd C47 to Minnesota State Line	Pavement Markings	58.56
09/16/2025	Guthrie	BROS-C039(100)--8J-39	VICTORY TRL	On VICTORY TRL, Over BEAVER CREEK, S6 T78 R30	Bridge Replacement-PPCB	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/16/2025	Hamilton	HDP-8425(601)--6B-40	R 75	In the city of Williams, On R 75, Over CC RR, S27 T89 R23	Bridge and Approaches- PPCB	0.00
09/16/2025	Hardin	STBG-SWAP-0015(607)--SG-42	FRANKLIN ST	In the city of Ackley, On FRANKLIN ST, from Highway 57 S to CNRR	PCC Overlay	
09/16/2025	Johnson	IHSIPX-380-6(490)6--08-52	I 380	N of Swan Lake Rd to W Jct US 20	Pavement Markings	65.82
09/16/2025	Linn	FM-TSF-C057(169)--5B-57	Covington Rd	On Covington Rd at Ellis Rd intersection	Grading	
09/16/2025	Linn	STBG-SWAP-1187(803)--SG-57	Tower Terrace Road NE	In the city of Cedar Rapids, On Tower Terrace Road NE, at C Avenue NE	PCC Pavement - Grade and Replace	
09/16/2025	Linn	STP-U-3432(613)--70-57	BOYSON CT	In the city of Hiawatha, On BOYSON RD between Hawkeye Drive and Robins Road	PCC Pavement - Grade and Replace	0.28
09/16/2025	Linn	TAP-R-C057(183)--8T-57		Grant Wood Trail from Paralta Rd to Springville Rd	HMA Sidewalk/Trail	
09/16/2025	Linn	TAP-U-1187(801)--8I-57	F AVE NW	In the city of Cedar Rapids, Frm Midway Dr along 32nd St SW to E Ave alg E Ave to 27th St SW, to & alg F Ave to 13 St	Bridge New - Other	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/16/2025	Linn	TAP-U-1187(830)--8I-57	5TH ST SE	In the city of Cedar Rapids, 0.80 miles of paved trail/sdwk between 7th Ave SE and Cedar River Trail along old RR grade	HMA Sidewalk/Trail	0.11
09/16/2025	Linn	TAP-U-C057(184)--8I-57	OLD FRY RD	Along Hwy 100 from Covington Road to Cedar River	HMA Sidewalk/Trail	0.25
09/16/2025	Marion	TAP-R-6125(604)--8T-63		In the city of Pleasantville, Trail along the E side of Hwy 5 from Jasper Street N to Shadle Park	PCC Sidewalk/Trail	0.11
09/16/2025	Marshall	STBG-SWAP-4797(628)--SG-64	HIGHLAND ACRES RD	In the city of Marshalltown, On HIGHLAND ACRES RD, from Lincoln Way 1.2 miles to Main Street S5 T83 R18	HMA Pavement - Replace	
09/16/2025	Muscatine	BROS-5330(631)--8J-70	PARK AVE W	In the city of Muscatine, Bridge Replacement, On PARK AVE W, Over MAD CREEK, S24 T77 R02	Bridge Replacement-PPCB	0.00
09/16/2025	Muscatine	L-(72)--73-70	N ISETT AVE	On N ISETT AVE, Over MOSQUITO CREEK, Near NE Corner, S27 T78 R02	Bridge Replacement-CCS	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/16/2025	O'Brien	NHSN-018-2(152)--2R-71	US 18	ECL Hartley to Clay County Line	Microsurfacing	0.79
09/16/2025	Plymouth	NHSN-075-2(129)--2R-75	US 75	0.4 mi N of IA 60 to 0.5 mi S of IA 10	Microsurfacing	4.04
09/16/2025	Polk	IMX-235-2(692)7--02-77	I 235	0.1 mi E of 31st St to Hull Ave (EB/WB)	Pavement Planing/Grooving	5.42
09/16/2025	Polk	STP-U-6102(617)--70-77	SHADYVIEW BLVD	In the city of Pleasant Hill, In Pleasant Hill, University Ave and Shadyview Blvd intersection improvements	PCC Pavement - Replace	0.18
09/16/2025	Pottawattamie	BRM-1642(689)--8N-78	9TH AVE	In the city of Council Bluffs, On 9TH AVE, Over Indian Creek	Bridge Replacement-CCS	0.03
09/16/2025	Poweshiek	NHSN-063-4(55)--2R-79	US 63	W Jct US 6 to SCL Tama	Erosion Control	8.04
09/16/2025	Ringgold	BRS-C080(88)--60-80	J 20	On J20, Over Small Stream, S36 T70 R28	Bridge and Approaches-CCS	0.00
09/16/2025	Ringgold	STP-S-C080(89)--5E-80	P27 & J43	On P27, from HWY 169 to HWY 2; and On J43, from P27 to Maloy	Pipe Culvert Extensions	0.22
09/16/2025	Scott	HDP-1827(702)--71-82	ROCKINGHAM RD	In the city of Davenport, On ROCKINGHAM RD, Reha of approx. 3,600 linear ft from Highway 61 to S. Fairmount St	HMA Resurfacing with Milling	0.69

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/16/2025	Scott	HDP-4252(606)--71-82	WISCONSIN ST	In the city of Le Claire, Reconstruction of WISCONSIN ST, from Cody Road to 15th Street	PCC Pavement - Grade and Replace	0.01
09/16/2025	Scott	IHSIPX-280-8(187)0--08-82	I 280	I-80 to IA 22 Interchange	Pavement Markings	8.19
09/16/2025	Scott	L-824--73-82	Various	Various Stormwater and PCC Reconstruction Improvements	PCC Pavement Widening/PCC Resurfacing	
09/16/2025	Scott	L-924--73-82	Various	Various Stormwater and PCC Reconstruction Improvements	PCC Pavement - Grade and Replace	
09/16/2025	Scott	TAP-T-1827(697)--8V-82	WISCONSIN AVE	In the city of Davenport, Multiuse Path On WISCONSIN AVE from Locust St S to 11th St Sidewalk W on 11th St approx. 55 LF	HMA Sidewalk/Trail	
09/16/2025	Sioux	MB-060-3(500)31--77-84	IA 60	McKinley Ave 3.8 mi S of US 18 (SB)	Miscellaneous	0.01
09/16/2025	Tama	BRS-C086(118)--60-86	E 44	On E 44, Over TROUBLESOME CREEK, S14 T83N R13W	RCB Culvert Replacement - Twin Box	0.00
09/16/2025	Van Buren	BROS-C089(107)--8J-89	235TH RD	On 235TH RD, Over REEDS CREEK, S11 T68 R08	Bridge Replacement-CCS	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/16/2025	Warren	BROS-C091(142)--5F-91	65TH AVE	On 65TH AVE, Over BRANCH SOUTH RIVER, S13 T75 R25	Bridge Replacement-PPCB	0.00
09/16/2025	Warren	HDP-C091(137)--6B-91	R 57	On R 57, Over NORTH RIVER, S20 T77 R24	Bridge Replacement-PPCB	0.00
09/16/2025	Winneshiek	BROS-C096(163)--8J-96	230TH ST	On 230TH ST, Over TURKEY RIVER, S27 T98 R10	Bridge Replacement-PPCB	0.00
09/16/2025	Winneshiek	STP-S-7180(603)--5E-96	MAIN ST	In the city of Spillville, On MAIN ST, from N CL S 0.8 miles to S CL	HMA Pavement - Replace	0.12
09/16/2025	Woodbury	NHSN-075-1(117)--2R-97	US 75	28th St and Co Rd D12 Interchanges	Lighting	2.24