

**2022-2024 LETTING SCHEDULE CRITICAL DATES
(not adjusted for holidays)**

	1st Tuesday, 2 months prior to letting by 7am	(-8 days DBE)	(-4 days DBE)	(-1 day DBE)	1st Tuesday, 1 month prior to letting	2nd Tuesday, 1 month prior to letting	
Letting Date (1)	Plan Turn In to Contracts	Contract Periods Completed	Contracts Estimates Done	Establish Bid Order	DBE Goal Setting Target Review	Begin Letting Bid Package Process	FHWA Authorize
Jan 19, 2022	Nov 2, 2021	Nov 29, 2021	Dec 3, 2021	Dec 6, 2021	Dec 7, 2021	Dec 14, 2021	Dec 21, 2021
Feb 15, 2022	Dec 7, 2021	Dec 28, 2021	Jan 1, 2022	Jan 4, 2022	Jan 4, 2022	Jan 12, 2022	Jan 19, 2022
Mar 15, 2022	Jan 4, 2022	Jan 24, 2022	Jan 28, 2022	Jan 31, 2022	Feb 1, 2022	Feb 8, 2022	Feb 15, 2022
Apr 19, 2022	Feb 1, 2022	Feb 21, 2022	Feb 25, 2022	Feb 28, 2022	Mar 1, 2022	Mar 8, 2022	Mar 15, 2022
May 17, 2022	Mar 1, 2022	Mar 28, 2022	Apr 1, 2022	Apr 4, 2022	Apr 5, 2022	Apr 12, 2022	Apr 19, 2022
Jun 21, 2022	Apr 5, 2022	Apr 25, 2022	Apr 29, 2022	May 2, 2022	May 3, 2022	May 10, 2022	May 17, 2022
Jul 19, 2022	May 3, 2022	May 30, 2022	Jun 3, 2022	Jun 6, 2022	Jun 7, 2022	Jun 14, 2022	Jun 21, 2022
Aug 16, 2022	Jun 7, 2022	Jun 27, 2022	Jul 1, 2022	Jul 4, 2022	Jul 5, 2022	Jul 12, 2022	Jul 19, 2022
Sep 20, 2022	Jul 5, 2022	Jul 25, 2022	Jul 29, 2022	Aug 1, 2022	Aug 2, 2022	Aug 9, 2022	Aug 16, 2022
Oct 18, 2022	Aug 2, 2022	Aug 29, 2022	Sep 2, 2022	Sep 5, 2022	Sep 6, 2022	Sep 13, 2022	Sep 20, 2022
Nov 15, 2022	Sep 6, 2022	Sep 26, 2022	Sep 30, 2022	Oct 3, 2022	Oct 4, 2022	Oct 11, 2022	Oct 18, 2022
Dec 20, 2022	Oct 4, 2022	Oct 24, 2022	Oct 28, 2022	Oct 31, 2022	Nov 1, 2022	Nov 8, 2022	Nov 15, 2022
Jan 18, 2023	Nov 1, 2022	Nov 28, 2022	Dec 2, 2022	Dec 5, 2022	Dec 6, 2022	Dec 13, 2022	Dec 20, 2022
Feb 21, 2023	Dec 6, 2022	Dec 26, 2022	Dec 30, 2022	Jan 2, 2023	Jan 3, 2023	Jan 10, 2023	Jan 18, 2023
Mar 21, 2023	Jan 3, 2023	Jan 30, 2023	Feb 3, 2023	Feb 6, 2023	Feb 7, 2023	Feb 14, 2023	Feb 21, 2023
Apr 18, 2023	Feb 7, 2023	Feb 27, 2023	Mar 3, 2023	Mar 6, 2023	Mar 7, 2023	Mar 14, 2023	Mar 21, 2023
May 16, 2023	Mar 7, 2023	Mar 27, 2023	Mar 31, 2023	Apr 3, 2023	Apr 4, 2023	Apr 11, 2023	Apr 18, 2023
Jun 20, 2023	Apr 4, 2023	Apr 24, 2023	Apr 28, 2023	May 1, 2023	May 2, 2023	May 9, 2023	May 16, 2023
Jul 18, 2023	May 2, 2023	May 29, 2023	Jun 2, 2023	Jun 5, 2023	Jun 6, 2023	Jun 13, 2023	Jun 20, 2023
Aug 15, 2023	Jun 6, 2023	Jun 26, 2023	Jun 30, 2023	Jul 3, 2023	Jul 4, 2023	Jul 11, 2023	Jul 18, 2023
Sep 19, 2023	Jul 4, 2023	Jul 24, 2023	Jul 28, 2023	Jul 31, 2023	Aug 1, 2023	Aug 8, 2023	Aug 15, 2023
Oct 17, 2023	Aug 1, 2023	Aug 28, 2023	Sep 1, 2023	Sep 4, 2023	Sep 5, 2023	Sep 12, 2023	Sep 19, 2023
Nov 21, 2023	Sep 5, 2023	Sep 25, 2023	Sep 29, 2023	Oct 2, 2023	Oct 3, 2023	Oct 10, 2023	Oct 17, 2023
Dec 19, 2023	Oct 3, 2023	Oct 30, 2023	Nov 3, 2023	Nov 6, 2023	Nov 7, 2023	Nov 14, 2023	Nov 21, 2023
Jan 17, 2024	Nov 7, 2023	Nov 27, 2023	Dec 1, 2023	Dec 4, 2023	Dec 5, 2023	Dec 12, 2023	Dec 19, 2023
Feb 20, 2024	Dec 5, 2023	Dec 25, 2023	Dec 29, 2023	Jan 1, 2024	Jan 2, 2024	Jan 9, 2024	Jan 17, 2024
Mar 19, 2024	Jan 2, 2024	Jan 29, 2024	Feb 2, 2024	Feb 5, 2024	Feb 6, 2024	Feb 13, 2024	Feb 20, 2024
Apr 16, 2024	Feb 6, 2024	Feb 26, 2024	Mar 1, 2024	Mar 4, 2024	Mar 5, 2024	Mar 12, 2024	Mar 19, 2024
May 21, 2024	Mar 5, 2024	Mar 25, 2024	Mar 29, 2024	Apr 1, 2024	Apr 2, 2024	Apr 9, 2024	Apr 16, 2024
Jun 18, 2024	Apr 2, 2024	Apr 29, 2024	May 3, 2024	May 6, 2024	May 7, 2024	May 14, 2024	May 21, 2024
Jul 16, 2024	May 7, 2024	May 27, 2024	May 31, 2024	Jun 3, 2024	Jun 4, 2024	Jun 11, 2024	Jun 18, 2024
Aug 20, 2024	Jun 4, 2024	Jun 24, 2024	Jun 28, 2024	Jul 1, 2024	Jul 2, 2024	Jul 9, 2024	Jul 16, 2024
Sep 17, 2024	Jul 2, 2024	Jul 29, 2024	Aug 2, 2024	Aug 5, 2024	Aug 6, 2024	Aug 13, 2024	Aug 20, 2024
Oct 15, 2024	Aug 6, 2024	Aug 26, 2024	Aug 30, 2024	Sep 2, 2024	Sep 3, 2024	Sep 10, 2024	Sep 17, 2024
Nov 19, 2024	Sep 3, 2024	Sep 23, 2024	Sep 27, 2024	Sep 30, 2024	Oct 1, 2024	Oct 8, 2024	Oct 15, 2024
Dec 17, 2024	Oct 1, 2024	Oct 28, 2024	Nov 1, 2024	Nov 4, 2024	Nov 5, 2024	Nov 12, 2024	Nov 19, 2024