

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 08/20/2024

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/20/2024	Statewide	NHSN-000-T(349)--2R-00	Statewide	Various Locations in District 1 and District 2, Type B Signing (FY 2025)	Traffic Signs	
08/20/2024	Statewide	NHSN-000-T(350)--2R-00	Statewide	Various Locations in District 3 and District 4, Type B Signing (FY 2025)	Traffic Signs	
08/20/2024	Statewide	NHSN-000-T(351)--2R-00	Statewide	Various Locations in District 5 and District 6, Type B Signing (FY 2025)	Traffic Signs	
08/20/2024	Statewide	NHSN-000-T(364)--2R-00	Statewide	Various Locations Statewide, Type B Signing (FY 2025)	Traffic Signs	
08/20/2024	Adair	FM-C001(127)--55-01	On various routes	On various routes	HMA Joint & Crack Sealing	
08/20/2024	Black Hawk	STP-U-2432(614)--70-07	Lafayette Rd	In the city of Evansdale, On Lafayette Rd, from Evans Rd E 1.4 miles to ECL	PCC Pavement - Replace	
08/20/2024	Clarke	BROS-5772(606)--5F-20	KANSAS ST	On KANSAS ST, Over S SQUAW CREEK, S15 T72 R26	Bridge Replacement-PPCB	0.00
08/20/2024	Clay	HDP-C021(156)--6B-21	B 63	On B 63, Over LITTLE SIOUX RIVER, S20 T94 R36	Bridge Replacement-PPCB	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/20/2024	Clayton	STPN-013-3(49)--2J-22	IA 13	0.05 mi E of Empire Rd and 0.2 mi SW of IA 56	Revetment	
08/20/2024	Clinton	FM-C023(138)--55-23	245th Street and Z-24	On 245th Street and Z-24, from Hwy 30 W 4 miles to DeWitt	Fog Seal	
08/20/2024	Dubuque	STP-S-C031(121)--5E-31		On Old Highway Rd, from Y21 E 4.9 mi to Cousins Road	HMA Resurfacing with Milling	0.00
08/20/2024	Iowa	STBG-SWAP-8427(603)--SG-48	HIGHLAND ST	In the city of Williamsburg, On N Highland Street from WB I-80 Interchange north to the City limits	HMA Resurfacing with Milling	
08/20/2024	Jasper	FM-C050(138)--55-50	Quicksilver	On Quicksilver, from 1500' E of IA 163 SE 1.3 miles to Monroe CL	HMA Resurfacing with Milling	
08/20/2024	Jasper	FM-C050(139)--55-50	Poplar Avenue	On Poplar Avenue, from 1487' E of W 116th St E 0.7 miles to Prairie City CL	HMA Resurfacing with Milling	
08/20/2024	Jasper	FM-C050(146)--55-50	F 34	On F 34, from Polk County Line E 1.3 miles to Beginning of PCC	Seal Coat	
08/20/2024	Jasper	FM-C050(147)--55-50	F 70	On F 70, from Monroe CL W 5.9 miles to S 6 G	Seal Coat	
08/20/2024	Jefferson	BRS-C051(72)--60-51	H43 Libertyville RD	On H43 Libertyville RD, Over BIG CEDAR CREEK, S3 T71 R10	Bridge and Approaches-PPCB	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/20/2024	Johnson	NHSN-218-4(048)--2R-52	US 218	Belgum Grove II Stream Mitigation Site approx 4 mi W of Hills	Stream Mitigation	0.01
08/20/2024	Keokuk	MB-021-5(505)17--77-54	IA 21	Coal Creek 5.0 mi N of IA 92	Revetment	0.01
08/20/2024	Linn	IM-380-6(358)25--13-57	I 380	Boyson Rd Interchange in Hiawatha	PCC Pavement - Grade and New	0.62
08/20/2024	Linn	IM-380-6(359)25--13-57	I 380	Boyson Rd Interchange in Hiawatha	Bridge Replacement-PPCB	
08/20/2024	Linn	IM-380-6(360)25--13-57	I 380	Boyson Rd Interchange in Hiawatha	Traffic Signs	0.62
08/20/2024	Linn	IM-380-6(361)25--13-57	I 380	Boyson Rd Interchange in Hiawatha	Lighting	0.62
08/20/2024	Linn	IM-380-6(362)25--13-57	I 380	Boyson Rd Interchange in Hiawatha	Traffic Signals	
08/20/2024	Linn	TAP-U-1187(825)--8I-57	W 36	In the city of Cedar Rapids, Sidewalk: Stoney Pt Rd: N of Underwood to 1st and Crossing F Ave: Jacolyn to Koudsi	PCC Sidewalk/Trail	0.00
08/20/2024	Page	HDP-C073(139)--6B-73	M 41	On M 41, Over East Nishnabotna River, S23 T70 R39	Bridge Replacement-PPCB	0.00
08/20/2024	Plymouth	NHSN-075-2(128)--2R-75	US 75	In Hinton, Cedar St to Maple St	PCC Sidewalk/Trail	0.10

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/20/2024	Polk	IM-080-4(098)138--13-77	I 80	NE I-35/80/235 Interchange to W US 65 Interchange	Lighting	2.45
08/20/2024	Polk	IM-080-4(107)138--13-77	I 80	NE-35/235 Interchange to W US 65 Interchange (WB)	Traffic Signs	0.01
08/20/2024	Polk	IMN-235-2(690)1--0E-77	I 235	Valley West Dr Interchange in West Des Moines (EB)	Storm Sewer/Intakes	0.01
08/20/2024	Polk	IM-NHS-080-4(80)138--03-77	I 80	NE-35/235 Interchange to W US 65 Interchange (WB)	PCC Pavement - Grade and New	1.87
08/20/2024	Polk	IM-NHS-080-4(81)139--03-77	I 80	NE 29th St 0.7 mi E of NE I-35/235 Interchange (WB)	Bridge Replacement-PPCB	
08/20/2024	Polk	IM-NHS-080-4(82)139--03-77	I 80	Fourmile Creek 1.4 mi E of NE I-35/235 Interchange (WB)	Bridge Replacement-PPCB	
08/20/2024	Webster	TAP-U-2690(638)--8I-94	N 22ND ST	In the city of Fort Dodge, On N 22nd St from approx. 700 LF north of 16th Ave N to 25th Ave N	PCC Sidewalk/Trail	
08/20/2024	Winnebago	TAP-R-4135(605)--8T-95	MAIN ST	In the city of Lake Mills, trail along Main St E, from existing trail west to east side of Dollar General	PCC Sidewalk/Trail	0.15
08/20/2024	Worth	BROS-C098(85)--5F-98	S18	On S18, Over STREAM, S3 T98 R22	RCB Culvert New - Twin Box	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 09/17/2024

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/17/2024	Black Hawk	STP-U-2312(605)--70-07	Lafayette Rd & Gilbertville Rd	In the city of Elk Run Heights, On Lafayette Rd & Gilbertville Rd, from WCL east and southeast 0.65 miles to Amber Ln	PCC Pavement - Grade and Replace	0.48
09/17/2024	Buchanan	FM-C010(122)--55-10	D 22	On D 22, from IA 187 E 2.5 miles to Delaware County	PCC Overlay	
09/17/2024	Buchanan	TAP-R-C010(117)--8T-10		Taylors Ford Trail Bridge Rehab, Over WAPSIPINICON RIVER, S32 T88 R08	Bridge Rehabilitation	0.00
09/17/2024	Carroll	NHSN-071-5(080)--2R-14	US 71	0.2 mi N of 180th St to E Jct IA 175 in Auburn	Seal Coat	10.63
09/17/2024	Clarke	FM-C020(130)--55-20	Various FM Roads in Clarke County	On Various FM Roads in Clarke County	Pavement Markings	
09/17/2024	Clinton	HDP-1415(637)--71-23	MANUFACTURING DR	In the city of Clinton, On MANUFACTURING DR, from US 30 NE 1.6 miles to College Avenue	PCC Pavement - Grade and Replace	1.61
09/17/2024	Decatur	IMN-035-1(190)0--0E-27	I 35	Missouri to Polk Co (On-Call)	Guardrail Repair	67.04

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/17/2024	Delaware	BROS-C028(104)--5F-28	X 21	On X 21, Over SMALL STREAM, from 240th St S 0.6 miles to Bridge S15 T88 R05	Bridge Replacement - Other	0.00
09/17/2024	Delaware	FM-C028(102)--55-28	Old 20 (D22)	On Old 20 (D22), from Buchanan County Line E 7.246 miles to Manchester WCL	PCC Overlay	
09/17/2024	Des Moines	NHSX-061-2(106)--3H-29	US 61	S of 210th St to N of Mediapolis	PCC Pavement - Grade and New	2.23
09/17/2024	Des Moines	NHSX-061-2(107)--3H-29	US 61	S of 210th St to N of Mediapolis	Traffic Signs	2.23
09/17/2024	Des Moines	NHSX-061-2(108)--3H-29	US 61	S of 210th St to N of Mediapolis	Lighting	2.23
09/17/2024	Fremont	IHSIPX-029-1(150)0--08-36	I 29	Missouri Border to US 34	Pavement Markings	20.44
09/17/2024	Fremont	NHSN-002-1(133)--2R-36	IA 2	Civil Bend Wetland Mitigation Site for the IA 2 Overflow Bridges	Wetland Mitigation	
09/17/2024	Harrison	IHSIPX-029-4(141)72--08-43	I 29	Pottawattamie County to Monona County	Pavement Markings	28.51
09/17/2024	Humboldt	STBG-SWAP-7637(601)--FG-46	DEAN ST	In the city of Thor, On DEAN ST, from P66 E 0.3 miles S21 T91 R27	RCB Culvert New - Single Box	
09/17/2024	Linn	IMN-380-6(485)16--0E-57	I 380	US 30 Interchange	Lighting	0.25
09/17/2024	Pottawattamie	IHSIPX-680-1(199)0--08-78	I 680	I-680 from Missouri River to I-29	Pavement Markings	2.95

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/17/2024	Pottawattamie	IHSIPX-880-1(008)0--08-78	I 880	I-880 from I-29 to I-80	Pavement Markings	16.98
09/17/2024	Washington	BRM-8222(602)--8N-92	9TH AVE	In the city of Wellman, On 9TH AVE, Over SMITH CREEK, S24 T77 R09	Bridge Replacement-CCS	0.00
09/17/2024	Washington	BROS-C092(125)--8J-92	TUPELO BLVD	On TUPELO BLVD, Over SMALL STREAM, S8 T77 R06	Bridge Replacement - Other	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 09/24/2024

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/24/2024	Clinton	NHSN-030-9(214)--2R-23	US 30	UP RR 0.6 mi E of Co Rd Y4E	Pier Repair	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 10/15/2024

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
10/15/2024	Statewide	IMN-000-T(123)0--0E-00	Statewide	Various Locations in District 1 (On-Call)	Guardrail Repair	
10/15/2024	Statewide	NHSN-000-T(365)--2R-00	Statewide	Various Locations Statewide, Type B Signing (FY 2025)	Traffic Signs	
10/15/2024	Adair	BRFN-092-3(42)--39-01	IA 92	Grand River 1.0 mi W of Co Rd P28	Bridge Deck Overlay	
10/15/2024	Audubon	BRFN-071-4(55)--39-05	US 71	Sifford Creek 1.1 mi N of Co Rd F65	Bridge Replacement-CCS	
10/15/2024	Benton	IMN-380-7(132)44--0E-06	I 380	IA 150 Interchange (NB)	Bridge Deck Overlay	
10/15/2024	Benton	IMX-380-7(127)44--02-06	I 380	IA 150 to Co Rd D48 (NB/SB)	HMA Resurfacing	6.47
10/15/2024	Black Hawk	MP-281-2(708)3--76-07	IA 281	From 0.54 mi W of Elk Run Road to Canfield Road	HMA Joint & Crack Sealing	0.24
10/15/2024	Boone	BRS-6040(601)--60-08	E 18	On E 18, Over BLUFF CREEK, on NLINE S20 T85N R27W	RCB Culvert Replacement - Twin Box	0.00
10/15/2024	Boone	NHSN-030-4(118)--2R-08	US 30	Co Rd R18 Intersection	Grading	0.01
10/15/2024	Boone	NHSN-030-4(92)--2R-08	US 30	Co Rd R18 Intersection	PCC Pavement - Grade and New	0.46
10/15/2024	Boone	NHSX-030-4(111)--3H-08	US 30	Greene Co Line to Co Rd E41/G Ave	PCC Overlay	6.08
10/15/2024	Bremer	MP-003-2(708)229--76-09	IA 3	From near Jct US 63 to Fayette County Line	HMA Joint & Crack Sealing	2.23

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
10/15/2024	Buchanan	IMX-380-7(128)50--02-10	I 380	Co Rd D48 to Black Hawk Co (NB/SB)	HMA Resurfacing	5.33
10/15/2024	Calhoun	BRFN-175-5(33)--39-13	IA 175	Prairie Creek 3.0 mi E of Co Rd N28	Bridge Deck Overlay	
10/15/2024	Calhoun	BRFN-175-5(34)--39-13	IA 175	Lake Creek 2.0 mi W of Co Rd N37	Bridge Deck Overlay	
10/15/2024	Carroll	BRF-030-2(172)--38-14	US 30	Storm Creek 2.5 mi W of Co Rd N41	Bridge Replacement-CCS	
10/15/2024	Cedar	HSIPX-038-2(052)--3L-16	IA 38	I-80 to NCL Tipton	HMA Paved Shoulder - New	10.04
10/15/2024	Cedar	NHSX-030-8(51)--3H-16	US 30	W of Charles Ave E of Lisbon to WCL Stanwood	HMA Resurfacing/Cold-in-Place Recycling	3.87
10/15/2024	Cedar	STP-038-2(051)--2C-16	IA 38	I-80 to NCL Tipton	HMA Resurfacing	10.04
10/15/2024	Cerro Gordo	IMN-035-7(080)180--0E-17	I 35	Co Rd B65 Interchange 3.6 mi N of Co Rd C13	Bridge Deck Overlay	
10/15/2024	Chickasaw	MP-018-2(713)238--76-19	US 18	From near S Jct US 63 to Odessa Avenue	HMA Crack Filling	3.58
10/15/2024	Clayton	MP-056-2(701)22--76-22	IA 56	From near WCL of Elkader to Jct IA 13	HMA Crack Filling	0.27
10/15/2024	Clinton	BRF-030-9(186)--38-23	US 30	Wapsipinicon River 1.5 mi E of Co Rd Y4E	Bridge Replacement-PPCB	
10/15/2024	Clinton	BRF-030-9(198)--38-23	US 30	Calamus Drainage Ditch 1.5 mi W of Co Rd Y44	Bridge Replacement-PPCB	
10/15/2024	Clinton	BRF-030-9(205)--38-23	US 30	E Channel Wapsipinicon River 2.3 mi E of Co Rd Y4E	Bridge Replacement-PPCB	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
10/15/2024	Clinton	BRF-136-1(101)--38-23	IA 136	W Trib Elwood Creek 1.9 mi N of US 61	RCB Culvert Replacement - Twin Box	
10/15/2024	Clinton	BRF-136-1(103)--38-23	IA 136	Elwood Creek 4.0 mi N of US 61	RCB Culvert Replacement - Twin Box	
10/15/2024	Clinton	BRF-136-1(105)--38-23	IA 136	Ditch 8.6 mi N of US 61	RCB Culvert Replacement - Twin Box	
10/15/2024	Clinton	BRF-136-1(97)--38-23	IA 136	Elwood Creek 3.1 mi N of US 61	Bridge Replacement-CCS	
10/15/2024	Clinton	BRF-136-1(99)--38-23	IA 136	E Trib Elwood Creek 1.2 mi N of US 61	RCB Culvert Replacement - Twin Box	
10/15/2024	Crawford	BRF-030-2(176)--38-24	US 30	Boyer River 0.8 mi E of Co Rd M14	Reconstruction - Bridge Deck Replacement	
10/15/2024	Crawford	BRFN-059-5(60)--39-24	US 59	East Soldier River 2.9 mi S of Co Rd E16	RCB Culvert Replacement - Twin Box	
10/15/2024	Crawford	STP-141-3(76)--2C-24	IA 141	Monona Co Line to N Jct US 59	HMA Resurfacing with Milling	14.99
10/15/2024	Dallas	IM-080-3(287)118--13-25	I 80	W of Grand Prairie Pkwy to E of Jordan Creek Pkwy (EB)	Traffic Signs	3.54
10/15/2024	Dallas	IMN-080-3(355)106--0E-25	I 80	0.5 mi W of Co Rd P58 (WB)	Slide Repair	0.01
10/15/2024	Dallas	NHS-080-3(286)118--11-25	I 80	W of Grand Prairie Pkwy to E of Jordan Creek Pkwy (EB)	PCC Pavement - Grade and New	3.54
10/15/2024	Dallas	NHS-080-3(288)121--11-25	I 80	UP RR 2.3 mi W of I-35 (EB)	Bridge Replacement-PPCB	
10/15/2024	Davis	BRF-063-1(91)--38-26	US 63	Fox River 2.1 mi N of IA 2	Bridge Replacement-PPCB	
10/15/2024	Davis	STP-S-C026(106)--5E-26	276TH ST	On 276TH ST, from Hwy 63 to Dewberry Ave	PCC Overlay	3.03

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
10/15/2024	Decatur	IMN-035-1(193)12--0E-27	I 35	Co Rd R30 1.0 mi S of IA 2	Bridge Deck Overlay	
10/15/2024	Dickinson	NRT-C030(68)--9G-30	From Spine Trail through Pioneer Park then along US 71	Extension of Spine Trail, S along 225th Ave., W through Pioneer Park, S along U.S. Hwy 71 to 240th St.	PCC Pavement - New	
10/15/2024	Fayette	HSIP-SWAP-C033(154)--FJ-33		V68 from Fairbank north to Co Ln, Outer Rd from 18th St to HWY3, B64 From Elgin to Co Ln	HMA Pavement Widening/HMA Resurfacing	
10/15/2024	Fremont	FM-C036(83)--55-36	L31	On L31, Over Waubonsie Creek, from 200' South of 120th St. N 0.6 miles	Bridge Replacement-PPCB	
10/15/2024	Guthrie	BRFN-025-4(41)--39-39	IA 25	Brushy Creek 3.2 mi N of IA 44	Bridge Deck Overlay	
10/15/2024	Harrison	HSIPX-183-1(051)--3L-43	IA 183	IA 127 to N of Pisgah	HMA Paved Shoulder - New	11.27
10/15/2024	Harrison	IMX-029-5(263)85--02-43	I 29	Old Soldier River Ditch 4.0 mi S of IA 127 (NB/SB)	RCB Culvert Replacement - Twin Box	
10/15/2024	Henry	FM-C044(95)--55-44	Old Hwy 34	On Old Hwy 34 west of Benton Avenue to Jefferson County line	HMA Resurfacing with Milling	
10/15/2024	Humboldt	MP-003-2(711)130--76-46	IA 3	From ECL Humboldt to 3rd Street in Clarion	HMA Crack Filling	4.81
10/15/2024	Ida	NHSX-059-6(046)--3H-47	US 59	Susan Lawrence Dr to Father Dailey Dr in Ida Grove	Pavement Planing/Grooving	0.83

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
10/15/2024	Jasper	BROS-5110(602)--8J-50	N E ST	In the city of Mingo, On N E ST, Over SMALL NATURAL STREAM, from E Main St N 0.2 miles S3 T80 R21	Bridge and Approaches- CCS	0.00
10/15/2024	Jasper	STP-S-C050(144)--5E-50	F 48	On F 48, from IA 117 N E 3.1 miles to Bridge N03 (NBIS 30401)	HMA Resurfacing with Milling	3.05
10/15/2024	Jefferson	FM-C051(94)--55-51	H 17, W21, V64, 218th Blvd and Old, Old 34 (Henry Co.)	On H 17, W21, V64, 218th Blvd and Old, Old 34 (Henry Co.), 16 miles	Seal Coat	
10/15/2024	Jefferson	MP-034-5(707)223--76-51	US 34	Lockridge to Burlington	PCC Patching	35.02
10/15/2024	Keokuk	FM-C054(122)--55-54	V 45	At Multiple Locations on V45 from Highway 92 north to Highway 22	Pipe Culverts	
10/15/2024	Kossuth	MP-015-2(708)40--76-55	IA 15	From Co Rd B19 in Fenton to 560th Avenue near Ringstead	HMA Crack Filling	0.64
10/15/2024	Lee	TAP-U-3942(618)--8I-56	MISSISSIPPI DR	In the city of Keokuk, trail along Mississippi River from Victory Park S 1.0 mi. to boat launch	Subdrains	0.52

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
10/15/2024	Linn	TAP-U-1187(793)--8I-57	Edgewood Rd Trail	In the city of Cedar Rapids, On EDGEWOOD RD NE, from Glass Rd NE to approx 350' S of Blairs Ferry Rd NE	PCC Sidewalk/Trail	0.01
10/15/2024	Marion	BRFN-316-1(11)--39-63	IA 316	NS and BNSF RR 2.5 mi N of IA 5	Bridge Deck Overlay	
10/15/2024	Marshall	TAP-R-4797(625)--8T-64		In the city of Marshalltown, On Iowa River Trail, from Bridge #2 1 Miles to Bridge #5	Bridge Replacement - Other	
10/15/2024	Monona	STP-141-2(069)--2C-67	IA 141	ECL Ute to Crawford Co Line	Pavement Planing/Grooving	1.49
10/15/2024	Monroe	BRS-C068(77)--60-68	H27, 165th st	On H27, 165th st, Over BNSF RR, from 685th Ave W .1 miles to said Bridge S6 T72 R16	Bridge Replacement - Other	
10/15/2024	Muscatine	L-(72)--73-70	N ISETT AVE	On N ISETT AVE, Over MOSQUITO CREEK, Near NE Corner, S27 T78 R02	Bridge Replacement-CCS	
10/15/2024	Page	HSIPX-059-1(035)--3L-73	US 59	Co Rd J18 to Mills Co Line	HMA Paved Shoulder - New	2.38
10/15/2024	Polk	EDP-PA26(002)--7Y-77		Scott Avenue Uplands	PCC Sidewalk/Trail	
10/15/2024	Polk	IMX-080-3(309)122--02-77	I 80	W of 60th St to SW I-35/235 Interchange in West Des Moines (EB)	PCC Pavement - Grade and New	0.28

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
10/15/2024	Polk	STP-A-3827(619)--86-77	MERLE HAY RD	In the city of Johnston, Merle Hay Road Corridor Traffic Signal Improvements	Traffic Signals	0.00
10/15/2024	Polk	STP-U-1945(859)--70-77		In the city of Des Moines, Guthrie Avenue Viaduct Rehabilitation	Bridge Rehabilitation	0.29
10/15/2024	Polk	TAP-R-6675(601)--8T-77	W MAPLE ST	In the city of Runnells, sidewalk and Brown St Crosswalk from W Maple to E Maple	Miscellaneous	0.00
10/15/2024	Pottawattamie	TAP-T-1642(681)--8V-78	Railroad Ave	In the city of Council Bluffs, On Railroad Ave, from Kanesville Blvd N 1.03 Miles to Council Bluffs Corporate Limits	PCC Sidewalk/Trail	1.05
10/15/2024	Poweshiek	FM-C079(69)--55-79	370TH AVE	On 370TH AVE, from Grinnell Corp Limits E 0.5 miles to 40th Street	HMA Pavement - Grade and Replace	
10/15/2024	Poweshiek	STPN-021-2(23)--2J-79	IA 21	N of IA 85 to S of I-80	PCC Overlay	7.82
10/15/2024	Sac	STP-110-1(12)--2C-81	IA 110	First St in Schaller to Storm Lake	HMA Resurfacing with Milling	11.26
10/15/2024	Scott	L-824--73-82	Various	Various Stormwater and PCC Reconstruction Improvements	PCC Pavement Widening/PCC Resurfacing	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
10/15/2024	Scott	L-924--73-82	Various	Various Stormwater and PCC Reconstruction Improvements	PCC Pavement - Grade and Replace	
10/15/2024	Scott	TAP-T-1827(688)--8V-82	BRADY ST FRONTAGE	In the city of Davenport, On BRADY ST FRONTAGE, Over GOOSE CREEK, from 59th St to Existing Path on VMP S12 T78 R03E	PCC Sidewalk/Trail	0.22
10/15/2024	Sioux	NHSX-018-1(100)--3H-84	US 18	US 75 to Hull	PCC Pavement - Replace	2.02
10/15/2024	Story	BRF-030-5(271)--38-85	US 30	South Skunk River 1.2 mi W of I-35 (Median)	Reconstruction - Bridge Widening	
10/15/2024	Story	ITS-030-5(320)--25-85	US 30	S Duff Ave to S Dayton Ave in Ames (EB)	ITS Infrastructure	0.01
10/15/2024	Story	NHSX-030-5(302)--3H-85	US 30	S Duff Ave to S Dayton Ave in Ames (Median)	Unknown Pavement - Grade and New	0.01
10/15/2024	Story	NHSX-030-5(303)--3H-85	US 30	S Duff Ave to S Dayton Ave in Ames	Traffic Signs	0.01
10/15/2024	Union	FM-C088(69)--55-88	240th Street	On 240th Street, from P33 E 4.8 miles	Base Stabilization	
10/15/2024	Van Buren	BRF-002-9(40)--38-89	IA 2	Fox River 1.5 mi E of Co Rd V64	Reconstruction - Bridge Deck Replacement	
10/15/2024	Wapello	BRF-034-7(148)--38-90	US 34	South Avery Creek 0.7 mi E of Co Rd T61	Bridge Replacement-PPCB	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
10/15/2024	Warren	BROS-C091(140)--8J-91	180TH AVE	On 180TH AVE, Over COTTON CREEK, S36 T74 R23	Bridge New-PPCB	0.00
10/15/2024	Webster	BRFN-926-0(21)--39-94	IA 926	Des Moines River and B Ave 1.3 mi N of S Jct US 169 (EB)	Bridge Deck Overlay	
10/15/2024	Webster	BRFN-926-0(22)--39-94	IA 926	CC RR and 7th St 1.5 mi N of S Jct US 169 (EB)	Bridge Repair	
10/15/2024	Webster	NHSN-169-6(098)--2R-94	US 169	S of CN RR 0.5 mi S of IA 7 in Fort Dodge (East Side)	Slide Repair	0.01
10/15/2024	Winnebago	MP-069-2(716)220--76-95	US 69	From NCL Lake Mills to MN Border	HMA Crack Filling	5.78
10/15/2024	Winneshiek	MP-024-2(703)16--76-96	IA 24	From Co Rd V68 in Jackson Junction to WCL of Calmar	HMA Crack Filling	9.90
10/15/2024	Winneshiek	SBRFM-3772(601)--5D-96	Co. Rd. V68 (Main St.)	In the city of Jackson Junction, On Co. Rd. V68 (Main St.), Over SMALL NATURAL STREAM, S33 T96 R10	RCB Culvert Replacement - Twin Box	
10/15/2024	Woodbury	BROS-7057(714)--8J-97	W ST	In the city of Sioux City, On W ST, Over DRAINAGE, S6 T89 R47	Bridge Replacement-PPCB	0.00
10/15/2024	Woodbury	IHSIPX-029-6(321)127--08-97	I 29	Monona County to Sergeant Bluff	Pavement Markings	12.35
10/15/2024	Woodbury	IMN-029-6(322)139--0E-97	I 29	Sergeant Bluff to South Dakota Border	Pavement Markings	6.61

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
10/15/2024	Woodbury	IMX-129-6(51)0--02-97	I 129	Missouri River in Sioux City	Bridge Repair	
10/15/2024	Woodbury	NHSX-075-1(116)--3H-97	US 75	US 20 Interchange to N of Co Rd C80	Pavement Planing/Grooving	6.94

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 11/19/2024

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/19/2024	Adair	IMX-080-2(238)73--02-01	I 80	Cass Co E to IA 25 (WB)	HMA Resurfacing with Milling	12.91
11/19/2024	Allamakee	BRF-076-2(59)--38-03	IA 76	Waterloo Creek 2.2 mi N of Co Rd A26	Bridge Replacement-PPCB	
11/19/2024	Appanoose	HSIP-SWAP-C004(129)--FJ-04	T20, T30	On T20 from SCL Cincinnati to Missouri State Line, and on T30 from IA-5 to Missouri State Line , 9.2 miles	Pavement Markings	
11/19/2024	Benton	BROS-C006(123)--8J-06	26 AVE DR	On 26 AVE DR, Over PRAIRIE CK, S2 T85 R10	Bridge Replacement-CCS	0.00
11/19/2024	Benton	BROS-C006(124)--8J-06	32 AVE DR	On 32 AVE DR, Over BR PRAIRIE CK, S11 T82 R09	RCB Culvert Replacement - Twin Box	0.00
11/19/2024	Black Hawk	BRS-C007(173)--60-07	Dubuque Rd (D22)	On Dubuque Rd (D22), Over Tributary to Indian Creek, S6 T88 R11	RCB Culvert Replacement - Twin Box	0.00
11/19/2024	Black Hawk	FM-C007(174)--55-07	D52 Tama Road	On D52 Tama Road, from V37 Dysart Road East to La Porte City Limits	HMA Resurfacing/Cold-in-Place Recycling	
11/19/2024	Black Hawk	MBIN-380-2(517)70--0M-07	I 380	Elk Run Creek and River Rd 1.9 mi S of US 218 (NB/SB)	Deck Joint Repair	
11/19/2024	Bremer	BRFN-063-7(107)--39-09	US 63	Crane Creek 1.5 mi S of IA 188 (SB)	RCB Culvert Replacement - Triple Box	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/19/2024	Bremer	MB-063-2(502)175--77-09	US 63	Quarter Section Run Creek 0.5 mi S of Co Rd C50 (NB/SB)	Bridge Approach Repair	
11/19/2024	Buchanan	FM-C010(88)--55-10	KING AVE, W33, W35	240th from IA150 to King Ave. W-33 from 155th St. N1.5 mi. On W-35 From Quasqueton to Linn Co., Henley 1.25 S to	Pavement Planing/Grooving	
11/19/2024	Buena Vista	STPN-010-4(011)--2J-11	IA 10	US 71 to IA 4	Seal Coat	24.39
11/19/2024	Buena Vista	STP-S-C011(119)--5E-11	C49	On C49, from US 71 E 6 miles to 190th Ave	HMA Resurfacing/Cold-in-Place Recycling	5.96
11/19/2024	Butler	BRFN-014-7(40)--39-12	IA 14	Stream 1.0 mi N of Co Rd C23	Bridge Deck Overlay	
11/19/2024	Cass	IMN-080-1(525)50--0E-15	I 80	Pottawattamie Co to 0.3 mi W of Co Rd G30 - Various Locations (EB/WB)	HMA Resurfacing with Milling	25.02
11/19/2024	Cerro Gordo	IMN-035-7(081)183--0E-17	I 35	Co Rd B60 Interchange	Bridge Deck Overlay	
11/19/2024	Cerro Gordo	IMN-035-7(082)198--0E-17	I 35	Co Rd B20 3.9 mi N of N Jct US 18	Bridge Deck Overlay	
11/19/2024	Cerro Gordo	IMN-035-7(76)193--0E-17	I 35	4th Ave S 0.6 mi S of N US 18 Interchange in Clear Lake (NB/SB)	Bridge Deck Overlay	
11/19/2024	Cerro Gordo	IMN-035-7(77)194--0E-17	I 35	Main St 0.4 mi S of N US 18 Interchange in Clear Lake (NB/SB)	Bridge Deck Overlay	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/19/2024	Cerro Gordo	IMN-035-7(78)194--0E-17	I 35	DM&E RR 0.2 mi S of N US 18 Interchange in Clear Lake(NB/SB)	Bridge Deck Overlay	
11/19/2024	Cerro Gordo	IMN-035-7(79)194--0E-17	I 35	N US 18 Interchange in Clear Lake (NB/SB)	Bridge Deck Overlay	
11/19/2024	Cherokee	LFM-97--7X-18	F AVE	On F Avenue, from 480th Street to C16	PCC Pavement - Grade and New	
11/19/2024	Cherokee	STPN-143-1(007)--2J-18	IA 143	IA 3 to E Section St in Marcus	HMA Resurfacing with Milling	1.00
11/19/2024	Chickasaw	BRFN-018-7(70)--39-19	US 18	Wapsipinicon River 0.1 mi E of Co Rd V14	Bridge Deck Overlay	
11/19/2024	Clarke	IMX-035-2(471)34--02-20	I 35	0.5 mi N of US 34 to Warren County (SB)	HMA Resurfacing	8.79
11/19/2024	Clinton	BRM-1415(642)--8N-23	F 14	In the city of Clinton, On F 14, Over LITTLE MILL CREEK, S8 T81 R06E	RCB Culvert Replacement - Twin Box	0.00
11/19/2024	Clinton	BROS-C023(130)--5F-23	235th Street	On 235th Street over Wapsi backwater, S12,T81,R1	Bridge Replacement-PPCB	0.00
11/19/2024	Clinton	STPN-136-1(118)--2J-23	IA 136	Drainage Ditch just W of N 10th St in Clinton	RCB Culvert - Repair	
11/19/2024	Clinton	TAP-U-1855(619)--8I-23	Paul Skeffington Memorial Trail Extension	In the city of De Witt, Trail: Along 11th St from Westbrook Pk to Westbrook Dr; north to 12th St Ct.	HMA Sidewalk/Trail	0.01

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/19/2024	Crawford	NHSN-059-5(069)--2R-24	US 59	Crestview Ave in Denison to N Jct IA 141	Seal Coat	3.90
11/19/2024	Des Moines	BRFN-034-9(242)--39-29	US 34	US 34 Mainline Westbound Approach, Ramp A, and Ramp C	Bridge Deck Overlay	
11/19/2024	Dickinson	BRFN-071-9(83)--39-30	US 71	East Okoboji Lake 1.7 mi N of S Jct IA 9	Bridge Deck Overlay	
11/19/2024	Dubuque	HSIPX-020-9(282)--3L-31	US 20	Swiss Valley to Old Highway Rd	HMA Paved Shoulder - New	2.67
11/19/2024	Dubuque	NHSX-020-9(281)--3H-31	US 20	Swiss Valley to Old Highway Rd	HMA Resurfacing	2.67
11/19/2024	Franklin	NHSX-003-5(096)--3H-35	IA 3	Wright Co Line to I-35	HMA Resurfacing/Cold-in-Place Recycling	5.01
11/19/2024	Grundy	BRFN-014-6(44)--39-38	IA 14	Wolf Creek 0.8 mi N of Co Rd D67	Bridge Replacement-CCS	
11/19/2024	Hardin	BRFN-065-6(62)--39-42	US 65	UP RR 2.1 mi W of IA 57	Bridge Deck Overlay	
11/19/2024	Harrison	BRF-030-1(191)--38-43	US 30	Stream 3.4 mi E of IA 44	RCB Culvert Replacement - Twin Box	
11/19/2024	Harrison	IMX-029-4(132)76--02-43	I 29	Deleted and Archived Phases	PCC Pavement - Replace	0.00
11/19/2024	Harrison	IMX-029-4(132)76--02-43	I 29	Deleted and Archived Phases	PCC Pavement - Replace	0.00
11/19/2024	Ida	NHSN-059-6(047)--2R-47	US 59	Crawford Co Line to S Jct IA 175	Seal Coat	8.39
11/19/2024	Jackson	BRFN-061-7(84)--39-49	US 61	Tarecod Creek 1.4 mi N of Co Rd E17 (NB)	Bridge Deck Overlay	
11/19/2024	Jackson	MB-061-6(502)164--77-49	US 61	Maquoketa River 5.4 mi N of IA 64 (NB)	Deck Joint Repair	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/19/2024	Jasper	BRS-C050(132)--60-50	F 62	On F 62, Over NORTH SKUNK RIVER, from E 160th St S W 0.6 miles S12 T78 R17	Bridge Replacement-PPCB	
11/19/2024	Jasper	FM-C050(140)--55-50	E 125TH ST N	On E 125TH ST N, from US Hwy 6 N 1.6 miles to N 39th Ave E	HMA Pavement - Full Depth Reclamation	
11/19/2024	Jones	ILL-C053(92)--92-53	LANDIS RD	On LANDIS RD, Over WAPSIPINICON RIVER	Bridge New-PPCB	
11/19/2024	Kossuth	MP-169-2(724)197--76-55	US 169	In Algona, from Irvington Road to State Street	HMA Resurfacing with Milling	3.99
11/19/2024	Lee	ER-218-1(087)--28-56	US 218	From MP 2.37 to MP 2.58 in Keokuk	Noise Wall	0.96
11/19/2024	Lee	HSIP-SWAP-C056(119)--FJ-56	W62	On W62, from HWY 27 SE 3.9 miles to 340th St	HMA Pavement Widening	
11/19/2024	Linn	MB-922-6(503)0--77-57	IA 922	At US 30 Interchange (NB/SB)	Deck Joint Repair	
11/19/2024	Linn	TAP-U-4775(639)--8I-57		In the city of Marion, From City Limits E under Hwy 100 Bridge over Indian Creek to Grand Ave spur	HMA Sidewalk/Trail	0.12
11/19/2024	Linn	TAP-U-C057(141)--8I-57	42ND ST NE	42nd ST N along Preserve Ln to Rock Island Preserve along abandoned rail aprox 250' E of Cedar River	PCC Sidewalk/Trail	0.26

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/19/2024	Louisa	FM-C058(68)--55-58	160TH ST	On 140TH AVE & 160TH STREET, FROM 600 Ft NORTH OF COUNTY 252 TO G44X	HMA Pavement - New	
11/19/2024	Louisa	FM-C058(69)--55-58	G 48	On G48, FROM 140TH TO MAIN STREET	HMA Resurfacing with Milling	
11/19/2024	Louisa	FM-C058(70)--55-58	X14	G28 and X14 from County line to County line	HMA Pavement - New	
11/19/2024	Madison	FM-C061(134)--55-61	CUMMING RD	On G4R/G14 (CUMMING RD.), from SETTLERS AVE. NE 9 miles to MADISON/WARREN COUNTY LINE	HMA Resurfacing	
11/19/2024	Marion	BRF-014-3(56)--38-63	IA 14	Brush Creek 0.2 mi S of Co Rd G28	Bridge Replacement-PPCB	
11/19/2024	Marion	BRF-014-3(60)--38-63	IA 14	Des Moines River and Reservoir 1.2 mi N of Co Rd G40	Bridge Deck Overlay	
11/19/2024	Marion	BRFN-005-3(69)--39-63	IA 5	Walnut Creek 0.9 mi N of Co Rd G76	Bridge and Approaches-PPCB	
11/19/2024	Marion	BRFN-005-3(71)--39-63	IA 5	White Breast Creek 2.7 mi N of IA 14 (NB)	Bridge Deck Overlay	
11/19/2024	Mitchell	MP-218-2(713)252--76-66	US 218	In Osage, from 0.2 miles W of Orchard Rd to 10th Street	HMA Resurfacing with Milling	0.55

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/19/2024	Mitchell	STPN-009-6(083)--2J-66	IA 9	In Osage, from Kirkwood Ave to 1st St	PCC Pavement - Grade and New	0.20
11/19/2024	Mitchell	STPN-009-6(084)--2J-66	IA 9	In Osage (ADA - District 2)	PCC Sidewalk/Trail	0.20
11/19/2024	Mitchell	STPN-218-9(141)--2J-66	US 218	In Osage (ADA - District 2)	PCC Sidewalk/Trail	0.50
11/19/2024	Mitchell	STPN-218-9(143)--2J-66	US 218	In Osage, from IA 9 to Poplar St	HMA Resurfacing with Milling	0.46
11/19/2024	Monroe	BRS-C068(76)--60-68	H 27	On H 27, Over UP RR, from 677th Ave W 0.1 miles to Bridge S12 T72 R17	Bridge Removal	0.00
11/19/2024	O'Brien	BRFN-059-8(35)--39-71	US 59	Branch Floyd River 1.9 mi N of N Jct US 18	Bridge Deck Overlay	
11/19/2024	Palo Alto	BRFN-018-3(106)--39-74	US 18	Prairie Creek 2.8 mi W of W Jct IA 15	RCB Culvert Replacement - Triple Box	
11/19/2024	Plymouth	BROS-C075(161)--5F-75	K 42	On K 42, Over CARTER CREEK, S2 T90 R46	Bridge Replacement - Other	0.00
11/19/2024	Plymouth	FM-C075(170)--55-75	L 14	On L 14, from County Line N 1.8 miles to Hwy 140	PCC Pavement Widening/PCC Resurfacing	
11/19/2024	Plymouth	NHSN-003-1(114)--2R-75	IA 3	In Remsen, from 0.5 mi W of Country Club St to 0.1 mi E of S Lincoln St	HMA Resurfacing with Milling	1.37
11/19/2024	Polk	IMN-035-4(327)95--0E-77	I 35	South Skunk River Woodland Mitigation Site	Woodland Mitigation	17.79

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/19/2024	Polk	MBIN-035-5(506)68--0M-77	I 35	Maffitt Lake Rd 0.2 mi S of IA 5	Bridge Approach Repair	
11/19/2024	Polk	NHSX-069-4(139)--3H-77	US 69	1st Street to NE 18th Street in Ankeny	PCC Pavement - Replace	0.99
11/19/2024	Polk	NHSX-141-7(58)--3H-77	IA 141	NW 121st St Intersection, including Local Road Connections	PCC Pavement - Grade and New	0.04
11/19/2024	Polk	NHSX-141-7(59)--3H-77	IA 141	NW 121st St Intersection, including Local Road Connections	Traffic Signs	0.04
11/19/2024	Polk	NHSX-141-7(61)--3H-77	IA 141	NW 121st St Intersection, including Local Road Connections	Lighting	0.04
11/19/2024	Polk	STP-U-1945(411)--70-77	SE Connector	In the city of Des Moines, SE Connector: From SE 30th to US 65	PCC Pavement - Grade and Replace	
11/19/2024	Polk	TAP-T-1945(866)--8V-77	W RIV DR	In the city of Des Moines, from W River Dr to 2nd Ave, a multi-use trail along the Des Moines River	PCC Sidewalk/Trail	1.29
11/19/2024	Pottawattamie	IMN-080-1(519)7--0E-78	I 80	McPherson Ave 1.6 mi W of US 6 (WB)	Bridge Deck Overlay	
11/19/2024	Pottawattamie	IMN-080-1(520)18--0E-78	I 80	Co Rd G30 Interchange	Bridge Deck Overlay	
11/19/2024	Sac	STP-S-C081(84)--5E-81	N28	On N28, from IA 175 N 11.6 miles to Lytton-D36	PCC Pavement - Grade and Replace	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/19/2024	Scott	FM-C082(71)--55-82	F51	On F51 from 0.3 miles W. of Z30 to Hwy 67	HMA Resurfacing/Cold-in-Place Recycling	
11/19/2024	Scott	FM-C082(72)--55-82	Z30	On Z30 from 205th St to 260th St	HMA Resurfacing/Cold-in-Place Recycling	
11/19/2024	Scott	IMX-080-8(304)293--02-82	I 80	E of IA 130 in Davenport to Co Rd Z30 (EB)	HMA Resurfacing	9.54
11/19/2024	Scott	ITS-080-8(370)300--25-82	I 80	1 mi W of Middle Rd to 1 mi E of Middle Rd in Bettendorf	ITS Infrastructure	1.99
11/19/2024	Scott	TAP-T-1827(695)--8V-82	Emies Park Ave and Locust St	In the city of Davenport, Multiuse path: Emeis Park Dr & Locust St from Duck Creek Trail at Emeis Park to Wisconsin Ave	HMA Sidewalk/Trail	0.00
11/19/2024	Shelby	MB-044-4(501)27--77-83	IA 44	West Nishnabotna River 5.8 mi E of US 59	Bridge Approach Repair	
11/19/2024	Sioux	BRFN-010-1(86)--39-84	IA 10	Orange City Slough 4.5 mi E of US 75	Bridge Deck Overlay	
11/19/2024	Story	BROS-4865(605)--5F-85	325TH ST	On 325TH ST, Over ROCK CREEK OVERFLOW	Bridge Replacement-CCS	0.00
11/19/2024	Tama	STBG-SWAP-7575(605)--SG-86	5th Street Realignment	In the city of Tama, On 5th Street Realignment, from 5th Street N to Business US Highway 30	PCC Pavement - Grade and New	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/19/2024	Wapello	MB-063-5(501)52--77-90	US 63	Stream 1.2 mi S of IA 137 (NB)	Bridge Approach Repair	
11/19/2024	Wapello	STBG-SWAP-5825(650)--SG-90	Mary Street	In the city of Ottumwa, On Mary Street, from Ferry Street West 0.70 to Shaul Avenue	PCC Pavement - Grade and Replace	
11/19/2024	Webster	BROS-2690(631)--8J-94	HIGHLAND PARK AVE	In the city of Fort Dodge, On HIGHLAND PARK AVE, Over OVER UP RR, S29 T89 R28	Bridge Replacement - Other	0.00
11/19/2024	Webster	MB-169-1(500)158--77-94	US 169	US 169 over 2nd Ave S (SB)	Bridge Approach Repair	
11/19/2024	Winnebago	MP-009-2(712)157--76-95	IA 9	In Forest City, from S Jct US 69 to E of 180th Avenue	HMA Resurfacing with Milling	0.90
11/19/2024	Woodbury	NHSN-376-1(14)--2R-97	IA 376	Singing Hills Dr to Lincoln Way in Sioux City	HMA Resurfacing with Milling	1.71
11/19/2024	Wright	BRS-C099(103)--60-99	C 70	On C 70, Over BOONE RIVER, S25 T90 R26	Bridge Replacement-PPCB	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 12/17/2024

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Statewide	MP-000-2(758)0--76-00	Statewide	District 2 - Various Locations on W Side of District	PCC Patching	
12/17/2024	Statewide	NHSN-000-T(366)--2R-00	Statewide	Various Locations Statewide, Type B Signing (FY 2025)	Traffic Signs	
12/17/2024	Allamakee	BROS-C003(70)--5F-03	Ellingson Bridge Drive	On Ellingson Bridge Drive, Over PATTERSON CREEK, S29 T99N R06W	Bridge New-CCS	0.00
12/17/2024	Appanoose	BROS-C004(105)--5F-04	200th Ave	On 200th Ave, Over Walnut Creek, from 477th Street S 0.7 miles to Clarkdale Bridge S14 T69 R18	Bridge Replacement - Other	
12/17/2024	Audubon	BRS-2452(601)--60-05	EDGERTON ST	In the city of Exira, On EDGERTON ST, Over DRAINAGE, S4 T78 R35	Bridge Replacement-PPCB	0.00
12/17/2024	Audubon	NHSN-071-4(059)--2R-05	US 71	In Audubon (ADA - District 4)	PCC Sidewalk/Trail	0.51
12/17/2024	Benton	BROS-C006(125)--8J-06	69 ST	On 69 ST, Over Little Bear Creek, S8 T83 R09	Bridge Replacement-CCS	
12/17/2024	Benton	BROS-C006(126)--8J-06	16 AVE	On 16 AVE, Over SPRING CK, S30 T86 R11	Bridge Replacement-CCS	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Benton	BROS-C006(129)--8J-06	52 ST	On 52 ST, Over PRAIRIE CK, S18 T86 R09	RCB Culvert New - Twin Box	0.00
12/17/2024	Benton	BRS-C006(108)--60-06	D65	On D65, Over SPRING CREEK, S20 T86 R11	RCB Culvert New - Twin Box	0.00
12/17/2024	Benton	HSIPX-030-6(268)--3L-06	US 30	Co Rd W26 and Co Rd W28 Intersections	PCC Pavement - Grade and New	0.14
12/17/2024	Black Hawk	MB-218-2(522)181--2T-07	US 218	Over US 63 3.6 mi N of US 20 (NB)	Deck Joint Repair	
12/17/2024	Black Hawk	STP-218-7(249)--2C-07	US 218	Wolf Creek Bridge in LaPorte City to N of Marigold Dr in Waterloo	HMA Resurfacing	9.76
12/17/2024	Black Hawk	STP-U-6342(601)--70-07	Lafayette Rd	In the city of Raymond, On Lafayette Rd, from CN RR crossing E 1.4 miles to E of 1st St	HMA Resurfacing/Cold-in-Place Recycling	1.31
12/17/2024	Black Hawk	STP-U-8155(744)--70-07	US 63	In the city of Waterloo, On US 63, from Parker St south to Washington St	HMA Sidewalk/Trail	0.00
12/17/2024	Buchanan	BRS-C010(99)--60-10	W-35	On W-35, Over Unnamed Creek, S21 T88 R08	Bridge Replacement-Steel Girder	0.00
12/17/2024	Buchanan	STP-S-C010(120)--5E-10	W 35	On W 35, from D22 7 miles to Quasqueton	PCC Pavement Widening/PCC Resurfacing	6.95

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Buchanan	TAP-R-2460(603)--8T-10	N 4th St	In the city of Fairbank, a sidewalk on N 4th St, from Rhonda Rd NE to Cedar Dr	PCC Sidewalk/Trail	
12/17/2024	Butler	L-122--73-12	JAY AVE	On JAY AVE, Over SMALL STREAM, from 260th Street north 0.6 miles to bridge	Bridge Replacement-CCS	
12/17/2024	Calhoun	BROS-C013(107)--5F-13	Langley Ave	On Langley Ave, Over Stream, between 380th Street and 390th Street, S27 T86 N R33 W	Bridge Replacement-CCS	0.00
12/17/2024	Carroll	BROS-C014(172)--8J-14	320TH ST	On 320TH ST, Over FIELD STREAM, S30 T82 R33	RCB Culvert Replacement - Single Box	0.00
12/17/2024	Carroll	BROS-C014(173)--8J-14	300TH ST	On 300TH ST, Over SMALL, S14 T82 R33	RCB Culvert Replacement - Single Box	0.00
12/17/2024	Cass	BROS-C015(81)--8J-15	Quincy Road	On Quincy Road, Over Hoyt's Branch, east of Cumberland city limits S27-T75N-R35W	RCB Culvert New - Twin Box	0.00
12/17/2024	Cass	BROS-C015(82)--5F-15	660th Street	On 660th Street over Jim Branch, S19-T76N-R36W	Bridge Replacement-CCS	0.00
12/17/2024	Cass	FM-C015(84)--55-15	690th St.	On 690th St. (N28), from Iowa HWY 92 N 10.3 miles to Iowa HWY 83	HMA Resurfacing with Milling	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Cass	L-83--73-15	620TH ST	On 620TH ST, Over Bear Branch, from Oxford Road N 0.8 miles S8 T75 R36	RCB Culvert New - Twin Box	
12/17/2024	Cedar	BROS-C016(118)--8J-16	GREEN RD	On GREEN RD, Over ROCK RUN CR, S8 T80 R03	Bridge New-CCS	0.00
12/17/2024	Cerro Gordo	TAP-R-7967(602)--8T-17	LK ST	In Ventura, trail adjacent to lake Street from Macintosh Park to Venetian Village Bridge	Miscellaneous	
12/17/2024	Cherokee	BRM-1272(630)--8N-18		In the city of Cherokee, East Willow St and Union Street over Railroad Creek.	RCB Culvert New - Triple Box	
12/17/2024	Cherokee	BROS-1272(629)--8J-18	EUCLID AVE	In the city of Cherokee, On EUCLID AVE, Over RAILROAD CREEK, S27 T92 R40	RCB Culvert New - Triple Box	0.00
12/17/2024	Cherokee	BROS-C018(94)--8J-18	630TH ST	On 630th Street, over Maple River, S17 T90 R39	Bridge and Approaches-PPCB	0.00
12/17/2024	Clarke	BROS-C020(126)--5F-20	HOOVER ST	On HOOVER ST, Over WHITE BREAST CREEK, S26 T72 R26	Bridge Replacement-PPCB	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Clayton	HSIP-SWAP-C022(104)--FJ-22		On X28, from NCL Farmersburg, North to St Hwy 18/52 and On B45, from ECL Monona, East 10.4 miles to NCL Marquette	HMA Resurfacing with Milling	
12/17/2024	Clayton	L-105--73-22	WASHINGTON ST	In the city of Volga City, On Washington Street, from C2W North 0.4 miles to Volga Street	HMA Resurfacing with Milling	
12/17/2024	Clayton	TAP-R-C022(99)--8T-22	South/East side of Iowa 13	Pony Hollow Trail Extension along Iowa 13 from 250th Street to Grape Road	HMA Sidewalk/Trail	0.00
12/17/2024	Clinton	BRFN-136-1(096)--39-23	IA 136	Mississippi River in Clinton	Bridge Deck Overlay	
12/17/2024	Clinton	BRFN-136-1(94)--39-23	IA 136	Mississippi River in Clinton	Bridge Cleaning	
12/17/2024	Dallas	BROS-C025(132)--8J-25	B AVE	On B AVE	Bridge Replacement-CCS	0.15
12/17/2024	Dallas	FM-C025(133)--55-25	F 60	On F60, Over Panther Creek, S5 T78 R28, Adams Township	Reconstruction - Bridge Deck Replacement	
12/17/2024	Dallas	FM-C025(135)--55-25	P48	On P48, from the On/Off Ramps of I-80 Exit 97, north 1.2 miles to the Dexter Corporate Limits	HMA Pavement - Full Depth Reclamation	
12/17/2024	Dallas	NHSX-141-6(74)--3H-25	IA 141	Granger to IA 44	HMA Resurfacing/Cold-in-Place Recycling	8.97

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Delaware	BHOS-C028(105)--5N-28	W 69	On W 69, Over SANDHAGEN CREEK, S28 T90 R06	Bridge Deck Overlay	0.00
12/17/2024	Des Moines	BHOS-C029(94)--5N-29	North Gear Avenue	On North Gear Avenue, Over Flint Creek, S23 T70 R3	Reconstruction - Bridge Deck Replacement	0.00
12/17/2024	Des Moines	BHS-C029(93)--63-29	Danville Road Bridge	On Danville Road Bridge, Over Flint Creek, S22 T71 R4	Reconstruction - Bridge Deck Replacement	0.00
12/17/2024	Des Moines	BRFN-034-9(238)--39-29	US 34	W Burlington Ave 0.5 mi W of US 61 (EB)	Bridge Deck Overlay	
12/17/2024	Des Moines	BRFN-034-9(239)--39-29	US 34	W Burlington Ave 0.5 mi W of US 61 (WB)	Bridge Repair	
12/17/2024	Des Moines	BRFN-061-2(129)--39-29	US 61	At Jct US 34 in Burlington	Bridge Deck Overlay	
12/17/2024	Des Moines	FM-C029(97)--55-29	DMC HWY 34	On DMC HWY 34, from West Burlington City Limits to US HWY 34	HMA Resurfacing with Milling	
12/17/2024	Des Moines	STBG-SWAP-0977(671)--SG-29	WASHINGTON ST	In the city of Burlington, On WASHINGTON ST, from Front Street W to approximately 100 feet east of Hawkeye Street	HMA Resurfacing with Milling	
12/17/2024	Des Moines	STP-S-C029(98)--5E-29	X99	On X99, from Burlington CL to Meeker's Landing Road	HMA Resurfacing with Milling	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Dubuque	BRFN-003-9(033)--39-31	IA 3	Rooster Lane 0.1 mi N of Northwest Arterial	Bridge Removal	
12/17/2024	Dubuque	NHSX-003-9(035)--3H-31	IA 3	S of Co Rd C9Y in Sageville to 0.7 mi N of Boy Scout Rd	RCB Culvert New - Single Box	
12/17/2024	Dubuque	NHSX-003-9(25)--3H-31	IA 3	S of Co Rd C9Y in Sageville to 0.7 mi N of Boy Scout Rd	PCC Pavement - Grade and Replace	6.21
12/17/2024	Dubuque	NHSX-003-9(26)--3H-31	IA 3	S of Co Rd C9Y in Sageville to 0.7 mi N of Boy Scout Rd	Traffic Signs	6.23
12/17/2024	Fayette	BRF-093-2(22)--38-33	IA 93	Stream 0.7 mi W of Co Rd V68	RCB Culvert Replacement - Twin Box	
12/17/2024	Fayette	BROS-C033(156)--8J-33	P AVE	On P AVE, Over UNNAMED CREEK, S3 T95 R09	RCB Culvert Replacement - Twin Box	
12/17/2024	Franklin	BROS-C035(119)--8J-35	RAIL AVE	On RAIL AVE, Over SMALL STREAM, S14 T91 R20	RCB Culvert Replacement - Triple Box	0.00
12/17/2024	Fremont	BRF-002-1(114)--38-36	IA 2	Drainage Ditch 2.8 mi E of I-29	Bridge Replacement-PPCB	
12/17/2024	Fremont	BRF-002-1(116)--38-36	IA 2	Drainage Ditch 3.1 mi E of I-29	Bridge Replacement-PPCB	
12/17/2024	Fremont	BRF-002-1(118)--38-36	IA 2	Stream 3.9 mi E of I-29	Bridge Replacement-PPCB	
12/17/2024	Fremont	IMN-029-1(131)16--0E-36	I 29	200th St 5.4 mi N of IA 2	Bridge Deck Overlay	
12/17/2024	Greene	FM-C037(91)--55-37	P 29	On P 29, from Webster Co S 1.5 miles	PCC Pavement - Replace	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Greene	LFM-90--7X-37	E 18	On E-18, from Hwy 144 East to Boone Co. On P-46, from E-18 South to E-26.	PCC Pavement - Replace	
12/17/2024	Grundy	BROS-C038(136)--8J-38	P AVE	On P AVE, Over BLACK HAWK CREEK, from D25 north 0.9 Miles to to Black Hawk Creek, S16 T88 R16	Bridge Replacement-CCS	0.00
12/17/2024	Hancock	NHSX-018-4(30)--3H-41	US 18	E Branch Iowa River to Country Club Dr in Garner	HMA Pavement Widening/HMA Resurfacing	1.43
12/17/2024	Hancock	TAP-R-2837(605)--8T-41	Trail	In the city of Garner, On Trail, from Country Club Drive W 2450 miles to State Street then south across HWY 18.	PCC Sidewalk/Trail	0.16
12/17/2024	Hardin	MB-020-1(500)179--77-42	US 20	Iowa River 1.5 mi W of Co Rd S56	Bridge Repair	
12/17/2024	Harrison	LFM-51--7X-43	F66	On F66, from Sully Ave E 2.7 miles to IA Hwy 191	Grading	
12/17/2024	Howard	BROS-C045(98)--8J-45	25th St	On 25th St, Over Staff Creek, S13 T100 R14	Bridge Replacement-CCS	0.00
12/17/2024	Humboldt	BROS-C046(88)--8J-46	Iowa Avenue	On Iowa Avenue, Over drainage ditch, from C49 S 0.6 miles to H. Web. Jt 1-10 Crossing S33 T91 R29	Bridge Replacement - Other	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Humboldt	BROS-C046(90)--8J-46	TEXAS AVE	On TEXAS AVE, Over DD, from 165th st S 0.7 miles S8 T92 R27	RCB Culvert New - Single Box	0.00
12/17/2024	Iowa	LFM-99--7X-48	V44	On V44, Over LITTLE BEAR CREEK, S27 T80 R12	Bridge Replacement-CCS	
12/17/2024	Jackson	STP-S-C049(94)--5E-49	Z 34	On Z 34, from Preston N 4.6 miles to Maquoketa River	HMA Resurfacing	0.59
12/17/2024	Jasper	FLAP-C050(133)--6L-50	W 129TH ST S	W 129TH ST S from IA 163 S 2.4 miles to S 96th Ave W and S 96th Ave W from W 129th St S E 2 miles to Pacific St	Seal Coat	
12/17/2024	Johnson	IM-080-7(153)253--13-52	I 80	Lower West Branch Rd SE 1.7 mi W of Co Rd X30	Bridge Replacement-PPCB	
12/17/2024	Johnson	IM-080-7(171)251--13-52	I 80	0.5 mi E of Wapsi Ave to 0.9 mi E of Co Rd X30 (WB)	Traffic Signs	5.53
12/17/2024	Johnson	IM-380-6(394)3--13-52	I 380	N of I-80 to N of Swan Lake Rd	Traffic Signs	2.61
12/17/2024	Johnson	IM-380-6(399)4--13-52	I 380	Penn St / Co Rd F28 Interchange	Bridge Replacement-PPCB	
12/17/2024	Johnson	IM-380-6(403)4--13-52	I 380	Penn St / Co Rd F28 Interchange	Lighting	0.71
12/17/2024	Johnson	IM-380-6(404)4--13-52	I 380	Penn St / Co Rd F28 Interchange	Traffic Signals	
12/17/2024	Johnson	IM-380-6(456)4--13-52	I 380	Penn St / Co Rd F28 Interchange	HMA Pavement - Grade and New	0.66

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Johnson	IM-380-6(469)4--13-52	I 380	Penn St / Co Rd F28 Interchange	Traffic Signs	2.00
12/17/2024	Johnson	IMN-080-7(151)245--0E-52	I 80	Prairie du Chien Rd NE 1.3 mi W of IA 1	Bridge Deck Overlay	
12/17/2024	Johnson	IM-NHS-080-7(128)251--03-52	I 80	0.5 mi E of Wapsi Ave to 0.9 mi E of Co Rd X30 (WB)	HMA Pavement - Grade and New	4.17
12/17/2024	Johnson	IM-NHS-380-6(393)3--03-52	I 380	1.0 mi N of Forevergreen Rd to N of Swan Lake Rd (NB)	PCC Pavement - Grade and New	3.07
12/17/2024	Johnson	ITS-380-6(471)3--25-52	I 380	1.0 mi N of Forevergreen Rd to N of Swan Lake Rd	ITS Infrastructure	3.00
12/17/2024	Johnson	STP-U-7662(615)--70-52	North Park Rd	In the city of Tiffin, On North Park Road, from Highway 6, north to Aster Drive	PCC Pavement Widening/PCC Resurfacing	0.64
12/17/2024	Johnson	TAP-U-5557(623)--8I-52		In the city of North Liberty, on N Liberty Rd Trail along E Penn St and N Liberty Rd from E of Hodge St to N of Osage Ln	PCC Sidewalk/Trail	0.46
12/17/2024	Jones	HSIPX-038-3(066)--3L-53	IA 38	E Jct IA 64 to US 151	HMA Paved Shoulder - New	13.45
12/17/2024	Jones	STP-038-3(065)--2C-53	IA 38	E Jct IA 64 to US 151	HMA Resurfacing	13.45

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Lee	BROS-C056(113)--8J-56	265TH AVE	On 265TH AVE, Over tributary to Devil's Creek, from Chalk Ridge Rd N approx. 500 Feet; NW1/4 S26 T68 R05	RCB Culvert Replacement - Twin Box	0.00
12/17/2024	Lee	BROS-C056(117)--5F-56	BELFAST RD	On BELFAST RD, Over MONK CREEK, from 140th Ave east approx. 0.8 miles; NE1/4 S2 T66 R07	Bridge Replacement-CCS	0.00
12/17/2024	Lee	HDP-C056(118)--6B-56	X 32	On X 32, Over Lost Creek, from 165th St N approx. 0.4 miles; S4 T68 R04	Bridge Replacement-PPCB	0.00
12/17/2024	Lee	HSIPX-218-1(086)--3L-56	US 218	Approx 0.3 mi S of Co Rd J38 to Big Creek Bridge (SB)	HMA Paved Shoulder - New	10.92
12/17/2024	Lee	STBG-SWAP-2697(638)--SG-56	AVE L	In the city of Fort Madison, On AVE L, from 20th St. W to approx. 82 ft W of 29th St	PCC Overlay	
12/17/2024	Linn	BRFN-013-1(69)--39-57	IA 13	Wapsipinicon River in Central City	Bridge Deck Overlay	
12/17/2024	Linn	BRFN-100-1(125)--39-57	IA 100	Center Point Rd 0.2 mi E of I-380	Bridge Deck Overlay	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Linn	STP-U-1187(785)--70-57	C AVE NE	In the city of Cedar Rapids, On the proposed Tower Terrace rd, construct Tower Terrace from C Ave to Sumerset Ave	PCC Pavement - Grade and Replace	0.26
12/17/2024	Linn	STP-U-1187(796)--70-57	CENTER POINT RD NE	Lindale Trail Ext ph2 from Council St NE along abandoned railway to 51st St & the CVNT Trail near Hwy 100	Miscellaneous	
12/17/2024	Linn	TAP-U-1187(830)--8I-57	5TH ST SE	In the city of Cedar Rapids, 0.65 miles of 12' paved trail btwn 9th Ave SE and Cedar River Trail along old RR grade.	HMA Sidewalk/Trail	0.57
12/17/2024	Lyon	BRFN-018-1(97)--39-60	US 18	Big Sioux River at the South Dakota State Line	Bridge Deck Overlay	
12/17/2024	Lyon	STPN-009-1(055)--2J-60	IA 9	In Larchwood (ADA - District 3)	PCC Sidewalk/Trail	0.20
12/17/2024	Marion	TAP-R-6125(604)--8T-63		In the city of Pleasantville, Trail along the E side of Hwy 5 from Jasper Street N to Shadle Park	PCC Sidewalk/Trail	0.11

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Marshall	BROS-C064(143)--8J-64	140TH ST	On 140TH ST, Over MINERVA CREEK, from Durham Ave E approx. 0.0 miles S27 T85 R20	Bridge Replacement - Other	
12/17/2024	Marshall	STBG-SWAP-2920(603)--SG-64	CENTER STREET	In the city of Gilman, On CENTER STREET, from MAIN STREET NE to HIGHWAY 146	HMA Resurfacing with Milling	
12/17/2024	Mills	ITS-034-1(107)--25-65	US 34	Missouri River N of Plattsmouth Nebraska	ITS Infrastructure	
12/17/2024	Mitchell	BROS-C066(070)--8J-66	ECHO AVE	On ECHO AVE, Over ROCK CREEK, S23 T98 R18	Bridge Replacement - Other	0.00
12/17/2024	Mitchell	NRT-C066(085)--9G-66		On Cedar River at Bennett Access, Spring Park Access and T38 Access	Miscellaneous	
12/17/2024	Monona	IHSIPX-029-5(281)101--08-67	I 29	Harrison County to Woodbury County	Pavement Markings	14.26
12/17/2024	Monroe	STP-137-1(021)--2C-68	IA 137	IA 5 to Heartland Dr near Eddyville	HMA Resurfacing/Heater Scarification	13.07
12/17/2024	Montgomery	BRFN-034-2(68)--39-69	US 34	Tarkio River 0.7 mi W of Co Rd M63	Bridge Deck Overlay	
12/17/2024	O'Brien	NHSN-018-2(137)--2R-71	US 18	In Sheldon (ADA - District 3)	PCC Sidewalk/Trail	1.43
12/17/2024	O'Brien	NHSN-018-2(139)--2R-71	US 18	In Sheldon, from B St to 0.3 mi E of IA 60	HMA Resurfacing with Milling	1.43

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Osceola	FM-C072(78)--55-72	A30: Pierce Ave - Hwy 59; Oriole Ave: NW Blvd - Hwy 9; 180th Street; Opal Ave - L40	On A30: Pierce Ave - Hwy 59; Oriole Ave: NW Blvd - Hwy 9; 180th Street; Opal Ave - L40, Over	HMA Resurfacing with Milling	
12/17/2024	Page	HSIP-SWAP-C073(151)--FJ-73	J 64	Three bridges on J 64, west of M48	Barrier Rail	
12/17/2024	Palo Alto	BROS-C074(114)--5F-74	460TH ST	On 460TH ST, Over DD, S12 T94 R31	Bridge Replacement-CCS	
12/17/2024	Plymouth	NHSX-075-2(100)--3H-75	US 75	N of Maple St in Hinton to 0.1 mi S of 2nd St in Merrill (SB)	PCC Pavement - Grade and Replace	6.36
12/17/2024	Plymouth	NHSX-075-2(112)--3H-75	US 75	N of Maple St in Hinton to 0.1 mi S of 2nd St in Merrill(SB)	Reconstruction - RCB Culvert Ext - Twin	
12/17/2024	Pocahontas	BROS-C076(77)--8J-76	470TH ST	On 470TH ST, Over CROOKED CREEK, S9 T92 R31	Bridge Replacement - Other	0.00
12/17/2024	Pocahontas	STP-004-4(029)--2C-76	IA 4	IA 3 In Pocahontas to Co Rd B63 in Mallard	HMA Resurfacing with Milling	13.88
12/17/2024	Pocahontas	STPN-015-1(9)--2J-76	IA 15	0.05 mi S of Broad St to E of Marcum Ave/290th Ave and 0.05 mi W of Des Moines Ave to just E of Des Moines Ave in Rolfe	HMA Pavement Widening/HMA Resurfacing	1.07
12/17/2024	Polk	IMN-035-3(200)87--0E-77	I 35	I-35/80/235 Interchange NE Of Des Moines(Stage 3A)	Erosion Control	0.80

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Polk	MBIN-080-1(512)137--0M-77	I 80	Drainage/Abandoned RR 0.2 mi E of US 69 (WB)	Bridge Repair	
12/17/2024	Polk	MBIN-080-1(513)142--0M-77	I 80	At E US 65 Interchange (EB)	Bridge Repair	
12/17/2024	Polk	STP-U-6170(606)--70-77	E NORTHSIDE DR	In the city of Polk City, On N. 3rd Street, from 300' south of E. Northside Drive to E. Vista Lake Avenue"	PCC Pavement Widening/PCC Resurfacing	
12/17/2024	Pottawattamie	ITS-680-1(181)0--25-78	I 680	Missouri River 3.1 mi W of I-29	ITS Infrastructure	
12/17/2024	Poweshiek	BROS-C079(68)--5F-79	520TH AVE	On 520TH AVE, Over Small Stream, S28 T78 R13	Bridge Replacement-PPCB	0.00
12/17/2024	Poweshiek	IMX-080-5(399)183--02-79	I 80	1 mi E of IA 146 to 1 mi E of US 63 (EB/WB)	HMA Resurfacing with Milling	9.30
12/17/2024	Sac	BROS-C081(95)--5F-81	M55 (Karr Ave)	On M55 (Karr Ave), Over UNNAMED CREEK, South of D59 (360th St.), NW S15 T86 R37	RCB Culvert New - Single Box	0.00
12/17/2024	Scott	BRF-461-1(13)--38-82	IA 461	Duck Creek/Bike Path 0.3 mi S of US 6 in Davenport (SB)	Bridge Replacement-CCS	
12/17/2024	Scott	STP-U-4252(604)--70-82	US 67	In the city of Le Claire, On US 67, from Ewing St N to Chestnut St	HMA Resurfacing with Milling	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Shelby	STP-S-C083(88)--5E-83	7TH ST	On M-16, from City Limits of Shelby, Iowa North to County Road F-32	HMA Resurfacing with Milling	0.17
12/17/2024	Shelby	TAP-R-3275(606)--8T-83		In the city of Harlan, water trail improvements on the West Nishnabotna River at Maple Road.	Miscellaneous	0.00
12/17/2024	Story	BROS-C085(162)--5F-85	150th St.	On 150th St., Over Skunk River, NLINE S31 T85 R23	Bridge Replacement-PPCB	0.00
12/17/2024	Story	STP-U-0155(705)--70-85	Cherry Avenue	In the city of Ames, On Cherry Avenue, from E Lincoln Way South .4 Miles to Southeast 5th Street,	Unknown Pavement - Replace	0.01
12/17/2024	Story	STP-U-0155(712)--27-85	S 16TH ST	In the city of Ames, On S 16TH ST, from University Blvd to Apple Pl	PCC Pavement - Replace	0.06
12/17/2024	Tama	STP-008-1(15)--2C-86	IA 8	WCL of Dysart to US 218	HMA Resurfacing/Cold-in-Place Recycling	6.22
12/17/2024	Tama	STPN-008-1(018)--2J-86	IA 8	0.8 mi E of Co Rd V18	RCB Culvert - Repair	
12/17/2024	Union	BROS-C088(67)--5F-88	H 45	On H 45, Over MIDDLE PLATTE RIVER, S9 T71 R31	Bridge Replacement-CCS	
12/17/2024	Union	BRS-C088(66)--60-88	265TH ST	On 265TH ST, Over SAND CREEK, S30 T71 R28	Bridge Replacement-CCS	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Van Buren	STP-016-3(027)--2C-89	IA 16	W of Co Rd V64 to IA 1	HMA Resurfacing	7.50
12/17/2024	Van Buren	TAP-R-3950(602)--8T-89	FRONT ST	In the city of Keosauqua, Water Trail improvements on the Des Moines River at Market St and Dodge St	Miscellaneous	
12/17/2024	Wapello	BROS-C090(107)--8J-90	180th Ave	On 180th Ave, Over Little Soap Creek, NE S19 T71 R14	Bridge Replacement-CCS	0.00
12/17/2024	Warren	BRF-065-3(83)--38-91	US 65	Otter Creek 1.6 mi S of Co Rd G58	Bridge Replacement-PPCB	
12/17/2024	Warren	HDP-C091(137)--6B-91	R 57	On R 57, Over NORTH RIVER, S20 T77 R24	Bridge Replacement-PPCB	0.00
12/17/2024	Washington	STBG-SWAP-8140(615)--SG-92	IA 92 E	In the city of Washington, On IA 92 E	PCC Pavement Widening	
12/17/2024	Wayne	BROS-C093(97)--8J-93	245th St	On 245th St, Over Walnut Creek, S36 T69 R20	Bridge Replacement - Other	0.00
12/17/2024	Webster	DC-717-0(003)--7J-94	717	Fort Dodge Correctional Facility - Roadway Reconstruction	PCC Pavement - Grade and Replace	
12/17/2024	Winneshiek	BROS-C096(163)--8J-96	230TH ST	On 230TH ST, Over TURKEY RIVER, S27 T98 R10	Bridge Replacement-PPCB	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Winneshiek	STP-S-7180(603)--5E-96	MAIN ST	In the city of Spillville, On MAIN ST, from N CL S 0.8 miles to S CL	HMA Pavement - Replace	0.12
12/17/2024	Woodbury	BRF-020-1(177)--38-97	US 20	Abandoned RR 0.1 mi E of Co Rd D25	PCC Pavement - Grade and New	0.35
12/17/2024	Woodbury	BRFN-020-1(186)--39-97	US 20	Proposed Rd 0.5 mi W of IA 12 (EB/WB)	Bridge Deck Overlay	
12/17/2024	Woodbury	BROS-6012(602)--5F-97	L25	In the city of Pierson, On L25, Over STREAM, from 120th Street north approx. 0.5 Miles, on W LINE S7 T89N R42W	Bridge Replacement-CCS	0.00
12/17/2024	Woodbury	BROS-C097(150)--8J-97	K 67	On K 67, Over WOLF CREEK, from 280th Street S 0.7 miles in section 1 T86N R45W	Bridge Replacement-PPCB	0.00
12/17/2024	Woodbury	BRS-C097(151)--60-97	County Route D12/110th Street	On County Route D12/110th St. over Muddy Creek, 0.8 miles east of Eastland Ave. in section 8 T89N R45W	Bridge and Approaches- CCS	0.00
12/17/2024	Woodbury	FM-C097(152)--55-97	D38	On D38, from County Route K64 E 10.3 miles to IA Hwy 31	HMA Resurfacing/Cold-in- Place Recycling	
12/17/2024	Woodbury	ILL-7057(715)--93-97	6TH ST	In the city of Sioux City, On 6TH ST, Over FLOYD RIVER, S27 T89 R47	Reconstruction - Bridge Deck Replacement	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/17/2024	Woodbury	ILL-7057(716)--93-97	11TH ST	In the city of Sioux City, On 11TH ST, Over FLOYD RIVER, S27 T89 R47	Reconstruction - Bridge Deck Replacement	