

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 04/16/2024

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
04/16/2024	Benton	BROS-C006(127)--8J-06	V 54	On V 54, Over PRAIRIE CREEK, S29 T84 R11	RCB Culvert Replacement - Twin Box	0.00
04/16/2024	Benton	BROS-C006(128)--8J-06	17th Ave	On 17th Ave, Over PRAIRIE CREEK, S32 T84 R11	Bridge Replacement-PPCB	0.00
04/16/2024	Buchanan	MP-020-6(721)252--76-10	US 20	From Iowa Ave in Independence to IA 187	PCC Patching	14.43
04/16/2024	Buchanan	TAP-R-C010(118)--8T-10	Fontana Park Trail Loop	On Fontana Park Trail, from lake trail E to Fontana Blvd; S to 125th St; W to trailhead, N to new trailhead & trail loop	PCC Sidewalk/Trail	
04/16/2024	Cerro Gordo	TAP-R-C017(118)--8T-17	Prairieland Trail	On Prairie Land Trail, from Grouse sw 1 Miles to Finch	Earth or Granular Surface Trail	
04/16/2024	Cherokee	MP-007-3(705)0--76-18	IA 7	Jct IA 3 to WCL Storm Lake	HMA Crack Filling	15.11
04/16/2024	Clay	MP-071-3(710)208--76-21	US 71	0.1 mi N of US 18 north to 230th St. (SB)	PCC Joint and Crack Filling	8.95
04/16/2024	Clay	TAP-R-C021(155)--8T-21		Trail construction project along US Highway 71 ROW, from 300th St. N 2.21 miles to 270th St. in Dickinson County	PCC Sidewalk/Trail	1.47

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
04/16/2024	Clayton	MP-003-6(700)274--76-22	IA 3	From ECL Strawberry Point to Dubuque Co Line	HMA Resurfacing with Milling	23.31
04/16/2024	Clinton	BRFN-136-1(93)--39-23	IA 136	Mississippi River in Clinton	Bridge Cleaning	
04/16/2024	Crawford	MP-030-3(715)56--76-24	US 30	ECL Denison to Carroll	HMA Crack Filling	24.16
04/16/2024	Dallas	IMN-080-3(352)120--0E-25	I 80	Ashworth Rd 3.0 mi W of W Jct I-35 (EB)	PPCB Repair	
04/16/2024	Dallas	TAP-T-8177(601)--8V-25		In the city of Waukee, traffic signal, school crossing, and trail crossing improvements at 22 locations	RR Signals	0.00
04/16/2024	Delaware	MP-003-6(710)288--76-28	IA 3	Near Elk Creek, 4 miles east of Iowa 38	PCC Patching	1.00
04/16/2024	Delaware	MP-020-6(711)283--76-28	US 20	From Delaware to Julien Dubuque Bridge - Various Locations	HMA Resurfacing	37.17
04/16/2024	Delaware	MP-020-6(712)283--76-28	US 20	From Delaware to Julien Dubuque Bridge	PCC Patching	37.17
04/16/2024	Des Moines	STBG-SWAP-0977(656)--SG-29	9TH ST	In the city of Burlington, On 9TH ST, from Angular St S to South St, and on MADISON AVE, from South St S to Sunset Ave	PCC Pavement - Replace	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
04/16/2024	Des Moines	STBG-SWAP-0977(658)--SG-29	AGENCY ST	In the city of Burlington, On AGENCY ST, from Melrose Ct E to Curran St	PCC Pavement - Grade and Replace	
04/16/2024	Dickinson	MP-071-3(720)227--76-30	US 71	ECL Spirit Lake to N Jct IA 9	HMA Crack Filling	4.60
04/16/2024	Dubuque	MB-000-6(512)0--77-31	Statewide	Various Routes and Locations in Dubuque County	HMA Resurfacing with Milling	
04/16/2024	Dubuque	MP-052-6(724)73--76-31	US 52	From NCL Luxemburg to Guttenberg	PCC Patching	11.86
04/16/2024	Dubuque	MP-061-6(717)175--76-31	US 61	From Jackson Co Line to Wisconsin	PCC Patching	16.53
04/16/2024	Fayette	BRS-C033(155)--60-33	B 44	On B44, Over SMALL DRY RUN, S9 T95 R10	Bridge Replacement-CCS	0.00
04/16/2024	Fremont	MP-002-4(719)2--76-36	IA 2	Just W of Horse Creek to just E of I-29	PCC Patching	1.84
04/16/2024	Grundy	MP-175-1(707)204--76-38	IA 175	ECL Grundy Center to US 63	HMA Joint & Crack Sealing	16.30
04/16/2024	Hardin	MP-175-1(713)179--76-42	IA 175	US 65 to WCL Eldora	HMA Joint & Crack Sealing	7.13
04/16/2024	Hardin	TSF-020-5(088)--92-42	US 20	At the Co Rd S27 Interchange	Lighting	0.01
04/16/2024	Harrison	MP-030-4(720)12--76-43	US 30	Missouri Valley to Dunlap	HMA Crack Filling	13.59
04/16/2024	Harrison	MP-030-4(721)12--76-43	US 30	Missouri Valley to Dunlap	Fog Seal	13.64
04/16/2024	Harrison	MP-030-4(722)7--76-43	US 30	West of Missouri Valley	HMA Patching	25.49

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
04/16/2024	Howard	FM-C045(95)--55-45	A46	On A46, from V18 E 7 miles to Hwy 63	Seal Coat	
04/16/2024	Iowa	BROS-C048(97)--8J-48	265TH ST	On 265TH ST, Over OLD MANS CREEK, S27 T79 R10	Bridge Replacement-CCS	0.00
04/16/2024	Iowa	STBG-SWAP-5555(601)--SG-48	Washington St	In the city of North English, On Washington St from west corporate limit to east corporate limit	HMA Resurfacing with Milling	
04/16/2024	Kossuth	MP-015-3(707)21--76-55	IA 15	3rd St in West Bend to W Jct US 18	HMA Crack Filling	8.68
04/16/2024	Linn	MP-013-6(725)20--76-57	IA 13	From Central City to Co Rd D22	PCC Patching	20.41
04/16/2024	Madison	FM-C061(133)--55-61	On Various FM Routes	On On Various FM Routes, Over 110 miles	Pavement Markings	
04/16/2024	Marshall	MP-096-1(705)0--76-64	IA 96	IA 14 to Gladbrook	HMA Crack Filling	10.04
04/16/2024	Mills	BROS-C065(118)--8J-65	400th Street	On 400th Street, Over Indian Creek, on ELINE S27 T72 R40	Bridge Replacement-CCS	0.00
04/16/2024	Mills	MP-034-4(717)5--76-65	US 34	I-29 to just E of US 275	PCC Patching	7.85
04/16/2024	Montgomery	MP-034-4(708)39--76-69	US 34	M55 to just W of US 71	HMA Patching	1.23
04/16/2024	Muscatine	FM-C070(69)--55-70	X54	On MOSCOW ROAD X54, from 155th Street F70 to US 6	PCC Overlay	
04/16/2024	Muscatine	MP-038-5(706)2--76-70	IA 38	US 61 Bypass to I-80	PCC Patching	7.87

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
04/16/2024	Muscatine	MP-061-5(709)94--76-70	US 61	ECL Muscatine to Scott Co Line	PCC Patching	13.31
04/16/2024	Muscatine	MP-092-5(701)279--76-70	IA 92	From IA 38 to Mississippi River Bridge	PCC Patching	0.07
04/16/2024	Osceola	MP-009-3(706)52--76-72	IA 9	0.07 mi W of Co Rd L58 to IA 86	HMA Crack Filling	17.89
04/16/2024	Plymouth	FM-C075(169)--55-75	C 44	On C 44, from K18 E 10.8 miles to Merrill	HMA Resurfacing/Cold-in-Place Recycling	
04/16/2024	Polk	MP-006-1(726)132--76-77	US 6	Merle Hay Rd to Des Moines River	HMA Joint & Crack Sealing	2.70
04/16/2024	Polk	MP-006-1(727)131--76-77	US 6	Hickman Rd to Douglas Ave	HMA Joint & Crack Sealing	1.00
04/16/2024	Polk	MP-069-1(723)88--76-77	US 69	S of E Fleming Ave to EB I-80 Exit Ramp	HMA Joint & Crack Sealing	1.00
04/16/2024	Polk	STP-A-3827(619)--86-77	MERLE HAY RD	In the city of Johnston, Merle Hay Road Corridor Traffic Signal Improvements	Traffic Signals	0.00
04/16/2024	Pottawattamie	MP-006-4(718)30--76-78	US 6	Oakland to IA 48	HMA Crack Filling	1.58
04/16/2024	Pottawattamie	MP-059-4(711)52--76-78	US 59	US 6 to just N of Co Rd G30	HMA Crack Filling	6.74
04/16/2024	Pottawattamie	TAP-T-1142(604)--8V-78	N 9TH ST	In the city of Carter Lake, trail at N 5th St, Redick Blvd, Q Ave, and Hessman Dr, N 17th St Dorene Blvd, N 13th St	PCC Sidewalk/Trail	0.25

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
04/16/2024	Ringgold	TAP-R-C080(86)--8T-80	MADISON ST	In city of Diagonal, sidewalk along W 3rd & 5th St Madison to Broadway; Madison 3rd past 5th St; Broadway 5th past 4th	PCC Sidewalk/Trail	0.15
04/16/2024	Sac	MP-071-3(716)154--76-81	US 71	Just North of US 20 to Just South of IA 7	HMA Joint & Crack Sealing	9.01
04/16/2024	Scott	IMN-074-1(280)4--0E-82	I 74	Mississippi River in Bettendorf (NB/SB)	Bridge Cleaning	
04/16/2024	Story	BRF-069-5(120)--38-85	US 69	Walnut Creek 0.2 mi N of Co Rd E57	RCB Culvert Replacement - Twin Box	
04/16/2024	Story	MP-030-1(715)147--76-85	US 30	University Ave Interchange WB Entrance Ramp	HMA Joint & Crack Sealing	0.20
04/16/2024	Tama	MP-146-1(700)31--76-86	IA 146	2.9 mi E of ECL Gilman to NCL Gilman	HMA Joint & Crack Sealing	3.55
04/16/2024	Union	MP-025-4(709)45--76-88	IA 25	Just S of Union Co Line to Orient	Microsurfacing	4.46
04/16/2024	Union	MP-034-4(713)76--76-88	US 34	W IA 25 intersection to Thayer	Fog Seal	24.78
04/16/2024	Wapello	BRS-C090(108)--60-90	Lake Rd	On Lake Rd, Over VILLAGE CREEK, NW S10 T71N R14W	Bridge Replacement-PPCB	0.00
04/16/2024	Warren	MP-316-1(703)0--76-91	IA 316	Just N of IA 5 to Runnells	HMA Joint & Crack Sealing	5.60
04/16/2024	Washington	STBG-SWAP-8140(615)--SG-92	IA 92 E	In the city of Washington, On IA 92 E	PCC Pavement Widening	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
04/16/2024	Winneshiek	BRS-C096(138)--60-96	W46	On W46, Over YELLOW RIVER, S9 T96 R07	Bridge Replacement-PPCB	0.00
04/16/2024	Woodbury	BRFN-077-2(29)--39-97	US 77	Missouri River in Sioux City	Bridge Cleaning	
04/16/2024	Woodbury	MP-020-3(730)0--76-97	US 20	NE State Line to IA 12/Gordon Dr	HMA Crack Filling	4.36
04/16/2024	Woodbury	STP-U-6890(612)--70-97	1ST ST	In the city of Sergeant Bluff, On First Street, from Fareway entrance to Old Lakeport Road	PCC Pavement - Grade and Replace	0.64
04/16/2024	Woodbury	TAP-U-6890(611)--81-97		In the city of Sergeant Bluff, along Old Lakeport Rd, 1st St to S Ridge Rd and along Baker Dr, 1st St to Baker Park	PCC Sidewalk/Trail	0.31
04/16/2024	Worth	FM-C098(86)--55-98	Dogwood Ave	On Dogwood Ave, from State Highway 9 N 6 miles to A38	HMA Resurfacing/Cold-in- Place Recycling	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 05/21/2024

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
05/21/2024	Statewide	HSIPX-000-T(289)--3L-00	Statewide	Interchanges and Intersections - Various Locations Statewide	Traffic Signs	
05/21/2024	Statewide	NHSN-000-T(307)--2R-00	Statewide	Various Locations Statewide, Type B Signing (FY 2024)	Traffic Signs	
05/21/2024	Statewide	NHSN-000-T(308)--2R-00	Statewide	Various Locations Statewide, Type B Signing (FY 2024)	Traffic Signs	
05/21/2024	Statewide	NHSN-000-T(328)--2R-00	Statewide	Various Locations in District 4 - Type A Signing	Traffic Signs	
05/21/2024	Benton	FM-C006(130)--55-06	E24	On E24, from Vinton to W26	HMA Resurfacing/Cold-in-Place Recycling	
05/21/2024	Benton	FM-C006(131)--55-06	W 26	On W 26, from Shellsburg N 6 miles	HMA Resurfacing/Cold-in-Place Recycling	
05/21/2024	Benton	FM-C006(132)--55-06	E24	On E24, from W26 E & N, 3.5 Miles to Linn Co line	HMA Pavement - New	
05/21/2024	Benton	HSIPX-021-4(029)--3L-06	IA 21	In Belle Plaine, from 1st St to 15th St	HMA Resurfacing with Milling	1.40
05/21/2024	Bremer	BRF-003-6(69)--38-09	IA 3	Cedar River 3.7 mi E of US 218 in Waverly	Bridge and Approaches-PPCB	
05/21/2024	Cedar	FM-C016(120)--55-16	X40	On X40, from F36 N 4.2 miles to F28	PCC Patching	
05/21/2024	Cerro Gordo	FM-C017(121)--55-17	B-43	B-43 from Thrush Avenue to Floyd County line	HMA Resurfacing	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
05/21/2024	Clarke	IHSIPX-035-1(201)24--08-20	I 35	Decatur Co Line to IA 92	Pavement Markings	31.79
05/21/2024	Dallas	TAP-R-C025(117)--8T-25		Bridge Rehabilitation on RRVt Between S 5th St to East S 5th St.	Bridge Rehabilitation	0.09
05/21/2024	Des Moines	NHSN-061-2(101)--2R-29	US 61	Flint Creek Mitigation Site	Woodland Mitigation	0.02
05/21/2024	Dubuque	HSIPX-020-9(275)--3L-31	US 20	Wuchter Rd Intersection E of Dyersville (WB)	HMA Pavement - Grade and New	0.01
05/21/2024	Emmet	STPN-004-6(040)--2J-32	IA 4	0.24 mi E of 390th Ave to 0.54 mi E of 390th Ave	RCB Culvert Extension - Twin Box	
05/21/2024	Harrison	STPN-037-3(012)--2J-43	IA 37	In the City of Dunlap (ADA - District 4)	PCC Sidewalk/Trail	0.50
05/21/2024	Harrison	STPN-037-3(014)--2J-43	IA 37	US 30 to ECL Dunlap	HMA Resurfacing with Milling	0.79
05/21/2024	Iowa	MPIN-080-6(732)205--0N-48	I 80	Poweshiek Co to Scott Co	Fencing	73.25
05/21/2024	Jackson	STPN-052-1(130)--2J-49	US 52	South Fork Mill Creek Stream Mitigation Site	Stream Mitigation	0.29
05/21/2024	Keokuk	MP-022-5(701)15--76-54	IA 22	E Jct IA 149 to Wellman	HMA Joint & Crack Sealing	13.66
05/21/2024	Keokuk	MP-092-5(708)206--76-54	IA 92	ECL Sigourney to 0.08 mi W of 280th Ave	HMA Joint & Crack Sealing	12.25

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
05/21/2024	Linn	BROS-C057(172)--8J-57	MARTIN CREEK RD	On MARTIN CREEK RD, Over MARTIN CREEK, S11 T83 R06	Bridge Replacement - Other	0.00
05/21/2024	Linn	IMN-380-6(484)16--0E-57	I 380	US 30 Interchange	Lighting	0.01
05/21/2024	Linn	IMN-380-6(486)16--0E-57	I 380	At the US 30 Interchange in Cedar Rapids (NB/SB)	PPCB Repair	
05/21/2024	Linn	MP-100-6(720)8--76-57	IA 100	In Cedar Rapids, from Edgewood Rd to I-380	Clearing and Grubbing	1.49
05/21/2024	Marshall	NHSN-330-2(099)--2R-64	IA 330	At 250th St Intersection	Ditch Improvement	0.01
05/21/2024	Page	MB-002-4(501)42--77-73	IA 2	East Tarkio River 0.3 mi E of Co Rd M56	Miscellaneous	1.00
05/21/2024	Plymouth	NHSN-075-2(125)--2R-75	US 75	Parcel No 1, 102 W Grand St, Hinton	Salvage and Removal	
05/21/2024	Polk	BRF-069-4(115)--38-77	US 69	Fourmile Creek 0.8 mi S of Co Rd F22	Bridge Replacement-PPCB	
05/21/2024	Polk	BRFN-069-4(105)--39-77	US 69	Fourmile Creek 0.1 mi S of Co Rd F22	Bridge Replacement-PPCB	
05/21/2024	Ringgold	BRS-C080(85)--60-80	P14	On P14, Over Small Stream, S30 T68 R31	RCB Culvert Replacement - Twin Box	0.00
05/21/2024	Scott	IMX-080-8(366)292--02-82	I 80	IA 130 Interchange - Westbound Entrance Ramp	PCC Pavement - Grade and New	0.40

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
05/21/2024	Scott	TAP-T-2290(616)--8V-82	Townsend Farms	In the city of Eldridge, shared-use path on Townsend Farms, from west of S 5th St to .4 Miles to east of S 1st St	HMA Sidewalk/Trail	
05/21/2024	Sioux	MP-060-3(707)10--76-84	IA 60	Co Rd K64 Intersection	Lighting	0.01
05/21/2024	Story	STBG-SWAP-4865(604)--SG-85	5TH ST	In the city of Maxwell, Baldwin Street from 5th St to North St	Unknown Pavement - Replace	
05/21/2024	Tama	BROS-C086(109)--8J-86	E Avenue	On E Avenue, Over BRANCH WOLF CREEK, S26 T86N R16W	RCB Culvert Replacement - Single Box	0.00
05/21/2024	Tama	BROS-C086(110)--8J-86	F Avenue	On F Avenue, Over BRANCH WOLF CREEK, S25 T86N R16W	RCB Culvert Replacement - Single Box	0.00
05/21/2024	Wapello	BRF-034-7(150)--38-90	US 34	BNSF 1.2 E of W Jct US 63 in Ottumwa (EB/WB)	Reconstruction - Bridge Deck Replacement	
05/21/2024	Wapello	MP-016-5(705)0--76-90	IA 16	From Jct US 34 to ECL of Eldon	HMA Joint & Crack Sealing	7.25
05/21/2024	Woodbury	MP-020-3(731)33--76-97	US 20	IA 31 Intersection	Lighting	0.01
05/21/2024	Woodbury	TAP-U-7057(717)--8I-97		In the city of Sioux City, Trl along OldLakeportRd from S RdgRd to DonnerAve, spur from Green Vly GC to Old LakeportRd	PCC Sidewalk/Trail	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 06/18/2024

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/18/2024	Statewide	MB-000-5(512)0--77-00	Statewide	Various Locations in District 5	HMA Pavement - Miscellaneous	
06/18/2024	Statewide	NHSN-000-T(216)--2R-00	Statewide	Various Locations Statewide - Sign Truss Replacement	Traffic Signs	
06/18/2024	Statewide	NHSN-000-T(217)--2R-00	Statewide	Various Locations Statewide - Sign Truss Replacement	Traffic Signs	
06/18/2024	Statewide	NHSN-000-T(309)--2R-00	Statewide	Various Locations Statewide, Type B Signing (FY 2024)	Traffic Signs	
06/18/2024	Adair	IMN-080-2(281)81--0E-01	I 80	Adair Rest Area 3 mi E of Adair Interchange (EB)	PCC Sidewalk/Trail	0.01
06/18/2024	Adair	MBIN-080-4(513)83--0M-01	I 80	W of Antique Country Dr to E of Co Rd P57 (2 Locations)	HMA Resurfacing	21.37
06/18/2024	Black Hawk	BROS-8155(759)--8J-07	Hammond Ave	In the city of Waterloo, On Hammond Ave, Over Sink Creek, from East Orange Rd S 0.15 miles to structure	Bridge Replacement - Other	0.00
06/18/2024	Black Hawk	HDP-8155(775)--71-07	La Porte Rd	In the city of Waterloo, On La Porte Rd, from E Shaulis Rd N 1.6 miles to Bopp St	PCC Pavement - Grade and Replace	0.04

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/18/2024	Boone	NHSN-030-4(92)--2R-08	US 30	Co Rd R18 Intersection	PCC Pavement - Grade and New	0.46
06/18/2024	Cerro Gordo	MB-018-2(504)187--77-17	US 18	Over UPRR 0.7 mi. E of Jct. U.S. 65 (WB)	HMA Resurfacing with Milling	3.92
06/18/2024	Chickasaw	MP-024-2(711)1--76-19	IA 24	In New Hampton, from Jct Linn Avenue to W Main Street	HMA Crack Filling	1.69
06/18/2024	Clayton	BROS-C022(98)--8J-22	300TH ST	On 300TH ST, Over MINERS CREEK, S12 T92 R03	Bridge Replacement-PPCB	0.00
06/18/2024	Clayton	FM-C022(100)--55-22	C 2W	On C 2W	Bridge Deck Overlay	
06/18/2024	Clayton	FM-C022(101)--55-22	Golden Ave	On Golden Ave, from Farmersburg City Limits N 4 miles to Highway 18	Longitudinal Subdrains	
06/18/2024	Clinton	NHSN-030-9(214)--2R-23	US 30	UP RR 0.6 mi E of Co Rd Y4E	Pier Repair	
06/18/2024	Decatur	IMN-035-1(205)0--0E-27	I 35	Missouri State Line to 0.9 mi S of IA 5 (NB)	Clearing and Grubbing	66.97
06/18/2024	Emmet	MP-015-2(705)48--76-32	IA 15	From Co Rd A34 to IA 9 in Armstrong	HMA Crack Filling	3.75
06/18/2024	Fayette	HSIP-SWAP-C033(154)--FJ-33		V68 from Fairbank north to Co Ln, Outer Rd from 18th St to HWY3, B64 From Elgin to Co Ln	HMA Pavement Widening/HMA Resurfacing	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/18/2024	Floyd	TAP-U-1242(620)--8I-34	Charley Western Trail	In the city of Charles City, On Charley Western Trail, trail from F Street W along 11th Ave to North Grand Ave.	HMA Sidewalk/Trail	
06/18/2024	Franklin	MPIN-035-2(729)160--0N-35	I 35	Co Rd C47 (Dows) to Minnesota State Line	PCC Patching	59.00
06/18/2024	Fremont	BRS-C036(92)--60-36	J18	On J18, Over WALNUT CREEK, S13 T70 R40	Bridge and Approaches-PPCB	0.00
06/18/2024	Fremont	FM-C036(83)--55-36	L31	On L31, Over Waubonsie Creek, from 200' South of 120th St. N 0.6 miles	Bridge Replacement-PPCB	
06/18/2024	Fremont	NHSN-002-1(133)--2R-36	IA 2	Civil Bend Wetland Mitigation Site for the IA 2 Overflow Bridges	Wetland Mitigation	
06/18/2024	Grundy	BROS-C038(134)--8J-38	120TH ST	On 120TH ST, Over MIDDLE FORK BEAVER CREEK, S18 T89 R18	Bridge Replacement-CCS	0.00
06/18/2024	Grundy	FM-C038(135)--55-38		Various Pavements County Wide	Pavement Markings	
06/18/2024	Harrison	LFM-51--7X-43	F66	On F66, from Sully Ave E 2.7 miles to IA Hwy 191	Grading	
06/18/2024	Henry	BROS-C044(98)--5F-44	NEBRASKA AVE	On NEBRASKA AVE, Over S. BR. BIG CREEK, S5 T71 R05	Bridge Replacement-CCS	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/18/2024	Humboldt	TAP-U-3595(609)--8I-46	Trail	In the city of Humboldt, On trail from east of eagle ridge drive east and trail extension in park	HMA Sidewalk/Trail	
06/18/2024	Ida	MB-020-3(500)50--77-47	US 20	Fritz Creek 3.4 mi E of E Jct US 59 (EB/WB)	Miscellaneous	0.06
06/18/2024	Johnson	IMN-080-6(411)239--0E-52	I 80	I-80/380/US 218 Interchange near Iowa City	Erosion Control	0.99
06/18/2024	Johnson	NHSN-218-4(048)--2R-52	US 218	Belgum Grove II Stream Mitigation Site approx 4 mi W of Hills	Stream Mitigation	0.01
06/18/2024	Linn	CST-030-7(221)--5C-57	US 30 E	On US 30 E	HMA Pavement - Grade and New	
06/18/2024	Linn	FM-C057(173)--55-57	MATSELL PARK RD	On MATSELL PARK RD, Over WAPSIPINICON RIVER, S36 T85 R05	Bridge and Approaches-Steel Girder	
06/18/2024	Linn	TAP-U-1187(793)--8I-57	Edgewood Rd Trail	In the city of Cedar Rapids, On EDGEWOOD RD NE, from Glass Rd NE to approx 350' S of Blairs Ferry Rd NE	PCC Sidewalk/Trail	0.01
06/18/2024	Linn	TAP-U-1187(825)--8I-57	W 36	In the city of Cedar Rapids, Sidewalk: Stoney Pt Rd: N of Underwood to 1st and Crossing F Ave: Jacolyn to Koudsi	PCC Sidewalk/Trail	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/18/2024	Linn	TAP-U-C057(141)--8I-57	42ND ST NE	42nd ST N along Preserve Ln to Rock Island Preserve along abandoned rail approx 250' E of Cedar River	PCC Sidewalk/Trail	0.26
06/18/2024	Lucas	MP-014-5(704)19--76-59	IA 14	Chariton to Knoxville	Longitudinal Joint Repair	23.33
06/18/2024	Lyon	FM-C060(130)--55-60	K-12	On K-12, from A-26 S 8.3 miles to Ia Hwy 182	HMA Resurfacing with Milling	
06/18/2024	Mahaska	MP-063-5(712)61--76-62	US 63	In Oskaloosa	PCC Patching	3.01
06/18/2024	Marshall	TAP-R-4797(625)--8T-64		In the city of Marshalltown, On Iowa River Trail, from Bridge #2 1 Miles to Bridge #5	Bridge Replacement - Other	
06/18/2024	Mitchell	FM-C066(87)--55-66	T 42	On T 42, from 340th N 1 miles to 350th St	HMA Resurfacing	
06/18/2024	Mitchell	FM-C066(89)--55-66	T 34	On T 34, from Jersey Ave. to Osage City Limits	HMA Resurfacing	
06/18/2024	Montgomery	FM-TSF-C069(70)--5B-69	H34	On H34, from the Tarkio River bridge west of Nature Avenue East 2.8 Miles to Q Avenue	HMA Pavement Widening/HMA Resurfacing	
06/18/2024	Montgomery	STP-S-C069(65)--5E-69	H 34	On H 34, from Bridge over Red Oak Creek E approximately 2 miles	HMA Pavement - Replace	2.12

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/18/2024	Muscatine	BROS-C070(71)--8J-70	TROLLEY AVENUE	On TROLLEY AVENUE, Near SE Corner NE-NE, S27 T77 R1W	Bridge Replacement-PPCB	0.00
06/18/2024	Plymouth	FM-TSF-C075(168)--5B-75	K64	On K64, from C30 Intersection N 0.3 miles	HMA Pavement - Grade and Replace	
06/18/2024	Pocahontas	BROS-C076(75)--8J-76	210TH AVE	On 210TH AVE, Over LIZARD CK DD #53, S23 T92 R33	RCB Culvert New - Twin Box	0.00
06/18/2024	Pocahontas	BROS-C076(76)--8J-76	500TH ST	On 500TH ST, Over LIZARD CREEK, S25 T92 R33	RCB Culvert Replacement - Twin Box	0.00
06/18/2024	Pocahontas	STP-015-1(6)--2C-76	IA 15	Ia. 15 From Ia. 3 N. To Rolfe	HMA Pavement Widening/HMA Resurfacing	5.52
06/18/2024	Pocahontas	STPN-015-1(10)--2J-76	IA 15	In Rolfe (ADA - District 3)	PCC Sidewalk/Trail	
06/18/2024	Pocahontas	STPN-015-1(9)--2J-76	IA 15	0.1 mi S of Broad St to Pine St in Rolfe	HMA Pavement Widening/HMA Resurfacing	1.07
06/18/2024	Polk	IMN-080-5(400)140--0E-77	I 80	0.7 mi E of W US 65 Interchange to 1.1 mi E of NE 96th St (EB/WB)	Clearing and Grubbing	7.98
06/18/2024	Polk	NHSN-065-4(174)--2R-77	US 65	NE 78th Ave to IA 330 and on IA 330 north 0.4 mi	Clearing and Grubbing	11.33
06/18/2024	Polk	NHSN-069-4(148)--2R-77	US 69	N of 118th Ave to S of NE 126th Ave (NB)	Landscaping	1.01
06/18/2024	Polk	STP-S-C077(241)--5A-77	NE 108TH ST	On NE 108TH ST, Over CAMP CREEK, S26 T79 R22	Bridge New-CCS	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/18/2024	Pottawattamie	NHFP-1642(688)--2F-78		In the city of Council Bluffs, at the crossroads of I-80 & I-29, bounded by ROW for the IAIS RR, BNSF RR, and CBEC RR	PCC Pavement - New	
06/18/2024	Poweshiek	FM-C079(69)--55-79	370TH AVE	On 370TH AVE, from Grinnell Corp Limits E 0.5 miles to 40th Street	HMA Pavement - Grade and Replace	
06/18/2024	Scott	TAP-T-1827(688)--8V-82	BRADY ST FRONTAGE	In the city of Davenport, On BRADY ST FRONTAGE, Over GOOSE CREEK, from 59th St to Existing Path on VMP S12 T78 R03E	PCC Sidewalk/Trail	0.22
06/18/2024	Scott	TAP-T-1827(695)--8V-82	Emies Park Ave and Locust St	In the city of Davenport, Multiuse path: Emeis Park Dr & Locust St from Duck Creek Trail at Emeis Park to Wisconsin Ave	HMA Sidewalk/Trail	0.00
06/18/2024	Story	IMN-035-5(137)112--0E-85	I 35	0.1 mi N of US-30 to 1.1 mi S of 220th St (NB/SB)	Clearing and Grubbing	30.99
06/18/2024	Story	STBG-SWAP-7430(618)--SG-85	PARK AVE	In the city of Story City, On Broad Street from Park Avenue Garfield Avenue	PCC Pavement - Grade and Replace	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
06/18/2024	Van Buren	MP-001-5(705)0--76-89	IA 1	From Jct IA 2 to 130th St	HMA Joint & Crack Sealing	14.02
06/18/2024	Washington	FM-C092(126)--55-92	W 21	On W 21, from end of pavement S approximately 0.5 miles	Grading	
06/18/2024	Webster	BROS-2690(631)--8J-94	HIGHLAND PARK AVE	In the city of Fort Dodge, On HIGHLAND PARK AVE, Over OVER UP RR, S29 T89 R28	Bridge Replacement - Other	0.00
06/18/2024	Webster	NHSN-169-6(094)--2R-94	US 169	At Co Rd D68	RCB Culvert Replacement - Single Box	0.05
06/18/2024	Webster	NHSN-169-6(099)--2R-94	US 169	1.3 mi W of E Jct IA 175	Pipe Culverts	0.01
06/18/2024	Winneshiek	MP-052-2(709)154--76-96	US 52	From near College Drive to MN Border	HMA Crack Filling	16.13
06/18/2024	Winneshiek	STP-S-C096(154)--5E-96	Co. Rd. W14	On Co. Rd. W14, from Spillville (B16) 4 miles to Fort Atkinson (St Hwy 24)	HMA Pavement - Replace	3.74
06/18/2024	Winneshiek	STP-S-C096(155)--5E-96	Co. Rd. A46 and Co. Rd. W14	On Co. Rd. A46 and Co. Rd. W14, from Ridgeway S 7.1 miles to Spillville (B16)	HMA Resurfacing	0.27
06/18/2024	Wright	MP-003-2(710)155--76-99	IA 3	In Clarion, from 3rd St NE to Nelson Ave	HMA Resurfacing with Milling	0.61
06/18/2024	Wright	MP-017-2(710)77--76-99	IA 17	From W Jct IA 3 to Co Rd C26 - Various Locations	HMA Resurfacing with Milling	5.14

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 07/16/2024

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/16/2024	Statewide	HSIPX-000-T(340)--3L-00	Statewide	Various Counties and Routes in District 4	Milled Rumble Strips	
07/16/2024	Statewide	HSIPX-000-T(358)--3L-00	Statewide	Various Counties and Routes in District 2	Milled Rumble Strips	
07/16/2024	Statewide	HSIPX-000-T(359)--3L-00	Statewide	Various Counties and Routes in District 3	Milled Rumble Strips	
07/16/2024	Statewide	HSIPX-000-T(360)--3L-00	Statewide	Various Counties and Routes in District 5	Milled Rumble Strips	
07/16/2024	Statewide	IMN-000-T(124)0--0E-00	Statewide	Various Locations in District 4 (On-Call)	Guardrail Repair	
07/16/2024	Statewide	NHSN-000-T(349)--2R-00	Statewide	Various Locations Statewide, Type B Signing (FY 2025)	Traffic Signs	
07/16/2024	Statewide	NHSN-000-T(350)--2R-00	Statewide	Various Locations Statewide, Type B Signing (FY 2025)	Traffic Signs	
07/16/2024	Statewide	NHSN-000-T(351)--2R-00	Statewide	Various Locations Statewide, Type B Signing (FY 2025)	Traffic Signs	
07/16/2024	Adair	FM-C001(126)--55-01	On various routes	On various routes	Pavement Markings	
07/16/2024	Cedar	NHSN-030-8(058)--2R-16	US 30	WCL Stanwood to WCL Clarence	HMA Resurfacing with Milling	2.27
07/16/2024	Cerro Gordo	IMN-035-7(083)193--0E-17	I 35	1 mi N of Co Rd B35 to near Co Rd B20	HMA Resurfacing with Milling	2.00
07/16/2024	Cerro Gordo	NHSX-065-8(73)--3H-17	US 65	0.1 mi S of 27th St SW to 6th St S in Mason City	PCC Pavement - Grade and Replace	1.39

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/16/2024	Cerro Gordo	NHSX-065-8(74)--3H-17	US 65	0.1 mi S of 27th St SW to 6th St S in Mason City	Traffic Signals	
07/16/2024	Cerro Gordo	NHSX-065-8(75)--3H-17	US 65	0.1 mi S of 27th St SW to 6th St S in Mason City	Traffic Signs	1.39
07/16/2024	Clarke	FM-C020(130)--55-20	Various FM Roads in Clarke County	On Various FM Roads in Clarke County	Pavement Markings	
07/16/2024	Clinton	FM-C023(139)--55-23	E 44 and Z-50	On E 44 and Z-50, from Andover NW to Z-40	Fog Seal	
07/16/2024	Delaware	MP-003-6(711)292--76-28	IA 3	From West of Colesburg to the Dubuque Co. Line	Longitudinal Joint Repair	1.53
07/16/2024	Des Moines	NHSX-061-2(106)--3H-29	US 61	S of 210th St to N of Mediapolis	PCC Pavement - Grade and New	2.23
07/16/2024	Des Moines	NHSX-061-2(107)--3H-29	US 61	S of 210th St to N of Mediapolis	Traffic Signs	2.23
07/16/2024	Des Moines	NHSX-061-2(108)--3H-29	US 61	S of 210th St to N of Mediapolis	Lighting	2.23
07/16/2024	Dickinson	NRT-C030(68)--9G-30	From Spine Trail through Pioneer Park then along US 71	Extension of Spine Trail, S along 225th Ave., W through Pioneer Park, S along U.S. Hwy 71 to 240th St.	PCC Pavement - New	
07/16/2024	Dubuque	BROS-C031(119)--5F-31	BENNETTVILLE RD	On BENNETTVILLE RD, Over BUNCOMBE CREEK, S21 T87 R02E	Bridge Replacement-CCS	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/16/2024	Dubuque	STP-S-C031(121)--5E-31	Old Highway Rd	On Old Highway Rd, from Y21 E 4.9 mi to Cousins Road & on Y21, from Old Highway Rd south 1.1 mi	HMA Resurfacing with Milling	0.23
07/16/2024	Fayette	BROS-C033(157)--8J-33	240TH ST	On 240TH ST, Over HAUGH CREEK, S8 T94 R10	Bridge Replacement-CCS	0.00
07/16/2024	Fayette	BRS-4870(601)--60-33	1ST ST N	In the city of Maynard, On 1ST ST N, Over VOLGA RIVER, S14 T92 R09	Bridge Replacement-CCS	0.00
07/16/2024	Franklin	IMN-035-6(137)159--0E-35	I 35	Co Rd C47 to Cerro Gordo Co	Microsurfacing	18.57
07/16/2024	Greene	BROS-3800(602)--5F-37	S GRIMMELL RD	In the city of Jefferson, On S GRIMMELL RD, Over RACCOON RIVER, S18 T83 R30	Bridge Replacement-PPCB	0.00
07/16/2024	Henry	BRF-218-2(158)--38-44	US 218	South Fish Creek 0.7 mi N of Co Rd J20 (NB)	Bridge Replacement-PPCB	
07/16/2024	Henry	BRFN-218-2(155)--39-44	US 218	North Fish Creek 1.1 mi N of Co Rd J20 (NB)	Bridge Replacement-PPCB	
07/16/2024	Jefferson	STP-S-C051(96)--5E-51	110TH Street	On 110TH St, from V63 W 3.9 miles	HMA Pavement - Full Depth Reclamation	3.88
07/16/2024	Johnson	IM-380-6(436)11--13-52	I 380	N of Co Rd F12/120th St to S of US 30	Traffic Signs	5.09

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/16/2024	Johnson	IM-NHS-380-6(435)11--03-52	I 380	N of Co Rd F12/120th St to S of US 30	Unknown Pavement - Grade and New	4.99
07/16/2024	Johnson	IM-NHS-380-6(437)11--03-52	I 380	N of Co Rd F12/120th St to S of US 30	RCB Culvert Extension - Single Box	
07/16/2024	Johnson	ITS-380-6(473)11--25-52	I 380	N of Co Rd F12/120th St to S of US 30	ITS Infrastructure	5.09
07/16/2024	Jones	FM-TSF-C053(94)--5B-53	CO RD X64	On CO RD X64, from Cedar County Line to MASSILLON RD	PCC Overlay	
07/16/2024	Linn	IM-380-6(449)14--13-57	I 380	Co Rd E70/Wright Brothers Blvd SW	Unknown Pavement - Grade and New	0.59
07/16/2024	Linn	IM-380-6(450)14--13-57	I 380	Co Rd E70/Wright Brothers Blvd SW	Traffic Signs	0.53
07/16/2024	Linn	IM-380-6(451)14--13-57	I 380	Co Rd E70/Wright Brothers Blvd SW	Lighting	0.36
07/16/2024	Linn	IM-380-6(452)14--13-57	I 380	Co Rd E70/Wright Brothers Blvd SW	Traffic Signals	
07/16/2024	Linn	IM-380-6(453)14--13-57	I 380	Co Rd E70/Wright Brothers Blvd SW	Bridge Replacement-PPCB	
07/16/2024	Linn	IM-380-6(487)14--13-57	I 380	In the City of Cedar Rapids, on Wright Brothers Blvd SW, 6th St SW, and Earhart Ln SW	PCC Pavement - Grade and New	0.01
07/16/2024	Linn	IMN-380-6(352)12--0E-57	I 380	Southbound Rest Area approx 1.4 mi N of Co Rd F12	PCC Pavement - Replace	0.62

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/16/2024	Linn	IMN-380-6(460)12--0E-57	I 380	Southbound Rest Area approx 1.4 mi N of Co Rd F12	Traffic Signs	0.01
07/16/2024	Linn	IMN-380-6(461)12--0E-57	I 380	Southbound Rest Area approx 1.4 mi N of Co Rd F12	Lighting	0.01
07/16/2024	Linn	MBIN-380-6(568)15--0M-57	I 380	76th Ave SW 1.5 mi S of US 30	Bridge Repair	
07/16/2024	Louisa	NHSX-061-3(79)--3H-58	US 61	IA 78 5.6 mi N of Mediapolis	Bridge New-PPCB	
07/16/2024	Marshall	NHSN-014-5(084)--2R-64	IA 14	N Jct Co Rd E63	Pipe Culverts	0.01
07/16/2024	Marshall	NHSN-330-2(100)--2R-64	IA 330	N of US 30	Pipe Culverts	0.01
07/16/2024	Mills	ITS-034-1(107)--25-65	US 34	Missouri River N of Plattsmouth Nebraska	ITS Integration	
07/16/2024	Polk	IM-080-3(264)124--13-77	I 80	University Ave to N of Douglas Ave in Clive and Urbandale -US 6 / Hickman Rd Interchange (EB/WB)	PCC Pavement - Grade and New	2.33
07/16/2024	Polk	IM-080-3(265)124--13-77	I 80	University Ave to N of Douglas Ave in Clive and Urbandale -US 6 / Hickman Rd Interchange (EB/WB)	Traffic Signs	2.30
07/16/2024	Polk	IM-080-3(266)125--13-77	I 80	Walnut Creek 0.3 mi W of US 6/Hickman Rd (WB)	Reconstruction - Bridge Widening	
07/16/2024	Polk	IM-080-3(267)125--13-77	I 80	US 6 / Hickman Rd Interchange in Clive and Urbandale (WB)	Bridge Replacement-Steel Girder	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/16/2024	Polk	IM-080-3(268)124--13-77	I 80	University Ave to N of Douglas Ave in Clive and Urbandale -US 6 / Hickman Rd Interchange (EB/WB)	RCB Culvert Extension - Single Box	
07/16/2024	Polk	IM-080-3(271)125--13-77	I 80	Walnut Creek 0.3 mi W of US 6/Hickman Rd (EB)	Reconstruction - Bridge Widening	
07/16/2024	Polk	IM-080-3(272)125--13-77	I 80	US 6 / Hickman Rd Interchange in Clive and Urbandale (EB)	Bridge Replacement-Steel Girder	
07/16/2024	Polk	IM-080-3(273)125--13-77	I 80	University Ave to N of Douglas Ave in Clive and Urbandale -US 6 / Hickman Rd Interchange (EB/WB)	RCB Culvert Extension - Single Box	
07/16/2024	Polk	IM-080-4(107)138--13-77	I 80	NE-35/235 Interchange to W US 65 Interchange (WB)	Traffic Signs	0.01
07/16/2024	Polk	IMN-080-3(337)125--0E-77	I 80	Hickman Rd Interchange - Ramp A (City Pedestrian Bridge)	Bridge New - Other	
07/16/2024	Polk	IMN-080-3(338)125--0E-77	I 80	Hickman Rd Interchange - Ramp D (City Pedestrian Bridge)	Bridge New - Other	
07/16/2024	Polk	IMN-080-3(339)125--0E-77	I 80	N of Hickman Rd (City Pedestrian Underpass)	RCB Culvert New - Single Box	
07/16/2024	Polk	IMN-080-3(340)125--0E-77	I 80	W of I-35/80 (City Trail)	RCB Culvert New - Single Box	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/16/2024	Polk	IM-NHS-080-4(80)138--03-77	I 80	NE-35/235 Interchange to W US 65 Interchange (WB)	PCC Pavement - Grade and New	1.87
07/16/2024	Polk	IM-NHS-080-4(81)139--03-77	I 80	NE 29th St 0.7 mi E of NE I-35/235 Interchange (WB)	Bridge Replacement-PPCB	
07/16/2024	Polk	IM-NHS-080-4(82)139--03-77	I 80	Fourmile Creek 1.4 mi E of NE I-35/235 Interchange (WB)	Bridge Replacement-PPCB	
07/16/2024	Polk	ITS-080-3(310)124--25-77	I 80	University Ave to N of Douglas Ave in Clive and Urbandale	ITS Infrastructure	2.21
07/16/2024	Polk	ITS-080-4(098)138--25-77	I 80	NE I-35/80/235 Interchange to W US 65 Interchange	ITS Infrastructure	2.45
07/16/2024	Scott	MBIN-074-6(521)3--0M-82	I 74	Duck Creek and Bike Path 3.1 mi E of I-80 and Middle Rd 1.0 mi E of US 6 (EB)	Deck Joint Repair	
07/16/2024	Scott	STP-U-1827(696)--70-82	3rd	In the city of Davenport, On 3rd St, from Telegraph Rd to Harrison St,	HMA Resurfacing with Milling	2.01
07/16/2024	Shelby	MP-044-4(711)12--76-83	IA 44	IA 191 Intersection in Portsmouth	Lighting	0.01
07/16/2024	Story	FM-C085(183)--55-85	R 63	On R 63, from Ames City Limits N 1.1 miles	HMA Resurfacing	
07/16/2024	Story	IMX-035-5(136)118--02-85	I 35	0.5 mi N of Co Rd E29 to 1.5 mi S of Co Rd E18 (NB)	HMA Resurfacing	4.37

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
07/16/2024	Tama	NHSN-030-6(272)--2R-86	US 30	WB Off Ramp at L Ave Interchange	Slide Repair	0.20
07/16/2024	Tama	STPN-096-2(008)--2J-86	IA 96	0.8 mi E of Co Rd T53	Pipe Culverts	0.01
07/16/2024	Webster	TAP-U-2690(638)--8I-94	N 22ND ST	In the city of Fort Dodge, On N 22nd St from 18th Ave N to 25th Ave N	PCC Sidewalk/Trail	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 08/20/2024

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/20/2024	Statewide	NHFP-ISRY(001)--2F-00		Iowa Southern Railway: Rehabilitation between Centerville and Moravia	Miscellaneous	
08/20/2024	Allamakee	BROS-C003(70)--5F-03	Ellingson Bridge Drive	On Ellingson Bridge Drive, Over PATTERSON CREEK, S29 T99N R06W	Bridge New-CCS	0.00
08/20/2024	Black Hawk	STBG-SWAP-8155(776)--SG-07	Hess Rd	In the city of Waterloo, On Hess Rd, from 500' N of KOA Dr N 0.45 miles to 960' N of US 20	PCC Pavement - Grade and Replace	
08/20/2024	Black Hawk	STP-U-2312(605)--70-07	Lafayette Rd & Gilbertville Rd	In the city of Elk Run Heights, On Lafayette Rd & Gilbertville Rd, from WCL east and southeast 0.65 miles to Amber Ln	PCC Pavement - Grade and Replace	0.48
08/20/2024	Black Hawk	STP-U-2432(614)--70-07	Lafayette Rd	In the city of Evansdale, On Lafayette Rd, from Evans Rd E 1.4 miles to ECL	PCC Pavement - Replace	
08/20/2024	Buchanan	BRS-C010(99)--60-10	W-35	On W-35, Over Unnamed Creek, S21 T88 R08	Bridge Replacement-Steel Girder	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/20/2024	Buchanan	STP-S-C010(120)--5E-10	W 35	On W 35, from D22 7 miles to Quasqueton	PCC Pavement Widening/PCC Resurfacing	6.95
08/20/2024	Buchanan	TAP-R-2460(603)--8T-10	N 4th St	In the city of Fairbank, a sidewalk on N 4th St, from Rhonda Rd NE to Cedar Dr	PCC Sidewalk/Trail	0.00
08/20/2024	Buchanan	TAP-R-C010(117)--8T-10		Taylor's Ford Trail Bridge Rehab, Over WAPSIPINICON RIVER, S32 T88 R08	Bridge Rehabilitation	0.00
08/20/2024	Cass	FM-C015(84)--55-15	690th St.	On 690th St. (N28), from Iowa HWY 92 N 10.3 miles to Iowa HWY 83	HMA Resurfacing with Milling	
08/20/2024	Cherokee	BROS-1272(629)--8J-18	EUCLID AVE	In the city of Cherokee, On EUCLID AVE, Over RAILROAD CREEK, S27 T92 R40	RCB Culvert New - Triple Box	0.00
08/20/2024	Clarke	BROS-5772(606)--5F-20	KANSAS ST	On KANSAS ST, Over S SQUAW CREEK, S15 T72 R26	Bridge New-CCS	0.00
08/20/2024	Clay	HDP-C021(156)--6B-21	B 63	On B 63, Over LITTLE SIOUX RIVER, S20 T94 R36	Bridge Replacement-PPCB	0.00
08/20/2024	Clayton	STPN-013-3(49)--2J-22	IA 13	0.05 mi E of Empire Rd and 0.2 mi SW of IA 56	Revetment	

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/20/2024	Clinton	BRM-1415(642)--8N-23	F 14	In the city of Clinton, On F 14, Over LITTLE MILL CREEK, S8 T81 R06E	RCB Culvert Replacement - Twin Box	0.00
08/20/2024	Clinton	FM-C023(138)--55-23	245th Street and Z- 24	On 245th Street and Z-24, from Hwy 30 W 4 miles to DeWitt	Fog Seal	
08/20/2024	Clinton	HDP-1415(634)--71-23	Manufacturing Drive and Bluff Boulevard	In the city of Clinton, On Manufacturing Drive and Bluff Boulevard from US Highway 30 to 7th Avenue North	PCC Pavement - Miscellaneous	1.62
08/20/2024	Clinton	HDP-1415(637)--71-23	MANUFACTURIN G DR	In the city of Clinton, On MANUFACTURING DR, from US 30 NE 1.6 miles to College Avenue	PCC Pavement - Grade and Replace	1.61
08/20/2024	Delaware	BROS-C028(104)--5F-28	X 21	On X 21, Over SMALL STREAM, from 240th St S 0.6 miles to Bridge S15 T88 R05	Bridge Replacement - Other	0.00
08/20/2024	Fayette	BROS-C033(156)--8J-33	P AVE	On P AVE, Over UNNAMED CREEK, S3 T95 R09	RCB Culvert Replacement - Twin Box	0.00
08/20/2024	Franklin	BROS-C035(119)--8J-35	RAIL AVE	On RAIL AVE, Over SMALL STREAM, S14 T91 R20	RCB Culvert Replacement - Triple Box	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
Lettings further into the future are subject to more variability.
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/20/2024	Iowa	STBG-SWAP-8427(603)--SG-48	HIGHLAND ST	In the city of Williamsburg, On HIGHLAND ST	HMA Resurfacing with Milling	
08/20/2024	Jasper	FM-C050(138)--55-50	Quicksilver	On Quicksilver, from 1500' E of IA 163 SE 1.3 miles to Monroe CL	HMA Resurfacing with Milling	
08/20/2024	Jasper	FM-C050(139)--55-50	Poplar Ave	On Poplar Ave, from 1487' E of W 116th St E 0.7 miles to Prairie City CL	HMA Resurfacing with Milling	
08/20/2024	Jefferson	BRS-C051(72)--60-51	H43 Libertyville RD	On H43 Libertyville RD, Over BIG CEDAR CREEK, S3 T71 R10	Bridge and Approaches-PPCB	0.00
08/20/2024	Johnson	FM-C052(112)--55-52	W6E	On W6E from 140th St. to Approx. 2000' S. of Linn Co., and on F12 from Hoosier Crk to W6E.	PCC Pavement - Grade and Replace	
08/20/2024	Keokuk	MB-021-5(505)17--77-54	IA 21	Coal Creek 5.0 mi N of IA 92	Revetment	0.01
08/20/2024	Lee	FM-C056(116)--55-56	J 50	On J 50, Over BUSINESS 61, from 190th Street W Approx..7 miles	PCC Patching	
08/20/2024	Lee	TAP-U-3942(618)--8I-56	MISSISSIPPI DR	In the city of Keokuk, trail along Mississippi River from Victory Park S 1.0 mi. to boat launch	Subdrains	0.52

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/20/2024	Linn	IM-380-6(358)25--13-57	I 380	Boyson Rd Interchange in Hiawatha	PCC Pavement - Grade and New	0.62
08/20/2024	Linn	IM-380-6(359)25--13-57	I 380	Boyson Rd Interchange in Hiawatha	Bridge Replacement-PPCB	
08/20/2024	Linn	IM-380-6(360)25--13-57	I 380	Boyson Rd Interchange in Hiawatha	Traffic Signs	0.62
08/20/2024	Linn	IM-380-6(361)25--13-57	I 380	Boyson Rd Interchange in Hiawatha	Lighting	0.62
08/20/2024	Linn	IM-380-6(362)25--13-57	I 380	Boyson Rd Interchange in Hiawatha	Traffic Signals	
08/20/2024	Linn	IMN-380-6(485)16--0E-57	I 380	US 30 Interchange	Lighting	0.25
08/20/2024	Linn	ITS-380-6(466)24--25-57	I 380	Boyson Rd Interchange in Hiawatha	ITS Infrastructure	0.01
08/20/2024	Linn	STP-U-1187(796)--70-57	CENTER POINT RD NE	Lindale Trail Ext ph2 from Council St NE along abandoned railway to 51st St & the CVNT Trail near Hwy 100	Miscellaneous	0.18
08/20/2024	Linn	TAP-U-1187(786)--8I-57	CeMar Cedar Rapids Phase 4	In the city of Cedar Rapids, Marion City Limit N to Hwy100 and Lindale Mall Shopping Centers	PCC Sidewalk/Trail	0.23

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/20/2024	Lyon	STP-S-C060(127)--5E-60	K16	On K16, from IA 9 N 3 miles to MN State Ln	HMA Resurfacing/Cold-in- Place Recycling	0.06
08/20/2024	Madison	FM-C061(134)--55-61	CUMMING RD	On G4R/G14 (CUMMING RD.), from SETTLERS AVE. NE 9 miles to MADISON/WARREN COUNTY LINE	HMA Resurfacing	
08/20/2024	Marion	TAP-R-6125(604)--8T-63		In the city of Pleasantville, Trail along the E side of Hwy 5 from Jasper Street N to Shadle Park	PCC Sidewalk/Trail	0.11
08/20/2024	Marshall	BROS-C064(143)--8J-64	140TH ST	On 140TH ST, Over MINERVA CREEK, from Durham Ave E approx. 0.0 miles S27 T85 R20	Bridge Replacement - Other	0.00
08/20/2024	Page	HDP-C073(139)--6B-73	M 41	On M 41, Over East Nishnabotna River, S23 T70 R39	Bridge Replacement-PPCB	0.00
08/20/2024	Polk	IMN-235-2(690)1--0E-77	I 235	Valley West Dr Interchange in West Des Moines (EB)	Storm Sewer/Intakes	0.01
08/20/2024	Polk	STP-S-C077(233)--5E-77	NE 22nd St	On NE 22nd St, from NE 54 Ave 0.5 miles to N of NE 58 Ave	HMA Pavement Widening/HMA Resurfacing	0.98
08/20/2024	Pottawattamie	BROS-C078(177)--8J-78	210TH ST	On 210TH ST, Over PIGEON CREEK, S27 T77 R43	Bridge Replacement - Other	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.
 Lettings further into the future are subject to more variability.
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/20/2024	Poweshiek	BROS-C079(68)--5F-79	520TH AVE	On 520TH AVE, Over Small Stream, S28 T78 R13	Bridge Replacement-PPCB	0.00
08/20/2024	Scott	STP-U-4252(604)--70-82	US 67	In the city of Le Claire, On US 67, from Ewing St N to Chestnut St	HMA Resurfacing with Milling	0.44
08/20/2024	Van Buren	TAP-R-3950(602)--8T-89	FRONT ST	In the city of Keosauqua, Water Trail improvements on the Des Moines River at Market St and Dodge St	Miscellaneous	
08/20/2024	Warren	BROS-C091(140)--8J-91	180TH AVE	On 180TH AVE, Over COTTON CREEK, S36 T74 R23	Bridge New-PPCB	0.00
08/20/2024	Washington	BRM-8222(602)--8N-92	9TH AVE	In the city of Wellman, On 9TH AVE, Over SMITH CREEK, S24 T77 R09	Bridge Replacement-CCS	0.00
08/20/2024	Webster	NHSN-169-6(098)--2R-94	US 169	S of CN RR 0.5 mi S of IA 7 in Fort Dodge (East Side)	Slide Repair	0.01
08/20/2024	Winnebago	TAP-R-4135(605)--8T-95	MAIN ST	In the city of Lake Mills, Rec trail along Main St E, from existing trail west to east side of Dollar General	PCC Sidewalk/Trail	
08/20/2024	Winneshiek	BROS-C096(163)--8J-96	230TH ST	On 230TH ST, Over TURKEY RIVER, S27 T98 R10	Bridge Replacement-PPCB	0.00

ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
08/20/2024	Winneshiek	SBRFM-3772(601)--5D-96	Co. Rd. V68 (Main St.)	In the city of Jackson Junction, On Co. Rd. V68 (Main St.), Over SMALL NATURAL STREAM, S33 T96 R10	RCB Culvert Replacement - Twin Box	
08/20/2024	Winneshiek	STP-S-7180(603)--5E-96	MAIN ST	In the city of Spillville, On MAIN ST, from N CL S 0.8 miles to S CL	HMA Pavement - Replace	0.12
08/20/2024	Woodbury	BROS-C097(150)--8J-97	K 67	On K 67, Over WOLF CREEK, from 280th Street S 0.7 miles in section 1 T86N R45W	Bridge Replacement-PPCB	0.00
08/20/2024	Woodbury	ILL-7057(715)--93-97	6TH ST	In the city of Sioux City, On 6TH ST, Over FLOYD RIVER, S27 T89 R47	Reconstruction - Bridge Deck Replacement	
08/20/2024	Worth	BROS-C098(85)--5F-98	S18	On S18, Over STREAM, S3 T98 R22	RCB Culvert New - Twin Box	0.00