

2026 Federal-aid Overview Seminar

Post-Letting: Construction Inspection and Contract Administration Agenda

	t-Letting: Construction Inspection	1	_
Time	Agenda Item	Time	Agenda Item
8:30 - 8:30 8:30	Registration	12:45	Appia – Derek Peck
	Welcome – Local Systems Bureau		Project Setup & Review Report Kening (Audit Cuidence)
	IntroductionsPurpose and Format		Record Keeping/Audit Guidance Name Without Cortifications (Pourells)
	Breaks and Facilities		Items Without Certifications/Payrolls Appia Des Express Integration
	General DOT Contacts		Appia-Doc Express Integration Revenue & Change and age
	Website resources		Payments & Change orders Final Payment Payment
	Written Guidance		Final Payment Process Reminder & Additional Resources
	Welcome - FHWA		Reminders & Additional Resources
	Construction Inspection - Region Field Technicians		Payments & Claim Reimbursements – Field Team
	• I.M. 6.000		Payments (Contractor Pay System, Appia Auto-pay)
	Pre-construction Meeting		 New I.M. 6.020, Payments & Reimbursement Processes
	Project Inspection Duties		 Claims for Reimbursement (Form 517050)
	Working Day Reports		Inactive Obligations & PEDs
	Change Orders		
	EEO / AA and Wage Rate Compliance		Final Field Reviews - Region Field Engineers
	Certified Payrolls		What do we look for?
	Davis-Bacon Wage Rates		Constructability/workmanship issues
	Prompt Payment		Break and Refreshments (provided)
	No certification, No pay		Project Close-out for Highway & Non-Highway Projects
	Build America Buy America (BABA)		Region Field Engineers
	 Specification updates 		• I.M. 6.110
	 Training Opportunities 		Inspection and Acceptance of Field Work
	DBE Updates – Nikita Rainey		Pre-audit Checklist and Procedures
	DBE Update		Construction & Materials Audits
	Break and Refreshments (provided)		Semi-final Payment
	Materials - District Materials		Final Forms Packet
	LPA & Iowa DOT Obligations		Interest Payments
	Materials Instructional Memorandums		Final Payment and Federal Reimbursement
	Materials instructional Memorandums Materials Acceptance Report		Project Close-out
	Materials Acceptance Report Materials Certification		 Process Differences for Non-Highway Projects
	Materials Certification Materials Training		Materials Acceptance Requirements
	Doc Express – Derek Peck	3:00	Closing Remarks – Local Systems Bureau
	 Doc Express Instructions Project Closeout Workflow 	3.55	Top Things to Remember
			Top Times to Temerine
	 Naming Convention Workflows & Notifications 		
	Auditing Locking & Archiving		
	Locking & Archiving		
11:30 - 12:45	Lunch (on your own)		