months prior to letting by 7am     Ist Tuesday, 1 month prior 7am     Ist Tuesday, 1 month prior 7am     Inonth prior 7am       Letting     Plan     Contract     Contract     Estabilish Bid Order     DBE Goal     Begin Letting Bid Package     FHWA       Date     Turn In     Periods     Estimates     Bid Order     Setting     Bid Package     Authorize       Jan 17, 2024     Nov 7, 2023     Dec 1, 2023     Dec 4, 2023     Dec 5, 2023     Dec 12, 2023     Dec 12, 2024     Jan 2, 2024     Jan 2, 2024     Jan 2, 2024     Feb 5, 2024     Feb 5, 2024     Jan 2, 2024     Har 12, 2024     Mar 12, 2024<	<b></b>	1	(r		1	1		
to letting by 7am     (-8 days DBE)     (-4 days DBE)     (-1 day DBE)     month prior to letting     Imonth prior to letting       Letting Date     Plan     Contracts     Establish Estimates     DBE Goal     Beginetting Bid Package     FHWA       1)     to Contracts     Completed     Done     Target Review     Process       1an 17, 2024     Nov 7, 2023     Nov 27, 2023     Dec 2, 2023     Dec 4, 2023     Dec 5, 2023     Dec 1, 2024     Jan 2, 2024     Jan 9, 2024     Jan 1, 2024       Apr 16, 2024     Dec 5, 2023     Dec 29, 2023     Feb 2, 2024     Feb 5, 2024     Feb 1, 2024     Mar 12, 2024     Mar 2, 2024		1st Tuesday, 2						
Tam     (-8 days DBE)     (-1 day DBE)     to letting     to letting     to letting       Letting Date     Plan Turn In     Contract     Contracts     Establish Bid Order     DBE Goal Setting     Begin Letting Bid Package     FHWA Authorize       Jan 17, 2024     Nov 7, 2023     Nov 7, 2023     Dec 1, 2023     Dec 4, 2023     Dec 12, 2023     Dec 12, 2023     Dec 12, 2024     Jan 2, 2024     Mar 19, 2024     Jan 2, 2024     Mar 21, 2024     Mar 19, 2024     Jan 2, 2024     Mar 1, 2024     Jan 2, 2024     Mar 2, 2024     Jan 2, 2024     Mar 2, 2024     Jan 2, 2		-						
Letting Date     Plan Turn In to Contract     Contracts Periods Completed     Contracts Estimates     Establish Bid Order     DBE Goal Setting Target Review Process     Begin Letting Bid Package     FHWA Authorize       1an 17, 2024     Nov 7, 2023     Nov 27, 2023     Dec 1, 2023     Dec 4, 2023     Dec 5, 2023     Dec 19, 2023       Feb 20, 2024     Dec 5, 2023     Dec 29, 2023     Jan 1, 2024     Jan 2, 2024     Jan 2, 2024     Jan 2, 2024     Feb 2, 2024     Feb 5, 2024     Feb 5, 2024     Feb 5, 2024     Feb 13, 2024     Mar 19, 2024       May 12, 2024     Mar 25, 2024     Mar 29, 2024     Mar 4, 2024     Mar 5, 2024     Mar 19, 2024     Mar 19, 2024     Mar 19, 2024     Mar 19, 2024     Jun 12, 2		to letting by					1 month prior	
Date     Turn In     Periods Completed     Estimates Done     Bid Order Target Review     Bid Package Process       Jan 17, 2024     Nov 7, 2023     Dec 1, 2023     Dec 1, 2023     Dec 2, 2023     Dec 1, 2023     Jan 1, 2024     Jan 2, 2024     Jan 1, 2024     Mar 1, 2024     Mar 2, 2024     Jan 1, 2024     Mar 1, 2024     Jun 1, 2024 </td <td></td> <td>7am</td> <td>(-8 days DBE)</td> <td>(-4 days DBE)</td> <td>(-1 day DBE)</td> <td>to letting</td> <td>to letting</td> <td></td>		7am	(-8 days DBE)	(-4 days DBE)	(-1 day DBE)	to letting	to letting	
(1)to ContractsCompletedDoneTarget ReviewProcessJan 17, 2024Nov 7, 2023Nov 77, 2023Dec 1, 2023Dec 4, 2023Dec 5, 2023Dec 12, 2023Jan 1, 2024Feb 20, 2024Jan 2, 2024Jan 2, 2024Jan 2, 2024Jan 2, 2024Feb 2, 2024Feb 5, 2024Feb 13, 2024Feb 2, 2024Mar 19, 2024Jan 2, 2024Mar 29, 2024Feb 2, 2024Mar 4, 2024Mar 5, 2024Mar 12, 2024Mar 12, 2024May 12, 2024Mar 5, 2024Mar 5, 2024Mar 25, 2024Mar 29, 2024Apr 1, 2024May 7, 2024May 14, 2024Jun 18, 2024May 7, 2024Mar 27, 2024May 31, 2024Jun 3, 2024Jun 4, 2024Jun 11, 2024Jun 18, 2024Jul 16, 2024Jun 2, 2024Jun 22, 2024Jun 2, 2024Jun 2, 2024Jun 2, 2024Jun 2, 2024Jun 2, 2024Aug 20, 2024Jun 4, 2024Jun 2, 2024Jun 2, 2024Aug 2, 2024Aug 2, 2024Aug 2, 2024Cot 15, 2024Jul 2, 2024Jun 2, 2024Aug 2, 2024Aug 2, 2024Sep 3, 2024Sep 10, 2024Sep 17, 2024Oct 15, 2024Oct 1, 2024Jul 2, 2024Aug 3, 2024Nov 4, 2024Nov 12, 2024Nov 12, 2024Iul 1, 2024Jan 22, 2025Nov 5, 2024Nov 12, 2024Nov 12, 2024Nov 12, 2024Nov 12, 2024Nov 12, 2024Jan 22, 2025Nov 5, 2024Nov 25, 2024Nov 25, 2024Nov 26, 2025Feb 11, 2025Feb 11, 2025Jan 22, 2025Nov 5, 2024Nov 12, 2025 <td< td=""><td>Letting</td><td>Plan</td><td>Contract</td><td>Contracts</td><td>Establish</td><td>DBE Goal</td><td>Begin Letting</td><td></td></td<>	Letting	Plan	Contract	Contracts	Establish	DBE Goal	Begin Letting	
Jan 17, 2024     Nov 7, 2023     Nov 27, 2023     Dec 1, 2023     Dec 4, 2023     Dec 5, 2023     Dec 12, 2023     Dec 12, 2023     Dec 12, 2023       Feb 20, 2024     Jan 2, 2024     Jan 2, 2024     Jan 2, 2024     Jan 9, 2024     Jan 9, 2024     Jan 17, 2024       Mar 19, 2024     Jan 2, 2024     Jan 29, 2024     Feb 2, 2024     Feb 5, 2024     Feb 6, 2024     Feb 13, 2024     Mar 19, 2024       May 21, 2024     Mar 5, 2024     Mar 25, 2024     Mar 29, 2024     Apr 2, 2024     Apr 2, 2024     Apr 2, 2024     Apr 16, 2024     May 14, 2024     May 12, 2024       Jun 18, 2024     Apr 2, 2024     Apr 2, 2024     May 3, 2024     Jun 3, 2024     Jun 4, 2024     Jun 18, 2024       Jun 14, 2024     Jun 2, 2024     May 3, 2024     Jun 3, 2024     Jun 4, 2024     Jun 18, 2024     Jun 12, 2024     Jun 18, 2024     Jun 18, 2024     Jun 12, 2024     Jun 18, 2024     Jun	Date	Turn In	Periods	Estimates	Bid Order	Setting	Bid Package	Authorize
Feb 20, 2024     Dec 5, 2023     Dec 29, 2023     Jan 1, 2024     Jan 2, 2024     Feb 5, 2024     Feb 5, 2024     Feb 6, 2024     Feb 13, 2024     Feb 2, 2024       Apr 16, 2024     Mar 5, 2024     Mar 5, 2024     Mar 25, 2024     Mar 2, 2024     Apr 1, 2024     Apr 2, 2024     Apr 9, 2024     Apr 1, 2024     Jun 4, 2024     Jun 14, 2024     Jun 14, 2024     Jun 14, 2024     Jun 11, 2024     Jun 12, 2024     Jun 12, 2024     Jun 12, 2024     Jun 12, 2024     Jun 2, 2024     Aug 2, 2024	(1)	to Contracts	Completed	Done		<b>Target Review</b>	Process	
Mar 19, 2024     Jan 2, 2024     Jan 29, 2024     Feb 2, 2024     Feb 5, 2024     Feb 6, 2024     Feb 13, 2024     Feb 20, 2024       Apr 16, 2024     Feb 6, 2024     Feb 26, 2024     Mar 1, 2024     Mar 4, 2024     Mar 5, 2024     Mar 12, 2024     Mar 13, 2024     May 1, 2024     Jun 14, 2024     Jun 13, 2024     Jun 14, 2024     Jun 13, 2024     Jun 14, 2024     Jun 13, 2024     Jun 22, 2024     Aug 2,	Jan 17, 2024	Nov 7, 2023	Nov 27, 2023	Dec 1, 2023	Dec 4, 2023	Dec 5, 2023	Dec 12, 2023	Dec 19, 2023
Apr 16, 2024     Feb 6, 2024     Feb 26, 2024     Mar 1, 2024     Mar 4, 2024     Mar 5, 2024     Apr 12, 2024     Mar 12, 2024     Apr 16, 2024       Jun 18, 2024     Apr 2, 2024     Apr 2, 2024     May 27, 2024     May 3, 2024     Jun 3, 2024     Jun 4, 2024     Jun 18, 2024     Jun 3, 2024     Jun 4, 2024     Jun 18, 2024     Jun 2, 2024     Jun 12, 2024     Jun 29, 2024     Aug 2, 2024     Aug 5, 2024     Aug 5, 2024     Aug 6, 2024     Aug 20, 2024     Sep 3, 2024     Sep 3, 2024     Sep 3, 2024     Sep 17, 2024     Not 12, 2024<	Feb 20, 2024	Dec 5, 2023	Dec 25, 2023	Dec 29, 2023	Jan 1, 2024	Jan 2, 2024	Jan 9, 2024	Jan 17, 2024
May 21, 2024Mar 5, 2024Mar 25, 2024Mar 29, 2024Apr 1, 2024Apr 2, 2024Apr 9, 2024Apr 10, 2024Jun 18, 2024Apr 2, 2024Apr 29, 2024May 3, 2024May 6, 2024May 7, 2024May 12, 2024Jul 16, 2024May 7, 2024May 27, 2024May 31, 2024Jun 3, 2024Jun 4, 2024Jun 11, 2024Jun 11, 2024Aug 20, 2024Jun 2, 2024Jul 2, 2024Jul 2, 2024Jul 2, 2024Jul 29, 2024Aug 5, 2024Aug 6, 2024Aug 13, 2024Oct 15, 2024Aug 6, 2024Aug 26, 2024Aug 30, 2024Sep 17, 2024Sep 17, 2024Sep 17, 2024Nov 19, 2024Sep 3, 2024Sep 23, 2024Sep 27, 2024Sep 3, 2024Sep 10, 2024Sep 17, 2024Nov 19, 2024Sep 3, 2024Sep 23, 2024Nov 1, 2024Nov 12, 2024Nov 12, 2024Nov 12, 2024Jan 22, 2025Nov 52, 2024Nov 25, 2024Nov 29, 2024Dec 3, 2024Nov 12, 2024Nov 12, 2024Jan 22, 2025Nov 5, 2024Nov 25, 2024Nov 29, 2024Dec 3, 2024Dec 10, 2024Nov 12, 2025Mar 18, 2025Jan 7, 2025Jan 7, 2025Jan 3, 2025Mar 3, 2025Mar 4, 2025Mar 18, 2025Apr 15, 2025Feb 4, 2025Feb 24, 2025Feb 3, 2025Mar 4, 2025Mar 18, 2025Jun 17, 2025Apr 1, 2025Mar 24, 2025Mar 28, 2025Mar 3, 2025Mar 10, 2025Mar 18, 2025Jun 17, 2025Mar 4, 2025Mar 24, 2025Mar 28, 2025Mar 3, 2025Mar 13, 2025Jun 18	Mar 19, 2024	Jan 2, 2024	Jan 29, 2024	Feb 2, 2024	Feb 5, 2024	Feb 6, 2024	Feb 13, 2024	Feb 20, 2024
Jun 18, 2024Apr 2, 2024Apr 29, 2024May 3, 2024May 6, 2024May 7, 2024May 14, 2024May 21, 2024Jul 16, 2024May 7, 2024May 27, 2024May 31, 2024Jun 3, 2024Jun 4, 2024Jun 11, 2024Jun 12, 2024Jul 12, 2024Aug 2, 2024Oct 15, 2024Aug 6, 2024Aug 2, 2024Aug 2, 2024Aug 5, 2024Aug 6, 2024Aug 20, 2024Nov 19, 2024Sep 3, 2024Sep 23, 2024Sep 2, 7, 2024Sep 30, 2024Sep 3, 2024Sep 10, 2024Sep 17, 2024Dec 17, 2024Oct 1, 2024Oct 28, 2024Nov 1, 2024Nov 4, 2024Nov 5, 2024Nov 19, 2024Jan 22, 2025Nov 5, 2024Nov 25, 2024Nov 29, 2024Dec 2, 2024Dec 3, 2024Dec 10, 2024Dec 17, 2024Jan 22, 2025Nov 5, 2024Nov 25, 2024Nov 29, 2024Dec 2, 2024Dec 3, 2024Dec 10, 2024Dec 17, 2024Jan 22, 2025Nov 5, 2024Nov 25, 2024Jan 3, 2025Jan 6, 2025Jan 14, 2025Jan 22, 2025Mar 18, 2025Dec 3, 2024Dec 3, 2024Mar 11, 2025Jan 22, 2025Mar 18, 2025Mar 4, 2025Mar 24, 2025Mar 3, 2025Mar 13, 2025Mar 14, 2025Mar 18, 2025Mar 4, 2025Mar 24, 2025Mar 3, 2025Mar 13, 2025Mar 13, 2025Jun 17, 2025Apr 1, 2025Mar 24, 2025Mar 3, 2025Mar 1, 2025<	Apr 16, 2024	Feb 6, 2024	Feb 26, 2024	Mar 1, 2024	Mar 4, 2024	Mar 5, 2024	Mar 12, 2024	Mar 19, 2024
Jul 16, 2024May 7, 2024May 27, 2024May 31, 2024Jun 3, 2024Jun 4, 2024Jun 11, 2024Jun 12, 2024Aug 20, 2024Jun 4, 2024Jun 28, 2024Aug 5, 2024Aug 6, 2024Aug 19, 2024Jul 16, 2024Oct 15, 2024Aug 6, 2024Aug 26, 2024Aug 30, 2024Sep 3, 2024Sep 3, 2024Sep 10, 2024Sep 17, 2024Nov 19, 2024Sep 3, 2024Sep 3, 2024Sep 3, 2024Sep 30, 2024Sep 30, 2024Sep 30, 2024Sep 30, 2024Sep 30, 2024Nov 19, 2024Oct 1, 2024Oct 28, 2024Nov 1, 2024Nov 4, 2024Nov 12, 2024Nov 12, 2024Nov 12, 2024Jan 22, 2025Nov 5, 2024Nov 25, 2024Nov 29, 2024Dec 2, 2024Dec 3, 2024Dec 10, 2024Dec 17, 2024Jan 22, 2025Nov 5, 2024Nov 25, 2024Nov 29, 2024Dec 2, 2024Dec 3, 2024Dec 10, 2024Dec 17, 2024Jan 22, 2025Nov 5, 2024Nov 29, 2024Dec 2, 2024Dec 3, 2024Dec 10, 2024Dec 17, 2024Jan 18, 2025Jan 7, 2025Jan 31, 2025Feb 3, 2025Feb 4, 2025Feb 18, 2025Mar 18, 2025Mar 4, 2025Mar 42, 2025Mar 3, 2025Mar 3, 2025Mar 11, 2025Mar 18, 2025May 20, 2025Mar 4, 2025Mar 42, 2025Mar 3, 2025Mar 3, 2025Mar 13, 2025Mar 18, 2025Jun 17, 2025Apr 1, 2025Apr 28, 2025May 30, 2025Jun 30, 2025Jun 10, 2025Jun 17, 2025Jul 15, 2025May 6, 2025May 20, 2025Jun	May 21, 2024	Mar 5, 2024	Mar 25, 2024	Mar 29, 2024	Apr 1, 2024	Apr 2, 2024	Apr 9, 2024	Apr 16, 2024
Aug 20, 2024Jun 4, 2024Jun 24, 2024Jun 28, 2024Jul 1, 2024Jul 2, 2024Jul 9, 2024Jul 29, 2024Sep 17, 2024Jul 2, 2024Jul 29, 2024Aug 30, 2024Sep 2, 2024Sep 3, 2024Aug 13, 2024Aug 20, 2024Oct 15, 2024Aug 6, 2024Aug 26, 2024Aug 30, 2024Sep 2, 2024Sep 3, 2024Sep 10, 2024Sep 17, 2024Nov 19, 2024Sep 3, 2024Sep 23, 2024Sep 27, 2024Sep 3, 2024Oct 1, 2024Oct 1, 2024Oct 18, 2024Nov 19, 2024Jan 22, 2025Nov 5, 2024Nov 28, 2024Nov 1, 2024Nov 4, 2024Nov 5, 2024Nov 19, 2024Jan 22, 2025Nov 5, 2024Nov 25, 2024Nov 12, 2024Dec 2, 2024Dec 3, 2024Dec 17, 2024Jan 22, 2025Nov 5, 2024Nov 25, 2024Jan 3, 2025Jan 6, 2025Jan 14, 2025Jan 12, 2025Mar 18, 2025Jan 7, 2025Jan 7, 2025Jan 31, 2025Feb 3, 2025Feb 4, 2025Feb 18, 2025Mar 18, 2025Mar 7, 2025Jan 7, 2025Mar 4, 2025Mar 11, 2025Mar 18, 2025May 20, 2025Mar 4, 2025Mar 28, 2025Mar 31, 2025Mar 11, 2025Mar 18, 2025Jun 17, 2025Apr 1, 2025Apr 28, 2025May 3, 2025Jun 3, 2025Jun 3, 2025Jun 17, 2025Jun 17, 2025Apr 1, 2025Jun 23, 2025Jun 27, 2025Jun 3, 2025Jun 14, 2025Jun 15, 2025Jun 17, 2025Aug 1, 2025Jun 23, 2025Jun 27, 2025Jun 3, 2025Jun 14, 2025Jun 15, 2	Jun 18, 2024	Apr 2, 2024	Apr 29, 2024	May 3, 2024	May 6, 2024	May 7, 2024	May 14, 2024	May 21, 2024
Sep 17, 2024     Jul 2, 2024     Jul 29, 2024     Aug 2, 2024     Aug 5, 2024     Aug 6, 2024     Aug 13, 2024     Aug 20, 2024       Oct 15, 2024     Aug 6, 2024     Aug 26, 2024     Aug 30, 2024     Sep 2, 2024     Sep 3, 2024     Sep 10, 2024     Sep 10, 2024     Sep 10, 2024     Sep 10, 2024     Sep 17, 2024       Nov 19, 2024     Sep 3, 2024     Sep 23, 2024     Sep 27, 2024     Sep 30, 2024     Nov 1, 2024     Nov 12, 2024     Nov 12, 2024     Nov 12, 2024     Nov 12, 2024     Nov 19, 2024       Jan 22, 2025     Nov 5, 2024     Nov 25, 2024     Nov 29, 2024     Dec 3, 2024     Dec 10, 2024     Dec 17, 2024       Feb 18, 2025     Dec 3, 2024     Nov 25, 2024     Nov 29, 2024     Dec 3, 2024     Dec 10, 2024     Dec 17, 2024       Feb 18, 2025     Jan 7, 2025     Jan 3, 2025     Jan 6, 2025     Jan 7, 2025     Jan 14, 2025     Mar 18, 2025       Mar 18, 2025     Mar 4, 2025     Mar 4, 2025     Mar 13, 2025     Mar 4, 2025     Mar 18, 2025       Jun 17, 2025     Apr 1, 2025     Mar 24, 2025     May 2, 2025     May 5, 2025     May 13, 2025     Jun 17, 2025 <	Jul 16, 2024	May 7, 2024	May 27, 2024	May 31, 2024	Jun 3, 2024	Jun 4, 2024	Jun 11, 2024	Jun 18, 2024
Oct 15, 2024     Aug 6, 2024     Aug 26, 2024     Aug 30, 2024     Sep 2, 2024     Sep 3, 2024     Sep 17, 2024       Nov 19, 2024     Sep 3, 2024     Sep 23, 2024     Sep 27, 2024     Sep 30, 2024     Oct 1, 2024     Oct 18, 2024     Oct 15, 2024       Dec 17, 2024     Oct 1, 2024     Oct 28, 2024     Nov 1, 2024     Nov 4, 2024     Nov 5, 2024     Nov 19, 2024       Jan 22, 2025     Nov 5, 2024     Nov 25, 2024     Nov 29, 2024     Dec 2, 2024     Dec 10, 2024     Dec 17, 2024       Feb 18, 2025     Dec 3, 2024     Dec 30, 2024     Jan 3, 2025     Jan 6, 2025     Jan 7, 2025     Jan 14, 2025     Jan 22, 2025       Mar 18, 2025     Jan 7, 2025     Jan 27, 2025     Jan 31, 2025     Feb 3, 2025     Mar 4, 2025     Mar 18, 2025       May 12, 2025     Mar 4, 2025     Mar 24, 2025     Mar 28, 2025     Mar 3, 2025     Mar 4, 2025     Mar 18, 2025       Jun 17, 2025     Apr 12, 2025     May 28, 2025     May 30, 2025     Jun 3, 2025     Jun 10, 2025     Jun 17, 2025       Jul 15, 2025     May 6, 2025     May 20, 2025     Jun 3, 2025     Jun 10, 2025     Jun 1	Aug 20, 2024	Jun 4, 2024	Jun 24, 2024	Jun 28, 2024	Jul 1, 2024	Jul 2, 2024	Jul 9, 2024	Jul 16, 2024
Nov 19, 2024Sep 3, 2024Sep 23, 2024Sep 27, 2024Sep 30, 2024Oct 1, 2024Oct 8, 2024Oct 15, 2024Dec 17, 2024Oct 1, 2024Oct 28, 2024Nov 1, 2024Nov 4, 2024Nov 5, 2024Nov 12, 2024Nov 12, 2024Jan 22, 2025Nov 5, 2024Nov 25, 2024Nov 29, 2024Dec 2, 2024Dec 3, 2024Dec 10, 2024Dec 17, 2024Feb 18, 2025Dec 3, 2024Dec 30, 2024Jan 3, 2025Jan 6, 2025Jan 7, 2025Jan 14, 2025Jan 22, 2025Mar 18, 2025Jan 7, 2025Jan 27, 2025Jan 31, 2025Feb 3, 2025Feb 4, 2025Feb 11, 2025Feb 18, 2025Mar 15, 2025Feb 4, 2025Feb 24, 2025Feb 28, 2025Mar 3, 2025Mar 4, 2025Mar 18, 2025May 20, 2025Mar 4, 2025Mar 24, 2025Mar 28, 2025Mar 31, 2025Mar 4, 2025Mar 18, 2025Jun 17, 2025Apr 1, 2025Apr 28, 2025May 2, 2025Jun 3, 2025May 6, 2025May 20, 2025Jun 17, 2025Apr 1, 2025May 26, 2025May 20, 2025Jun 3, 2025Jun 10, 2025Jun 17, 2025Aug 19, 2025Jun 3, 2025Jun 27, 2025Jun 30, 2025Jun 3, 2025Jun 10, 2025Jun 17, 2025Sep 16, 2025Jul 1, 2025Jul 28, 2025Aug 4, 2025Aug 4, 2025Aug 19, 2025Sep 16, 2025Jul 1, 2025Jul 28, 2025Aug 4, 2025Sep 1, 2025Sep 16, 2025Nov 18, 2025Sep 2, 2025Sep 2, 2025Sep 1, 2025Sep 1, 2025Sep 1, 2025N	Sep 17, 2024	Jul 2, 2024	Jul 29, 2024	Aug 2, 2024	Aug 5, 2024	Aug 6, 2024	Aug 13, 2024	Aug 20, 2024
Dec 17, 2024Oct 1, 2024Oct 28, 2024Nov 1, 2024Nov 4, 2024Nov 5, 2024Nov 12, 2024Nov 12, 2024Jan 22, 2025Nov 5, 2024Nov 25, 2024Nov 29, 2024Dec 2, 2024Dec 3, 2024Dec 10, 2024Dec 17, 2024Feb 18, 2025Dec 3, 2024Dec 30, 2024Jan 3, 2025Jan 6, 2025Jan 7, 2025Jan 14, 2025Jan 22, 2025Mar 18, 2025Jan 7, 2025Jan 27, 2025Jan 31, 2025Feb 3, 2025Feb 4, 2025Feb 11, 2025Feb 18, 2025Apr 15, 2025Feb 4, 2025Feb 24, 2025Feb 28, 2025Mar 3, 2025Mar 4, 2025Mar 18, 2025Jun 17, 2025Apr 1, 2025Mar 24, 2025Mar 28, 2025Mar 3, 2025Mar 4, 2025Mar 18, 2025Jun 17, 2025Apr 1, 2025Mar 28, 2025May 2, 2025Mar 4, 2025May 6, 2025May 20, 2025Jul 15, 2025May 6, 2025May 26, 2025May 30, 2025Jun 2, 2025Jun 3, 2025Jun 17, 2025Aug 19, 2025Jun 3, 2025Jun 23, 2025Jun 27, 2025Jun 3, 2025Jul 18, 2025Aug 19, 2025Sep 16, 2025Jul 1, 2025Jul 28, 2025Aug 1, 2025Sep 1, 2025Sep 9, 2025Sep 16, 2025Nov 18, 2025Aug 5, 2025Aug 29, 2025Sep 1, 2025Sep 2, 2025Sep 16, 2025Nov 18, 2025Sep 2, 2025Sep 29, 2025Oct 31, 2025Nov 4, 2025Nov 14, 2025Nov 18, 2025Nov 4, 2025Nov 28, 2025Oct 31, 2025Nov 4, 2025Nov 14, 2025Jan 11, 2026	Oct 15, 2024	Aug 6, 2024	Aug 26, 2024	Aug 30, 2024	Sep 2, 2024	Sep 3, 2024	Sep 10, 2024	Sep 17, 2024
Jan 22, 2025Nov 5, 2024Nov 25, 2024Nov 29, 2024Dec 2, 2024Dec 3, 2024Dec 10, 2024Dec 17, 2024Feb 18, 2025Dec 3, 2024Dec 30, 2024Jan 3, 2025Jan 6, 2025Jan 7, 2025Jan 14, 2025Jan 22, 2025Mar 18, 2025Jan 7, 2025Jan 27, 2025Jan 31, 2025Feb 3, 2025Feb 4, 2025Feb 11, 2025Feb 18, 2025Apr 15, 2025Feb 4, 2025Feb 24, 2025Feb 28, 2025Mar 3, 2025Mar 4, 2025Mar 18, 2025May 20, 2025Mar 4, 2025Mar 24, 2025Mar 28, 2025Mar 3, 2025Mar 4, 2025Mar 18, 2025Jun 17, 2025Apr 1, 2025Apr 28, 2025May 2, 2025May 6, 2025May 20, 2025Jun 3, 2025Jun 17, 2025Jul 15, 2025May 6, 2025May 26, 2025May 30, 2025Jun 3, 2025Jun 3, 2025Jun 17, 2025Jul 15, 2025Jun 3, 2025Jun 23, 2025Jun 27, 2025Jun 30, 2025Jul 1, 2025Jul 15, 2025Aug 19, 2025Jul 1, 2025Jul 28, 2025Aug 1, 2025Aug 4, 2025Aug 5, 2025Aug 19, 2025Oct 21, 2025Aug 5, 2025Aug 29, 2025Sep 1, 2025Sep 2, 2025Sep 16, 2025Nov 18, 2025Sep 2, 2025Sep 29, 2025Oct 3, 2025Oct 7, 2025Oct 21, 2025Dec 16, 2025Oct 7, 2025Oct 27, 2025Oct 31, 2025Nov 4, 2025Nov 18, 2025Jan 21, 2026Nov 4, 2025Nov 24, 2025Nov 28, 2025Dec 1, 2025Dec 2, 2025Dec 16, 2025Feb 17, 2026	Nov 19, 2024	Sep 3, 2024	Sep 23, 2024	Sep 27, 2024	Sep 30, 2024	Oct 1, 2024	Oct 8, 2024	Oct 15, 2024
Feb 18, 2025Dec 3, 2024Dec 30, 2024Jan 3, 2025Jan 6, 2025Jan 7, 2025Jan 14, 2025Jan 22, 2025Mar 18, 2025Jan 7, 2025Jan 27, 2025Jan 27, 2025Jan 31, 2025Feb 3, 2025Feb 4, 2025Feb 11, 2025Feb 18, 2025Apr 15, 2025Feb 4, 2025Feb 24, 2025Feb 28, 2025Mar 3, 2025Mar 4, 2025Mar 18, 2025Mar 18, 2025May 20, 2025Mar 4, 2025Mar 24, 2025Mar 28, 2025Mar 31, 2025Apr 1, 2025Apr 15, 2025Apr 15, 2025Jun 17, 2025Apr 1, 2025Apr 28, 2025May 2, 2025May 5, 2025May 6, 2025May 20, 2025Jul 15, 2025May 6, 2025May 26, 2025May 30, 2025Jun 2, 2025Jun 3, 2025Jun 10, 2025Jun 17, 2025Aug 19, 2025Jun 3, 2025Jun 23, 2025Jun 27, 2025Jun 30, 2025Jul 1, 2025Jul 15, 2025Sep 16, 2025Jul 1, 2025Jul 28, 2025Aug 1, 2025Aug 4, 2025Aug 5, 2025Aug 19, 2025Oct 21, 2025Aug 5, 2025Aug 20, 2025Sep 1, 2025Sep 2, 2025Sep 16, 2025Nov 18, 2025Sep 2, 2025Sep 29, 2025Oct 3, 2025Oct 6, 2025Oct 7, 2025Oct 21, 2025Jan 21, 2026Nov 4, 2025Nov 24, 2025Nov 28, 2025Dec 1, 2025Dec 9, 2025Dec 16, 2025Jan 21, 2026Nov 4, 2025Nov 24, 2025Nov 28, 2025Dec 1, 2025Dec 9, 2025Dec 16, 2025Feb 17, 2026Jan 6, 2026Jan 26, 2026Jan 30, 2026Feb 3, 2	Dec 17, 2024	Oct 1, 2024	Oct 28, 2024	Nov 1, 2024	Nov 4, 2024	Nov 5, 2024	Nov 12, 2024	Nov 19, 2024
Mar 18, 2025Jan 7, 2025Jan 27, 2025Jan 31, 2025Feb 3, 2025Feb 4, 2025Feb 11, 2025Feb 18, 2025Apr 15, 2025Feb 4, 2025Feb 24, 2025Feb 28, 2025Mar 3, 2025Mar 4, 2025Mar 11, 2025Mar 18, 2025Jun 17, 2025Mar 4, 2025Mar 24, 2025Mar 28, 2025Mar 31, 2025Apr 1, 2025Apr 8, 2025May 20, 2025Jun 17, 2025Apr 1, 2025Apr 28, 2025May 2, 2025May 5, 2025May 6, 2025May 20, 2025Jul 15, 2025May 6, 2025May 26, 2025May 30, 2025Jun 2, 2025Jun 3, 2025Jun 10, 2025Jun 17, 2025Aug 19, 2025Jun 3, 2025Jun 23, 2025Jun 27, 2025Jun 3, 2025Jul 1, 2025Jul 18, 2025Aug 19, 2025Sep 16, 2025Jul 1, 2025Jul 28, 2025Aug 1, 2025Aug 4, 2025Aug 5, 2025Aug 19, 2025Oct 21, 2025Aug 5, 2025Aug 25, 2025Aug 29, 2025Sep 1, 2025Sep 2, 2025Sep 9, 2025Sep 16, 2025Nov 18, 2025Sep 2, 2025Sep 2, 2025Sep 29, 2025Oct 31, 2025Nov 4, 2025Nov 11, 2025Nov 18, 2025Jan 21, 2026Nov 4, 2025Nov 24, 2025Jan 2, 2026Jan 5, 2026Feb 3, 2026Feb 3, 2026Feb 3, 2026Feb 17, 2026Apr 21, 2026Feb 3, 2026Feb 23, 2026Feb 2, 2026Feb 3, 2026Feb 10, 2026Feb 17, 2026Apr 21, 2026Mar 3, 2026Jan 30, 2026Feb 2, 2026Feb 3, 2026Feb 17, 2026Apr 14, 2026Apr 14, 2026 <td>Jan 22, 2025</td> <td>Nov 5, 2024</td> <td>Nov 25, 2024</td> <td>Nov 29, 2024</td> <td>Dec 2, 2024</td> <td>Dec 3, 2024</td> <td>Dec 10, 2024</td> <td>Dec 17, 2024</td>	Jan 22, 2025	Nov 5, 2024	Nov 25, 2024	Nov 29, 2024	Dec 2, 2024	Dec 3, 2024	Dec 10, 2024	Dec 17, 2024
Apr 15, 2025Feb 4, 2025Feb 24, 2025Feb 28, 2025Mar 3, 2025Mar 4, 2025Mar 11, 2025Mar 18, 2025May 20, 2025Mar 4, 2025Mar 24, 2025Mar 28, 2025Mar 31, 2025Apr 1, 2025Apr 8, 2025Apr 15, 2025Jun 17, 2025Apr 1, 2025Apr 28, 2025May 2, 2025May 5, 2025May 6, 2025May 13, 2025May 20, 2025Jul 15, 2025May 6, 2025May 26, 2025May 30, 2025Jun 2, 2025Jun 3, 2025Jun 10, 2025Jun 17, 2025Aug 19, 2025Jun 3, 2025Jun 23, 2025Jun 27, 2025Jun 30, 2025Jul 1, 2025Jul 8, 2025Aug 19, 2025Sep 16, 2025Jul 1, 2025Jul 28, 2025Aug 1, 2025Aug 4, 2025Aug 5, 2025Aug 19, 2025Oct 21, 2025Aug 5, 2025Aug 25, 2025Aug 29, 2025Sep 1, 2025Sep 2, 2025Sep 16, 2025Nov 18, 2025Sep 2, 2025Sep 29, 2025Oct 3, 2025Oct 6, 2025Oct 7, 2025Oct 14, 2025Oct 14, 2025Jan 21, 2026Nov 4, 2025Nov 24, 2025Nov 28, 2025Dec 1, 2025Dec 9, 2025Dec 16, 2025Feb 17, 2026Dec 2, 2025Dec 29, 2025Jan 2, 2026Jan 5, 2026Feb 3, 2026Feb 17, 2026Mar 17, 2026Jan 6, 2026Jan 26, 2026Jan 30, 2026Feb 2, 2026Feb 3, 2026Feb 17, 2026Mar 17, 2026Jan 6, 2026Jan 26, 2026Jan 30, 2026Feb 2, 2026Feb 3, 2026Feb 17, 2026Mar 17, 2026Jan 6, 2026Feb 23, 2026Feb 27, 20	Feb 18, 2025	Dec 3, 2024	Dec 30, 2024	Jan 3, 2025	Jan 6, 2025	Jan 7, 2025	Jan 14, 2025	Jan 22, 2025
May 20, 2025Mar 4, 2025Mar 24, 2025Mar 28, 2025Mar 31, 2025Apr 1, 2025Apr 8, 2025Apr 15, 2025Jun 17, 2025Apr 1, 2025Apr 28, 2025May 2, 2025May 5, 2025May 6, 2025May 13, 2025May 20, 2025Jul 15, 2025May 6, 2025May 26, 2025May 30, 2025Jun 2, 2025Jun 3, 2025Jun 10, 2025Jun 10, 2025Jun 17, 2025Aug 19, 2025Jun 3, 2025Jun 23, 2025Jun 27, 2025Jun 30, 2025Jul 1, 2025Jul 8, 2025Aug 19, 2025Sep 16, 2025Jul 1, 2025Jul 28, 2025Aug 1, 2025Aug 4, 2025Aug 5, 2025Aug 19, 2025Oct 21, 2025Aug 5, 2025Aug 25, 2025Aug 29, 2025Sep 1, 2025Sep 2, 2025Sep 16, 2025Nov 18, 2025Sep 2, 2025Sep 29, 2025Oct 3, 2025Oct 6, 2025Oct 7, 2025Oct 21, 2025Dec 16, 2025Oct 7, 2025Oct 27, 2025Oct 31, 2025Nov 3, 2025Nov 4, 2025Nov 18, 2025Jan 21, 2026Nov 4, 2025Nov 24, 2025Nov 28, 2025Dec 1, 2025Dec 9, 2025Dec 16, 2025Feb 17, 2026Dec 2, 2025Dec 29, 2025Jan 30, 2026Feb 2, 2026Feb 3, 2026Feb 17, 2026Mar 17, 2026Jan 6, 2026Jan 26, 2026Jan 30, 2026Feb 2, 2026Feb 3, 2026Feb 10, 2026Apr 21, 2026Feb 3, 2026Feb 23, 2026Feb 27, 2026Mar 2, 2026Mar 10, 2026Mar 17, 2026May 19, 2026Mar 3, 2026Mar 30, 2026Apr 3, 2026Apr 6, 20	Mar 18, 2025	Jan 7, 2025	Jan 27, 2025	Jan 31, 2025	Feb 3, 2025	Feb 4, 2025	Feb 11, 2025	Feb 18, 2025
Jun 17, 2025Apr 1, 2025Apr 28, 2025May 2, 2025May 5, 2025May 6, 2025May 20, 2025Jul 15, 2025May 6, 2025May 26, 2025May 30, 2025Jun 2, 2025Jun 3, 2025Jun 10, 2025Jun 17, 2025Aug 19, 2025Jun 3, 2025Jun 23, 2025Jun 27, 2025Jun 30, 2025Jul 1, 2025Jul 8, 2025Aug 19, 2025Sep 16, 2025Jul 1, 2025Jul 28, 2025Aug 1, 2025Aug 4, 2025Aug 5, 2025Aug 19, 2025Oct 21, 2025Aug 5, 2025Aug 25, 2025Aug 29, 2025Sep 1, 2025Sep 2, 2025Sep 9, 2025Sep 16, 2025Nov 18, 2025Sep 2, 2025Sep 29, 2025Oct 3, 2025Oct 6, 2025Oct 7, 2025Oct 14, 2025Oct 21, 2025Dec 16, 2025Oct 7, 2025Oct 27, 2025Oct 31, 2025Nov 3, 2025Nov 4, 2025Nov 18, 2025Jan 21, 2026Nov 4, 2025Nov 24, 2025Nov 28, 2025Dec 1, 2025Dec 9, 2025Dec 16, 2025Feb 17, 2026Dec 2, 2025Dec 29, 2025Jan 2, 2026Jan 5, 2026Jan 6, 2026Jan 21, 2026Mar 17, 2026Jan 6, 2026Jan 26, 2026Jan 30, 2026Feb 2, 2026Feb 3, 2026Feb 17, 2026Mar 17, 2026Mar 3, 2026Feb 23, 2026Feb 27, 2026Mar 2, 2026Mar 3, 2026Mar 10, 2026Mar 19, 2026Mar 3, 2026Feb 23, 2026Feb 27, 2026Mar 3, 2026Mar 10, 2026Mar 17, 2026Jun 16, 2026Mar 3, 2026Mar 30, 2026Apr 6, 2026Apr 7, 2026Apr 14, 2026	Apr 15, 2025	Feb 4, 2025	Feb 24, 2025	Feb 28, 2025	Mar 3, 2025	Mar 4, 2025	Mar 11, 2025	Mar 18, 2025
Jul 15, 2025May 6, 2025May 26, 2025May 30, 2025Jun 2, 2025Jun 3, 2025Jun 10, 2025Jun 17, 2025Aug 19, 2025Jun 3, 2025Jun 23, 2025Jun 27, 2025Jun 30, 2025Jul 1, 2025Jul 8, 2025Jul 15, 2025Sep 16, 2025Jul 1, 2025Jul 28, 2025Aug 1, 2025Aug 4, 2025Aug 5, 2025Aug 19, 2025Oct 21, 2025Aug 5, 2025Aug 25, 2025Aug 29, 2025Sep 1, 2025Sep 2, 2025Sep 9, 2025Sep 16, 2025Nov 18, 2025Sep 2, 2025Sep 29, 2025Oct 3, 2025Oct 6, 2025Oct 7, 2025Oct 14, 2025Oct 21, 2025Dec 16, 2025Oct 7, 2025Oct 27, 2025Oct 31, 2025Nov 3, 2025Nov 4, 2025Nov 18, 2025Jan 21, 2026Nov 4, 2025Nov 24, 2025Nov 28, 2025Dec 1, 2025Dec 9, 2025Dec 16, 2025Feb 17, 2026Dec 2, 2025Dec 29, 2025Jan 2, 2026Jan 5, 2026Jan 6, 2026Jan 13, 2026Jan 21, 2026Mar 17, 2026Jan 6, 2026Jan 26, 2026Jan 30, 2026Feb 2, 2026Feb 3, 2026Feb 10, 2026Feb 17, 2026Apr 21, 2026Mar 3, 2026Mar 30, 2026Feb 27, 2026Mar 2, 2026Mar 3, 2026Mar 17, 2026Apr 14, 2026Apr 21, 2026Jun 16, 2026Apr 7, 2026Apr 27, 2026May 1, 2026May 4, 2026May 5, 2026May 19, 2026Jul 12, 2026May 5, 2026May 25, 2026May 29, 2026Jun 1, 2026Jun 2, 2026Jun 16, 2026Jul 21, 2026May 5, 202	May 20, 2025	Mar 4, 2025	Mar 24, 2025	Mar 28, 2025	Mar 31, 2025	Apr 1, 2025	Apr 8, 2025	Apr 15, 2025
Aug 19, 2025Jun 3, 2025Jun 23, 2025Jun 27, 2025Jun 30, 2025Jul 1, 2025Jul 8, 2025Jul 15, 2025Sep 16, 2025Jul 1, 2025Jul 28, 2025Aug 1, 2025Aug 4, 2025Aug 5, 2025Aug 12, 2025Aug 19, 2025Oct 21, 2025Aug 5, 2025Aug 25, 2025Aug 29, 2025Sep 1, 2025Sep 2, 2025Sep 9, 2025Sep 16, 2025Nov 18, 2025Sep 2, 2025Sep 29, 2025Oct 3, 2025Oct 6, 2025Oct 7, 2025Oct 14, 2025Oct 21, 2025Dec 16, 2025Oct 7, 2025Oct 27, 2025Oct 31, 2025Nov 3, 2025Nov 4, 2025Nov 18, 2025Jan 21, 2026Nov 4, 2025Nov 24, 2025Nov 28, 2025Dec 1, 2025Dec 9, 2025Dec 16, 2025Feb 17, 2026Dec 2, 2025Dec 29, 2025Jan 2, 2026Jan 5, 2026Jan 6, 2026Jan 13, 2026Jan 21, 2026Mar 17, 2026Jan 6, 2026Jan 26, 2026Jan 30, 2026Feb 2, 2026Feb 3, 2026Feb 10, 2026Feb 17, 2026Mar 17, 2026Feb 3, 2026Feb 23, 2026Feb 27, 2026Mar 3, 2026Mar 10, 2026Mar 17, 2026May 19, 2026Mar 3, 2026Mar 30, 2026Apr 3, 2026Apr 6, 2026Apr 14, 2026Apr 21, 2026Jun 16, 2026Apr 7, 2026Apr 27, 2026May 1, 2026May 5, 2026May 19, 2026Jul 12, 2026May 5, 2026May 25, 2026May 29, 2026Jun 1, 2026Jun 9, 2026Jun 16, 2026Jul 21, 2026May 5, 2026May 25, 2026May 29, 2026Jun 1, 20	Jun 17, 2025	Apr 1, 2025	Apr 28, 2025	May 2, 2025	May 5, 2025	May 6, 2025	May 13, 2025	May 20, 2025
Sep 16, 2025Jul 1, 2025Jul 28, 2025Aug 1, 2025Aug 4, 2025Aug 5, 2025Aug 12, 2025Aug 19, 2025Oct 21, 2025Aug 5, 2025Aug 25, 2025Aug 29, 2025Sep 1, 2025Sep 2, 2025Sep 9, 2025Sep 16, 2025Nov 18, 2025Sep 2, 2025Sep 29, 2025Oct 3, 2025Oct 6, 2025Oct 7, 2025Oct 14, 2025Oct 21, 2025Dec 16, 2025Oct 7, 2025Oct 27, 2025Oct 31, 2025Nov 3, 2025Nov 4, 2025Nov 11, 2025Nov 18, 2025Jan 21, 2026Nov 4, 2025Nov 24, 2025Nov 28, 2025Dec 1, 2025Dec 2, 2025Dec 16, 2025Dec 9, 2025Dec 16, 2025Feb 17, 2026Dec 2, 2025Dec 29, 2025Jan 2, 2026Jan 5, 2026Jan 6, 2026Jan 21, 2026Jan 13, 2026Jan 21, 2026Mar 17, 2026Jan 6, 2026Jan 26, 2026Jan 30, 2026Feb 2, 2026Feb 3, 2026Feb 10, 2026Feb 17, 2026Apr 21, 2026Feb 3, 2026Feb 23, 2026Feb 27, 2026Mar 2, 2026Mar 3, 2026Mar 17, 2026Jun 16, 2026Apr 7, 2026Apr 27, 2026May 1, 2026Apr 6, 2026Apr 7, 2026Apr 14, 2026May 19, 2026Jul 12, 2026May 5, 2026May 25, 2026May 29, 2026Jun 1, 2026Jun 2, 2026Jun 9, 2026Jun 16, 2026	Jul 15, 2025	May 6, 2025	May 26, 2025	May 30, 2025	Jun 2, 2025	Jun 3, 2025	Jun 10, 2025	Jun 17, 2025
Oct 21, 2025Aug 5, 2025Aug 25, 2025Aug 29, 2025Sep 1, 2025Sep 2, 2025Sep 9, 2025Sep 16, 2025Nov 18, 2025Sep 2, 2025Sep 29, 2025Oct 3, 2025Oct 6, 2025Oct 7, 2025Oct 14, 2025Oct 21, 2025Dec 16, 2025Oct 7, 2025Oct 27, 2025Oct 31, 2025Nov 3, 2025Nov 4, 2025Nov 11, 2025Nov 18, 2025Jan 21, 2026Nov 4, 2025Nov 24, 2025Nov 28, 2025Dec 1, 2025Dec 9, 2025Dec 16, 2025Feb 17, 2026Dec 2, 2025Dec 29, 2025Jan 2, 2026Jan 5, 2026Jan 6, 2026Jan 13, 2026Jan 21, 2026Mar 17, 2026Jan 6, 2026Jan 26, 2026Jan 30, 2026Feb 2, 2026Feb 3, 2026Feb 10, 2026Feb 17, 2026Apr 21, 2026Mar 3, 2026Mar 30, 2026Feb 27, 2026Mar 2, 2026Mar 3, 2026Mar 17, 2026Apr 14, 2026Mar 17, 2026Jun 16, 2026Apr 7, 2026Apr 27, 2026May 1, 2026May 4, 2026May 5, 2026May 19, 2026Jun 16, 2026	Aug 19, 2025	Jun 3, 2025	Jun 23, 2025	Jun 27, 2025	Jun 30, 2025	Jul 1, 2025	Jul 8, 2025	Jul 15, 2025
Nov 18, 2025Sep 2, 2025Sep 29, 2025Oct 3, 2025Oct 6, 2025Oct 7, 2025Oct 14, 2025Oct 21, 2025Dec 16, 2025Oct 7, 2025Oct 27, 2025Oct 31, 2025Nov 3, 2025Nov 4, 2025Nov 11, 2025Nov 18, 2025Jan 21, 2026Nov 4, 2025Nov 24, 2025Nov 28, 2025Dec 1, 2025Dec 2, 2025Dec 9, 2025Dec 16, 2025Feb 17, 2026Dec 2, 2025Dec 29, 2025Jan 2, 2026Jan 5, 2026Jan 6, 2026Jan 13, 2026Jan 21, 2026Mar 17, 2026Jan 6, 2026Jan 26, 2026Jan 30, 2026Feb 2, 2026Feb 3, 2026Feb 10, 2026Feb 17, 2026Apr 21, 2026Feb 3, 2026Feb 23, 2026Feb 27, 2026Mar 2, 2026Mar 3, 2026Mar 10, 2026Mar 17, 2026May 19, 2026Mar 3, 2026Mar 30, 2026Apr 3, 2026Apr 6, 2026Apr 7, 2026Apr 14, 2026Apr 21, 2026Jun 16, 2026Apr 7, 2026May 1, 2026May 4, 2026May 5, 2026May 19, 2026Jan 16, 2026Jan 16, 2026Jul 21, 2026May 5, 2026May 25, 2026May 29, 2026Jun 1, 2026Jun 2, 2026Jun 16, 2026Jun 16, 2026	Sep 16, 2025	Jul 1, 2025	Jul 28, 2025	Aug 1, 2025	Aug 4, 2025	Aug 5, 2025	Aug 12, 2025	Aug 19, 2025
Dec 16, 2025Oct 7, 2025Oct 27, 2025Oct 31, 2025Nov 3, 2025Nov 4, 2025Nov 11, 2025Nov 18, 2025Jan 21, 2026Nov 4, 2025Nov 24, 2025Nov 28, 2025Dec 1, 2025Dec 2, 2025Dec 9, 2025Dec 16, 2025Feb 17, 2026Dec 2, 2025Dec 29, 2025Jan 2, 2026Jan 5, 2026Jan 6, 2026Jan 13, 2026Jan 21, 2026Mar 17, 2026Jan 6, 2026Jan 26, 2026Jan 30, 2026Feb 2, 2026Feb 3, 2026Feb 10, 2026Feb 17, 2026Apr 21, 2026Feb 3, 2026Feb 23, 2026Feb 27, 2026Mar 2, 2026Mar 3, 2026Mar 17, 2026Mar 10, 2026Mar 17, 2026May 19, 2026Mar 3, 2026Mar 30, 2026Apr 3, 2026Apr 6, 2026Apr 7, 2026Apr 14, 2026Apr 21, 2026Jun 16, 2026Apr 7, 2026Apr 27, 2026May 1, 2026May 4, 2026May 5, 2026May 19, 2026Jun 16, 2026Jul 21, 2026May 5, 2026May 25, 2026May 29, 2026Jun 1, 2026Jun 2, 2026Jun 9, 2026Jun 16, 2026	Oct 21, 2025	Aug 5, 2025	Aug 25, 2025	Aug 29, 2025	Sep 1, 2025	Sep 2, 2025	Sep 9, 2025	Sep 16, 2025
Jan 21, 2026Nov 4, 2025Nov 24, 2025Nov 28, 2025Dec 1, 2025Dec 2, 2025Dec 9, 2025Dec 16, 2025Feb 17, 2026Dec 2, 2025Dec 29, 2025Jan 2, 2026Jan 5, 2026Jan 6, 2026Jan 13, 2026Jan 21, 2026Mar 17, 2026Jan 6, 2026Jan 26, 2026Jan 30, 2026Feb 2, 2026Feb 3, 2026Feb 10, 2026Feb 17, 2026Apr 21, 2026Feb 3, 2026Feb 23, 2026Feb 27, 2026Mar 2, 2026Mar 3, 2026Mar 17, 2026May 19, 2026Mar 3, 2026Mar 30, 2026Apr 3, 2026Apr 6, 2026Apr 7, 2026Apr 14, 2026Apr 21, 2026Jun 16, 2026Apr 7, 2026Apr 27, 2026May 1, 2026May 4, 2026May 5, 2026May 19, 2026Jun 16, 2026Jun 9, 2026Jun 16, 2026Jul 21, 2026May 5, 2026May 25, 2026May 29, 2026Jun 1, 2026Jun 2, 2026Jun 9, 2026Jun 16, 2026	Nov 18, 2025	Sep 2, 2025	Sep 29, 2025		-	Oct 7, 2025	Oct 14, 2025	
Feb 17, 2026Dec 2, 2025Dec 29, 2025Jan 2, 2026Jan 5, 2026Jan 6, 2026Jan 13, 2026Jan 21, 2026Mar 17, 2026Jan 6, 2026Jan 26, 2026Jan 30, 2026Feb 2, 2026Feb 3, 2026Feb 10, 2026Feb 17, 2026Apr 21, 2026Feb 3, 2026Feb 23, 2026Feb 27, 2026Mar 2, 2026Mar 3, 2026Mar 10, 2026Mar 17, 2026May 19, 2026Mar 3, 2026Mar 30, 2026Apr 3, 2026Apr 6, 2026Apr 7, 2026Apr 14, 2026Apr 21, 2026Jun 16, 2026Apr 7, 2026Apr 27, 2026May 1, 2026May 4, 2026May 5, 2026May 19, 2026Jun 16, 2026Jul 21, 2026May 5, 2026May 25, 2026May 29, 2026Jun 1, 2026Jun 2, 2026Jun 9, 2026Jun 16, 2026	Dec 16, 2025	Oct 7, 2025	Oct 27, 2025	Oct 31, 2025	Nov 3, 2025	Nov 4, 2025	Nov 11, 2025	Nov 18, 2025
Mar 17, 2026Jan 6, 2026Jan 26, 2026Jan 30, 2026Feb 2, 2026Feb 3, 2026Feb 10, 2026Feb 17, 2026Apr 21, 2026Feb 3, 2026Feb 23, 2026Feb 27, 2026Mar 2, 2026Mar 3, 2026Mar 10, 2026Mar 17, 2026May 19, 2026Mar 3, 2026Mar 30, 2026Apr 3, 2026Apr 6, 2026Apr 7, 2026Apr 14, 2026Apr 21, 2026Jun 16, 2026Apr 7, 2026Apr 27, 2026May 1, 2026May 4, 2026May 5, 2026May 19, 2026Jul 21, 2026May 5, 2026May 25, 2026May 29, 2026Jun 1, 2026Jun 2, 2026Jun 9, 2026Jun 16, 2026	Jan 21, 2026	Nov 4, 2025	Nov 24, 2025	Nov 28, 2025	Dec 1, 2025	Dec 2, 2025	Dec 9, 2025	Dec 16, 2025
Apr 21, 2026Feb 3, 2026Feb 23, 2026Feb 27, 2026Mar 2, 2026Mar 3, 2026Mar 10, 2026Mar 17, 2026May 19, 2026Mar 3, 2026Mar 30, 2026Apr 3, 2026Apr 6, 2026Apr 7, 2026Apr 14, 2026Apr 21, 2026Jun 16, 2026Apr 7, 2026Apr 27, 2026May 1, 2026May 4, 2026May 5, 2026May 19, 2026May 19, 2026Jul 21, 2026May 5, 2026May 25, 2026May 29, 2026Jun 1, 2026Jun 2, 2026Jun 9, 2026Jun 16, 2026	Feb 17, 2026	Dec 2, 2025	Dec 29, 2025	Jan 2, 2026	Jan 5, 2026	Jan 6, 2026	Jan 13, 2026	Jan 21, 2026
May 19, 2026Mar 3, 2026Mar 30, 2026Apr 3, 2026Apr 6, 2026Apr 7, 2026Apr 14, 2026Apr 21, 2026Jun 16, 2026Apr 7, 2026Apr 27, 2026May 1, 2026May 4, 2026May 5, 2026May 12, 2026May 19, 2026Jul 21, 2026May 5, 2026May 25, 2026May 29, 2026Jun 1, 2026Jun 2, 2026Jun 9, 2026Jun 16, 2026	Mar 17, 2026	Jan 6, 2026	Jan 26, 2026	Jan 30, 2026	Feb 2, 2026	Feb 3, 2026	Feb 10, 2026	Feb 17, 2026
Jun 16, 2026     Apr 7, 2026     Apr 27, 2026     May 1, 2026     May 4, 2026     May 5, 2026     May 19, 2026       Jul 21, 2026     May 5, 2026     May 25, 2026     May 29, 2026     Jun 1, 2026     Jun 2, 2026     Jun 9, 2026     Jun 16, 2026	Apr 21, 2026	Feb 3, 2026	Feb 23, 2026	Feb 27, 2026	Mar 2, 2026	Mar 3, 2026	Mar 10, 2026	Mar 17, 2026
Jul 21, 2026     May 5, 2026     May 25, 2026     May 29, 2026     Jun 1, 2026     Jun 2, 2026     Jun 9, 2026     Jun 16, 2026	May 19, 2026	Mar 3, 2026	Mar 30, 2026	Apr 3, 2026	Apr 6, 2026	Apr 7, 2026	Apr 14, 2026	Apr 21, 2026
	Jun 16, 2026	Apr 7, 2026	Apr 27, 2026	May 1, 2026	May 4, 2026	May 5, 2026	May 12, 2026	May 19, 2026
Aug 18, 2026 Jun 2, 2026 Jun 29, 2026 Jul 3, 2026 Jul 6, 2026 Jul 7, 2026 Jul 14, 2026 Jul 21, 2026	Jul 21, 2026	May 5, 2026	May 25, 2026	May 29, 2026	Jun 1, 2026	Jun 2, 2026	Jun 9, 2026	Jun 16, 2026
	Aug 18, 2026	Jun 2, 2026	Jun 29, 2026	Jul 3, 2026	Jul 6, 2026	Jul 7, 2026	Jul 14, 2026	Jul 21, 2026
Sep 15, 2026     Jul 7, 2026     Jul 27, 2026     Jul 31, 2026     Aug 3, 2026     Aug 4, 2026     Aug 11, 2026     Aug 18, 2026	Sep 15, 2026	Jul 7, 2026	Jul 27, 2026	Jul 31, 2026	Aug 3, 2026	Aug 4, 2026	Aug 11, 2026	Aug 18, 2026
Oct 20, 2026     Aug 4, 2026     Aug 24, 2026     Aug 28, 2026     Aug 31, 2026     Sep 1, 2026     Sep 8, 2026     Sep 15, 2026	Oct 20, 2026	Aug 4, 2026	Aug 24, 2026	Aug 28, 2026	Aug 31, 2026	Sep 1, 2026	Sep 8, 2026	Sep 15, 2026
Nov 17, 2026     Sep 1, 2026     Sep 28, 2026     Oct 2, 2026     Oct 5, 2026     Oct 6, 2026     Oct 13, 2026     Oct 20, 2026	Nov 17, 2026		Sep 28, 2026	Oct 2, 2026	Oct 5, 2026	Oct 6, 2026	Oct 13, 2026	Oct 20, 2026
Dec 15, 2026     Oct 6, 2026     Oct 26, 2026     Oct 30, 2026     Nov 2, 2026     Nov 3, 2026     Nov 10, 2026     Nov 17, 2026	Dec 15, 2026	Oct 6, 2026	Oct 26, 2026	Oct 30, 2026	Nov 2, 2026	Nov 3, 2026	Nov 10, 2026	Nov 17, 2026

## 2024-2026 LETTING SCHEDULE CRITICAL DATES (not adjusted for holidays)

Revised 4/19/2024