

# Passenger Transportation Plans

Update Schedules and Proposed Timelines

October 2025

## PTP Proposed Update Timeline

Date	Task
February 1	Draft PTP submitted electronically to Spencer Thompson and Transit Agency(s) within the planning area
March 1	Iowa DOT (all comments coordinated through the Systems Planning Bureau) comments will be sent to MPOs, RPAs, and Transit Agencies stating if their draft is acceptable.
May 1	Final PTP (approved by MPO or RPA Policy Board) submitted electronically to Spencer Thompson and Transit Agency(s) within the planning area.
May 1	Amendments to the PTP (for changes to 5310 projects) submitted electronically to Spencer Thompson and Transit Agency(s) within the planning area.
June 1	Upon consultation with the Public Transit Bureau, Systems Planning Bureau will notify each MPO, RPA, and Transit Agency if their PTP is acceptable.
July 31	In years when a PTP is not due, submit all TAG meeting minutes electronically to Spencer Thompson and Transit Agency(s) within the planning area.

## PTP Update Schedule

Planning Agency	Next PTP Due (CY)
RPA 1	2028
RPA 2*	2029
RPA 3	2030
RPA 4/SIMPCO*	2029
RPA 5	2030
RPA 6	2029
RPA 7/INRCOG*	2030
RPA 8/DMATS*	2030
RPA 9/BI-STATE*	2028
RPA 10*	2026
RPA 11*/DMAMPO*	2028
RPA 12	2026
RPA 13 and 18	2028
RPA 14	2030
RPA 15	2028
RPA 16	2026
RPA 17	2026
Ames MPO*	2029
MPOJC*	2026
Corridor MPO*	2029
MAPA MPO*	2028

\*Receives Section 5310 Funding

## Contact Persons

Kristin Haar

Public Transit Bureau

515-233-7875

Kristin.Haar@iowadot.us

Spencer Thompson

Systems Planning Bureau

515-239-1772

spencer.thompson@iowadot.us