#### JOE DRAHOS

SYSTEMS PLANNING BUREAU | PASSENGER PLANNING PLANNING, PROGRAMMING & MODAL DIVISION lowa Department of Transportation 800 Lincoln Way, Ames, IA 50010 Office: 515.239.1772 Email: joseph.drahos@iowadot.us






Public Transit Plan progress report MPO/RPA Quarterly Meeting December 18, 2019

#### Progress Report

Iowa Public Transit Long Range Plan





Progress Report Iowa Public Transit Long Range Plan

### Iowa Transit Needs Survey

(March) 100% of transit agencies responded

### **Brainstorm Exercise**

- (April) IPTA Legislative Conference
- (May) Passenger Transportation Summit

#### **Stakeholders**


 (September) External Stakeholder Meeting #1 discussed the public survey, vision statement, goals, strategies. Will meet monthly (alternating between in-person, teleconference)

# Public Survey

► (October) More than 560 responses







#### **External Stakeholder Membership**


- Cedar Rapids Transit
- Marshalltown Transit
- Southwest Iowa Transit Agency (SWITA)
- American Association of Retired Persons (AARP)
- American Cancer Society
- University Centers for Excellence in Developmental Disabilities (UCEDD)
- Veteran's Affairs
- Iowa State University Extension & Outreach
- Iowa Department of Public Health





#### <u>Website</u>

- (October) Host information on the planning effort. Launch point for the public survey.
- https://iowadot.gov/iowainmotion/Modal-Plans/Public-Transit-Plan



#### **Progress Report** Iowa Public Transit Long Range Plan




### <u>Analysis</u>

- (October) Consolidated analysis weighting feedback from Transit Agencies. 15 total responses; same ratio of large : small : regional.
- (November) Conclude analysis of ridership factors based on a study by the Mineta Transportation Institute.

### Cost & Revenue

 (November) Conclude analysis of historic and forecasted expenses and revenue in order to determine shortfalls. Using feedback from survey in March to help forecast personnel, facility, vehicle needs out to 2050.



#### CIOWADOT GETTING YOU THERE >>>>

# **Stakeholders**

- (November) External Stakeholder Meeting #2 to discuss the public survey results, ridership dependency factor analysis, funding analysis. Will meet remotely via teleconference.
- (November) Internal Stakeholder Meeting #1 with select Iowa DOT staff.

#### <u>Content</u>

 (Winter/Spring) Develop and finish content for the plan and complete most of the first half by winter, second half by spring.

# **Completion**

(June) Approval of final draft and publication.

#### **External Stakeholder Membership**

- Cedar Rapids Transit
- Marshalltown Transit
- Southwest Iowa Transit Agency (SWITA)
- American Association of Retired Persons (AARP)
- American Cancer Society
- University Centers for Excellence in Developmental Disabilities (UCEDD)
- Veteran's Affairs
- Iowa State University Extension & Outreach
- Iowa Department of Public Health

#### Internal Stakeholder Membership

- ➢ Aviation
- Rail Transportation
- Location & Environment
- Driver & Identification Services
- District Planner