
PROJECT NUMBER: IMN-080-6(235)239 -- 0E-52
Preliminary, Subject to Change

AGC MEETING – MAY 9, 2019

PROJECT NUMBER IMN-080-6(235)239--0E-52



PROJECT NUMBER: IMN-080-6(235)239 -- 0E-52
Preliminary, Subject to Change

MEETING GOALS
» Overview of Remaining Program 

» FY20 Letting package 
» Overview
» Technical elements
» Contract and Schedule

» FY21 Letting update
» INFRA Grant
» Overview

» Question and Answer session
» Submit any questions in writing by COB 

Monday May 13, 2019
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‘RAINBOW MAP’ STAGING OVERVIEW*

* State FY lettings
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BRIDGES – BY STATE FY
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TRAFFIC
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FY19 AND FY20 CONTRACT WORK 
OVERVIEW
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FY20 – I-80 WEST LEG 



PROJECT NUMBER: IMN-080-6(235)239 -- 0E-52
Preliminary, Subject to Change

FY20 – I-80 EAST LEG
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FY20 – US-218 SOUTH LEG
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FY20 – I-380/218 NORTH LEG
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FY20 – HIGH LEVEL QUANTITIES
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GRADING
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HOLDING TIMES
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HMA APPROACHES I-380

» Differential Settlement 
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RETAINING WALLS

» Permanent Walls
» “Temporary” Fill Walls
» Buy America

» Temporary Cut Walls
» Bank Stabilization
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RETAINING WALLS
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RETAINING WALLS
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DRAINAGE
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DRAINAGE – SLOTTED DRAIN
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DRAINAGE – SLOTTED DRAIN
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STAGING – SIX LOCATIONS
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STAGING – SIX LOCATIONS
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STAGING – I-380 TYPICAL
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STAGING – INGRESS / EGRESS
» Notes from Sheet J.1:

» 12.  Ingress/Egress locations shall utilize the following traffic 
control:

» a.)  Locations with less than 10’ of paved shoulder adjacent to thru 
traffic shall utilize a lane closure per TC-418.

» b.)  Locations with 10’ or more paved shoulder adjacent to thru traffic 
shall utilize TS-402.

» 13.  Ingress/Egress via shoulder closure off of I-80, I-380,        
US 218, and Ramps will only be allowed during non-peak hours.  

» Peak hours are defined as 6:00 AM to 9:00 AM and 3:00 PM to 6:00 
PM, Monday through Sunday.

» 14.  Ingress/Egress via lane closure off of I-80, I-380, US 218, 
and Ramps will only be during permitted single lane closure 
times.

» Refer to the Summary of Lane Closures.
» Outside TBR must be removed during winter months to avoid 

long chutes
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STAGING – INGRESS / EGRESS

» TMP Accel / Decel Lengths
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STAGING – INGRESS / EGRESS

» Shoulder less than 10’ - TC-418
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STAGING – INGRESS / EGRESS

» Shoulder Equal to 10’ or Greater - TC-402
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UTILITIES – OVERVIEW
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UTILITIES – DOT ICN F/O
I-80 AT PARK RD (JASPER AVE)



PROJECT NUMBER: IMN-080-6(235)239 -- 0E-52
Preliminary, Subject to Change

UTILITIES – DOT ICN F/O
SOUTHEAST QUADRANT
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UTILITIES – I-80 AT IAIS RR & US-6
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UTILITIES – I-380 AT IAIS RR
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EXAMPLE OF UTILITY RELOCATION 
ENVELOPES
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FY20 LETTING - BRIDGES
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BRIDGES (342), (361), AND (379)
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BRIDGE (342):  I-380 OVER IAIS RR



PROJECT NUMBER: IMN-080-6(235)239 -- 0E-52
Preliminary, Subject to Change

BRIDGE (379):  EB I-80 OVER US-6 
AND IAIS RR



PROJECT NUMBER: IMN-080-6(235)239 -- 0E-52
Preliminary, Subject to Change

BRIDGE (361):  WB I-80 OVER US-6 
AND IAIS RR
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WESTBOUND I-80 WIDENING OVER 
US-6 AND IAIS RR
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IAIS RR – GENERAL NOTES
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IAIS RR – SHIELDING NOTES
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BRIDGES (336) AND (329)



PROJECT NUMBER: IMN-080-6(235)239 -- 0E-52
Preliminary, Subject to Change

BRIDGE (329): US-218 OVER RAMP F
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BRIDGE (336):I-380 OVER RAMPS E&G
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BRIDGE (332):  I-380 OVER I-80
AND RAMP F MEDIAN PIER



PROJECT NUMBER: IMN-080-6(235)239 -- 0E-52
Preliminary, Subject to Change

PIER AESTHETIC DETAILS
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PIER AESTHETIC DETAILS
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ABUTMENT AESTHETIC DETAILS
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BARRIER RAIL DETAILS
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BARRIER RAIL DETAILS
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NOTES FROM THE BRIDGE PLANS
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BRIDGE ACCESS –
I-380 OVER IAIS RR AND US-6
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BRIDGE ACCESS –
I-80 OVER IAIS RR AND US-6
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BRIDGE ACCESS – CONTRACTOR 
INGRESS / EGRESS
» Notes from Sheet J.1:

» 12.  Ingress/Egress locations shall utilize the following traffic 
control:

» a.)  Locations with less than 10’ of paved shoulder adjacent to thru 
traffic shall utilize a lane closure per TC-418.

» b.)  Locations with 10’ or more paved shoulder adjacent to thru traffic 
shall utilize TS-402.

» 13.  Ingress/Egress via shoulder closure off of I-80, I-380,        
US 218, and Ramps will only be allowed during non-peak hours.  

» Peak hours are defined as 6:00 AM to 9:00 AM and 3:00 PM to 6:00 
PM, Monday through Sunday.

» 14.  Ingress/Egress via lane closure off of I-80, I-380, US 218, 
and Ramps will only be during permitted single lane closure 
times.

» Refer to the Summary of Lane Closures.
» Outside TBR must be removed during winter months to avoid 

long chutes
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DETOUR MAP – I-380 MEDIAN 
BRIDGE OVER I-80 (EXAMPLE)
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DETOUR SIGNS – I-380 MEDIAN 
BRIDGE OVER I-80 (EXAMPLE)
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BREAK!  

» Please be back by 2:30 so we can start 
again.



PROJECT NUMBER: IMN-080-6(235)239 -- 0E-52
Preliminary, Subject to Change

CONTRACT – FY20 

» IAIS RR Agreement and Special Provision
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CONTRACT – FY20 

» Advertisement June 18, 2019
» Special Letting July 30, 2019
» Site Milestones and Completion
» Special Provisions
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CONTRACT – FY20
Site 00 – Contract Completion
-Incentive/Disincentive Site
-Completion Date 11/1/2020
-This site covers all work not covered by 
Sites 01 through 06.
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SITE 01 – EAST LEG

» Site 1

Site 01 – East Leg: FINAL LAYOUT TRAFFIC - I-80 BETWEEN I-380 AND CORAL RIDGE AVE/IA 965
-No Excuse Bonus 9/1/2020
-Completion Date 9/21/2020
-Compliance requires that the contractor must have four lanes of I-80 westbound and three lanes of I-
80 eastbound. I-80 must be open to traffic with no further lane closures and no further shoulder 
closures. 
-Traffic must be in this configuration so that the next contract can start I-80 median bridge and 
embankment work between I-380 and Coral Ridge Avenue/IA 965. 
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SITE 02 – NORTH LEG

Site 02 – North Leg: COMPLETE I-380 STAGE 2A SHOULDER STRENGTHENING NORTH OF STA 1222+00 TO EOP
-No Excuse Bonus 9/1/2020
-Completion Date 10/1/2020
-Compliance requires that the contractor must have two lanes of I-380 northbound open, two lanes of I-380 southbound 
open, shoulder strengthening completed and temporary barrier rail removed such that I-380 is open to traffic with no 
further lane closures and no further shoulder closures. 
-Traffic must be in this configuration so that the next contract can shift traffic and start I-380 construction work between 
US 6 and the End of the Project. 
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SITE 03 – WEST LEG 

Site 03 – West Leg: COMPLETE I-80 STAGE 2A SHOULDER STRENGTHENING FROM BOP TO 
I-380 AND JASPER AVE BRIDGE DEMO
-No Excuse Bonus 9/1/2020
-Completion Date 10/1/2020
-Compliance requires that the contractor must have two lanes of I-80 eastbound open, two lanes of 
I-80 westbound open, shoulder strengthening completed and temporary barrier rail removed with 
some exceptions. I-80 must be open to traffic with no further lane closures and no further shoulder 
closures.
-Traffic must be in this configuration so that the next contract can shift traffic and start I-80 median 
construction work between Ireland Ave. and I-380. 
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SITE 04 –RAMP CLOSURE (CRA)

Site 04 – Ramp Closure Coral Ridge Avenue/IA 965: STAGE 2D TRAFFIC - CLOSE 
CORAL RIDGE AVE RAMP C TO WB I-80
-Incentive/Disincentive Site, 30 Calendar Days, Late Start Date 8/21/2020
-Site is for the Closure of Coral Ridge Ave Ramp C to WB I-80 to complete WB I-80 
paving. Site will be considered completed when Coral Ridge Avenue/IA-965 Ramp C is 
open, with four lanes of I-80 westbound open. The ramp must be open to traffic with no 
further closures. 

CLOSED



PROJECT NUMBER: IMN-080-6(235)239 -- 0E-52
Preliminary, Subject to Change

SITE 05 & SITE 06 EMBANKMENTS

Site 05 - Ramp B & G Embankment Complete
Site 06 - Ramp D Embankment Complete
-Completion Date 7/1/2020
-Compliance requires that the contractor complete the ground improvements, 
embankments and surcharge.
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WORK RESTRICTION 1

Work Restriction 1
-Stage 2A:
-Project site for Pier 2 (Center) for the I-380 over I-80 bridge NHS-080-
6(332)239--11-52 will not be available until approximately 10/1/2019.
-Traffic will not be in this configuration between 11/15/2019 and 4/1/2019 
(winter traffic restriction).
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WORK RESTRICTION 2
Work Restriction 2
-Stage 2F:
-Project site for removing the Jasper Ave./Park Road bridge over I-80 will 
not be available until approximately 6/1/2020.
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CONTRACTS – SPECIAL PROVISIONS

» Mass Concrete
» Progress Scheduling
» e-Builder
» Lane Rental
» Project Partnering
» Aesthetic Barrier
» Railroad – Work on Iowa Interstate ROW
» Girder Erection Plan
» ITS Infrastructure
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QUESTIONS/FEEDBACK
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FY21 LETTING UPDATE

» Overview
» INFRA Grant
» Project

» Construction
» Commitments
» Schedule
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FY21 LETTING (PURPLE) OVERVIEW
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‘RAINBOW MAP’  STAGING OVERVIEW

* State FY lettings

• July 2020 letting
• Construction Late Summer/Fall 

2020 includes:
• Begin I-80 median work 
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‘RAINBOW MAP’  STAGING OVERVIEW

* State FY lettings

• July 2020 letting
• Construction Late Summer/Fall 

2020 includes:
• Complete Various Ramp tie-ins 

in prep for spring 2021 staging
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‘RAINBOW MAP’  STAGING OVERVIEW

* State FY lettings

• July 2020 letting
• Construction Late Summer/Fall 

2020 includes:
• Begin Ramp F Flyover bridge

Ramp F Constructed 
and Completed in 
Red/Cyan Timeframe
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‘RAINBOW’ 
MAP

* State FY lettings
NB and SB I-380 
staged to be 
completed in the 
same time period 
and completed 
before fall 2022. 
Coordinated with 
work to the south.
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FY21 LETTING

» Bridges:
» 11 Bridge Sites 

» 6 Concrete girder
» 5 Welded Steel Girder: 

» I-380 over IAIS RR
» Ramp F over Ramps G and E and I-80
» US 218 over Ramp F
» Ramp E flyover
» Park Road over I-80
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FY21 HIGH LEVEL QUANTITIES

» Bridge High Level Quantities 
» Concrete Bridge Deck >400,000 Sq. Ft.
» Approx.15,000 Lin Ft. of bridge barrier rail
» Approx. 92,000 Lin Ft. of Steel H-pile
» Approx. 1300 Lin Ft. of Drilled Shafts



PROJECT NUMBER: IMN-080-6(235)239 -- 0E-52
Preliminary, Subject to Change

FY21 HIGH LEVEL QUANTITIES

» Roadway High Level Quantities
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FY21 CONSTRUCTION
COMMITMENTS AND SCHEDULE
» July 2020 Letting
» Substantial Completion Fall 2022 including:

» New Interstate lanes and outside shoulders open
» New Ramps open

» Work allowed to continue in 2023 may include: 
» Park Road Bridge
» Median Barrier
» Final signing and lighting

» Contract completed Summer 2023
» FIO plans and Spring 2020 Update Meeting
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QUESTIONS/FEEDBACK
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CLOSING REMARKS
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