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ABATEMENT AND
DEMOLITION
FLOWCHART

Office of Environmental Services
December 2000

ROW Takes Possession of
a Parcel

If Parcel is to be
Demolished, ROW Notifies:

Environmental
Services

ContractsContracts Prepares
Demolition Bid DocumentC

OPTION
#1

OPTION
#2

Enviro. Services Contacts
Contractor for Asbestos

Survey Budget and Notifies
RCE

Enviro. Services Prepares
and Processes Staff Action

When Required (PPM
300.02)

Enviro. Services Gives
Contractor Notice to

Proceed With Survey(s)

Enviro. Services Notifies
Office of Materials to

Perform Asbestos Survey(s)

Survey Report Submitted to
Enviro. Services

Samples are Analyzed and
ACM is Quantified

Survey(s) Performed, Which
Include:

-Suspect ACM Sampling and
Quantification

-MCM and PCB Quantification

A Page1

ACM – Asbestos containing materials

MCM – Mercury containing materials
(fluorescent, mercury vapor, metal
halide, and high pressure sodium
bulbs, and thermostats)

PCB – PCB containing materials
(ballasts, capacitors, and transformers)
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A

AMC Present? No C

Yes

Enviro. Services Contacts
Contractor for Abatement
Budget and Notifies RCE

Enviro. Services Prepares
and Processes Staff Action

When Required (PPM
300.02)

Enviro. Services Gives
Contractor Notice to

Proceed With ACM, MCM,
and PCB Removal

Contractor Submits
Asbestos Project Notification

to DNR and OSHA
- required waiting period  begins

(14 calendar days minimum)

Contractor Provides RCE a
Copy of the Notification at

Time of Submittal, Followed
with Proof of Receipt by

Regulatory Agencies When
Available

Proof of OSHA
and DNR Receipt?

B

Yes

No
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B

RCE Coordinates with
Contractor for Delivery

of MCM and PCB
Materials (CM 10.64)

Contractor Performs ACM,
MCM, and PCB Removal

- Contractor to notify regulatory
agencies if any information contained in
the original asbestos project notification

changes.

Additional ACM Found?

RCE Notifies Contractor and
Enviro. Services

RCE Monitors Removal
Activities

ACM, MCM, and
PCB Removal
Complete and
Acceptable?

Contractor Submits Project
Close-Out Paperwork to RCE

- waste shipment records
- certification of completion
- inventory by parcel of MCM & PCB
- air monitoring reports
- daily work logs

RCE Notifies of Project
Completion by Dating,

Initialing, and Forwarding to
Enviro. Services the

Contractor’s Certificate of
Completion

Enviro. Services Initiates
Payment Voucher

C

Contractor Notifies Enviro.
Services for Authorization to

Sample and/or Remove
Yes

No

No

Yes
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C

Enviro. Services Notifies
DNR of Demolition Start

Date Change per 40 CFR
61.145(b)(3)(iv)(A)

Contractor Notifies RCE
and Enviro. Services of New

Start Date As Soon As
Possible, But No Later Than

3 Calendar Days Prior to
Original Scheduled Start

Date

Enviro. Services Sends a
Copy of the Notification to
RCE (Earliest Start Date

Listed in Block IX)

Enviro. Services Submits
Demolition Notification to

DNR at Least 14 Calendar
Days in Advance of Building

Demolition

RCE Notifies Enviro.
Services at Least 18

Calendar Days in Advance
of Building Demolition by
Providing the Information

Listed in CM 10.61

Contractor Notifies RCE of
Scheduled Demolition Start
Date at Least 25 Calendar

Days in Advance of Building
Demolition per Article

2538.02 (Div. ll)

Letting of Demolition as
Separate Project or Included

in Another Project (i.e.
Grading Project)

Demolition Delayed?*

Contractor Performs
Demolition

RCE Performs Normal
Contract Administration

No

Yes
*Due to regulatory requirements,
demolition activities cannot begin
prior to the originally scheduled
start date unless notification can
be provided to DNR at least 14
calendar days prior to the new
start date [40 CFR
61.145(b)(3)(iv)(B)]
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