
Work Complete 
on Project

RCE Signs 435
Up to 1 week

DCE Signs 435
Up to 1 week

RCE Office Audit
Up to 6 weeks

RCE Completes IM 
101 and Signs 436

Up to 1 week

District Office 
Audit

Up to 2 weeks

RCE Provides Proposed 
Quanities (semi-final 

voucher) to Contractor
Up to 1 week

District Materials Audit
Up to 2 weeks

OK?
DME Signs 436
Up to 1 week

Revise

DCE Signs 436 and 
Final Voucher
Up to 1 week

OK?
RCE Submits 

Final Voucher
Up to 1 week

Contractor Signs Final 
Voucher

Up to 2 weeks

RCE Signs Final 
Voucher

Up to 1 week

Contractor Accepts 
Quantities

Up to 4 weeks
OK?

Revise

RCE Submits 
Final Packet 
Up to 1 week

Timeline for Project Finalization

90 Day Goal

Revise

Contractor Signs 
Cert of Sub Payment Form

Up to 2 weeks

Contractor Signs DBE 
Accomplishment Form
(Federal Aid Projects)

Up to 2 weeks

RCE Submits 235
Up to 1 week


