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Project: Iowa 2 Overflow Bridge Project 

Subject: Letting Recommendations 

Date: June 11, 2019 

Background 

This project has been developed in response to the flooding in 2019. The United States Army Corp of Engineers 

(USACE) has shown that a constriction in the floodway exists where Iowa 2 crosses the Missouri River near 

Nebraska City, Nebraska.  A wider opening in the floodway will change the velocities of flood waters and reduce 

the water surface elevation within the floodway.  It is connected to other planned improvements along the 

levee system in Iowa. 

Recommendations 

The primary objective of this project is to provide additional conveyance of flood waters within the Missouri 

River floodway by the spring of 2020.  To provide the maximum time for a contractor to build the initial stages of 

the project, the advertising and letting period will be: 

Advertising – June 18, 2019 

Letting – July 2, 2019 

These dates may vary a day or so, but no more. 

 


