
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
STANDARD SPECIFICATIONS 

FOR 
HIGHWAY AND BRIDGE 

CONSTRUCTION 
 
 
 
 
 
 
 

SERIES 2015 



 
 
 
 
 

This book was prepared by: 
 
Iowa Department of Transportation 
Highway Division 
Specification Section 
800 Lincoln Way 
Ames, IA   50010 
 

For questions or comments, call 515.239.1566. 
 
This book and several other Department manuals are available on compact 
disk. For a copy of the Department’s Electronic Reference Library (ERL), call 
515.239.1742, or access the ERL by visiting our website at:  
www.iowadot.gov/specifications/index.htm. 
 
 

 
 
 
Copies of this book may be purchased at the following location: 
 

Iowa Department of Transportation 
Office Supply Department 
800 Lincoln Way 
Ames, IA   50010 
 

Copies of this book may be mail ordered by sending a check payable to 
“Iowa DOT” (call 515.239.1588 for price information) at the following address: 
 

Iowa Department of Transportation 
Office of Accounting 
Attn:  Cashier 
800 Lincoln Way 
Ames, IA   50010 



Page i 

PREFACE 
 

 
When referenced, the 2015 edition of the Iowa 
Department of Transportation’s (Iowa DOT) 
Standard Specifications for Highway and Bridge 
Construction shall be used for contract work 
awarded by the Iowa DOT. They may also be 
incorporated by reference in other contract work 
on secondary, urban, local systems, or other 
contract work in which the Iowa DOT has an 
interest. As modified by the General 
Supplemental Specifications, these Standard 
Specifications represent the minimum 
requirements and may be modified by 
Supplemental Specifications, Developmental 
Specifications, and Special Provisions on specific 
contracts. 
 
These Standard Specifications have been written 
so the Contractor’s responsibilities are indicated 
by plain language using the Imperative Mood and 
Active Voice form. Sentences are of the form: 

 
Construct isolation joints at all points 
where driveways meet other walks, 
curbs, or fixtures in the surface. 
 
Ensure finished members are true to 
detailed dimensions and free from 
twists, bends, open joints, or other 
defects resulting from faulty fabrication 
or defective work. 
 
Personnel preparing the JMF shall be 
Iowa DOT certified in bituminous mix 
design. 

 
The Contracting Authority’s responsibilities are 
(with some exceptions) indicated by the use of 
the modal verb “will”.  Sentences are of the form: 
 

The Engineer will obtain and test density 
samples for each lot according to 
Materials I.M. 204. 
 
Payment will be the contract unit price 
for Fabric Reinforcement per square 
yard. 
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DIVISION 11.  GENERAL REQUIREMENTS AND COVENANTS 

 
This part consists of the general provisions applying to all types of construction and 
maintenance as set forth in the following sections: 
 

1101.  Definitions. 
1102.  Proposal Requirements and Conditions. 
1103.  Approval for Award and Award of Contract. 
1104.  Scope of Work. 
1105.  Control of Work. 
1106.  Control of Materials.  
1107.  Legal Relations and Responsibility to the Public. 
1108.  Prosecution and Progress. 
1109.  Measurement and Payment and Metric Conversion. 
1110.  Progress Scheduling. 
1111.  Incentive/Disincentive for Early Completion. 
1112.  A + B Bidding. 

 
 

Section 1101.  Definitions 

 
1101.01 GENERAL. 

 
A. Wherever in these specifications or other contract documents the following 

definitions terms, or both, or pronouns in place of them are used, the intent 
and meaning shall be interpreted as follows: 

 
In order to avoid cumbersome and confusing repetition of expressions in 
these specifications, it is provided that whenever anything is, or is to be, 
done, if, as, or, when, or where "contemplated, required, determined, 
directed, specified, authorized, ordered, given, designated, indicated, 
considered necessary, deemed necessary, permitted, reserved, 
suspended, established, approval, approved, disapproved, acceptable, 
unacceptable, suitable, accepted, satisfactory, unsatisfactory, sufficient, 
insufficient, rejected, or condemned," it shall be understood as if the 
expression were followed by the words "by the Engineer" or "to the 
Engineer." 
 

B. The titles or headings of the sections and articles herein or referred to on the 
plans are intended for convenience of reference and shall not be considered 
as having any bearing on their interpretation. 

 
C. The contract documents may reference specifications or standards that have 

been issued by organizations such as AASHTO, ASTM, ANSI, etc. In such 
instances the reference being made is to the specification or standard that is 
in effect four weeks prior to letting unless a specific date or year of issue is 
provided. 
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1101.02 DEFINITIONS OF ABBREVIATIONS.  

Wherever the following abbreviations are used in these specifications or in the 
contract documents, they are to be construed the same as the respective expressions 
represented: 
 

AA - Affirmative Action 
AAD - Average Absolute Deviation 
AAN - American Association of Nurserymen 
AAR - Association of American Railroads 
AASHTO (or AASHO) - American Association of State Highway and 
Transportation Officials 
ABI - Average Base Index  
ABS - Acrylonitrile-Butadiene-Styrene 
ACI - American Concrete Institute 
AGC - Associated General Contractors of America 
AIA - American Institute of Architects 
AISC - American Institute of Steel Construction 
ALS - American Lumber Standards 
AMG – Automated Machine Guidance 
ANSI - American National Standards Institute 
APA - American Plywood Association 
API - American Petroleum Institute 
APWA - American Public Works Association 
ATSSA - American Traffic Safety Services Association 
ARA - American Railway Association 
AREA - American Railway Engineering Association 
ARI - Air-Conditioning and Refrigeration Institute 
ASA - American Standards Association 
ASCE - American Society of Civil Engineers 
ASLA - American Society of Landscape Architects 
ASTM - American Society for Testing and Materials 
AWPA - American Wood Preservers Association 
AWS - American Welding Society 
AWWA - American Water Works Association 
BSC - Bituminous Seal Coat 
CADD - Computer Aided Design and Drafting 
CFR - Code of Federal Regulations 
CIR - Cold In-place Recycling 
CLSM - Controlled Low Strength Material 
CMP - Corrugated Metal Pipe 
CPM - Critical Path Method 
CRSI - Concrete Reinforcing Steel Institute 
DBE - Disadvantaged Business Enterprise 
DFT - Dry Film Thickness 
DIP - Ductile Iron Pipe 
DNR - Department of Natural Resources 
DOJ - Department of Justice 
DOL - Department of Labor 
DOT - Department of Transportation 
DTM - Digital Terrain Model 
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EEI - Edison Electric Institute 
EEO - Equal Employment Opportunity 
EPA - Environmental Protection Agency 
FAA - Federal Aviation Administration 
FHWA - Federal Highway Administration 
FR - Federal Register 
ESAL - Equivalent Single Axle Load 
FSS - Federal Specifications and Standards 
GGBFS - Ground Granulated Blast Furnace Slag 
GPS - Global Positioning System 
GRI - Geosynthetic Research Institute 
GSA - General Services Administration 
HDPE - High Density Polyethylene Pipe 
HMA - Hot Mix Asphalt 
IAC - Iowa Administrative Code 
IMSA - International Municipal Signal Association 
ID - Identification 
I/D - Incentive/Disincentive 
IMSA - International Municipal Signal Association 
IEEE - Institute of Electrical and Electronics Engineers 
IES - Illuminating Engineering Society 
ICEA (or IPCEA) - Insulated Cable Engineers Association 
IMSA - International Municipal Signal Association 
ITE - Institute of Transportation Engineers 
JMF - Job Mix Formula 
LSL - Lower Specification Limit 
MASH - Manual for Assessing Safety Hardware 
Materials I.M. - Materials Instructional Memorandum 
MSDS - Material Safety Data Sheets 
MUTCD - Manual on Uniform Traffic Control Devices 
NCHRP - National Cooperative Highway Research Program 
NEC - National Electrical Code 
NEMA - National Electrical Manufacturers Association 
NFPA - National Fire Protection Association 
NSF - National Sanitation Foundation 
OSHA - Occupational Safety and Health Administration 
PE - Polyethylene 
PCC - Portland Cement Concrete 
PLS - Pure Live Seed 
PVC - Polyvinyl Chloride 
PWL - Percent Within Limits 
QM-A - Quality Management - Asphalt 
RAM - Recycled Asphalt Material 
RAP - Recycled Asphalt Pavement 
RAS - Recycled Asphalt Shingles 
RCAP - Reinforced Concrete Arch Pipe 
RCP - Reinforced Concrete Pipe 
SAE - Society of Automotive Engineers 
SDR - Standard Dimension Ratio 
SSPC - Steel Structures Painting Council 
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SUDAS - Statewide Urban Design and Specifications 
TSB - Targeted Small Business 
TSR - Tensile Strength Ratio 
UL - Underwriters' Laboratories, Inc. 
US - United States 
USC - United States Code 
USL - Upper Specification Limit 
VCP - Vitrified Clay Pipe 
VE - Value Engineering 
VMA - Voids in Mineral Aggregate 
VOC - Volatile Organic Compound 
WMA - Warm Mix Asphalt 

 
1101.03 DEFINITION OF TERMS. 

 
Acceptable Work. 

Work in reasonably close conformance with the contract requirements. 
 
Addendum.  

A revision to the contract documents written and issued after the notice to bidders, 
and prior to the advertised time for receipt of proposals. Changes reflected in the 
Addendum shall govern over all other contract documents. 
 
Advertisement.  

The public announcement, publication, or solicitation, as required by the Contracting 
Authority, inviting bids for work to be performed or materials to be furnished. 
 
Affiliates.  

Affiliate companies that have any individual who is an officer, director, or partner in 
both companies, or if one or more persons or entities own or control 20% or more of 
the stock of both companies. 
 
Approval for Award.  

The acceptance by the Contracting Authority of a bid. 
 
Approved Equal (Equivalent). 

A product or material that, upon review of the Engineer, is determined to meet or 
exceed the requirements called for by the specifications. Upon approval, the item will 
be allowed in lieu of the specified material or product. 
 
Approximate Start Date.  

A calendar day shown on the proposal on which it is anticipated, at the time of letting, 
that conditions will be such as to permit the Contractor to commence work. 
 
Assignment of Contract.  

The written agreement whereby the Contractor sells, assigns, or transfers rights in the 
contract to any person, firm, or corporation. 
 
Award.  

The execution of the contract. 
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Backslope.  

The sloping surface of a cut, borrow pit, or ditch of which the downward inclination is 
toward the traveled way. 
 
Bid Amount. 

The aggregate sum obtained by totaling the amounts arrived at by multiplying the 
number of units of each class of work, as shown in the proposal form, by the unit 
price specified in the proposal form for that class of work. 
 
Bid Bond. 

See Proposal Guaranty. 
 
Bidder.  

An individual, firm, corporation, or joint venture submitting a bid for the advertised 
work. 
 
Bid Item. 

See Contract Item (Pay Item). 
 
Board or County Board.  

The County Board of Supervisors as constituted under Chapters 39 and 331, Code of 
Iowa. 
 
Bridge.  

Any structure, including supports, erected over a depression or an obstruction, such 
as water, a highway, or a railroad, and having a track or passageway for carrying 
traffic or other moving loads and having a length measured along the center of 
roadway of more than 20 feet between undercopings of abutments or extreme ends 
of openings for multiple boxes. 
 

Length. The length of a bridge structure is the overall length measured along the 
line of survey stationing back-to-back of backwall of abutments, if present, or 
otherwise end to end of the bridge floor, but in no case is less than the total clear 
opening of the structure. 
 
Roadway Width. The clear width measured at right angles to the longitudinal 
center line of the bridge between the bottom of curbs or guard timbers or in the 
case of multiple height of curbs, between the bottoms of the lower risers. 
 

Calendar Day.  

Every day shown on the calendar. 
 
Change Order.  

A written order to the Contractor, signed by the Engineer, ordering a change in the 
performance of work or furnishing of materials, from that originally shown by the 
contract documents. Change orders duly signed and executed by the Contractor 
constitute authorized modifications of the contract, and may be performed at contract 
unit prices, agreed prices, or on a force account basis, as provided elsewhere in 
these specifications. 
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Channel.  

A natural or artificial water course. 
 
Chief Engineer.  

A Professional Engineer licensed in the State of Iowa and appointed by the Director 
of the Department of Transportation. 
 
Classes of Work.  

The divisions made for the purpose of measuring and paying for labor to be 
performed or materials to be furnished according to the methods of construction 
involved, as indicated by the items for which bids have been received for each 
specific contract. 
 
Commencement of Work.  

Work will be considered commenced when the Contractor's operations are started on 
items of work covered by the contract documents and which require inspection within 
the right-of-way; or when the Contractor notifies the Engineer, and the Engineer 
agrees, that the Contractor's equipment and personnel are available to the site, but 
the operations are prevented by weather or soil conditions. 
 
Commission.  

The State Transportation Commission as constituted under the laws of the State of 
Iowa (which is the party of the first part in the contracts let in behalf of the State, of 
which these specifications are a part). 
 
Commissioner.  

A member of the State Transportation Commission. 
 
Completion Date.  

The Date on which all work specified in the contract is completed. 
 
Contract (Also Contract Documents).  

The written agreement between the Contracting Authority and Contractor setting forth  
obligations of the parties thereunder, including but not limited to, performance of the 
work, furnishing of labor and materials, and basis of payment. The contract includes 
the following:  

 Addendum,  
 Contract bond,  
 Contract form,  
 Materials Instructional Memorandums,  
 Notice to Bidders,  
 Notice to Proceed,  
 Plans,  
 Proposal,  
 Special Provisions,  
 Standard Specifications, including General Supplemental Specifications,  
 Developmental Specifications, 
 Supplemental Specifications, and 
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 Any change orders and agreements which are required to complete the 
construction of the work in an acceptable manner, including authorized 
extensions thereof, all of which constitute one instrument. 
 

Contract Bond.  

The bond executed by the Contractor and the Contractor's surety in favor of the party 
of the first part, guaranteeing the faithful performance of the obligation assumed by 
the contract and the payment of all debts pertaining to the work. 
 
Contract Item (Pay Item).  

A specifically described unit of work for which a price (either unit or lump sum) is 
provided in the contract. 
 
Contract Period (Also Contract Time).  

The number of working days allowed for completion of the contract, including 
authorized time extensions. 
 
Contract Sum.  

The aggregate sum obtained by totaling the amounts arrived at by multiplying the 
number of units of each class of work, as shown in the contract, by the unit price 
specified in the contract for that class of work. 
 
Contract Unit Price.  

The price bid by the Contractor for one unit of work, as defined by the specifications.  
 
Contracting Authority.  

The governmental body, board, commission, or officer having authority to award a 
contract. 
 
Contractor.  

The individual, firm, corporation, or joint venture contracting with the Contracting 
Authority for performance of prescribed work. 
 
Contractor's Financial Statement.  

The specified forms on which a contractor shall furnish required information as to the 
Contractor's ability to perform and finance the work. 
 
Controlling Item of Work.  

The Controlling Item of Work is the unique activity of a contract that will determine the 
duration of the construction period. The character of this work may change during the 
construction period. It is the work that could be in progress at any time that would 
have the greatest influence on the duration of the construction period. 
 
County.  

Party of the first part in the contract, let by a County Board of Supervisors, of which 
these specifications are a part. 
 
County Auditor.  

The auditor of the contracting county duly elected under Chapter 39, Code of Iowa. 
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County Engineer.  

A Professional Engineer licensed in the State of Iowa and appointed by the County 
Board of Supervisors. 
 
Culvert.  

A structure not classified as a bridge or storm sewer which provides an opening under 
a roadway or embankment, except that such term shall not include tiles crossing the 
road, or intakes thereto, where such tiles are part of a tile line or system designed to 
aid subsurface drainage. 
 
Deficient Work.  

Work not in reasonably close conformance with the contract requirements, or 
otherwise inferior, but in the opinion of the Engineer, reasonably acceptable for its 
intended use and allowed to remain in place. 
 
Department of Transportation (the Department).  

The Department of Transportation, as defined in Iowa Code 307. 
 
Developmental Specifications. 

Additions and revisions to the standard, general supplemental, and supplemental 
specifications covering the development of new construction items or changes to a 
process. They only apply to a project when noted in the proposal form.  
 
Divided Highway.  

A highway with separate roadways for traffic in opposite directions.  
 
Drainage Ditch.  

An artificially constructed open depression, other than a road ditch, which is 
constructed for the purpose of carrying off surface water.  
 
Electronic Support File. 

A file provided to the Contractor for their convenience that is not part of the contract 
documents. Electronic support files may include, but are not limited to: 
 Machine control data files. 
 Tabulations of plan quantities. 
 Earthwork files. 
 Alignment files. 
 Soil testing data files. 
 CADD files. 
 
Employee.  

Any person working on the project mentioned in the contract of which these 
specifications are a part, and who is under the direction or control, or receives 
compensation from, the Contractor or subcontractor.  
 
Engineer.  

For the Department, the Engineer is the Chief Engineer. For publicly owned projects, 
the Engineer is a Professional Engineer licensed in the State of Iowa and authorized 
representative of the Contracting Authority. For privately contracted projects, with 
improvements that will become publicly owned, the Engineer is the authorized 
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representative of the public entity ultimately accepting ownership of the 
improvements. For all other projects, the Engineer is the owner’s authorized 
representative. 

 
The Engineer may act directly or through duly authorized representatives, acting 
within the scope of the duties assigned to the Engineer, or the authority given the 
Engineer. 

 
Equipment.  

All machinery and equipment, together with the necessary supplies for upkeep and 
maintenance, and also tools and apparatus necessary for proper construction and 
acceptable completion of the work.  
 
Extra Work.  

Work not provided for in the contract, as awarded, but deemed essential to the 
satisfactory completion of the contract within its intended scope and authorized by the 
Engineer.  
 
Extra work shall not include additional materials, equipment, and labor used due to 
natural variations in surface and subsurface conditions, except as specifically 
provided for elsewhere in the contract documents.  
 
Foreslope.  

The sloping surface of an embankment, ditch, or borrow pit of which the downward 
inclination is away from the traveled way. 
 
General Supplemental Specifications. 

Specifications adopted by the Department's Specification Committee subsequent to 
the publication of this book. They contain changes to the Standard Specifications and 
apply to all contracts. Published in April and October each year. 
 
Grade Separation.  

A structure, with its approaches, which provides for highway or pedestrian traffic to 
pass without interruption over or under a railway, another highway, road, or street.  
 
Haul Road.  

A corridor of land, when so designated in the contract documents, either private or 
public, of which the right to use is acquired by the Contracting Authority for the 
purpose of hauling equipment, materials, or machinery either as vehicles or vehicles 
with loads, where these vehicles or vehicles with loads exceed the provisions of Iowa 
Code 321, governing size, weight, and load. (Not to be confused with temporary 
Primary Road haul road.) 
 
Independent Contractor.  

Any person, firm, or corporation who contracts with the Contractor to perform a 
service for which the basis of payment is in terms of units of service rather than salary 
or wages.  
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Inspector.  

The authorized representative of the Engineer assigned to make a detailed inspection 
of any or all portions of the work, or materials.  
 
Institutional Road Project.  

A project on the institutional road system of highways at any state institution.  
 
Instruction to Bidders.  

See Notice to Bidders.  
 
Intermediate Contract Period.  

A period of working days shown on the proposal form specifying the time of 
completion for a specific item or portion of work on a contract.  
 
Interstate Project.  

A Primary project on the Federal System of Interstate and Defense Highways. 
Includes projects on county and city road bridges over the Interstate. 
 
Item.  

See Contract Item. 
 
Joint Bid.  

A firm proposal submitted by two or more qualified bidders who have been authorized 
to bid jointly by the Contracting Authority on a specific proposal, in which case bidders 
will be held individually and collectively responsible for completion of the work 
involved in any contract resulting from such proposal.  
 
Joint Venture.  

The joining of two or more qualified contractors for the purpose of combining 
equipment, personnel, and finances in order to submit a bid on a single proposal.  
 
Jurisdiction. 

Political subdivision acting through its governing body or through the authorized 
representatives of such governing body when so authorized. 
 
Jurisdictional Engineer. 

See Engineer. 
 
Laboratory.  

The testing laboratory of the Contracting Authority or any other testing laboratory 
which may be designated in the contact documents.  
 
Late Start Date.  

A calendar day shown on the proposal form specifying the latest date on a contract 
that the Contractor is to commence work.  
 
Legal Axle Load.  

A maximum axle load of 20,000 pounds, as defined in Iowa Code 321.  
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Liquidated Damages. 

The dollar amount, determined by the Department and set forth in the contract 
documents, as an estimate of the damage to the Contracting Authority or the public 
for delay in completion of the work. 
 
Lump Sum.  

The contract amount is complete payment for all work described in the contract 
documents and necessary to complete the work for that item. Changes in payment 
will be made for obvious errors or authorized additional work that was not included in 
the work to be bid by lump sum.  
 
Major Item of Work.  

Any contract item (pay item) for which the original contract amount plus authorized 
additions is more than 10% of the total original contract sum or $50,000, whichever is 
less.  
 
Manhole. 

See Utility Access. 
 
Materials.  

Any substances specified for use in the construction of the project and its 
appurtenances.  
 
Materials Instructional Memorandum (Materials I.M.).  

This is an instruction prepared by the Office of Materials. These may identify 
approved sources of various qualities or types of materials, sampling, testing, and 
approval procedures, and conditions for acceptance and use.  
 
Maximum Density and Optimum Moisture Content.  

The term maximum density and optimum moisture content as applied to soil, 
aggregate, and similar materials shall be construed as the maximum density 
described in AASHTO T 99, T 134, or T 180, as specified, and the corresponding 
optimum moisture as defined therein. The test methods will normally be AASHTO T 
99, Method C; AASHTO T 134, Method B; and AASHTO T 180, Method C, as 
modified by the Materials I.M.s.  
 
Median.  

The portion of a divided highway separating the traveled ways for traffic.  
 
Mobilization. 

Preparatory work and operations for all items under the contract documents, 
including, but not limited to, those necessary for the movement of personnel, 
equipment, supplies, and incidentals to the project site; for the establishment of all 
offices, buildings, and other facilities necessary for work on the projects; and for all 
other work or operations which must be performed or costs incurred prior to beginning 
work on the various items on the project site. Mobilization may include bonding, 
permit, and demobilization costs. 
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Need Line.  

A line or lines within the right-of-way, as shown on the plans or set by the Engineer, to 
define an area inside which disturbance is expected to complete work on the project 
and outside which permanent disturbance should be avoided.  
 
Notice to Bidders.  

That portion of the contract documents prepared and furnished by the Contracting 
Authority for the information of bidders submitting proposals, which notice specifies 
the provisions, requirements, and instructions pertaining to the method, manner, and 
time of submitting bids.  
 
Notice to Proceed.  

Written notice to the Contractor to proceed with the contract work including, when 
applicable, the date of beginning of contract time.  
 
Optionally Combined Proposal.  

The projects from two or more proposals combined by the Contracting Authority to 
allow the Contractor to bid all the projects as one contract.  
 
Park Road Project.  

A project on the park road system of highways and roads at any state park.  
 
Pavement or Paving.  

The pavement structure, or the upper surface of a pavement structure, or the 
materials of which the pavement structure is constructed.  
 
Pavement Structure.  

The combination of subbase, base course, and surface course placed on a subgrade 
to support the traffic load and distribute it to the roadbed.  
 
Plans.  

The final plan, authorized for letting, which includes approved plans, profiles, cross 
sections, typical cross sections, working drawings, plan notes, standard plans, and 
supplemental drawings, or exact reproductions thereof, including modifications, 
altered plans, revisions, and amendments, which show the location, character, 
dimensions, and details of the work to be done.  
 
Precast Concrete Units.  

Conventionally reinforced (not prestressed) concrete structural units, formed, cast, 
and cured presumably in a central casting yard and later moved and incorporated into 
the finished structure.  
 
Prestressed Concrete.  

Concrete which is subjected to compressive stresses, after hardening, by means of 
high strength steel tendons, for the purpose of eliminating or minimizing tensile 
stresses in the concrete due to applied loads. Prestressed concrete may be 
prefabricated in a permanent plant or at the site, or it may be designed to be cast in 
place. Prestressed concrete may be either pretensioned, in which case the concrete 
is cast to engage the steel tendons which have been prestressed between fixed 
anchorages and released after the concrete has hardened, or post tensioned, in 
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which case the steel tendons are cased in the concrete in suitable enclosures to 
prevent bond and are stressed by jacking and anchoring against the concrete after it 
has hardened.  
 
Primary Project.  

A project on the Primary Road System of Iowa and extensions thereof in cities and 
towns. Includes projects on county and city road bridges within an interchange of a 
Primary road with a county road or city road. 
 
Profile Grade.  

The trace of a vertical plane intersecting the top surface of the proposed wearing 
surface, usually along the longitudinal center line of the roadbed. Profile grade means 
either elevation or gradient of such trace, according to the context.  
 
Project.  

The specific section of the highway together with all appurtenances and construction 
to be performed under a contract. A contract may involve the work covered by one or 
more projects.  
 
Project Area.  

The right-of-way between the project limits shown in the contract documents, and 
additional area which is necessary for the Contractor to place traffic control devices 
required by the contract documents or necessary to protect the work.  
 
Proposal.  

The offer of a bidder, on the prescribed form, to perform the work and to furnish the 
labor and materials at the prices quoted.  
 
Proposal Form.  

The form showing the location and description of the proposed work, the approximate 
quantities of work to be performed or materials to be furnished, the form and amount 
of the required proposal guaranty, and the contract period. The proposal form will also 
contain a reference to any special provisions or requirements which are supplemental 
to the standard specifications.  
 
Proposal Guaranty.  

The security furnished by the bidder with the proposal for a project(s), as guaranty the 
bidder will execute the contract for the work if the proposal is accepted.  
 
Reasonably Acceptable.  

Reasonably acceptable means acceptance with price adjustment of material or 
finished work that is incorporated and is not within reasonably close conformity with 
the contract documents, but at the discretion of the Engineer, it is determined that 
acceptable work has been produced. This is material or work for which a 
determination has been made to be accepted and remain in place.  
 
Reasonably Close Conformity.  

Reasonably close conformity means compliance with reasonable and customary 
manufacturing and construction tolerances where working tolerances are not 
specified. Where working tolerances are specified, reasonably close conformity 
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means compliance with such working tolerances. Without detracting from the 
complete and absolute discretion of the Engineer to insist upon such working 
tolerances as establishing reasonably close conformity, the Engineer may accept 
variations beyond such tolerances as reasonably close conformity where they will not 
materially affect the value or utility of the work and the interests of the State.  
 
Resident Bidder.  

A person or entity authorized to transact business in this state and having a place of 
business for transacting business within the state at which it is conducting and has 
conducted business for at least three years prior to the date of the first advertisement 
for the public improvement. 
 
Responsive Bid.  

A bid submitted by a Contractor which is determined not to be an irregular proposal 
as defined by Article 1102.10 and fulfills the good faith effort recruitment requirements 
in Article 1102.17.  
 
Right-of-Way.  

The land area of which the right to possession is secured or reserved by the 
Contracting Authority for road purposes.  
 
Road.  

A general term denoting a public way for vehicular travel, including the entire area 
within the right-of-way.  
 
Roadbed.  

The area of the roadway between the tops of foreslopes.  
 
Roadside.  

The area within the right-of-way and outside the shoulder lines of a roadbed.  
 
Roadway.  

That portion of the right-of-way designed or ordinarily used for vehicular traffic.  
 
Secondary Project (Secondary Road Construction Project).  

A project on the Secondary Road System of Iowa and extensions thereof in cities and 
towns.  
 
Shoulder.  

That portion of the road bed contiguous with the traveled way for accommodation of 
stopped vehicles, for emergency use, and for lateral support of base and surface 
courses.  
 
Sidewalk.  

That portion of the roadway primarily constructed for the use of pedestrians.  
 
Skew or Skew Angle.  

The complement of the acute angle between two center lines which cross. The 
angular deviation of the axis of a culvert or bridge from a true right angular crossing of 
a road.  
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Slope.  

The inclination of a line or surface expressed as a ratio of horizontal distance to 
vertical distance.  
 
Special Provisions.  

Additions and revisions to the Standard, General Supplemental, Developmental, and 
Supplemental Specifications covering conditions particular to an individual project. 
They only apply to a project when noted in the proposal form. 
 
Specialty Items.  

Pay items designated in the contract documents as specialty items; usually minor 
items requiring equipment, skills, or crafts not ordinarily associated with the major 
types of work covered by the contract.  
 
Specifications. 

The general term comprising all the written documents, provisions, and requirements 
to which may be added or adopted Supplemental Specifications, Developmental 
Specifications, or Special Provisions, all of which are necessary for the proper 
performance of the contract documents. 
 
Specified Starting Date.  

A calendar day shown on the proposal on which date commencement of work is 
expected.  
 
Speed Limit. 

Refers to the legally established speed limit before construction and not the advisory 
speed during construction. 
 
Standard Road Plans.  

A manual of detailed drawings showing standardized design features, construction 
methods, and approved materials for repetitive use on Interstate, Primary, and 
Secondary road construction.  
 
Standard Specifications.  

The requirements contained herein applying to all contracts, and pertaining to the 
method and manner of performing the work, or to the quantity and quality of the 
materials to be furnished under the contract.  
 
State.  

The State of Iowa acting through its authorized representative.  
 
Station.  

One hundred linear feet.  
 
Street. 

See Road. 
 
Structures.  

All objects constructed of materials other than earth, required by the contract 
documents to be built, or to be removed, but not including pavement, surfacings, base 
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courses, and subbases. Includes bridges, culverts, intakes, drop inlets, retaining 
walls, cribbing, utility accesses, end walls, buildings, sewers, service pipes, 
subdrains, foundation drains, and other features which require engineering analysis.  
 
Subbase.  

The layer or layers of specified or selected material of designed thickness upon which 
a base course or pavement is constructed.  
 
Subcontractor.  

Any individual, firm, or corporation to whom the Contractor, with the written consent of 
the Contracting Authority, sublets any part of the contract.  
 
Subgrade.  

The top surface of a roadbed upon which the pavement structure and shoulders are 
constructed.  
 
Substructure.  

All of that part of the structure below the bearings of simple and continuous spans, 
and tops of footings of rigid frames, together with the backwalls, wingwalls, and wing 
protection railings.  
 
SUDAS Standard Specifications. 

Refers to specifications developed by the Iowa Statewide Urban Design and 
Specifications Program. 
 
Superintendent.  

The Contractor's authorized representative in responsible charge of the work.  
 
Superstructure.  

The entire structure except the substructure.  
 
Supplemental Agreement.  

Written agreement between the Contractor and Contracting Authority modifying the 
original contract.  
 
Supplemental Specifications.  

Specifications adopted subsequent to the publication of this book. They involve new 
construction items or changes to Standard Specifications. They only apply to a project 
when noted in the proposal form. 
 
Surety.  

The corporation, partnership, or individual, other than the Contractor, executing a 
bond furnished by the Contractor.  
 
Target or Target Value.  

When a target or target value is specified, a continuous and determined effort is 
expected to reach and maintain that value, as a goal.  
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Temporary Primary Road Haul Road.  

Any Secondary public road or city street so designated by the Department in 
accordance with Iowa Code 313.  
 
Temporary Structure.  

Any structure required to maintain traffic during construction of the work and which 
will be dismantled when the work is completed. The temporary structure shall include 
the earth approaches thereto.  
 
Traffic Control Device.  

As defined in the MUTCD.  
 
Traffic Control Zone.  

The distance between the first advance warning sign and the point beyond the work 
area where traffic is no longer affected. This does not include work more than 12 feet 
from the outside edge of the traveled way.  
 
Traveled Way.  

The portion of the roadway for the movement of vehicles, exclusive of shoulders.  
 
Unacceptable Work (Also Defective Work).  

Work not in reasonably close conformance with the contract requirements and 
ordered to be removed and replaced.  
 
Unauthorized Work.  

Work neither contemplated by the contract documents nor authorized by the 
Engineer, and work done contrary to the instructions of the Engineer.  
 
Unit Price.  

See Contract Unit Price.  
 
Utility. 

Includes all privately, publicly, municipally, or co-operatively owned structures and 
systems for supplying water, sewer, electric lights, street lights and traffic lights, gas 
power, telegraph, telephone, communications, transit, pipelines, and the like. 
 
Utility Access. 

An inline structure to allow personnel access and maintenance of underground 
utilities. 
 
Utility Agency. 

Means and includes: 1) all franchised utilities having utility system facilities with State 
or local jurisdiction right-of-way, including but not limited to gas electric, telephone, 
cable television, and communications; 2) communications systems allow by the State 
or local jurisdiction; and 3) all governmental agencies owning or operating 
governmental utility systems, including but not limited to water, sewer, traffic control, 
and communications. 
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Waters of the United States. 

All waters, impoundments of waters, or tributaries of waters, including but not limited 
to lakes, rivers, streams, intermittent streams, mudflats, sandflats, wetlands, sloughs, 
prairie potholes, wet meadows, or natural ponds. 
 
Work.  

Work shall mean the furnishing of all labor, materials, equipment, and other 
incidentals necessary or convenient to the successful completion of the contract and 
the carrying out of all the duties and obligations imposed by that contract.  
 
Work Area. 

That portion of the project area in which construction activity is ongoing. 
 
Working Day.  

Any calendar day, exclusive of Saturdays, Sundays, or a recognized legal holiday, on 
which weather or other conditions (not under control of the Contractor) will permit 
construction operations to proceed for not less than 3/4 of a normal work day in the 
performance of a controlling item of work.  
 
Working Drawings.  

Stress sheets, shop drawings, erection plans, false work plans, framework plans, 
cofferdam plans, bending diagrams for reinforcing steel, or any other supplementary 
plans or similar data which the Contractor is required to submit to the Engineer for 
approval. 
 
 

Section 1102.  Proposal Requirements and Conditions  

  
1102.01 COMPETENCY AND QUALIFICATION OF BIDDERS.  

 
A. Prospective bidders shall meet the Department's requirements for 

prequalification. To prequalify, a prospective bidder shall complete the 
required sections of the "Contractor's Financial - Experience - Equipment 
Statement" (Form 650004) and submit it to the Department. The filing of this 
statement does not in itself constitute qualification. A prospective bidder 
shall receive definite approval of this statement to be placed on the qualified 
list before the bidder's proposals will be considered. The statement shall be 
filed with the Department at least 5 calendar days before the date on which 
proposals are to be received.  

 
B. In order to continuously remain on the qualified list, a prospective bidder 

must file Form 650004 with the Department for approval once each year and 
at such other times as the Department may request. Unless otherwise 
notified, the previously approved statement will expire 18 calendar months 
from the date of that statement. The prospective bidder will be dropped from 
the qualified list if a new statement has not been filed and approved by the 
expiration date.  

 
C. The Department will compute the Contractor's maximum prequalification 

amount based on the following prequalification formula:  
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MAXPREQ = [CURRENT+NONCURRENT+LL]×F  
 

Where:  
 

MAXPREQ = maximum prequalification amount  
 
CURRENT = current assets minus current liabilities  
 
NONCURRENT = (non-current assets minus non-current liabilities)/2 if > 0  
 
NONCURRENT = (non-current assets minus non-current liabilities) if < 0  
 
LL = approved authorization to loan letter  
 
F  = experience factor   
 

D. The Department will qualify Contractors into three categories:  
 

1. Individually Prepared Statement.  
a. An Individually Prepared Statement is a "Contractor's Financial -

Experience - Equipment Statement" that has been completed by 
the prospective bidder. If the statement has been compiled by a 
CPA, but does not contain a CPA review or audit of the financial 
portion of the statement, it is still considered an Individually 
Prepared Statement.  

b. When an Individually Prepared Statement is submitted to the 
Department, the maximum prequalification amount will be 
$200,000.  

 
2. CPA Reviewed Statement.  

a. A CPA Reviewed Statement is a "Contractor's Financial -
Experience - Equipment Statement" that includes a current CPA 
review of the financial portion of the statement. The review must be 
completed by a CPA who is either registered to practice in Iowa or 
registered in another state having reciprocal arrangements with 
Iowa.  

b. When a CPA Reviewed Statement is submitted to the Department, 
an experience factor (F) ranging from 0.0 to 12.5, depending on the 
prospective bidder's past performance with projects let by the 
Department, will be used in the prequalification formula. A 
prospective bidder, who has been qualified to submit proposals with 
this type of statement, shall be limited to individual proposal sizes 
that do not exceed the lesser of $1 million or the maximum 
prequalification amount minus the bidder's amount of uncompleted 
work currently under contract. Any combination of proposals, 
however, may total more than $1million - as long as that total does 
not exceed the maximum prequalification amount minus the 
currently uncompleted work.  
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3. CPA Audited Statement.  
a. A CPA Audited Statement is a "Contractor's Financial - Experience 

- Equipment Statement" that includes a current CPA audit of the 
financial portion of the statement. The audit must be completed by 
a CPA who is either registered to practice in Iowa or registered in 
another state having reciprocal arrangements with Iowa.  

b. When a CPA Audited Statement is submitted to the Department, an 
experience factor (F) ranging from 0.0 to 12.5, depending on the 
prospective bidder's past performance with projects let by the 
Department, will be used in the prequalification formula. A 
prospective bidder, who has been qualified to submit proposals with 
this type of statement, shall be limited to work that does not exceed 
the maximum prequalification amount minus the bidder's amount of 
uncompleted work currently under contract.  However, a 
prospective bidder shall be considered to have an "Unlimited" 
bidding capacity with the Department if they were awarded over 
$50 million of work (including that from other Contracting 
Authorities) during their past fiscal year and have a prequalification 
limit, by the formula, over $100 million.  

 
E. A prospective bidder must complete contract work in the following categories 

in excess of the quantities listed below before qualification to submit 
proposals or receive awards for projects involving larger quantities than 
those listed. The contract work may be done as a contractor or 
subcontractor. All such completed contract work will be combined into one 
total for each category to determine the bidder's qualifications.  

 
PCC Pavement Square Yards
 100,000 
 
Grading Cubic Yards
 500,000 
 
Bituminous Pavement Tons
 50,000 
 
Bridges $200,000  
 
Culverts $100,000  
 
Other classes of work No Fixed Maximum  

 
F. In all cases a bidder will be restricted to a specific dollar volume of contracts 

within reasonable limits of the bidder's ability to properly finance, equip, and 
perform the work within the specified contract period.  

 
G. The necessary forms and instructions for furnishing the "Contractor's 

Financial - Experience - Equipment Statement" will be supplied by the 
Department upon application.  
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H. For proposals involving only the furnishing of materials, granular surfacing, 
lighting, buildings, asbestos removal, salvage and removal, debris removal, 
wells, traffic signals, pavement marking, or mowing, the following shall apply 
in lieu of the above requirements of this article:  

 
Bidders submitting proposals must be recognized contractors engaged 
in the class of work provided for in the contract documents, and must 
possess all necessary licenses, certificates and resources to complete 
the work. Before the contract is awarded to a bidder, the bidder may be 
required to furnish evidence to the satisfaction of the Department of the 
bidder's ability to perform and complete the contract.  

 
1102.02 REDUCTION IN BIDDER QUALIFICATION RESTRICTIONS.  

 
A. The requirements and conditions for bidder qualification as contained in 

Article 1102.01 may be reduced by the Department either for contractors 
who have well established performance records in other fields or for 
contractors having adequate financial responsibility and experienced 
supervisory personnel available for the work that is under consideration or 
for both the above reasons.  

 
B. Likewise, the requirements may be modified by the Department for newly 

formed or reorganized firms or corporations whose basic organization is 
composed of individuals who are veterans of the construction industry, with 
proven records of satisfactory performance in the field in which they have 
elected to bid, provided, however, that they have adequate financial 
responsibility, equipment, and available experienced supervisory personnel.  

 
1102.03 IMPOSITION OF INCREASE IN BIDDER QUALIFICATION 

REQUIREMENTS, SUSPENSION, AND DISQUALIFICATION.  

 
A. The requirements and conditions for bidder qualification in Article 1102.01 

may be imposed, reimposed, or increased, or a contractor may be 
suspended or disqualified.  

 
1. The requirements and conditions for bidder qualification of a contractor 

may be imposed, reimposed, or increased if or when:  
a. The Contractor seriously delays commencement or completion of 

any work within the contract period or any extension thereof under 
circumstances that would normally give rise to a right in the 
Contracting Authority for liquidated damages or declaration of 
default, or  

b. The Contractor does any act or omits doing or performing any act 
which, in the judgment of the Contracts Engineer, evidences a 
material change in the Contractor's financial responsibility or work 
capability where, in the judgment of the Contracts Engineer, the 
same will materially prejudice the Contractor's ability to successfully 
prosecute such public improvement contracts, or the Contractor 
knowingly submits false information on the "Contractor's Financial - 
Experience - Equipment Statement" (Form 650004) or "Certification 



1102.03 Proposal Requirements and Conditions 

 
Page 22 
 

of Uncompleted Work Under Contract" (Form 650022) or other 
information concerning prequalification, or  

c. The Contractor takes or fails to take any action which the Contracts 
Engineer deems to warrant an imposition of increase in bidder 
qualification requirements.  

 
2. A contractor may be suspended from bidder qualification if or when:  

a. The Contractor continually fails or refuses to remove and replace 
materials or work found by the Engineer not to be in reasonably 
close conformity with the contract documents or to correct such 
material or work so as to cause such materials or finished product 
to be reasonably acceptable work, or  

b. The Contractor continually and, in the judgment of the Contracts 
Engineer, without good cause therefore, fails to carry on the work in 
an acceptable manner or refuses to comply with a written order of 
the Engineer within a reasonable time, or  

c. The Contractor fails to perform with its own organization the work 
as required in Article 1108.01, or otherwise assigns or disposes of 
work or the contract or any part thereof without approval of the 
Contracting Authority, or  

d. The Contractor forfeits a proposal guaranty and fails to enter into 
the contract upon an offer of award by the Contracting Authority in 
response to a prior advertisement for bids for the same project or 
any combination of projects involving the project for which award is 
currently being considered, or  

e. The Contractor fails to comply with Equal Employment 
Opportunity/Affirmative Action requirements of the contract, or  

f. The Contractor fails to pay the subcontractor progress payments 
and retainage as required by Article 1109.05, or  

g. The Contractor continually takes actions, or continually fails to take 
actions, which present safety concerns for the Contracting Authority 
or the general public, or  

h. The Contracts Engineer deems a suspension is appropriate for 
reasons stated in Article 1102.03, A, 1.  

 
A suspension is intended to be for an indefinite period of time or, in the 
case of Article 1102.03, A, 2, d, for a specific project. A suspension shall 
continue until the Contractor resolves, to the satisfaction of the 
Contracts Engineer, the problem for which the suspension was made. 
 

3. A contractor may be disqualified from bidder qualification if or when:  
a. The Contractor is currently debarred by some other state or Federal 

agency, or  
b. The Contractor subcontracts, employs, or otherwise uses services, 

for work of the Contracting Authority, of one who is debarred by the 
Contracting Authority or disqualified according to Article 1102.03, A, 
3, a, except to fulfill agreements for work on existing contracts, or  

c. The Contractor is convicted of or pleads guilty or nolo contendere 
(no contest) to a charge of engaging in any conspiracy, 



 Proposal Requirements and Conditions 1102.04 

 
Page 23 

   

combination, or other unlawful act in restraint of trade or of similar 
charges in any Federal court or a court of this or any other state, or  

d. The Contractor has offered or given gifts or gratuities to employees 
of the Contracting Authority in violation of State law or has had as 
an employee a person who was at that time also an employee of 
the Contracting Authority, or  

e. The Contractor has falsified documents or certifications, or has 
knowingly provided false information to the Department or the 
Contracting Authority, or  

f. The Contracts Engineer deems a disqualification is appropriate for 
reasons stated in Article 1102.03, A, 1 or 2.  

 
B. A disqualification is intended to be for a specified time. A disqualification will 

not exceed 36 months.  
 
C. The Contracts Engineer will issue a written notice of any intent to disqualify 

or suspend a contractor, except when suspended for a specific project 
according to Article 1102.03, A, 2, d.  

 
D. Should the Contractor believe that the increase in bidder qualification 

requirements, intended suspension, or intended disqualification is based on 
false, biased, or incomplete information or that the increase or intended 
action is severe or unwarranted, the Contractor may make a written request 
to the Contracts Engineer for an opportunity to be heard in a contested case 
pursuant to Chapter 17A, Code of Iowa, and 761 IAC, Ch. 13. If notice is 
given, the written request for a hearing shall be filed with the Contracts 
Engineer within 10 calendar days of receipt of the notice of intended agency 
action. If the basis of the intended disqualification is a criminal violation 
which is reasonably related to bidding and contracting procedures, the 
intended disqualification may be applied to the organization, including a 
person, firm, association, partnership, or corporation, to an affiliate, officer, 
representative, or employee thereof, and to any other such organization in 
which the organization or affiliate or the officer, representative, or employee 
has an interest as either officer or owner.  

 
E. When a notice is given or when any action is contested, the Contracts 

Engineer will issue a notice of the final action taken.  
 
1102.04 CONTENTS OF PROPOSAL FORMS.  

 
A. Bidders will be furnished with proposal forms showing the location and 

description of the proposed work, the approximate quantities of work to be 
performed or materials to be furnished, the form and amount of the required 
proposal guaranty, and the contract period. The proposal form will also 
contain a reference to any special provisions or requirements which are 
supplemental to the standard specifications.  

 
B. The statement, "By virtue of statutory authority preference will be given to 

products and provisions grown and coal produced within the State of Iowa 
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where applicable," which is on the bidding document shall not be applicable 
to contracts involving Federal-aid participation in construction.  

 
C. If a predetermined wage is shown on the proposal form, it will apply to all 

labor used on the project. This will include labor used in the production of 
aggregate, HMA, and ready mix PCC which is not produced in a commercial 
plant. The rulings of the US Department of Labor will be used in determining 
what is a "roadside plant" where the predetermined wage will apply and a 
commercial plant where the predetermined wage will not apply. 

 
Do not use composite crews for bridge and culvert work. Pay applicable 
prevailing wage rate for the classification which the employee is performing 
work. 

 
D. The following bidding and letting regulations shall apply to all proposals for 

which the Department receives bids (includes projects on Interstate, 
Primary, urban, park and institutional roads, farm-to-market, and local county 
systems).  

 
1. Contractors will be permitted to bid on proposals amounting in total to 

three times their adjusted prequalification rating (prequalification rating 
minus uncompleted contracts).  

 
 The adjusted prequalification rating will be determined at each letting, 

taking into consideration the amount of work under contract, equipment 
and personnel available, and construction periods, etc.  

 
 Approvals for award of contracts will not exceed any contractor's actual 

adjusted prequalification rating.  
 
2. Contracts will be recommended for approval for award on the basis of 

the greatest total savings in the public interest. The determination of 
which proposals to be awarded will be based on the approval by the 
Department and even if the selected bids are later rejected by other 
contracting agencies, other projects will not be substituted. 

 
3. Contractors will not be permitted to tie proposals or to designate on the 

bidding proposal the limit of the amount they will accept. Contractors 
may voluntarily lower their prequalification rating provided written 
request is on file at the Office of Contracts, Iowa Department of 
Transportation, Ames, Iowa, by noon of the working day prior to the 
letting.  

 
1102.05 ISSUANCE OF PROPOSALS.  

Requests for proposal forms to bid construction and maintenance contracts must be 
filed by noon of the working day prior to the letting. These requests shall be submitted 
via the Bid Express website (www.bidx.com). Unless otherwise specified, proposal 
forms will be provided to qualified bidders who have filed properly documented 
uncompleted work under contract information with their request. Any contractor 



 Proposal Requirements and Conditions 1102.09 

 
Page 25 

   

knowingly submitting false information related to their request may be suspended 
from bidding as provided in Article 1102.03.  
 
1102.06 NONSEGREGATED FACILITIES NOTICE TO PROSPECTIVE 

FEDERAL-AID SUBCONTRACTORS AND MATERIAL SUPPLIERS.  

Certain requirements concerning nonsegregated facilities may be applicable to 
prospective subcontractors and material suppliers for Federal-aid projects. These are 
in the contract documents.  
 
1102.07 ESTIMATE OF QUANTITIES.  

 
A. The Proposal form will contain a Schedule of Prices that lists the items of 

work on the project(s). The Schedule of Prices, which shall be completed 
and submitted by each bidder, will be used for comparing bids for award of 
the contract.  

 
B. Contract items listed in the Schedule of Prices will be either Unit Price or 

Lump Sum. 
 
C. The contract documents may also include a list of items that are noted as 

incidental. Incidental work is normally minor in scope and is clearly 
described in the contract documents. The cost to complete incidental items 
shall be included in the contract unit price bid for the item to which they are 
listed as incidental. Additional payment will not be made for incidental items 
unless there are obvious errors or changes to the quantity of the incidental 
item. An item of work, normally paid for separately, and not listed in the 
contract documents as incidental, will be paid for in accordance with Article 
1109.03, B.  

 
1102.08 EXAMINATION OF PLANS, PROPOSAL FORM, SPECIFICATIONS, 

AND SITE OF WORK.  

It is the responsibility of the bidder to examine the plans, proposal form, 
Specifications, Supplemental Specifications, Developmental Specifications, Special 
Provisions, the site of the work, and the state of the work of other contractors on the 
project to assure that all requirements of the proposal form and the plans are fully 
understood. It is the bidder's responsibility to understand the nature of the work and 
all reasonably ascertainable conditions which may affect performance under the 
contract. The Contracting Authority does not warrant, implicitly or explicitly, the nature 
of the work, the conditions that will be encountered by the bidder, or the adequacy of 
the contract documents for the Contractor to perform the work.  
 
1102.09 PREPARATION OF PROPOSALS.  

 
A. Only contractors who have been authorized to bid a proposal may submit a 

bid for a contract.  
 

Unless otherwise specified, bidder shall submit an electronic proposal with 
digital signature using bidding software furnished by the Department and 
electronic bid submittal procedures of the Department. Proposals received 
after the bid deadline will not be read. 



1102.09 Proposal Requirements and Conditions 

 
Page 26 
 

B. The bidder shall be familiar with the requirements of the applicable 
specifications. The bidder shall specify a unit price in figures of dollars and 
cents for all pay items, except for Lump Sum items where the proposal line 
item bid amount must be shown. All the unit price figures shall be in ink, 
typed, or computer printed. The bidder may also specify the extension for 
each proposal line item and or the total amount of the bid. However, if there 
is a discrepancy between the unit bid prices, extensions, or total amount of 
bid, the unit prices shall govern. The bidder shall not alter the quantity, unit 
price, or the extension which has been provided for items which have been 
predetermined by the Contracting Authority. 

 
C. If the proposal is made by a partnership or corporation, the name of the 

partnership or corporation, its agent, and its principal place of business shall 
be shown. The proposal shall be signed by an authorized agent of the 
partnership or corporation.  

 
D. If the proposal is made on the basis of a joint bid, the proposal shall be 

signed by each of the joint bidders, unless the firms submitting the joint 
venture have a written request on file with the Department signed by each of 
the bidders which states the individual(s) who are authorized to sign the 
bidding documents for the joint venture.  

 
E. By signing and submitting the proposal, the bidder:  
 

1. Acknowledges the bidding requirements included in the bidding 
documents,  

 
2. Agrees to perform all work that is necessary to complete the proposed 

work in the time specified. Work not covered by proposal will be paid for 
according to Article 1109.03, B. 

 
3. Certifies compliance with the provision of the Code of Iowa listed in the 

bidding documents,  
 
4. Gives an unsworn declaration on behalf of each person, firm, 

association, partnership, or corporation submitting a proposal, certifying 
that such person, firm, association, partnership, or corporation has not, 
either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of free 
competitive bidding in connection with such contract, and is not under 
debarment currently by the Federal government for a criminal violation 
which is reasonably related to bidding and contracting procedures, 

 
5. For Federal-aid contracts, certifies acknowledgment of the limitations of 

lobby activities shown in the bidding documents, and  
 
6. For Federal-aid contracts, certifies the bidder does not maintain 

segregated facilities.  
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F. Cooperation and coordination will be required of all contractors and other 
agencies authorized to do work in the project area.  

 
G. The attention of the bidder, for the work covered by a proposal and referred 

to as this work, is directed to the fact that contracts for work other than the 
work covered in this proposal may have been awarded, are being advertised 
for letting on the same date as this work, or may be awarded in the future.  

 
H. Completion of work covered by this proposal may be contingent upon certain 

work covered by other contracts being performed on the project in advance 
of this work; likewise, completion of work covered by other contracts may be 
dependent upon completion of work covered by this proposal.  

 
I. The proposal will list types of work involving other contracts anticipated to be 

let on the same letting date or sometime within the contract period 
anticipated for this work. The contract documents will also list other 
governmental agencies, railroads, utilities, or other parties who will have 
work with which it is known that this work must be coordinated.  

 
J. The bidder is expected to become familiar with work already in progress or 

previously let on this project, the contract periods, the progress being made, 
and any other conditions regarding that work which may affect the bid or the 
bidder's performance under this contract.  

 
K. The bidder on this work acknowledges these facts and agrees that it is in the 

public interest to have the work of certain contracts and agencies performed 
concurrently rather than consecutively. The bidder further agrees to 
cooperate and coordinate the work with that of other contractors or agencies 
to the mutual interest of all parties doing work in the project area, whether by 
contract with the State, County, or City or necessary work being done by 
governmental agency or utility force.  

 
L. By the submission of a bid on this work, the bidder acknowledges and 

agrees that investigation and inquiry has been made regarding the contracts 
for work with which this work must be coordinated.  

 
M. In the event disputes arise between contractors or other agencies, or both, 

doing work on the project as to their mutual rights or obligations, the 
Contracting Authority or its authorized representative will, when requested to 
do so or the Contracting Authority's own motion, act as referee and define 
the rights of all interested parties with regard to the conduct of the work, 
which decision shall be final as provided in Article 1105.01.  

 
N. If a prospective contractor supplier, for a proposal for which the Department 

is accepting bids, is in doubt as to the true meaning of any part of the 
contract documents, the contractor supplier may submit to the Contracts 
Engineer a request for additional information, explanations, or 
interpretations. The request shall be submitted to the Q&A forum at the 
letting website used by the Department. Interpretations may be in the form of 
an addendum to the contract documents. The Contracting Authority will not 
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be responsible for any information, explanation, or interpretation from any 
other source.  

 
1102.10 IRREGULAR PROPOSALS.  

Proposals will be considered irregular and may be rejected for any unauthorized 
changes in the proposal form or for any of the following reasons:  
 

A. If on a form other than that furnished by the Contracting Authority, or if the 
form is altered or any part thereof is detached,  

 
B. If there are unauthorized additions, conditional or alternate bids, or 

irregularities of any kind which may tend to make the proposal incomplete, 
indefinite, or ambiguous as to its meaning,  

 
C. If the bidder adds any provisions reserving the right to accept or reject an 

award because of being low bidder on another proposal in the same letting,  
 
D. If the bidder adds any provisions reserving the right to accept or reject an 

award or to enter into contract pursuant to an award,  
 
E. If a bid on one proposal is tied to a bid on any other proposal, except as 

specifically authorized on the proposal form by the Contracting Authority,  
 
F. If the proposal does not contain a unit price for each pay item listed, except 

in the case of authorized alternate pay items.  
 
G.   If a bidder fails to acknowledge receipt of an addendum. For electronic 

bidding, loading of the addendum into the Department’s bid preparation 
software is acknowledgment of receipt by bidder. 

 
1102.11 PROPOSAL GUARANTY.  

 
A. Each proposal shall be supported by a proposal guaranty in the form and 

amount prescribed in the proposal. Bids not so supported will not be read. 
The proposal guaranty shall be filed, prior to the time advertised for opening 
of bids. 

 
B. The proposal guaranty may be in the form of a certified check or credit union 

certified share draft, cashier's check, money order, or bank draft drawn on a 
solvent bank or credit union. Certified checks or credit union certified share 
drafts shall bear an endorsement signed by a responsible official of such 
bank or credit union as to the amount certified. Cashier's checks, money 
orders, or bank drafts shall be made payable either to the Contracting 
Authority or to the bidder and, where made payable to the bidder, shall 
contain an unqualified endorsement to the Contracting Authority signed by 
the bidder or the bidder's authorized agent. Certified checks and credit union 
share drafts shall be certified, or the cashier's check shall be drawn and 
endorsed, in an amount not less than prescribed in the proposal.  
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C. A Proposal Guaranty/Bid Bond (Form 131084) may be used for the proposal 
guaranty in lieu of that specified above, using the electronic bid bond 
verification feature authorized by the Department. Bid bonds will be declared 
invalid and bid proposals will not be considered if any of the following items 
are omitted or incorrect:  
 Date of Letting  
 Bid Order Number  
 Name of Contractor  
 Original Signature of Contractor: In case of joint venture bid, all 

contractors must sign.  
 Name of the Surety Company  
 Original Signature of Surety (if Surety's limitation is less than the 

amount of the bid bond, a certificate of reinsurance must be attached).  
 
D. A Contractor's Annual Bid Bond (Form 650043) may also be used for the 

proposal guaranty in lieu of that specified above. The Annual Bid Bond shall 
contain the following items:  
 Name of Contractor 
 Digital signature of the Contractor 
 Date of signature 
 Name of Surety Company 
 Digital signature of the Surety 

 
1102.12 OPTIONALLY COMBINED PROPOSAL.  

The Contracting Authority may take bids on the same project as an individual 
proposal or part of an Optionally Combined Proposal. When an Optionally Combined 
Proposal is designated, the consideration for award of contracts will be based on 
which of the following gives the lowest total cost:  

 
A. The sum of the lowest responsive bid on each of the individual proposals.  

 
B. The lowest responsive bid on the Optionally Combined Proposal.  

 
1102.13 WITHDRAWAL OF PROPOSAL.  
The bidder will be permitted to withdraw their proposal under one of the following 
three conditions:  

 
A. The bidder may withdraw a proposal unopened if such a request is made in 

writing and received at the Department prior to the time specified in the 
advertisement for receiving bids. A proposal so withdrawn may be 
resubmitted as long as it is resubmitted prior to the deadline for receipt of 
bids.  
 

B. If, after bids are open, the low bidder should claim a serious error in the 
preparation of the bid, and can support such a claim with evidence 
satisfactory to the Department, the bidder may be permitted to withdraw the 
bid and the bid guarantee may be returned. In such an event, action on the 
remaining bids will be considered as if the withdrawn bid had not been 
received. Under no circumstances will the bidder be permitted to alter the bid 
after the bids have been opened.  
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The Department will keep the bidder’s proposal guarantee unless the bidder 
satisfies all four of the following conditions:  
 
1. The mistake must be a clerical mistake as opposed to a mistake 

involving poor judgment concerning a construction process. The bidder 
must be able to produce bid preparation documentation to show how 
the clerical error occurred.  

 
2. The bidder must immediately notify the Department as soon as the error 

is observed.  
 

3. The scope of the mistake must be significant. The size of the mistake 
when compared to the overall project must be significant enough to 
cause major financial difficulties if the bidder is forced to complete the 
project at the price quoted.  
 

4. The Department should not be placed in a worse position than if the bid 
had never been submitted.  
 

C. The bidder may withdraw their bid from consideration if a contract has not 
been offered them within 30 calendar days after the letting and the bidder 
has not requested approval for award be deferred.  

 
1102.14 PUBLIC OPENING OF PROPOSALS.  

Proposals will be publicly opened and read at the time and place stipulated in the 
notice to bidders.  
 
1102.15 FOREIGN CORPORATIONS.  

 
A. Before entering into a contract involving construction or maintenance work, 

corporations organized under the laws of any other state shall file with the 
Contracting Authority a certificate from the Secretary of State of the State of 
Iowa showing that they have complied with all of the provisions of Code of 
Iowa 490, governing foreign corporations. For contracts involving only the 
furnishing of materials, the foregoing requirement does not apply.  

 
B. When a contract not involving Federal-aid participation for a public 

improvement is to be awarded to the lowest responsible bidder, a resident 
bidder shall be allowed a preference as against a nonresident bidder from a 
state or foreign country which gives or requires a preference to bidders from 
that state or foreign country. The preference is equal to the preference given 
or required by the state or foreign country in which the nonresident bidder is 
a resident.  

 
C. If another state or foreign country has a more stringent definition of a 

resident bidder, the more stringent definition is applicable as to bidders from 
that state or foreign country.  

 
D. Any joint venture that includes a nonresident bidder will be considered 

nonresident, and the preference rule will be used.  
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1102.16 INCOME TAX DEDUCTION ON NONRESIDENT CONTRACTORS.  

Each nonresident person or firm doing business as an individual and each 
nonresident co-partnership will be required, as precedent to receiving an award, to file 
a certificate issued by the State Tax Commission, as provided in Iowa Code 422.17, 
releasing the Contracting Authority from withholding any and all sums required by the 
provisions of Iowa Code 422.17.  
 
1102.17 DISADVANTAGED BUSINESS ENTERPRISES.  

 
A. General. 

 
1. All contractors shall pursue affirmative action requirements to 

encourage and increase participation of disadvantaged individuals in 
business enterprises in all Federal-aid projects let by the Department, 
as set forth in this specification which is imposed pursuant to 49 CFR 
Part 26 Subpart A through F and Public Law 105-178, 112 Stat. 107 
which supersedes all existing minority business enterprise regulations, 
orders, circulars, and administrative requirements concerning financial 
assistance programs that the US DOT has issued.  

 
2. The requirements set forth in this specification shall constitute the 

specific affirmative action requirements for project activities under this 
contract insofar as DBEs are concerned.  

 
B. Disadvantaged Business Enterprise Policy.  

The Contractor shall accept as operating policy and include in all 
subcontract agreements the following statement which is designed to 
promote full participation of DBEs as suppliers and subcontractors through a 
continuous, positive result-oriented program on contracts let by the 
Department: 
 

"The Contractor, subrecipient, or subcontractor shall not discriminate on 
the basis of race, color, national origin, or sex in the performance of this 
contract. The Contractor shall carry out applicable requirements of 49 
CFR part 26 in the award and administration of Department assisted 
contracts. Failure by the Contractor to carry out these requirements is a 
material breach of this contract, which may result in termination of this 
contract or such other remedy as the Contracting Authority deems 
appropriate."  

 
C. Contractor's Affirmative Action Responsibilities.  

The Contractor shall designate a responsible person or company official to 
serve as its DBE Liaison Officer. The DBE Liaison Officer shall:  
 
1. Have the necessary statistics, funding, authority, and responsibility to 

carry out and enforce the intent of the firm's DBE policy and shall be 
responsible for developing, managing, and implementing the program 
on a day-to-day basis. 
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2. Use the current Directory of Certified DBEs to identify potential material 
suppliers and contractors.  

 
3. Make every reasonable effort to involve DBEs in the performance of 

contracts, as suppliers and subcontractors, by soliciting quotations from 
the DBEs and incorporating them into the firm's bid.  

 
4. Advise the Office of Employee Services, Civil Rights Team (OES-Civil 

Rights), of any known DBE not included in the current Directory of 
Certified DBEs.  

 
5. Make every reasonable effort, at least 2 weeks prior to the time prices 

and quotations are to be submitted, to establish systematic written 
and/or oral contact with those DBEs that have been determined to have 
necessary potentials and capabilities to furnish needed materials and 
perform necessary work to be subcontracted.  

 
6. Provide or arrange to assist certified DBEs with obtaining necessary 

bonding, analyzing plans and specifications, planning and managing 
work, and by providing other technical assistance.  

 
7. Maintain complete records of negotiations with DBEs to reach 

agreeable prices, quotations, and work schedules.  
 
8. Ensure that regularly scheduled progress payments are made to DBEs 

as required by the Iowa Code and the Standard Specifications.  
 
9. Report to the Department all suspected instances of firms fraudulently 

claiming to be DBEs.  
 

D. Counting DBE Participation Toward Meeting Goals.  

 
1. The Contractor may count toward the goals only expenditures to DBEs 

that perform a commercially useful function towards the completion of a 
contract, including those functions as a subcontractor. Work performed 
by a DBE firm in a particular transaction may be counted toward the 
goal only if the Department determines that it involves a commercially 
useful function. The work performed by the DBE firm shall be necessary 
and useful to the completion of the contract, and consistent with normal 
highway construction industry practices in Iowa.  

 
2. The bidder may count the following DBE expenditures towards the DBE 

commitment:  
a. Projects where the DBE is the Prime Contractor - The portions 

of the contract to be completed by certified DBE firms will be 
counted toward meeting the goal. Items of the contract 
subcontracted to non-DBE firms will not be counted in the 
commitment.  

b. Portions of a bid from a Joint Venture - A bid from a joint 
venture, between a DBE and non-DBE Contractor shall include a 
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"Statement of DBE Commitments" (Form 102115), which is 
included in the bidding documents and in the computer software 
provided by the Department, listing the dollar value of the contract 
which will be completed by the DBE partner.  

c. DBE Subcontractors - The DBE subcontractor shall assume 
actual and contractual responsibility for provision of materials and 
supplies, subcontracted work, or other commercially useful 
functions of the items of work subcontracted to them. Cost of 
materials purchased from or the cost of equipment leased from the 
Contractor will not count toward the project DBE commitment.  

d. Manufacturers - The Contractor may count toward the DBE 
commitment 100% of its expenditures for materials and supplies 
required under a contract and obtained from a DBE manufacturer 
only if the DBE firm produces and supplies goods manufactured 
from raw materials or substantially alters them before resale.  

e. Regular Dealers (e.g. Material Suppliers) - The Contractor may 
count toward the DBE goal 60% of its expenditures for materials 
and supplies required under a contract and obtained from a DBE 
regular dealer only if the DBE firm performs a commercially useful 
function in the supply process. For purposes of this section, a 
regular dealer is a firm that owns; operates; or maintains a store, 
warehouse, or other establishment in which materials or supplies 
required for the performance of the contract are bought, kept in 
stock, and regularly sold to the public in the usual course of 
business. To be a regular dealer, the firm shall engage in, as its 
principal business and in its own name, the purchase and sale of 
the products in question. A regular dealer in such bulk items as 
steel, cement, gravel, stone, and petroleum products need not keep 
such products in stock if it owns or operates the distribution 
equipment. If the DBE supplier does not own the distribution 
equipment, an acceptable lease containing the terms of the 
agreement shall be available. The Department may request a copy 
of this lease.  

f. Brokers and Packagers - Brokers and packagers will not be 
regarded as regular dealers within the meaning of this section. Only 
the cost of the service performed may be used towards meeting the 
DBE commitment.  

g. Transportation or Hauling of Materials - If a DBE trucking 
company picks up a product from a manufacturer or regular dealer 
and delivers the product to the Contractor, the commercially useful 
function performed is not that of a supplier, but that of a transporter 
of goods. Unless the DBE company is itself the manufacturer or a 
regular dealer in the product, credit only will be allowed for the cost 
of the transportation service. For transportation of materials by 
truck to be used toward meeting the DBE commitment, the 
following shall apply:  
1) The DBE shall be responsible for management and 

supervision of the entire trucking operation that is to count 
toward the commitment. The DBE shall maintain strict records 
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to verify the amount of hauling done by each trucker. These 
records shall be available to the Engineer, upon request.  

2) OES-Civil Rights will maintain a truck roster for each DBE that 
performs trucking. Each truck on the truck roster shall be either 
owned by the DBE or controlled by the DBE under a lease. 
Trucks that are leased shall be from a firm that is in the 
commercial leasing business; the owner of the commercial 
leasing business cannot be a heavy-highway contractor. The 
DBE firm shall make available to the Department the lease 
agreement if requested.  

3) To meet the DBE commitment, the following conditions shall 
be used:  
a) At least one fully licensed, insured, and operational truck, 

listed on the truck roster under the DBE trucking company 
shown on the Form 102115, shall be hauling on the 
project at all times. The Contractor will receive credit for 
the fee paid to the DBE for these trucks.  

b) Any truck on the truck roster of another DBE may be used. 
There is no limitation to the number of these trucks that 
can be used. The Contractor will receive credit for the fee 
paid to the DBE for these trucks.  

c) A DBE trucker may also use trucks from a non-DBE firm, 
including an owner operator. The Contractor will receive 
credit toward the DBE commitment only for the fee or 
commission retained by the DBE trucker. The Contractor 
will not receive credit for the total amount paid for the truck 
because the DBE was a lessee rather than the actual 
provider of transportation services.  

h. Commercially Useful Function. 

 A DBE performs a commercially useful function when it is 
responsible for execution of the work of the contract and is 
carrying out its responsibilities by actually performing, 
managing, and supervising the work involved. To perform a 
commercially useful function, the DBE must also be 
responsible, with respect to materials and supplies used on the 
contract, for negotiating price, determining quality and quantity, 
ordering the material, and installing (where applicable) and 
paying for the material itself. The DBE must perform a 
commercially useful function consistent with common Iowa 
highway construction industry practices and the amount the 
firm is to be paid under the contract must be commensurate 
with the work it is actually performing by the DBE. 

 DBE participation will not be counted if the DBE firm does not 
perform a commercially useful function (e.g. its role is limited to 
that of an extra participant in a transaction, contract, or project 
through which funds are passed in order to obtain the 
appearance of DBE participation).  

 
 Interpretations by the Department regarding Commercially 

Useful Function participation by a DBE firm will be in 
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accordance with 49 CFR, Part 26 Public Law 105-178, 112 
Stat.107.  

 
E. Contract Award Procedures.  

The proposal will specify if the proposed contract has an established DBE 
goal or has no established DBE goal. The established DBE goal will be 
shown on the proposal as a percent of the total amount bid.  The bidder may 
only use work on the federal aid projects on the proposal to achieve the DBE 
goal. The proposal may also designate the items of the federal aid project 
that are over utilized by DBE firms and cannot be used for DBE 
commitments.  
 
1. Bidder's Responsibility.  

It is the bidder's responsibility to determine the level of professional 
competence and financial responsibility of any proposed DBE 
subcontractor. The bidder shall ascertain that the proposed DBE 
subcontractor has suitable experience and equipment to perform a 
commercially useful function for work that is common industry practice 
in the Iowa highway construction industry. Subcontractor expenditures, 
which may be counted towards the DBE commitment, will include DBE 
trucking, purchase of materials from a DBE manufacturer or supplier, or 
off-site services provided by a certified DBE firm.  
 

2. Proposals with Established Project DBE Goals.  
a. For proposals with established project goals the bidder will be 

required to complete Form 102115.  
b. The bidder shall list the following information on Form 102115 that 

is submitted with their bid:  
1) Certified DBE firms contacted,  
2) Date that each DBE firm was first contacted concerning 

quoting on the proposal to be bid,  
3) Whether each DBE firm submitted a quote on the proposal to 

be bid,  
4) If the DBE firm is being used as part of the bidder's DBE 

commitment, 
5) If used as part of the bidder's DBE commitment, the work items 

on the contract for which the DBE will be used, 
6) If used as part of the bidder's DBE commitment, the "Amount 

To DBE" which has been committed to each DBE firm which 
will be used on the contract,  

7) If the DBE firm is being used as a supplier (in which case, only 
60% of the dollars paid to the DBE firm will count toward the 
DBE commitment), and 

8) The "DBE Commitment" of each DBE firm which will be 
counted towards the total DBE commitment for the contract.  

c. In cases where the required information is included on the form, but 
where discrepancies occur, the Office of Contracts will make the 
following calculations to determine the Contractor's DBE 
commitment. The DBE dollar commitment will be the sum of the 
amounts listed in the "Amount to DBE" column, adjusted for 
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suppliers as provided in the specifications. The percent of DBE 
participation will be the DBE dollar commitment as determined 
above, divided by the total contract amount as defined by Article 
1102.09. Each bidder's DBE participation commitment will be 
calculated to the nearest 0.1%. If two or more projects are 
combined on one proposal, the DBE commitment will be calculated 
using the sum of the DBE dollar commitments and the sum of the 
project totals.  

d. The completed form shall be computer generated and submitted 
with the bidding documents. Failure to attach this completed form 
or submitting incomplete forms will cause the bid to be rejected as 
irregular, in accordance with Article 1102.10. Only DBE firms listed 
in the electronic DBE.BIN file supplied by the Department for the 
current letting may be used.  

 
3. Bidder Selection. 

a. The successful bidder will be selected on the basis of having 
submitted the lowest responsive bid. Bidders shall make a Good 
Faith Effort to achieve the DBE goal in order to be responsive. 
Contractors who meet or exceed the proposed contract goal will be 
assumed to have made Good Faith Effort to utilize DBE firms. DBE 
firms who bid as prime contractors will be considered to have met 
the goal.  

b. The Department's process used to judge the Good Faith Effort of a 
bidder who has not met the established DBE goal is as follows:  
1)  Good Faith Effort Evaluation Committee. 

a) When the apparent low bidder does not meet the DBE 
goal with the commitment listed in their DBE Commitment 
Form (Form 102115), their good faith effort to meet the 
goal will initially be determined by the Good Faith Effort 
Evaluation Committee. 

b) This committee will be comprised of three members of the 
Department appointed by the Director. They will meet 
within one business day following the letting and will only 
consider information provided on the bidder’s DBE 
Commitment Form (Form 102115). 

c) In the event the committee determines the bidder 
performed a good faith effort, their bid will be determined 
responsive for meeting the DBE goal and will be further 
considered for award. In the event the committee 
determines the bidder did not perform a good faith effort, 
the bidder will be denied award. A written decision will be 
issued. 

d) A bidder denied award by the Good Faith Effort Evaluation 
Committee may appeal the decision to the Good Faith 
Effort Evaluation Administrative Review Committee by 
request to the Contracts Engineer. The bidder will be 
allowed one business day following the committee’s 
written decision to request an appeal. If an appeal is not 
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requested, the Good Faith Effort evaluation process starts 
over with the next lowest bidder.  

2) Good Faith Effort Administrative Review Committee. 
a) The Department’s Good Faith Effort Administrative Review 

Committee will consist of three members of the 
Department appointed by the Director. The members will 
not have been involved in the original evaluation of Good 
Faith Effort. 

b) The bidder must request appeal from the Contracts 
Engineer within one business day of being notified of the 
decision by the Good Faith Effort Evaluation Committee. 
The bidder will have the opportunity for a face to face 
meeting with the committee and to provide written 
documentation of their efforts. The Good Faith Effort 
Administrative Review Committee will meet within one 
business day of the request and will issue a written 
decision to the bidder. 

c) Any bidder who has requested Administrative Review shall 
not adjust their DBE Commitment or provide any 
additional documentation of DBE firms contacted that 
were not listed on Form 102115. However, the bidder will 
be allowed to provide documentation on other Good Faith 
Efforts they did to utilize DBE firms that are listed on Form 
102115. Only those efforts prior to the bid deadline will be 
considered. These efforts may include:  
(1) Efforts to provide interested DBEs with adequate 

information about the plans, specifications, and 
requirements of the contract in a timely manner to 
assist them in responding to a solicitation.  

(2) Written documentation of negotiation with certified 
DBE firms including the names, addresses, and 
telephone numbers of DBEs that were considered; a 
description of the information provided regarding the 
plans and specifications for the work selected for 
subcontracting; and evidence as to why additional 
agreements could not be reached for DBEs to 
perform the work.  

(3) Written documentation of follow-ups made after the 
initial solicitations to encourage DBE firms to quote.  

(4) Written documentation that the DBE firm's quote was 
not reasonable or that the DBE firm was not capable 
of performing the work for which they quoted. The fact 
that there may be some additional costs involved in 
finding and using DBE firms is not in itself sufficient 
reason for a bidder's failure to meet the contract DBE 
goal, as long as such costs are reasonable. Also, the 
ability or desire of a bidder to perform the work of a 
contract with its own organization does not relieve the 
bidder of the responsibility to make Good Faith 
Efforts.  
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(5) Written documentation of efforts to assist interested 
DBE firms in obtaining bonding, lines of credit, or 
insurance as required by the specifications.  

(6) Written documentation of efforts to assist interested 
DBE firms in obtaining necessary equipment, 
supplies, materials, or related assistance or services 
needed for the project.  

(7) Other activities of the bidder that by their quality, 
quantity, and intensity demonstrate that the bidder 
took all necessary and reasonable steps to achieve 
the contract goal, and could reasonably have 
expected to do so but were unsuccessful. 

d)  The determination made by the Good Faith Effort 
Administrative Review Committee shall be considered 
final.  

e) In the event the bidder’s appeal is denied by the Good 
Faith Effort Administrative Review Committee, the Good 
Faith Effort Evaluation process starts over with the next 
lowest bidder. 

3) The Department may perform validation of any Good Faith 
Effort information submitted by any bidder. 

 
F. Construction Period Requirements.  

 
1. The Contractor shall use those DBEs for the amounts listed on Form 

102115 as submitted with their bid. The Contractor shall give the DBE 7 
calendar days to respond to any notice from the Contractor. The 
Contractor shall inform the Engineer of the reasons why a DBE will be 
unable to complete the work for which they were committed. The 
Contractor shall document their efforts to have another DBE perform the 
item or to have a DBE perform other items to replace the original DBE 
commitment amounts. Any request for substitution of a DBE 
subcontractor shall be made to the Engineer and approved by OES-Civil 
Rights.  

 
2. The Contractor is allowed to offer construction assistance to DBE 

subcontractors, but only in areas where DBEs can benefit from their 
expertise or in situations arising from unforeseen emergencies or 
natural disasters. The assistance shall be short-term and involve only 
equipment, or workers that function as trainers. Before offering the 
assistance, the Contractor shall notify the Engineer and obtain the 
written approval of OES-Civil Rights.  

 
3. Brokering of work by DBEs is not allowed and is a contract violation. A 

DBE firm involved in brokering of work may be decertified. Any firm 
involved in brokering of work, that engages in willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project shall be referred to the US DOT’s Office of the Inspector General 
for prosecution under Title 18, US Code, Section 100.20.  
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G. Post Construction Requirements.  

 
1. Prior to receiving final payment, the Contractor shall provide to the 

Engineer certification of the dollars paid to each DBE firm, using Form 
102116, Certification of DBE Accomplishment. This certificate shall be 
submitted on all Federal-aid contracts and shall list the dollar amounts 
paid to all DBE firms on the contract. The certification shall be dated 
and signed by a responsible official legally representing the Contractor. 
Falsification of this certification will result in suspension of bidder 
qualifications according to Article 1102.03.  

 
2. If the contract contained a DBE commitment, the Engineer will verify 

that the Contractor has attained the DBE commitment specified to each 
DBE firm listed on Form 102115. A price adjustment will be assessed 
for the amount of commitment not paid to each DBE firm used unless 
the DBE commitment to that DBE firm was reduced as allowed by 
Article 1102.17, G, 3.  

 
3. The penalty for failure to meet DBE commitments will then be reduced 

by the following amount:  
a. Underruns or deletion of contract items which were subcontracted 

to DBE firms.  
b. Designated work that the DBE failed to perform and concurrence to 

waive this work was received from the Department.  
 

4. Failure to meet the specified DBE commitment to each DBE firm will 
result in a price adjustment of an amount equal to the difference 
between the actual DBE dollars paid and the Contractor's adjusted DBE 
commitment to that DBE firm. 

 
H. Required Records.  

The Contractor and subcontractors shall retain, for a period of not less than 
3 years after final acceptance of a project, copies of canceled checks or 
other documentation that substantiates payments to DBE firms. These 
records shall be available at reasonable times and places for inspection by 
authorized representatives of the Department and Federal Agencies. 

 
I. Sanctions for Failing to Comply with the Intent of the DBE Regulations. 

 
1. DBE Firms. 

The ability to be eligible to receive DBE goal work is a privilege made 
available to a select group of firms. Firms that abuse this privilege may 
have their ability to be counted towards the DBE goal restricted if the 
firm fails to perform their work consistent with common industry 
practices. Examples of not performing work consistent with common 
industry practice include, but are not limited to: 
a. Patterns of failing to perform a commercially useful function for 

work quoted to meet a DBE goal. 
b. Patterns of failing to complete the work with their own organization 

for work quoted to meet a DBE goal. 
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c. Patterns of failing to pay for all labor and materials for the work they 
have subcontracted to meet a DBE goal. 

d. Patterns of failing to perform the work they have subcontracted. 
e. Patterns of failing to notify the prime contractor in a timely manner 

when their work schedule makes it impossible for them to begin 
subcontract work at the requested time. 

f. Patterns of failure to furnish documents (e.g. certified payrolls, 
material test reports, etc.) within the timeframes allowed by the 
specifications. 

 
The Department will provide written notice to the DBE firm, informing 
them of any proposed sanction.  The DBE firm will have 14 calendar 
days, from the receipt of the certified notification, to make a written 
request for a hearing. The appeal hearing will be held with a three-
person committee consisting of representatives from the Offices of 
Contracts, Construction, and Employee Services. If the Department 
does not receive a written request for a hearing, or if the DBE firm does 
not provide sufficient evidence at the hearing to refute the violations, the 
Department may suspend the DBE firm from the ability to be counted 
towards the commitment on projects with DBE goals. The duration of 
the suspension will be determined based on the severity of the violation 
and the number of prior suspensions of the DBE firm. 
 

2. Prime Contractors. 

Contractors who show a pattern of non-compliance with the DBE 
requirements of the contract may be suspended from bidding on 
contracts that have DBE goals. Examples that would indicate a lack of 
good faith effort to comply with the DBE requirements include, but are 
not limited, to: 
a. Patterns of performing work with their own organization, or having 

another company perform work, which was committed to a DBE 
firm to meet a DBE goal. 

b. Patterns of not keeping the DBE firms posted on the status of their 
projects, and not providing advance notification to the DBE when 
their subcontract work will be available to the DBE firm. 

c. Patterns of not promptly paying DBE firms for completed work in 
accord with Article 1109.05. 

d. Not treating DBE firms as they would any other subcontractor on 
the project. 

 
The Department will provide written notice to the Contractor, informing 
them of any proposed sanction for failure to comply in good faith with 
the intent of the DBE regulations. The Contractor will have 14 calendar 
days, from the receipt of the certified notification, to make a written 
request for a hearing. The appeal hearing will be held with a three-
person committee consisting of representatives from the Offices of 
Contracts, Construction, and Employee Services. If the Department 
does not receive a written request for a hearing, or if the contractor does 
not provide sufficient evidence at the hearing to refute the violations, the 
Department may suspend the Contractor from bidding on projects that 
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have DBE goals. The duration of the suspension will be determined 
based on the severity of the violation and the number of prior 
suspensions of the Contractor for DBE sanctions. The sanctions may be 
extended beyond contracts with DBE goals if the Contractor’s treatment 
of DBE firms has extended beyond contracts assigned DBE goals. 

 
1102.18 SPECIFIC AFFIRMATIVE ACTION RESPONSIBILITIES ON NON-

FEDERAL-AID PROJECTS (TARGETED SMALL BUSINESS PROJECT 
PARTICIPATION).  

 
A. General. 

 
1. AA requirements are to encourage and increase participation of 

disadvantaged individuals in business enterprises in all state projects 
involving funds made available through the Department. This is required 
by Iowa Code Section 19B.7 and 541 IAC Chapter 4. On projects let by 
the Department, funded in whole or in part by state funds, these 
requirements supersede all existing TSB enterprise regulations, orders, 
circulars, and administrative requirements.  

 
2. TSB Directory information is available from:  

Office of Employee Services, Civil Rights Team  
Iowa Department of Transportation  
800 Lincoln Way  
Ames, IA 50010  
Telephone 515.239.1422  

 
B. Targeted Small Business.  

A TSB is a small business, defined by Iowa Code 15.102(4), which is 51% or 
more owned, operated, and actively managed by one or more women or 
minority persons. Generally this is a for-profit small business enterprise 
under single management, which is located in Iowa.  

 
C. Contractor's TSB Policy.  

The Contractor is expected to promote participation of disadvantaged 
individuals in business enterprises as suppliers, manufacturers, and 
subcontractors through a continuous, positive result oriented program. The 
following statement should be included in the Contractor's operating policy:  
 
It is the policy of this firm that TSB concerns, as defined in Iowa Code 19B.7 
and 541 Iowa Administrative Code Chapter 4, shall have the maximum 
practical opportunity to participate in contracts funded in whole or in part by 
state funds through this firm (e.g. suppliers, manufacturers, and 
subcontractors).  
 
The purpose of the Contractor's policy is to encourage and increase 
participation by TSBs in contracting opportunities made available by this firm 
in the performance of contracts let by the Department.  
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D. Positive TSB Effort Documentation.  

 
1. Contractors are required to make positive efforts in utilizing TSBs on all 

non-Federal- aid projects let by the Department. The Contractor shall 
document all efforts made to include TSB participation in these projects. 
The documentation shall remain in the Contractor's project files for a 
period of 3 years after the completion of the project and be available, 
upon request, for examination by the Department.  

 
2. On proposals where a specific TSB goal has been established, the 

Contractor will be required to submit the TSB form with their bid. The 
TSB form will be provided by the Contracting Authority and used to 
document the TSB participation that shall be attained. The Contracting 
Authority will determine if the bidder has made adequate Good Faith 
Effort to meet the established goal. Bidders who fail to make such Good 
Faith Effort may have their bid rejected on the basis of being non-
responsive to meeting the established TSB goal.  

 
1102.19 EQUAL EMPLOYMENT OPPORTUNITY AND AFFIRMATIVE ACTION 

REQUIREMENTS.  

 
A. General. 

 
1. EEO and AA requirements will apply to all contracts let by the 

Department that equal or exceed $10,000.00. The requirements will 
also apply to any subcontracts that equal or exceed $10,000 if the 
subcontract involves a contract let by the Department.  

 
2. On Federal-aid projects laws, executive orders, rules, regulations (28 

CFR 35, 29 CFR 1630, and 41 CFR 60), and orders of the Secretary of 
Labor, as modified by this specification and imposed pursuant to 23 
USC 140, shall constitute the EEO/AA standards for the Contractor's 
company-wide activities for contracts let by the Department and for 
subcontracts involved in such contracts. The Equal Opportunity 
Construction Contract Specifications, set forth under 41 CFR 60-4.3, 
and the provisions of the American Disabilities Act of 1990 (42 USC 
12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630, are both 
incorporated by reference in contracts and subcontracts utilized by the 
Department.  

 
3. On non-Federal-aid projects the Iowa Civil Rights Act of 1965, as 

amended; current Iowa Administrative Rules; and Iowa Executive Order 
15 shall constitute the specific EEO/AA standards for the Contractor's 
company-wide activities for contracts let by the Department and for 
subcontracts involved in such contracts.  
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B. Definitions.  

 
1. Affirmative Action.  

a. The efforts exerted toward achieving equal opportunity through 
positive, aggressive, and continuous result-oriented measures to 
correct past and present discriminatory practices and their effects 
on the conditions and privileges of employment. These measures 
include, but are not limited to, recruitment, hiring, promotion, 
upgrading, demotion, transfer, termination, compensation, and 
training.  

b. Women and minorities are both considered disadvantaged persons. 
They are however considered distinct and separate groups in 
regard to employer's good faith recruitment efforts.  

 
2. Equal Employment Opportunity.  

In hiring and employment practices, the absence of discrimination on 
the basis of race, religion, sex, color, national origin, age, disability, or 
other protected classification under Federal, state, or local law.  
 

3. Journey-Worker.  

A trained worker who is capable of performing all duties within a given 
job classification or craft.  
 

4. Minority.  

A citizen or lawful permanent resident of the US and who is a member 
of one of the following racial groups:  
a. Black: All persons having origins in any of the Black racial groups 

not of Hispanic origin.  
b. Hispanic: All persons of Mexican, Puerto Rican, Cuban, Central or 

South American, or any other Spanish culture or origin, regardless 
of race.  

c. Asian or Pacific Islanders: All persons having origins in any of the 
original peoples of the Far East, Southeast Asia, or the Pacific 
Islands. This area includes, for example, China, Japan, Korea, the 
Philippine Islands, and Samoa.  

d. American Indian or Alaskan Native: All persons having origins in 
any of the original peoples of North America.  

 
5. New Hire.  

A new hire is not a recall or a rehire, and was originally hired within the 
previous 12 months. It is not required that the new hire was originally 
hired for a contract let by the Department, but they shall have worked on 
a contract let by the Department within the previous 12 months.  
 

6. Recall.  

A person who, after being involuntarily laid off by a contractor, is re-
employed by that same contractor when the layoff is no longer 
necessary. In addition, to be defined as a recall, at least one of the 
following two criteria must have been met during the layoff period:  
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a. The former employee must have had no employment with other 
heavy highway contractors.  

b. The former employee's health insurance or pension plan must have 
been maintained by the re-employing contractor.  

 
7. Rehire.  

A person who, after voluntarily terminating employment with a 
contractor because of a change in working conditions or circumstances, 
returns to employment with the same contractor. In addition, to be 
defined as a rehire, at least one of the following two criteria must have 
been met during the period of severed employment:  
a. The former employee must have had no employment with other 

heavy highway contractors.  
b. The former employee's health insurance or pension plan must have 

been maintained by the re-employing contractor.  
 

8. Segregated Facilities.  

Employee facilities that are separated on the basis of race, religion, 
color, national origin, age, or disability either by explicit directive or by 
fact because of habit, local custom, or any other reason. Examples of 
such facilities include, but are not limited to, the following: waiting 
rooms, work areas, restrooms and washrooms, restaurants and other 
eating areas, time clocks, locker rooms, storage or dressing areas, 
parking lots, drinking fountains, recreation or entertainment areas, 
transportation, and housing facilities. The only exception to this 
definition is the provision of special accommodations, such as 
handicapped parking spaces, to make the workplace more accessible 
for those who are disabled.  
 

9. Trainee/Apprentice.  

A person receiving on-the-job training through a program approved or 
accepted by the US DOL, the FHWA, or the Department.  
 

C. Contractor's/Subcontractor's EEO/AA Policy.  

The Contractor/subcontractor, with the exception of manufacturers, 
suppliers, and hauling firms, shall have an EEO/AA policy approved by the 
Department prior to being awarded a contract or subcontract that equals or 
exceeds $10,000.00. The Contractor's/subcontractor's EEO/AA policy shall 
be re-approved on an annual basis through either the preparation or 
completion of a new EEO/AA policy or the review of an existing policy. When 
requesting re-approval under the latter option, the Contractor/subcontractor 
shall submit a written statement indicating that the existing policy has been 
reviewed. It shall further state that the policy is current with no revisions or, if 
revisions have been made, the revisions shall be signed and dated by their 
EEO/AA Officer and another company officer. The 
Contractor's/subcontractor's EEO/AA policy shall also include the following 
items:  
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1. The EEO/AA Operating Statement.  

"It is the policy of this Company to ensure that applicants are employed, 
and that employees are treated during employment, without regard to 
their race, religion, sex, color, national origin, age, or disability. Such 
action shall include: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay 
or other forms of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job training."  
 

2. Designation and Job Responsibilities of the Company's EEO/AA 
Officer.  

The Contractor/subcontractor shall designate an EEO/AA Officer to be 
responsible for and capable of effectively administering and promoting 
the Contractor's/subcontractor's EEO/AA program. Adequate authority 
and responsibility shall also be assigned to the EEO/AA Officer in order 
to perform these duties.  

 
3. Affirmative Action Recruitment Plan.  

The Contractor's/subcontractor's Affirmative Action Recruitment Plan 
shall be designed to seek out and obtain applications from women and 
minorities for all job openings and promotions. The plan shall also 
include the following provisions:  
a. At a minimum, the Contractor/subcontractor shall utilize one or 

more Iowa Workforce Development Centers or the AGC of Iowa 
Career Center website. When feasible, the 
Contractor/subcontractor shall commence a recruitment effort no 
later than 1 month prior to the date on which a hiring decision will 
be made.  

b. All solicitations and advertisements for employees, placed by or on 
behalf of the Contractor/subcontractor, shall include the notation: 
"An Equal Opportunity Employer."  

 
4. Identification of Recruitment Methods.  

When the Contractor/subcontractor is unable to obtain a reasonable 
flow of applications from women and minorities, the Affirmative Action 
Recruitment Plan shall identify specific methods used to exhaust all 
possible avenues of recruitment. Such methods may include:  
a. Maintaining a list of the names and locations of publications that 

have a large circulation among minority groups in the area from 
which the workforce would normally be derived, and placing 
recruiting advertisements in these publications.  

b. Utilizing public and private employee referral sources likely to yield 
applications from qualified women and minorities.  

c. If unionized, a strategy for obtaining union referrals of women and 
minorities through the Contractor's/subcontractor's collective 
bargaining agreement. If the union is unable to provide the 
Contractor/subcontractor with a reasonable flow of referrals of 
women and minorities within the time limit set forth in the collective 
bargaining agreement or other contract or understanding, the 
Contractor/subcontractor will go through independent recruitment 
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efforts. As part of those efforts, the Contractor/subcontractor will 
attempt to obtain qualified, qualifiable, and/or trainable women and 
minorities, and will fill employment vacancies without regard to 
race, religion, sex, color, national origin, age, or disability.  

d. A plan for encouraging present employees to recruit women and 
minorities.  

e. Other specific actions the Contractor/subcontractor will take to 
ensure that a pool of woman and minority candidates is available 
from which to hire.  

 
5. Facility Certification.  

The Contractor/subcontractor shall certify that nonsegregated facilities 
are provided for their employees. In addition, certification shall state that 
no employee will be denied access to adequate facilities on the basis of 
sex or disability. If the Contractor/subcontractor provides employees 
with any facility that is segregated, work at the site with the segregated 
facility may be suspended.  

 
D. Training and Promotion Plan.  

 
1. General. 

If the Contractor/subcontractor is planning to provide any training, the 
Contractor/subcontractor shall have a training and promotion plan. If the 
Contractor/subcontractor does not have a training and promotion plan, 
the Contractor's/subcontractor's EEO/AA policy shall state there is no 
plan. The Contractor/subcontractor shall have a plan, however, if they 
later decide to provide training for new or existing employees. Any 
training and promotion plan that is required shall include the following:  
a. This training specification supplements subparagraph 7e of the 

Contract Provision entitled "Standard Federal Equal Opportunity 
Construction Contract Specification (Executive Order 11246)" and 
is in implementation of 23 USC 140(a).  

b. The Contractor shall provide on-the-job training aimed at 
developing full journeymen in the type of trade or job classification 
involved.  

c. As part of the Contractor's EEO/AA program, the Contractor shall 
provide training to a prescribed number of trainees. Training new 
and existing employees for the purpose of promotion is to be 
considered a part of doing business with the Department. No 
reimbursement payment will be made to the Contractor.  

d. The number of trainees required shall be determined by the 
Contractor. The number of trainees will be determined by using the 
previous 3 year average of work actually performed by the 
Contractor including all prime and sub contract work with the 
Department. The Contractor shall provide the following number of 
trainees while under contract with the Department:  

Under $4,999,999 No trainee requirement  
$5,000,000 to $9,999,999 1 trainee  
$10,000,000 to $19,999,9992 2 trainees  
$20,000,000 to $29,999,9993 3 trainees  
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$30,000,000 or more 4 trainees  
e. These training requirements are minimums and the Contractor is 

encouraged to have more than the minimum.  
f. Completion of this required training shall be the responsibility of the 

Contractor and shall not be assigned to a Subcontractor.  
g. This information may be verified by the Department.  

 
2. Work Classifications.  

The number of trainees shall be distributed among the work 
classifications on the basis of the Contractor's needs and the availability 
of journeymen in the various classifications within a reasonable area of 
recruitment. The Contractor will be credited for each trainee employed 
on the contract work who is currently enrolled or becomes enrolled in an 
approved program.  
 

3. Minorities and Women.  

Training and upgrading of minorities and women toward journeymen 
status is a primary objective of this training specification. Accordingly, 
the Contractor shall make every effort to enroll minority trainees and 
women by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees to the 
extent that these persons are available within a reasonable area of 
recruitment. The Contractor shall be responsible for demonstrating the 
steps taken in pursuance of recruitment, prior to a determination of the 
Contractor being in compliance with this training specification.  
 

4. Training.  
a. An employee shall not be employed as a trainee in any 

classification in which an employee has successfully completed a 
training course leading to journeyman status or in which an 
employee has been employed as a journeyman. The Contractor 
shall satisfy this requirement by including appropriate questions in 
the employee application or by other suitable means. Regardless of 
the method used, the Contractor's records shall document the 
findings in each case.  

b. The minimum length and type of training for each classification will 
be as established in the training program selected by the 
Contractor and approved by the Department. The Department will 
approve a program, if it is determined to meet the equal 
employment opportunity and affirmative action obligations of the 
Contractor and to qualify the average trainee for journeyman status 
in the classification concerned by the end of the training period. 
Furthermore, apprenticeship programs registered with the US DOL, 
Bureau of Apprenticeship and Training, or with a State 
apprenticeship agency recognized by the Bureau and training 
programs approved but not necessarily sponsored by the US DOL, 
Manpower Administration, or Bureau of Apprenticeship and 
Training, will also be considered acceptable provided it is being 
administered in a manner consistent with the equal employment 
and affirmative action obligations of Federal-aid highway 
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construction contracts. Approval or acceptance of a training 
program shall be obtained from the Department prior to 
commencing work on the classification covered by the program.  

c. It is the intention of these provisions that training is to be provided 
in the construction crafts rather than clerk-typists or secretarial-type 
positions. Training is permissible in lower level management 
positions, such as office engineers, estimators, etc., where the 
training is oriented toward construction applications. Training in the 
laborer classification may be permitted provided that significant and 
meaningful training is provided and is approved by the division 
office of the Federal Highway Administration. Some offsite training 
is permissible as long as the training is an integral part of an 
approved training program and does not comprise a significant part 
of the overall training.  

 
5. Payment of Trainees.  

On contracts with a predetermined wage rate, trainees must be paid at 
least the journeyman's wage unless the trainee is enrolled in an 
approved US DOL training program. Trainees in approved US DOL 
training programs shall be paid the appropriate rates approved by the 
US DOL or Iowa DOT.  
 

6. Compliance.  
a. A Contractor's compliance will be based on the number of trainees 

completing a training program during the construction season.  
b. A Contractor that fails to meet the determined number of trainees 

will be allowed the opportunity to show that a Good Faith Effort was 
made trying to meet the training requirement. If the Contractor fails 
to show that a Good Faith Effort was made in meeting the training 
requirement, the Contractor may be suspended from bidding 
projects with the Department.  

 
7. Records.  

a. General. 
1) The Contractor shall furnish the trainee a copy of the program 

the trainee will follow during the training. The Contractor shall 
provide each trainee with a certification showing the type and 
length of training satisfactorily completed.  

2) The Contractor shall provide for the maintenance of records 
and furnish a report once per construction year documenting 
their performance under this training specification. The report 
shall be submitted to the Office of Employee Services with the 
Annual Company Wide Report of Total Employment on All 
Federal and Non-Federal Projects Let By the Iowa Department 
of Transportation. This report shall include but is not limited to, 
names of trainees, job classifications, gender, ethnic 
background, future status with the company and hours of 
training received. The Office of Employee Services may verify 
this information with the trainee.  
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b. Designation of Trainee and Promotional Job Classifications.  

For each designated classification, the plan shall identify 
benchmarks specifying the types of work an employee will be doing 
after various intervals of time. For example, the plan might describe 
increasingly skilled levels of work to be performed after every 100 
hours of training.  

c. Notice of On-the-Job Training Programs and Training Entrance 
Requirements.  

Methods to advise employees and job applicants of training 
programs and training entrance requirements.  

d. Review of Training and Promotion Potential.  

Methods to periodically review the training and promotion potential 
of women and minority employees, thus ensuring they have the 
opportunity to be upgraded.  

e. Training Progress Review.  

A method to routinely review the progress of each employee 
enrolled in training.  

f. Maximum Trainee/Journey-Worker Ratio.  

The maximum trainee/journey-worker ratio, by craft, that the 
Contractor/subcontractor intends to utilize; a maximum ratio of 1:3 
is suggested.  
 

E. Dissemination of Policy.  

All members of the Contractor's/subcontractor's staff who are involved in the 
hiring, supervision, promotion, and discharge of employees shall be made 
knowledgeable of the Contractor's/subcontractor's EEO/AA policy. The 
following actions shall be taken as a minimum:  
 
1. Periodic Review of Contractor's/Subcontractor's EEO/AA Policy.  

Periodic meetings of supervisory and personnel office employees shall 
be conducted at least once every 6 months, at which time the 
Contractor's/subcontractor's EEO/AA policy and its implementation will 
be reviewed and explained. The meetings shall be conducted by the 
EEO/AA Officer.  
 

2. Instruction of New Supervisory and Personnel Office Employees.  

The EEO/AA Officer shall provide all new supervisory and personnel 
office employees with thorough instruction, covering all major aspects of 
the Contractor's/subcontractor's EEO/AA obligations, within 30 calendar 
days following the date they first reported for duty with the 
Contractor/subcontractor.  
 

3. Instruction in Recruitment Procedures.  

All personnel directly engaged in recruiting shall be instructed, by the 
EEO/AA Officer, in the Contractor's/subcontractor's procedures for 
locating and hiring women and minorities.  
 

4. Employee Notification of EEO/AA Policies and Procedures.  

The Contractor's/subcontractor's EEO/AA policy, as well as the 
procedures for its implementation, shall be brought to the attention of 
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employees by means of meetings, employee handbooks, or other 
appropriate means.  
 

5. Placement of EEO/AA Notices and Posters.  
a. The Contractor shall place the following notices and posters on a 

bulletin board at the project site in areas readily accessible to 
employees and potential employees.  
1) Notice provided by the Iowa DOT listing the names, addresses, 

and phone numbers of the Contractor and all approved 
subcontractors. 

2) Publication OFCCP 1420, stating "Equal Employment 
Opportunity is THE LAW".  

3) Form FHWA-1022, regarding any false statement, false 
representation, false report, or false claim made in connection 
with any Federal or Federal-aid highway or related project.  

4) Form WH-1321, Employee Rights Under the Davis-Bacon Act, 
required only if Davis/Bacon predetermined wage rates apply 
to the project. 

5) All wage rate decisions required by the contract. The wage rate 
decision shall be arranged on a bulletin board so that all wage 
rate and classification information is visible.  

6) Form 70-8025 Job Safety and Health. 
7) WH-1420 Your Rights Under the FMLA Act of 1993. 
8) WH-1462 Notice: Employee Polygraph Protection Act. 
9) WH-1321 SPA (Spanish version of Form WH-1321) stating 

“DERECHOS DEL EMPLEADO BAJO LA LEY DAVIS-
BACON” recommended only if Davis/Bacon predetermined 
wage rates apply to the project.* 

10) Form EEOC-P/S-1 (Spanish version of form EEOC-P/E-1), 
stating "La Igualdad de Oportunidades De Empleo Es LA 
LEY".*  

 
* These forms are not required, but it is strongly recommended 
that these two Spanish notices be posted whenever the 
company employs and/or anticipates receiving applications 
from those who speak Spanish.  

b. All required postings shall be in place when work commences on a 
project and shall remain in place through completion of the project.  

c. Progress payments to the Contractor will not be made until these 
notices and posters are displayed at the required site.  

 
F. Personnel Actions.  

Wages, working conditions, employee benefits, and personnel actions of 
every type including hiring, upgrading, promotion, transfer, demotion, layoff, 
and termination shall be made without regard to race, color, religion, sex, 
national origin, age, or disability. The following procedures shall be followed 
by the Contractor/subcontractors. The EEO/AA Officer may appoint a 
designee to perform these functions.  
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1. Periodic Inspection of Project Sites.  

Project sites shall be periodically inspected by the EEO/AA Officer to 
ensure that there is no discriminatory treatment of project site personnel 
with regard to employee facilities and working conditions. The EEO/AA 
Officer shall document the dates of these inspections and provide the 
Contractor/subcontractor with a summary of the findings. The 
Contractor/subcontractor shall promptly take corrective action where 
evidence of discriminatory treatment is found.  
 

2. Periodic Evaluation of Wage Differentials.  

Wage differentials within each job classification shall be periodically 
evaluated by the EEO/AA Officer to determine whether there are any 
discriminatory wage practices. The EEO/AA Officer shall document the 
dates of these evaluations and provide the Contractor/subcontractor 
with a summary of the findings. The Contractor/subcontractor shall 
promptly take corrective action where evidence of discriminatory 
treatment is found.  
 

3. Periodic Review of Selected Personnel Actions.  

Selected personnel actions shall be periodically reviewed by the 
EEO/AA Officer to determine whether there is evidence of 
discrimination. The EEO/AA Officer shall document the dates of these 
reviews and provide the Contractor/subcontractor with a summary of the 
findings. The Contractor/subcontractor shall promptly take corrective 
action where evidence of discriminatory treatment is found.  
 

4. Review of Supervisors.  

An annual review shall be conducted to discuss each supervisor's 
performance with regard to the Contractor's/subcontractor's EEO/AA 
policy. The review shall include a discussion of each supervisor's 
adherence to the provisions of that policy.  
 

5. Investigation of Each Complaint, with Corrective Action if 
Necessary.  

The Contractor shall promptly, within 14 calendar days, investigate 
complaints of alleged discrimination made to the Contractor in 
connection with its obligation under this contract, attempt to resolve 
such complaints, and take appropriate corrective action within a 
reasonable time. If the investigation indicates the discrimination may 
affect persons other than the complainant, such corrective action shall 
include such other persons. Upon completion of each investigation, the 
Contractor shall inform complainant of their avenues of appeal. 
 
If the complaint cannot be resolved at the contractor level, or when a 
contractor has a complaint against another contractor, the complainant 
or the Contractor can contact the Department’s Office of Employee 
Services-Civil Rights (OES-Civil Rights) Team. 
 
The Department has a formal Civil Rights Complaint procedure. This 
procedure is available at 
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www.iowadot.gov/civilrights/documents/IowaDOTExternalComplaintPro
cedure.pdf. An individual, group of individuals, or contractor believing 
they have been subjected to discrimination may file a written complaint 
with the Department’s OES-Civil Rights Team. A formal signed 
complaint shall be filed within 180 calendar days of the alleged 
occurrence. 
 

G. Records and Reports.  

A Contractor/subcontractor shall keep records to document compliance with 
the EEO/AA requirements. The records shall be retained for a period of 3 
years following completion of the contract work, and shall be available for 
inspection, at reasonable times and places, by authorized representatives of 
the Department and the FHWA.  
 
1. The Contractor/subcontractor shall keep records to document the 

following: 
a. All of the Contractor's/subcontractor's efforts and progress toward 

locating, hiring, training, qualifying, and upgrading women and 
minorities. A detailed summary of these efforts and progress shall 
include a list providing the name, address, phone number, date of 
contact, and contact person of each referral source and each 
publication in which job vacancies were posted. In addition, dated 
copies shall be kept of all job orders, tear sheets, and newspaper 
ads, along with the specific job classification that was posted in 
each of these employment notices.  

b. All company efforts and progress toward cooperating with unions, 
community organizations, and other recruitment sources for the 
purpose of increasing employment opportunities for women and 
minorities. A current file, providing the following information, shall 
also be maintained:  
1) Name, address, and phone number of each woman and 

minority off-the-street applicant.  
2) Name, address, and phone number of each woman and 

minority referred from a union, community organization, or 
other recruitment source.  

3) The date on which action was taken with respect to each of the 
above individuals. If an individual was referred to the 
Contractor/subcontractor, but not employed by the 
Contractor/subcontractor, the reason(s) for not hiring the 
individual shall be documented. Similarly, if an individual was 
sent by the Contractor/subcontractor to a union hiring hall for 
referral, but not referred back to the Contractor/subcontractor 
by the union, the reason(s) for not making the referral shall be 
documented. Any additional actions taken with regard to either 
of these referrals shall also be documented.  

c. Employment data, arranged both by race and sex within each race, 
for each of the following:  
1) The number of individuals employed within each of the 

Contractor's/subcontractor's job categories.  
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2) The number of individuals employed as apprentices in all of the 
Contractor's/subcontractor's job categories combined.  

3) The number of individuals employed as on-the-job trainees in 
all of the Contractor's/subcontractor's job categories combined. 
The data shall be provided for any employee who worked on 
any Federal-aid project and any non-Federal-aid project let by 
the Department during the week of peak employment for the 
previous 12 months. A grid of these required kinds of data is 
illustrated on Form 650037 7-99 (Iowa PR-1391); see Article 
1102.19, G, 2, b. The number of individuals employed as on-
the-job trainees in all of the Contractor's/subcontractor's job 
categories combined. The data shall be provided for any 
employee who worked on any Federal-aid project and any non-
Federal-aid project let by the Department during the week of 
peak employment for the previous 12 months. A grid of these 
required kinds of data is illustrated on Form 650037 7-99 (Iowa 
PR-1391); see Article 1102.19, G.  

d. The name, race, sex, job classification, date of employment, and 
specific referral source(s) of each new employee utilized on any 
project let by the Department during the previous 12 months.  

e. The name, race, sex, job classification, date of employment, date of 
last job change, hours worked during the previous 12 months, and 
current rate of pay of each employee utilized on any project let by 
the Department during the previous 12 months.  

f. The name, race, and sex of each trainee and each employee who 
was terminated, transferred, demoted, or promoted while utilized on 
any project let by the Department during the previous 12 months. 
Records shall also include the dates for each of these actions, the 
previous and/or new job classifications, and the wage rates 
corresponding to those classifications.  

g. The maximum trainee/journey-worker ratio, by craft, that was 
utilized on all projects let by the Department during the previous 12 
months.  

h. All meetings of supervisory employees that include a discussion, 
during the previous 12 months, of EEO/AA topics and 
requirements. Records shall also document the thoroughness of 
instruction explaining the company's EEO/AA obligations to new 
supervisory employees within 30 calendar days of their hiring or 
promotion date. Documentation of all meetings and training 
sessions shall be dated and signed by those in attendance. It shall 
also identify the specific EEO/AA topics that were discussed.  

i. The provision, for all personnel directly engaged in recruitment, of 
thorough instruction on the company's procedures for locating and 
hiring women and minorities. The instruction shall be given by the 
EEO/AA Officer within the past 12 months. Documentation of the 
instruction shall be dated and signed by those in attendance, and 
shall also include the specific EEO/AA topics that were discussed.  

j. The provision of information regarding the 
Contractor's/subcontractor's EEO/AA policy and the company's 
procedures for implementing the policy. The information shall be 
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provided to all employees. Documentation should include the name 
of each employee receiving the information, along with the method 
and date of its distribution.  

k. All EEO/AA on-site inspections by the EEO/AA Officer, or designee, 
on projects let by the Department during the previous 12 months. 
Observations made during the inspection shall include the 
following: poster reviews; identification of segregated and non-
segregated facilities; stated, observed, or overheard employee 
EEO/AA concerns; and the method(s) of addressing those 
concerns.  

l. Periodic evaluation of wage differentials within each job 
classification utilized on projects let by the Department during the 
previous 12 months.  

m. Periodic review of selected personnel actions(s) to determine 
whether there is evidence of discrimination on projects let by the 
Department during the previous 12 months.  

n. All pending Equal Employment Opportunity Commission, US DOJ, 
and local and state Human/Civil Rights Agency cases, including a 
copy of each complaint and a summary of the 
Contractor's/subcontractor's investigation into each complaint.  

o. Initiation of an investigation into each complaint of discrimination 
within 14 calendar days of the receipt of each complaint.  

 
2. The Contractor/subcontractor shall submit the following documentation 

to the Office of Employee Services:  
a. The Contractor's/subcontractor's EEO/AA policy, shall be submitted 

annually and include the following:  
1) Age of the firm.  
2) Annual gross receipts of the firm may be reported by 

designating the appropriate bracket below:  
Less than $500,000  
$500,000 - $1,000,000  
$1 million - $2 million  
$2 million - $5 million  
$5 million - $10 million  
$10 million - $20 million  
$20 million - $50 million  
over $50 million  

b. Two annual reports, submitted in July of each year, which are titled 
"Federal-Aid Contractor's Annual Employment Report" and "Annual 
Company Wide Report of Total Employment on All Federal and 
Non-Federal Projects Let by the Iowa Department of 
Transportation." Report form numbers are 650038 7-97 (Iowa PR-
1391) and 650039 5-97 (Iowa PR-1391), respectively. The reports 
shall provide employment data, arranged both by race and sex 
within each race, for each of the following:  
1) The number of individuals employed within each of the 

Contractor's/subcontractor's job categories.  
2) The number of individuals employed as apprentices in all of the 

Contractor's/subcontractor's job categories combined.  
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3) The number of individuals employed as on-the-job trainees in 
all of the Contractor's/subcontractor's job categories combined.  

 
The annual data shall be provided during the last week in July for 
any employee who worked on any Federal-aid project and any non-
Federal-aid project let by the Department. A grid of these required 
kinds of data is illustrated on both of the required report forms.  

c. Immediate notification that a union having a collective bargaining 
agreement, contract, or other understanding with the 
Contractor/subcontractor, has failed to refer to the 
Contractor/subcontractor a minority or woman who had been sent to the 
union hall by the Contractor/subcontractor for help in obtaining 
employment. The Office of Employee Services shall also be notified if 
the Contractor's/subcontractor's efforts to meet EEO/AA obligations 
have been impeded in any other way by a union referral process.  

 
H. Non-compliance with EEO/AA Requirements.  

Compliance with the Department's EEO/AA specifications and/or the 
Contractor's/subcontractor's EEO/AA policy will be enforced as follows:  
 
1. Compliance through Informal Means, Including Conciliation and 

Persuasion.  

If a Contractor/subcontractor is found to have violated the Department's 
EEO/AA specifications and/or the Contractor's/subcontractor's EEO/AA 
policy, reasonable efforts will be made, whenever possible, to secure 
the Contractor's/subcontractor's compliance through informal means, 
including conciliation and persuasion. Such efforts may require a written 
commitment by the Contractor/subcontractor to correct violations 
through a plan of specified remedial actions.  
a. Violations are considered to be either deficiencies or minor 

deficiencies. Any of the following is considered to be a deficiency, 
all other violations are considered to be minor deficiencies:  
1) Hiring employees from another company.  
2) Failure to engage in a good faith recruitment effort.  
3) Failure to use training hours assigned to a project.  
4) A finding of probable cause with regard to a civil rights 

complaint.  
5) Failure to utilize project assigned training hours on contracts.  
6) Refusal to submit an EEO/AA policy.  
7) Refusal to allow access to premises for an on-site compliance 

review.  
b. The form of written agreement utilized for correcting deficiencies is 

called a conciliation agreement, whereas the form of agreement for 
resolving minor deficiencies is called a letter of commitment. If a 
letter of commitment is violated, the violation may be corrected 
through either a conciliation agreement or an enforcement 
proceeding. Violation of a conciliation agreement may lead to either 
a notice to show cause or an enforcement proceeding. 
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2. Compliance through Enforcement Proceedings or a Notice to 
Show Cause.  

If conciliation efforts are unsuccessful, administrative enforcement 
proceedings may be initiated or the Contractor/subcontractor may be 
issued a show cause notice. The show cause notice will require the 
Contractor/subcontractor to show, within 30 calendar days, why 
monitoring, enforcement proceedings, or other appropriate action to 
ensure compliance should not be instituted. Enforcement proceedings 
may lead to a written notice prohibiting the violations, requiring the 
Contractor/subcontractor to provide whatever remedies are appropriate, 
and/or imposing sanctions. Such sanctions may include withholding 
progress payments; termination of a contract, in whole or in part; or 
suspension for an indefinite or specified period of time.  
 

3. Compliance with Executive Order 11246.  

The Office of Federal Contract Compliance Programs, within the US 
DOL, is the only party having authority to determine enforcement of and 
compliance with Executive Order 11246 requirements incorporated in 
contracts and subcontracts utilized by the Department. Included among 
these requirements are the equal opportunity clause, contained in 41 
CFR 60-1.4; the Notice of Requirement for Affirmative Action to Ensure 
Equal Employment Opportunity, contained in 41 CFR 60-4.2; and (3) 
the Standard Federal Equal Employment Opportunity Construction 
Contract Specifications, contained in 41 CFR 60-4.3. 

 
1102.20 TITLE VI ASSURANCE.  

To comply with US DOT Order 1050.2 (dated August 24, 1971) the following 
Appendix A is a contract requirement of each contract and shall be included in each 
subcontract. 

 
APPENDIX A 

During the performance of this contract, the contractor, for itself, its assignees and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

 
1. Compliance with Regulations: The contractor shall comply with the Regulations 

relative to nondiscrimination in Federally-assisted programs of the Department of 
Transportation (hereinafter, "DOT') Title 49, Code of Federal Regulations, Part 
21, as they may be amended from time to time, (hereinafter referred to as the 
Regulations), which are herein incorporated by reference and made a part of this 
contract. 

 
2.  Nondiscrimination: The contractor, with regard to the work performed by it during 

the contract, shall not discriminate on the grounds of race, color, national origin, 
sex, age, or disability in the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The contractor shall not 
participate either directly or indirectly in the discrimination prohibited by section 
21.5 of the Regulations, including employment practices when the contract 
covers a program set forth in Appendix B of the Regulations. 
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3.  Solicitations for Subcontracts, Including Procurement of Materials and 
Equipment: In all solicitations either by competitive bidding or negotiation made 
by the contractor for work to be performed under a subcontract, including 
procurement of materials or leases of equipment, each potential subcontractor or 
supplier shall be notified by the contractor of the contractor's obligations under 
this contract and the Regulations relative to nondiscrimination on the grounds of 
race, color, national origin, sex, age, or disability. 

 
4.  Information and Reports: The contractor shall provide all information and reports 

required by the Regulations or directives issued pursuant there to, and shall 
permit access to its books, records, accounts, other sources of information, and 
its facilities as may be determined by the Iowa Department of Transportation or 
Federal Highway Administration to be pertinent to ascertain compliance with 
such Regulations, orders and instructions. Where any information required of a 
contractor is in the exclusive possession of another who fails or refuses to furnish 
this information the contractor shall so certify to the Iowa Department of 
Transportation or the Federal Highway Administration as appropriate, and shall 
set forth what efforts it has made to obtain the information. 

 
5.  Sanctions for Noncompliance: In the event of the contractor's noncompliance 

with the nondiscrimination provisions of this contract, the Iowa Department of 
Transportation shall impose such contract sanctions as it or the Federal Highway 
Administration may determine to be appropriate, including, but not limited to: 
a. withholding of payments to the contractor under the contract until the 

contractor complies, and/or  
b.   cancellation, termination or suspension of the contract, in whole or in part. 

 
6. Incorporation of Provisions: The contractor shall include the provisions of 

paragraphs (1) through (6) in every subcontract, including procurement of 
materials and leases of equipment, unless exempt by the Regulations, or 
directives issued pursuant thereto. The contractor shall take such action with 
respect to any subcontract or procurement as the Iowa Department of 
Transportation or the Federal Highway Administration may direct as a means of 
enforcing such provisions including sanctions for non-compliance: Provided, 
however, that, in the event a contractor becomes involved in, or is threatened 
with, litigation with a subcontractor or supplier as a result of such direction, the 
contractor may request the Iowa Department of Transportation to enter into such 
litigation to Protect the interests of the Iowa Department of Transportation and, in 
addition, the contractor may request the United States to enter into such litigation 
to protect the interests of the United States. 

 
 

Section 1103.  Approval for Award and Award of Contract 

 
1103.01 CONSIDERATION OF BIDS.  

The Contracting Authority reserves the right to waive technicalities and to reject any 
or all proposals. Bidders may be denied a contract award for any one of the following 
reasons:  
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A. For failure to meet the Contracting Authority's requirements for qualification 
of bidders, as set forth in Articles 1102.01, 1102.02, 1102.03, 1102.15, 
1102.16, and in the contract documents for the project.  

 
B. For failure to maintain satisfactory progress on work already under contract. 
 
C. For failure to meet promptly financial obligations undertaken in connection 

with other work under the existing contract or previous contracts.  
 
D. For filing more than one proposal at any letting for the same work under the 

same or different names. However, affiliates will be allowed to bid against 
each other on proposals for the same contract. The Department, however, 
will only consider the lowest of the otherwise responsible affiliate bids for 
possible award. The proposals of the other affiliates bidding for that contract 
will be considered non-responsive for both DBE good-faith calculations and 
consideration for award of the contract.  

 
E. For an unsatisfactory record of performance and cooperation on previous 

contracts.  
 
F. For submitting an obviously unbalanced bid. An unbalanced bid shall be 

defined as a bid containing lump sum prices or unit bid prices which do not 
reflect reasonable actual costs plus a reasonable proportionate share of the 
bidder's anticipated profit, overhead costs, and other indirect costs to 
complete that item.  

 
G. For having sublet or otherwise assigned work without the approval of the 

Contracting Authority.  
 
H. For forfeiture of a proposal guaranty and failure to enter into contract upon 

an offer of an award by the Contracting Authority in response to a prior 
advertisement for bids for the same project or any combination of projects 
involving the project for which award is currently being considered.  

 
I. For failure to file and maintain with the Contracting Authority a current 

Certificate of Insurance meeting the requirements of Article 1107.02.  
 
J. For filing proposals exceeding the bidder's qualification rating in a manner 

not permitted by the Contracting Authority.  
 
1103.02 APPROVAL FOR AWARD.  

 
A. In the approval for award of contract, consideration will be given not only to 

prices bid but also to the mechanical and other equipment available to the 
bidder, the financial responsibility of the bidder, and the bidder's ability and 
experience in performance of like or similar contracts.  

 
B. Approvals for award will be made as promptly as practical after bids have 

been opened and read. The Contracting Authority reserves the right to delay 
the approval for award for such time as is needed for consideration of bids 
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and for receipt of concurrence in recommended approvals for award from 
other governmental agencies whose concurrence may be required.  

 
1103.03 RETURN OF PROPOSAL GUARANTY.  

Proposal guaranties will be returned to the unsuccessful bidder by mail promptly after 
the approval for award has been made. Return to the successful bidder will be made 
promptly after the filing of the contract documents.  
 
1103.04 CERTIFICATE OF INSURANCE.  

The Contractor's certificate of liability and property damage insurance described in 
Article 1107.02 shall be filed with the Contracting Authority on or before the execution 
of the contract and shall be maintained throughout the prosecution of the work and 
until final acceptance and completion of the contract. A separate verification shall be 
required for contracts awarded on the basis of joint bids.  
 
1103.05 REQUIREMENT OF CONTRACT BOND.  

On all contracts, the Contractor shall file an acceptable bond in an amount not less 
than 100% of the contract sum with the Contracting Authority; however, the amount of 
the contract bond does not need to include the predetermined costs for incentives or 
bonuses shown on the contract. One copy of the bond shall be executed on the 
standard form of the Department, and shall be submitted with the signed contract. 
This bond shall be held to cover all work included in the contract, whether performed 
by the Contractor or under a subcontract or assignment. The bond shall be executed 
by the Contractor and by a surety company authorized to do business in the State of 
Iowa. The Contractor shall not begin work on any contract before being notified, in 
writing, that the required bond has been approved and accepted, or until the signed 
contract is returned.  
 
1103.06 EXECUTION OF CONTRACT.  

The bidder to whom a contract is being awarded shall execute and file two copies of 
such contract with the Contracting Authority.  
 
1103.07 FAILURE TO EXECUTE CONTRACT.  

Unless the time limit is modified by the contract documents, failure to execute a 
contract and file an acceptable bond within 30 calendar days of the date of the 
approval for award, herein provided, will be just and sufficient cause for annulment of 
the approval for award and for forfeiture of the proposed guaranty to the Contracting 
Authority.  
 
1103.08 DISCLOSURE OF SUBCONTRACTOR.  

 
A. A bidder awarded a contract with the Department shall disclose the names 

of all subcontractors who will work on the project or projects, or who the 
bidder anticipates will work on the project or projects. If a subcontractor 
named by a bidder awarded a contract is replaced, or if the cost of work to 
be done by a subcontractor is reduced, the bidder shall disclose the name of 
the new subcontractor or the amount of the reduced cost. If a subcontractor 
is added by a bidder awarded a contract, the bidder shall disclose the name 
of the new subcontractor.  
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B. The list of proposed subcontractors shall be submitted to the Office of 
Contracts with the performance bond and signed contract.  

 
C. Failure to present the subcontractor list will cause the Contractor to be re-

evaluated for future bidder qualification as per Article 1102.03.  
 
D. These requirements are in addition to Article 1108.01. 

 
 

Section 1104.  Scope of Work 

 
1104.01 INTENT OF PLANS AND SPECIFICATIONS.  

 
A. The intent of the plans and specifications is to provide for the construction 

and completion of every detail of the work described therein. It shall be 
understood by the Contractor that the Contractor shall furnish all labor, 
material, tools, transportation, and supplies required for all or any part of the 
work to make each item complete in accordance with the spirit of the 
contract. It is understood that the apparent silence of the specifications as to 
any detail or the apparent omission of a detailed description concerning any 
point shall be regarded as meaning that only the best general practice is to 
prevail and that only first quality materials and first quality work are to be 
used.  

 
B. For the purpose of design and the preparation of the Engineer's estimate, 

the Contracting Authority or its representatives may perform a reasonable 
amount of exploratory work to gain information relative to surface and 
subsurface conditions relating to types of soil, moisture content, and types 
and extent of rock strata. This information, when shown in the contract 
documents, represents a summary of conditions as of the date the survey 
was made; it is only an approximate estimation of the site conditions made 
merely to be suggestive to the Contracting Authority of construction 
conditions and quantities and classes of work. The appearance of this 
information in the contract documents will not constitute a guarantee that 
conditions other than those indicated will not be encountered at the time of 
construction. The bidder is advised that all information concerning the 
project or projects, compiled by the Contracting Authority preceding the 
design, is available for examination at the Contracting Authority's 
headquarters. The prospective bidder shall conduct an examination as 
provided in Article 1102.08 to be satisfied as to the character of the work to 
be done, the probable construction conditions, and any other reasonably 
ascertainable conditions and the potential effect these could have on the 
Contractor's performance under the contract. The Contractor's bid shall be 
prepared on the basis of this examination.  

 
C. Any bidder interested in the work is authorized to make whatever additional 

investigation that is advisable. In making such additional investigation, the 
bidder is directed to the Engineer for information relating to available right-of-
way. If there are, at that time, any parcels of land over which the Contracting 
Authority does not have jurisdiction, right of entry must be secured by the 
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prospective bidder from those authorized to grant such permission. 
Investigational work performed by a prospective bidder on existing highways 
and streets open to traffic shall be performed in compliance with the 
requirements of the current Part VI of the MUTCD. All such additional 
investigational work shall be performed without costing or obligating the 
Contracting Authority in any way.  

 
1104.02 SPECIAL WORK.  

Any conditions not covered by these standard specifications are stated in the contract 
documents.  
 
1104.03 INCREASED OR DECREASED QUANTITIES.  

 
A. The Contracting Authority reserves the right to make such increase or 

decrease in the quantities of the work shown in the contract documents as 
may be considered necessary to complete fully and satisfactorily the 
construction included in the contract. The compensation to the Contractor for 
such changes will be as provided in Article 1109.03.  

 
B. No significant change in quantities, as defined in Article 1109.14, shall be 

made by increasing or decreasing the length of road or roads to be improved 
as shown in the contract documents, without mutual written consent 
between the Contracting Authority and the Contractor; however, such notice 
shall not be required for maintenance or restoration work ordered by the 
Engineer on temporary Primary haul roads.  

 
1104.04 EXTRA WORK.  

The Contracting Authority reserves the right to order, in writing, the performance of 
work of a class not contemplated in the contract documents but which may be 
considered necessary to complete satisfactorily the work included in the contract. 
This extra work will be paid for as provided in Article 1109.03, B.  
 
1104.05 MAINTENANCE OF DETOURS.  

Unless required by the contract documents, the Contractor will not be required to 
assume any responsibility in connection with the maintenance or marking of detours.  
 
1104.06 REMOVAL OF STRUCTURES AND OBSTRUCTIONS.  

 
A. The Contractor shall remove all materials, existing structures or part of 

structures that in any way interfere with the new construction. If specific 
payment for such work has not been provided in the contract, it will be paid 
for per Article 1109.03, B.  

 
B. The Contractor shall remove all materials or structures found on the right-of-

way which are not to remain in place or which have not been designated for 
use in the new construction. These materials, when removed from the 
project, shall become the property of the Contractor. The removal of pipe 
culverts will not be paid for directly but shall be considered as incidental 
work, and the cost of removal shall be considered to be included in the 
contract price for other items. Pipe culverts designated for salvage shall be 
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removed by methods that will cause a minimum of damage to the pipe 
culverts. The removal of bridges or other masonry or monolithic concrete 
construction will be paid for. If the contract documents do not contain an item 
for this work, it will be paid for per Article 1109.03, B.  

 
1104.07 RIGHTS IN AND USE OF MATERIALS FOUND ON THE RIGHT-OF-

WAY.  

 
A. Unless stated to the contrary in the contract documents, all materials such 

as stone, gravel, sand, timber, and structures or parts of structures found on 
the right-of-way of the highway or on land acquired for the work are the 
property of the Contracting Authority or the owner of the fee title to the land. 
If these materials are to be removed but use or salvage is not designated in 
the contract documents, they shall become the property of the Contractor, 
and the Contractor shall remove the materials from the project. When the 
Contractor is permitted to use materials found on the right-of-way, all 
excavations that the Contractor makes below the grade elevations shall be 
backfilled with other suitable materials so that the finished road will conform 
to the grade shown on the plans. Extra compensation will not be allowed for 
this backfilling.  

 
B. When rock excavation is encountered, any portion of rock excavation which 

would otherwise be deposited in areas designated in the contract documents 
and not be incorporated in the embankments may be processed and used, 
royalty free, by the Contractor in any other portion of the construction in 
which material of that quality would be acceptable. Deduction will not be 
made from excavation quantities for rock so used.  

 
1104.08 CLEAN UP.  

 
A. Holes resulting from operations of the Contractor, including removal of 

guardrail posts, fence posts, utility poles, or foundation studies, shall be filled 
and consolidated to finished grade as directed by the Engineer to prevent 
future settlement. Voids shall be filled as soon as practical, preferably the 
day created and not later than the following day. Portions of the right-of-way 
or project limits (including borrow areas and operation sites) disturbed by 
operations of the Contractor shall be restored to an acceptable condition. 
This operation shall be considered incidental to other bid items on the 
contract. 

 
B. During construction, the Contractor shall remove all unused material and 

rubbish from the site of the work, remedy any objectionable conditions the 
Contractor may have created on private property, and leave the right-of-way 
in a neat and presentable condition. The Contractor shall not make 
agreements which allow salvaged or unused material to remain on private 
property within view of a road except when consistent with previous land 
use.  

 
C. All ground occupied by the Contractor in connection with the work, which is 

within view of or adjacent to a road, shall be restored. Restoration shall 
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include appropriate smoothing to its original condition and may include 
making the area suitable for cultivation and, where vegetation has been 
disturbed, seeding of the area. All material removed from the work site 
because of the final cleaning operation shall become the property of the 
Contractor.  

 
D. Clean up shall be subject to approval of the Engineer and in accordance with 

applicable regulations.  
 
1104.09 RIGHT-OF-WAY.  

Right-of-way for the work will be provided without cost to the Contractor. Right-of-way 
will be made available to the Contractor on or before the date the notice to proceed is 
issued when the approximate starting date is designated, and on the date of 
execution of contract when the late start date or specified starting date is designated, 
unless a later date for right-of-way to be made available to the Contractor is 
designated in the contract documents. Permission of the property owner may be 
necessary to access some parcels prior to the letting.  
 

 The Contractor shall not disturb desirable grass areas or desirable trees outside 
construction limits. The Contractor shall not park or service vehicles and equipment or 
use these areas for storage of materials. Storage, parking, and service area(s) will be 
subject to approval of the Engineer. 
 
1104.10 RAILROAD CROSSINGS.  

Whenever the work involves construction with which railroad companies are 
concerned, the performance of the work is contingent upon arrangements with the 
railroad companies for the proposed construction. The performance of the work shall 
be in accordance with arrangements established by the Contracting Authority. The 
Contractor may make additional arrangements, such as establishment of temporary 
railroad crossings required by the Contractor for construction operations. The cost 
due the railroad for such arrangements shall be the responsibility of the Contractor. 
Claims will not be allowed for loss or damage caused by failure of the railroad to 
comply with provisions of the agreement with the Contracting Authority. The 
Contracting Authority will institute necessary legal action to enforce the conditions of 
its agreement with the railroad company. 
 
 

Section 1105.  Control of Work 

 
1105.01 AUTHORITY OF ENGINEER.  

 
A. The Engineer will decide all questions which may arise as to the quality and 

acceptability of materials furnished and work performed and as to the rate of 
progress of the work, all disputed and mutual rights between contractor, all 
contract documents, and all questions as to the acceptable fulfillment of the 
contract on the part of the Contractor. The Engineer's decisions will be final.  

 
B. For authority to temporarily suspend work, see Articles 1105.06 and 

1108.06.  
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1105.02 PLANS.  

 
A. The final plans on file in the office of the Contracting Authority, show the 

location, typical construction details, and dimensions of the work 
contemplated. The work shall be performed in conformity therewith, except 
in case of error or unforeseen contingency.  

 
B. The plans are made from careful surveys and represent the foreseen 

construction requirements. Any appreciable deviation from the plans made 
necessary to expedite construction, or because of error, shall be called to 
the attention of the other party, in writing, by the party discovering such 
conditions. If necessary, revised plans will be provided.  

 
1105.03 WORKING DRAWINGS.  

 
A. The plans will be supplemented by such working drawings as are necessary 

to adequately control the work. Working drawings shall be furnished by the 
Contractor, as required by the contract documents. When certification by a 
Professional Engineer licensed in the State of Iowa is required, the 
certification shall be in the appropriate branch of engineering, for the work 
specified in the contract documents. Working drawings may include shop 
drawings of fabricated materials, erection plans, falsework plans, cofferdam 
plans, or other supplemental plans or data. Shop drawings for structures 
shall show fully detailed dimensions and sizes of all component parts of the 
structure. Prior to review of working drawings, any work done or material 
ordered shall be at the Contractor's risk. The Contractor shall understand 
that the Contracting Authority's review of working drawings submitted by the 
Contractor covers only requirements for strength and arrangement of 
component parts. The Contracting Authority assumes no responsibility for 
errors in dimensions and assumes the Contractor will use material 
complying with requirements of the contract documents or, where not 
specified, those of sound and reasonable quality, and will erect the subjects 
of such working drawings in accordance with recognized standards of first 
quality work or, when specified, in accordance with standards of the contract 
documents. If unanticipated and either unusual or complex construction 
procedures or site conditions occur, the Engineer may require the Contractor 
to submit such working drawings as, in the judgment of the Engineer, are 
necessary to satisfactorily complete the proposed construction.  

 
B. For projects on the Secondary Road System (non-Primary projects), working 

drawings shall be submitted to the Engineer unless noted otherwise in the 
contract documents. 

 
C. Unless specified otherwise in the contract documents, Contractor submittal 

time will be subject to the specified review time and the Contractor's need 
based on their schedule for the work. 

 
D. Submittals shall not be subdivided or made in a piecemeal fashion unless 

approved by the Engineer. If subdivided submittals are approved by the 
Engineer, they shall be made in packages with logical break points (e.g. 
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structural steel units) so the Engineer may make a complete review of 
subdivided submittal. 

 
E. Submittals that are required to be revised and resubmitted shall have the 

revisions clouded or annotated to designate revisions. Resubmittals made in 
accordance with this provision will have a review time in calendar days of 
half of the review time shown in Table 1105.03-1. Resubmittals that are not 
in accordance with this provision will be allowed the review time shown in 
Table 1105.03-1. 

 
F.    Electronic Submittals. 
 

1. For Primary and Interstate projects, electronic submittals may be made 
via email and sent to the following email addresses corresponding to the 
review office identified in Table 1105.03-1, or to the consultant email 
address indicated on the contract documents: 

 
REVIEW OFFICE EMAIL ADDRESS 

Bridges and Structures Bridges.Structures@dot.iowa.gov 
Design (Soils Design Section) Soils.Design@dot.iowa.gov 
Traffic and Safety Traffic.Safety@dot.iowa.gov 

 
2. Provide a courtesy copy of the submittal to the Engineer. 
 
3. When the contract documents specify submittals to be sent to the 

design consultant’s email address, the review office shall be courtesy 
copied, in addition to the Engineer. 

 
4. Electronic submittals shall be sent from the Contractor’s email address 

that is applicable to the project. Emails sent from subcontractor’s, 
fabricator’s, and supplier’s email address will not be accepted. Emails 
from personal email addresses are discouraged and may require 
authentication by the Engineer prior to acceptance for review.   

 
5. Submittals shall be limited to 15 MB attachment file size. Split larger 

files and send in multiple emails. 
 
6. The submittal file shall be Portable Document Format (PDF) sized to 

print on 11 inch by 17 inch or 8.5 inch by 11 inch paper. Full size print 
documents cannot be accepted in electronic format. Minimum resolution 
of 300 dpi is recommended. Ensure document submitted is legible. 
Submittal files in other formats (e.g. CAD files) will not be accepted.  

 
7. Provide project number and submittal description in the email subject 

line. The email will serve as the transmittal and shall include the 
Contractor’s name, address, and telephone number, and the fabricator’s 
name, address, and telephone number (if applicable) in the body of the 
email, or on the electronic attachment.   
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8. Shop drawings submitted electronically via email will be returned to the 
Contractor via email. Paper copies will not be distributed.   

 
G. Paper Submittals. 

 For Primary and Interstate projects, all paper submittals shall be processed 
by the Contractor and sent to the Review Office identified in Table 1105.03-1 
below with a copy of the cover letter sent to the Resident Construction 
Engineer. The cover letter shall include the following information: 
 Date of submittal or resubmittal 
 Project number 
 Description of submittal 
 Contractor’s name, address, and telephone number 
 Number of submittal copies 
 Fabricator’s name, address, and telephone number (if applicable). 
 
When the contract documents specify submittals to be sent to the design 
consultant, copies of the cover letter shall be sent to the review office, as 
well as the Engineer. 

 
Table 1105.03-1: Review Offices for Working Drawings 

DESCRIPTION REVIEW 
OFFICE 

NUMBER OF 
COPIES

(a) 
REVIEW TIME 

(calendar days) 

Falsework for slab 
bridges 

Bridges and 
Structures 2 (6) 30 

Cofferdam design 
(when required) 

Bridges and 
Structures 2 (6) 30 

Reconstruction of 
substructure (detailed 
plans for supporting 
the superstructure) 

Bridges and 
Structures 2 (6) 30 

Steel Structures Bridges and 
Structures 2 (7) 30 

Detail plans for 
falsework or 
centering support of 
steel structures (i.e. 
erection plans) 

Bridges and 
Structures 2 (6) 30 

Steel and aluminum 
pedestrian hand rails 
and aesthetic fences 

Bridges and 
Structures 2 (7) 30 

Highway sign support 
structures (i.e. bridge 
type trusses, 
cantilever trusses, & 
bridge mounts) 

Bridges and 
Structures 2 (7) 30 

Precast concrete (i.e. 
deck panels, RCB 
culverts, noise wall 
panels, arch sections, 
etc.) 

Bridges and 
Structures 2 (8) 30 

Tower lighting Bridges and 
Structures 2 (7) 30 
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Highway lighting Traffic and 
Safety 2 30 

Highway signing steel 
breakaway posts 

Traffic and 
Safety 2 30 

Traffic signalization(b) Traffic and 
Safety 2 30 

Highway signing - 
Type A and B signs 

Traffic and 
Safety 2 30 

Bridge components Bridges and 
Structures 2 (7) 30 

Pre-engineered steel 
truss recreational trail 
bridge 

Bridges and 
Structures 2 (8) 30 

MSE, segmental, and 
modular block 
retaining walls 

Design 
(Soils 
Design 
Section) 

Preliminary 
submittal: 3 

design 
calculations, 3 
shop drawings, 

and 3 field 
construction 

drawings 

30 

Final submittal: 3 
design 

calculations, 3 
shop drawings, 

and 3 field 
construction 

drawings 

14 

Soil nail and tie-back 
retaining walls 

Design 
(Soils 
Design 
Section) 

6 final design 
plans 60 

Intermediate 
foundation 
improvement (IFI) 
(i.e. stone columns, 
geopiers, etc.) 

Design 
(Soils 
Design 
Section) 

4 design 
calculations and 

8 field 
construction 

drawings 

30 

Removal of box 
girder bridges 

Bridges and 
Structures 2 (5) 30 

Structural erection 
manual 

Bridges and 
Structures 2 (6) 30 

Temporary shoring Bridges and 
Structures 2 (6) 30 

Temporary sheet pile 
retaining wall 

Bridges and 
Structures 2 (6) 30 

Architectural mock-
ups 

Bridges and 
Structures 1 30 

Architectural paving Bridges and 
Structures 1 30 

Architectural paint 
color samples and 
manufacturer data 

Bridges and 
Structures 3 30 

Architectural concrete 
texture form liner 
samples and 
drawings 

Bridges and 
Structures 3 30 
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Architectural concrete 
sealer samples and 
manufacturer data 

Bridges and 
Structures 3 30 

Architectural 
ornamental brick 

Bridges and 
Structures 3 30 

(a)   Number of copies only applies to paper submittals. Number of copies in 
parenthesis is the number required for full size prints. Full size prints are 
any print exceeding 11 inches by 17 inches. 

(b) Submittal time shall be within 45 calendar days from the date of award of 
contract. 

 
1105.04 CONFORMITY WITH AND COORDINATION OF THE CONTRACT 
DOCUMENTS.  
 

A. In case of a discrepancy between contents of the contract documents, the 
following items listed by descending order shall prevail:  
 
1. Addendum  
 
2. Proposal Form 
 
3. Special Provision 
 
4. Plans 
 
5. Standard Bridge Plans, Standard Culvert Plans, and Standard Road 

Plans 
 
6. Developmental Specifications 
 
7. Supplemental Specifications  
 
8. General Supplemental Specifications 
 
9. Standard Specifications 
 
10. Materials I.M.  
 
11. Notice to Bidders  
 

B.   Electronic support files, if available, will be provided prior to letting and are 
for information only. Should there be a discrepancy between an electronic 
support file and a contract document, the contract document shall govern. 

 
C. Should there be a discrepancy between figures and drawings on any of the 

contract documents, the figures shall govern unless they are obviously 
incorrect.  

 
D. The Contractor shall not take advantage of any apparent error, omission, or 

discrepancy in the contract documents. The Engineer will be permitted to 
make such correction in interpretation as may be deemed necessary for the 

1105.04
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fulfillment of the intent of the contract documents subject to compensation as 
provided in Articles 1109.03, 1109.04 and 1109.14. Written notice of 
changes in the contract documents will be given to the Contractor by the 
Engineer.  

 
E. All work performed and all materials furnished shall be in reasonably close 

conformity with the lines, grades, cross sections, dimensions, and material 
requirements, including tolerances, shown in the contract documents.  

 
F. If the Engineer finds the material or the finished product in which the material 

is used is not within reasonably close conformity with the contract 
documents but that reasonably acceptable work has been produced, the 
Engineer will then make a determination if the work shall be accepted and 
remain in place. In this event, the Engineer will document the basis of 
acceptance by contract modification which will provide for an appropriate 
adjustment in the contract price for such work or materials as is necessary to 
conform to the determination based on engineering judgment.  

 
G. If the Engineer finds the material or the finished product in which the material 

is used or the work performed is not in reasonably close conformity with the 
contract documents and has resulted in an inferior or unsatisfactory product, 
the work or material shall be considered unacceptable work and shall be 
removed and replaced or otherwise corrected by and at the expense of the 
Contractor.  

 
1105.05 SUPERVISION BY CONTRACTOR.  
The Contractor or a competent Superintendent must be on the project when 
construction activities are taking place. This representative must be capable of 
reading and thoroughly understanding the contract documents and experienced in the 
type of work being performed. The Superintendent shall supervise, direct, and control 
the Contractor's operations, personnel, work, and the subcontractor's operations. The 
Superintendent shall have full authority to execute orders or directions of the 
Engineer without delay and to promptly supply such materials, equipment, tools, 
labor, and incidentals as may be required. The Contractor shall give the Engineer 
written notification of the name of the Superintendent. A copy of the official plans and 
specifications shall be available on the project site at all times.  
 
1105.06 AUTHORITY AND DUTIES OF INSPECTOR.  
The Contracting Authority may appoint inspectors to represent the Engineer in the 
inspection of materials used in and work done under the contract. Such inspection 
may extend to any part of the work and to preparation or manufacture of materials to 
be used. The inspector will not be permitted to modify in any way the provisions of the 
contract documents or to delay the work by failing to inspect materials and work with 
reasonable promptness. An inspector is placed on the work to keep the Engineer 
informed as to its progress and the manner in which it is being performed. Results of 
inspection tests and examinations will be available to the Contractor on an 
informational basis. Absence or presence of representative test data does not alter 
the Contractor's responsibility for compliance with the contract documents in 
accordance with Article 1104.01. The inspector will not act as supervisor or perform 
other duties for the Contractor, nor improperly interfere with management of the work. 

1105.06
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The inspector will not be authorized to approve or accept any portion of the work. In 
case of dispute between the Contractor and inspector as to quality of materials or 
manner of performing the work, the inspector has authority to reject materials or 
suspend the work until the question at issue can be decided by the Engineer. Written 
notice of suspension of work will be given to the Engineer and Contractor by the 
inspector.  
 
1105.07 INSPECTION OF WORK.  

 
A. The Contractor shall furnish the Engineer with every reasonable facility for 

ascertaining whether the work is being performed in conformance with the 
contract documents. At any time before acceptance of the work, upon 
request of the Engineer, the Contractor shall remove or uncover such 
portions of finished work as the Engineer may direct. After examination has 
been made, the Contractor shall restore such portions of the work to the 
standard required by the contract documents.  

 
B. If work thus exposed or examined proves acceptable, the uncovering or 

removing and replacing of covering, or the restoring of parts removed, will be 
paid for as extra work, except that no payment will be made for work 
involved in checking smoothness of pavement surfaces. If work thus 
exposed and examined proves unacceptable, the Contractor shall replace 
the defective work in accordance with the specifications. If work thus 
exposed and examined proves either unacceptable or deficient, the 
Contractor will be paid only for work as finally accepted.  

 
C. Work done without the Engineer having been afforded ample opportunity to 

provide suitable inspection, or unauthorized work, may be ordered removed 
and replaced at the Contractor's expense, or may be excluded from the 
quantities measured for payment.  

 
1105.08 REMOVAL OF DEFECTIVE WORK.  

 
A. Any defective work shall be removed and replaced at the Contractor's 

expense.  
 
B. Should the Contractor fail or refuse to remove defective work when so 

ordered by the Engineer, the Engineer has authority to order the Contractor 
to suspend further operations, and may withhold payment on estimates until 
such defective work has been removed and replaced in accordance with the 
contract documents. Continued failure or refusal on the part of the 
Contractor to correct defective work promptly will be sufficient cause for the 
Contracting Authority to declare the contract in default and to complete the 
work in accordance with Article 1108.11.  

 
1105.09 UNAUTHORIZED WORK.  

Unauthorized work or work done in excess of that provided by the lines and grades 
shown in the contract documents or as given by the Engineer will not be paid for.  
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1105.10 FINAL INSPECTION.  

Upon notification by the Contractor or the Contractor's authorized representative that 
the work is completed, the Engineer shall make prompt final inspection of each item 
of work included in the contract. If the work is found not to be in accordance with the 
contract documents, the Contractor will be advised as to the particular defects to be 
remedied.  
 
1105.11 RESTRICTIONS ON MOVING AND USE OF HEAVY EQUIPMENT.  

The following restrictions shall apply to the moving and use of heavy equipment:  
 

A. Movement of equipment to and from the project shall be in compliance with 
the laws governing the operation of vehicles on the highways of Iowa. 
Movement and operation of equipment over completed portions of 
pavements, HMA surfaces, base courses, and structures which are a part of 
the project shall be with legal axle loads, except as modified in this article.  
 

B. In the case of earthwork and shouldering to be done in connection with 
either rigid or flexible pavement or pavement widening and resurfacing, earth 
moving equipment shall not be operated or driven on or across the 
pavement, except as authorized by the Engineer at designated equipment 
crossings.  

 
When equipment crossings are specifically permitted, the Contractor shall 
designate before use the location and number of equipment crossings to be 
used. The location of all equipment crossings shall be subject to the 
approval of the Engineer. The Engineer will not approve equipment 
crossings in areas of limited sight distance or near structures or railroad 
crossings or at any other location which will place safety of the traveling 
public in jeopardy. At these equipment crossings, equipment having axle 
loads greater than the maximum permitted by law may be used.  
 
Equipment crossings shall be 30 feet in width measured along the center 
line of the road to be crossed and shall not be closer than 300 feet to each 
other.  
 
Within the prescribed limits, the Contractor may operate hauling equipment 
on the surface of the pavement or on a hauling bridge constructed by the 
Contractor.  
 
If an equipment crossing is used, the existing driving surface on the through 
road shall be restored at the end of each day's operation to safely serve 
traffic at expected speeds. The Contractor may install pavement protection 
at equipment crossings to reduce the surface restoration at the end of each 
day's operation.  
 
For each equipment crossing used, the Contractor shall, at the Engineer's 
option, either replace the pavement or pay the Contracting Authority at the 
rate of $7,500 on the basis of a two lane pavement. The Contractor will not 
be billed for crossings located within areas designed for removal of 
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pavement after cross hauling is completed as long as the pavement is not 
damaged by the cross hauling. 
 
If a hauling bridge is used, it shall support loaded hauling equipment with no 
contact with the pavement surface and will be subject to the Engineers 
approval. When a hauling bridge is used, no pavement replacement or 
payment to the Contracting Authority will be required.  
 
Pavement protection installations and hauling bridges shall accommodate 
two lanes of public traffic. They shall be removed from the through road at 
the close of each day's operations.  
 

C. Drag lines, cranes, or power shovels shall not be operated with any part of 
the machine resting upon a pavement, HMA surface, or base course except 
with approval of the Engineer and in accordance with restrictions in that 
approval.  

 
D. For structures, the following equipment and material loads shall apply: 
 

1. Only legal load vehicles and equipment will be permitted on structures 
unless approved by the Engineer. 

 
2. Legal load vehicles and equipment will be subject to weight restrictions 

according to the posted limits. 
 
3. All loads in spans where critical or damaged members, as indicated in 

the contract documents, are being repaired or replaced shall be subject 
to the approval of the Engineer. 

 
4. Material loads stored on the structure shall be limited to a maximum 

weight of 20 tons. Distribution of load shall be governed by the 
following: 
a. If the material load is greater than 200 pounds per square foot and 

less than 500 pounds per square foot, the loaded area will be 
restricted to an area 5 feet by 10 feet (50 square feet) with a clear 
spacing of 15 feet between loaded areas. 

b. If the material load is less than or equal to 200 pounds per square 
foot, the loaded area is only restricted by the 20 ton maximum. 

 
5. Construction vehicles and equipment not involved with the loading and 

unloading of stored material shall be restricted from operating within 10 
feet of the area where the material is stored. 

 
All vehicle, equipment, and material loads exceeding the limitations as 
stated above shall be submitted to the Engineer for checking and review 
prior to subjecting the loads to the structure. The Contractor shall 
include in their submittal all details, calculations, and assumptions. The 
calculations shall be certified by a Professional Engineer licensed to 
practice engineering in the State of Iowa. 
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The above submittal requirements shall also apply to cranes or other 
construction equipments when: 
a.  Other components are added resulting in overall weight greater 

than legally allowed or granted by special permit. 
b.   The operational weight including construction loads is greater than 

legally allowed or granted by special permit. 
c.   Load distribution is altered during operation due to the use of 

outriggers or other devices. 
 

E. Under no conditions shall machines equipped with metal lugs or similar 
projections on the treads be operated on the surface of a pavement, HMA 
surface, base course, or structures.  

 
F. For building shoulders on completed pavements of any type, the maximum 

axle load used for equipment operating on pavement shall not exceed the 
legal axle load.  

 
G. Crawler type equipment shall not be moved on or off a pavement or base 

course except at places where the compacted earth adjacent to slab is at 
least 2 inches (50 mm) higher than the surface of the pavement or base 
course. When heavy, crawler type equipment is moved on or off the edge of 
a pavement or base course, an adequate timber approach shall be built at 
the edge of slab to prevent overloading or otherwise damaging the edge of 
the slab.  

 
H. Compacting equipment having axle loads greater than 20,000 pounds may 

be used on the work under the following provisions:  
 

1. The equipment shall be transported to and from the work and across the 
bridges on the work in compliance with laws of the State of Iowa.  

 
2. For compaction of subbase, the weight of the equipment used shall not 

be greater than that of compaction equipment used in correction of the 
roadbed for grade and cross section. 

  
3. For compaction of base course, the weight of the equipment used shall 

not be greater than the weight of the equipment used in compaction of 
the subbase on which the base is placed.  

 
4. For compaction of surface courses, the weight of the equipment shall 

not be greater than that of equipment used in compaction of the base on 
which the surface course is placed.  

 
I. For grading or any other type of work, no equipment having an axle load 

greater than 50,000 pounds shall be operated over a culvert except as may 
be authorized by the Engineer.  
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1105.12 TEMPORARY PRIMARY ROAD HAUL ROADS.  

 
A. For Primary Road projects, the Department may designate any Secondary 

Road or city street, excluding officially designated temporary Primary Road 
detours, as a temporary Primary Road haul road, over which materials from 
any source are to be hauled, such as those listed below:  

 
1. Soil for embankments or shouldering;  
 
2. Sand, gravel, and crushed stone for base and subbase courses;  
 
3. Roadway paving aggregates prior to mixing;  
 
4. Granular surfacing or backfill;  
 
5. Mixed HMA or PCC for paving, transported from the plant to the work 

site;  
 
6. Broken or milled pavement.  
 

B. Designation of temporary Primary Road haul roads shall be as follows:  
 
1. When materials such as those listed, in an amount greater than 5000 

tons, are to be transported to the work by truck, and when requested by 
the Contractor, or on its own initiative, the Department will designate a 
temporary Primary Road haul road. In making such designation, the 
Department will only consider routes which are physically capable for 
such use. In addition, the Department will consider if the route submitted 
by the Contractor is practical and feasible regarding length of haul, road 
conditions, traffic, and maximum utilization of the Primary Road System. 
The designation will include a separate return route from the project if 
requested by the Contractor when granular surfaced roads are to be 
used for the return route. If a separate return route is not requested by 
the Contractor, it will be designated by the Contracting Authority.  

 
2. The Department reserves the right to designate as a temporary Primary 

Road haul road a route other than a route selected by the Contractor 
which is physically capable for such use; in this case, haul in excess of 
the route selected by the Contractor will be paid for by the Department. 
The Department will not designate, as a temporary Primary Road haul 
road, roads normally serving primarily as access to a regularly operated 
commercial source.  

 
3. When temporary Primary Road haul roads are required, the Contractor 

shall submit the suggested haul route or routes to the Department within 
14 calendar days after the award. Haul route requests shall be 
submitted to the Engineer. These are to be the most reasonable and 
practical route or routes. They shall be suitable for use as the haul road 
or haul roads. In evaluating the feasibility of haul routes, the Contractor 
shall contact the appropriate local jurisdictions, prior to submitting the 
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haul road request. Roads or bridges with load restrictions and low 
structural values will not be considered as feasible routes, physically 
capable of use by the Contractor. If the Contractor fails to provide haul 
road information within the time allowed, the Department will have the 
right to establish a route without increased compensation to the 
Contractor.  

 
C. Primary Roads and temporary Primary Road haul roads for the project shall 

be used for delivery of materials for which routes are designated.  
 
D. Prior to any revocation by the Department of the temporary Primary Road 

haul road designation, The Department will comply with Iowa Code 313.28 
and 313.29. If restorative work is ordered to be done by the Contractor, 
payment will be made as extra work in accordance with Article 1109.03.  

 
1105.13  PROTECTION OF WATER QUALITY AND WETLANDS. 
 

A. The Contractor shall comply with the requirements of the Clean Water Act 
(33 U.S.C. 1344 and 33 CFR 323) and Executive Order 11990. When it 
becomes necessary for the Contractor to work in waters of the United 
States, the Contractor shall be aware that a Section 404 permit may be 
required.  

 
B. When required, the Contracting Authority will obtain a Section 404 permit for 

essential work on the right-of-way prior to the award of the contract. The 
Contractor shall adhere to the requirements of the permit. Activities 
occurring in or across waters of the United States not specifically reviewed 
and approved in the permit are not authorized. If the Contractor desires to 
use construction methods that are not specifically approved by the permit, 
the Contractor shall be responsible for obtaining approval in the form of a 
new Section 404 permit from the U.S. Army Corps of Engineers and possibly 
Iowa DNR. The Contractor shall not use construction methods that require 
additional mitigation by the Contracting Authority. The Contractor will not be 
granted additional compensation or contract time due to their request for a 
new permit. If, however, due to no fault of the Contractor, a Section 404 
permit modification involving activities within the right-of-way is deemed 
necessary by the Engineer, additional contract time and/or compensation 
may be considered. 

 
C. Projects that are regulated by the requirements of a Clean Water Act Section 

404/401 Permit will be identified in the contract documents. The Contractor 
shall comply with the following requirements in order to meet the general 
conditions of Clean Water Act Section 404/401 Permits. 

 
1. Historic or Archaeological Remains. 

The Contractor shall comply with Article 2102.03, J. 
 

2. Inspection. 

The Contractor shall allow representatives from the Iowa Department of 
Natural Resources or U.S. Army Corps of Engineers to inspect the work 
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any time deemed necessary to ensure that the work is being 
accomplished in accordance with the terms and conditions of the 
contract documents and permit.   
 

3. Timing. 

The Contractor is encouraged to conduct construction activities during a 
period of low flow unless otherwise agreed upon by the Engineer. 
 

4. Vegetation Clearing. 

Clearing of vegetation, including trees located in or immediately 
adjacent to waters of the state, shall be limited to that which is 
absolutely necessary for construction of the project as indicated in the 
contract documents. Vegetative clearing material shall not be disposed 
of in wetlands unless otherwise indicated in the contract documents. 
 

5. Disposal and Handling. 

All construction debris shall be disposed of at upland, non-wetland 
locations so that it cannot enter a waterway or wetland. Construction 
equipment, activities, and materials shall be kept out of the water to the 
maximum extent possible. Equipment for handling and conveying 
materials during construction shall be operated to prevent dumping or 
spilling the materials into waterbodies, streams, or wetlands except as 
approved by the Engineer. Care shall be taken to prevent petroleum 
products, chemicals, or other deleterious materials from entering 
waterbodies, streams, or wetlands. 
 

6. Erosion Control. 

Erosion control features shall be installed by the Contractor in 
accordance with Sections 2601 and 2602.   
 

7. Revegetation. 

All disturbed areas not covered with revetment shall be seeded in 
accordance with Section 2601. 
 

8. Temporary Fills. 

If temporary crossings, causeways, or work pads are needed for the 
work, then temporary structures and fills shall be constructed in 
accordance with Section 2547. 
 

9. Flowable Mortar. 

Flowable mortar shall be installed in accordance with Section 2506. 
 

10. Bridge Removal. 

When bridge removal is identified in the contract documents, the bridge 
and piers shall be removed in accordance with Section 2401. Debris 
from bridge removal that falls into the water shall remain there only 
temporarily and shall be removed by the Contractor.   
 

11. Revetment. 

Revetment materials shall comply with Section 4130.   

Section 1105.13
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12. Threatened/Endangered Bats. 

To protect threatened/endangered bats, trees shall be removed in 
accordance with Article 2101.01, unless otherwise directed in the 
contract documents. The Contractor shall limit removal of forest cover to 
those areas which are absolutely necessary for the construction of the 
work.  
 

13. Navigation. 

No activity shall cause more than a minimal adverse effect on 
navigation.  Safety lights and signals required by the contract 
documents shall be installed on authorized facilities in navigable waters 
of the United States. Payment will be made in accordance with Article 
1109.03. 
 

14. Aquatic Life Movements. 

When indigenous aquatic life has been identified in the contract 
documents, no activity shall substantially disrupt the necessary life cycle 
movements of those species of aquatic life indigenous to the waterbody, 
including those species that normally migrate through the area.   
 

15. Spawning Areas. 

When spawning areas and spawning seasons have been identified in 
the contract documents, the Contractor shall limit activities in spawning 
areas during spawning seasons and avoid these areas. Contractor’s 
activities that result in physical destruction (e.g., through excavation, fill, 
or downstream smothering by substantial turbidity) of an important 
spawning area will be prohibited, unless otherwise indicated in the 
contract documents.   

 
16. Migratory Bird Breeding Areas. 

When migratory bird breeding areas have been identified in the contract 
documents, activities in waters of the United States that serve as 
breeding areas for migratory birds shall be avoided by the Contractor. 
 

17. Shellfish Beds. 

When shellfish beds have been identified in the contract documents, no 
construction activity shall occur in areas of concentrated shellfish 
populations. 
 

18. Suitable Material. 

No activity shall use undesirable material (e.g. trash, debris, car bodies, 
asphalt, etc.). Discharged material or material used for construction 
shall be free from toxic pollutants in toxic amounts in accordance with 
Section 307 of the Clean Water Act. 
 

19. Water Supply Intakes. 

Unless otherwise indicated in the contract documents, no activity shall 
occur in the proximity of a public water supply intake, except where the 
activity is for repair or improvement of public water supply intake 
structures or adjacent bank stabilization. 

Section 1105.13
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20. Adverse Effects From Impoundments. 

If construction activity creates an impoundment of water, adverse 
effects to the aquatic system due to accelerating the passage of water, 
or restricting its flow shall be minimized. 
 

21. Management of Water Flows. 

To the maximum extent practical; the pre-construction course, condition, 
capacity, and location of open waters shall be maintained by the 
Contractor during construction, including stream channelization and 
storm water management activities. 
 

22. Equipment. 

Heavy equipment working in wetlands or mudflats shall be placed on 
mats, or other measures shall be taken to minimize soil disturbance. 
 

23. Endangered Species. 

No activity will be authorized which will jeopardize the continued 
existence of a threatened or endangered species or a species proposed 
for such designation, as identified under the Federal Endangered 
Species Act, or will destroy or adversely modify the critical habitat of 
such species.  

 
24. Historic Properties. 

No activity will be authorized which violates the requirements of Section 
106 of the National Historic Preservation Act. 
 

25. Mitigation. 

The work shall be constructed to avoid and minimize adverse effects, 
both temporary and permanent, to waters of the United States at the 
project site (i.e., on site). 

 
1105.14 VALUE ENGINEERING PROPOSAL.  

 
A. The Contractor may submit written Value Engineering (VE) Proposals to the 

Engineer, for changing the plans, specifications, or other contract 
requirements. The purpose of this provision is to encourage the Contractor 
to suggest alternative lower cost or more efficient construction and to share 
with the Contractor any cost savings. The changes shall not impair the 
essential functions or characteristics of the project, including but not limited 
to service life, economy of operation, ease of maintenance, desired 
appearance, or design and safety standards.  

 
B. VE Proposals shall contain the following information:  
 

1. Existing requirements and proposed changes;  
 
2. Contract requirements that must be changed if the VE proposal is 

adopted;  
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3. A detailed cost estimate of performing the work as stipulated and as 
proposed;  

 
4. The time within which the Engineer must make a decision thereon;  
 
5. The items of work affected by the proposed changes, including quantity 

variations;  
 
6. A statement that the VE proposal is submitted pursuant to the 

provisions of Article 1105.14.  
 

C. The provisions of this article do not require the Engineer to consider any VE 
proposal that is submitted. Proposed changes that involve the basic design 
of a bridge or pavement type, or involve the use of mechanical dowel bar 
inserters will not be considered an acceptable incentive proposal.  

 
D. If a VE proposal is similar to a change in the contract documents under 

consideration by the Contracting Authority for the project at the time the VE 
proposal is submitted, or if the VE proposal is based on or similar to 
standard specifications, special provisions, or plans adopted by the 
Contracting Authority, the Engineer will not accept the VE proposal.  

 
E. The Contractor shall continue to perform the work in accordance with 

contract requirements until a change order incorporating the VE proposal 
has been processed. If a change order has not been processed by the date 
on which the Contractor's VE proposal specifies that a decision thereon 
should be made, or such other date as the Contractor may subsequently 
have specified in writing, the proposal shall be rejected.  

 
F. The Contracting Authority will not be liable to the Contractor for failure to 

accept or act upon any VE Proposal submitted or for any delays to the work 
attributable to any such VE proposal.  

 
G. The Engineer shall be the sole judge of the acceptability of a VE proposal 

and of the estimated net savings in construction costs from adoption of all or 
any part of such VE proposal. In determining the estimated net savings, the 
right is reserved to disregard the contract bid prices if, in the judgment of the 
Engineer, the prices do not represent a fair measure of the value of work to 
be performed or to be deleted.  

 
H. The Contracting Authority reserves the right to require the Contractor to 

share in the Contracting Authority's costs of investigating a VE proposal. 
Where this condition is imposed, the Contractor shall indicate acceptance in 
writing, and acceptance may constitute authority for the Contracting 
Authority to deduct up to 50% of the investigation costs from any money due 
to the Contractor resulting from the change.  

 
I. If the Contractor's VE proposal is accepted in whole or in part, such 

acceptance will be by change order. The change order will incorporate the 
changes in the contract documents which are necessary to permit the VE 



 

 
Page 80 
 

Proposal to be put into effect, and will include any conditions upon which the 
Contracting Authority's approval is based. The change order shall also set 
forth the estimated net savings in the cost of performing the work attributable 
to the VE proposal effectuated by the change order, and will further provide 
that the Contractor be paid 50% of the estimated net savings amount.  

 
J. Acceptance of the VE proposal and performance of the work will not extend 

the time of completion of the contract, unless specifically provided for in the 
change order authorizing the proposal.  

 
K. The amount specified to be paid to the Contractor in the change order for a 

VE proposal shall constitute full compensation to the Contractor for the 
proposal and performance of the work.  

 
L. The Contracting Authority reserves the right to adopt a VE Proposal for 

general use on contracts administered by the Contracting Authority when it 
determines that a VE proposal is suitable for application to other contracts. 
When an accepted VE proposal is adopted for general use, only the 
Contractor who first submitted this VE proposal will be eligible for 
compensation according to this article, and in that case, only on those 
contracts awarded to the same Contractor prior to submission of the 
accepted VE proposal and on which such VE proposal is also submitted and 
accepted. VE proposals identical or similar to previously submitted VE 
proposals will be eligible for consideration and compensation under 
provisions of this article if those VE proposals were not adopted for general 
application to other contracts administered by the Contracting Authority. 
Subject to the provisions contained herein, the State or any other public 
agency will have the right to use all or any part of any submitted VE proposal 
without obligation or compensation of any kind to the Contractor.  

 
M. The Contractor is encouraged to include the provisions of this article in 

contracts with subcontractors. All VE proposals by subcontractors shall be 
submitted by the prime contractor. 

 
1105.15 CONSTRUCTION STAKES.  
 

A. Minimum standards for Construction Survey provided by the Engineer will 
meet the requirements of Section 2526. The Engineer will set the necessary 
center line, slope, and grade stakes promptly upon notification by the 
Contractor that stakes are needed.  

 
B. For all structures, the Engineer will set stakes for roadway center line and 

such other stakes as are necessary to establish the location, elevation, and 
alignment of the structure. If requested by the Contractor, the Engineer will 
furnish stakes determining the center line of piers or pedestals, the faces of 
abutments, and angles of the wings or retaining walls. When these stakes or 
lines are given by the Engineer, the Contracting Authority will be responsible 
for the correctness thereof, and the Contractor shall be responsible for their 
proper use, interpretation, and preservation.  
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C. The Contracting Authority will not be responsible for delays due to lack of 
grade or line stakes unless the Contractor has given the Engineer a 24 hour 
written notice that such stakes will be needed and the Contractor's work is 
being conducted in a satisfactory manner and at the specified rate of 
progress.  

 
D. The Contractor shall be responsible for the preservation of stakes and 

marks. If in the opinion of the Engineer any of the survey stakes or marks 
have been carelessly or willfully destroyed or disturbed by the Contractor, 
the cost of replacing them will be charged against the Contractor.  

 
1105.16 AUTOMATED MACHINE GUIDANCE.  
 

A. Contractor may use equipment with AMG that results in meeting the same 
accuracy requirements as conventional construction as detailed in the 
Standard Specifications. 

 
B. Use this section in conjunction with Section 2526 unless construction survey 

is being provided by the Engineer. 
 
C. Electronic files. 

 
1. Available electronic files will be provided by the Contracting Authority 

with the Proposal Form. This information is available at the Office of 
Contracts’ website. 

 
2. Convert electronic data provided by the Contracting Authority into the 

format required by AMG system. Files made available will be in a 
generic format. For naming conventions and file formats refer to Office 
of Design’s online design manual. Note that additional files, such as 
storm sewer design files, may be included in the original design 
software format. Files provided may include:   
a. CAD Files: Primary CADD (Computer Aided Design and Drafting) 

design file that may include: 
 CADD cross section files. 
 CADD Right of Way file. 
 CADD Topography files. 
 3D Design break line files in an industry standard format. 

b. Machine Control Surface Model Files (including topsoil placement 
where required on the plans): Documentation file describing all of 
surface models, typically in LandXML format. Areas where a 
surface model is not provided, Contractor may, at no additional cost 
to Contracting Authority, develop required surface models to 
facilitate AMG.   

c. Alignment Data Files: Documentation file describing alignment 
information both horizontal and vertical, typically in LandXML 
format. 

 
3. For PCC overlays, compute an estimated quantity of overlay concrete 

based on existing pavement profile and the electronic model. This 
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quantity will serve as the estimated concrete quantity for the project and 
must be approved by the Engineer prior to start of construction. 

 
4. For full-depth paving projects, provide a digital terrain model (DTM) of 

subgrade surface. 
 
5. For paving projects, provide an electronic file such as a D45 file, or 

equivalent, identifying x, y, and z coordinates for shoulder and 
pavement edges as well as the pavement centerline based on project 
alignments and elevations. 

 
6. No guarantee is made that the data systems used by the Engineer will 

be directly compatible with the systems the Contractor uses. 
 
7. Electronic information shall not be considered a representation of actual 

conditions to be encountered during construction. Providing the 
Contractor this information does not relieve the Contractor from the 
responsibility of making an investigation of conditions to be 
encountered, including but not limited to site visits, and basing the bid 
on information obtained from these investigations and professional 
interpretations and judgment. Contractor assumes the risk of error if the 
information is used for any purposes for which the information was not 
intended. Assumptions the Contractor makes from this electronic 
information or manipulation of the electronic information is at their risk. 

 
8. Engineer may perform spot checks of the machine control results, 

surveying calculations, records, field procedures, and actual staking. If 
the Engineer determines the work is not being performed in a manner 
assures accurate results, the Engineer may order such work to be 
redone, to the requirements of the contract documents, at no additional 
cost to the Contracting Authority. 

 
D. Additional Contracting Authority Responsibilities. 

 
1. For new construction, Engineer will set initial horizontal and vertical 

control points in the field for the project as indicated in the contract 
documents. For reconstruction or PCC overlays, Engineer will furnish 
information on existing horizontal and vertical control points. 

 
2. Engineer will provide project specific localized coordinate system if 

required. The control information utilized in establishing the localized 
coordinate system, specifically rotation, scaling, and translation may be 
requested from the Engineer. 

 
3. For paving, Engineer will review and approve proposed surface model 

within two weeks following receipt of the model. 
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E.   Additional Contractor Responsibilities.  
 

1. Provide a rover, readily available for Engineer to use, during duration of 
contract.  

 
2. Provide Engineer up to 8 hours of formal training on Contractor’s AMG 

systems. 
 
3. Contractor bears all costs, including but not limited to cost of actual 

reconstruction of work that may be incurred due to errors in application 
of AMG techniques. Grade elevation errors, rework resulting from errors 
or failures of AMG system, and associated quantity adjustments 
resulting from Contractor’s activities are at no cost to Contracting 
Authority. Delays due to late submittals or satellite reception of signals 
to operate AMG system will not result in adjustment to contract unit 
prices or justification for granting contract extensions.  

 
4. Check and recalibrate, if necessary, AMG system at beginning of each 

work day. 
 
5. At least one week prior to preconstruction conference, submit to 

Engineer for review a written AMG work plan which includes the 
following: 
 Equipment type,  
 Control software manufacturer and version,  
 Proposed location of local GPS base station for broadcasting 

differential correction data to rover units, and 
 Proposed locations where AMG will be used. Provide minimum of 

30 calendar days notice when there are changes to proposed AMG 
locations that will require additional construction staking by 
Contracting Authority. Contractor may perform this additional 
staking at no additional cost to Contracting Authority. 

 
 

Section 1106.  Control of Materials 

 
1106.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS.  

 
A. Materials used in work shall meet all quality requirements of the contract. In 

order to expedite inspection and testing of materials, the Contractor shall 
notify the Contracting Authority in writing of the proposed sources of 
materials promptly after being awarded the contract. Any material shall be 
produced with a reasonably uniform quality and within requirements 
specified; the producer shall perform quality control tests and evaluations the 
producer believes necessary to control the product adequately. All materials 
for use in the project are subject to inspection and tests at any time prior to 
being incorporated into the work.  

 
B. For the convenience of the Contractor and when convenient to the 

Contracting Authority, materials may be inspected at the site of production. 
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Materials tested and found in compliance at the site of production may be 
later inspected for reasonable conformance and will be rejected for obvious 
mistakes, contamination, quality change, or mishandling. To avoid later 
rejection, materials which usually show an extreme change in character or 
quality prior to or during the process of incorporation into the work should be 
produced to more rigid limits than those required by the specifications. At the 
option of the Engineer, approval of the source, or approval of materials at 
the source prior to delivery, may be required. If it is found after examination 
that sources of supply for previously approved materials do not produce 
specified products or when conditions are such that use of unfit materials 
cannot be prevented except by extraordinary inspection methods, the 
Contractor shall furnish materials from other sources. Before delivery, and at 
any time during the process of preparation and use, materials shall be 
subject to the approval of the Engineer.  

 
C. Materials which are not previously inspected will be inspected at the project 

site. Acceptance at this time will be based on sampling and testing, 
producer's certifications, visual inspection, or any combination of these at the 
discretion of the Engineer.  

 
D. Use of materials on the basis of the producer's certification, quality control 

tests, and evaluations may be permitted or required. Contractor and supplier 
laboratories performing testing for all projects on Interstate and Primary 
routes shall be qualified laboratories in accordance with Materials I.M. 208. 
The Engineer may require specific data obtained by qualified persons and 
procedures be provided with the material when delivered. Certified gradation 
testing by a certified aggregate technician will be required for all aggregates 
to be furnished by the Contractor, and this shall be done in accordance with 
Materials I.M. 209 and 213. This requirement shall apply to aggregate 
furnished in accordance with Article 1106.05 only when gradation of that 
aggregate is a contract requirement.  

 
1106.02 SAMPLES AND TESTS.  

 
A. Each consignment of material shall be tested or inspected before being 

incorporated into the project and shall be approved by the Engineer in 
charge of the contract before it is used. The Contractor shall afford such 
facilities for collecting and forwarding samples as the Engineer may require.  

 
B. When not designated in the standard or supplemental specifications or 

Materials I.M.s, the inspection, sampling, testing, and basis of acceptance of 
materials shall be in accordance with the current AASHTO "Standard 
Specifications for Transportation Materials and Methods of Sampling and 
Testing," including published interim standards.  

 
1106.03 STORAGE OF MATERIALS.  

The Contractor shall be responsible for care and storage of materials delivered to the 
project site or purchased for use. Material that has been delivered to the project site 
and has become damaged or contaminated before actual incorporation in the work 
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may be rejected by the Engineer even though it may have been previously 
acceptable. Stored materials shall be so located as to facilitate thorough inspections.  
 
1106.04 UNACCEPTABLE MATERIALS.  

All materials not conforming to requirements of the specifications at the time they are 
to be used shall be considered unacceptable, and these materials will be rejected and 
shall be removed immediately from the work site unless otherwise instructed by the 
Engineer. Rejected material shall not be used until the defects have been corrected 
and approval has been given.  
 
1106.05 AGGREGATE FURNISHED BY COUNTY.  

On some Secondary asphalt concrete paving or base construction projects, part or all 
of the aggregates may be furnished by the County in the pit, stockpile, or on the road, 
as stated in the contract documents. When the proposal states that the County will 
furnish the aggregate, the material will be furnished in the designated pit, stockpile, or 
on the road without cost to the Contractor, unless otherwise stated.  
 

A. Aggregate Furnished by County in Pit.  

 
1. When aggregate is furnished by the County in a pit, the Contractor will 

be required to do all work necessary, including stripping, pumping, 
processing, and hauling, to produce pit run material or material of the 
quality specified. The operation in any county owned or county 
controlled pit will be under the general direction of the County Engineer. 
All gravel aggregate produced for base construction or produced from 
wet pits for any part of the construction shall be stockpiled for a period 
of not less than 24 hours before being used in the project.  

 
2. In the operation of the pits, the Contractor will be required to conduct 

the work in such a manner that a uniform product is obtained. This may 
require working full faces, partial faces, and/or simultaneous operations 
from different locations in the pit, as directed by the Engineer. All 
oversize aggregate less than 8 inches in diameter shall be crushed to 
pass the 3/4 inch sieve.  

 
B. Aggregate Furnished by County in Stockpile.  

When aggregate is furnished in a stockpile or stockpiles at stated locations, 
the Contractor will not be responsible for quality of the aggregate unless 
designated, but the Contractor will be required to mix, blend, haul, compact 
the material, and do all other work necessary to incorporate this material into 
the project.  
 

C. Aggregate Furnished by County on Road.  

When aggregate is furnished on the road, the material will be deposited by 
dumping the required amount onto the road. The Contractor will not be 
responsible for quality of the aggregate unless designated, but the 
Contractor will be required to windrow, equalize, mix, blend, wet, compact 
the material, and do all other work necessary to incorporate this material into 
the project.  
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D. Filler.  

When it is possible to predetermine, with a reasonable degree of accuracy, 
that the aggregate specified for use and furnished will require the addition of 
filler or another aggregate to produce a workable and satisfactory mixture, 
the contract documents will identify the filler or other aggregate and will 
include an estimate of the quantity and a basis of payment. 

 
1106.06 REUSING HMA AND OTHER BITUMINOUS MATERIALS. 

Unless specified otherwise, bituminous materials not specifically addressed in the 
contract documents shall become property of the Contractor. The Contractor may 
remove from the project according to the rules and regulations of the DNR or, with 
approval of the Engineer, use the material as allowed by the contract documents. 
 
1106.07 CONTRACTOR FURNISHED BORROW AND WASTE AREAS. 

 
A. The Contractor shall obtain necessary environmental clearances and 

permits. 
 

B. The Contractor shall ensure areas (including haul roads and staging areas) 
selected for waste or disposal of excess material (excavated material or 
broken concrete), or furnishing borrow have been reviewed for impacts to, 
but not limited to the following:  
 Culturally sensitive sites or graves. 
 Wetlands or “Waters of the U.S.”, including streams or stream banks 

below the “ordinary high water mark”, without an approved U.S. Army 
Corps of Engineers Section 404 Permit. 

 Threatened or endangered species. 
 Floodplains. 
 Sovereign lands. 
 Storm water discharge. 

 
C. No payment for overhaul will be allowed for material hauled to or from these 

sites. Excess material shall not be placed within the right-of-way unless 
specifically stated on the plans. 

 
 

Section 1107.  Legal Relations and Responsibility to the Public 

 
1107.01 LAWS TO BE OBSERVED.  

 
A. The Contractor is presumed to be familiar with all laws, ordinances, and 

regulations that may in any manner affect those engaged or employed upon 
the work, or materials or equipment used in or upon the work, or that may in 
any way affect the conduct of the work. The Contractor shall so conduct the 
work that conflict with any such laws, ordinances, or regulations will be 
avoided, and the Contractor shall save harmless the Contracting Authority 
and its representatives against any claims arising from violation thereof.  
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B. The provisions of Iowa Code 73, concerning preference for Iowa products 
and labor, shall not apply to contracts involving work financed wholly or in 
part by the Federal Government.  

 
C. All contractors must register with the Labor Commissioner as required by the 

Iowa Code 91C. For State contracts, this registration must be on file prior to 
the award of contract.  

 
D. Contractors shall indicate whether or not they are an "out of state 

contractor", as defined in Iowa Code 103A.3.  
 
E. On non-Federal aid contracts, out-of-state contractors shall either file a 

surety bond, as provided in Iowa Code 91C.7, with the Division of Labor 
Services in the amount of $25,000 for a one-year period or shall provide a 
statement to the Division of Labor Services that they are prequalified to bid 
on contracts with the Department. 

 
1107.02 INSURANCE.  

 
A. It shall be the Contractor's responsibility to have liability insurance covering 

all of the construction operations incident to contract completion and the 
Contractor must have on file with the Contracting Authority a current 
"Certificate of Insurance" prior to award of contract. The certificate shall 
identify the insurance company firm name and address, Contractor firm 
name, policy period, type of policy, limits of coverage, and scope of work 
covered (single contract or statewide). This requirement shall apply with 
equal force, whether the work is performed by persons employed directly by 
the Contractor including a subcontractor, persons employed by a 
subcontractor, or by an independent contractor.  

 
B. In addition to the above, the Contracting Authority shall be included as an 

insured party, or a separate owner's protective policy shall be filed showing 
the Contracting Authority as an insured party.  

 
C. The liability insurance shall be written by an insurance company (or 

companies) qualified to do business in Iowa. For independent contractors 
engaged solely in the transportation of materials, the minimum coverage 
provided by such insurance shall be not less than that required by Iowa 
Code 325A, for such truck operators or contract carriers as defined therein. 
For all other contractors, subcontractors, independent contractors, and the 
Contracting Authority, the minimum coverage by such insurance shall be as 
follows:  

 
General Liability, Including:  BODILY INJURY  
Independent Contractors  $500,000  Each Occurrence  
Contractual Liability,  $500,000  Aggregate  
Products and Completed Operations  PROPERTY DAMAGE  

 $250,000  Each Occurrence  
 $250,000  Aggregate  
 or  
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 BODILY INJURY AND PROPERTY DAMAGE  
 - COMBINED SINGLE LIMIT*  
 $750,000  Each Occurrence  
 $750,000  Aggregate  

 
*A comprehensive Catastrophe Liability Policy (Umbrella) can be used to aid 
in achieving the minimum required limits.  

 
D. Failure on the part of the Contractor to comply with the requirements of this 

article will be considered sufficient cause to suspend the work, withhold 
estimates, and to deny the Contractor from receiving further contract 
awards, as provided in Article 1103.01.  
 

1107.03 PERMITS, LICENSES, AND TAXES.  

The Contractor shall procure all necessary permits and licenses; pay all charges, 
fees, and taxes; and give all notices necessary and incident to the due and lawful 
prosecution of the contract.  
 
1107.04 PATENTED DEVICES, MATERIALS, AND PROCESSES.  

 
A. The Contractor and Contract Surety shall indemnify and save harmless the 

Department, any affected third party, or political subdivision from any and all 
claims for infringement by reason of the use of any patented or copyright 
item.  

 
B. The Contractor shall indemnify the Department for costs, expenses, and 

damages that may be obligated for payment by reason of an infringement 
during the prosecution of the work or after completion of the project.  

 
1107.05 RESTORATION OF SURFACES OPENED BY PERMIT.  

 
A. Prior to final acceptance, if any repairs to the roadway are necessary due to 

construction or repair of drains or sewers, laying or repairing of pipes or 
conduits for telegraph or electric wires, or from any other disturbance of the 
roadway under permission issued by the Contracting Authority, the 
Contractor shall, upon notification by the Engineer, immediately make 
necessary repairs in conformance with the contract documents. These 
repairs shall be paid for per Article 1109.03, B; however, compensation will 
not be allowed when these repairs are made necessary by the Contractor's 
negligence or carelessness.  

 
B. The Contractor shall not authorize any person or persons to make an 

opening in the roadway unless a permit, duly authorized by the Contracting 
Authority, is presented.  

 
1107.06 FEDERAL REQUIREMENT.

  
 

A. The attention of the Contractor is directed to the provisions of an act of 
Congress known as Title 23, United States Code, Section 1 and any other 
acts of Congress providing for road improvements. When the Federal 
Government is to pay all or any portion of the cost of an improvement or 
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project, the construction work, although it is under the supervision of the 
Department and subject to laws of the State of Iowa, is also subject to the 
above mentioned acts of Congress and to all authorities. This construction 
work shall be subject to inspection by duly authorized agents of the Federal 
Government, but this inspection will not make the Federal Government a 
party to the contract.  

 
B. Buy America. 
 On all contracts, all products of iron, steel, or a coating of steel which are 

incorporated into the work shall be of domestic origin and shall be melted 
and manufactured in the United States. The Engineer may allow minimal 
amounts of these materials from foreign sources, provided the cost does not 
exceed 0.1% of the contract sum or $2,500, whichever is greater. This 
amount shall include transportation, assembly, and testing as delivered cost 
of foreign products to the project. Per Materials I.M. 107, miscellaneous steel 
or iron components, subcomponents, and hardware, as defined by FHWA, 
will not be subject to Buy America requirements. 

 
1107.07 SAFETY, HEALTH, POLLUTION, AND SANITATION.  

 
A. In the performance of the contract, the Contractor shall comply with all 

applicable laws, rules, regulations, and ordinances governing safety, health, 
pollution, sanitation, noise control, and disposal of waste materials. The 
Contractor shall also make available such additional safeguards, safety 
devices, protective equipment, and take such actions as are reasonably 
necessary to protect the life and health of employees and the public. 
Violations of properly promulgated laws, rules, regulations, and ordinances 
reported to the Engineer by responsible agencies may result in the issuance 
of a suspension order until such time as the violation is corrected.  

 
B. The Contractor shall make adequate provisions satisfactory to the Engineer 

for safety of inspectors, particularly at sampling locations. Provisions shall 
include guards for moving belts, pulleys, and wheels near the sampling point 
and a stable platform when sampling is to be done from an elevated 
location.  

 
C. There shall be suitable retention dams in areas where approved liquid 

asphalt materials or asphalt binder are stored and used, to minimize 
pollution of nearby areas from effects of normal rains. The Contractor shall 
take other necessary precautions to prevent pollution of streams, lakes, 
ponds, reservoirs, and other areas with fuels, oil, bitumens, chemicals, or 
other harmful materials and to prevent pollution of the atmosphere from 
particulate and gaseous matter.  

 
D. Machinery must be properly maintained at all times in order to limit engine 

noise as well as other extraneous noise.  
 
E. When directed by the Engineer, and with no additional compensation, the 

Contractor shall apply water to the construction area and haul routes, as 
necessary, to prevent the spread of dust. On Primary Roads and Primary 
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Road extensions, on temporary Primary Road haul roads, and when 
designated in the contract documents construction areas adjacent to Primary 
Roads on which traffic is maintained, the Contractor will be paid for watering 
ordered by the Engineer at the rate of $60 per thousand gallons.  

 
1107.08 PUBLIC CONVENIENCE AND SAFETY.  

 
A. The schedule for removal of existing guardrail, warning devices, and other 

traffic control devices requires Engineer’s approval. The Contractor may be 
required to place temporary warning devices at locations where replacement 
features are not installed the same day as removal takes place. 

 
B.  The Contractor shall conduct the work to assure the least possible 

obstruction to access by the residents along the project. The Contractor shall 
schedule and conduct the work in such a way as to provide for their safety 
and convenience. The Contractor shall submit a construction staging plan to 
the Engineer for local access required to remain open. Relocated accesses 
shall be completed prior to removal of existing accesses. If a permanent 
access cannot be completed prior to removal of an existing access, the 
Contractor shall provide and maintain an alternate access. Work and 
materials required by the Engineer for public convenience and safety in 
excess of that provided for in the contract documents will be paid for per 
Article 1109.03, B.  

 
C. Whenever it is practical to do so, the Contracting Authority will close the 

portion of the road under construction, provide a detour, and cause suitable 
detour signs to be erected to mark such detour.  

 
D. When it is not practical for the Contracting Authority to close the road for 

construction, the Contractor will be expected to perform the work under 
traffic. The contract documents will indicate this fact and provide instruction 
for handling traffic through the work. Unless otherwise stated in the contract 
documents, all work shall be performed by the Contractor between the hours 
of 30 minutes after sunrise to 30 minutes before sunset.  

 
E. Except when the contract documents indicate the road is to be closed, 

during all pavement widening, base widening, and HMA resurfacing work, 
traffic will be permitted to use the routes involved at all times and shall not 
be delayed unnecessarily. Where a pavement or base is being widened, the 
machine depositing material shall operate within the designated work area. 
Construction equipment may be stored within the right-of-way, as far from 
the traveled way as is practical, but the roadbed shall be free of Contractor's 
equipment during non-working hours. The work shall be planned and 
conducted to cause a minimum delay or interference with traffic.  

 
F. When work on a traveled way necessitates diverting traffic from a work lane 

to another lane, material, mobile equipment, and vehicles shall occupy the 
work lane to the minimum extent and for the minimum time necessary, and 
non-mobile equipment shall be removed from the work lane promptly after its 
operation is completed in that lane.  
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G. On two-lane roadways, a work area shall be established only on one side of 
the roadway and there shall be no parking of vehicles or equipment on the 
opposite shoulder within 500 feet of the work area. 

 
H. The location for storage of equipment by the Contractor during nonworking 

hours shall be as reviewed and approved by the Engineer prior to use. 
 
I. Parking of private vehicles on Interstate right-of-way will not be allowed. 

Parking of unattended equipment within the median or storage of equipment 
within 50 feet of the edge of pavement will not be allowed. 

 
J. Materials stored within the highway right-of-way shall be placed to cause a 

minimum obstruction to traffic. Sidewalks, gutters, sewer inlets, and portions 
of highway adjoining the roadway under construction shall not be obstructed 
more than is necessary.  

 
K. When the shoulder work is a part of the contract for work on a project open 

to public traffic during construction, the Contractor shall coordinate the 
operations so that the length and degree of pavement edge drop-off caused 
or partly caused by the operations are minimized.  

 
L. Shoulder construction in conjunction with PCC overlay or HMA resurfacing 

shall meet the following:  
 
1. Paved Shoulders (Partial or Full Width). 

Construction shall be staged so no drop-offs exist at the pavement or 
shoulder edge when the adjacent lane is to be opened to traffic. The 
pavement edge drop-off requirement shall be satisfied with an HMA 
shoulder fillet. This fillet shall extend into the shoulder area a minimum 
of six times the thickness of the drop-off and shall be placed prior to the 
adjacent lane being opened to traffic. Compaction of the HMA fillet shall 
be a minimum of one coverage with a pneumatic tired roller per 1 inch 
of thickness. The fillet shall be removed prior to start of shoulder paving. 
The shoulder edge drop-off requirement shall be satisfied with a 
granular fillet, meeting the requirements of the following paragraph. 
 

2. Granular Shoulders. 

Construction shall be staged so no drop-offs exist at the pavement edge 
when the adjacent lane is to be opened to traffic. The drop-off 
requirements shall be satisfied with a shoulder fillet or full shoulder 
width of granular material according to Article 2121.03. The fillet shall 
extend into the shoulder area a minimum of six times the thickness of 
the drop-off and shall be placed prior to the adjacent lane being opened 
to traffic. Compaction of the fillet shall be a minimum of one coverage 
with a pneumatic tired roller per 1 inch of thickness.  
 

M. Paved shoulder construction adjacent to existing travel lanes shall meet the 
following:  

 
1. HMA Shoulder. 
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 Drop-offs greater than 2 inches will not be allowed when the 
adjacent lane is open to traffic,  

 Place the final lift of HMA shoulder material within 48 hours of the 
previous lift. 

 
2. PCC Shoulder. 

 Do not open adjacent lane until PCC shoulder is cured enough to 
support traffic control devices. 
 

N. When the Contractor works on a bridge spanning a roadway or passageway, 
the Contractor shall take all necessary steps to protect the public using the 
facility below the bridge from falling debris, material, or construction 
equipment. The Contractor shall submit a safety procedure written plan to 
the Engineer prior to starting work. The plan shall include the following: 
 Design of the means and methods used to provide protection. 
 All assumptions used in the design. 
 
Evaluation of the plan and design may require its preparation by a 
Professional Engineer licensed in the State of Iowa. If so, the costs will be 
paid for in accordance with Article 1109.03, B. 

 
1107.09 BARRICADES AND WARNING SIGNS.  

 
A. Barricades, warning signs, and other aspects of traffic control shall be in 

accordance with the contract documents. In providing adequate and proper 
traffic control, both the Contracting Authority and the Contractor have certain 
responsibilities.  

 
1. Responsibilities of the Contracting Authority.  

a. Advance Notification.  

Whether a road is closed for construction or traffic is to be 
maintained during construction, the Contracting Authority will 
furnish, erect, and maintain such suitable advance warning signs, 
warning lights, and barricades as it deems appropriate outside the 
project area, in addition to those barricades and signs required to 
be erected by the Contractor. If necessary, where a road is closed 
for construction, a marked detour will be established.  

b. Primary Road Intersections.  

The Department will furnish, erect, and maintain such suitable 
advance warning signs, warning lights, and barricades as it deems 
appropriate where a Primary Road intersects a Primary project to 
provide a marked detour for through traffic using the intersecting 
Primary route or to provide advance notification to through traffic 
using the intersecting Primary Road and passing through the 
intersection. A marked detour may allow public traffic to use the 
intersection.  

c. Secondary Projects.  

Where a Secondary Road project requires work within a Primary 
Road right-of-way or extension of the right-of-way across the 
Secondary Road, the Primary Road shall be protected as a Primary 
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project through which traffic is maintained. The Department will 
furnish, erect, and maintain such suitable advance warning signs, 
warning lights, and barricades as it deems appropriate. The County 
will notify the Department so this protection can be provided for 
Secondary projects.  

d. Availability.  

Except when there is an item for traffic control, all signs and traffic 
control devices (except pilot car signs and flagger signs) will be 
made available to the Contractor at a nearby site designated by the 
Engineer. They will be furnished by the Contracting Authority. 
Replacement materials will also be furnished as necessary.  

e. Additional Notification.  

Any additional signs, barricades, or notification beyond the project 
area deemed appropriate by the Engineer will be the responsibility 
of the Contracting Authority.  

f. Regulatory and Warning Signs.  

The Contracting Authority will erect prior to construction any 
additional special regulatory or warning signs required due to 
construction that are located outside of the project limits. This does 
not apply to warning and regulatory signs specifically required for 
traffic control zones necessary for construction activities defined in 
the contract documents.  

g. Suspensions.  

By agreement, the Contracting Authority will accept responsibility 
for maintenance of signs and barricades when work is suspended 
for 30 calendar days or more, or when such time of suspension is 
anticipated.  
 

2. Responsibilities of the Contractor.  
a. General. 

1) The Contractor shall be responsible for placing and 
maintaining proper barricades, warning signs, and other traffic 
control devices on the project, and the Contractor shall take 
every reasonable precaution to prevent traffic from interfering 
with the work and to prevent the work from interfering with the 
traffic; and shall take every reasonable precaution to provide 
for safety of the general public traveling to, through, within, 
along, and across the project. Where the road is closed for 
construction, the Contractor shall take every reasonable 
precaution to protect the work and equipment and to provide 
for safety of the public. When traffic is to be maintained 
through the construction, the Contractor shall erect and 
maintain all signs; furnish, erect, and maintain all other traffic 
control devices and other safeguards; provide all flaggers 
necessary to protect the traveling public. Payment for this work 
will be in accordance with Article 2528.05.  

2) The Contractor shall furnish, erect, and maintain ROAD WORK 
AHEAD and END ROAD WORK signs at the mainline limits of 
individual work areas on highway construction or contract 
maintenance projects where traffic is maintained through a 
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traffic control zone. The ROAD WORK AHEAD sign shall be 
placed to identify where traffic enters a traffic control zone. The 
END ROAD WORK sign shall be placed to identify where 
traffic leaves a traffic control zone and be located at least 500 
feet beyond the work area. Should more than one contractor 
be working on the project, the Engineer will assign the 
responsibility for these signs.  

b. Intersecting Local Public Roads.  
1) When a road closed for construction intersects other local 

public roads within a project, the Contractor shall erect and 
maintain barricades and warning signs in accordance with the 
contract documents. Payment for this work will be in 
accordance with Article 2528.05.  

2) The responsibility described in the previous paragraph is 
intended to be in addition to actions of the Department 
described in Article 1107.09, A, 1, b.  

c. Entrance from Local Public Roads.  

On local public roads open to traffic during construction, the 
Contractor shall erect and maintain signs in accordance with the 
contract documents. When scarification is part of the contract, 
ROUGH ROAD signs shall also be erected on the shoulder of the 
road under construction at local public road intersections. These 
signs shall be erected, moved when appropriate, and maintained by 
the Contractor until the scarified areas are covered with the new 
surface material. Payment for this work will be in accordance with 
Article 2528.05.  

d. Shoulder Drop-Offs.  

Drop-offs at paved and granular shoulders shall be treated as 
provided in Article 1107.08. All other drop-offs shall be handled in 
accordance with project plan requirements. 

e. Sign Removal.  
1) The Contractor shall not remove, move, or obstruct any 

regulatory, guide, or warning sign without approval of the 
Engineer. If these signs interfere with construction, approval of 
the Engineer shall be obtained prior to removal; temporary re-
erection, if appropriate; and re-erection by the Contractor.  

2) The Contractor shall be responsible for erecting, moving, 
maintenance, and removal of all signs necessary to protect the 
work area and uncompleted work and signs required 
elsewhere by the contract documents.  

3) If the Contractor inadvertently damages a regulatory, guide, or 
warning sign, or makes it ineffective, the Contractor shall 
correct it and promptly notify the Engineer.  

f. Availability of Signs.  

The Contractor shall pick up signs and barricades furnished by the 
Contracting Authority at the site designated and shall return them 
when the work is completed.  
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g. Traffic Control Item.  

When there is a contract item for traffic control, the Contractor shall 
furnish all signs, barricades, channelizing devices, and other traffic 
control identified in the contract documents.  

h. Commencement of Responsibility.  

The Contractor shall assume the responsibility required by this 
article because of the operations concurrent with possession of the 
work site or right-of-way through moving of equipment, machinery, 
tools, or materials thereon and in all cases when the work is 
commenced.  

i. Cleaning.  

The reflective surfaces of signs and traffic control devices shall be 
washed, as described in Article 2528.03, L, and shall be clean at 
the time of initial installation on a project.  

j. Traffic Control in Place.  

At any time signs, barricades, or other traffic control devices are in 
place, for which the Contractor is responsible, the Contractor 
provide the Engineer the following information at the 
preconstruction conference or before work commences:   
1)  The name and telephone number of a 24 hour emergency 

response person for traffic control (answering services are not 
acceptable); so that repair or maintenance of these devices 
can occur promptly, within 2 hours and  

2) The name and telephone number of the traffic control 
technician in responsible charge of the traffic control for the 
project per Article 2528.01, C. 

 
B. The contract documents may require placement, maintenance, and removal 

of temporary and permanent pavement marking and temporary delineators. 
This work shall be in accordance with requirements of Section 2527.  

 
C. An additional flagger shall be stationed at public road intersections or 

crossings within the work area, if necessary, to prevent vehicles from 
entering the work area against the flow of traffic. When traffic control is 
incidental, additional flaggers will not be paid for separately.  

 
D. The Engineer may require additional flaggers or other safeguards because 

of unusual or changed conditions, including suspensions and delays. Except 
when the need arises from the Contractor's actions or inactions, this will be 
paid for in accordance with Article 1109.03.  

 
1107.10 USE OF EXPLOSIVES.  

 
A. When the use of explosives is necessary for the prosecution of the work, the 

Contractor shall exercise the utmost care not to endanger life or property, 
including new work. The Contractor shall be responsible for all damage 
resulting from use of explosives.  

 
B. All explosives shall be stored in a secure manner in compliance with all laws 

and ordinances and in quantities maintained at a practical minimum. Storage 
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places shall be clearly marked. Where no local laws or ordinances apply, 
storage shall be provided satisfactory to the Engineer and, in general, not 
closer than 1000 feet from the road, building, camping area, or place of 
human occupancy.  

 
C. The Contractor shall notify each public utility company having structures in 

proximity to the site of the work of the Contractor's intention to use 
explosives. This notice shall be given sufficiently in advance to enable the 
companies to take such steps as may be necessary to protect their property 
from damage.  

 
1107.11 PROTECTION AND RESTORATION OF PROPERTY.  

 
A. The Contractor shall replace or renew fences, sidewalks, or other property 

damaged by performance of the work or the negligence of the Contractor's 
employees.  

 
B. The Contractor shall take suitable precautions to prevent damage to 

telephone, telegraph, and electric transmission lines along the highway and 
to pipes, conduits, and other underground structures.  

 
C. Unnecessary breaks in tile lines due to the Contractor’s operations shall be 

replaced at no additional cost to the Contracting Authority. 
 
D. The Contractor shall be responsible for damage to property resulting from 

the performance of the work; however, this responsibility shall not extend to 
damage to fences, telephone, telegraph, or electric lines occupying the right-
of-way unlawfully, provided due caution has been used in removing them.  

 
E. The Contractor shall carefully protect from disturbance all land monuments 

and property marks until an authorized agent has witnessed or otherwise 
referenced their location, and the Contractor shall not remove them until so 
directed.  

 
F. The Contractor's responsibility shall not be released until the work under the 

Contractor's contract is completed and accepted.  
 
1107.12 RESPONSIBILITY FOR DAMAGE CLAIMS.  

 
A. The parties agree that it is their intent that there be no third-party 

beneficiaries to this contract. No provision of this contract; or of any 
addendum, materials instructional memorandums, plan, proposal, special 
provision, standard specification, developmental specification, supplemental 
specification, or general supplemental specification; shall be construed as 
creating any third-party beneficiaries.  

 
B. The Contractor shall indemnify and save harmless the Contracting Authority 

and other agencies which have concurred in the award of the contract, as 
well as their officers and employees, from all suits, actions, or claims of any 
character, except as provided in the next sentence. Indemnity shall not, 
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however, extend to acts or omissions for which the Contracting Authority is 
solely responsible, though it shall extend to those claims, actions, or suits in 
which the Contractor, Subcontractor, or either's employee or agent, and the 
Contracting Authority are alleged to be, or could be, jointly or concurrently 
liable. Any funds due said Contractor under the Contractor's contract as may 
be considered reasonable and necessary by the Contracting Authority for 
such purpose may be retained for the use of the Contracting Authority; in 
case no money is due, the Contractor's surety may be held until such suit or 
suits, action or actions, claim or claims have been settled and suitable 
evidence to that effect furnished to the Contracting authority, except that 
money due the Contractor will not be withheld when the Contractor produces 
satisfactory evidence of insurance covering the claim, action, or suit.  

 
C. The Contractor's responsibility for providing warning devices required by 

Article 1107.09 to avoid damages or injuries to the traveling public on any 
portion of the road covered by the contract shall not cease until the work on 
such portion has been released by the Engineer. A "release" in this context 
means a written statement by the Engineer stating that the Contractor may 
cease to maintain barriers and lights, that the road may be opened to traffic, 
and that the Contractor is relieved of further maintenance of that portion of 
the road. This release shall not constitute an acceptance of the work.  

 
D. The Contractor's responsibility for maintenance of lights on any individual 

structure will cease upon final acceptance of such structure, or when 
released in writing by the Engineer.  

 
1107.13 OPENING OF SECTIONS OF HIGHWAY TO TRAFFIC.  

 
A. When any substantial portion, part, or feature of a contract is completed to 

the extent that its stability and integrity is not dependent upon completion of 
other items or work required in the contract, that portion, part, or feature may 
be released by the Engineer, after conferring with the Contractor, and 
opened to traffic or received for public usage prior to final approval and 
acceptance of all work involved in the contract. The Contractor will not be 
responsible for damages due to the elements or the general wear of traffic to 
those portions, parts, or features of the road which have been released by 
the Engineer. The Contractor will be responsible for any damages which 
may be caused by defective work or failure to comply with the contract 
documents.  

 
B. The above provisions relating to a release by the Engineer will be applicable 

only to those portions, parts, or features of a contract for which the Engineer 
has furnished to the Contractor a written release.  

 
1107.14 CONTRACTOR'S RESPONSIBILITY FOR WORK.  

The Contractor will be responsible for care and maintenance of partially completed 
work and finished work on any portion of the road until the Contractor has been 
released by the Engineer from this responsibility. It shall be the Contractor's 
responsibility to adjust the operation or method of operation to prevent any damage of 
any nature to any portion of partially completed or completed work, except for 
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damage to work in officially designated disaster areas where the damage results from 
Acts of God for which the designation is made. Repair work shall be done promptly 
upon being so ordered by the Engineer.  
 
1107.15 CONTRACTOR'S RESPONSIBILITY FOR UTILITY FACILITY AND 

SERVICES.  

 
A. The Contracting Authority will endeavor to have all necessary adjustments 

made to public or private utilities within or adjacent to the limits of 
construction prior to construction activities, except those requiring 
coordination with the Contractor. Utility facilities have been plotted from 
available surveys and records, and shall be considered approximate. Other 
utilities may exist and their location may not be presently known or identified 
on the plans. The Contractor shall notify Iowa One-Call at 1.800.292.8989 to 
identify the location of all underground utility facilities within the construction 
area. 

 
B. The Contractor shall determine the exact location of all public and private 

utility facilities located within the construction area to avoid damage in 
accordance with Iowa Code 480.4. The Contractor shall have considered in 
their bid all permanent and temporary utility appurtenances in their present 
or adjusted positions as shown in the contract documents. For projects not 
developed under 761 IAC 115.25 and not designated as POINT 25 projects 
in the contract documents, additional compensation will not be allowed for 
any delays, inconvenience, or damage sustained by the Contractor due to 
any interference from the utility appurtenances or their operation or 
relocation. 

 
C. Where existing utility facilities are shown in the contract documents or 

encountered within the construction area, the Contractor shall notify the 
utility company prior to beginning construction activities. The Contractor shall 
be responsible for notifying utilities and conducting work near utility facilities, 
required by Iowa Code 480.4. 

 
D. Any system for supplying water, gas, power, or communications; a storm 

sewer, sanitary sewer, drainage tile, or other system for transmitting liquids; 
a pipeline system; traffic signalization system; and lighting systems within 
the limits of the proposed construction, which are to be adjusted, are to be 
moved by the utility company at their expense, except as otherwise provided 
for in the contract documents. 

 
E. The Contractor shall cooperate with utility companies in their adjustment 

operations so that these operations may progress, the duplication of 
adjustment work may be reduced, and that services rendered by those 
parties will not be interrupted. 

 
F. Where the Contractor's operations are adjacent to properties of railway, 

communication, or power companies, or are adjacent to other utility facilities 
where damage might result in considerable expense, loss, or inconvenience, 
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work shall not begin until all arrangements necessary for protection of the 
facilities have been made. 

 
G. In the event of interruption to utility services as a result of accidental 

breakage or as a result of being exposed or unsupported, the Contractor 
shall promptly notify the proper authority and shall cooperate with the 
authority in restoration of service. If a utility service is interrupted, repair work 
shall be continuous until service is restored. 

 
H. Primary projects developed under 761 IAC 115.25 and designated as POINT 

25 projects in the contract documents, where the utility company's 
adjustment is dependent on work by the Contractor, the Contractor shall 
provide the Contracting Authority and the utility company a good faith notice 
14 calendar days and a confirmation notice not less than 3 working days 
before the Contractor's work will be complete and ready for the utility 
company to begin its work. If the utility fails to complete the adjustment of its 
facilities and fails to submit or comply with its accepted work plan as 
referenced in the Utility Status Report in the contract documents, and these 
failures result in a delay to the Contractor or causes damages to be incurred 
by the Department or Contractor, the utility may be liable for costs and 
damages incurred as a result of its failure to perform. 

 
1107.16 PERSONAL LIABILITY OF PUBLIC OFFICIALS.  

In carrying out any of the provisions of the contract, or in exercising any power or 
authority granted to any agent or representative of the Contracting Authority thereby, 
there shall be no liability upon such agent or representative, including the Engineer or 
authorized assistants, either personally or as an official of the Contracting Authority, it 
being understood that in such matters the Engineer acts as the agent and 
representative of the Contracting Authority.  
 
1107.17 NO WAIVER OF LEGAL RIGHTS.  

 
A. The Contracting Authority shall not be prevented by any measurement, 

estimate, or certificate made either before or after the completion and 
acceptance of the work and payment therefore from showing the true 
amount and character of the work performed and materials furnished by the 
Contractor, or from showing that any such measurement, estimate, or 
certificate is untrue or incorrectly made, or that the work or materials do not, 
in fact, conform to the contract.  

 
B. The Contracting Authority shall not be prevented, notwithstanding any such 

measurement, estimate, or certificate and payment in accordance therewith, 
from recovering from the Contractor and the Contractor's sureties such 
damages as it may sustain by reason of the Contractor's failure to comply 
with the terms of the contract. Neither acceptance by the Contracting 
Authority, or any representative of the Contracting Authority, nor any 
payment for or acceptance of the whole or any part of the work, nor any 
extension of time, nor any possession taken by the Contracting Authority, 
shall operate as a waiver of any portion of the contract, or for any power 
herein reserved, or any right to damages herein provided. A waiver of any 
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breach of contract shall not be held to be a waiver of any other or 
subsequent breach. 

 
 

Section 1108.  Prosecution and Progress 

  
1108.01 SUBLETTING OF CONTRACT. 

 
A. The Contractor's own organization shall perform work amounting to not less 

than 30% of the total contract cost unless otherwise specified in the contract 
documents. The percent total contract subcontracted will be computed on 
Contract Unit Prices for the work performed by the subcontractor, unless the 
subcontractor is only doing partial work on the contract item. In order to meet 
this 30% requirement, the Contractor shall not purchase any materials for a 
subcontracted item nor shall they place other contractor's employees on 
their payroll. Employees must be hired in accordance with the AA hiring 
process as detailed elsewhere in the contract documents. Any item 
designated as a specialty item may be performed by subcontract, and the 
cost of any such specialty item as performed by subcontract may be 
deducted from the total cost before computing the amount of work required 
by the Contractor's organization. Any items that have been selected as 
specialty items for the contract are listed as such in the contract documents.  

 
B. Except for the furnishing and transportation of materials, no portion of a 

contract let through the Department shall be sublet, assigned, or otherwise 
disposed of except with written authorization of the Department. Where a 
subcontract has been authorized, the subcontractor shall be responsible to 
complete that portion of the contract with its own organization. On contracts 
involving federal aid, the agreement between the Contractor and 
subcontractor shall be in writing, and Form FHWA-1273 shall be physically 
attached to each such agreement. 

 
C. Work performed by a DBE firm not otherwise required to be authorized as a 

subcontractor shall be described and documented on the Subcontract 
Request form (Form 830231). This will assure the Engineer that a Contractor 
is meeting commitments previously stated on the Statement of DBE 
Commitments form (Form 102115). This dollar value will not be used to 
determine the percent subcontracted as specified previously. Where 
Davis/Bacon wage requirements apply, the Contractor shall be responsible 
for collecting and submitting certified payrolls for all drivers. Owner/operators 
shall be listed on the certified payrolls as owner/operators.  

 
D. Request for permission to subcontract, assign, or otherwise dispose of any 

portion of any contract shall be documented on a Subcontract Request form 
(Form 830231). This form shall be prepared using the software furnished by 
the Department and submitted electronically to the Office of Contracts at the 
time the signed contract is returned to the Contracting Authority. On 
contracts where the Department is not the Contracting Authority, also 
provide a copy to the Engineer.  In certain situations, with approval of the 
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Department, the Contractor may request an extension of up to 30 calendar 
days to submit the Subcontract Request form.  

 
E.    Either the Contractor or approved subcontractors can use leased employees 

from a firm that does not perform highway construction with its own 
organization. Work performed by a DBE firm using leased employees will not 
count towards meeting the Department’s annual DBE goal.  

 
When used, leased employees will be considered part of the Contractor’s 
"own organization" if: 
 The use of the employee leasing company is documented with the 

submittal of a Request to Subcontract.  
 The Contractor maintains supervisory control over day-to-day activities 

of leased employees. 
 The Contractor remains responsible for the quality of work of leased 

employees. 
 The leasing company is responsible for customary employer 

responsibilities including EEO/AA in hiring, training, promotions, and 
submittal of required employee information to the Department and 
other governmental agencies. 

 The Contractor retains power to accept or exclude individual 
employees from work on the project. 

 The employee leasing company prepares and submits required 
certified payrolls. The Contractor remains ultimately responsible for 
payment of predetermined minimum wages and submission of 
payrolls. 

 The Contractor retains responsibility for compliance with contract 
requirements. 

 
1108.02 PROSECUTION OF WORK. 

 
A. General. 

 
1. The proposal form may designate the contract period by either a 

Specified Start Date, Approximate Start Date, or Late Start Date. The 
proposal form may also indicate the contract period by a Completion 
Date for non-highway type contracts (e.g. buildings, furnishing 
materials, etc.). The number of working days will be designated for the 
three types of start dates. Working days will not apply for a Completion 
Date contract period.  

 
2. The return of the signed and executed contract to the Contractor shall 

serve as notice that the contract bond is acceptable, that the contract is 
in force, and that the Contractor may complete arrangements for 
materials and other work in accordance with the contract documents.  

 
3. Should a delay become apparent before or after the work is started, the 

Engineer will immediately notify the Contractor in writing that work on 
the contract will be delayed, and if possible, the approximate duration of 
the delay.  
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B. Completion Date Contracts. 

The Contractor shall complete the contract on or before the Completion 
Date. Unless noted otherwise in the proposal form, the Contractor may 
commence work any time after receipt of the signed contract, specifications 
permitting. Articles 1108.02, E and 1108.02, F will not apply. Liquidated 
damages will be assessed in accordance with Article 1108.08 for each 
calendar day beyond the Completion Date that the contract remains 
uncompleted.  

 
C. Working Day Contracts. 

The three types of start dates are as follows:  
 
1. Specified Start Date. 

Working days will be charged to the Contractor starting on the Specified 
Start Date, but not prior to 15 calendar days after the contract has been 
signed by the Contracting Authority. Starting work prior to the Specified 
Start Date will be considered upon request, and working days will be 
charged when work starts.  
 

2. Approximate Start Date. 

It is expected the site will be available by the Approximate Start Date. If 
it appears the site will not be available by the Approximate Start Date, 
the Engineer will inform the Contractor of the delay and if possible the 
duration of the delay. The Contractor may commence work, weather 
and specifications permitting, any time after execution of the contract 
and on or after the Approximate Start Date provided the site has 
become available. If work is started under these conditions, working 
days will be charged. Starting work before the Approximate Start Date 
and before the site is available, will be considered only after the 
Contractor has submitted a signed waiver of any right to claim extra 
compensation for damages due to delays from any cause related to 
early commencement. If approved, working days will not be charged 
when working prior to the date of site availability. If the Contractor is 
working on the project when the site becomes available, working days 
will be first charged on the following day.  
 

3. Late Start Date. 
a. Unless noted otherwise in the proposal form, the Contractor may 

commence work any time after receipt of the signed contract, 
weather and specifications permitting. Except as noted in Article 
1108.02, F, working days will begin to be charged whenever the 
Contractor starts work. Charging of working days will begin on the 
Late Start Date if the Contractor has not started work prior to this 
date.  

b. If the Contractor wishes to start preliminary work prior to the Late 
Start Date and move out intending to return at a later date to 
complete the project, the Contractor shall request approval from the 
Engineer for temporary suspension of work in accordance with 
Article 1108.06. Approval of suspension of work in this 
circumstance will be based on if the road is open to traffic and the 
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roadway is in a condition that is at least as safe as it was before the 
start of the preliminary work. The Engineer will submit in writing to 
the Contractor approval for suspension of work and a computed 
revised Late Start Date. The revised Late Start Date will be 
computed by adding the working days used for the preliminary work 
to the Late Start Date listed on the proposal form. The charging of 
the remainder of the working days will resume on the revised Late 
Start Date or when the Contractor recommences work prior to the 
revised Late Start Date.  

 
D. Intermediate Contract Periods. 

Intermediate contract periods may be designated for construction of certain 
portions of the contract. The intermediate contract period may be the same 
type as listed in Articles 1108.02, B and 1108.02, C. The intermediate 
contract period, description, working days (if applicable), and liquidated 
damages will be shown as a site number on the proposal form.  
 

E. Charging of Working Days. 

 
1. The Contractor will be charged working days as defined in Article 

1101.03 and this article. For multiple site contracts, working day 
charges for each site will be charged independently based on the 
controlling operation for the site.  

 
2. Working days will be charged beginning with the following 

circumstances:  
a. On the date specified for projects with a Specified Start Date.  
b. On the date that has been agreed to at the preconstruction 

conference for projects with an Approximate Start Date.  
c. On the start date indicated in the Notice to Proceed for projects with 

an Approximate Start Date. 
d. On the day following the date the site becomes available if the 

Contractor is already working on the site for projects with an 
Approximate Start Date.  

e. On the date the Contractor begins work prior to the Late Start Date.  
f. On the date specified for projects with a Late Start Date and the 

Contractor has not begun work prior to that date. However, working 
days will not be charged prior to 15 calendar days after the contract 
has been signed by the Contracting Authority, as long as the 
Contractor furnished the signed contract, performance bond, and 
proof of insurance within the time allowed by Article 1103.07; and 
has not begun work on the contract.  

 
3. The Contractor will be charged 1/2 working day when weather or other 

conditions beyond the control of the Contractor permits work for at least 
1/2 but less than 3/4 of a working day. The Contractor will not be 
charged a working day when weather or other conditions beyond the 
control of the Contractor work for less than 1/2 of a working day. In the 
event of adverse weather when work on a project is ready to be started 
or resumed and the Contractor is not on the project, working days will 
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not be charged during the inclement weather period provided the 
Contractor starts work as soon as weather and ground conditions permit 
work to be started or resumed.  

 
4. Working days will not be charged for Saturdays, Sundays, and 

recognized legal holidays the Contractor does not work. Working days 
will be charged for Saturdays, Sundays, and recognized legal holidays 
the Contractor does work. Work not requiring inspection may be 
performed on Saturdays with no time charged. 

 
5. Working days will be charged for cure time of pavement and structural 

concrete when it is the controlling item of work.  
 

F. Winter Work. 

 
1. Winter work is work done at the project site between November 15 and 

April 1. The proposal form may require winter work on all or portions of 
the project. If winter work is required on a project, the proposal form will 
indicate how the working days will be counted. When winter work is not 
required in the contract documents, the following shall apply:  
a. The Contractor may start or resume work before April 1. Working 

days will not be charged if the proposal form does not indicate that 
working days will be charged during winter work. Working days will 
be charged if the proposal form indicates that working days will be 
charged during winter work.  

b. For projects started prior to November 15, the Contractor may work 
between November 15 and April 1 with no working days charged if 
working days remain on November 15.  

 
2. If the number of working days specified on the contract has been 

exceeded, the Engineer may require the Contractor to continue work 
after November 15 if it is in the best interest of the Contracting Authority. 
These working days will be charged.  

 
G. Notice to Proceed. 

 
1. A notice to proceed will be issued when, in the opinion of the Engineer, 

considering the approximate starting date, site availability, and working 
days allowed, failure of the Contractor to commence work places the 
timely completion of the project in jeopardy. The starting date in the 
notice to proceed will not be less than 15 calendar days after the date of 
the issuance of the notice.  

 
2. Working days will be charged beginning with the starting date 

established by the notice or when the Contractor starts work if prior to 
that date.  

 
H. Weekly Report of Working Days. 

Whenever the Contractor is subject to being charged with working days, the 
Engineer will furnish the Contractor a weekly statement indicating the 
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working days to be charged to the Contractor for that period. Should the 
Contractor believe the statement to be inaccurate, the Contractor shall 
submit to the Engineer, in writing, an objection and reasons within 10 
calendar days after receipt of the statement.  

 
I. Work Progress. 

 
1. The progress of the work shall be at a rate sufficient to complete the 

contract within the time allowed. If it appears that the rate of progress is 
such that the contract will not be completed within the time allowed, or if 
the work is not being executed in a satisfactory manner, the Engineer 
may order the Contractor to take such steps as necessary to complete 
the contract within the period of time specified or to prosecute the work 
in a satisfactory manner. If the Contractor fails to comply with such 
order within 14 calendar days after receipt of the order, the Contractor 
may be disqualified from receiving any additional bidding proposals, and 
the Contracting Authority will have the right to declare the contract in 
default and to complete the work in accordance with Article 1108.11. 
Failure of the Contracting Authority to issue such order shall not alter 
the Contractor's responsibility under the contract.  

 
2. The Contractor's sequence of operations shall be such as to cause as 

little inconvenience to the general public as possible.  
 

J. Schedule of Staging. 

On any project, or part of a project, on an existing road where the work may 
prohibit or restrict public or private access that has been previously 
available, the Contractor may be required to submit a schedule of staging for 
the Engineer's approval before work is started. Preliminary work may be 
required in stage construction, even though the work involved in these 
operations is similar, in order to minimize the inconvenience to the public 
and those to whom access has been previously available. This requirement 
will apply equally to work that is subcontracted.  
 

K. Accelerated Work Schedule. 

 
1. An accelerated work schedule may be required by a note on the 

proposal. When required, the Contractor shall marshal the necessary 
forces, including but not limited to, extra crews, subcontractors, extra 
work hours, or other acceptable methods to insure completion of the 
project, or various stages of the project, within the contract period and in 
compliance with the specifications.  

 
2. A work plan shall be submitted to the Engineer for review prior to 

commencement of work. Work will be permitted on a 24 hour day basis 
and on Sundays and holiday, though work may be restricted as 
identified in the contract documents. Credit will not be allowed for 
delayed or slow delivery of materials.  
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3.    The proposal form may specify a completion bonus. An accelerated 
work schedule, as provided in this article, is allowed for work necessary 
to earn the bonus. 

 
L. Preconstruction Conference. 

The Engineer may schedule and conduct a preconstruction conference. The 
Contractor and the intended subcontractors, if known, shall participate in this 
conference. The Engineer will invite representatives of railroads and utilities 
and others having responsibilities or interest in the work. 
 

 M.  Notification of Traffic Impacts. 

The Contractor shall provide the Engineer with 10 calendar days notice 
before commencing or resuming work on a Primary or Interstate road or 
bridge open to traffic. This notification is needed to suspend the issuance of 
permits for oversized loads when width or vertical clearance restrictions 
occur during construction. 
 

1108.03 LIMITATIONS OF OPERATIONS. 

 
A. The Contractor shall conduct the work so as to create a minimum amount of 

inconvenience to traffic. At any time, when in the judgment of the Engineer, 
the Contractor has obstructed or closed, or is conducting operations on, a 
greater portion of the road than is necessary for the proper prosecution of 
the work, the Engineer may require the Contractor to finish the sections on 
which work is in progress before work is started on any additional sections.  

 
B. Whenever work which is being done by other contractors or subcontractors 

is contiguous to, or a part of, the work included in this contract, the Engineer 
will, in case of dispute, determine and define the respective rights of the 
various interests involved, in order to secure the completion of all parts of 
the work in general harmony and with satisfactory results.  

 
C. Except when an accelerated work schedule is required, no work requiring 

inspection will be permitted on Sundays or holidays observed by the 
Department except with permission of the Engineer. The Contractor should 
request a determination of the holidays to be observed at the beginning of 
each calendar year.  

 
D. Work on Primary Roads where traffic is maintained through the project and 

work on all Interstate highways will not be permitted during the times 
identified below without approval of the Engineer:  
 
1. Memorial Day and Labor Day weekends - No work will be allowed the 

preceding Friday and all day Saturday.  
 
2. Independence Day – When Independence Day is observed as a State 

Holiday on Monday, no work will be allowed beginning the preceding 
Friday through the holiday. When Independence Day is observed as a 
State Holiday on Friday, no work will be allowed the preceding Thursday 
through the following Saturday. 
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E. If the Contractor requests permission to work for the times identified above 
and the Engineer approves this request, working days will be charged for the 
times requested.  

 
1108.04 METHODS AND EQUIPMENT. 

 
A. The methods and equipment used shall produce a satisfactory quality of 

work and shall be adequate to maintain the schedule of progress specified. 
Equipment used on any portion of the project shall be such and its use so 
regulated that no serious or irreparable damage to the roadway, adjacent 
property, or other highways will result from its use. If damage does occur to 
the highway, suitable repairs shall be made.  

 
B. When the methods and equipment to be used by the Contractor in 

accomplishing the construction are not prescribed in the contract 
documents, the Contractor is free to use any methods or equipment that will 
accomplish the contract work in conformity with the requirements of the 
contract documents, as demonstrated to the satisfaction of the Engineer.  

 
C. When the contract documents specify that the construction be performed by 

use of certain methods and equipment, these methods and equipment shall 
be used unless others are authorized by the Engineer.  

 
D. If the Contractor desires to use a method or type of equipment other than 

specified in the contract documents, the Contractor may request authority 
from the Engineer to do so. The request shall be in writing and shall include 
a full description of the method and equipment proposed to be used and an 
explanation of the reasons for desiring to make the change. If approval is 
given, it will be on the condition that the Contractor shall be fully responsible 
for producing construction work in conformity with contract requirements. If 
after trial use of the substituted methods or equipment the Engineer 
determines that the work produced does not meet the requirements of the 
contract documents, the Contractor shall discontinue use of the substitute 
method or equipment and shall complete the remaining construction with the 
specified methods and equipment. The Contractor shall remove the 
defective work and replace it with work of specified quality, or take such 
other corrective action as the Engineer may direct. Change will not be made 
in basis of payment for the construction items involved or in contract time as 
a result of authorizing a change in methods or equipment under these 
provisions.  

 
1108.05 CHARACTER OF WORKERS. 

Any employee of the Contractor who is careless, incompetent, or disorderly, or who 
refuses or neglects to perform the work in accordance with the contract documents or 
who shall commit trespass upon any public or private property in the vicinity of the 
work, shall be discharged upon the written request of the Engineer and shall not be 
re-employed on any of the work unless written permission is given by the Engineer.  
 
  

1108.05
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1108.06 TEMPORARY SUSPENSION OF WORK. 

 
A. Work shall be suspended wholly or in part when, in the opinion of the 

Engineer, weather or other conditions are unfavorable to its satisfactory 
prosecution. Work shall also be suspended at the direction of the Engineer 
pending settlement of disputes arising out of failure of the Contractor to 
comply with provisions of the contract.  

 
B. The start of work may be delayed or work may be suspended upon request 

of the Contractor and with approval of the Engineer. The Engineer may 
require the request to be in writing and also may require the Contractor to 
include with the request a schedule for satisfactory completion of the work. 
Prior to temporary suspension of work, all obstructions or hazards that 
prevent safe travel by public traffic shall be removed from the project.  

 
C. The Engineer will notify the Contractor in writing of directed or approved 

temporary suspension of work. Working days will not be charged during 
periods of suspension of work directed or approved by the Engineer except 
when the suspension is a result of a violation of terms of the contract.  

 
1108.07 EXTENSION OF CONTRACT PERIOD. 

An extension of the contract period will be granted by the Engineer for additional work 
requiring additional construction time that adds additional work to the controlling item 
of work.  
 
1108.08 LIQUIDATED DAMAGES. 

 
A. Liquidated damages will be assessed as follows:  
 

1. Completion Date Contracts. 

The amount of liquidated damages specified in the proposal form will be 
assessed, not as a penalty but as predetermined and agreed liquidated 
damages, for each calendar day that any work remains uncompleted 
beyond the Completion Date or any extension granted under Article 
1108.07. Assessment of liquidated damages will be based only on the 
number of calendar days required to complete the contract beyond the 
completion date, plus authorized extensions.  
 

2. Working Day Contracts. 

The amount of liquidated damages specified in the proposal form will be 
assessed, not as a penalty but as predetermined and agreed liquidated 
damages, for each working day that any work remains uncompleted 
beyond the number of working days allowed or any extension granted 
under Article 1108.07. If work remains uncompleted on more than one 
portion for which working days and liquidated damages have been 
specified, the liquidated damages assessed will be the total of the 
damages per day listed for each uncompleted portion. Assessment of 
liquidated damages will be based only on the number of working days 
required to complete the contract in excess of the specified working 
days allowed, plus authorized extensions.  
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B. The final payment will be withheld until the amount of liquidated damages 
are agreed upon.  

 
C. This provision for the assessment of liquidated damages for failure to 

complete work within the contract period does not constitute a waiver of the 
Contracting Authority's right to collect any additional damages other than 
time delays which the Contracting Authority may sustain by failure of the 
Contractor to carry out the terms of the contract.  

 
1108.09 FAILURE TO COMPLETE WORK WITHIN CONTRACT PERIOD. 

 
A. If the Contractor fails to complete the work within the contract period, or any 

extension thereof, as provided in Article 1108.07, upon written notice to the 
Contractor and surety, said contract shall be in default. The Contracting 
Authority may, at its option, permit the Contractor or the Contractor's surety 
to complete the work included in the contract, or may proceed to complete 
the work in accordance with Article 1108.11. In either event, the Contractor 
or the Contractor's surety shall be responsible for all costs incident to the 
completion of the work, and also for the liquidated damages stipulated in the 
proposal form.  

 
B. The Contracting Authority may waive such portion of the liquidated damages 

as may accrue after all of the following conditions are met:  
 
1. Traffic must have complete use of the roadways, shoulder to shoulder, 

with no delays or one way traffic and no obstructions except for signs 
warning of construction work ahead.  

 
2. The remaining work to be completed is confined to the areas outside the 

shoulder edge.  
 
3. Only minor work is left for completion such as clean up or erosion 

control work if it is a small item, not part of an erosion control contract, 
and the erosion control work is completed during the first available 
seeding period.  

 
4. The remaining work is completed without excessive delay on the part of 

the Contractor.  
 
1108.10 CONTRACTS IN DEFAULT. 

The Contracting Authority may declare a contract in default for any one of the 
following reasons:  
 

A. Failure to complete the work within the contract period or any extension 
thereof;  

 
B. Failure or refusal to comply with an order of the Engineer within a 

reasonable time;  
 
C. Failure or refusal to remove rejected materials;  
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D. Failure or refusal to correct any defective or unacceptable work;  
 
E. Bankruptcy or insolvency, or the making of an assignment for the benefit of 

creditors;  
 
F. Failure to carry on the work in an acceptable manner.  

 
1108.11 COMPLETION OF CONTRACTS IN DEFAULT. 

 
A. If for any reason a contract is declared in default, the Contracting Authority 

shall have the right, without process or action at law, to take over all or any 
portion of the contract and complete it, at its option, either by day labor or by 
reletting the work. Written notice will be given the Contractor by the 
Contracting Authority that the Contractor's contract has been declared in 
default, and upon receiving this notice, the Contractor shall relinquish 
possession of the project site or the parts of the project specified in the 
notice.  

 
B. The Contracting Authority may, at its option and at a rental which it 

considers reasonable, retain all material, equipment, and tools on the project 
site until the work has been completed.  

 
C. Neither the Contracting Authority nor any member or employee thereof shall 

be in any way liable or accountable to the Contractor or the Contractor's 
surety for the method by which the completion of the contract, or any portion 
thereof, may be accomplished, or for the price paid therefor. Should the cost 
of completing work be in excess of the original contract price, the Contractor 
and the Contractor's surety will be held responsible for such excess cost. 
Should the cost of such completion, including all proper charges, be less 
than the original contract price, the amount so saved shall be paid to the 
Contractor. Neither by taking over the portions of the contract nor by 
declaring the contract in default will the Contracting Authority forfeit the right 
to recover damages from the Contractor or the Contractor's surety for failure 
to complete the entire contract.  

 
1108.12 TERMINATION OF CONTRACTOR'S RESPONSIBILITY. 

The contract will be considered completed when the work has been accepted in 
writing by the Engineer. Such acceptance will release the Contractor from all further 
obligation with respect thereto, except to conditions and requirements set forth in the 
bond. 
 
 

Section 1109.  Measurement and Payment and Metric Conversion 

 
1109.01 MEASUREMENT OF QUANTITIES.  

The work completed under the contract will be measured in accordance with the 
contract documents. The standards of the US DOT, FHWA, and ASTM SI-10 will be 
used.  
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A. Methods of Measurement.  

 
1. Payment will be based on the actual quantity of work performed under 

the various classifications of work in the contract unless otherwise 
provided below or in the method of measurement for the various classes 
of work.  

 
2. For items to be paid for by plan quantity by specification or plan quantity 

agreement, by written agreement between the Contractor and the 
Engineer, final settlement may be made on the basis of contract 
quantities without final field measurements. This agreement may be 
made before work is started or after work has been completed, if no 
material deviation from the original plans is involved. Except for those 
items for which quantities cannot be accurately predetermined, the 
contract quantities have been accurately and properly estimated, but 
adjustments will be made for obvious errors or authorized changes. The 
Engineer will exercise such controls and make such measurements as 
are necessary to assure that each item of work is done in substantial 
compliance with the contract documents. The use of this agreement for 
payment shall not be considered as a change in the contract.  

 
3. When a contract item or quantity for any granular material is in tons, the 

quantity may be measured by volume.  
 

B. Metrication. 
 

1. Project specific documents provided by the Contractor shall be 
expressed in English units. Manual conversion of metric units to English 
units is acceptable. The Contractor shall be responsible for the 
conversion of units. ASTM SI 10 provides common metric conversion 
factors.  

 
2. The Engineer may approve exceptions to construction based on plan 

dimensions, on a project-by-project basis, provided the request does not 
adversely affect the intended design. Exceptions shall be at no 
additional cost to the Contracting Authority.  
a) All English Reinforcing steel may be substituted with metric 

reinforcing steel as follows:  
 

Table 1109.01-6: Metric Reinforcing Steel 

English 
Hard Converted* 

Metric Size 
Soft Converted* 

Metric Size 

3 
4 
5 
6 
7 
8 
9 

10 
11 
14 

10 
15 
15 
20 
25 
25 
30 
35 
35 
45 

10 
13 
16 
19 
22 
25 
29 
32 
36 
43 
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18 55 57 

* Hard Converted metric size reinforcing steel 
refers to bars referenced in ASTM A 615/A 615 
M - 95b using the following sizes: 10, 15, 20, 25, 
30, 35, 45, and 55. Soft Converted metric size 
reinforcing steel refers to bars referenced in 
ASTM A 615/A 615 M - 96a using the following 
sizes: 10, 13, 16, 19, 22, 25, 29, 32, 36, 43, and 
57. 

 
b) The spacing or pattern of bar placement shall be as shown in the 

contract documents, and no changes in the spacing or the pattern 
will be allowed with the substitution. 

 
1109.02 SCOPE OF PAYMENT.  

 
A. The Contractor shall accept the compensation herein provided as full 

payment for furnishing all material, labor, tools, and equipment and for 
performing all work under the contract or any extension thereof allowed 
under Article 1108.07; also, for all cost arising from the action of the 
elements or other natural causes, agreements, and performances, non-
performances, or delays involving other contractors and third parties, or 
injunctions or lawsuits resulting therefrom, or from any unforeseen difficulties 
not otherwise provided for in the specifications and which may be 
encountered during prosecution of the work and up to the time of 
acceptance thereof, except damage to the work due to acts of war. Nothing 
herein shall in and of itself be construed to prejudice or deny any claim filed 
under provisions of Article 1109.10.  

 
B. The contract price for any item shall be full compensation for acceptable 

work and for materials, equipment, tools, and labor for performance of all 
work necessary to complete the item in accordance with the contract 
documents, except as specifically exempt in the clauses covering the basis 
of payment for the item.  

 
1109.03 PAYMENT FOR WORK PERFORMED.  

The Contractor shall receive and accept payment for work performed under the 
contract as follows:  
 

A. Items of Work Performed Which Are Covered by Definite Prices 
Stipulated in the Contract.  
 
1. For all items of acceptable work performed which are covered by 

definite unit prices or lump sum amounts specified in the contract, the  
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Contractor shall receive and accept compensation at the rate specified 
in the contract, except for items identified as that of significant change 
as provided in Article 1109.14.  

 
2. In making contract adjustments, consideration will be given to the 

portion of the cost of the work that can be classified as fixed costs, 
independent of the exact quantity of work performed, such as 
transportation and installation costs on equipment, overhead cost, etc. 
Any price adjustment will be arrived at from the standpoint that neither 
party to the contract shall be penalized by the increase or decrease in 
quantities which occasioned the price adjustment.  

 
B. Extra Work.  

Extra work ordered by the Engineer, of a quality or class not covered by the 
contract, will be paid for either at an agreed price or on a force account 
basis.  
 
1. Agreed Price Basis.  

For extra work ordered by the Engineer and performed on an agreed 
price basis, the Engineer and the Contractor shall enter into a written 
agreement before the work is undertaken. This written agreement shall 
describe the extra work that is to be done and shall specify the agreed 
price or prices therefore.  
 

2. Force Account Basis.  
a. For extra work performed on a force account basis, the Contractor 

shall receive the rate of wage (or scale) agreed to in writing with the 
Engineer before beginning work for each and every hour that 
laborers, timekeepers, supervisors, and superintendents are 
actually engaged in work.  

b. The Contractor shall receive the actual costs paid to, or in behalf of, 
workers by reason of subsistence and travel allowances, health and 
welfare benefits, pension fund benefits, or other benefits, when the 
amounts are required by a collective bargaining agreement or other 
employment contract generally applicable to the classes of labor 
employed on the work.  

c. An amount equal to 35% of the sum of the above items will also be 
paid to the Contractor. The 35% shall cover compensation for 
furnishing the necessary small tools for work, together with all other 
overhead items of expense.  

d. For property damage, liability, and worker's compensation 
insurance premiums, unemployment insurance contributions, and 
social security taxes on the force account work, the Contractor shall 
receive the actual cost, to which 10% will be added. The Contractor 
shall furnish evidence of the rate or rates paid for such bond, 
insurance, and tax.  

e. The wage of the superintendent, timekeeper, or supervisor who is 
employed partly on force account work and partly on other work 
shall be prorated between two classes of work according to the 
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number of persons shown by the payrolls as employed on each 
class of work.  

f. For materials used on force account work, the Contractor shall 
receive the actual cost of materials delivered on the work, including 
the freight and handling charges as shown by original receipted 
bills, to which cost will be added a sum equal to 15% thereof.  

g. Rental rate for machinery, tools, or equipment (except small hand 
tools which may be used) and fuel and lubricants shall be based on 
the average monthly rental rate published in the RENTAL RATE 
BLUE BOOK by Equipment Watch. The Engineer and the 
Contractor shall agree on a rental rate in writing before extra work 
on force account basis is performed. Profit percentage shall not be 
added to the rental rate.  

h. Compensation as herein provided shall be accepted by the 
Contractor as payment in full for extra work done on a force 
account basis. It will be assumed that such payment includes the 
use of tools and equipment for which no rate is allowed, overhead, 
and profit.  

i. At the end of each day, the Contractor shall prepare payrolls in 
duplicate for labor furnished on a force account basis, using the 
Contracting Authority's standard force account forms. Both copies 
shall be signed by the inspector and Contractor's representative. 
One copy shall be furnished to the Engineer and one to the 
Contractor. Claims for extra work performed on a force account 
basis shall be submitted to the Engineer in triplicate. To the claims 
shall be attached such receipts or statements as the Engineer may 
require in support of such claims. Such claims shall be filed not 
later than the tenth day of the month following that in which the 
work was actually performed, and shall include all labor charges, 
rental charges on machinery, tools, and equipment, and all material 
charges insofar as they are available.  

 
3. Extra Work Performed by the Subcontractor.  

The percentage markup to be allowed to the Contractor for extra work, 
including force account work, performed by a Subcontractor shall be in 
accordance with the following:  
 10% on the first $50,000 with a $100 minimum.  
 5% on the portion over $50,000.  
 

C. Deficient Work.  

 
1. Payment for work judged by the Engineer to be deficient work will be 

made at the reduced rate specified in the contract documents or, if no 
such rate is specified, at a modification of the contract price, as 
determined by the Engineer.  

 
2. All contract price adjustments will be subject to the concurrence of the 

Contracting Authority.  
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1109.04 CANCELLED WORK.  

 
A. The Contracting Authority will have the right to cancel any or all items from 

the contract when unforeseen circumstances, unanticipated design changes, 
or other reasons beyond the control of the Contractor prevent or 
unreasonably delay completion of the contract or certain items of the 
contract, or when the Contracting Authority determines that cancellation is in 
the public or national interest.  

 
B. The Contractor may be prevented from starting work on a contract or an 

identified phase of a contract as a result of a delay caused by the 
Contracting Authority or others.  

 
C. When the contract period is defined by the Approximate Starting Date and 

the delay prevents the Contractor's starting work on the contract or an 
identified phase of the contract for 30 calendar days beyond such date, the 
Contractor may request cancellation by written notice to the Engineer, 
stating the reasons therefore.  

 
D. When the contract period is defined by the Late Start Date and the delay 

prevents the Contractor's starting for more than 30 calendar days after the 
date of award of contract and at least 30 calendar days beyond the date 
which, by notice to the Engineer, the Contractor proposed to start work, the 
Contractor may request cancellation by written notice to the Engineer, 
stating the reasons therefore.  

 
E. In either case, within 30 calendar days from the date of the request, the 

Engineer will eliminate or minimize, if possible, the cause for the delay and 
issue a notice to proceed, redefine the basis on which the work is to 
proceed, or cancel the contract or phase of the contract.  

 
F. The Contractor shall not use delays that occur prior to starting work or an 

identified phase of the work as a basis of a claim against the Contracting 
Authority except for an extension of contract period.  

 
G. Notices described in this article should be transmitted by certified mail.  
 
H. For finished portions of non-major items canceled, the Contractor will be 

paid at the contract unit prices, in accordance with the provisions of Article 
1109.03. For finished portions of major items canceled, the Contractor will 
be paid as provided in Article 1109.14. For all items, materials ordered and 
delivered for the unfinished portion of such canceled or omitted items, the 
Contracting Authority will pay cost plus 10% as an overhead charge. The 
Contractor's expense for work of handling or transporting this material shall 
be included in computing the cost. The Contracting Authority will also pay 
any actual expenses sustained by the Contractor by reason of such 
cancellation or omission and not represented by work completed or material 
delivered. In computation of material cost or expenses sustained, no 
anticipated profit will be included. Material paid for shall become the property 
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of the Contracting Authority and shall be disposed of as directed by the 
Engineer.  

 
1109.05 PARTIAL PAYMENTS.  

 
A. Progress Payments.  

 
1. For work extending over a period of more than one month, the 

Contractor will receive monthly progress estimate payments based on 
the amount of work completed. For Primary and Secondary projects in 
which the Contracting Authority is the Department or a county Board of 
Supervisors, these progress payments will be bi-weekly if requested by 
the Contractor. For late payment, the Contracting Authority will pay a 
penalty of 1.0% per month (or part of a month), or a minimum of $250, 
whichever is the greater amount, on any work completed but not 
processed for payment within 14 calendar days after completion of the 
work. Completion of the work includes physical completion of the work 
and submittal of all paperwork required by the contract.  

 
2. On contracts for which the contract sum is $10,000 or more, payments 

may be allowed based on value of processed or fabricated materials or 
rolled steel products which have been delivered on the work or 90% of 
the value of processed or fabricated material, or rolled steel products, 
reserved for the project and stored elsewhere within Iowa or in other 
locations where there is routine inspection by Departmental personnel, 
provided the materials are of acceptable quality and the manner of 
storage is satisfactory to the Engineer.  

 
3. Should a reasonable doubt arise as to the integrity of any part of the 

completed work, the payment for that portion will not be allowed until the 
cause for such doubt has been removed. The Engineer's estimates of 
work completed will result in partial payments on the contract sum, and 
the allowance of a progress payment by the Contracting Authority does 
not constitute final acceptance of the work upon which the payments are 
based.  

 
4. The Contractor shall sign the final voucher certifying the quantities are 

just and unpaid.  
 

B. Prompt Payment to Subcontractors.  

 
1. The Contractor shall promptly pay each subcontractor. Any delay or 

postponement of payment among the parties may take place only for 
good cause, with written notification to the subcontractor. A payment, 
excluding retainage, to a subcontractor for satisfactory performance of 
the subcontractor's work shall be made by the Contractor no later than 
one of the following, as applicable:  
a. 7 calendar days after the Contractor receives payment for the 

subcontractor's work.  
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b. 7 calendar days after the Contractor could have received payment 
for the subcontractor's work, if the reason for nonpayment is not the 
subcontractor's fault.  

 
2.    The Contractor may withhold up to 5% of each progress estimate on 

work performed by subcontractors.  
 
3.    Retained funds due a subcontractor shall be payable by the Contractor 

within 30 calendar days after satisfactory completion of the work by the 
subcontractor. Subcontractor’s work is satisfactorily completed when all 
requirements called for in the subcontract have been accomplished and 
required documentation provided by subcontractor.  Non-bonded 
subcontractors may be required to submit proof of payment for all 
material bills and wages to the Contractor before the Contractor is 
required to pay the retainage.  
 

4. The use of joint checks for payment to subcontractors for their materials 
is acceptable under the following conditions: 
a. The request for a joint check from the prime contractor is made by 

the subcontractor.  
b. The joint check issued by the prime contractor is for an amount not 

to exceed the cost of unpaid invoice(s) from the materials supplier 
to a subcontractor on that contract.  

c. The joint check is given to the subcontractor and the subcontractor 
must release the joint check to the material supplier.  

d. The use of a joint check by the prime contractor is applicable to all 
their subcontractors. 

 
C. Retainage.  

 
1. Three percent of each progress estimate will be deducted and held as 

retainage on the first $1,000,000 paid on a contract. Additional 
retainage will be withheld to a maximum of $30,000 following retainage 
release if subsequent work is performed. This retainage is held 
exclusively for claims filed in accordance with Iowa Code 573 and shall 
not be considered as an encumbrance on work performed by a 
subcontractor.  

 
2. The retained funds held by the Contracting Authority for the contract will 

not be due and payable prior to 30 calendar days after the date of final 
acceptance of the entire contract or following the release or adjudication 
of claims that may have been filed, or until the Contractor has filed the 
signed final voucher with the Contracting Authority.  

 
D. Complaints. 

 
1. Compliance with prompt payment is the responsibility of both the 

Contracting Authority and Contractor. 
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2. If the Contractor feels the Contracting Authority has not complied with 
the prompt payment provisions, the initial attempt to resolve the issue 
shall be with the Project Engineer, stating the project number, items of 
work, quantities, unit prices, dates work was performed, total amount 
owed, and signature of a representative of the Contractor. 

 
3. If a subcontractor feels the Contractor has not complied with the prompt 

payment provisions, the initial attempt to resolve the issue shall occur 
with the Contractor. The attempt to resolve the issue shall include at 
least one written request to the Contractor, stating the project number, 
items of work, quantities, unit prices, dates work was performed, total 
amount owed, and signature of a representative of the subcontractor. 

 
4. If the initial attempt to resolve the issue does not result in satisfactory 

payment for completed work, the Contractor or subcontractor shall 
submit a written complaint to OES-Civil Rights on Form 650197. The 
written complaint shall include copies of the correspondence with the 
Project Engineer or Contractor that provides the details stated above. 
The Department will investigate and provide written response to the 
complainant within 15 business days of receipt of the complaint.  

 
E. Required Records. 

The Contractor shall maintain a system for tracking the status of 
subcontractor work and payments. The Contractor shall retain records that 
document the date of field completion, date of satisfactory completion of the 
work and the date of final payment (including funds retained in accordance 
with Article 1109.05, B, 2) to each subcontractor. Copies of the records to 
verify compliance with Article 1109.05, B shall be provided to the Contracting 
Authority, if requested. 
 
Prior to receiving final payment, the Contractor shall provide to the Engineer 
the "Certification of Subcontractor Payments" (Form 518002). This form shall 
include the names of each approved subcontractor, the date of field 
completion, the date of satisfactory completion of the work, the date of final 
payment, the number of days between satisfactory completion and final 
payment, and the date of payment by the Contracting Authority. 
Explanations for any final payments made after the 30 calendar day period 
following field completion shall be included with Form 518002.  
 
Failure to comply with Article 1109.05, B may result in price adjustment 
credits, or suspension of bidding qualification in accord with Article 1102.03, 
A, 2. 
 

1109.06 PAYMENT OF RETAINED FUNDS.  

Retained funds may be released by one of two methods. On contracts where the 
progress and final payment vouchers are paid by the Department the retainage will be 
released according to Article 1109.06, A. On all other contracts the retainage may be 
released by either Article 1109.06, A or B.  
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A. Retainage Release.  

When 95% of the original contract amount has been completed to the 
satisfaction of the Engineer, and it is apparent that conditions beyond the 
control of the Contractor will delay completion of the contract for more than 
60 calendar days, the Contractor may request payment of retained funds. If 
the Contracting Authority agrees, payment of the retained funds will be made 
no sooner than 30 calendar days after approval.  
 

B. Supplemental Contract.  

 
1. When 95% of the work has been performed to the satisfaction of the 

Engineer, including consideration of the contract period, and it is 
apparent that conditions beyond the control of the Contractor will delay 
the completion of the contract for more than 60 calendar days, the 
Contractor may request a supplemental contract for the uncompleted 
portion of work on the same terms as those of the original contract. If 
the Contracting Authority agrees, and the surety for the Contractor 
consents to the extension of the bond for the time required to complete 
the supplemental contract, the supplemental contract will be issued. 
After the contract has been entered into, full payment will be made for 
the work completed except under circumstances which would prejudice 
the rights of those who have filed claims pursuant to Iowa Code 573.  

 
2. The unpaid moneys held by the Contracting Authority as a retainer of 

the original contract price will be due and payable to the Contractor 30 
calendar days after the date of the Contracting Authority's approval of 
the supplemental contract, except as provided for the release and 
adjudication of claims in Article 1109.05.  

 
1109.07 CERTIFIED STATEMENT OF SALES TAX AND USE TAX PAID.  

Contractors and approved subcontractors will be provided a Sales Tax Exemption 
Certification to purchase building materials, supplies, or equipment in the 
performance of construction contracts let by the Department.   
 
1109.08 FINAL ACCEPTANCE AND PAYMENT.  

 
A. Final acceptance is a written acceptance by the Contracting Authority. The 

Contracting Authority will make final acceptance promptly upon the 
satisfactory completion of the work. Final payment will be made as soon as 
possible following the expiration of statutory time for filing claims, or 
following adjudication or release of claims against the amount withheld.  

 
B. On all Interstate and Primary System contracts, interest shall be paid in 

accordance with 761 IAC 27 and Iowa Code 573.12. Interest shall begin to 
accrue on retained funds on the date of the first progress payment until the 
date final payment is issued. Interest shall be paid on retained funds only if 
the accrued interest on those funds is greater than $25. The interest 
payment will be issued by a separate warrant within 2 weeks after issuance 
of final payment. Interest will cease to accrue on retained funds if:  
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 After 90 calendar days following contract acceptance if the Contractor 
has failed to submit to the Contracting Authority documentation 
necessary for final payment or,  

 Upon payment of retained funds by a retention release voucher.  
 

C. On county or city administered contracts, failure to make final payment 
within 50 calendar days after final acceptance of the work, and if all 
requirements of the contract are complete, will cause interest to accrue and 
additional payment to be made in accordance with provision of Iowa Code 
573.  

 
D. Completion of the work will be considered as the date of approval and work 

acceptance on "Statement of Completion and Final Acceptance of Work" 
(Form 830435) by the Engineer. When interest is to be paid, the date from 
which interest is to be calculated will be the 31st calendar day after all 
required materials, certifications, and other documentation required to be 
submitted by the Contractor are received by the Engineer; however, the 
Contractor will be paid no interest if final payment is made within 50 calendar 
days from the final acceptance. The signed final voucher is not required 
documentation, but if not returned to the Engineer within 50 calendar days, it 
will be considered required documentation.  

 
E. Signing of the final voucher, or acceptance of payment based thereon, shall 

not waive any rights of either party in the resolution of any claim filed in 
accordance with Article 1109.10.  

 
F. The Engineer must be satisfied as to the completion of each part of the 

work, and may reject any portion found to be inconsistent with the terms of 
the contract documents.  

 
1109.09 RESPONSIBILITY FOR PAYMENT.  

Payment for work will be made by the Contracting Authority by warrants drawn 
against funds which are legally available for such work.  
 
1109.10 DISPUTED CLAIMS FOR EXTRA COMPENSATION.  

 
A. In any case where the Contractor deems that extra compensation is due for 

work or material not clearly covered in the contract and not ordered by the 
Engineer as extra work as defined herein, the Contractor shall notify the 
Engineer in writing to make claim for this extra compensation before work 
begins on which the claim is based.  

 
B. The Contracting Authority will be responsible for damages attributable to the 

performance, nonperformance, or delay, of any other contractor, 
governmental agency, utility, firm, corporation, or individual authorized to do 
work on the project, only when these damages result from negligence on the 
part of the Contracting Authority, its Engineer, or any of its officers or 
employees. In any case where the Contractor deems that extra 
compensation is due from the Contracting Authority as damages resulting 
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from these performances, non-performances, or delays, the Contractor shall 
notify the Engineer in writing at the time the delay occurs.  

 
C. In all cases, if this notification is not given, or if after the notification is given, 

the Engineer is not afforded facilities for keeping strict account of actual 
costs as defined for force account construction, the Contractor thereby 
agrees to waive the claim for extra compensation for this work. This notice 
by the Contractor, and the fact that the Engineer has kept account of the 
cost as aforesaid, shall not be construed as establishing the validity of the 
claim. The claim, when filed, shall be in writing and in sufficient detail to 
permit auditing and an intelligent evaluation by the Engineer. The claim shall 
be supported by such documentary evidence as the claimant has available 
and shall be verified by affidavit of the claimant or other persons having 
knowledge of the facts. If the claimant wishes an opportunity to present the 
claim in person, then the claim shall be accompanied by a written request to 
do so. Where the claimant asks an opportunity to present the claim in 
person, the Engineer, within 30 calendar days of the filing of the claim, will 
fix a time and place for a meeting between the claimant and the Engineer. 
The Engineer will, within a reasonable time from the filing of the claim or the 
meeting above referred to, whichever is later, rule upon the validity of the 
claim and notify the claimant, in writing, of the ruling together with the 
reasons therefore. In case the claim is found to be just, in whole or in part, it 
will be allowed and paid to the extent so found.  

 
D. The Contractor shall not institute any court action against the Contracting 

Authority for the adjudication of any claims until the claim has been first 
presented to the Engineer, pursuant to this article.  

 
1109.11 CLAIMS AGAINST CONTRACTOR.  

 
A. The Contractor guarantees the payment of all just claims against the 

Contractor or any of the Contractor's subcontractors in connection with the 
work. If another contractor on the project submits a claim for alleged 
damages caused by delay due to the Contractor not having completed the 
work in a timely manner, the Contractor's bond shall remain in effect until 
payment of such claim is made or until litigation is concluded, at which time 
the bond will be released. 

 
B. Claims may be filed against the Contractor as provided in Iowa Code 573. 

The claims shall be submitted on forms provided by the Contracting 
authority. The amount of retainage held by the Contracting Authority is 
described in Article 1109.05, C. 

 
C. For public improvement projects let and paid by the Department, the claims 

shall be submitted to the Project Accounting and Payables Section, Office of 
Finance, Iowa Department of Transportation. For public improvements let by 
the County, claims shall be filed with the county auditor. For public 
improvements let by the City, claims shall be filed with the officer, board, or 
commission authorized by law to let contracts for such improvements. 
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D. The contract bond required by Article 1103.05 stipulates that the principal 
and sureties agree to pay to all persons, firms, or corporations having 
contracts directly with the principal or with subcontractors, all just claims due 
them for labor performed or materials furnished, in the performance of the 
contract on account of which the bond is given, when the same are not 
satisfied out of the portion of the contract price which the public corporation 
is required to retain until completion of the public improvements, but the 
principal and sureties shall not be liable to said persons, firms, or 
corporations unless the claims of said claimants against said portion of the 
contract price shall have been established as provided by law. 

 
1109.12 TIME LIMITS FOR FINAL ADJUSTMENT.  

The Contractor shall understand that the Contracting Authority will not be bound to 
consider applications for correction of estimates and payments after the Contractor 
has signed the final estimate, or after 30 calendar days from the date when the final 
estimate is submitted to the Contractor for approval. Should an error be discovered as 
a result of the Contractor's annual audit, an application for correction, promptly made, 
will be considered.  
 
1109.13 NATIONAL EMERGENCY PROVISIONS.  

 
A. The Contracting Authority may, by written notice, with the approval of the 

FHWA where applicable, terminate the contract or a portion thereof when 
the Contractor is prevented from proceeding with the construction contract 
as a direct result of an Executive Order of the President with respect to the 
prosecution of war or in the interest of national defense, as provided in Iowa 
Code 573A.  

 
B. When contracts, or any portion thereof, are terminated before completion of 

all items of work in the contract, payment will be made for the actual number 
of units or items of work completed at the contract unit price, or as mutually 
agreed for items of work partially completed or not started. Claim for loss of 
anticipated profits will not be considered. Reimbursement for organization of 
the work (when not otherwise included in the contract) and moving 
equipment to and from the job will be considered where the volume of work 
completed is too small to compensate the Contractor for these expenses 
under the contract unit prices, the intent being that an equitable settlement 
will be made with the Contractor.  

 
C. Acceptable materials, obtained by the Contractor for the work, which have 

been inspected, tested, and approved by the Engineer, and which are not 
incorporated into the work, will be purchased from the Contractor at actual 
cost as shown by receipted bills and actual cost records at such points of 
delivery as may be designated by the Engineer.  

 
D. Termination of a Contract or a portion thereof shall not relieve the Contractor 

of responsibilities for the completed work, nor shall it relieve the Contractor's 
surety of its obligation for and concerning any just claims arising out of the 
work performed.  
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1109.14 STANDARDIZED CONTRACT CLAUSES.  

 
A. Differing Site Conditions.  

 
1. During the progress of the work, if subsurface or latent physical 

conditions are encountered at the site differing materially from those 
indicated in the contract or if unknown physical conditions of an unusual 
nature, differing materially from those ordinarily encountered and 
generally recognized as inherent in the work provided for in the contract, 
are encountered at the site, the party discovering such conditions shall 
promptly notify the other party in writing of the specific differing 
conditions before the site is disturbed and before the affected work is 
performed.  

 
2. Upon written notification, the Engineer will investigate the conditions, 

and if it is determined that the conditions materially differ and cause an 
increase or decrease in the cost or time required for the performance of 
any work under the contract, an adjustment, excluding anticipated 
profits, will be made and the contract modified in writing accordingly. 
The Engineer will notify the Contractor of the determination whether or 
not an adjustment of the contract is warranted.  

 
3. No contract adjustment which results in a benefit to the Contractor will 

be allowed unless the Contractor has provided the required written 
notice.  

 
4. No contract adjustment will be allowed under this clause for any effects 

caused on unchanged work.  
 

B. Suspensions of Work Ordered by the Engineer.  

 
1. If the performance of all or any portion of the work is suspended or 

delayed by the Engineer in writing for an unreasonable period of time 
(not originally anticipated, customary, or inherent to the construction 
industry) and the Contractor believes that additional compensation 
and/or contract time is due as a result of such suspension or delay, the 
Contractor shall submit to the Engineer, in writing, a request for 
adjustment within 7 calendar days of receipt of the notice to resume 
work. The request shall set forth the reasons and support for such 
adjustment.  

 
2. Upon receipt, the Engineer will evaluate the Contractor's request. If the 

Engineer agrees that the cost and/or time required for the performance 
of the contract has increased as a result of such suspension and the 
suspension was caused by conditions beyond the control of and not the 
fault of the Contractor, its suppliers, or Subcontractors at any approved 
tier, and not caused by weather, the Engineer will make an adjustment 
(excluding profit) and modify the contract in writing accordingly. The 
Contractor will be notified of the Engineer's determination whether or not 
an adjustment of the contract is warranted.  



1109.14 Measurement and Payment and Metric Conversion 

 
Page 124 
 

3. No contract adjustment will be allowed unless the Contractor has 
submitted the request for adjustment within the time prescribed.  

 
4. No contract adjustment will be allowed under this clause to the extent 

that performance would have been suspended or delayed by any other 
cause, or for which an adjustment is provided or excluded under any 
other term or condition of this contract.  

 
C. Significant Changes in the Character of Work.  

 
1. The Engineer reserves the right to make, in writing, at any time during 

the work, such changes in quantities and such alterations in the work as 
are necessary to satisfactorily complete the project. Such changes in 
quantities and alterations shall not invalidate the contract nor release 
the surety, and the Contractor agrees to perform the work as altered.  

 
2. If the alterations or changes in quantities significantly change the 

character of the work under the contract, whether such alterations or 
changes are in themselves significant changes to the character of the 
work or by affecting other work cause such other work to become 
significantly different in character, an adjustment, excluding anticipated 
profit, will be made to the contract. The basis for the adjustment shall be 
agreed upon prior to the performance of the work. If a basis cannot be 
agreed upon, then an adjustment will be made either for or against the 
Contractor in such amount as the Engineer may determine to be fair 
and equitable.  

 
3. If the alterations or changes in quantities do not significantly change the 

character of the work to be performed under the contract, the altered 
work will be paid for as provided elsewhere in the contract.  

 
4. The term "significant change" shall be construed to apply only to the 

following circumstances:  
a. When the character of the work as altered differs materially in kind 

or nature from that involved or included in the original proposed 
construction; or  

b. When a major item of work, as defined elsewhere in the contract, is 
increased in excess of 125% or decreased below 75% of the 
original contract quantity. Any allowance for an increase in quantity 
shall apply only to that portion in excess of 125% of original 
contract item quantity. The adjustment in unit price for an underrun 
in excess of 25% will be computed on the difference between the 
actual quantity and 75% of the original contract quantity. 
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Section 1110.  Progress Scheduling 

 
1110.01 GENERAL.  

 
A. When specified in the contract documents, the Contractor shall submit a 

progress schedule of construction activities based on the CPM by the 
principles defined in the most current issue of THE USE OF CPM IN 
CONSTRUCTION published by the AGC. The CPM progress schedule may 
be hand or computer developed.  

 
B. The CPM progress schedule shall be used for coordination and monitoring 

of all work under the contract including all activity of subcontractors, vendors 
and suppliers. The CPM progress schedule shall include provisions for traffic 
control, any staging, and other events to complete a project or tied projects. 
This schedule shall be the Contractor's intended working schedule and shall 
be used to plan, organize and execute the work; record and report actual 
performance and progress; and forecast remaining work.  

 
1110.02 SUBMITTAL OF A CPM PROGRESS SCHEDULE.  

 
A. Submitting a CPM Progress Schedule. 

When a submittal of a CPM progress schedule is specified in the proposal 
form, the successful bidder for the project must submit 5 copies of a 
satisfactory CPM progress schedule to the Contracts Engineer with the 
signed contract. Failure to submit a CPM progress schedule may result in 
suspension of bidder qualifications in accordance with Article 1102.03, A.  
 

B. Compliance with Intended Work.  

Upon receipt of the CPM progress schedule, the schedule will be reviewed 
for compliance with the intended work. The Contracting Authority will notify 
the Contractor within 10 calendar days after receiving the CPM progress 
schedule if the schedule is approved or if any corrections or revisions are 
needed. If corrections or revisions are required for the initial CPM progress 
schedule, the Contractor shall submit three copies of the revised CPM 
progress schedule to the Engineer 10 or more calendar days before the 
preconstruction conference. If the Contractor fails to submit a revised CPM 
progress schedule as stated above, the Contractor's bidder qualification may 
be suspended according to Article 1102.03, A, and the contract may be 
declared in default according to Article 1108.10.  

 
1110.03 REQUIREMENTS FOR THE CPM PROGRESS SCHEDULE.  

The CPM progress schedule submitted shall be a network diagram with a numerical 
tabulation for each activity.  
 

A. Network Diagram.  

 
1. The network diagram shall show a logical sequence and quantities of 

the required work. The network diagram shall also show the order and 
interdependence of activities. The Contractor shall prepare the network 
diagram making use of the crew hour estimates and material delivery 
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schedules so that the project or tied projects are completed within the 
specified contract period. The Contractor shall take account in the 
network diagram for any critical closure periods and limitations of 
operations specified in Article 1108.03, the contract proposal, or the 
plans.  

 
2. The basic concept of network scheduling shall be followed to show how 

the start of a given activity is dependent on the completion of preceding 
activities and how its completion may affect the start of following 
activities. The network diagram shall include the following:  
 activity description  
 activity duration (work days)  
 intended production rates  
 any activity done by a subcontractor noted (the subcontractor 

identified)  
 location of activity  
 critical path noted  
 event nodes numbered  
 all restraints noted  
 slack "or float" for each activity (work days)  
 work days calendar which extends for the length of the contract 

plus 25% additional time  
 dummy paths noted  
 start/completion dates  

 
B. Numerical Tabulation.  

 
1. The Contractor shall include a numerical tabulation for each activity 

shown on the detailed network diagram. The following information shall 
be furnished as a minimum for each activity on this tabulation:  
 event nodes numbered  
 activity description  
 activity location  
 if activity done by a subcontractor (identify the subcontractor)  
 estimated duration (work days)  
 earliest start date (calendar date)  
 earliest completion date (calendar date)  
 latest start date (calendar date)  
 latest completion date (calendar date)  
 contractor's intended start date (calendar date)  
 contractor's intended completion date (calendar date)  
 slack or float for each activity (work days)  
 quantities involved on each activity based on the Contractor's 

intended start and completion date  
 
2. This numerical tabulation may be either a computer printout or prepared 

manually. There shall be a column for each of the above requirements.  
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C. Other Specific Requirements.  

 
1. The construction time, as determined by the CPM progress schedule, 

for the entire project or any milestone shall not exceed the specified 
contract period. No individual activity duration shall be longer than 20 
working days unless specified in the contract proposal or by the 
Contracting Authority. A unique activity numbering system shall be used 
to identify activities by bid items, work items, areas, procurements, or 
subcontractors. If subnetworks are used, no two activities shall bear the 
same activity number or description.  

 
2. There shall be a legend with the CPM progress schedule defining all 

abbreviations, terms, or symbols used.  
 
1110.04 USE OF CPM PROGRESS SCHEDULE IN CONSTRUCTION 

OPERATIONS.  

 
A. No contract work shall be done without a CPM progress schedule approved 

by the Engineer. The items in the activities for the denoted critical path will 
determine the controlling operations of the work for the charging of working 
days.  

 
B. During the life of the project, the Contractor shall review the CPM progress 

schedule with the Engineer biweekly unless otherwise specified. The 
Contractor shall submit a revised CPM progress schedule within 5 working 
days of the review meeting if the Contractor is behind schedule or if the 
schedule has been modified. All revised CPM progress schedules must be 
approved by the Engineer. For each revised CPM progress schedule, the 
Contractor shall submit three copies to the Engineer.  

 
C. If the Contractor deviates from the current approved CPM progress schedule 

by not following the logical sequence of the critical path, payment will be 
withheld for the pay items for the affected activities until the Contractor 
submits a revised CPM progress schedule and this schedule is approved by 
the Engineer.  

 
D. A revised CPM progress schedule will be required if the controlling operation 

falls 10 working days behind schedule, the Engineer then may take steps 
specified in Article 1108.02, K, to insure satisfactory completion of the 
project. If the controlling operation falls 20 working days behind schedule 
and it appears that the completion of the project in the specified time is in 
jeopardy, the Contracting Authority may take action described in Article 
1102.03, B, and Article 1103.01 and may take further action described in 
Article 1108.02, K.  

 
1110.05 METHOD OF MEASUREMENT AND BASIS OF PAYMENT.  

The cost of preparing and revising the CPM Progress Schedule shall be included in 
the bid item for Mobilization. 
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Section 1111.  Incentive/Disincentive for Early Completion 

 
1111.01 GENERAL.  

 
A. I/D provisions for early completion of specific highway construction projects 

with critical closure activities may be assigned by the Department. Early 
completion may be specified for an entire project or for designated portions 
of a project.  

 
B. Projects on which I/D provisions will apply have the I/D daily rates, the 

critical closure activity, the number of closure days allowed, the total working 
days for the project, and the maximum incentive payment shown on the 
proposal form.  

 
1111.02 DEFINITIONS.  

 
A. Critical Closure Activity.  

Critical closure activities on highway construction projects are those 
activities specified in the contract documents where traffic movements are 
adversely affected causing undue delay and operating costs.  
 

B. Closure Day.  

A closure day is a calendar day during the critical closure activity. A closure 
day will be counted for each calendar day or portion of a day during the 
critical closure activity. The number of closure days given will assume some 
delay caused by weather. The Contractor may work any days and hours 
within the critical closure activity.  
 

C. I/D Daily Rate.  

The I/D Daily Rate is the incentive or disincentive dollar amount per day 
assigned by the Contracting Authority, that will be applied to the contract for 
incentive payment or disincentive assessment.  

 
1111.03 CONSIDERATION FOR EXTRA WORK OR DELAYS DURING THE 

CRITICAL CLOSURE ACTIVITY.  

 
A. The duration of a critical closure activity will be in closure days. Closure day 

credits will not be given within the assigned critical closure activity. 
 

B. Additional closure days may be added when approved by the Engineer for 
extra work, overruns of contract items, or extraordinary circumstances.  

 
C. Approved extra work or overruns of contract items that will delay the 

Contractor during the critical closure activity must be documented and 
included in the critical path of the project on a revised critical path diagram 
which is subject to the approval of the Engineer. An additional closure day 
may be added for each additional closure day caused by the approved extra 
work or overruns of contract items as shown on the revised critical path 
diagram and approved by the Engineer.  
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D. Non-weather related extraordinary circumstances that delay the Contractor 
during the critical closure activity must be documented by the Contractor and 
a written request for additional closure days must be submitted to the 
Engineer within 10 calendar days of the beginning of the delay. The 
Engineer will approve or deny all requests for additional closure days 
resulting from non-weather related extraordinary circumstances. Non-
weather related extraordinary circumstances shall be limited to the following:  

 
1. Strikes.  

Strikes which are not directed against the Contractor.  
 

2. Legal Stoppages.  

Legal Stoppages will be allowed if they result from legal action against 
the Contracting Authority or against the Contractor if not based on a 
specification violation.  
 

3. Late Delivery of Material.  

Procurement of material for a project is the sole responsibility of the 
Contractor. Late delivery will be considered an extraordinary 
circumstance only when the Contractor can show that orders were 
placed with a reliable supplier in sufficient time for materials to be 
delivered when needed and only when there is:  
a. A nationwide shortage; or 
b. An industry wide strike; or 
c. Transportation strike which delays the delivery of material; or 
d. Delays due to a change in material commitments when caused by a 

Federal emergency or order.  
 

4. Natural Disaster.  

A suspension order may be issued on any project in a declared disaster 
area, if the disaster causes conditions that do not allow productive work.  
 

E. Adverse weather including rain, snow, wind, flood, extreme heat, and the 
results thereof, such as inaccessibility or non-workability of materials, is only 
considered as extraordinary circumstance if the Contractor is working or 
ready to work on the contract and the adverse weather conditions do not 
allow productive work on the critical path. Adverse weather that delays the 
Contractor during the critical closure activity must be documented by the 
Contractor and a written request for additional closure days must be 
submitted to the Engineer within 10 calendar days of the beginning of the 
delay. Some delays for weather have been included in the number of closure 
days allowed. Therefore, additional closure days for adverse weather will not 
be allowed for the first 5 consecutive closure days of each delay.  

 
1111.04 WORK OUTSIDE THE CRITICAL CLOSURE ACTIVITY.  

 
A. The contract period may specify a number of working days. These days are 

provided to complete work prior to and/or following the critical closure 
activity. Working days will not be charged on any calendar day that a closure 
day is charged.  
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B. The liquidated damage rate shown on the proposal will be assessed for each 

working day used in excess of the number of working days specified.  
 
1111.05 I/D PAYMENT OR ASSESSMENT.  

 
A. Incentive Payment.  

For the number of closure days remaining after completion of the critical 
closure activity, the Contractor will be paid the I/D daily rate as an incentive 
payment. Maximum incentive payment will not exceed that amount shown 
on the proposal. Incentive payments will be made in accordance with Article 
1109.08.  
 

B. Disincentive Assessment.  

For the number of closure days used to complete the work required in a 
critical closure activity in excess of the specified closure days, the Contractor 
will be assessed the I/D daily rate. There will be no maximum amount for the 
disincentive assessment.  

 
 

Section 1112. A + B Bidding 
 
1112.01 GENERAL. 

A + B Bidding may be assigned by the Department. If so, the determination of the low 
bidder will involve a combination of the contract sum and the bidder's proposed time 
to complete all work designated in the A + B portion of the proposal form. 

 
1112.02 DEFINITION. 

 
A. Critical Closure Activity. 

Critical closure activities are those activities specified in the contract 
documents where traffic movements are adversely affected causing undue 
delay and operating costs. The Critical Closure Activity will be defined in the 
proposal form. 
 

B.  Closure Day. 

A closure day is a calendar day during the critical closure activity. A closure 
day will be counted for each calendar day or portion of a day during the 
critical closure activity. The Contractor may work any days and hours within 
the critical closure activity. 
 

C. Daily Road User Cost. 

The amount which represents the average daily cost of interference and 
inconvenience to the road user. The daily road user cost will be shown on 
the proposal form. 

 
1112.03 PREPARATION OF PROPOSAL. 

The bidder shall establish the number of calendar days to be used to complete the 
work required under the A + B portion of this contract as identified in the proposal 
form. The proposal may state a maximum number of calendar days allowable. Bids 
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showing time for completion in excess of this maximum amount will be considered 
non-responsive and will be rejected. 

 
1112.04 CONSIDERATION OF BIDS. 

 
A. Each bid submitted shall consist of two parts: 

 
(A)  The contract sum. 
(B)  Total number of calendar days proposed by the bidder to complete all 
work defined as the Critical Closure Activity in the proposal form. The bidder 
shall enter the number of calendar days on the proposal form. 
 

B. The bid amount for award consideration will be determined by the following 
formula: 
 
(A) + [(B) x (Daily Road User Cost)] = Bid amount for award consideration. 

 
1112.05 WORK OUTSIDE THE CRITICAL CLOSURE ACTIVITY. 

 
A. Work performed on any calendar day prior to and/or following the critical 

closure activity will have working days charged according to Article 1108.02, 
D. Working days will not be charged on any calendar day that a closure day 
is charged. 

 
B. The liquidated damage rate shown on the proposal will be assessed for each 

working day used in excess of the number of working days specified. 
 
1112.06  I/D PAYMENT OR ASSESMENT. 

 
A. Incentive Payment. 

For the number of closure days remaining after completion of the critical 
closure activity, the Contractor will be paid the I/D daily rate as an incentive 
payment. Incentive payments will be made in accordance with Article 
1109.08.  
 

B. Disincentive Assessment. 

For the number of closure days used to complete the work required in a 
critical closure activity in excess of the specified closure days, the Contractor 
will be assessed the I/D daily rate. There will be no maximum amount for the 
disincentive assessment.   

 
1112.07  CONSIDERATION FOR EXTRA WORK OR DELAYS DURING THE 

CRITICAL CLOSURE ACTIVITY. 

Article 1111.03 applies. 
 
1112.08 DETERMINATION OF DBE GOOD FAITH EFFORT. 

The percentage of DBE Commitment for each bidder will be computed by dividing 
their DBE Commitment  by their bid for the Contract Sum (A).  This percentage will be 
used in the Contract Award Procedures listed in Article 1102.17. 
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DIVISION 20.  EQUIPMENT REQUIREMENTS 

 
This Division consists of requirements for equipment used on various types of 
construction and maintenance work. 
 
 

Section 2001.  General Equipment Requirements 

 
2001.01 GENERAL. 

 
A. Obtain Engineer’s approval for equipment. Maintain equipment in working 

condition.  
 
B. Except as provided in Article 1105.11, G, do not operate equipment that 

exceeds the legal axle load, as defined herein, on pavement or on primed or 
unprimed subgrade, subbase, or base course.  

 
C. Do not use tractors with lugs for manipulating or spreading subbase or base 

material except when traveling on uncompacted material deposited by 
spreaders or spreader boxes.  

 
D. Keep equipment that comes in contact with bituminous materials or 

bituminous mixtures clean by heating, scraping, or by the use of an 
approved release agent described in Materials I.M. 491.15. When kerosene, 
distillates, or other solvents are used, allow the equipment to drain for a 
minimum of 5 hours after cleaning. Collect the cleaning agents and dispose 
of according to Federal and State regulations.  

 
E. Do not mix, transport, or place concrete using equipment or forms with 

aluminum that will come in contact with the concrete. 
 
2001.02 FIELD LABORATORY. 

Comply with requirements of Section 2520.  
 
2001.03   TRUCKS FOR TRANSPORTING BITUMINOUS MIXTURES. 

 
A. Transport bituminous mixtures using motor trucks with tight metal or metal 

lined dump bodies. For hot mixes on unusually long hauls or for work after 
October 1, the Engineer may require the truck bodies to be insulated 
adequately to retain heat in the mixture.  

 
B. Transport hot mixes in trucks having a cover of canvas or other suitable 

material. Covering normally will not be required between May 15 and 
October 1.  

 
2001.04   MECHANICAL TAMPERS. 

 
A. In areas inaccessible to rollers where compaction is required and hand 

tamping is not permitted, use a suitably sized mechanical tamper.  
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B. Do not operate pneumatic tampers at pressures lower than the 
manufacturer’s recommendations.  

 
2001.05   ROLLERS. 

Use rollers that comply with the restrictions imposed in the specifications for the 
various types of construction. Use rollers in good repair and designed to do the work 
required. Use rollers that are approved by the Engineer and comply with the following 
requirements:  

 
A. Soil Compaction Rollers. 

 
1. Use sheepsfoot type rollers consisting of one or more drums having 

studs or feet projecting no less than 6 1/2 inches from the surface of the 
drum. 

 
2. Load the roller so that no less than 200 psi is exerted on a single row of 

feet parallel to the axle of the drum.  
 

B. Self Propelled, Smooth, Steel Tired Rollers. 

 
1. Self propelled, smooth, steel tired rollers may be of the three wheel 

type, two axle tandem type, or three axle tandem type.  
 
2. For natural subgrade, use rollers no less than the 3 ton weight class.  
 
3. For hot asphalt mixtures, use a driving drum no less than 60 inches in 

diameter.  
 
4. On tandem type rollers used for hot asphalt mixtures, use a driving 

drum capable of being filled with liquid ballast. The Engineer may 
require that it be partially or entirely filled.  

 
5. For all other types of work, use rollers of a weight class no less than 8 

tons. Load the driving drum to produce a compactive effort not less than 
200 pounds per inch of width of the roller. When the Engineer requires, 
weight the steering drum to 200 pounds per inch of width of the steering 
drum.  

 
C. Self Propelled, Pneumatic Tired Rollers. 

 
1. Use tires no smaller than a 7.50 by 15 size.  
 
2. For hot asphalt mixtures, use rollers capable of producing contact 

pressures of 80 psi. Operate when specified or directed by the 
Engineer. Ensure the 80 psi contact pressure is obtainable with a legal 
axle load.  

 
3. For all other types of work, use rollers loaded to produce a compactive 

effort no less than 200 pounds per inch of width of the roller, based on 
the maximum ground contact width. Use a tire inflation pressure no less 
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than 60 psi. Rollers complying with the requirements for HMA may also 
be used.  

 
4. Ensure tire pressures vary no more than 5 psi.  
 
5. Attach an information plate to each roller showing the tire size and ply 

and the correlation of wheel load and tire pressure with contact 
pressure. Equip the roller with wheel sprinklers, scrapers, or mats, and 
during cooler weather, protective skirting around the tires.  

 
D. Pull Type, Pneumatic Tired Rollers. 

 
1. Use tires no smaller than a 7.50 by 15 size.  
 
2. Load the rollers to produce a compactive effort no less than 200 pounds 

per inch of width of the roller, based on the maximum ground contact 
width.  

 
3. Use a tire inflation pressure no less than 60 psi.  
 

E. Trench Rollers. 

 
1. For trench operations, use trench rollers with a compacting roller of a 

width no less than 15 inches. Equip the rollers with a leveling 
mechanism to maintain the compacting surface of the roller in the 
desired plane while compacting surfaces below the edge of the old 
pavement. If used only to compact the bottom of a trench for widening, 
the leveling mechanism will not be required, provided the roller is built to 
fit the slope of the trench bottom.  

 
2. The Engineer may require the roller loaded to produce the compactive 

effort best adapted to the work, to a maximum of 250 pounds per inch of 
width of the tire.  

 
3. Operate pneumatic tired rollers at an inflation pressure no less than 60 

psi.  
 

F. Self Propelled Vibratory Rollers. 

 
1. Use self propelled vibratory rollers suitable for the use intended. The 

manufacturer's handbook shall be available to the operator.  
 
2. Control the speed of the roller so there is a minimum of 10 impacts per 

linear foot.  
 
3. The Engineer will consider other types of rollers for approval.  

 
2001.06   MATERIAL BINS. 

 
A. For the purpose of this article, the word "bin" is defined as any structure in 

which materials are stored. The requirements apply to any bin that an 
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inspector, while performing sampling or inspection duties, might work upon 
or beneath.  

 
B. Ensure each part of each bin, including foundations and connections, has 

adequate strength to withstand any stress to which it might be subjected 
while in use.  

 
C. The Engineer may inspect each portable bin each time it is erected. The 

Engineer may reject the use of any bin that does not perform as intended, or 
otherwise exhibits any unsafe condition.  

 
2001.07   WEIGHING EQUIPMENT AND PROCEDURES. 

This article describes equipment capability and procedures to be used when payment 
for an item is based on weight.  
 

A. Weighing Equipment. 

 
1. Use weighing equipment meeting the requirements of the Iowa 

Department of Agriculture for measuring pay items. Ensure truck 
weighing equipment is of sufficient length to weigh, at one time, the 
maximum truck and trailer combination, or situate separate equipment 
so that both truck and trailer can be weighed at the same time. Make 
available upon request, at least ten standard 50 pound test weights and 
suitable cradles and platforms for the purpose of testing weighing 
equipment.  

 
2. Ensure weighing equipment is: 

 Accurate to 2 pounds per 1000 pounds of weight, and 
 Sensitive to a weight equal to 0.1% of the quantity being weighed 

but no less than 20 pounds and no less than a weight equal to one 
of the minimum graduations on a beam or dial scale.  

 
3. When electronic devices such as load cells, computers, and printers are 

a part of the weighing equipment, ensure they are sealed or otherwise 
protected to prevent any unauthorized adjustment. Weighing systems 
which have been tampered with may be rejected from further use until 
the system has been checked and/or recalibrated. Furnish a copy of the 
manufacturer's detailed step by step instructions for adjusting and/or 
checking for accuracy, sensitivity, and tolerance of the equipment.  

 
4. Tare all trucks to be weighed before loading. Tare these trucks daily 

thereafter, preferably on a random time basis. Use the previous day’s 
tare until a new tare is determined.  

 
5. Provide a scale ticket to the Engineer with each load. Also, provide a 

scale ticket when tares are determined for verification and check 
weighing. “Verification weighing” is a second weighing of the same load 
on the same equipment. “Check weighing” is a second weighing of the 
same load on different weighing equipment. Perform check weighing on 
a certified truck scale. Ensure scale tickets, as a minimum, identify 
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project number, date, truck number, type of material, and total net 
weight.  

 
6. Except for automatic weighing, use a weighmaster, as defined in Iowa 

Code 214, to weigh all loads or load increments. Ensure the 
weighmaster, or operator for automatic weighing, signs the first scale 
ticket of each day and initials all subsequent tickets, or prints them using 
automatic equipment.  

 
7. Check weighing and verification weighing may be made at any time as 

directed by the Engineer. The Engineer may check the operation of the 
equipment at any time. The verification weight shall not be different from 
the initial weight by more than 0.1%. When check weighing on a 
platform scale, the check weight shall not be different from the initial 
weight by more than 0.3%.  

 
8. When the material is not weighed in the truck, (for example, weighing in 

a weigh hopper or determining weight from initial and final weighing of a 
weigh silo) perform check weighing on a certified truck scale. The net 
check weight shall not be different from the initial net weight (mass) by 
more than 100 pounds. A suitable fuel adjustment may be made.  

 
9. If the weight is not within the tolerances stated above, the Engineer may 

adjust the weight of loads previously weighed on the weighing 
equipment that day, and the previous day, by the difference greater than 
the specified tolerance. Perform verification and check weighings at no 
additional cost to the Contracting Authority. 

 
B. Special Procedures for Asphalt Mixtures, Aggregates, and Binders. 

 
1. Use automatic or semi automatic weighing on projects with contract 

quantities of asphalt mixtures totaling 10,000 tons or more, or 
aggregates totaling 10,000 tons or more from a single source.  
a. Automatic Weighing. 

Use weighing equipment that is self balancing and includes an 
automatic weight recorder. Have all tickets printed automatically 
with net weight and all weights needed to determine total net 
weight.  

b. Semi Automatic Weighing. 
1) The weighing equipment may be self balancing or manually 

balanced. Use equipment that includes an automatic weight 
recorder that: 
 Will not print until the equipment is balanced, and  
 Prints the gross weight or the batch weights and number 

of batches. 
2) For weigh hoppers, ensure the printout includes the empty 

weight after each discharge. 
 

2. For measurement of asphalt binders by tank stick or in-line flow meter, 
meet the requirements of Materials I.M. 509 for calibration and 
measurement. 
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3. For asphalt mixtures, provide daily totals to the Engineer for all mixture 
quantities produced and used in the project. Provide daily totals to the 
Engineer for all mixture quantities produced and not incorporated into 
the project. Ensure this total identifies the quantity of asphalt binder 
used, but not incorporated.  

 
2001.08   EQUIPMENT FOR PREWETTING AGGREGATES AND AGGREGATE 

MIXTURES. 

Use equipment complying with one of the following:  
 
A. Standard Mixer. 

Use equipment that provides accurate control of the proportions of water and 
aggregate, as well as positive, thorough mixing of the materials. Dow boxes 
will be approved as a Standard Mixer.  
 

B. Pugmill Mixer. 

 
1. When this equipment is specified, ensure it: 

 Provides accurate control of the proportions of water and 
aggregate, and 

 Is designed so that the material can be retained in the mixing 
chamber under vigorous mixing action for at least 15 seconds. 

 
2. If using continuous flow type mixers, use ones that: 

 Have twin mixing shafts, and  
 Are equipped with a hopper or bin at the discharge end of the mixer 

designed to minimize segregation of the mixed materials.  
 
2001.09   WATER DISTRIBUTORS. 

 
A. To apply water to the roadway, use a distributor mounted on a truck or trailer 

equipped with pneumatic tires.  
 
B. Use a distributor equipped with an adequate pressure pump and spray bars 

to distribute water evenly over the intended area.  
 
C. Use distributors that have a:  

 Spray bar with correct size and pattern of nozzles,  
 Means to maintain uniform nozzle pressure,  
 Means to control application rates between 0.05 to 0.50 gallon per 

square yard, and  
 Positive sprayer shutoff mechanism.  
 

D. For trench operations, use distributors that have an offset spray bar with 
replaceable nozzles so the width to which water is applied can be adjusted 
to the work.  

 

2001.09
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2001.10   WATER SUPPLY EQUIPMENT. 

 
A. Use water supply equipment, including pipe lines and water trucks, of a 

capacity and nature to ensure an ample supply and sufficient pressure for all 
the requirements of the work.  

 
B. When pumping is necessary, backup pumping equipment may be required.  

 
2001.11   EQUIPMENT FOR HEATING BITUMINOUS MATERIALS. 

 
A. Use equipment for heating bituminous material that: 

 Has adequate capacity to heat the material to the temperatures 
specified, 

 Is equipped with an accurate thermometer which will indicate the 
temperature of the bituminous material in the unit in which heat is being 
applied, 

 Will not damage the bituminous material by local overheating or by 
contamination with the material used for the transfer of heat, and 

 Will ensure continuous circulation between the storage tank and the 
mixer during the operating period. 

 
B. Heat the material under control by: 

 Using circulating steam or a liquid through coils in the car or tank,  
 Electric heat,  
 Circulating the bituminous material through a separate heating unit, or  
 Other means so that no flame is applied to metal with which the 

bituminous material comes in contact.  
 

C. Jacket or insulate all pipe lines to prevent heat loss. 
 
2001.12   EQUIPMENT FOR DISTRIBUTING BITUMEN. 

 
A. Mount distributors on motor trucks or trailers. Ensure distributors comply with 

the restrictions imposed in the specifications for the various types of 
construction. Use only those distributors which are in good repair and are 
designed to do the work. Use distributors and trucks that are approved by 
the Engineer. 

 
B. Equip distributors with adequately sized burners and flues for heating the 

bituminous material. Ensure they have a means for circulating the material in 
the tank when the burners are in operation. Equip distributors with adequate 
and safe catwalks or ladders for use in making stick measurements.  

 
C. Equip each unit with the following: 
 

1. An accurate thermometer for indicating the temperature of the bitumen 
in the tank. 

 
2. A tachometer operated by a wheel independent of the truck wheels.  
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3. A calibrated or verified measuring stick. 
 
4. A quick opening gate in the dome of the distributor tank. 
 
5. Quick cutoff valves at the nozzles or other means for reversing the 

direction of flow through the nozzles.  
 

D. Use separate power supplies for the pressure pump and the distributor drive 
train.  Pressure equipment which depends on the drive train power for the 
distributor may be approved provided special devices are installed to ensure 
that variation from the designated rates of application will not exceed 0.02 
gallon per square yard. Use a pressure system with sufficient capacity to 
produce a uniform, fine, even spray from all the nozzles for the maximum 
width of the spray bar used. Ensure it is capable of distributing bitumen at 
rates varying from 0.03 to 0.50 gallon per square yard. Use nozzles of a size 
such that bitumen may be spread in a uniform coating without the forward 
speed exceeding 20 mph.  

 
E. Use spray bars that are adjustable for the widths of application required by 

the work. Equip them with a means of shifting at least 6 inches laterally from 
the center position during bitumen application. Use spray bars that are also 
adjustable vertically to ensure uniform transverse application of the bitumen. 
Equip distributors used for applying bituminous seal coat binder bitumen with 
a positive means for maintaining a constant nozzle height (within ± 1/2 inch) 
during discharge of the load. If dollies are used for maintaining the constant 
nozzle height, use a spray bar mounting that adjusts vertically.  

 
F. With each distributor, provide the manufacturer's instructions for use, 

including specific recommendations for the following:  
 

1. Spray bar height above road surface.  
 
2. Nozzle size and angle of spray fan with spray bar axis.  
 
3. Tables showing rates of distribution in gallons per square yard for 

tachometer readings, spray bar pressure, or pump revolutions, and for 
various widths of spray bars.  

 
G. Calibrate or verify the tanks of all distributors that have not been previously 

checked: 
 Before being initially used, and 
 After any damage or alteration which may affect the calibration. 
 

H. Calibrate distributors initially at the Iowa DOT Materials Laboratory. 
Verification of a manufacturer's calibration may be made by the Iowa DOT 
Materials Laboratory or by a District Materials Office. Have distributor 
calibrations certified annually by either the Iowa DOT Materials Laboratory or 
District materials personnel. If distributors are found to have inaccurate 
calibrations, have distributors recalibrated by the Iowa DOT Materials 
Laboratory before further use.  



   General Equipment Requirements  2001.13 

 
Page 141 

 

2001.13   SPREADERS. 

This article applies to equipment used for distribution of certain materials, other than 
liquids, where it is required that the material be distributed on a roadbed at a specified 
uniform rate.  
 

A. Non-Self-Propelled Cover Aggregate Spreaders. 

Comply with the following: 
 
1. Equipped with a mechanical feed of a length at least equal to the width 

to which aggregate is spread with a single pass of the spreader. 
 
2. Capable of depositing aggregate from the transporting vehicle directly 

upon freshly applied bitumen in a smooth, uniform layer, at the rate 
required and in a manner that equipment will not come in contact with 
the bitumen until the bitumen is covered with a layer of aggregate. 

 
3. Equipped so that they may be filled and moved without discharging 

aggregate.  
 

B. Self-Propelled Cover Aggregate Spreaders. 

Comply with the requirements of Article 2001.13, A, and the following:  
 
1. Are mounted on pneumatic tires.  
 
2. Have a width of spread no less than 13 feet.  
 
3. Provide cutoff plates to permit the width of spread to be reduced in 

increments of 1 foot from the maximum to 4 feet.  
 
4. Are capable of spreading aggregate of 1 inch maximum size at any rate 

desired from 3 to 50 pounds per square yard of surface covered.  
 
5. Provide a hopper with the following qualifications (conveyers are 

suitable for conveying the aggregate from the hopper to the spreading 
element):  
a. Has a capacity of no less than 5 tons. 
b. Is integral with the spreader unit. 
c. Can receive aggregate from transporting vehicles without the 

wheels of such vehicles coming in contact with uncovered bitumen 
on the road surface.  

d. Augers or agitators distribute aggregate uniformly to the spreading 
element without segregating aggregate particles.  

 
6. Have adequate power to propel the spreader at uniform speed on 

gradients up to 6%.  
 

C. Sand Spreader. 

For spreading sand cover for tack and seal coat, use a spreader that has 
one (or more) horizontal rotating disk fed by a conveyor and driven by power 
takeoff or by a separate unit.  
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D. Materials Spreader for Base Widening Work. 

 
1. Place the material used in base widening by machine without dumping 

on the pavement.  
 
2. Use a machine that will spread the base materials in a uniform layer of 

the desired thickness and width in a uniformly loose condition.  
 
3. Locate the wheels of the spreader so they do not operate on the 1 foot 

width of pavement adjacent to the edge of the base widening.  
 
2001.14 BROOMS. 

Use a rotary type broom driven by an auxiliary motor or by a power takeoff from the 
power plant of the unit propelling the broom.  
 
2001.15 MOTOR GRADERS. 

Equip motor graders used in trimming edges of subbases or bases with an offset 
blade with supplementary cutting edge designed so the wheels of the motor grader 
will be operated entirely on the surface of the base or subbase.  
 
2001.16 SCARIFYING EQUIPMENT. 

Use scarifying equipment designed and operated to loosen the material to the depth 
specified.  
 
2001.17 PULVERIZING EQUIPMENT. 

Use pulverizing equipment designed and operated to pulverize the material to the 
degree specified.  
 
2001.18 TRENCH EXCAVATING MACHINES. 

 
A. Use a machine designed for the required purpose.  
 
B. Use equipment capable of excavating the material to the full, normal design 

depth and suitable width.  
 
2001.19 ASPHALT MIXTURE PAVING MACHINE. 

 
A. Spread all asphalt mixtures to be placed 8 feet wide or more in width using a 

self- propelled finishing machine which will receive the hot mixture and 
spread the mixture in a layer of uniform density to the desired thickness.  

 
B. Use a finishing machine consisting of a tractor unit and a screed unit.  

 
1. Use a tractor unit with dual controls to permit operation of the finishing 

machine from either side. The tractor unit will provide the motive power 
and may be mounted on crawler treads or pneumatic tires. If mounted 
on pneumatic tires, maintain sufficient inflation pressure to keep vertical 
movement to a minimum. Ensure the length of crawler treads or 
distance between axles, if mounted on pneumatic tires, is sufficient to 
allow the tractor unit to pass over small irregularities in the base without 
abrupt vertical movement. 
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2. Attach the screed unit to the tractor unit so that it is free floating on the 
mixtures being placed. Equip the screed with vibrators or tampers for 
giving the initial consolidation to the material. Operate this equipment at 
the frequency the manufacturer recommends. Ensure the screed unit 
operation produces a smooth surface, free from surface tears or voids, 
and within the permissible variation specified for the type of work 
involved. 

 
3. Use a screed unit that is adjustable to the crown of the finished surface. 

Ensure it is equipped with an approved device which will indicate the 
slope of crown. Provide a minimum 2 foot long straightedge for checking 
the installation of screed extensions. 

 
4. A screed extension may be used, provided it has a screed plate with 

vibration. If the extension exceeds 1 foot, extend the auger as well. 
Other extensions will be allowed only for use in placing fillets or short or 
irregular tapers.  

 
C. Do not use finishing machines which operate with rollers on the freshly 

placed mixture.  
 
D. Unless otherwise specified, use a finishing machine that has automatic 

screed controls, except for the following uses:  
 

1. Wedge courses.  
 
2. Curb fill resurfacing.  
 
3. Urban type sections containing fixtures or other permanent grade 

control features.  
 
4. Surface layers 1 inch or less in thickness.  
 
5. Special leveling course (scratch course) in which the screed rests 

entirely on the high spots of the underlying base during the paving 
procedure.  

 
6. Single course resurfacing on Secondary projects.  
 

E. Ensure automatic controls: 
 

1. Have grade and slope control systems which operate with an approved 
grade reference system.  

 
2. Work in conjunction with a ski type device, traveling stringline, or other 

approved, self contained grade referencing system. 
 

F. Use a self contained grade referencing system no less than 30 feet long. 
Verify both the grade and slope controls are adequately sensitive and in 
proper working order at all times. During malfunctions the Engineer may 
permit the completion of the day's work using manual controls.  
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G. A special commercial joint matching shoe may be used when constructing 
longitudinal joints on surface courses: 
 When placing a single lift only, with a thickness of 1 1/2 inches or less, 

or  
 For placement in conjunction with heater scarification work.  
 

H. For placing the final lift of paved shoulders, use finishing machines or 
pavement widening machines that have an automatic grade and slope 
control system approved by the Engineer. The joint matching shoe may be 
used when placing any paved shoulder.  

 
I. Obtain the Engineer’s approval for machines used for spreading mixtures on 

areas less than 8 feet wide. Do not use machines which are less than 
standard size for highway work without the Engineer’s permission.  

 
J. Obtain the Engineer’s approval for use of material transfer vehicles. The 

Engineer will base approval on bridge and pavement structural evaluation of 
resultant axle and wheel loads.  

 
K. When using a windrow pick-up process, control the process to produce a 

windrow that is uniform and does not extend more than two truck dumps 
ahead of the paver. Pick up all hot mix material from the windrow and 
deposit it in the paver. Balance windrow placement to maintain a uniform 
quantity of material in the paver hopper.  

 
2001.20 EQUIPMENT FOR WEIGHING AND PROPORTIONING PORTLAND 

CEMENT CONCRETE MATERIALS. 

 
A. General. 

 
1. Use weighing and proportioning equipment that meets the requirements 

of this article. Allow the Engineer every opportunity to witness 
calibration of the equipment during the Engineer's normal working 
hours, or at a mutually agreeable time. This schedule limitation will be 
modified, if necessary, for work to be done according to an accelerated 
work schedule. The Engineer may consider a report concerning 
equipment and its calibration certified by a Professional Engineer 
licensed in the State of Iowa in lieu of this calibration. The Engineer 
may, at any time, perform such tests or checks as necessary to verify a 
report or to assure continued compliance. 

 
2. Coarse aggregate sampling facilities which permit collecting 

representative portions of a ribbon or stream will be required at the 
proportioning plant site. The Engineer will designate a sampling point: 
 Prior to individual material identity loss in the proportioning mixing 

process, and 
 After delivery to the plant or after delivery to a site stockpile, 

whichever is nearest the mixer. 
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3. Furnish personnel, test weights, and equipment for calibration of the 
plant and for verifying accuracy of proportions. Arrange for weighing 
water to calibrate the water meter.  

 
B. Proportioning Equipment. 

 
1. Use proportioning equipment complying with the following requirements:  

a. Accurate to 0.5% of the batch weight.  
b. Sufficiently sensitive so that 0.1% of the batch weight or 2 pounds, 

whichever is greater, will be detectable.  
c. Weighs each individual material within ± 1.0% of the batch weight 

and returns to zero within ± 0.5% of the batch weight.  
d. Is protected from air currents, vibration, and so forth which may 

affect the accuracy of weighing. Keep all fulcrums, clevises, and 
similar working parts clean and in proper working condition.  

e. Has available upon request, at the plant site, standard test weights 
for calibrating weight equipment according to Table 2001.20-1. 
Have suitable devices available for conveniently applying test 
loads.  

 
Table 2001.20-1: Standard Test Weights 

Nominal Scale Capacity 
lb 

Minimum Test Weights 
Required Total  

lb 

0 to 500 2 @ 50 lbs. ea. 

Over 500 to 5000 500 

Over 5000 to 10,000 1000 

Over 10,000 2000 
 
f. Weighs cement in an independent hopper.  

1) Use a weigh hopper that has: 
a) A dust tight seal between the charging mechanism and the 

batching hopper which will not affect the accuracy of 
weighing. 

b) A discharge hose or device which will prevent the loss of 
cement during discharge. 

2) Do not allow any part of the discharge device which comes in 
contact with the receiving equipment to be supported by the 
weigh hopper. Ensure cement hoppers are equipped with a 
vibrator and with a vent which will adequately release air 
pressure which may affect weighing.  

g. Will weigh fly ash and GGBFS according to the requirements of 
weighing cement. Fly ash and GGBFS may be weighed in the 
same hopper as the cement, provided the cement is introduced into 
and weighed in the hopper first.  

h. Sets and operates automatic weighing equipment, if used, with the 
following interlocks:  
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1) The charging mechanism cannot be opened until the 
equipment has returned to zero balance within ± 0.5% of the 
batch weight.  

2) The charging mechanism cannot be opened if the discharge 
mechanism is open.  

3) The discharge mechanism cannot be opened if the amount in 
the hopper is over or under by more than 1.0% of the batch 
weight.  

 
2. When automatic weighing equipment is required: 

a. Manual controls may be used for emergencies. Manual controls will 
not be permitted longer than 1 working day after automatic batching 
equipment failure.  

b. Weigh fly ash according to the requirements for cement.  
 

C. Water Measuring Equipment. 

 
1. Measure water using equipment that will clearly indicate the volume or 

weight being measured with an accuracy of 2 pounds or ± 1.0%, 
whichever is greater. Arrange the equipment so the accuracy of the 
measurement will not be affected by variations in pressure of the water 
supply line. Unless water is measured by weight, provide containers in 
which the entire quantity of water required for one batch of concrete 
may be weighed for calibration purposes.  

 
2. Equipment that measures moisture in the fine aggregate and adjusts the 

batch amounts of fine aggregate and batch water on a continuous basis 
will be allowed provided satisfactory calibration and correlation 
procedures are met.  

 
D. Equipment for Admixtures. 

 
1. Use equipment for dispensing liquid admixtures that is accurate within ± 

3.0% of the quantity required. The visual inspecting chamber 
requirement may be waived in lieu of admixture dispensing systems 
using positive electronic flow metering and computer controlled delivery 
that prevents improper admixture incorporation into the mix. Ensure 
dispensing equipment has a means for routine diversion of a measured 
quantity into a suitable vessel for calibration and for periodic verification 
of the batch quantity.  

 
2. When liquid admixtures are proportioned and introduced into the mix, 

use equipment and procedures that meet the following requirements:  
a. Measures and automatically introduces separately each individual 

admixture into the mixer with the mixing water.  
b. Uses a dispenser equipped with a measuring chamber which 

provides a means of determining the batch quantity by visual 
inspection.  
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E. Equipment for Volumetric Proportioning. 

 
1. Use volumetric proportioning equipment meeting the applicable 

requirements of ASTM C 685, Sections 5, 6, 7, and 8 and the applicable 
requirements of Article 2413.03, A, 3.  

 
2. Calibrate each time, when in the Engineer’s opinion, material or 

condition changes may affect the calibration.  
 
3. It is not intended that this equipment be used in place of conventional 

drum mixing equipment normally used for structures and paving 
applications.  

 
4. This equipment may be used on miscellaneous pours, described in 

Materials I.M. 534, less than 50 cubic yards per day. 
 
5. Equipment used on miscellaneous pours shall be equipped with a batch 

ticket printer to include the cement, coarse and fine aggregate, and 
water count. Equipment used in accordance with Section 2413 shall be 
equipped with a batch ticket printer for the cement count. 

 
2001.21 PORTLAND CEMENT CONCRETE MIXING EQUIPMENT. 

 
A. General. 

 
1. Use mixing equipment that meets the requirements of this article for the 

type specified.  
 
2. Allow the Engineer every opportunity to witness the calibration of the 

equipment during the Engineer's normal working hours, or at a mutually 
agreeable time. This schedule limitation will be modified, if necessary, 
for work to be done under an accelerated work schedule.  

 
B. Construction or Stationary Mixer. 

 
1. Use only batch type mixers.  
 
2. Do not allow the total volume of the batch to exceed the designated size 

of the mixer or the rated capacity as shown on the manufacturer's rating 
plate.  

 
3. After all solid materials are assembled in the drum, mix for a minimum 

of 60 seconds and a maximum of 5 minutes. The Engineer may 
increase the mixing if the mixer efficiency tests show that the concrete is 
not satisfactory for uniformity or strength. Use an accurate timing device 
that: 
a. Indicates minimum mixing time. 
b. Starts automatically when the mixer is fully charged. 
c. When applicable, locks the discharge chute until the expiration of 

the required time.  
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4. Operate mixers at the manufacturer’s recommended mixing speed. 
Charge the batch into the mixer so that: 
 Some water will enter in advance of cement and aggregates, and 
 All water is in the mixing chamber by the end of the first 25% of the 

specified mixing time.  
 

5. Operate mixing drums of tilting drum mixers at an angle no steeper than 
the mixer manufacturer’s recommendation. Do not use a mixer if the 
drum is not clean or if the mixing blades are damaged or badly worn.  

 
6. When a construction or stationary mixer is used for mixing pavement 

concrete, have the quantities of fine aggregate, coarse aggregate, 
cement, mineral admixture, liquid admixture and water for each batch 
automatically documented on individual batch tickets or on a daily 
summary. Have the time of discharge for each batch recorded 
automatically as well. These proportioning documents will become 
property of the Contracting Authority.  

 
C. Truck Mixer and Agitator. 

 
1. The equipment shall have a metal plate or plates attached with the 

following information: 
 Gross volume of the drum 
 Mixed concrete capacity 
 Maximum and minimum mixing speed 

 
 The plate may be issued by the Truck Mixer Manufacturers Bureau, if 

not, have an independent laboratory meeting the requirements of ASTM 
C 1077 perform the proof tests described in Annex A1 of ASTM C 94. 
The test report of the proof test results may be required.  

 
2. Do not exceed mixer or agitator capacity. Keep mixing and agitator 

speeds within the designated limits. Equip truck mixers with reliable 
reset revolution counters. If truck mixers are used for mixing while in 
transit, the revolution counter is to register the number of revolutions at 
mixing speed.  

 
3. Have an authorized representative of the concrete producer certify that: 

a. The interior of the mixer drum is clean and free of hardened 
concrete,  

b. The fins or paddles are not broken or worn excessively, 
c. The other parts are in proper working order, 
d. The unit has been checked by the representative within the 

previous 30 calendar day period to substantiate this certification. 
 

4. Keep the current, signed certification with the unit at all times.  
 
5. For bridge floor concrete, ensure mixing is between 70 and 90 

revolutions. For other structural concrete and pavement concrete, 
ensure mixing is between 60 and 90 revolutions with satisfactory 
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preblending of the materials, or between 70 and 90 revolutions without 
preblending. Use the manufacturer’s designated mixing rate. Keep the 
mixing rate duration between the limits stated above to produce uniform, 
thoroughly mixed concrete.  

 
6. The Engineer may inspect mixer units at any time to assure compliance 

with certification requirements. Removal of inspection ports may be 
required. Should the Engineer question the quality of mixing, the 
Engineer may check the slump variation within the batch. Should the 
slump variation between two samples taken, one after approximately 
20% discharge and one after approximately 90% discharge of the batch, 
show a variation greater than 3/4 inch or 25% of the average of the two, 
whichever is greater, the Engineer may require: 
 The mixing to be increased,  
 The batch size reduced, or  
 The unit removed from the work.  
 

D. Continuous Mixer. 

A continuous mixer used in conjunction with volumetric proportioning may be 
approved as provided in Article 2001.20, E.  

 
2001.22 PLANT EQUIPMENT FOR HOT MIX ASPHALT MIXTURES. 

Ensure plant equipment will proportion each aggregate, dry and heat the aggregate 
(except mineral filler), proportion the aggregate and hot asphalt, and mix all materials. 
The plant may be of a batch type, continuous type, or drum mixing type. Ensure the 
plant is equipped to produce uniform mixtures of required composition, heated to the 
desired temperature. 
 

A. Aggregate Feeders for Dryer Drum or Drum Mixer. 

 
1. Ensure the following: 

a. The feeder uses mechanical means to accurately feed each 
aggregate (except for mineral filler added without heating) to a 
central elevator or conveyor in the proportion prescribed by the 
approved design mix. 

b. The feeders are belt type feeders equipped with adjustable gates or 
adjustable drive systems that can be calibrated and controlled. 

c. The feeder throats are of sufficient size to ensure positive and 
continuous flow. 

d. All feeders mechanically or electronically interlocked during 
operation.  

e. On some types of feeders, revolution counters capable of 
registering to a tenth of a revolution may be necessary (and may be 
required) for accurate calibration and control. 

 
2. When drum mixing plants are used, ensure: 

a. The central conveyor is equipped with a continuous weighing 
system with a recorder that can be monitored by the plant operator. 

b. The aggregate weighing system interlocks with the asphalt control 
unit.  
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3. If a drum mixing plant is adding RAP, ensure the following: 
a. A system of weigh belts is used to control delivery of virgin 

aggregates and recycled material to the dryer.  
b. The belt system is equipped with interlocking control mechanisms 

in a manner that will assure positive and accurate delivery of 
recycled and virgin materials in proper proportions at all times.  

c. The belt system includes recorders that will record the total amount 
of material being delivered by each belt system separately.  

d. The belt weighing controls are connected to a totalizer which is 
interlocked with the asphalt delivery system in a manner which will 
ensure that asphalt delivered to the mix is at all times within ± 0.3% 
of the intended amount. Obtain the Engineer’s approval for the 
system.  

e. The Engineer is provided a schematic diagram of the control 
system prior to plant calibration.  

f.    Calibrated bins are dedicated to deliver each recycled asphalt 
material to the drum unless materials are pre-blended under the 
direction of the Engineer. 

 
B. Dryer Drum and Drum Mixer. 

Ensure the following: 
 
1. The plant is equipped with means for drying and heating the aggregate 

and/or mixture.  
 
2. Heating is controlled to avoid damage to the aggregate and asphalt.  
 
3. Operation of the equipment is controlled so the specified temperature is 

maintained.  
 
C. Screens. 

Ensure the plant is equipped with adequate means to remove objectionable 
oversize and foreign material from the aggregate before entering into the hot 
aggregate bin dryer drum, or drum mixer.  
 

D. Aggregate Bins. 

Ensure the following: 
 
1. The plant has aggregate bins of sufficient capacity to ensure uniform 

and continuous operation.  
 
2. The heated aggregate storage is provided with sufficient ventilation by 

means of a stack or connection to the dust collection system so that 
moisture from the hot aggregate will be removed before condensing in 
the aggregate storage.  

 
3. When mineral filler is added without heating, adequate additional dry 

storage is provided for the mineral filler, and provisions are made for 
proportioning the filler uniformly in the desired proportion for the mixture. 
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 4. The plant has a dedicated bin for each virgin aggregate product used in 
the job mix formula. 

 
E. Equipment for Heating and Storing Asphalt Binder. 

Apply Article 2001.11 for heating asphalt binder. Comply with the following: 
 
1. Provide duplicate storage facilities of sufficient capacity to permit 

complete unloading of a tank car or truck transport in a single operation, 
unless the asphalt binder is supplied to the project from transports 
measured by weight. 

 
2. Fill and withdraw storage material from each tank as a separate, definite 

operation which will permit the Engineer to measure the quantity of 
asphalt binder used from each storage tank.  

 
3. Install and maintain each storage tank in a level position.  
 
4. Furnish measurement devices and gauging tables so accurate 

determinations of quantities used and stored can be made at regular 
intervals.  

 
5. Provide suitable means for maintaining the specified temperature of the 

asphalt binder in the pipe lines, meters, weighing buckets, spray bars, 
and other containers and flow lines.  

 
6. Include a spigot for removing asphalt samples from the delivery line to 

the mixer before the asphalt binder is metered into the mixer or 
weighed. 

 
F. Asphalt Binder Control Unit. 

Provide satisfactory means, by weighing, metering, or volumetric 
measurements, to add the proper amount of asphalt binder to the aggregate. 
Operate all measuring devices within a delivery tolerance of 1.5% by weight 
of binder.  
 
1. Batch Plants. 

a. Measure the quantity of asphalt binder for each batch on equipment 
meeting the appropriate requirements of Article 2001.07, A, or by 
an approved automatic batch metering system.  

b. When used for proportioning only, meet the appropriate equipment 
requirements of Article 2001.20. 

c. Use a sufficiently flexible means of heating that will not affect the 
weighing.  

d. Arrange the container so that it will deliver the asphalt binder in a 
thin, uniform sheet or in multiple streams the full width of the mixer, 
except in the case of a mixer into which the asphalt binder is 
sprayed. If the binder is deposited on a flow or spreader sheet, use 
a heated sheet with sufficient slope to discharge promptly into the 
mixer.  
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2. Continuous Plants. 
a. Comply with the following: 

1) To supply asphalt binder to the mixer, use a pump constructed 
to be under a positive pressure sufficient to maintain uniform 
delivery from the pump. The pressure is to be maintained 
within ± 0.5 psi of the recommended operating pressure.  

2) Install accurate pressure gauges in readily accessible locations 
in lines feeding the metering pump and the mixer spray bars. 
Install gauges of such size that the normal operating pressure 
can be easily read to the nearest 1.0 psi.  

b. For the mixer unit, comply with the following: 
1) Equip with a surge tank or a deaeration chamber for supplying 

a constant pressure flow of asphalt binder to the metering 
pump.  

2) The surge tank or the deaeration chamber is to be of 
dimensions and capacity to provide the pressure specified. The 
capacity is to be at least a 6 minute supply of asphalt binder at 
the normal mixing rate of the mixer unit. 

3) The surge tank or the deaeration chamber is to be fitted with 
baffles and other appurtenances necessary to prevent the 
incorporation of air bubbles into the asphalt binder as the tank 
is being filled. 

4) When the surge tank system is used, the pressure at the spray 
bar is to be no greater than 20 psi. 

5) When a deaeration chamber system is used, the pressure 
difference between the return line and the spray bar is to be no 
greater than 20 psi. 

6) Separate return lines are to be provided for each tank. 
7) Obtain the Engineer’s approval for the surge tank or the 

deaeration chamber. 
 
3. Drum Mixing Plants. 

Ensure the following: 
a. The plant uses a pump to supply asphalt binder to the mixer, which 

is constructed to be under positive pressure sufficient to maintain 
uniform delivery from the pump.  

b. A totalizing flow meter is placed in the line between the metering 
pump and mixer unit.  

c. The asphalt control unit is interlocked with the aggregate weighing 
system specified in Article 2001.22, A, and is equipped to 
automatically adjust for variation in aggregate delivery.  

d. The plant is operated with automatic controls, except when 
approved by the Engineer.  

e. The asphalt control unit is equipped so the plant operator can 
monitor and adjust the flow rate of aggregate or asphalt binder.  

 
G. Thermometer Equipment. 

Install an accurate, registering pyrometer or other approved thermometric 
instrument in the discharge chute of the dryer drum or drum mixer in a 
manner so the temperature of the heated aggregate or mixture is 
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continuously measured. Locate this instrument where it is in clear view of the 
plant or dryer operator and readily accessible to the Engineer.  
 

H. Control of Mixer Capacity and Mixing Time. 

Equip the plant with positive means to govern and maintain mixing time.  
 

I. Dust Collector. 

 
1. Install and properly maintain proper housings, mixer covers, and dust 

collecting systems and returns.  
 
2. Obtain the Engineer’s approval for the method of returning dust 

collected by dry type collection systems to the hot aggregate mixture. If 
not required in the mixture, remove the bag house fines from the project 
and plant site.  

 
3. When wet type collection systems are used, remove all wet material 

from the project and plant site.  
 

J. Hot Aggregate Proportioning. 

Apply the requirements of this article only to batch plants. 
 
1. Accurately weigh the mineral filler and dried aggregate from each bin in 

a weighing hopper that is of ample size to hold a full batch without hand 
raking or running over.  

 
2. Support the weighing hopper so it will not be easily thrown out of 

alignment or adjustment.  
 
3. Construct gates on bins and hoppers to prevent leakage when closed.  
 
4. Separately proportion mineral filler which is added cold from a hopper 

and feed uniformly into the heated aggregate before delivery to the 
pugmill.  

 
5. Weigh the quantity of aggregate for each batch on equipment meeting 

the appropriate requirements of Article 2001.07, A. When this 
equipment is used for proportioning only, meet the appropriate 
requirements of Article 2001.20. 

 
K. Mixer. 

 
1. Batch Mixer. 

a. Use twin shaft pugmills capable of producing a uniform mixture 
within the job mix or other specified limits.  

b. Do not exceed 3/4 inch clearance of the blades from all fixed and 
moving parts. Orient the blades according to the manufacturer’s 
recommendation.  

c. If the pugmill is not enclosed, equip it with a dust hood to prevent 
loss of dust by dispersion.  
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d. Construct the mixer to prevent leakage of contents until the batch is 
to be discharged.  

e. Use an accurate time lock to control the operation of a complete 
mixing cycle by: 
1) Locking the weighing hopper gate when the mixer is charged 

and until the mixer gate is closed at the completion of the 
cycle. 

2) Locking the outlet of the asphalt binder delivery system 
throughout the dry mixing period. 

3) Locking the mixer gate throughout the dry and wet mixing 
periods.  

f. The dry mixing period is the interval of time between the opening of 
the weighing hopper gate and the application of asphalt binder. The 
wet mixing period is the interval of time between the application of 
asphalt binder and the opening of the mixer gate. Ensure control of 
the timing is flexible and capable of being set at intervals of no 
more than 5 seconds. Install a mechanical batch counter as part of 
the timing device and design it to register only completely mixed 
batches.  

g. When adding RAP: 
1) Modify batch plant equipment to provide for accurate 

proportioning of the recycled material and for adding it directly 
into the weigh hopper, with weighing as a separate increment 
of the total batch.  

2) The RAP may be added to the hot elevator with no preheating. 
In any method where preheating is being done, the equipment 
must be specifically designed for this purpose.  

3) For RAP proportioning systems, meet the requirements of 
Article 2001.22, A.  

4) When the heat transfer method is used, superheat the new 
aggregate so that, when combined with the RAP, the 
temperature of the resultant mixture will meet all requirements 
for mixing and placing the hot mixture.  

5) Obtain the Engineer’s approval for each plant modified for 
recycling mixtures.  

6) For each job mix formula within a project, provide daily 
printouts identifying weight of RAP separately from total batch 
as recorded by a totalizer. 

 
2. Continuous Mixer. 

a. Use an approved twin shaft pugmill capable of producing uniform 
mixtures within the job mix or other specified limits.  

b. Ensure paddles are of a type adjustable for angular position on the 
shafts and reversible to retard the flow of mix.  

c. Equip the mixer with a discharge hopper holding approximately 1 
ton and discharging intermittently by means of quick acting gates.  

d. Regulate the distance to the receiving vehicle to minimize 
segregation.  

e. Provide satisfactory means to afford positive interlocking control 
between the flow of aggregate from the bins and the flow of asphalt 
binder from the meter or other proportioning source. Accomplish 
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control by interlocking mechanical means or by any positive method 
for accurate control.  

f. Include an accurate revolution counter, operating continuously 
during production.  

g. Equip the plant with positive means to govern and maintain a 
constant time of mixing.  

 
3. Drum Mixer. 

a. Comply with the following: 
1) Use equipment capable of producing uniform mixtures within 

the job mix or other specified limits.  
2) Introduce the aggregate, asphalt binder, and additives, when 

furnished, continuously and uniformly. This is to be controlled 
by the plant operator.  

3) Discharge the mixture continuously and uniformly onto an 
elevator or conveyor that discharges into a hot mixture storage 
unit meeting requirements of Article 2001.22, L.  

4) Continue the mixing until the asphalt binder is uniformly 
distributed and the aggregate particles are uniformly coated.  

b. The plant may be modified with a pugmill coater. The coater shall 
be inclined and positioned as an integral built-in unit, located 
between the drum and the hot elevator of the plant setup. Introduce 
the asphalt binder, and additives when furnished, continuously and 
uniformly at the lower end of the coater. This shall be controlled by 
the plant operator. Obtain the Engineer’s approval for each plant 
modified.  

c. When adding RAP, modify drum mixing equipment to process RAP 
according to Article 2001.22, A.  

 
L. Hot Mixture Storage. 

 
1. Provide suitable hot mixture storage when the hot mixture is not hauled 

immediately to the project and placed.  
 
2. Use hot mixture storage bins that are either 1) surge bins to balance 

production capacity with hauling and placing capacity; or 2) storage bins 
which are heated and/or insulated and have a controlled atmosphere 
around the mixture. Use hot mixture storage bins that:  
a. Are round or octagonal in shape and designed for the intended use. 
b. Fill using an enclosed system, unless skip conveyors are used. 
c. Dump material directly into trucks through quick opening and quick 

closing gates. 
d. Do not result in significant segregation, damage, or cooling.  
 

3. To each bin, affix an indicating or control device which: 
 Is visible to the loading operator, and 
 Allows control of material remaining in the bin.  

 
4. Limit the holding time to 4 hours in storage bins.  
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5. Use hot mixture placed in storage bins within 24 hours of production, 
unless the Engineer approves otherwise.  

 
M. Safety Requirements. 

 
1. Place adequate and safe stairways, platforms, and guarded ladders to 

plant units at points required for accessibility to sampling locations and 
other plant operations.  
 

2. Guard and protect all gears, pulleys, chains, sprockets, and other 
moving parts.  

 
3. Maintain ample and unobstructed passage for personnel at all times in 

and around the truck loading area. Protect this area from falling 
material.  

 
4. Ensure bins comply with the requirements of Article 2001.06.  
 

N. Plant Calibrations. 

 
1. Provide personnel, weighing devices, test weights, and equipment for 

calibration of the plant and verifying accuracy of proportions.  
 
2. Provide sufficient space between aggregate feeds and elevators to 

permit taking of samples of the discharge for accurate calibration and 
control of rate of feed.  

 
3. Weigh samples of sufficient size for calibration and checking of 

proportions.  
 
4. Ensure truck sampling and weighing is acceptable.  
 
5. Allow the Engineer every opportunity to witness calibration of the 

equipment during the Engineer's normal working hours, or at a mutually 
agreeable time. This schedule limitation will be modified, if necessary, 
for work to be done under an accelerated work schedule.  

 
6. Ensure the Engineer's representative indicates witnessing the 

calibration by signing the calibration documents and charts. 
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DIVISION 21.  EARTHWORK, SUBGRADES, AND SUBBASES 

 
This work consists of grading and construction of subgrades and subbases as 
required for the various types of work in the following sections. Complete the work in 
conformance with the lines, grades, thicknesses, and typical cross sections shown in 
the contract documents or as established by the Engineer. 
 

2101.  Clearing and Grubbing. 
2102.  Roadway and Borrow Excavation. 
2103.  Presplitting and Production Blasting of Rock Slope Cuts. 
2104.  Channel Excavation. 
2105.  Stripping, Salvaging, and Spreading Topsoil. 
2106.  Settlement Plates. 
2107.  Embankments. 
2108.  Overhaul. 
2109.  Natural Subgrade. 
2110.  Soil Aggregate Subbase. 
2111.  Granular Subbase. 
2112.  Wick Drains. 
2113.  Subgrade Stabilization Material. 
2115.  Modified Subbase. 
2116.  Full Depth Reclamation. 
2120.  Fuel Adjustment. 
2121.  Granular Shoulders. 
2122.  Paved Shoulders. 
2123.  Earth Shoulders for Pavements and Bases. 
2125.  Reshaping Ditches. 
2126.  Reclaiming Present Surfacing Material. 
2127.  Reconstruction of Roadbed. 
2128.  Furnish and Apply Granular Shoulder Material. 

 
 

Section 2101.  Clearing and Grubbing 

 
2101.01 DESCRIPTION. 

 
A. Clearing: Cut and remove trees 3 inches or more in diameter. Cutting shall 

be performed between October 1st and March 31st. 
 
B. Grubbing: Remove stumps, including roots, to a depth of at least 12 inches. 
 
C. Removal of Logs and Down Timber: Remove logs and down timber 

encountered on the work. 
 
D. Hedge Removal: Pull or grub hedge fences of Osage Orange or shrubs 

planted close together in rows. If any individual tree, of those composing a 
hedge, has a diameter greater than 6 inches, it will be measured separately 
as a tree. 
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E. Brush and Shrub Removal: Pull or grub trees and shrubs less than 3 
inches in diameter, including roots, which are not classified as hedge. 

 
F. Removal of Growing Corn: Cut stalks to a maximum height of 5 inches 

above the ground, remove the stalks, and thoroughly disk the corn stubble. 
 
G. Vegetation and Rubbish Removal: Remove vegetation and all rubbish 

encountered on the right-of-way. 
 
H. Field Fence: Remove field fence from the project. 

 
2101.02 MATERIALS. 

None. 
 
2101.03 CONSTRUCTION. 

 
A. Remove woody and other herbaceous vegetation, field fences, and rubbish 

from the right-of-way and from borrow pits furnished by the Contracting 
Authority. Do not remove field fences, trees, shrubs, and grasses that are to 
be preserved as indicated in the contract documents or as designated by the 
Engineer. 

 
B. Unless shown otherwise in the contract documents or ordered by the 

Engineer, clear and grub the area within the need line, or the entire right-of-
way including borrow pits and the area covered by embankments. All of this 
material which is removed from the project remains the property of the 
Contractor. 

 
C. Material from clearing and grubbing may be burned according to 567 IAC 

23.2 and additional local ordinances. The unburned materials may be buried 
on State of Iowa right of way at locations approved by the Engineer. 

 
D. Material from clearing and grubbing may be processed by such means as 

chipping of logs, down timber, or brush, for mulching material, or salvaging 
of logs and down timber for firewood. Other vegetation including corn 
stubble may be disked into the existing ground surface. 

 
E. Haul the materials from clearing and grubbing (other than field fence) that 

are not handled on the project to a "yard waste" landfill. 
 
F. Remove field fence from the project.  Field fence may be deposited in an 

appropriate landfill. 
 
2101.04 METHOD OF MEASUREMENT. 

Measurement for Clearing and Grubbing, removal, and clean-up of other material in 
units (calculated to the nearest 0.1 unit) or by area will be as follows: 
 

Clearing and Grubbing
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A. Units. 
 

1. Clearing and Grubbing will be the quantity shown in the contract 
documents. 
a. Trees 3 inches in diameter or greater will be counted and the 

circumference will be measured at a height of 18 inches above the 
ground. The diameter will be calculated by measuring the 
circumference to the nearest inch and dividing by 3.14. See Table 
2101.04-1 for identification of units per tree for clearing, grubbing, 
and clearing and grubbing.  

b. Stumps 3 inches in diameter or greater will be counted and the 
diameter, in inches, calculated by determining the average 
diameter at cutoff. See Table 2101.04-1 for identification of units 
per stump for grubbing.  

c. Logs and down timber 3 inches in diameter or greater will be 
measured in a manner similar to that used for trees. Measurement 
will be at a point 18 inches from the end of the log with greatest 
diameter or 18 inches from the base of the tree for down timber for 
clearing. See Table 2101.04-1 for identification of units per log and 
down timber for clearing. 

d. Hedge rows will be measured in linear feet and converted to units 
using a rate of 30 units per station of hedge row.  

e. Brush will be measured in square feet and converted to units by 
using a rate of 0.8 units per 100 square feet of brush.  

f. Growing corn will be measured in square feet and converted to 
units by using a rate of 0.2 units per 100 square feet of growing 
corn.  

g. Vegetation removal will not be measured for payment.  
h. Field fence removal, included in clearing and grubbing, will be 

measured in stations and converted to units at a rate of 6.0 units 
per station of fence.  

 
2. For each tree or stump counted as identified in Articles 2101.04, A, 1, a; 

b; and c, units will be determined as identified in Table 2101.04-1.  
 

Table 2101.04-1: Clearing and Grubbing Units 

Size Diameter 

Unit 

Clearing Grubbing 
Clearing and 

Grubbing 

3 in. to 6 in. inclusive 0.5 1.1 1.6 

Over 6 in. to 9 in. inclusive 1.1 2.8 3.9 

Over 9 in. to 12 in. inclusive 1.9 4.8 6.7 

Over 12 in. to 15 in. inclusive 2.8 6.6 9.4 

Over 15 in. to 18 in. inclusive 4.7 8.8 13.5 
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Over 18 in. to 24 in. inclusive 8.4 13.6 22.0 

Over 24 in. to 30 in. inclusive 11.4 17.6 29.0 

Over 30 in. to 36 in. inclusive 22.0 28.0 50.0 

Over 36 in. to 42 in. inclusive 30.0 50.0 80.0 

Over 42 in. to 48 in. inclusive 40.0 80.0 120.0 

Over 48 in. to 60 in. inclusive 60.0 100.0 160.0 

Over 60 in. to 72 in. inclusive 80.0 120.0 200.0 

Over 72 in. 120.0 160.0 280.0 

 
B. Area. 
 

1. The area in acres will be based on that shown in the contract 
documents, computed from a need line, or computed from a right-of-
way line if the limits are not shown for this item in the contract 
documents. 

 
2. Within these limits, an item for clearing and grubbing in units will not be 

measured for payment. 
 

2101.05 BASIS OF PAYMENT. 

Payment for Clearing and Grubbing, removal of trees, stumps, logs and down timber, 
hedge rows, brush, field fence, and growing corn will be made at the contract unit 
price per unit or per acre as indicated below. If the Contractor is required to save 
material less than 6 inches in diameter or to process material saved to an extent 
greater than is necessary to produce neat piles, this extra saving and processing is 
considered extra work and payment will be as provided in Article 1109.03, B. 
Removal and disposal of household rubbish and other nonhazardous rubbish is 
considered extra work and payment will be as provided in Article 1109.03, B. 
 

A. Units. 

Number of units satisfactorily completed. 
 
B. Area. 

Number of acres satisfactorily completed. 
 
 

Section 2102.  Roadway and Borrow Excavation 

  
2102.01  DESCRIPTION. 

Excavate, haul, place, compact, and shape construction materials. 
 
  

Clearing and Grubbing2102.01
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2102.02 MATERIALS. 

 
A. Class 10. 

Includes: 
 Normal earth materials such as loam, silt, gumbo, peat, clay, soft shale, 

sand, and gravel.  
 Fragmentary rock or boulders handled in the manner normal to this 

class of excavation. 
 Any combination of the above described materials and any other 

material not classified as Class 12 or Class 13. 
 

B. Class 12. 

Includes: 
 Granite, trap, quartzite, chert, limestone, sandstone, hard shale, or slate 

in natural ledges or displaced masses. 
 Rock fragments or boulders which occur on the surface or in subsurface 

deposits mixed with earth, sand, or gravel when their size, number, or 
location prevents them from being handled in a manner normal to Class 
10 excavation. 

 
C. Class 13. 

Includes all materials included under the definitions of Classes 10 and 12 
and any other material encountered, regardless of its nature. 

 
D. Material Suitability. 

 
1. Select Treatment Material. 

a. Cohesive Soils. 

Meet all of the following requirements: 
1) 45% or less silt size fraction. Silt size particles are 0.074 to 

0.002 mm. 
2) 110 pounds per cubic foot or greater density (AASHTO T 99 

Proctor Density or Materials I.M. 309). 
3) Plasticity index greater than 10. 
4) A-6 or A-7-6 soils of glacial origin. 

b. Granular Soils. 

Meet all of the following requirements: 
1) 15% or less silt and clay. 
2) 110 pounds per cubic foot or greater density (AASHTO T 99 

Proctor Density or Materials I.M. 309). 
3) Plasticity index, 3 or less. 
4) A-1, A-2, or A-3 (0). 

c. Special Backfill Material. 

Meet the requirements of Section 4132. 
d. Modified Subbase Material. 

Meet the requirements of Section 4123. 
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2. Suitable Soils. 
a. Ensure all soils provided for the construction of embankments meet 

the requirements below. They are suitable when moisture control or 
moisture and density control is designated. 
1) 95 pounds per cubic foot or greater density (AASHTO T 99 

Proctor Density or Materials I.M. 309). 
2) AASHTO M 145 index of less than 30. 
3) Liquid Limit (LL) less than 50. 

b. Soils not meeting these requirements are considered unsuitable 
soils, regardless of classification. 

c. When placing soil below water, use clean granular material. 
 

3. Unsuitable Soils. 

Place in the work only as specified by Standard Road Plan EW-102. 
Use in the work will be according to the definitions in Table 2102.02-1: 
 

Table 2102.02-1: Uses for Unsuitable Soils 

Definition Use 

1. Peat or Muck. Topsoil Applications. 

1. Soils with a plasticity index of 35 or 
greater. 

2.     A-7-5 or A-5 having a density less than 
85 pcf (AASHTO T 99 Proctor Density 
or Materials I.M. 309). 

To be wasted off-site, unless shown 
otherwise in the contract documents. 

1. All soils other than A-7-5 or A-5 having 
a density of 95 pcf or less (AASHTO T 
99 Proctor Density or Materials I.M. 
309). 

2. All soils other than A-7-5 or A-5 
containing 3.0% or more carbon. 

Type C placement placed 3 feet below 
top of subgrade in fills. 

1. A-7-6 (30 or greater). 
2. Residual clays (overlaying bedrock), 

Paleosols, claypan, gumbo, and 
gumbotils regardless of classification. 

Type B placement placed 5 feet below 
top of subgrade in fills. 

1. Shale. 
2. A-7-5 or A-5 soils having a density 

greater than 86 pcf but less than 95 pcf 
(AASHTO T 99 Proctor Density or 
Materials I.M. 309). 

Type A placement placed in layers 5 
feet below top of subgrade in fills 

(Alternate layers to consist of suitable 
soils or Type C placement soils). 

 
E. Selected Backfill Material. 

Shown in the contract documents. 
 
F. Special Backfill Material. 

Meet the requirements of Section 4132. 
 
  

2102.02 Roadway and Borrow Excavation
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2102.03 CONSTRUCTION. 

 
A. General. 

 
1. Prepare the site and construct the embankment according to Section 

2107. 
 

2. Remove materials as indicated in the contract documents and from 
borrow pits, exclusive of that designated as channel excavation.  

 
3. Remove material necessary to provide suitable approaches from 

intersecting highways and private entrances. 
 
4. Shape and slope materials for construction of the roadbed, slopes, 

gutters, and inlet and outlet ditches according to these specifications 
and the alignment, grade, and cross sections shown in the contract 
documents or established by the Engineer. 

 
5. Before beginning construction, remove grass, weeds, other herbaceous 

vegetation, and rubbish as provided in Article 2102.03, G. 
 
6. Work around utility poles if it is impractical to remove them before 

excavation or embankment construction. 
 

B. Classification of Excavation. 

 
1. Class 10 Excavation. 

Excavate Class 10 material. 
 

2. Class 12 Excavation. 

Excavate Class 12 material. 
 

3. Class 13 Excavation. 
a. Excavate Class 13 material. This classification covers work 

commonly referred to as "Unclassified Excavation". Use or remove 
Class 13 material as provided for in the contract documents. 

b. The contract documents will specify the limits for Class 13 
excavation. Excavation within these limits will not be classified as 
Class 10 or Class 12 excavation. 

 
C. Removal and Placement of Boulders. 

 
1. Remove or bury boulders. Remove, where necessary, surface 

collections of boulders within the limits of the work for satisfactory 
completion of the work.  

 
2. After completion of excavation operations, collect loose boulders and 

rocks. Also collect pieces of broken PCC that have a vertical projection 
4 inches or more above the surface or the ground, or have a minimum 
diameter of 6 inches and that appear during the finishing operation.  
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3. Boulders, except those handled in a way normal to Class 10 excavation, 
will be classified as Class 12 excavation. Unless otherwise specified, 
place boulders in any of the following ways: 
a. Boulders too large to be loaded and hauled with available 

equipment may be buried in locations where they will not be 
exposed by erosion. Ensure that boulders buried this way are 
covered with at least 1 foot of earth. Excavation made for the 
purpose of burying boulders will not be measured or paid for. 

b. Boulders or rock fragments may be used in construction of 
embankments provided they are covered with at least 1 foot of 
earth and they do not interfere with specified compaction of the 
embankment. If boulders delivered to the embankment in 
combination with finer material interfere with compaction, remove 
and place them as provided in this article. 

c. If the quantity of boulders or rock fragments available at any one 
time is more than 100 cubic yards, the material may be placed in 
the embankment no less than 2 feet below the finished grade line 
according to Article 2107.03, J. Cover with at least 2 feet of earth 
on slopes. 

 
4. Boulders not placed as provided above may, with approval of the 

Engineer, be: 
a. Used for filling gullies. 
b. Racked in neat compact piles at locations the Engineer designates 

within the right-of-way and accessible from the traveled way. 
c. Buried within the right-of-way at locations the Engineer designates. 
 

D. Removal of Unsuitable or Unstable Soil and Placement of Selected or 
Special Backfill Material. 

 
1. Removal of unsuitable or unstable soil or placement of selected or 

special backfill material, or both, may be required in the contract 
documents or by the Engineer. 

 
2. If the finished grade line leaves a subgrade of unsuitable or unstable 

soil, the Engineer may require the Contractor to remove that soil as 
below grade excavation and place backfill material to the finished grade 
line. Material encountered above the elevation of finished subgrade 
which cannot be properly consolidated in the embankment may be 
designated as unstable soil by the Engineer. If the surface on which the 
plans indicate that selected or special backfill material is to be placed is 
such that it will be seriously distorted by hauling equipment, the 
Engineer may designate this material as unstable. 

 
3. Remove unsuitable or unstable soil and place selected or special 

backfill material according to the following requirements: 
a. Removal of Unsuitable or Unstable Soil. 

1) Remove these soils to the elevation shown in the contracts 
documents or as directed by the Engineer. Remove and place 
them as directed in the contract documents or by the Engineer 
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and, in the case of unsuitable soils, according to Article 
2107.03, N. 

2) Conduct operations so that the Engineer is given the 
opportunity to take cross sectional measurements required 
before the backfill material is placed. 

b. Backfill Materials. 
1) Obtain selected backfill materials from locations shown in the 

contract documents or as directed by the Engineer. 
2) Furnish special backfill material that meets the requirements of 

Article 2102.02, F. Place salvaged materials used as special 
backfill material in uniform lifts no more than 6 inches thick. 
Place salvaged composite material used as special backfill 
material in uniform lifts of no more than 6 inches thick. 

c. Placement of Backfill Material. 
1) Place special or selected backfill material in areas shown in the 

contract documents or as directed by the Engineer. Place and 
compact as provided in Section 2107 with the following 
modifications:  
a) Where compaction with moisture and density control or 

with moisture control is required, ensure the moisture 
content of special backfill material is within the limits 
specified. 

b) When select backfill material is placed for subgrade 
treatment purposes, compact using moisture control. 

2) Ensure the moisture content of backfill material is uniform. If 
necessary, adjust by processing in an approved pugmill or by 
adding water and road mixing in place prior to spreading and 
compacting. 
a) Use selected backfill material that at the time of spreading 

and compacting is no drier than 2.5% below the optimum 
moisture shown in the contract documents. If not shown, 
the Engineer will determine the optimum moisture. 

b) Use special backfill material that at the time of spreading 
and rolling is no drier than 2% below, and does not 
exceed, the maximum amount that will permit obtaining 
required compaction without rutting.  

3) When 2 feet or more of selected or special backfill material is 
placed in areas where unstable soils have been excavated, the 
condition of the underlying soil may limit the amount of 
compaction to be done in the bottom 1 foot of subgrade 
treatment. In exceptionally wet or unstable areas, the 
Contractor may be permitted to end dump the first 1 foot of 
treatment material and doze it into position with only partial 
compaction, as directed by the Engineer. Compact the material 
above the bottom 1 foot as provided above. 

4) When less than 2 feet of selected or special backfill material is 
placed in areas of exceptionally wet or unstable soils, the 
Engineer may require a tamping type roller to be used for 
compaction of the material placed in the first foot of thickness. 
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E. Rock Cuts. 

 
1. When excavation to the finished grade line results in a roadbed surface 

consisting of loose or solid rock, excavate 1 foot below the finished 
grade of the roadbed. Place backfill material to the required grade with 
suitable earth. Subject to the Engineer’s approval, the earth backfill 
material may be obtained from any point within the right-of-way where 
suitable backfill material is available. Conduct operations so that the 
Engineer is given the opportunity to take cross section measurements 
required before backfill material is placed. 

 
2. When presplitting of rock cuts is required, refer to Section 2103. 
 
3. The contract documents may require that part or all of the Class 12 

Excavation be crushed. When crushing is required, crush the rock to the 
size or gradation, or both, specified in the contract documents. Stockpile 
or use the crushed materials as specified in the contract documents. 

 
F. Borrow. 

 
1. General. 

a. Unless provided otherwise in the contract documents, when the 
quantity of material required for embankments is not available 
within the limits of the roadway cross sections or specific borrow 
areas as indicated, make up the deficiency from borrow areas the 
Contracting Authority provides and defines on the plans or furnish 
equivalent material from alternate borrow areas (in lieu of plan 
borrows) or Contractor furnished borrow. 

b. The following definitions apply to this specification: 
1) Designated Borrow Areas. 

A general term for borrow areas the Contracting Authority 
provides; including mandatory and optional borrow areas. 

 a) Mandatory Borrow Areas. 

An area provided by the Contracting Authority from which 
the Contractor is  expected to obtain borrow material and 
to operate in the area according to the contract 
documents. Mandatory borrow areas will be designated in 
the contract documents. 

 b) Optional Borrow Area. 

 An area provided by the Contracting Authority from which 
the Contractor may obtain borrow material. If so obtained, 
the Contractor is expected to operate in the area 
according to the contract documents. Borrow areas are 
optional borrow areas unless specifically designated as 
mandatory borrow areas. 

2) Alternate Borrow Areas. 

An area outside the highway right-of-way provided by the 
Contractor from which the Contractor may obtain borrow 
material in lieu of designated borrow areas and to be used 
according to the contract documents.  
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3)    Contractor Furnished Borrow. 

A general term for borrow material provided by the Contractor. 
Unsuitable Type A, B, and C materials, with the exception of 
shale and residual clays, will be allowed. Place unsuitable 
materials as specified in Standard Road Plan EW-102. 

c. Upon completion of designated borrows, excavate borrow areas 
that are sufficiently regular in cross section to permit accurate 
measurement. Carefully blend to natural land forms and avoid 
unnecessary damage to the land. Do not turn natural drainage of 
surface water on to adjoining owners. Use diligence in draining the 
surface water in its natural course or channel. Complete excavation 
consistent with the existing natural drainage conditions or as shown 
in the contract documents. 

d. Where a mandatory borrow area is designated in the contract 
documents, it is mandatory that borrow material be obtained from 
the borrow location designated and in accordance with the borrow 
design on the contract documents, unless permission is obtained 
from the Engineer to obtain borrow from another location. 

e. Unless the contract documents designate borrow areas as 
mandatory borrow areas, borrow areas will be considered optional 
borrow areas. The Contractor has the option of either using the 
optional borrow areas or proposing to furnish equivalent material 
from alternate borrow areas. 

f. Do not place the estimated edge of water for a pond borrow closer 
than 100 feet from any public right-of-way. A pond borrow is a 
borrow that has the intention of excavation below natural ground 
and leaving a body of water for a designated purpose. 

g. Refer to FAA Advisory Circular 150/5200-33B for separation criteria 
for hazardous wildlife attractants on or near airports. 

 
2. Contactor’s Plan for Alternate Borrow or Revisions to Designated 

Borrow. 
a. Submit a plan to the Engineer for use of proposed alternate or 

designated borrow intended to be used in a manner different from 
that shown in the contract documents. Also, sample the proposed 
alternate borrow areas by core drilling or test pits. When the 
Contracting Authority determines it is necessary, sample in the 
presence of the Engineer. Test samples and provide results and 
verification samples to the Contracting Authority  

b. The submission for use of alternate borrow areas shall include all 
such areas necessary or contemplated for completion of the 
planned work. 

c. Approval of materials and their use will be based on AASHTO M 
145 and includes the following: 
1) Select Treatment Materials. 

a) The Engineer’s approval is required for all soils required 
for select subgrade treatments. The Contractor may elect 
to substitute with special backfill material or modified 
subbase material at one-half the required rate at no 
additional cost to the Contracting Authority. If special 
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backfill material or modified subbase material is used in 
lieu of select material, provide for suitable surface and 
subsurface drainage of this material and provide suitable 
soils in lower portion of original subgrade treatment layer 
at no additional cost to the Contracting Authority. 
(1) Cohesive Soils. 

Meet the requirements of Article 2102.02, D, 1, a. 
(2) Granular Soils. 

Meet the requirements of Article 2102.02, D, 1, b. 
(3) Special Backfill Material. 

Meet the requirements of Section 4132. 
(4)  Modified Subbase Material. 

Meet the requirements of Section 4123. 
b) Use select treatment sources with sufficient uniformity and 

size to assure that complete individual treatment areas will 
be constructed with similar material. Substitution of 
treatment types (cohesive, granular, special backfill, or 
modified subbase material) will be allowed only with the 
Engineer’s permission. 

2) Suitable Soils. 

Meet the requirements of Article 2102.02, D, 2. 
3) Unsuitable Soils. 

Meet the requirements of Article 2102.02, D, 3. 
4) Other Materials. 

Place materials not covered above as required by Standard 
Specifications. 

d. The Engineer may decline approval of an alternate borrow area 
when: 
1) Necessary clearances cannot be obtained prior to the time 

scheduled for commencement of work. 
2) Restrictions attached to clearances will delay or interfere with 

scheduled completion of work or may result in less than 
necessary quantities of required borrow materials. 

3) Contractor's plan for use of borrow areas, including 
Contractor's verification of quantity and quality of required 
material, is not sufficient to assure availability of required 
material. 

4) Contractor's proposed plans fail to meet requirements of the 
contract documents. 

e. The Engineer will be allowed time to evaluate each alternate 
borrow area. If the clearance is not obtained within 30 calendar 
days, the proposed use of that borrow area may be rejected. During 
this evaluation period, the Contractor will not be charged for 
working days the Contractor does not work because the Contractor 
cannot use the borrow area. 

f. The maximum allowance for each contract is not to exceed 30 
working days. This allowance will not apply to work for which an 
intermediate completion time is specified. It will be given only when 
the delay will not interfere with others authorized to work on the 
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project. It does not increase the Engineer's responsibility to provide 
coordination. 

g. The Contracting Authority will not be responsible for damages due 
to a delay in approval of an alternate borrow area or when approval 
of an alternate borrow area is declined. 

 
3.   Contractor’s Plan for Contractor Furnished Borrow. 

a. General. 
1) Approval of materials for use as Contractor furnished select 

treatment materials will be based on Article 2102.02, D, 1. 
2) Contractor may elect to substitute with special backfill material 

or modified subbase material as shown in the contract 
documents at no additional cost to the Contracting Authority. If 
special backfill material or modified subbase material is used in 
lieu of select material, provide for suitable surface and 
subsurface drainage of this material and provide suitable soils 
in lower portion of original subgrade treatment layer at no 
additional cost to the Contracting Authority. 

3) The Engineer may decline approval of a contractor furnished 
borrow(s) when: 
a) The Contractor's submittal fails to meet Proposed Borrow 

Report requirements. 
b) The Contractor's plan for use of borrow areas, including 

quantity and quality of required material, is not sufficient to 
assure availability of required material. 

b. Sampling and Testing 
1) Total Project Quantity of Contractor Furnished Borrow 

Greater than 10,000 Cubic Yards.  
 Sample and test the proposed contractor borrow areas and 

submit Proposed Borrow Report as specified in Materials I.M. 
545. When the Contracting Authority determines it is 
necessary, sample in the presence of the Engineer. Submit the 
report electronically to the Engineer. Include Iowa DOT 
Proposed Contractor Borrow Identification Form, sampling/field 
logs, and test reports. A minimum of 21 calendar days is 
required for review and approval by the Engineer. The 
Contracting Authority will not be responsible for damages or 
delays due to incomplete submittals or when approval of a 
borrow is declined.  

2) Total Project Quantity of Contractor Furnished Borrow 
less than 10,000 Cubic Yards. 

 Sample proposed contractor borrow areas. When the 
Contracting Authority determines it is necessary, sample in the 
presence of the Engineer. Provide verification samples to the 
Engineer. A minimum of 14 calendar days is required for 
review and approval by the Engineer. 

 
4. Contractor Obtained Clearances and Permits. 

Obtain necessary environmental clearances and permits, and comply 
with all restrictions attached to these clearances and permits for 
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alternate borrow areas and sites where Contractor furnished borrow is 
obtained.  

 
5. Restoration. 

a. Optional borrow areas shown on the Contractor's plan shall be left 
in at least as good a condition as that required by the contract 
documents for designated borrow areas. This applies whether all or 
only a part of the site or the material is used for borrow.  

b. Use and rehabilitate optional borrow areas and alternate borrow 
areas (unless Contractor and landowner have agreed to the final 
design of the alternate borrow area) so that: 
1) The sites can continue to be used for the purpose for which 

they were used prior to removal of borrow. 
2) The sites may still be used for those higher and more profitable 

or better potential uses to which the site might have been put 
to prior to removal of borrow material. 

c. The Engineer will require restoration according to Iowa Code 
314.12, to meet the above requirement. The overall Contractor's 
plan shall neither detract from nor interfere with the air, light, and 
view of motorists nor of adjacent landowners. 

 
6. Obligations and Payment. 

Use of an alternate borrow area shall not increase future obligations or 
total cost to the Contracting Authority. Complete all excavation from the 
roadway and the mandatory borrow areas. 
 

7. Starting Work. 

Except for exploratory purposes, do not start work and take material 
from an alternate borrow or a Contractor furnished borrow area until 
after: 
 The Engineer approves the borrow proposal in writing, and 
 Providing the Engineer with a written release executed by the 

property owner and the Contractor relieving the Contracting 
Authority of any and all obligations to the property owner and 
saving the Contracting Authority harmless from all claims for injury 
to persons or damage to property resulting from the Contractor’s 
operations. 

 
8. Material Verification. 

Material supplied from alternate borrow areas may be verified by the 
Contracting Authority for compliance with these requirements. When 
testing by the Contracting Authority is required, a minimum of 14 
calendar days is necessary for testing. When the Engineer orders, 
remove and replace material verified not in close compliance with these 
requirements, at no additional cost to the Contracting Authority. 

 
G. Placement of Surplus Material. 

Place excavated surplus material as directed by the Engineer. Use to widen 
adjacent embankments, flatten sideslopes, or construct berms according to 
Article 2107.03, L. 
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H. Provisions for Drainage. 

 
1. Construct intercepting ditches as shown in the contract documents. 
 
2. In cuts alongside hills where there is a possibility of surface water 

causing damage to the backslope of the cut, construct intercepting 
ditches with appropriate flume outlets to intercept surface water. Where 
surface water or water from side ditches would otherwise follow the toe 
of the embankment slope, direct the water away from the toe of the 
slope with runout ditches. 

 
3. When the Engineer requires locating tile of lines, construct trenches and 

place backfill material at locations shown in the contract documents or 
as directed by the Engineer. Construct a continuous trench having a 
minimum depth of 5 feet and a minimum width of 4 inches. Construct 
trenches outside the limits of the embankment. The Engineer will 
examine the trench and excavated material to locate tile lines. Do not 
start placing backfill material without the Engineer’s approval.  Place 
backfill material in all trenches. 

 
4. If, during the course of the work, the natural flow of surface waters or 

artificial drains is interrupted, provide temporary drainage facilities 
needed to prevent damage to public or private property. Restore the 
original drainage facilities as soon as the work will permit.  The 
Contractor is fully liable for all damages arising from action or inaction in 
providing for temporary drainage. 

 
I. Protection of Trees and Shrubs. 

Ensure trees and shrubs to be preserved are protected from injury during 
grading operations. The Engineer may require barricades or fences for this 
purpose. 
 

J. Archaeological Salvage. 

Temporarily discontinue operations at sites whenever remains of prehistoric 
people's dwelling sites, burial sites, or artifacts of historical or archaeological 
significance are encountered. The Engineer, in conjunction with proper 
archaeological authorities of the State of Iowa, will promptly examine the 
exposure and determine the disposition. 
 

K. Finishing. 

 
1. Finish excavation and embankment, including borrow pits, in a high 

quality manner to the specified or designed grade and cross section.  
On projects which do not involve a surface course other than a traffic 
compacted surface, the Engineer may waive setting finishing stakes if 
grade and cross section are within compliance and appearance and 
riding qualities are satisfactory. Keep backslopes neatly finished as 
construction progresses. 
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2. Keep finishing work as close as possible to construction operations. 
Ensure stream pollution by soil erosion does not occur. When erosion 
control items are a part of the contract, the contract documents may 
specify a completion date for specific areas. When these dates are not 
specified, complete erosion control work on finished areas within 5 
working days after completion of finishing. Keep finishing operations 
current with other construction operations. 

 
3. Maintain partly finished work.  If partly finished work is not maintained in 

a manner satisfactory to the Engineer, the Engineer may order, in 
writing, that all other work be discontinued until all finishing and 
maintenance work is in a satisfactory condition. Before the final 
acceptance, finish the roadway to the specified or designed line, grade, 
and cross section. 

 
4. Grade slopes, shoulders, and ditches to the degree obtainable using 

power equipment operating under favorable conditions and operated by 
skilled workers. Hand methods of finishing will be required only when 
satisfactory results are not otherwise obtained. 

   
5. Finish backslopes and foreslopes to conform to the cross section. 

Remove bulges and fill sags. Unless specifically excluded, roughen 
backslopes and foreslopes as a final finishing operation, except those 
which contain sufficient sand or rock to make roughening impractical. 
Roughen to a minimum depth of 3 inches by scarification, use of a 
heavy disk, or other suitable means. 

 
6. Operate surface roughening equipment parallel with the toe of the 

slope. If an objectionable amount of material being roughened rolls 
down the slope, start the roughening operation at the toe of the slope 
and proceed in parallel strips up the slope. 

 
7. Construct temporary water pollution control according to Section 2602. 

 
L. Grading for Paving. 

 
1. When grading work is done immediately prior to paving work covered by 

a separate contract, build the rough grade to the full width of the 
roadbed. Build with a crown to provide sufficient surface drainage. 
Construct the roadbed so that the surface is: 
a. Not lower at any point than the elevation of the corresponding 

pavement subgrade. 
b. Not above this elevation by more than 3 inches, except at 

structures or when required by the contract documents. 
 

2. Earth moving equipment with legal axle loads will be permitted to 
operate on new pavements or resurfaced roads if the road is not open 
to general traffic. Earth moving equipment will not be permitted to 
operate on pavements or resurfaced roads open to general traffic. 
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3. The above restrictions will not be construed to: 
a. Prevent the Contractor from hauling across pavement with legal 

loads at locations the Engineer designates. 
b. Prohibit the Contractor from turning across pavement to the 

opposite shoulder when embankment height or ditch depth 
prevents turning in the opposite direction. 

   
4. Furnish flaggers as necessary for safe operations, at no additional cost 

to the Contracting Authority. 
 

2102.04 METHOD OF MEASUREMENT. 

 
A. Measurement for Roadway and Borrow Excavation will be as follows: 
 

1. Excavation. 
a. Cubic yards, as determined by the Engineer, for the quantity of 

Class 10, Class 12, or Class 13 material excavated from: 
 The roadway, 
 Borrow pits, 
 Areas where unsuitable or unstable soil is shown in the 

contract documents or designated by the Engineer, and 
 Drainage channels, other than intercepting ditches and flumes. 

b. Except as provided in this article, measurements will be made by 
cross sectioning of the area excavated before and after excavation. 
Quantities will be computed from the cross section measurements 
by the average end area method, which may be generated from 
aerial photography. The volume of topsoil stripped and salvaged as 
provided in Section 2105 will be excluded from quantities measured 
as provided above. 

c. Payment will be made for the quantity of Class 10 excavation 
shown in the contract documents, adjusted by an increase or 
decrease in borrow excavation or change in backslope. Should the 
Contractor or the Engineer desire actual measurement, written 
notice shall be given to the other party at any time during the 
construction period. If actual measurement is requested, the 
preliminary cross sections and the balance points shown in the 
contract documents will be used. This method shall be used in 
conjunction with the quantities shown in the contract documents 
related to work as provided for in Articles 2107.04 and 2108.04.  

d. When embankment-in-place is specified, the Engineer will 
determine the quantity of materials placed using cross section and 
end area methods. The quantity for which payment is made will not 
exceed that necessary to construct the embankment to the neat 
cross section shown in the contract documents, adjusted for 
settlement. The Engineer may elect to measure the embankment 
after selected backfill material and topsoil have been spread and 
deduct the computed quantities of selected backfill material and 
topsoils from the quantities of total embankment. Shrinkage will not 
be included in the quantity. 
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e. Overhaul will not be measured or paid for when excavation is paid 
for as embankment-in-place. Prior to computation of embankment 
quantities, the original ground profile and original ground elevations 
shown on the cross sections will be adjusted to conform as nearly 
as practical to information obtained from taking elevations on 
settlement plates.  

f. Measurement for boulders or rock fragments classified as Class 12 
excavation will be as follows: 
1) Boulders buried near the site: individually.  
2) Boulders or rock fragments deposited in piles: by the volume of 

the pile.   
3) Boulders or rock fragments handled separately from fine 

material and placed in embankments or in gullies: in the 
transporting vehicle.  

4) All boulders, rocks, or PCC collected as part of the finishing 
operations: in the transporting vehicle or in piles. 

5) When boulders or rock fragments are mixed with earth, sand, 
gravel, or other fine material and cannot be handled in a way 
normal to Class 10 excavation, the total volume of the mixture 
of rock and fine material will be determined by cross sectional 
measurements, if practical. If not, the Engineer will estimate 
total volume. The quantity thus determined will be considered 
as Class 12 excavation.  

6) Boulders or rock fragments handled and deposited in final 
position in a manner normal to Class 10 excavation will not be 
measured as Class 12 excavation.  

 
2. Intercepting Ditches and Flumes. 

Feet along their center lines. 
 

3. Selected Backfill Material. 

Quantity shown in the contract documents. 
 

4. Special Backfill Material. 
a. Tons of material placed. If measurement by weight is impractical, 

material may be measured by volume in the transporting vehicle. 
This volume will be converted to tons using a conversion factor the 
Engineer determines. 

b. Cubic yards of Special Backfill will be the quantity shown in the 
contract documents. 

   
5. Water for Embankment Construction. 

a. Water for Embankment Construction required by the Engineer: 
thousands of gallons by gauging the contents of the transporting 
vehicle or by metering the supply.  

b. Water used in connection with specified compaction with moisture 
and density control or with moisture control: not measured for 
payment. 
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6. Locating Tile Lines. 

Distance in stations of constructing trenches and placing backfill 
material. 
 

7. Crushing of Class 12 Excavation. 
a. Cubic yards shown in the contract documents.  
b. Prior to the start of this work, if either the Engineer or the 

Contractor desires actual measurement, the Engineer will 
determine in cubic yards the quantity of Class 12 Excavation that 
will be crushed computed from the cross section measurements by 
the average end area method based on soil borings. 

 
8.    Contractor Furnished Select Treatment. 

Cubic yards shown in the contract documents, adjusted by changes in 
available on site select treatments. 
 

9.    Contractor Furnished Embankment-in-Place. 

Cubic yards shown in the contract documents. Shrinkage will not be 
included in the quantity. 
 

B. Removal of pipe culverts that are not encased in concrete are incidental to 
excavation and will not be measured or paid for. 

 
2102.05 BASIS OF PAYMENT. 

 
A. Payment for Roadway and Borrow Excavation will be the contract unit price 

as follows: 
 

1. Roadway and Borrow Excavation. 
a. Class 10, Class 12, and Class 13 excavation or embankment-in-

place:  
1) Per cubic yard.  
2) Payments are full compensation for: 

 Material excavated in the manner prescribed in these 
specifications, the preparation of the site for embankment, 
and the formation and compaction of embankment. 

 Finishing the earth roadway, side ditches, and slopes.  
 Repairing and replacing fences that have been 

unnecessarily damaged or removed by the Contractor. 
 Incidental work required to make the grading work 

complete.  
b. Excavation work done prior to the staking and cross sectioning of 

the work by the Engineer: no payment will be made.  
c. Below grade excavation: 

1) When the contract contains a separate unit price for below 
grade excavation, all excavation made below grade according 
to the contract documents or on order of the Engineer will be 
paid for at the contract unit price for the class of excavation 
involved.  
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2) When the contract does not contain a unit price for below 
grade excavation, the Engineer orders below grade 
excavation, and the contract documents do not indicate that 
below grade excavation will be required, it will be paid for: 
 At double the contract unit price for Class 10 and Class 13 

excavation to a maximum depth of 3 feet. 
 As extra work as provided in Article 1109.03, B, if the 

depth of Class 10 or Class 13 excavation exceeds 3 feet. 
 At the contract unit price for Class 12 excavation. 

d. Excavation involved in rebuilding embankments: by class of 
excavation involved.  

e. Excavation for runout ditches to divert the flow of water from side 
ditches away from the toe of embankments: paid for at the contract 
unit price for Class 10, Class 12, or Class 13 excavation, as the 
case may be.  

f. When the contract contains a unit price for Class 10 excavation 
only and the contract documents do not indicate that Class 12 
excavation is to be expected, any necessary Class 12 excavation, 
either above or below grade, will be paid for at 10 times the 
contract unit price for Class 10 excavation. 

 
2. Intercepting Ditches and Flumes. 

For removal of surface water from side hill cuts into side ditches: per 
linear foot. 

 
3. Selected Backfill Material. 

a. Per cubic yard.  
b. Except for water added, payment is full compensation for all work 

involved in excavating, hauling, and incorporating this material into 
the roadway. 

 
4. Special Backfill Material. 

a. Per ton or cubic yard including water naturally present in the 
material.  

b. Except for water added, payment is full compensation for all work 
involved in: 
 Furnishing material, 
 Processing material, when the source is designated in the 

contract documents,  
 Hauling this material, and 
 Incorporating material into the roadway. 

c. If furnished by the Contractor and processed in an approved 
pugmill to a moisture content satisfactory to the Engineer: per ton 
based on scale weights, including water. If payment is made in the 
above manner, no separate payment will be allowed for water or its 
incorporation into the mixture. 

d. The contract will have a separate item for Special Backfill, Place 
Only, in tons or cubic yards, when the Contracting Authority is 
providing the material or if the material is available from mandatory 
crushing of pavement or pavement scarification on the contract. 
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The cost of crushing or pavement scarification should be included 
in the Contractor's price for special backfill material if recycling is 
not required but the Contractor chooses to crush the pavement 
removed or scarify the HMA surfacing for special backfill material. 

 
5. Water for Embankment Construction. 

a. Water for Embankment Construction added by order of the 
Engineer: per 1000 gallons.  

b. Payment is full compensation for furnishing, transporting, and 
manipulation to incorporate the water ordered by the Engineer to be 
applied.  

c. If the contract does not contain a unit price for water, and 
moistening of the material is authorized or ordered, water will be 
paid for as extra work at the rate of $12.00 per 1000 gallons. 

d. Payment will not be made for water used in connection with 
specified compaction with moisture and density control or with 
moisture control. 

 
6. Locating Tile Lines. 

a. Per station. 
b. Payment is full compensation for constructing trench, locating and 

sizing tile lines, repairing tile lines damaged during locating, and 
placing backfill material. 

 
7. Crushing of Class 12 Excavation. 

Per cubic yard. 
 

8.    Contractor Furnished Select Treatment. 

According to Article 2102.05, A, 3. Payment includes furnishing 
material. 

 
9.    Contractor Furnished Embankment-in-Place. 

According to Article 2102.05, A, 3. Payment includes furnishing 
material. 
 

B. When Type B compaction is specified, work performed at the Engineer’s 
direction to dry the material in excess of that obtained by the maximum 
number of diskings specified in Article 2107.03, F shall be performed as 
extra work as provided in Article 1109.03, B.  

 
C. Extra compensation will not be allowed for working around utilities.  
 
D. Work performed in connection with preservation of archaeological salvage 

will be paid for as provided in Article 1109.03, B.  
 
E. If the contract does not include an item for Stripping, Salvaging, and 

Spreading Topsoil (Section 2105), such work the Engineer orders will be 
paid for at 1.5 times the contract unit price for Class 10 excavation. 
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Section 2103.  Presplitting and Production Blasting of Rock Slope Cuts 

 
2103.01 DESCRIPTION. 

 
A. These specifications cover the work of presplitting a rock slope cut by 

establishing a free surface in the rock by the controlled use of explosives 
placed in properly aligned and spaced drill holes. The contract documents 
may specify more than one elevation level of pre-split holes. 

 
B. These specifications also cover the work of production blasting an area to be 

excavated by the controlled use of explosives placed in properly aligned and 
spaced drill holes. 

 
2103.02 MATERIALS. 

 
A. Furnish blasting material for presplitting complying with the explosive 

manufacturer's instructions. 
 
B. Furnish granular stemming material specified by the explosive manufacturer. 

 
2103.03 CONSTRUCTION. 

 
A. Removal of Material above the Top Pre-Split Hole Line Elevation. 

Remove all material above the top elevation of the first level of pre-split drill 
holes according to Section 2102. 
 

B. Presplitting. 

 
1. For each elevation level of pre-split holes, align the pre-split holes so 

that a finish slope is cut within reasonably close conformity with the 
design slope specified in the contract documents. Space a line of pre-
split holes so that uniform shear occurs between holes with minimum 
disturbance of the rock cut face. Use a maximum spacing between pre-
split holes of 48 inches. 

 
2. For each elevation level of pre-split holes, drill each hole with a 

maximum length of 40 feet. Drill each pre-split hole with a maximum 
diameter of 3.5 inches. 

 
3. Use blasting procedures for presplitting complying with the explosive 

manufacturer's instructions. Before placing the explosive charge, 
determine that the hole is free of obstructions for the depth of the 
required cut. Do not use explosives for which the maximum diameter is 
greater than one-half the diameter of the hole. 

 
4. After explosive charges have been placed in the pre-split holes and 

prior to detonation, place backfill consisting of granular stemming 
material in the holes to contain the explosion. Ensure backfill consisting 
of stemming material is placed in all voids that may be present in the 
pre-split holes. If it is not possible to place this backfill material in a void, 
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place the explosive charges in the hole so that detonation does not 
occur within the void area. 

 
5. For each elevation level of pre-split holes, the Contractor may set or 

detonate explosive charges the full length of the pre-split line or sections 
of the pre-split line. If detonation is by sections, extend the detonation 
for each section of pre-split line at least 50 feet past each production 
blast area or to the end of the pre-split line. Simultaneously detonate all 
explosive charges within the pre-split line or section. 

 
C. Production Blasting. 

 
1. For each elevation level of pre-split holes, place production blasting 

holes in a pattern so that material suitable for excavation will be 
produced adjacent to the pre-split hole lines. Do not place production 
holes within 8 feet of the pre-split hole line, except when otherwise 
approved by the Engineer. For each elevation level of pre-split holes, 
drill production blasting holes no deeper than the minimum depth pre-
split hole. 

 
2. Use blasting materials and procedures for production blasting that 

comply with the explosive manufacturer's instructions. Contain the 
explosion by placing backfill material consisting of granular stemming 
material (or use another suitable method), as specified by the explosive 
manufacturer and as approved by the Engineer, in the production 
blasting holes after placing the explosive charges and prior to 
detonation. 

 
3. Detonate the explosive charges in a production blast area separately 

from the detonation of explosive charges of an adjacent pre-split line 
section. The Contractor may use appropriate time delays when 
detonating the explosive charges of the production blast area and an 
adjacent pre-split line section if: 
 The pre-split line section is fired first, and  
 Production blasting progresses so that the holes nearest the pre-

split line are fired last. 
 
4. After detonation, excavate material in the production blast area as Class 

12 Excavation according to Section 2102. 
 
2103.04 METHOD OF MEASURMENT. 

 
A. Measurement for Presplitting of Rock Cuts will be square yards determined 

by calculating the area of the pre-split face. 
 
B. Measurement for the work of removing material above the top elevation of 

the first level of pre-split holes will be for the specified class of excavation 
according to Article 2102.04, A. 
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C. Production blasting (including drilling holes, setting and detonating explosive 
charges, and removing material from the production blast area) will not be 
measured separately, but will be measured as part of the Class 12 
Excavation according to Article 2102.04, A. 

 
2103.05 BASIS OF PAYMENT. 

 
A. Payment for Presplitting of Rock Cuts will be the contract unit price per 

square yard. 
 
B. Payment is full compensation for: 

 All labor, equipment, and materials necessary to drill the pre-split holes, 
 Placing explosive charges, and  
 Detonating explosive charges to produce a finished acceptable slope 

cut for each elevation level of pre-split holes. 
 

C. Payment for the work of removing material above the top elevation of the 
first level of pre-split holes will be for the class of excavation specified in the 
contract documents according to Article 2102.05, A, 1. 

 
D. Payment for the work of production blasting, including drilling holes, setting 

and detonating explosive charges, and removing material from the 
production blast area, will be as part of Class 12 Excavation according to 
Article 2102.05, A, 1. 

 
 

Section 2104.  Channel Excavation 

 
2104.01 DESCRIPTION. 

Excavate channels or remove and place material involved in channel changes, or 
similar excavation not normal to Class 10, Class 12, or Class 13 excavation. 
 
2104.02 MATERIALS. 

Specified in the contract documents or designated by the Engineer. 
 
2104.03 CONSTRUCTION. 

 
A. Excavate channels or remove and place material involved in channel 

changes, or similar excavation not normal to Class 10, Class 12, or Class 13 
excavation, as shown in the contract documents. Place this material as 
shown in the contract documents or as directed by the Engineer. 

 
B. Channel excavation is classified as follows: 
 

1. Class 10 Channel Excavation: refer to Article 2102.03, B, 1. 
 
2. Class 12 Channel Excavation: refer to Article 2102.03, B, 2. 
 
3. Class 13 Channel Excavation: refer to Article 2102.03, B, 3. 

Channel Excavation



 Stripping, Salvaging, and Spreading Topsoil 2105.03 

 
Page 181 

 

2104.04 METHOD OF MEASUREMENT. 

Measurement for Class 10, Class 12, and Class 13 Channel Excavation will be the 
number of cubic yards determined as prescribed in Article 2102.04. 
 
2104.05 BASIS OF PAYMENT. 

 
A. Payment for Class 10, Class 12, and Class 13 Channel Excavation will be 

the contract unit price per cubic yard. 
 
B. Payment is full compensation for excavating and placement of the material 

within the free haul limit of 1000 feet, and for furnishing all equipment, tools, 
labor, and incidentals necessary to complete the work. 

 
 

Section 2105.  Stripping, Salvaging, and Spreading Topsoil 

 
2105.01 DESCRIPTION. 

 
A. Strip topsoil and prepare sod.  
 
B. Haul, deposit, and spread topsoil. 

 
2105.02 MATERIALS. 

For topsoil furnished by the Contractor, provide material meeting the requirements of 
Articles 4170.09, A, 1 and 4170.09, A, 3, or strip existing topsoil from beneath 
template fill sections within the project limits if stripping of that topsoil is not already 
included as part of the project. Replace topsoil stripped from beneath template fill with 
an equivalent quantity of Class 10 or Embankment-in-Place material at no additional 
cost to the Contracting Authority. 
 
2105.03 CONSTRUCTION. 

Remove topsoil from borrow pits, cuts, or areas to be covered by embankments. 
Prepare sod. Haul, deposit, and spread topsoil on shoulders, slopes, excavated 
areas, borrow pits, and other designated areas according to the contract documents. 
 

A.    Stripping Topsoil. 

 Remove topsoil from borrows, cuts, or areas to be covered by 
embankments.  

 
1. Sod Preparation. 

 Mow, or remove, weeds, grass and growing crops or other herbaceous 
vegetation close to the ground as directed by the Engineer. Shred sod 
by shallow plowing or blading and thoroughly disking. Shred sod 
thoroughly enough to permit the soil to be easily spread in a thin layer 
over areas to be covered. 

 
2. Topsoil Excavation. 

 After existing sod has been prepared, remove the topsoil to the depth 
specified. If not otherwise specified, the depth shall be 12 inches. The 
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topsoil may be moved directly to an area where it will be used or may be 
stockpiled for future use. 

 
B. Placing Topsoil. 

 Haul, deposit, and spread topsoil uniformly on shoulders, slopes, excavated 
areas, borrows, and other designated areas according to the contract 
documents to a minimum depth of 4 inches or to the depth specified in the 
contract documents. Smooth the surface of the topsoil and leave in a 
finished condition so that it will drain properly. 

 
2105.04 METHOD OF MEASUREMENT. 

 
A. Topsoil Stripped Onsite. 

 
1. The number of cubic yards of topsoil moved will be computed on the 

basis of a uniform 12 inch cut, or the depth as specified in the contract 
documents, over the area involved. Sufficient field measurements will 
be taken to assure reasonable conformity with the required depth of cut.  

 
2. Topsoil salvaged from excavated areas and paid for as topsoil will not 

be included in excavation quantities for which payment is made. 
 

B.   Topsoil Furnished by Contractor or Previously Stockpiled Onsite. 

The number of cubic yards of topsoil will be computed on the basis of a 
uniform 8 inch placement, or the depth as specified in the contract 
documents, over the area involved. Sufficient field measurements will be 
taken to assure reasonable conformity with the required depth of placement.  

 
2105.05 BASIS OF PAYMENT. 

 
A. Payment will be the contract unit price per cubic yard. 
 
B. Payment is full compensation for preparing, stripping (if required), 

transporting, and placing the topsoil according to the contract documents. 
 
C. Overhaul will not be paid for this item. 

 
 

Section 2106.  Settlement Plates 

 
2106.01 DESCRIPTION. 

Furnish and install settlement plates consisting of a base plate, steel bar, steel 
riser pipe sections, PVC casing, inspection cover, and additional hardware and 
couplers which may be required as shown in the contract documents. The 
number of settlement plates will be shown in the contract documents. 

 
2106.02 MATERIALS. 

Meet the requirements of Division 41.  
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A. Base Plate and Steel Bar. 

Apply Section 4153. 
 

B. PVC Casing. 

Apply Section 4149. 
 

2106.03 CONSTRUCTION. 

 
A. General. 

 
1. Furnish and install settlement plates at the locations specified in the 

contract documents.  
 
2. Obtain the Engineer’s approval for settlement plates before beginning 

embankment construction.  
 

B. Initial Installation. 

 
1. Install the base plate at least 6 inches below natural ground, firmly 

seated on a level surface. Place the PVC casing on the base plate, 
centered on the steel bar attached to the base plate. Fill the void 
between the casing and bar with commercial grade oakum, tightly 
packed, in order to keep the casing centered on the bar. 

 
2. Construct an inspection cover as shown in the contract documents and 

place over the top of the casing. Leave the cover in place at all times, 
except when inspecting or monitoring the riser pipe.  

 
C.  Adding Extensions. 

 
1. Add riser pipe extensions and couplers, as necessary, in 3 foot 

increments as construction of the embankment progresses. Install 
extensions in a plumb line. 

 
2. Add sections of PVC casing and couplers, as necessary, in order to 

prevent fill material from coming into contact with the steel pipe 
extensions. 

 
D.  Final Cleanup. 

 
1. After all embankment construction and monitoring has been completed, 

adjust the tops of the riser pipe and PVC casing so they terminate below 
the final elevation of the embankment.   

 
2. Remove riser pipe sections protruding above the surface of the 

embankment. Then cut the PVC casing at a point below the surface of 
the embankment. Cover with a PVC cap, solvent welded to the casing, 
in order to prevent the intrusion of soil and water. 



2107.03   

 
Page 184 

 

E.  Monitoring. 

The Engineer will determine elevations of settlement plates in accordance 
with Article 2526.03, G. 
 

F.  Limitations. 

 
1. Take all necessary precautions to keep the alignment of the riser pipe 

and PVC casing in a plumb position.   
 
2. Operate equipment so that the riser pipe and PVC casing are not 

damaged, displaced, or tilted out of plumb. Repair or replace all pipes 
that are damaged, displaced, or tilted out of plumb, at the discretion of 
the Engineer (at no additional cost to the Contracting Authority.) 

 
2106.04 METHOD OF MEASUREMENT. 

Settlement plates will not be measured directly for payment. 
 
2106.05 BASIS OF PAYMENT. 

Furnishing, installing, and extending settlement plates is incidental to embankment or 
excavation. 
 
 

Section 2107.  Embankments 

 
2107.01 DESCRIPTION. 

 
A. Prepare the site.  
 
B. Place and compact excavated materials. 

 
2107.02 MATERIALS. 

Specified in the contract documents. 
 
2107.03 CONSTRUCTION. 

 
A. General. 

 
1. Prepare the site, and place and compact excavated materials to the 

required elevation and cross section shown in the contract documents.  
 
2. If the type of compaction is not specified, Type A compaction will be 

required. 
 

B. Equipment. 

Use equipment that meets the requirements of Section 2001 and the following:  
 

1.  Compaction Equipment. 
a. When compaction with moisture and density control is not 

specified, use equipment that meets the requirements of Article 
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2001.05, A. Other types of compacting equipment may be used as 
provided in Article 2107.03, G. 

b. For compaction of sand or other granular material, use either a:  
 Self propelled pneumatic roller meeting the requirements of 

Article 2001.05, C, or 
 Self propelled vibratory roller meeting the requirements of 

Article 2001.05, F.  
c. Compact special backfill material with equipment meeting the 

requirements of Articles 2001.05, B; C; D; F; or other types of 
compacting equipment as provided in Article 2107.03, G. 

d. When compaction with moisture and density control is specified, 
any type of equipment which will produce the desired results may 
be used for compaction.  

 
2.  Equipment for Applying Water. 

Apply Article 2001.09.  
 

C. Preparation of the Site. 

 
1. Where the height of proposed embankment at the center line is 5 feet or 

less, remove sod (after thorough disking) from the area. Place the sod 
on the area to be occupied by the outer portion of the embankment as 
provided in Article 2107.03, D. 

 
2. When an embankment is placed on or against an existing slope which is 

generally steeper than 3 horizontal to 1 vertical and is more than 10 feet 
high, cut the slope into steps as the construction of the new 
embankment progresses. Assure that sod or other potential sliding 
surfaces are removed. Cut each step or series of steps to approximate 
horizontal planes with vertical slope cut dimensions of no less than 3 
feet. 

 
D. Depositing Embankment Material. 

 
1. Comply with the following: 

a. Except for rock fills and granular blankets, deposit embankments in 
horizontal layers not over 8 inches in loose thickness. 

b. Keep the outer portion lower than its center. 
c. When construction will be suspended for a period during which rain 

is likely to occur, smooth the surface to produce a smooth and 
compact surface to shed water. 

d. Deposit soils containing quantities of roots, sod, or other vegetable 
matter outside of the shoulder line and within the outer 3 feet of the 
embankment. 

e. Do not deposit tree stumps and other large woody objects in 
embankments. 

f. Alternate layers of drier soils with wetter soils whenever it is 
practical to do so without an increase in average haul.  

g. Do not construct embankments on frozen ground. Do not use 
frozen material to construct embankments. 
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2. Apply the following where Type A or Type B compaction operations are 
to be used: 
a. When the width at the attained height is 30 feet or more, divide the 

area upon which the layer is to be placed into separate and distinct 
dump areas having widths no less than 15 feet. If hauling 
equipment is operated within a dump area, disk the area with a 
least one pass of a tandem axle disk or two passes with a single 
axle disk prior to compaction. 

b. During compacting operations, keep hauling equipment off dump 
areas of embankments 36 feet wide or more. Empty hauling units 
may travel on the dump area during compaction operations as 
necessary to pass loaded hauling units if: 
 Within 36 feet of a bridge or other limiting structure. 
 The width of the embankment is less than 36 feet at the 

attained height. 
c. If the design width of embankment is less than 30 feet at the 

attained height, hauling units will be allowed to travel through areas 
where compaction operations are in progress. Ensure hauling 
equipment passing through compaction operations does not force 
water, disking, and compacting equipment to deviate from their 
intended paths.  

d. Deposit the material over the dump area as a separate and distinct 
operation. If the material, as deposited, contains an average of 
more than 1 lump per square yard large enough to have at least 
one dimension greater than 12 inches, disk the area with at least 
one pass of a tandem axle disk or two passes of a single axle disk. 
Use a disk designed and operated to cut and stir to the full depth of 
the layer. 

 
3. After depositing and disking (if required), smooth the material to a 

uniform depth using a suitable motor patrol, bulldozer, or self propelled 
sheepsfoot type roller with a blade attachment. In addition to the initial 
smoothing, continue smoothing and leveling during compaction as 
necessary to provide a surface area free from ruts and other 
objectionable irregularities. The self propelled, sheepsfoot type roller 
with blade attachment may be used under the following conditions: 
a. Leveling is completed according to the prescribed rolling pattern.  
b. Compaction is the major function of this unit.  
c. Power drums are prevented from spinning.  
 

4. When, in the Engineer’s opinion, the unit cannot satisfactorily 
accomplish both leveling and rolling, use a separate dozer or motor 
patrol for the leveling operation prior to initiation of compaction. 
 

E. Type A Compaction. 

 
1. Type A compaction refers to compaction requiring a minimum of one 

rolling per inch depth of each lift. A further requirement is that the roller 
continues operation until it is supported on its feet, or the equivalent.  
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2. After smoothing the surface of the layer and before depositing material 
for the next layer, compact the layer with at least one pass of the 
sheepsfoot type roller for each inch of loose thickness of the layer. 
Compact until the roller is supported entirely on its feet. This occurs 
when the tamping feet penetrate no more than 3 inches into an 8 inch 
lift or 33% of the depth of the layer being placed. 

 
3. Determine if the moisture content of the material is excessive or suitable 

for satisfactory compaction. The Contractor may elect to start rolling 
operations immediately after the smoothing operation, or may elect to 
delay rolling operations, and instead, aerate the material in preparation 
for rolling. Proceed with aeration and compaction operations in an 
orderly fashion without unreasonable and unnecessary delay. Rolling 
operations made prior to any aeration operations for a lift will not be 
counted as any of the required coverages. 

 
4. Should the material be dry to the extent that it is likely to fail to be 

satisfactorily compacted by rolling, the Contractor may moisten the 
material. The Engineer may order the material to be moistened 
uniformly before compacting. Authorization may be given for the use of 
water in the final finishing of the roadbed.  

 
5. Compensation will not be allowed for delays occasioned by the ordering 

of moistening or by drying.  
 
6. The Contractor may request approval of other methods and equipment 

according to Article 2107.03, G. 
 

F. Type B Compaction. 

 
1. Type B compaction refers to compaction requiring a specified number of 

diskings and roller coverages, or the equivalent.  
 
2. After smoothing the surface of the layer and before depositing the next 

layer, compact or smooth and compact the layer. 
 
3. If the entire weight (mass) of the roller is supported on its feet after one 

pass of the roller for each inch of loose thickness of the layer, no further 
compacting is necessary. A roller will be considered to be supported 
entirely on its feet when the feet penetrate no more than 3 inches into 
an 8 inch lift or 33% of the depth of the layer being placed. 

 
4. If the soil in the layer is too wet when it is deposited to compact to the 

degree that the entire weight of the roller is supported on its feet, the 
Engineer may require one disking per 2 inches of loose thickness of the 
layer in addition to the disking required in the smoothing operation. A 
disking consists of a complete coverage of the layer with either a 
tandem axle disk or a single axle disk. Use a disk designed and 
operated to cut and stir to the full depth of the layer. The Engineer may 
require an interval no longer than 2 hours between successive diskings. 
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After the disking has been completed, compact the layer with one pass 
of a sheepsfoot type roller per inch of loose thickness of the layer. 

 
5. The manipulation and compaction specified above is incidental to Class 

10 or Class 13 excavation. The Engineer may require additional 
manipulation and compaction as extra work. If the soil is so dry that it 
will fail to be satisfactorily compacted by rolling, the Engineer may 
require the Contractor to moisten the material uniformly before it is 
compacted.  

 
6. Compensation will not be allowed for delays caused by the ordering of 

moistening or by disking.  
 
7. The Contractor may substitute Type A compaction at no additional cost 

to the Contracting Authority where Type B compaction is specified, by 
written notification to the Engineer, or the Contractor may request 
approval of other methods and equipment according to Article 2107.03, 
G. 

 
G. Compaction by Other Methods and Equipment. 

 
1. Other methods of compaction may be used. Demonstrate they will 

obtain suitable compaction of a variety of soil types and moistures 
normally encountered. Compaction will be considered suitable if the 
resulting density, with adequate moisture, is both: 
 Reasonably uniform throughout the compacted lift. 
 At least 95% of maximum density, determined according to Iowa 

DOT Materials Laboratory Test Method No. Iowa 103.  
 

2. Other types of compacting equipment may be used. Demonstrate they 
will obtain equivalent compaction results using a variety of soil types 
and moistures normally encountered. Demonstrations are to be such 
that results can be compared.  

 
3. For Type A compaction, equivalent compaction must be recognizable by 

roller penetration or other significant characteristic.  
 
4. For other methods or other equipment, a definite approval will be 

necessary, including any limitations the Engineer deems advisable.  
 
5. Use of other methods and equipment prior to approval, except for 

demonstration tests, must provide 6 inch compacted lifts at 95% of 
maximum density, during which moisture is maintained no drier than 3% 
below optimum moisture. 

 
H. Compaction with Moisture and Density Control. 

 
1. The contract documents will show areas in which embankments shall be 

constructed with moisture and density control. The contract documents 
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will also show the distance below the elevation of the completed grading 
work to which such methods are to be applied.  

 
2. Where construction with moisture and density control is indicated in cut 

sections: 
a. Excavate the roadbed below proposed subgrade elevation to a 

plane 6 inches above the elevation shown for the bottom of the 
moisture and density control section. 

b. Thoroughly scarify the remaining 6 inch layer. 
c. Increase or reduce the moisture content as necessary to bring the 

moisture throughout this 6 inch layer within the moisture limits 
specified. 

d. Compact this 6 inch layer to no less than 90% of maximum density 
determined according to Iowa DOT Materials Laboratory Test 
Method No. Iowa 03. 

e. Deposit the remainder of the cut section to the completed grade 
elevation in layers according to Article 2107.03, D. 

f. Uniformly moisten each layer as necessary to bring to within the 
specified moisture limits.  

g. Compact each layer to no less than 95% of maximum density. 
 

3. Where construction with moisture and density control is indicated in 
embankment sections outside cuts: 
a. Deposit in layers, according to Article 2107.03, D, all material in fill 

above the designated elevation for compaction with moisture and 
density control. 

b. Uniformly moisten or dry as necessary to bring each layer within 
the specified moisture limits. 

c. Compact the first layer placed with moisture and density control to 
no less than 90% of maximum determined according to Iowa DOT 
Materials Laboratory Test Method No. Iowa 103. 

d. Compact each succeeding layer to no less than 95% of maximum 
density. 

 
4. Prior to compaction, bring the moisture content of each layer of earth to 

be compacted with controlled moisture and density to within the 
specified limits of the optimum moisture content. After field tests 
determine that a layer is within the specified moisture limits, begin 
compaction and continue until the required density is obtained. If 
compaction is interrupted or delayed on a layer, bring the moisture of 
the layer to within the specified limits before resuming compaction. 

 
I. Compaction with Moisture Control. 

 
1. The contract documents will show: 

a. Areas in which embankments are to be constructed with moisture 
control. 

b. The distance below the elevation of the completed grading work to 
which such methods are to be applied. 

c. The moisture limits. 
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2. Where construction with moisture control is indicated in cut sections: 
a. Excavate the roadbed below proposed subgrade elevation to a 

plane 6 inches above the elevation shown for the bottom of the 
moisture control section. 

b. Thoroughly scarify the remaining 6 inch layer. 
c. Increase or reduce the moisture content as necessary to bring the 

moisture throughout this 6 inch layer within the moisture limits 
specified. 

d. Compact this 6 inch layer as specified in Article 2107.03, E. 
e. Deposit the remainder of the cut section in layers according to 

Article 2107.03, D. 
f. Uniformly moisten or dry as necessary to bring each layer within 

the specified moisture limits. 
g. Compact each succeeding layer as specified in Article 2107.03, E.  
 

3. Where construction with moisture control is indicated in embankment 
sections outside cuts: 
a. Deposit in layers, according to Article 2107.03, D, all material in fill 

above the designated elevation for compaction with moisture 
control. 

b. Uniformly moisten or dry as necessary to bring each layer within 
the specified moisture limits. 

c. Compact layers placed with moisture control as specified in Article 
2107.03, E. 

 
4. Prior to compaction, bring the moisture content of each layer of earth to 

be compacted with controlled moisture within the specified limits of the 
optimum moisture content. After field tests determine that a layer is 
within the specified moisture limits, begin compaction and continue unit 
the requirements of Article 2107.03, E, are obtained. If compaction is 
interrupted or delayed for more than 1 hour on a layer, bring the layer 
within the specified moisture limits before resuming compaction. 

 
J. Rock Fills. 

 
1. When the excavated material consists of rock fragments too large to be 

placed in layers of the thickness prescribed without further breaking 
them down, it may be placed in the embankment in horizontal layers 4 
feet or less in thickness. Place each layer to avoid future water 
entrapment. In most cases, this will require placement to full 
embankment width, except for topsoil on the foreslope. Level each layer 
with a suitable dozer. Smooth each layer by choking the surface of the 
rock with spalls and finer fragments or earth. 

 
2. Do not construct the 4 foot lifts above an elevation 2 feet below the 

finished grade line. The next foot of embankment height may be placed 
in one layer using rock spalls and finer fragments which may be 
satisfactorily consolidated by the dozer and tractor. For the last foot 
below the finished grade line, use either: 
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 Earth smoothed and placed in layers not exceeding 8 inches 
thickness and rolled as described above, or 

 Special backfill material placed as shown in the contract 
documents. 

 
3. Conduct operations in such a way that the Engineer is given the 

opportunity to take cross sectional measurements required before the 
earth cover is placed. 

 
K. Granular Blankets. 

 
1. Where a granular blanket is specified, spread material meeting the 

requirements of Section 4133 to the width and thickness shown in the 
contract documents. Do not use compaction equipment. The blanket 
may be constructed in several lifts. Do not incorporate foreign material 
from hauling equipment or other sources.  

 
2. In areas requiring both granular blanket and subdrain backfill material, 

the sequence of operations will be the option of the Contractor. Ensure 
that contact areas between porous backfill material, granular material 
for subdrains, and granular blankets are free from clay or silt. 

 
L. Rebuilding Embankments. 

 
1. Do not place a pavement partly on an old and partly on a newly 

constructed embankment. Remove the part of the old embankment that 
would be under the pavement as below grade excavation to the natural 
ground line, or to a depth of 5 feet below the proposed grade line, 
whichever is higher. Rebuild as prescribed for new embankments. 

 
2. Rebuild embankments according to Article 2107.03, C, unless otherwise 

specified in the contract documents. Compact the material according to 
Article 2107.03, E. 

 
3. At locations where the width of embankment widening is less than 4 

feet, widening material may be placed and shaped to the bottom of 
pavement or base elevation without compaction other than that obtained 
with wheels of motor graders and hauling equipment. Placement and 
compaction may be accomplished in 8 inch lifts parallel to the finished 
slope, provided the existing slope has been roughened by disking or 
scarification. 

 
4. In all cases of embankment widening, remove surface vegetation from 

slopes against which the widening material is to be placed. Deposit this 
material according to Article 2107.03, D. 

 
M. Compacting Trench Bottom. 

When designated in the contract documents, excavate the roadbed for the 
width shown to 1 foot below subgrade elevation. Scarify the next 6 inch 
depth and compact as for Type B compaction, unless otherwise specified. 
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When the bottom of the trench has been compacted, place suitable backfill 
material in the excavation and compact. If the type of compaction is not 
specified for this upper 1 foot, Type A compaction will be required on 
Primary projects and Type B compaction on Secondary projects. 
 

N. Use of Unsuitable Soils. 

 
1. Unsuitable soils may be used in embankments according to Standard 

Road Plan EW-102.  
 
2. Unless otherwise specified, when used in embankments, spread 

unsuitable material in uniform layers no more than 8 inches in loose 
thickness. Cover each layer with a layer or layers of suitable material. 

 
O. Embankments Adjacent to Culverts and Structures. 

 
1. When the contract documents require embankment construction 

adjacent to a bridge, culvert, or other structure, construct the compacted 
embankment to the height shown and to the full width of the roadway. 
Secure material for constructing these embankments from within the 
right-of-way or authorized borrow area as directed by the Engineer. 
Waste the material from within the waterway of bridges or culverts 
which is too wet to be suitable for compaction. Do not place this material 
in the embankment. 

 
2. Place embankments adjacent to bridges, culverts, and structures with 

the same precautions and methods described in Article 2402.03, H. The 
contract documents may require moisture control. 

 
3. Use mechanical or pneumatic tampers for compaction in areas 

occupied by embankments which are too narrow for the operation of 
rollers. The Contractor may elect to enlarge the area in which the 
embankment is to be constructed by cutting down the elevation of the 
old fill to permit rolling equipment to operate efficiently. When old fill is 
removed for this purpose, step it up to its original height such that each 
step has a horizontal dimension no less than 3 feet with a vertical rise. 

 
4. Flowable mortar may be placed as backfill material adjacent to bridges, 

culverts, and structures, at no additional cost to the Contracting 
Authority. Place this backfill material according to Section 2506. 

 
P.   Quality Control Program (Embankment Construction). 

On projects where the Department is the Contracting Authority: 
 

1. Provide and maintain a Quality Control Program (Embankment 
Construction). This is defined as process control sampling, testing, and 
inspection as described in Materials I.M. 540 for construction of 
embankments with moisture control, or moisture and density control. 
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2. Provide a Quality Control Technician who is responsible for all process 
control sampling, testing, and inspection. The Quality Control 
Technician shall obtain Soils Technician certification through the Iowa 
DOT Technical Training and Certification Program (TTCP).  

 
3. Provide a laboratory facility and necessary calibrated equipment to 

perform required tests. 
 
4. Notify the Engineer when a moisture content falls outside specified 

control limits or density falls below required minimum. If a moisture 
content falls outside control limits, fill material in this area will be 
considered unacceptable for compaction. Perform corrective action(s) to 
bring uncompacted fill material within control limits. If material has been 
compacted, disk it, bring to within control limits, and re-compact. When 
project has a density requirement, if an in-place density does not meet 
the requirements, compacted fill material in this area will be considered 
unacceptable. Perform corrective action(s) to material to meet density 
requirements. Compensation will not be allowed for delays resulting 
from moistening, disking, or re-compacting. 

 
2107.04 METHOD OF MEASUREMENT. 

 
A. Measurement will be as provided in Article 2102.04. The following will be 

included in Class 10 excavation: 
 

1. Excavation in preparation for constructing embankment by compaction 
with moisture control. 

 
2. Excavation in preparation for constructing embankment by compaction 

with moisture and density control. 
 
3. Excavation in preparation for compacting trench bottom. 
 
4. Excavation in preparation for rebuilding embankment. 
 

B. Embankment construction will not be measured separately for payment 
except as follows: 

 
1. Compaction with Moisture and Density Control. 

Cubic yards shown on the contract documents as determined by the 
template fill volume. Shrinkage will not be included in moisture and 
density control quantity. 
 

2. Compaction with Moisture Control. 
a. Cubic yards shown on the contract documents as determined by 

the template fill volume. Shrinkage will not be included in moisture 
control quantity. 

b. When moisture control is required adjacent to culverts and 
stockpasses (Article 2107.03, O) the volume will be computed 
using the formula in Article 2107.04, B, 4. When moisture control is 
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required adjacent to pipe culverts, the volume will be computed as 
provided in Article 2402.04. 

 
3. Compacting Trench Bottom. 

Stations shown on the contract documents as determined along the 
center line of the roadbed. 
 

4. Compacting Backfill Adjacent to Bridges, Culverts, or Structures. 

The quantity of backfill material placed and compacted by the grading 
contractor adjacent to bridges, box culverts, or structures or their 
extensions will be the quantity obtained by the following formula:  
 

Q = (4 ft. × L × H)     
27   

  
Where: Q = quantity of compacted backfill material in cubic yards; 

 

L = (1) length in feet of the culvert or stock pass from back to 
back of parapet, or 

  (2) length in feet from back of existing parapet to back of 
parapet of the extension; 

 H = nominal height of structure opening, feet. 
 

5. Granular Material for Blanket and Subdrain. 

Cubic yards according to Article 2312.04, A. 
 

6. Water for Embankment Construction. 

Except when compaction with control of moisture and density or 
moisture is specified, water for embankment construction required for 
moistening materials to be placed in embankment will be measured in 
thousands of gallons by gauging the contents of the transporting vehicle 
or by metering the supply. Authorized water for finishing the roadbed will 
not be measured for payment if a period in excess of 2 calendar days 
has elapsed between final compaction of a dump area and final finishing 
of the same area. 

 
2107.05 BASIS OF PAYMENT. 

 
A. Payment for embankment construction will be contract unit price as for 

Embankment-In-Place according to Article 2102.05, with the following 
additions: 

 
1. Compaction with Moisture and Density Control. 

a. Per cubic yard.  
b. Payment is full compensation for the work of drying material, 

furnishing and applying water, controlling moisture content of the 
materials, and compacting the materials to the specified density. 

c. On projects where the Department is the Contracting Authority, 
payment includes process control sampling, testing, and inspection. 
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2. Compaction with Moisture Control. 
a. Per cubic yard.  
b. Payment is full compensation for the work of drying material, 

furnishing and applying water, controlling moisture content of the 
materials, and compacting the materials, as specified. 

c. On projects where the Department is the Contracting Authority, 
payment includes process control sampling, testing, and inspection. 

 
3. Compacting Trench Bottom. 

a. Per station. 
b. Payment is full compensation for the work of scarifying, drying 

material, furnishing and applying water, controlling moisture content 
of the materials, and compacting the materials, as specified. 

 
4. Compacting Backfill Adjacent to Bridges, Culverts, or Structures. 

Per cubic yard. 
 

5. Granular Material for Blanket and Subdrain. 

Per cubic yard. 
 
6. Water for Embankment Construction. 

a. Except when compaction with moisture and density control or 
moisture control is specified, payment for water for embankment 
construction added at the Engineer’s direction will be the contract 
unit price per 1000 gallons. 

b. In case the contract does not contain a unit price for water, and 
moistening of the material is authorized or ordered, payment for 
water will be as extra work at the rate of $12.00 per 1000 gallons. 

c. When Type A compaction or compacting embankments with 
moisture and density control or moisture control is specified, 
manipulation necessary to incorporate water or work necessary to 
dry the material will be considered as incidental work and will not 
be paid for separately. 

d. When Type B compaction is specified, manipulation necessary to 
incorporate water will be considered incidental to other work. Work 
performed at the Engineer’s direction to dry or compact the 
material, in excess of that obtained by the maximum number of 
diskings and roller coverages specified for Type B compaction, will 
be paid for as extra work according to Article 1109.03, B. 

 
B. Payment for Compaction with Moisture and Density Control, Compaction 

with Moisture Control, Compacting Trench Bottom, and Compacting Backfill 
Adjacent to Culverts and Stockpasses will be for plan quantities in 
conjunction with quantities shown in the contract documents described in 
Article 2102.04 and under the conditions described therein. 
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Section 2108.  Overhaul 

 
2108.01 DESCRIPTION. 

Transport excavated material from roadway and borrow excavation, from channel 
excavation, and from excavation for structures a distance in excess of the free haul 
limit for the kind of excavation involved. 
 
2108.02 MATERIALS. 

Specified in the contract documents. 
 
2108.03 CONSTRUCTION. 

None. 
 
2108.04 METHOD OF MEASUREMENT. 

 
A. In determining what constitutes necessary haul, it will be assumed that 

material taken from excavation will be deposited in embankment after having 
been hauled the minimum possible distance. The haul distance for material 
moved from borrow outside the roadway will be measured from the center of 
mass along the shortest route the Engineer determines to be feasible and 
satisfactory. The haul distance for material obtained from the roadway, 
including interchanges and intersections, and placed inside the main 
roadway will be measured along the center line of the roadway. 

 
B. If pavement equipment crossings are designated by the Contractor as 

provided in Article 1105.11, B, and the contract provides for payment of 
overhaul on the material involved, overhaul on the material obtained within 
the roadway will be computed and measured along the center line as 
described above. Overhaul will be computed and measured on the basis that 
material taken from excavation was deposited in adjacent embankment after 
having been hauled the minimum possible distance, irrespective of the 
number and location of equipment crossings designated by the Contractor. 
The haul distance for material moved from outside the roadway will be 
measured along the shortest route the Engineer determines feasible and 
satisfactory. It will be assumed that an equipment crossing was designated 
opposite the point where the haul road enters the roadway. 

 
C. The limits of free haul will be determined from a mass diagram by fixing two 

points on the volume curve, one on each side of the neutral grade point. One 
point is placed in excavation and the other in embankment so that the 
distance between them equals the free haul distance and the included 
quantity of excavation and embankment balance. Materials within the free 
haul limit will be eliminated from further consideration. The distance between 
the center of gravity of the remaining mass of excavation and the remaining 
mass of embankment, minus the free haul distance, will be the overhaul 
distance. The quantity of overhaul will be measured in station yards. A 
station yard is defined as the product of an overhaul distance of 1 station 
multiplied by 1 cubic yard of material hauled a distance greater than the free 
haul distance. 
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D. Unless provided otherwise in the contract documents, the free haul distance 
will be 1000 feet. 

 
E. Payment for Overhaul will be for quantities shown in the contract documents 

in conjunction with quantities shown in the contract documents described in 
Article 2102.04 and under the conditions described therein. If Class 10 
excavation quantities are changed, overhaul quantities will also be subject to 
change. The Engineer will compute the overhaul change if it can be 
identified. If not, it will be adjusted by the ratio of adjusted quantities to 
original quantities shown in the contract documents of Class 10 excavation. 

 
2108.05 BASIS OF PAYMENT. 

Payment for the quantity of overhaul, measured as provided above, will be the 
contract unit price per station yard with the following exceptions:  
 

A. Overhaul will not be paid for selected backfill material if it can be secured 
and used as shown in the contract documents. Should changes from the 
contract documents cause an increase or decrease in necessary haul, 
payment will be adjusted for such increase or decrease at the contract unit 
price per station yard. 

 
B. If no bid price appears in the contract for overhaul, increased overhaul will 

be paid for at a unit price agreed to by the Contractor and Engineer, but not 
to exceed $0.02 per station yard. 

 
C. Overhaul will not be paid for Contractor furnished material (such as borrow 

or topsoil) and waste material. 
 

 
Section 2109.  Natural Subgrade 

 
2109.01 DESCRIPTION. 

Shape and consolidate a prescribed portion of the subgrade in preparation for the 
placement of a pavement, pavement widening, base course, or subbase. 
 
2109.02 MATERIALS. 

Specified in the contract documents. 
 
2109.03 CONSTRUCTION. 

 
A. Natural Subgrade for Pavement, Pavement Widening, Base Course, or 

Subbase. 

 
1. Construct the subgrade to have uniform stability for a width at least 

equal to that of the proposed pavement or base, plus 3 feet on each 
side. Bring to an elevation such that after being rolled the surface is at 
the required elevation. Before preparing the subgrade, construct the 
roadbed to the full width and at least to the elevation of the finished 
subgrade. 
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2. When the composition or stability of the materials in the top 6 inches 
below the elevation of the subgrade is not reasonably uniform for the full 
width of the subgrade, scarify, mix and recompact, or otherwise treat the 
materials to produce a uniform condition. Meet the requirements of 
Article 2107.03, E, for recompaction on Primary projects and Article 
2107.03, F, for recompaction on Secondary projects. Remove stones 4 
inches or larger from the loosened portion of the subgrade. Remove the 
stones from the project as directed by the Engineer. 

 
3. Fill depressions that develop during rolling with suitable material 

meeting the requirements of subgrade treatment as specified in the 
contract documents. Continue rolling until the subgrade is uniformly 
firm, properly shaped, and true to grade and cross section. Maintain the 
subgrade as constructed until the pavement is placed. Remove 
material, other than sand, which will not compact readily under the roller 
and replace with material which will compact readily. Roll that portion of 
the subgrade again. Use a roller that meets the requirements of Article 
2001.05, B, except for work involving widening of such a width as to 
make use of a conventional roller impractical. Where a conventional 
roller is impractical, use a trench type roller meeting the requirements of 
Article 2001.05, E. 

 
4. Extend rolling of the subgrade for at least 12 inches outside each edge 

of the proposed pavement. Do not leave piles or ridges of earth or 
material on the shoulders that would seriously interfere with the 
operations of finishing pavement. 

 
5. During the process of constructing subgrade, maintain the soil in a 

condition sufficiently moist to facilitate compaction and produce a firm, 
compact surface. Sprinkle or wet the finished subgrade as necessary to 
ensure a reasonable moisture content at the time pavement or base is 
placed upon it. 

 
6. If, in preparation of subgrade, it becomes necessary to excavate below 

the elevation of the earth shoulders, provide ditches or drains at 
frequent intervals to permit ready drainage of surface water from 
subgrade to side ditches. 

 
7. Maintain the completed subgrade during subsequent construction 

activities. Loads in excess of the legal axle load will not be allowed on 
the completed subgrade. If rutting or any other damage occurs to the 
subgrade as a result of hauling operations, immediately repair the 
subgrade. This repair will include, if necessary, scarifying to a depth of 6 
inches, aerating, and recompacting, all at no additional cost to the 
Contracting Authority. Meet the requirements of Article 2107.03, E, for 
recompacting on Primary projects and Article 2107.03, F, for 
recompacting on Secondary projects. 

 
8. Should traffic by others authorized to do work on the project be 

specifically permitted by the Engineer to exceed the Contractor's self 
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imposed limit, the Contracting Authority will pay a share of repair costs 
set by the Engineer representing an increase in cost of repair of 
damage, if any, caused by such traffic. 

 
9. Complete subgrade preparation sufficiently in advance of pavement or 

base work so that normal progress can be maintained. 
 
10. Before the final template shape is made, proof roll the subgrade with 

equipment meeting the requirements of Article 2001.05. Correct 
depressions that develop using the same procedure as in Article 
2109.03, A, 3. If the subgrade is to be cut to the final grade elevation 
with an automatically controlled subgrade machine, grade the prepared 
subgrade to an elevation that will permit the machine to accomplish the 
final cut in one continuous forward pass. The elevation of the subgrade 
surface will be indicated by grade stakes. Correct the surface in both 
profile and cross section to within 0.05 foot of the desired elevation. In 
irregular or short sections, check the subgrade by the most accurate 
practical method, subject to the Engineer’s approval. 

 
B. Treatment of Subgrade for Concrete Pavement. 

Unless the Engineer orders otherwise, ensure the subgrade, at the time of 
placing concrete for Concrete Pavement (Section 2301) or Concrete Base 
(Section 2201), is either: 
 In a uniform moist, but not muddy condition to a depth of not less than 1 

inch, or 
 Covered with a single layer of plastic film meeting the requirements of 

Section 4107. Lap adjacent strips of plastic film by at least 12 inches. 
Do not stretch plastic film to the extent that its width is noticeably 
reduced. Plastic film which has been used for curing concrete, salvaged 
in usable condition, may be used for subgrade treatment. 

 
C. Special Compaction of Subgrade. 

When special compaction of subgrade is required in the contract documents, 
construct the portion of the roadbed to be covered by the pavement or base 
course, plus 3 feet beyond the outer limits of the pavement or base course, 
in the following manner: 
 
1. Expose a planed surface 6 inches below the finished grade line. Soil 

removed in the operation may be placed along the sides of the roadbed. 
Place the soil as backfill material in the excavation. Scarify the 
underlying exposed surface for a depth of 6 inches. 

 
2. Pulverize the scarified material to the extent that, when tested, no soil 

particles will remain on the 2 inch sieve. Uniformly dry or wet the 
scarified material to a moisture condition which will permit obtaining the 
required compaction without subsequent rutting from the batch trucks or 
other paving equipment in the paving area. Immediately stop 
construction of the pavement if rutting occurs to the extent that the 
thickness of the flexible or rigid pavement being spread does not 
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conform to the design dimensions. Rework the rutted subgrade before 
resuming construction of the pavement. 

 
3. Ensure the material at the time of compaction is not drier than 6% below 

its optimum moisture. Also ensure the density is not less than 95% of 
maximum density as determined by Iowa DOT Materials Laboratory 
Test Method No. Iowa 103. 

 
4. Place the material used to bring the subgrade to the required finished 

profile and cross section according to the above requirements for 
pulverization, moisture content, density, and stability. 

 
5. On projects where the Department is the Contracting Authority, perform 

process control sampling, testing, and inspection according to the 
provisions of Article 2107.03, P. 

 
2109.04 METHOD OF MEASUREMENT. 

 
A. Unless provided otherwise, work connected with construction of natural 

subgrade for pavement, base course, pavement widening, or subbase will 
not be measured for payment. 

 
B. Special Compaction of Subgrade, in stations, will be the quantity shown on 

the contract documents. This quantity will be determined along the center 
line of the roadbed. 

 
2109.05 BASIS OF PAYMENT. 

 
A. Unless otherwise provided, work connected with construction of natural 

subgrade for pavement, base course, pavement widening, or subbase will 
not be paid for directly. It is considered as associated work and incidental to 
the contract unit price for construction of the pavement, base course, or 
widening. 

 
B. Special Compaction of Subgrade: 
 

1. Payment will be the contract unit price per station. 
 
2. Payment is full compensation for excavating, manipulating, replacing, 

and compacting the material, and for furnishing all water required for the 
work. 

 
3. On projects where the Department is the Contracting Authority, payment 

includes process control sampling, testing, and inspection. 
 

C.   Excavation in excess of 3 inches for preparation of subgrade at locations 
other than structures or existing pavements will be paid for according to 
Article 2102.05, or, if no contract unit price is provided, Article 1109.03, B. 
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D.    When adjustments to profile grades cannot be made, fill required for 
preparation of subgrade at locations other than structures or existing 
pavements will be paid for according to Article 2102.05, or, if no contract 
price is provided, Article 1109.03, B. 

 
E.    When grading of the subgrade is a part of the contract, additional payment 

will not be made for excavation or fill necessary for preparation of subgrade. 
 
 

Section 2110.  Soil Aggregate Subbase 

 
2110.01 DESCRIPTION. 

Construct soil aggregate subbase using soil from the subgrade combined with mineral 
aggregate present on the road surface, with the possible addition of aggregate. 
 
2110.02 MATERIALS. 

Use granular material that may be present on the roadbed plus the specified quantity 
of material meeting the requirements of Section 4120. 
 
2110.03 CONSTRUCTION. 

 
A. Soil Aggregate Subbase Equipment. 

Use equipment that meets the requirements of Section 2001 and the 
following: 
 
1. Weighing Equipment. 

Apply Article 2001.07. 
 

2. Compaction Equipment. 

Apply Article 2001.05 except that other types of equipment may be used 
provided it is demonstrated they will consistently produce the specified 
density. Use equipment designed so that its operation will not distort the 
subgrade. 
 

3. Equipment for Applying Water. 

Apply Article 2001.09. 
 
4. Field Laboratory. 

Apply Section 2520. 
 

B. Roadbed Correction. 

Correct the portion of the roadbed to be used for soil aggregate subbase 
according to Article 2111.03, B. 
 

C. Soil Aggregate Subbase Construction. 

 
1. The Contractor may be required by the contract documents to furnish 

granular material for subbase construction in addition to that present on 
the existing roadbed. Uniformly distribute this additional material over 
the area to be occupied by the subbase at the rates specified. 
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2. Blade or scarify the roadbed to the depth necessary to: 
 Produce a smooth subgrade matching the cross section shown in 

the contract documents, and 
 Provide the quantity of material which, when combined with the 

granular material to be added, will produce a compacted subbase 
of the thickness designated. 

 
3. Adapt the methods and sequence of operations to the width of roadbed 

and the quantity of granular material to be added in order to achieve the 
following results: 
a. Mix road surface materials and added granular material to the 

degree that there are no seams or streaks of separate material in 
evidence from visual inspection, and pulverize so that there are no 
soil particles larger than 2 inches in greatest dimension. 

b. The moisture content of the soil aggregate mixture will be approved 
on the basis of visual inspection. Uniformly wet or dry the material 
so that at the time it is spread and compacted it contains the 
amount of water necessary to obtain the required density, together 
with stability, with the field compaction process. Maintain the 
moisture content in the mixture until compaction is completed. 
Place wetted material in windrows prior to spreading for 
compaction. Smooth and roll to correct subgrade distortions greater 
than 1 inch above or below the intended plane of the bottom of the 
subbase. 

c. At railroad crossings, junctions with existing pavement, bridges, 
and similar structures, excavate the subgrade to permit the full 
thickness of subbase, base, and surface courses to be constructed 
to the proper elevation. Omit soil aggregate subbase for a distance 
of 50 feet from railroad crossings, bridges, and existing intersection 
pavements. In these areas, thicken the specified base sufficiently to 
replace the omitted subbase. 

d. Sprinkle the surface on which the subbase is to be constructed with 
water as necessary to assure a moist condition to a depth of at 
least 1/2 inch. 

 
4. Spread and shape the prepared subbase material to assure 

conformance, after compaction, with the cross section shown in the 
contract documents. Compact the subbase at the moisture content 
specified in Article 2110.03, C, 3, b, to a density no less than 95% of 
maximum density as determined by Iowa DOT Materials Laboratory 
Test Method No. Iowa 103. During compaction operations, perform 
additional shaping as necessary. Apply Article 2111.03, D, to the profile 
and cross-section. 

 
D. Maintenance of Completed Subbase. 

Apply Article 2111.03, E. 
 

2110.04 METHOD OF MEASUREMENT. 

Measurement for the quantities of the items associated with soil aggregate subbase 
will be as follows: 
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A. Construction of Soil Aggregate Subbase. 

Miles shown on the contract documents. This will be determined along the 
center line of the subbase, including approaches to railroad crossings, 
bridges, and similar structures. At intersections, the length of subbase will 
not include that portion of centerline which overlaps previously determined 
pavement, base course, or subbase. 
 

B. Granular Material. 

Tons as computed by the Engineer from the weights of material delivered. 
No deduction will be made for moisture naturally occurring in the material. 

 
2110.05 BASIS OF PAYMENT. 

Payment will be the contract unit price for the items associated with soil aggregate 
subbase as follows: 
 

A. Construction of Soil Aggregate Subbase. 

 
1. Per mile.  
 
2. Payment is full compensation for: 

 Roadbed correction. 
 Furnishing and applying water. 
 For doing all work necessary for completion of the soil aggregate 

subbase in compliance with the contract documents except for 
furnishing and hauling granular material. 

 
B. Granular Material. 

 
1. Per ton for the granular material for soil aggregate subbase furnished 

and incorporated in the work.  
 
2. Excavation or filling for roadbed correction in excess of 3 inches at 

locations other than structures or existing pavement will be paid for 
according to Article 2102.05, or if no contract unit price is provided, as 
extra work. 

 
 

Section  2111.  Granular Subbase 

 
2111.01 DESCRIPTION. 

Construct a subbase consisting of a uniform mixture of granular material. 
 
2111.02 MATERIALS. 

Use either of the following: 
 

A. Materials meeting the requirements of Section 4121, or 
 
B. Recycled PCC material of the specified gradation. Use material reclaimed 

from an Interstate or Primary roadbed under the jurisdiction of the 
Department. Recycled PCC pavement, meeting the specified gradation, 
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obtained from other sources may be used for granular subbase with the 
Engineer’s approval. 

 
2111.03 CONSTRUCTION. 

 
A. Equipment. 

 
1. Use equipment that meets the requirements of Section 2001. 
 
2. Apply Articled 2001.05, B; C; D; and F, to compaction equipment, 

except that other types of equipment may be used provided it is 
demonstrated they will consistently produce the required compaction. 

 
B. Preparation of Subgrade. 

 
1. Prepare subgrade for granular subbase according to Section 2109 with 

the following modifications: 
a. Secondary and Local Projects. 

1) Check the cross section with an accurate template extending 
at least halfway across the width of the subgrade. Repair 
template deviations of more than 1 inch. Prepare the subgrade 
to remove dips or humps from the general profile. Ensure the 
subgrade has a good riding surface after preparation is 
completed. 

2) When PCC pavement is to be placed on the subbase, use the 
same preparation requirements as for Primary projects. 

b. Interstate and Primary Projects, State Parks, and Institutions. 
1) Use grade stakes to indicate the elevation of the subgrade 

surface.  
2) Correct the surface of the subgrade in both profile and cross 

section to within 0.05 foot of the desired elevation as indicated 
by the grade stakes. 

 
2. Ensure the subgrade surface is in an undisturbed condition after final 

subgrade trimming. In areas where this condition does not exist, 
recompact according to Section 2109. 

 
C. Delivery of Materials. 

 
1. Operate trucks off the subgrade except in the area of unloading. 
 
2. Maintain a clean aggregate interface between the granular subbase 

material and the porous backfill material of longitudinal subdrains. 
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D. Construction of Granular Subbase. 

 
1. Ensure granular subbase material is uniformly moist prior to and during 

compaction. Place subbase material according to the contract 
documents. 

 
2. Compact granular subbase with a maximum of three passes of a self 

propelled, non-vibratory steel or pneumatic roller. Use a roller with a 
compactive effort of 150 to 200 pounds per lineal inch of contact 
surface. 

 
3. Placing and compaction procedures will be evaluated on an initial trial 

section approximately 500 feet long. This evaluation is to assess the 
extent of material degradation, consolidation, and permeability. 

 
4. Profile and cross section tolerances for granular subbase are +0 to -

0.05 foot. 
 
5. At the Contractor's option, the subbase may be constructed to a general 

elevation higher than the required design elevation and cut back to 
design elevation. In this case, excess material removed may be 
salvaged. It may be processed as required and used for any purpose for 
which it can be approved under the specifications. The price paid for 
salvaged and reused material will be the contract unit price for the 
material as used. If the exposed portions of the subbase are damaged 
or disturbed, restore them to an acceptable condition (at no additional 
cost to the Contracting Authority) prior to any subsequent operation that 
will cover or conceal these portions of the subbase. 

 
6. For sections of pavement more than 600 feet long, complete the 

subbase no less than 600 feet in advance of the concrete placing 
operation. Do not place granular subbase more than 2 months before 
the pavement is placed.  The granular subbase may be placed in areas 
where the Engineer and the Contractor agree it is reasonable to expect 
pavement construction can be accomplished prior to winter 
shutdown. Restrict granular subbase trimming to 1 mile ahead of the 
paving operation when winter shutdown is eminent. 

 
E. Maintenance of Completed Granular Subbase. 

Do not operate hauling equipment and other traffic on the granular subbase 
material. 

 
2111.04 METHOD OF MEASUREMENT. 

Measurement for Granular Subbase will be the quantity shown in the contract 
documents. 
 
2111.05 BASIS OF PAYMENT. 

 
A. Payment will be the contract unit price per square yard for each specified 

design thickness of Granular Subbase as measured above.  
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B. The contract will have a separate item for Granular Subbase, Place Only, in 
square yards, when the Contracting Authority is providing the material or if 
the material is available from mandatory crushing on the contract. The cost 
of crushing shall be included in the Contractor's price bid for Granular 
Subbase if recycling is not required, but the Contractor chooses to crush the 
pavement removed for granular subbase.  

 
C. Payment is full compensation for furnishing all materials, water, preparation 

of subgrade, and for doing all work necessary to complete the Granular 
Subbase in compliance with the contract documents. 

 
 

Section 2112.  Wick Drains  

 
2112.01 DESCRIPTION. 

 
A. Furnish all necessary labor, equipment, and materials and perform 

operations necessary for installation of prefabricated vertical drainage wicks 
(wick drains) according to the contract documents. 

 
B. Wick drains consist of a band-shaped plastic case which permits continuous 

vertical drainage, wrapped in a filter material, installed in the subsoils by 
displacement methods, and spaced and arranged as shown on the plans. 

 
2112.02 MATERIALS AND EQUIPMENT. 

At the Preconstruction Conference, submit to the Engineer for review details of the 
sequence and method of installation, including installation equipment, anchoring, 
manufacturer’s splicing method, certification indicating source of wick drain material, 
drain layout, and numbering plan. Review by the Engineer does not relieve the 
Contractor of the responsibility of installing the wick drains according to the contract 
documents. 
 

A. Materials. 

Install prefabricated wick drains consisting of a plastic drainage core 
encased in or integrated with a filter jacket. Inspection and acceptance of 
wick drain materials will be according to Materials I.M. 442.01.  

 
1. Core 

Meet the following requirements: 
 Provide continuous vertical drainage. 
 Continuous plastic material (excluding splice area) fabricated to 

promote drainage along the axis of the vertical drain. 
 

2. Jacket. 
a. Install a jacket that allows free passage of pore water to the core 

without loss of soil material or piping. Meet the following 
requirements for jacket material: 
 Manufactured from a synthetic non-woven geotextile capable 

of resisting all bending, punching, and tensile forces imposed 
during installation and during the design life of the drain.  
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 Sufficiently rigid to withstand lateral earth pressures due to 
embedment and surcharge so that the vertical flow capacity 
through the core will not be adversely affected.  

 Sufficiently flexible to bend smoothly during installation and 
induced consolidation settlement without damage.  

 Comply with the following specifications: 
 

Table 2112.02-1: Wick Drain Jacket Specifications 

Test Item Designation Minimum Average Roll Value
1 

Grab Tensile 
Strength2 

ASTM D 4632 125 lb. 

Trapezoidal 
Tear3 

ASTM D 4533 55 lb. 

Permittivity ASTM D 4491 0.7 sec-1 
Apparent 
Opening Size 
(max.) 

ASTM D 4751 60 sieve 

1   Ensure the jacket material is tested in saturated and dry conditions. 
2   For bonded drains, tensile strength test may be conducted on 

assembled drain using ASTM D 4595.  
3   For bonded drains, trapezoidal tear test is waived. 

 
b. Do not allow the jacket material to be subject to localized damage 

(for example, punching through the filter by sand/gravel particles). 
Ensure the jacket material does not undergo cracking and peeling 
during installation of the drain. 

 
3. Assembled Drain. 

Meet the requirements below. The Engineer may reject material that is 
damaged during shipment, storage, or handling, or which does not meet 
the minimum requirements of the drain material. 
 One single type of assembled drain used on the project, unless the 

Engineer approves otherwise. 
 Mechanical properties (strength and modulus) of the assembled 

vertical drain equal to or greater than those specified for the 
component jacket and core.  

 Resistant against wet rot, mildew, bacterial action, insects, salts in 
solution in the groundwater, acids, alkalis, solvents, and any other 
significant components in the site groundwater.   

 Minimum discharge capacity of 1.5 gallons per minute when 
measured under a gradient of one at a minimum lateral confining 
pressure of 25 psi according to ASTM D 4716. 

 Ensure it is band-shaped with an aspect ratio (width divided by thickness) 
not exceeding 50. 

 Minimum equivalent diameter of 2 inches using the following 
definition of equivalent diameter: 

dw = (a+b)/2. 
dw = diameter of a circular drain equivalent to the band shaped 
drain (inches). 
a = width of the band shaped drain (inches). 
b = thickness of the band shaped drain (inches). 
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 Drain material labeled or tagged in such a manner that the 
information for sample identification and other quality control 
purposes can be read from the label. Ensure, as a minimum, each 
roll is identified by the manufacturer as to lot or control numbers, 
individual roll number, date of manufacture, manufacturer, and 
product identification of the jacket and core. 

 Ensure during shipment and storage the drain is wrapped in heavy 
paper, burlap, or similar heavy duty protective covering and 
according to the manufacturer’s recommendations. 

 
B. Equipment. 

 
1. Install wick drains using equipment of a type that will cause minimum 

disturbance of the subsoil during the installation operation. 
 
2. Install the wick drains using a mandrel. Push (in one continuous 

movement) the mandrel through the sand blanket (if required by the 
contract documents) and into the soil. Obtain the Engineer’s approval 
for use of vibratory methods. Driving or jetting installation methods are 
not permitted. Ensure the mandrel:  
 Protects the wick material from tears, cuts, and abrasions during 

installation, 
 Is rectangular or rhombic in shape and of a cross sectional area not 

to exceed 10 square inches, and 
 Is provided with an “anchor” rod or plate at the bottom to prevent 

soil from entering the bottom of the mandrel during installation of 
the drain and to anchor the bottom of the drain at the required 
depth at the time of mandrel removal. 

 
2112.03 CONSTRUCTION. 

 
A. Familiarity with site conditions and the available geotechnical information is 

a necessity. Select the equipment, method, and materials: 1) suitable for the 
existing site conditions; and 2) capable of producing a satisfactory drain 
installation to the minimum elevation. This may require the contractor to drill 
additional soil borings. Demonstrate the equipment, method, and materials 
produce a satisfactory drain installation by installing a trial drain at the 
location of the first production drain.   

 
B. The Engineer’s review of the method and equipment used to install the trial 

drains does not constitute acceptance of the method for the remainder of the 
project. If the Engineer considers that the method of installation does not 
produce a wick drain that satisfies the requirements of the contract 
documents, alter the method or equipment, or both, in order to achieve 
compliance. 

 
C. Prior to installing the drains, grade the site sufficiently level (at no additional 

cost to the Contracting Authority) to allow vertical and proper drain 
installation. 
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D. Install the wick drains following placement of the sand blanket (if required by 
the contract documents). Install a granular blanket of sufficiently coarse 
material and compact to provide a stable working surface. 

 
E. Locate, number, and stake wick drains. Take all reasonable precautions to 

preserve the stakes. Ensure drain locations vary by no more than 3 inches 
from the locations indicated on the drawings.  

 
F. Auguring or other methods may be used to loosen stiff upper soils prior to 

the installation of the drains, provided such operations do not extend more 
than 2 feet into underlying compressible soils. After the wick drain has been 
satisfactorily installed, fill all holes or voids created by such operations with 
sand. 

 
G. Check the installation equipment for plumbness prior to advancing each 

drain. Ensure the plumbness of the mandrel does not deviate more than 1/4 
inch per foot from vertical. Install the drains to the minimum elevation as 
shown on the plans. If the penetration shown on the plans is more than 1 
foot into the underlying foundation layer and difficulties are encountered prior 
to achieving the indicated depths, install the drains to a depth of 1 foot below 
the bottom of the soil layer(s) being improved by wick drain installation as 
shown on the plans. 

 
H. Raising the mandrel is permitted only after completion of drain installation. 
 
I. The Engineer will reject wick drains that vary from their proper location by 

more than 6 inches at the ground surface, drains that are damaged during 
installation or subsequent construction, or drains that are improperly 
completed. No compensation will be allowed for any materials furnished or 
for any work performed on such drains. 

 
J. During installation, provide the Engineer with suitable means of measuring 

the vertical length of each wick drain installed at a given location and 
deriving a tip elevation for each drain. 

 
K. Provide splices with structural and hydraulic continuity of the drain. A 

maximum of one splice, constructed according to manufacturer’s splicing 
method, per drain is allowed. Ensure manufacturer’s splicing method is 
compatible with installation equipment. 

 
L. When obstructions that cannot be penetrated by the drain installation 

equipment are encountered below the working surface, notify the Engineer 
and complete the drain from the elevation of the obstruction to the working 
surface. At the direction of the Engineer, attempt to install a new drain 
(maximum of two attempts, as directed by the Engineer) within an 18 inch 
radius from the obstructed drain. The Contractor will be compensated for 
each obstructed drain unless the drain is improperly completed, in which 
case no compensation will be allowed. 
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M. After installation, cut each drain horizontally such that approximately 6 
inches of drain material extends above the top of the sand blanket or as 
otherwise specified by the contract documents. 

 
N. The Contractor shall keep a daily log which lists for each drain the date of 

installation, top elevation, tip elevation, and pay length. A copy of each daily 
log shall be provided to the Engineer. 

 
2112.04 METHOD OF MEASUREMENT. 

 
A. Measurement for Wick Drain (including trial wick drain) will be feet installed 

according to the contract documents, calculated from measurements taken 
from the top of the drain to the tip elevation of the drain. 

 
B. In the case of obstructions, the Engineer will calculate the number of feet 

from measurements taken from the top of the drain to the elevation at which 
the obstruction was encountered. 
 

2112.05 BASIS OF PAYMENT. 

 
A. Payment for Wick Drain will be the contract unit price per foot.   
 
B. Payment includes: 

 Field staking for the location of wick drains, and  
 All labor, equipment, and materials necessary to complete the 

installation according to the contract documents.  
 

C. No payment will be made for unacceptable drain or trial drain installations.  
 
D. In instances where pre-auguring is permitted, the cost of pre-auguring and 

subsequent placing of sand backfill material is incidental to the price bid for 
Wick Drains. 

 
E. The cost of borings drilled to select the equipment, method, and materials 

suitable for the existing site conditions to produce a satisfactory drain 
installation is incidental to the price bid for Wick Drains. 

 
F. No payment will be made for constructing any work platform other than that 

shown in the contract documents. 
 
 

Section  2113.  Subgrade Stabilization Material 

  
2113.01 DESCRIPTION. 

Place material to stabilize the subgrade under the pavement at locations specified in 
the contract documents. 
 
2113.02 MATERIALS. 

The type of subgrade stabilization material required will be specified in the contract 
documents. Use material that meets the requirements of Article 4196.01, B, 5. 
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2113.03 CONSTRUCTION. 

 
A. Placement. 

Place the subgrade stabilization material as shown in the contract 
documents (typically on subgrade with a specified backfill material placed on 
top). Overlap subgrade stabilization material sections a minimum of 2 feet 
during placement operations. Place backfill material so the material remains 
in place or is not damaged. 
 

B. Repair. 

In the event of subgrade stabilization material failure or damage during 
construction: 
 
1. Remove the damaged portion of material. 
 
2. Replace the damaged portion with a patch of new material of the same 

type extending a minimum of 6 feet in all directions beyond the edge of 
the failed area. 

 
3. Replace the backfill material. 

 
2113.04 METHOD OF MEASUREMENT. 

Subgrade Stabilization Material of the type specified, in square yards, will be the 
quantity shown on the contract documents to the nearest square foot. 
 
2113.05 BASIS OF PAYMENT. 

 
A. Payment for the type of Subgrade Stabilization Material specified will be the 

contract unit price per square yard.  
 
B. Payment is full compensation for all work, materials, equipment, and labor 

necessary to furnish, install, place, repair and maintain the subgrade 
stabilization material. 

 
 

Section 2115.  Modified Subbase 

 
2115.01 DESCRIPTION. 

Construct a subbase consisting of a uniform mixture of uniformly moistened granular 
materials. 
 
2115.02 MATERIALS. 

Apply Section 4123. 
 
2115.03 CONSTRUCTION. 

Place, shape and compact materials according to the contract documents. 
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A. Equipment. 

 
1. Apply Articled 2001.05, B; C; D; and F, except use rollers having a 

minimum compactive effort of 300 pounds per inch width.  
 
2. Other types of equipment may be used provided it is demonstrated they 

will consistently produce the required compaction without excessive 
aggregate breakdown. For all other equipment used, meet the other 
requirements of Section 2001. 

 
B. Modified Subbase Construction. 

 
1. Preparation of Subgrade. 

Apply the requirements of Section 2109. In addition, disk the subgrade 
to a depth of 6 inches, aerate, and recompact. Recompact to the 
requirements of Article 2107.03, E, on Primary projects and Article 
2107.03, F, on Secondary projects. Proof roll after preparing subgrade. 
 

2. Proof Rolling of Subgrade. 

Proof roll with a truck loaded to the maximum single legal axle gross 
weight of 20,000 pounds or the maximum tandem axle gross weight of 
34,000 pounds. Operate the truck at a speed less than 10 mph. Make 
one pass on every lane. The subgrade will be considered unstable if, 
under the operation of the loaded truck, the surface shows yielding or 
rutting of more than 2.0 inches measured from the top to the bottom of 
the rut at the outside edges. Correct unstable subgrade according to 
Section 2109. 

 
3. Delivery of Materials. 

Maintain a clean aggregate interface between the granular subbase 
material and the porous backfill material of longitudinal subdrains. 

 
4. Placing and Compacting Modified Subbase. 

a. Ensure modified subbase material is uniformly moist prior to and 
during compaction. 

b. Place modified subbase in uniform lifts no more than 6 inches thick. 
c. Compact modified subbase with a minimum of six roller passes. 
d. Profile and cross section tolerances for modified subbase are +0 

feet to -0.05 feet. 
 
2115.04 METHOD OF MEASUREMENT. 

Modified Subbase will be the quantity shown in the contract documents. 
 
2115.05 BASIS OF PAYMENT. 

 
A. Payment for Modified Subbase will be the contract price per cubic yard.  
 
B. Payment is full compensation for furnishing all materials, water, preparation 

of subgrade, and for all work necessary to complete the modified subbase in 
compliance with contract documents. 
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C. The contract will have a separate item for Modified Subbase, Place Only, in 
cubic yards, when the Contracting Authority is providing the material or if the 
material is available from mandatory crushing on the contract. The cost of 
crushing shall be included in the Contractor's price bid for modified subbase 
if recycling is not required, but the Contractor chooses to crush the 
pavement removed for modified subbase. 

 
D. Excavation or filling in excess of 3 inches for preparation of subgrade at 

locations other than structures or existing pavements will be paid for 
according to Article 2102.05, or if no contract unit price is provided, it will be 
paid as extra work according to Article 1109.03, B, except where grading is a 
part of the contract. 

 
E. Correction of subgrade after proof rolling will be paid as extra work 

according to Article 1109.03, B, except where grading is a part of the 
contract. 

 
 

Section 2116.  Full Depth Reclamation 

 
2116.01 DESCRIPTION. 

Reclaim existing asphalt pavement to the width and depth specified in the contract 
documents. Mix the reclaimed material in-place with an asphalt stabilizing agent, 
additional materials (when specified), and water (if required). Compact this mixture.  
 
2116.02 MATERIALS. 

 
A. Asphalt Stabilizing Agent. 

 
1. Unless specified otherwise in the contract documents, the asphalt 

stabilizing agent may, at the Contractor’s option, be either of the 
following: 
a. Emulsified Asphalt (HFMS-2s) meeting the requirements of Section 

4140. 
b. Foamed Asphalt using PG 52 -34 or PG 46 -34 asphalt binder 

meeting the requirements of Section 4137. 
 

2. Unless stated otherwise in the contract documents, use the residual 
asphalt application rate of 3.0%, by dry mass to determine the 
estimated plan quantity of asphalt stabilizing agent. 

 
B. Pulverized Bituminous Material. 

Ensure the reclaimed paving material conforms to the following gradation. 
The gradation may be revised with the Engineer’s approval, but ensure the 
top size of the material does not exceed 25% of the depth of the compacted 
recycled mat. 
 

Sieve Size % Passing 

1 1/2 inch 98 to 100 
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1 inch 90 to 100 
 

C. Mineral Stabilizing Agents. 

A mineral stabilizing agent may be required by the mix design. When 
specified, the agent may be from any locally available commercial source 
meeting the following criteria: 
 
1. Portland cement meeting ASTM C 150, Type I. 
 
2. Fly ash may come from any available source. 
 
3. Hydrated lime meeting the requirements of Article 4193. 
 
4. Limestone fines from limestone crushing operations. 
 

D. Mix Design. 

The contract documents will specify the mix design for the reclaimed 
mixture. The mix design establishes the depth of milling, the amount of 
added material, and the amount of residual asphalt to incorporate into the 
milled material and the optimum laboratory compaction moisture. 

 
2116.03 CONSTRUCTION. 

 
A. General. 

 
1. Perform full depth reclamation between April 1 and November 1 unless 

otherwise specified in the contract documents. 
 
2. Do not perform reclaiming operations when the weather conditions are 

such that proper mixing, shaping, and compacting the reclaiming 
material cannot be accomplished. 

 
B. Equipment. 

 
1. Furnish a self-propelled machine capable of reclaiming the existing 

paving material to the width and depth shown in the contract 
documents. Ensure the machine meets the following: 
a. Equipped with automatic depth control and maintain a constant 

cutting depth and width.  
b. Capable of pulverizing bituminous material to the required 

gradation. 
c. Capable of mixing the reclaimed material and asphalt stabilizing 

agent into a homogeneous mixture. 
d. Provides a positive means for accurately controlling the rate of flow 

and total delivery of the asphalt stabilizing agent into the mixture in 
relation to the speed and quantity of material being recycled.  

e. A delivery system meeting the requirements of Article 2001.22, F. 
2. When foamed asphalt is used, use an asphalt foaming system that 

accurately and uniformly adds the specified percent of water to the hot 
asphalt binder. Use equipment fitted with a test nozzle to provide field 
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samples of foamed asphalt. Equip tankers supplying the hot asphalt 
binder with a thermometer to continuously measure the temperature of 
the asphalt in the bottom third of the tank. 

 
3. Use rollers meeting the requirements of Article 2001.05 for compacting 

the reclaimed material. As a minimum, have the following rollers 
available for use: 
a. Sheepsfoot roller. 
b. Double drum steel roller (may be used in the static or vibratory 

mode). 
c. 25 ton or greater pneumatic tire roller. 
 

C. Preparation. 

Prior to initiating the reclaiming operation, clear all vegetation and debris 
within the width of pavement to be reclaimed. Remove of this vegetation and 
debris from the project according to Article 1104.08. 
 

D. Reclaiming the Existing Pavement. 

 
1. During reclaiming operations, apply the asphalt stabilizing agent to the 

pulverized material at a rate that will achieve the residual asphalt 
content established by the mix design. The Engineer may vary the 
application rate of asphalt stabilizing agent as required by existing 
pavement conditions. 

 
2. Determine the amount of additional water needed to facilitate uniform 

mixing with the asphalt stabilizing agent and achieve a stable reclaimed 
layer above the minimum specified density. The water may be added 
prior to or concurrently with the asphalt stabilizing agent. Ensure adding 
water to facilitate uniform mixing does not adversely affect the asphalt 
stabilizing agent. 

 
3. The mineral stabilizing agent may be added dry or in slurry form. 
 
4. If multiple passes of the equipment are required to reclaim the 

pavement material to the desired width, use a minimum 6 inch overlap. 
Use an asphalt stabilizer application system capable of being adjusted 
for the width of reclaiming so that overlapped mixture maintains the 
designed residual asphalt content. 

 
E. Compaction and Shaping.  

 
1. Ensure the following: 

 Field density for the reclaimed mat on Interstate and Primary roads 
is a minimum of 94% of laboratory density based on the dry weight 
of compacted material according to Materials I.M. 504. 

 Field density for the reclaimed mat on shoulders and all other roads 
is a minimum of 92%. 



2116.04   

 
Page 216 

 

 The surface density, based on the 2 inch depth nuclear probe 
density, is a minimum of 97% of the nuclear probe density 
measured at 75% of the reclaimed mat depth. 

 
2. Perform initial rolling with a sheepsfoot roller until the roller pads walk 

out of the reclaimed mix. Shaping to achieve planned profile and cross 
slope should cut deep enough to remove the sheepsfoot roller marks. 

 
3. Repeated reclaiming and rolling may be required within 2 calendar days 

after the initial processing and rolling to achieve the target density on 
the completed in-place recycled surface. Discontinue rolling that results 
in cracking, movement, or other types of distress until such time that the 
problem can be resolved. If there is a significant change in mix 
proportions, weather conditions, or other controlling factors, the 
Engineer may require construction of test strips to check target density. 

 
F. Quality Control. 

 
1. Control the residual asphalt content to be within ± 0.5% of the target 

establish by the design. 
 
2. Control the mineral stabilizing agent to be within ± 0.5% of the target 

established by the design. 
 
3. For foamed asphalt, ensure the asphalt binder is maintained at a 

temperature within ± 20ºF of the optimum temperature established by 
the design. The Engineer may verify the foaming characteristics of each 
new tanker load, by measuring a sample from the equipment's test 
nozzle. 

 
4. Ensure the crown of the compacted reclaimed mat is within 6 inches of 

the centerline reestablished by construction survey, unless specified 
otherwise in the contract documents. Measure the profile along the 
center of each lane of the compacted reclaimed mat with a profilograph. 
Correct bumps and dips greater than 1 inch. Ensure the cross-slope of 
the compacted reclaimed mat is within 1 inch of the designated slope. 

 
5. Unless specified otherwise in the contract documents, perform nuclear 

gauge moisture and density tests every 500 feet per lane at locations 
determined by the Engineer, according to Materials I.M. 504. The 
Quality Index for density will not apply. Remix and compact sections of 
reclaimed mat that do not achieve minimum density criteria. 

 
2116.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Full Depth Reclamation. 

Square yards satisfactorily completed computed from the measured 
longitudinal length of pavement reclaimed to the nearest 0.1 foot and the 
width of pavement specified in the contract documents. 

Full Depth Reclamation
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B. Asphalt Stabilizing Agent. 

Tons or gallons measured through a calibrated pump used for metering the 
total delivery of the agent or by delivery tanker quantity. 
 

C. Mineral Stabilizing Agent. 

Dry tons by delivery tanker quantity. 
 

2116.05 BASIS OF PAYMENT. 

Payment will be the contract unit price as follows: 
 

A. Full Depth Reclamation. 

 
1. Per square yard.  

 
2. Payment is full compensation for all labor, equipment, and materials 

necessary for preparation, reclaiming, shaping, and compaction of the 
reclaimed material. 

 
B. Asphalt Stabilizing Agent. 

 
1. Per ton or gallon.  
 
2. Payment is full compensation for all labor, equipment, and materials 

necessary for furnishing the agent and application of the agent into the 
reclaimed material. 

 
C. Mineral Stabilizing Agent. 

 
1. Per dry ton.  
 
2. Payment is full compensation for all labor, equipment, and material 

necessary for furnishing the agent and application of the agent into the 
reclaimed material. 

 
 

Section 2120.  Fuel Adjustment 

 
2120.01 DESCRIPTION. 

Fuel Adjustment (FA) is an adjustment to monthly progress payments for cost 
changes in diesel fuel used on specific items of work identified.   
 
2120.02 PRICE INDEX DEFINITION. 

 
A. A Current Price Index (CPI) in dollars per gallon will be established by the 

Department of Transportation for each month. The CPI will be the price of 
No. 2 High Sulfur Diesel, as reported by the Oil Price Information Service, 
using the first weekday of the month and the average of all prices reported 
for Des Moines. This information will be available on the Departments’ 
website. 
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B. The Base Price Index (BPI) for each contract will be the CPI in effect during 
the month previous to the month of letting of that contract. 

 
2120.03 APPLICATION. 

 
A. Applied to eligible items as the work is done, when the contract quantity of 

that eligible item is 50,000 cubic yards or more. 
 
B. Fuel adjustment using a fuel adjustment factor (FUF) of 0.20 gallon per cubic 

yard will be applied to: 
 

1. Selected Backfill (including Stockpile) 
 
2. Class 10 (Roadway & Borrow, Unsuitable, Waste, Stockpile, and 

Channel) 
 
3. Class 12 (Roadway & Borrow, Channel, and Waste) 
 
4. Class 13 (Roadway & Borrow, Channel, and Waste) 
 
5. Topsoil, Furnish and Spread 
 
6. Topsoil, Spread 
 
7. Topsoil, Strip, Salvage, and Spread 
 
8. Topsoil, Strip and Stockpile 
 
9. Select Treatment, Contractor Furnished 

 
C. Fuel adjustment using a FUF of 0.27 gallon per cubic yard will be applied to 

Embankment-in-Place, Contractor Furnished, and Embankment-in-Place 
(non-dredge material). 

 
D. Fuel adjustment will also be applied to Embankment-In-Place (dredge 

material). The fuel usage will be based on billed gallons (liters) of fuel used. 
 
2120.04 METHOD OF MEASUREMENT. 

 
A. Provide the Engineer with a monthly spreadsheet (the Engineer will provide 

the format) with quantities, and the fuel adjustment for the month (even if 
there will be no adjustment). 

 
B. If the contract quantity for an item is in tons, convert the quantity to cubic 

yards using an appropriate conversion factor the Engineer approves. The 
total quantity of cubic yards for each month (Y) is the sum of these 
quantities. 

 
C. If the work is not completed within the contract period or authorized 

extensions thereof, the CPI to be used for work done after the contract 
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period is to be the CPI that applied during the last working day within the 
contract period, including authorized extensions. 

 
D. A fuel adjustment factor that accounts for the estimated amount of fuel used 

per cubic yard of work covered by this specification will be applied to items 
of work covered in Article 2120.03, B or 2120.03, C. 

 
E.   A fuel adjustment will be made for items of work covered in this specification 

when the CPI for the month the work is performed is more than $0.15 per 
gallon different than the BPI established at the beginning of the project.   

 
1. For items of work covered in Article 2120.03, B or 2120.03, C: 

a. If the CPI is greater than the BPI plus $0.15, then the fuel 
adjustment will be positive which warrants additional payment to 
the Contractor.  The following formula will be used to calculate the 
additional payment: 

 
FA = FUF(CPI - (BPI + 0.15))Y 

 
b. If the CPI is less than the BPI minus $0.15, then the fuel adjustment 

will be negative and a credit will be due to the contracting authority.  
The following formula will be used to calculate the credit: 

 
FA = FUF(CPI - (BPI - 0.15))Y 

 
2. For the item of work covered in Article 2120.03, D: 

a. If the CPI is greater than the BPI plus $0.15, then the fuel 
adjustment will be positive which warrants additional payment to 
the Contractor.  The following formula will be used to calculate the 
additional payment: 

 
FA = (CPI - (BPI + 0.15)) x (billed gallons of fuel used per 

month) 
 

b. If the CPI is less than the BPI minus $0.15, then the fuel adjustment 
will be negative and a credit will be due to the contracting authority.  
The following formula will be used to calculate the credit: 

 
FA = (CPI - (BPI - 0.15)) x (billed gallons of fuel used per 

month) 
 
2120.05 BASIS OF PAYMENT. 

 
A. Payment will be the Fuel Adjustment (FA) for each month, subject to the 

deduction for partial payments described in Article 1109.05. Should the Fuel 
Adjustment (FA) be negative, an equal amount will be deducted on 
payments made to the Contractor from sums otherwise due. This payment 
or deduction will be made by change order. 

 
B. On completion of the work of the contract: 
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1. For all items covered in Article 2120.03, B or 2120.03, C, the sum of the 
total quantities (Y) for each monthly period will be adjusted, if 
necessary, to agree with the final quantities to be paid. 

 
2. For the item covered in Article 2120.03, D, the sum of the total 

quantities for billed gallons of fuel used for each monthly period will be 
adjusted, if necessary, to agree with the final quantities to be paid. This 
adjustment will be made by either: 
 Subtracting the proper quantity from the last adjustment made, or 
 Adding the proper quantity and computing the adjustment on the 

basis of the CPI in effect on the last working day any of this work 
was done. 

 
C. On completion of the work of the contract, the monthly fuel adjustment will 

be revised by pro-rating any variance from the plan quantity. 
 
D. Payment or deduction is full compensation for all fluctuations in fuel prices 

during the time the contract work is being done. 
 
 

Section 2121.  Granular Shoulders 

 
2121.01 DESCRIPTION. 

Prepare a shoulder area and furnish and place granular material as shown on the 
contract documents. This section may also apply to construction of paved shoulder 
fillets. 
 
2121.02 MATERIALS. 

 
A. For Type A and Type B shoulders, meet the following: 
 

1. Crushed stone. Apply Article 4120.02. 
 
2. Gravel/Limestone (if allowed in the contract documents). Apply Article 

4120.02. 
 
3. Crushed PCC, RAP, or crushed composite HMA and PCC. Apply Article 

4120.02. Either salvaged or unclassified sources of material may be 
allowed. Other quality requirements of Section 4120 will not apply. 

 
B. The Engineer may: 

 Disallow short sections of material substitutions.  
 Restrict the substitution to both sides of the pavement. 

 
C. Use aggregate for paved shoulder fillets that meets the requirements of 

Article 4120.07. 
 
D. Recycled crushed PCC, RAP, or crushed composite HMA and PCC shall be 

uniformly blended with crushed stone. Limit recycled materials to total no 
more than: 
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 30% of the shoulder aggregate for new construction, and  
 50% of the total for existing granular shoulders. 

 
2121.03 CONSTRUCTION. 

 
A. Equipment. 

Use equipment that meets the requirements of Section 2001 and the 
following: 
 
1. Trench Machine. 

Use a motor grader or other approved machinery to excavate for 
subgrade preparation. 
 

2. Proportioning and Mixing Equipment. 
a. Type A Granular Shoulders. 

1) Prewetting will not be required when the quantity of Type A 
granular shoulders designated for the contract is less than 
2000 tons. 

2) Use proportioning equipment that accurately proportions each 
material. 
a) Mixing and Prewetting More Than One Aggregate: 

Apply Article 2001.08, B. 
b) Prewetting One Aggregate: Apply Article 2001.08, A. 
c) Prewetting One Premixed Aggregate:  Apply Article 

2001.08, A. 
3) A traveling mixer may be used on a road that is closed to 

through traffic if it meets all of the following conditions: 
a) Proportions water to a single or premixed aggregate. 
b) Mixes the material in a single pass operation. 
c) Achieves mixing equivalent to that required from a 

stationary mixer. 
4) Ensure mixing plants include a means of calibrating and 

adjusting the proportioning equipment. Make provisions for a 
periodic check. 

b. Type B Granular Shoulders. 

Proportioning, mixing, and prewetting equipment is not specified. 
 

3. Equipment for Applying Water. 

Apply Article 2001.09. 
 
4. Compaction Equipment. 

a. Apply Article 2001.05, B and C, for compaction of granular shoulder 
material. Also apply Article 2001.05, D, when the road or adjacent 
lane is closed to public traffic. Vibratory rollers, described in Article 
2001.05, F, may be substituted for compaction, provided equivalent 
compaction is obtained and demonstrated to the Engineer. This 
equipment may also be used for compaction of earth fill. 

b. When the thickness of a Type B shoulder is 3 inches or less and 
the width is not more than 3 feet, the coverages may be with loaded 
truck tires having a weight not less than 200 pounds per inch of tire 
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width. Finish roll the surface of both types with one complete 
coverage by a steel tired roller. 

 
5. Weighing Equipment. 

Apply Article 2001.07. 
 
B. Type A Granular Shoulders. 

 
1. Proportioning and Mixing. 

When more than one aggregate is to be combined, mix the aggregates 
before delivery to the road. Except as permitted in Article 2121.03, A, 2, 
a, premix aggregate with sufficient water, acceptable to the Engineer, so 
that all particles are uniformly wetted. 
 

2. Surface Preparation. 
a. Prepare the surface by one of the following methods: 

1) Earth Shoulder Fill. 
a) Construct a shoulder fill to an elevation below that of the 

pavement edge to allow for placement of granular 
shoulders as shown in the contract documents. Use select 
treatment materials of Article 2102.02, D, 1, if available 
and coordinated with the Engineer, or use suitable soils of 
Article 2102.02, D, 2.  Do not use unsuitable soils of 
Article 2102.02, D, 3 or topsoil.  

b) Spread and compact according to Articles 2107.03, D and 
E.  

c) Shape, smooth, and finish the fill. Correct shoulder fill 
elevation deviations exceeding 0.05 foot.  

d) When unpaved side roads, drives, or entrances extend 
through the shoulder area, excavate them or fill them with 
earth as necessary, and as directed by the Engineer, to 
provide a suitable approach. 

e.) Equivalent compaction with equipment specified in Article 
2121.03, D, will be acceptable. 

2) Trenching and Reshaping. 
a) Remove the earth of the existing shoulder to the width and 

depth shown on the contract documents. Remove existing 
vegetation and deposit on the foreslope. Unless specified 
otherwise in the contract documents, remove excess 
excavated material from the project. Do not excavate for 
placement of shoulders at driveways and intersecting 
roads that have fillets or pavement of a higher type.  

b) Correct shoulder fill elevation deviations exceeding 0.05 
foot. If placing earth backfill material is necessary in 
preparing the subgrade, thoroughly compact the earth 
backfill material by tamping or rolling in layers not 
exceeding 3 inches in depth. 

c) For reshaping earth shoulders to the specified cross 
section adjacent to the granular shoulder, earth fill does 
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not need to be rolled except for the 1 foot adjacent to the 
granular shoulder. 

b. If earth fill is expected, it will be designated in the contract 
documents along with provisions for payment. 

 
3. Shoulder Construction. 

a. Place granular shoulder material on the subgrade so no material is 
deposited on the adjacent pavement surface. Immediately remove 
material inadvertently spilled on the adjacent pavement using 
shovels and brooms. 

b. Spread and compact the granular shoulder material so the finished 
elevation and width conform to the specified cross section. 

c. Compact granular shoulder material with six complete coverages 
with a pneumatic tired roller or a steel vibratory roller, followed by at 
least one complete finish coverage with a steel tired roller. The 
Engineer may reduce the rolling when unstable subgrade is 
encountered, and may require additional finish rolling if needed to 
ensure a satisfactory surface finish. Shape concurrently with 
compaction. The tolerance for width of the completed shoulder is ± 
0.2 foot. 

d. Maintain the required moisture content in the granular shoulder 
material until it has been satisfactorily spread, compacted, and 
finished to the required dimensions. 

e. The Engineer will check the shoulder cross slope with a template 
furnished and used by the Contractor. Shoulder cross slope is not 
to be less than specified or more than 1% greater than specified. 

 
4. Limitations. 

a. When traffic is maintained on adjacent pavement, construct 
shoulders on one side of the pavement at a time. Conduct 
operations resulting in a minimum inconvenience to traffic. Fill the 
portion of the shoulder excavated with granular material and 
compact prior to opening to traffic. The Engineer may modify this 
requirement for unusual and justifiable conditions. 

b. When construction of the pavement is staged, stage construction of 
the shoulder as well, according to Article 2121.03, C, 4.  Place, and 
moisten if necessary, granular material for temporary fillets and 
compact according to Article 2121.03, C, 3. 

c. Bring granular shoulder material up to the pavement edge for the 
full width of the shoulder, at the design cross slope, prior to winter 
shutdown. 

 
C. Type B Granular Shoulders. 

 
1. Proportioning and Mixing. 

Use an aggregate in a moist condition so that it will readily compact.  Do 
not apply Article 2001.08. 
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2. Surface Preparation. 
a. Minimum surface preparation work is anticipated. Existing 

shoulders damaged by the Contractor’s operations shall be 
restored. Remove existing vegetation and deposit on the foreslope.  
Salvage bituminous edge rut material and existing aggregate from 
the fillet area and deposit on the outer shoulder area. The work 
shall assure a nearly vertical pavement edge. 

b. If earth fill is expected, it will be designated in the contract 
documents along with provisions for payment. 

 
3. Shoulder Construction. 

a. Deposit, without dumping on the pavement, granular shoulder 
material directly on the shoulder for the width designated. 

b. Thoroughly compact the moist aggregate with a minimum of four 
complete coverages of the entire exposed surface using a 
pneumatic tired roller or a steel vibratory roller. Follow this with at 
least one complete finish coverage using a steel tired roller. 
Moisten the aggregate if, in the opinion of the Engineer, it is so dry 
that it will not readily compact. 

c. Shape the aggregate to produce a smooth surface flush with the 
pavement edge and tapered to meet the shoulders at the width 
shown in the contract documents. 

 
4. Limitations. 

a. When a drop-off is caused by the Contractor’s operations and is 
adjacent to a lane open to public traffic, placement of granular 
shoulders shall be coordinated so they are brought up to the 
pavement operation before the adjacent lane is opened to traffic.  

b. Use a fillet of granular material to temporarily correct a drop-off 
created by the resurfacing. If a fillet is placed, the minimum width of 
the fillet is to be six times the thickness of HMA resurfacing 
completed. Blade this material across the shoulder prior to placing 
the final layer of granular surfacing. The Engineer may modify this 
requirement for narrow shoulders and other justifiable conditions. 

c. Bring granular shoulder material up to the pavement edge for the 
full width of the shoulder, at the design cross slope, prior to winter 
shutdown. 

 
D. Paved Shoulder Fillet. 

Place and compact aggregate for a fillet at the edge of a paved shoulder as 
provided in Article 1107.08. 

 
2121.04 METHOD OF MEASUREMENT. 

 
A. Measurement for Type A and Type B Granular Shoulders satisfactorily 

placed will be computed from the weights of individual truck loads, including 
moisture in the aggregate at time of delivery. Moisture added after delivery 
will not be measured for payment. 
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B. Trenching and Reshaping, in stations, will be the quantity shown on the 
contract documents. The quantity of Trenching and Reshaping will be 
determined for each side of the pavement or base. 

 
2121.05 BASIS OF PAYMENT. 

 
A. Payment will be the contract unit price as follows: 
 

1. Type A Granular Shoulders. 
a. Per ton for the tons placed on the shoulder.  
b. Payment is full compensation for the following: 

 Furnishing materials, including aggregate and water. 
 Furnishing equipment, tools, and labor to place the material in 

accordance with the contract documents. 
c. The earth shoulder fill required in the shoulder area under the 

granular shoulder will be paid for separately. 
d. When traffic has not been routed through the work during paving or 

base construction, but all or a portion of the work must be done 
under traffic as provided in Article 2121.03, B, 4, no payment will be 
made for additional flagging, barricading, decreased production, or 
other items directly related to this traffic. 

 
2. Type B Granular Shoulders. 

a. Per ton for the tons placed on the shoulder.  
b. Payment is full compensation for the following: 

 Furnishing materials, including aggregate and water. 
 Furnishing equipment, tools, and labor to place the material in 

accordance with the contract documents. 
 The minimum surface preparation work described in Article 

2121.03, C, 2. 
c. The earth shoulder fill required in the shoulder area under the 

granular shoulder will be paid for separately. 
d. Furnishing and placing the paved shoulder fillet adjacent to paved 

shoulders is incidental and will not be paid for separately.  
 

3. Trenching and Reshaping 

Trenching and reshaping will be paid for at the contract unit price for per 
station. Payment is full compensation for trenching, reshaping, and 
removing excess excavated material from the project. 
 

B. The contract will have a separate item for Granular Shoulders, Place Only, 
of the type specified in tons, when the Contracting Authority is providing the 
material or if the material is available from mandatory crushing on the 
contract. The cost of crushing should be included in the Contractor's price for 
granular shoulders if recycling is not required but the Contractor chooses to 
crush the pavement removal for granular shoulder material. 
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Section 2122.  Paved Shoulders 

 
2122.01 DESCRIPTION. 

 
A. Prepare the area adjacent to a pavement, as necessary, and furnish and 

place shoulder material on the prepared area. This work may include 
construction of an earth fill and a special backfill material layer for new 
construction or surface preparation for resurfacing or overlay construction. 

 
B. The type of shoulder material may be specified, or it may be an alternate on 

the proposal, and only one type will be bid and awarded. 
 
2122.02 MATERIALS. 

 
A. Hot Mix Asphalt Mixture (1,000,000 ESAL Base Mixture). 

Use materials specified in Section 2303. 
 
B. Portland Cement Concrete Base. 

Use materials specified in Section 2201. 
 

C. Special Backfill. 

Use materials specified in Section 4132. 
 
2122.03 CONSTRUCTION. 

 
A. Equipment. 

Use the type of equipment required or allowed for the type of paved shoulder 
to be placed. Adapt equipment to shoulder construction in a manner 
approved by the Engineer. 
 

B. Preparation of Shoulder Area. 

 
1. This work may involve construction of an earth fill and a special backfill 

material to allow placement of paved shoulders. Spread and compact 
earth fill according to the requirements of Section 2109.  

 
2. Use select materials of Article 2102.02, D, 1, if available and 

coordinated with the Engineer, or suitable soils of Article 2102.02, D, 2. 
Do not use unsuitable soils of Article 2102.02, D, 3, or topsoil. 

 
3. For shoulder construction in which PCC is placed over HMA, thoroughly 

clean the surface by brooming prior to placing concrete. When HMA is 
to be placed over HMA, prepare the surface according to Article 
2303.03, C, 4. 

 
C. Paved Shoulder Construction. 

Construct paved shoulders as follows: 
 
1. Hot Mix Asphalt Mixture. 

a. Prior to placement, tack coat the pavement edge.  

Paved Shoulders



 Paved Shoulders 2122.04 

 
Page 227 

 

b. Proportion, mix, place, and compact HMA mixture to the width, 
thickness, grade, and slope shown in the contract documents, 
according to the requirements of Section 2303.  

c. After finish rolling, visually inspect the paved shoulders to ensure: 
 Roller distortions have been smoothed. 
 Longitudinal and transverse joints have been smoothly 

constructed. 
 The general grade profile is satisfactory. 
 

2. Portland Cement Concrete Base. 
a. Proportion, mix, place, finish, and cure PCC base to the width and 

thickness shown in the contract documents. Except as modified 
herein, perform the work according to the requirements of Section 
2201. 

b. The shoulder may be placed separately, using either fixed forms or 
slip forms, after placement of the main line pavement. Place tie 
bars according to the contract documents, or use a method the 
Engineer approves, prior to the start of paving operations. 

c. Finish and edge the concrete. Obtain the Engineer’s approval for 
construction of surface corrugations. 

d. Saw the transverse joints as shown in the contract documents. In 
addition, place expansion and contraction joints to coincide with 
similar joints in the abutting pavement. Seal transverse sawed 
joints according to Article 2301.03, P. Fill expansion joints in the 
same manner as for the main line. 

 
3. Special Backfill Material. 

Place special backfill material according to Article 2102.03, D, 3, c. 
 

D. Finishing. 

After completion of the paved shoulder, place the granular fillet as shown in 
the contract documents and according to Section 2121. Finish the foreslope 
according to Article 2123.03, C. 

 
2122.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Paved Shoulders.  

 
1. Hot Mix Asphalt Paved Shoulder. 

Article 2303.04, A, 3, applies. 
 

2. Portland Cement Concrete Paved Shoulder. 

Article 2301.04, A, applies. 
 

B. Special Backfill. 

Article 2102.04, A, 4, applies. 
 

C. Resurfacing or Overlay of Existing Paved Shoulders.  

Article 2303.04 applies. 
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2122.05 BASIS OF PAYMENT. 

Payment for all work performed and measured as prescribed will be according to the 
following provisions: 

 
A. Paved Shoulders. 

 
1. Hot Mix Asphalt Paved Shoulder. 

Article 2303.05 applies. 
 

2. Portland Cement Concrete Paved Shoulder. 
a. Article 2301.05, A, applies. 
b. Payment for paved shoulders constructed is full compensation for: 

 Preparing the area, including the earth fill, furnishing and 
placing the paved shoulder, and finishing the shoulder edge. 

 Furnishing all the material, equipment, tools, and labor to 
complete the work according the contract documents and this 
specification. 

c. Separate payment will not be made for: 
 Construction of the earth fill. 
 Asphalt binder. 
 Tack coat bitumen. 
 Placement, construction, or sawing and filling of joints for the 

PCC base. 
 Finishing of the shoulder edge and furnishing granular 

material. 
 

3.  Furnish samples as specified in Section 2303 or 2301, with payment to 
be made as specified. 

 
B. Special Backfill. 

Article 2102.05, A, 4, applies. 
 

C. Resurfacing or Overlay of Existing Paved Shoulders. 

For HMA of the type, width, and thickness specified and satisfactorily 
constructed, payment will be according to Article 2303.05. 

 
 

Section 2123.  Earth Shoulders for Pavements and Bases 

 
2123.01 DESCRIPTION. 

 
A. Construct or finish earth shoulders. In general, earth shoulder construction 

for pavements and bases relates to the earthwork above subgrade elevation, 
adjacent to the sides of pavement or base. It may involve minor or major 
reshaping and replacement of embankment material. 

 
B. This specification will not apply to Rebuilding Shoulders specified in Article 

2213.03, J, or to Shoulders specified in Article 2302.03, F. 
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2123.02 MATERIALS. 

 
A. For material deposited above an elevation 6 inches below subgrade 

elevation, use select treatment materials of Article 2102.02, D, 1, if available 
and coordinated with the Engineer, or suitable soils of Article 2102.02, D, 2. 
Place topsoil as required by Article 2105.03, B. 

 
B. Select earth for use that is reasonably free of roots, granular material, rocks 

with dimensions greater than approximately 2 inches in the top 3 inches, or 
other materials which will not form a good seedbed.  

 
2123.03 CONSTRUCTION. 

 
A. General. 

 
1. At elevations more than 6 inches below subgrade elevation, treat 

material placed during shoulder operations as embankment 
construction, unless specified otherwise. 

 
2. Never deposit shoulder material on pavement or base. 
 

B. Constructing Earth Shoulders. 

 
1. Construct and finish earth shoulders by: 

a. Placing and consolidating suitable materials adjacent to a 
previously constructed pavement or base, as shown in the contract 
documents. 

b. Placing, in an acceptable condition, other sections of right-of-way 
disturbed by operations of the Contractor. 

c. Placing material resulting from subgrade trimming operations and 
completing construction with a minimum of 4 inches of topsoil. 

 
2. Spread the material more than 3 inches below the upper edge of the 

pavement or base in uniform layers no more than 6 inches in loose 
thickness. Roll at least three times. The final 3 inch layer need not be 
rolled except for 1 foot adjacent to the pavement or base.  

 
3. Where the width of shoulder will permit, use a roller meeting the 

requirements of Article 2001.05, C; or D. The Engineer may permit use 
of other rollers or other compactive methods that will produce equivalent 
results. Where the width of shoulder is less than 6 feet, wheels of 
pneumatic tired equipment may be used in lieu of the roller. Ensure 
thorough compaction against and adjacent to the edge of the base or 
pavement. Wheels of pneumatic tired equipment may be used for this 
purpose. 

 
4. Where unpaved side roads, drives, or entrances extend through the 

shoulder area, excavate them, or fill them with earth, to the extent 
necessary to provide a suitable approach with the design shoulder 
slope, as directed by the Engineer. When the contract item for 



2123.04   

 
Page 230 

 

shoulders is Earth Shoulder Construction, carry the operations beyond 
the outside shoulder line for a distance of 1 foot for each 1/2 inch of the 
depth of pavement plus base (where base is used). 

 
5. If the tool or machine used in finishing the shoulder produces a groove 

in the earth at the edge of the pavement or base, carefully fill the groove 
and thoroughly compact. 

 
6. Refer to Articles 1105.11 and 2102.03, L, for restrictions on use of 

heavy equipment. 
 
7. Commence shouldering operations when the pavement or base has 

attained the age requirements for opening to the Contractor, unless the 
Engineer specifically advises to delay starting, pending strength 
requirements or satisfactory surface conditions. Assign adequate 
equipment and organization so that the major portion of shouldering 
work may be completed within 6 working days after the Engineer 
releases the pavement for shoulder work. 

 
8. The time for opening pavements and bases to the Contractor will be no 

less than that provided in Division 23. In addition to age requirements, 
Class A, C, or M Portland cement concrete must show a flexural 
strength of 500 psi or more and Class B Portland cement concrete 
placed after September 15 must show a flexural strength of 400 psi or 
more. 

 
C. Finishing. 

 
1. After earth shoulders have been compacted, shape to the specified 

cross section and smooth to a condition acceptable to the Engineer.  
 
2. Smooth and finish earth surfaces which have been constructed under 

the contract.  
 
3. Restore to an acceptable condition sections of right-of-way that have 

been disturbed by the operations. 
 
2123.04 METHOD OF MEASUREMENT. 

 
A. Contracts involving shoulder work will contain either items for both 

excavated material in cubic yards and earth shoulder finishing, or a single 
item for earth shoulder construction. Measurement will be as follows: 

 
1. Earth Shoulder Finishing. 

a. Stations shown in the contract documents along each edge of the 
pavement. 

b. The Engineer will measure material excavated involved with 
earthwork finishing and shoulders according to Article 2102.04.  

c. Unless provided otherwise in the contract documents, overhaul will 
be measured according to Article 2108.04. 
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2. Earth Shoulder Construction. 

Stations shown in the contract documents along each edge of the 
pavement. 
 

B. For shoulders built adjacent to paved, intersecting highways, measurement 
along the edge of pavement or base will terminate at the point where the 
intersecting highway shoulder merges with the shoulder of the road under 
construction. Measurement will then be continued from this merging point 
along the shoulder line of the intersecting highway and continued to a point 
where shoulder work under the current contract is terminated. There will be 
no overlapping or duplication in these measurements. 

 
C. Shoulder work in connection with raised, unpaved medians will be measured 

and computed on the basis of a single measurement for the length of the 
median. 

 
D. For work done in conjunction with shoulders adjacent to farm drives, 

approaches, and unpaved, intersecting roads, additional measurement will 
not be made for shoulders along the drive, approach, or intersecting road, 
nor will any deduction be made in the measurement along the edge of 
pavement or base. 

 
E. Shoulder work in connection with unpaved islands will be considered 

incidental to island construction and will not be measured for payment. 
 
F. For shoulder work completed in conjunction with paved driveways and 

entrances, additional measurements will not be made for shoulders built 
along the drive or entrance unless it is more than 25 feet in length. If more 
than 25 feet in length, measurements will be made from edge of pavement 
to the point of shoulder work termination. The width of drives or entrances 
along the pavement edge will not be measured for payment. Deductions or 
additional measurements will not be made for unpaved driveways or 
entrances. 

 
G. When all or a portion of the work is done under general traffic, 

measurements or payment will not be made for traffic control, decreased 
production, or other items directly related to this traffic. 

 
2123.05 BASIS OF PAYMENT. 

 
A. Payment will be as follows: 

1. Earth Shoulder Finishing. 
a. Payment will be the contract unit price for the following: 

1) Earth Shoulder Finishing: per station. 
2) Excavation: per cubic yard, as provided in Article 2102.05, A, 

1. 
3) Overhaul: per station yard, unless the contract provides 

otherwise.  
b. Payments are full compensation for all work of building shoulders. 



2126.02   

 
Page 232 

 

2. Earth Shoulder Construction. 
a. Payment will be the contract unit price per station. 
b. Payment is full compensation for all costs including the cost of 

excavating, hauling, placing, compacting, rebuilding approaches, 
and finishing work. 

 
B. Payment includes costs associated with work done under traffic. 

 
 

Section 2125.  Reshaping Ditches 

 
2125.01 DESCRIPTION. 

Remove excess earth material from side ditches according to the contract 
documents. 
 
2125.02 MATERIALS. 

See Article 2125.03. 
 
2125.03 CONSTRUCTION. 

 
A. Shape side ditches to produce smooth surfaces of the ditch and backslope 

which will conform to the typical section shown in the contract documents. 
 
B. Use excavated materials to build shoulders or widen embankments, or 

remove excavated materials from the project as the Engineer directs. Do not 
deposit shoulder material on finished base or surface courses. 

 
C. Place and compact material used for widening embankments according to 

Article 2107.03, L. Place, compact, and shape material used for earth 
shoulders as provided in Section 2123. 

 
2125.04 METHOD OF MEASUREMENT. 

Reshaping Ditches, in stations, will be the quantity shown on the contract documents 
as determined along the bottom of the ditch. 
 
2125.05 BASIS OF PAYMENT. 

 
A. Payment for Reshaping Ditches will be the contract unit price per station.  
 
B. Payment is full compensation for the reshaping ditches, and for removal or 

placement of the excavated material. 
 
 

Section 2126.  Reclaiming Present Surfacing Material 

 
2126.01 DESCRIPTION. 

Scarify, windrow, load, stockpile, rehaul, and deposit granular material found on the 
present road surface. 
 

Reclaiming Present Surfacing Material
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2126.02 MATERIALS. 

None. 
 
2126.03 CONSTRUCTION. 

 
A. Blade loose surfacing material from the shoulders to the central area of the 

roadway.  
 
B. Scarify the old road surface to be reclaimed to a width and depth that will 

yield suitable surfacing material. The Engineer will determine what material 
is suitable for reclaiming. Pulverize the loosened material to the extent that 
100% of the particles will pass a 3 inch sieve. 

 
C. Haul and deposit reclaimed material in stockpiles and spread uniformly over 

the length of the project, or haul and spread the reclaimed material on 
specified sections of the project after grading is completed. 

 
D. At the Contractor's option and without extra payment, the Contractor may 

substitute special backfill material, meeting requirements of Section 4132, 
for reclaimed surfacing in treatment areas. Obtain the Engineer’s approval 
for scarification and disposition of the surfacing material. 

 
E. Reclaim surfacing material prior to installation of crossroad culvert pipe or 

grading operations. After surfacing material has been removed, satisfactorily 
blade and shape the roadway for local traffic. 

 
2126.04 METHOD OF MEASUREMENT. 

Measurement for Reclaiming Present Surfacing Material will be in cubic yards in the 
transporting vehicle, and according to Article 2312.04, A. If such measurement is 
impractical, measurement may be made by the Engineer of the stockpile by the cross 
section method or by other feasible methods. 
 
2126.05 BASIS OF PAYMENT. 

 
A. Payment for Reclaiming Present Surface Material will be the contract unit 

price per cubic yard. 
 
B. Payment is full compensation for reclaiming present surfacing material, 

scarifying, blading, loading, hauling, stockpiling, and spreading the reclaimed 
material as directed by the Engineer. No overhaul will be paid on this 
material. 

 
 

Section 2127.  Reconstruction of Roadbed 

 
2127.01 DESCRIPTION. 

 
A. Remove the upper portion of an existing roadbed to the depth specified in 

the contract documents.  
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B. Store removed material.  
 
C. Recover stored material for reconstruction of roadbed. 

 
2127.02 MATERIALS. 

None. 
 
2127.03 CONSTRUCTION. 

 
A. Blading. 

 
1. When indicated in the contract documents, blade road surfacing 

material into a windrow and reclaim according to the provisions of 
Section 2126. Store this reclaimed material at locations selected or 
designated for use as required for later construction. Remove and store 
the upper portion of existing roadbed (either in excavation or 
embankment) on the foreslope or at convenient locations adjacent to 
the work. 

 
2. Lower the roadbed over the entire width from outside edge of shoulder 

to outside edge of shoulder to the elevation indicated in the contract 
documents. To the extent possible, place the material removed in this 
operation in its final location below subgrade elevation and compact as 
required. Excess material required for later building of shoulders may be 
stored on the foreslopes or in selected stockpile locations until 
construction of subgrade, subbase, base, or pavement is completed. 

 
B. Widening. 

 
1. Prior to the placement of material for the widening of embankments, 

remove all vegetation from the existing foreslope, and roughen or step 
the foreslope. Vegetation removal and foreslope roughening or stepping 
may be performed: 
 As a complete operation on a given slope, or 
 Just prior to placement of the material for a particular lift as the 

embankment is brought up. 
 

2. Widening Less than 4 Feet. 

If the width of the embankment widening at an attained elevation 
(measured horizontally between the existing foreslope and the proposed 
foreslope) is less than 4 feet, the widening material may be placed and 
shaped without specified compaction. 
 

3. Widening 4 Feet or More. 
a. If the width of the embankment widening is 4 feet or more, step or 

bench the existing foreslope: 
 To the extent that the widening material can be placed in lifts of 

8 inch loose thickness, and  
 To a width sufficient to permit the operation of placing, leveling, 

and compaction equipment. 

Reconstruction of Roadbed
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b. Depending the variance between the rate of slope of existing 
foreslope and the proposed foreslope, this may require compaction 
of widening material in the bottom nine or ten lifts of an 
embankment and not require a specified compaction in the top 
three or four lifts. Compact the materials used in embankment 
widening where the width is 4 feet or more as provided in Article 
2107.03, L. 

 
C. When required by the contract documents, return reclaimed road surfacing 

material to the central portion of the roadbed. Spread the material uniformly 
over the area to be covered with a base or pavement, plus 1 foot on each 
side. 

 
D. When the base course or pavement has been completed, recover the 

material which has not already been used in required embankment. Use this 
material to build shoulders, flatten foreslopes, or to place otherwise as 
directed by the Engineer. If not utilized, remove the material from the project. 
This material becomes the property of the Contractor.  

 
E. Build and finish earth shoulders as provided in Section 2123. When granular 

surface shoulder construction is a required part of the work, finish and 
compact the shoulders to the elevation of the granular surfacing bottom. 

 
2127.04 METHOD OF MEASUREMENT. 

 
A. Reconstruction of Roadbed. 

The quantity, in stations, will be shown in the contract documents as 
determined along the centerline. 
 

B. Earth Shoulder Construction. 

Article 2123.04, A, 2, applies. 
 

C. Reclaiming Present Surfacing Material. 

Article 2126.04 applies. 
 
2127.05 BASIS OF PAYMENT. 

 
A. Reconstruction of Roadbed. 

 
1. Payment will be the contract unit price per station.  
 
2. Payment is full compensation for excavating, hauling, compacting, and 

recovering excavated material. This work will not include the cost of 
reclaimed surfacing material or earth shoulder construction in the area 
of Reconstruction of Roadbed. 

 
B. Earth Shoulder Construction. 

Article 2123.05, B, applies. 
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C. Reclaiming Present Surfacing Material. 

Article 2126.05 applies. 
 
 

Section 2128.  Furnish and Apply Granular Shoulder Material 

 
2128.01 DESCRIPTION. 

Furnish and apply granular material on the shoulder of an existing road for the 
purpose of shoulder repair. The quantity and rate will be specified for each site in the 
contract documents. Furnish the material to the locations shown in the contract 
documents. The Contracting Authority will prepare the surface, shape the material to 
the desired cross-section, and compact materials.  
 
2128.02 MATERIAL AND EQUIPMENT. 

 
A. Furnish material meeting the requirements of Section 2121 for Type B 

Granular Shoulders. 
 
B. Use weighing equipment meeting the requirements of Article 2001.07. 
 
C. The contract documents may require the Contractor to use an edge rut 

spreader that will be furnished by the Contracting Authority. The contract 
documents may require the Contactor to deposit the material directly into a 
shouldering machine furnished and operated by the Contracting Authority. 

 
2128.03 CONSTRUCTION. 

 
A. Traffic Control 

The Contracting Authority will furnish traffic control. All material to be 
deposited onto a shoulder will be accessible from a closed lane. 
 

B. Staging of Work 

Provide the Engineer a minimum of one week notice prior to commencing 
delivery of materials at a particular site. The hours of delivery, delivery days 
of the week, delivery requirements, and contact person will be identified in 
the contract documents. The Contractor will be restricted to a single work 
site unless otherwise specified in the contract documents. 
 

C. Placement 

Spread the material to the width and depth specified in the contract 
documents. Place granular shoulder material on the subgrade in such 
manner that no material is deposited on the adjacent pavement surface. If 
material is inadvertently spilled on the pavement, immediately remove it. 

D. Spreading 

The Contracting Authority will perform the final spreading of the placed 
material to the final cross section.  
 

E. Compaction 

The Contracting Authority will compact the placed material.  
 

Furnish and Apply Granular Shouder Material
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2128.04  METHOD OF MEASUREMENT. 

 
A. Measurement for Furnish and Apply Granular Shoulder Material satisfactorily 

placed will be computed from the weights of individual truckloads, including 
moisture in the aggregate at time of delivery. 

B. Measurement may be converted from tons to cubic yards or cubic yards to 
tons with approval of the Engineer. The Engineer will determine the 
conversion factor. 

 
C. When measurement is by the cubic yard, all loads shall be leveled and 

corners filled at the loading point. Measurement will be checked at the point 
of delivery. Deductions will not be made for natural settlement in transit. The 
tops of end gates on transporting vehicles shall not be lower than the 
adjacent sides. Weight measurements shall be taken on the Contractor's 
weighing equipment according to Article 2001.07. Load vehicles to ensure 
against loss of material between the scales and the point of delivery. 
Deduction will not be made for the weight of moisture naturally occurring in 
the material. 

 
2128.05 BASIS OF PAYMENT. 

 
A. Payment for Furnish and Apply Granular Shoulder Material will be the 

contract unit price per cubic yard or ton. 
 
B. Payment is full compensation for: 

 Furnishing, transporting, and depositing the material on the shoulder 
according to the contract documents, 

 Furnishing all equipment, labor, and materials, and  
 Performance of all work necessary to complete the work. 

 
  

2128.05
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DIVISION 22.  BASE COURSES 

 
Construct base courses on prepared subgrades or subbases. Base courses consist of 
construction performed according to the requirements specified for the various types 
in the following sections. Comply with the lines, grades, thicknesses, and typical cross 
sections shown in the contract documents. 
 
If a subbase or other prepared subgrade is not specifically required, prepare the 
subgrade as provided in Section 2109. 
 

2201.  Portland Cement Concrete Base. 
2203.  Hot Mix Asphalt Base. 
2210.  Macadam Stone Base. 
2212.  Base Cleaning and Repair. 
2213.  Base Widening. 
2214.  Pavement Scarification. 
2216.  Cracking and Seating PCC Pavement. 
2217.  Rubblizing Existing Portland Cement Concrete Pavement. 

 
 

Section 2201.  Portland Cement Concrete Base 

 
2201.01 DESCRIPTION. 

Construct PCC base course to the dimensions shown in the contract documents. 
 
2201.02 MATERIALS. 

Apply Article 2301.02. 
 
2201.03 CONSTRUCTION. 

Apply Section 2301 with the following exceptions: 
 

A. Use Class A or Class C concrete, or the mixture used in the mainline paving. 
 
B. The tolerance, when checked with a surface checker, shall be 0.25 inch in 

10 feet. 
 
C. If an asphalt surface is a part of the contract, a dark colored curing 

compound may be used. 
 
D. The base may be opened to shouldering operations, traffic, or surfacing after 

it has attained an age of 72 hours and a flexural strength of 500 psi. 
 
E. Saw and seal joints according to Section 2122 when constructing PCC 

paved shoulder. Joints need not be sealed for a PCC base course. 
 
2201.04 METHOD OF MEASUREMENT. 

Measurement for Portland Cement Concrete Base will be according to Article 
2301.04, A. 
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2201.05 BASIS OF PAYMENT. 

Payment for Portland Cement Concrete Base will be according to Article 2301.05, A. 
 
 

Section 2203.  Hot Mix Asphalt Base 

 
2203.01 DESCRIPTION. 

Construct an HMA base, as specified, upon a prepared or corrected subgrade or a 
previously constructed base or subbase. 
 
2203.02 MATERIALS. 

Apply Article 2303.02. 
 
2203.03 CONSTRUCTION. 

Construct HMA base to the dimensions shown in the contract documents and 
according to Section 2303. 
 
2203.04 METHOD OF MEASUREMENT. 

Measurement for the various items involved in the construction of a HMA base will be 
according to Article 2303.04. 
 
2203.05 BASIS OF PAYMENT. 

Payment for the various items involved in the construction of a HMA base will be as 
provided in Article 2303.05. 
 
 

Section 2210.  Macadam Stone Base 

 
2210.01 DESCRIPTION. 

 
A. Prior to placement of a surface course: 
 

1. Prepare the subgrade,  
 
2. Provide for a filter course,  
 
3. Furnish, place, and compact a Macadam base course and a choke 

stone course, and 
 
4. Apply a prime to the finished work. 
 

B. Complete the above work according to the contract documents. 
 
2210.02 MATERIALS. 

 
A. Use aggregate that meets the requirements of Section 4122 for the base 

course and choke stone course. 
 
B. For primer bitumen, use SS-1, SS-1H, CSS-1, or CSS-1H, meeting 

requirements of Section 4140. RC-70 and MC-70 may also be used after 
October 1, at the Contractor's option.  
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2210.03 CONSTRUCTION. 

 
A. Equipment. 

Use equipment meeting the requirements of Section 2001 and the following: 
 
1. Weighing Equipment. 

Apply Article 2001.07. 
 

2. Compaction Equipment. 

Apply Article 2001.05, F. In addition, a smooth faced, steel tired roller, 
meeting requirements of Article 2001.05, B, will be required for final 
rolling of the choke stone course. 
 

3. Prewetting Equipment. 

Apply Article 2001.08, A, if prewetting is to be done. 
 

4. Spreading Equipment. 

Use spreading equipment capable of spreading the base and choke 
stone course to the required thickness. 
 

5. Broom. 

Apply Article 2001.14. 
 

6. Equipment for Heating and Distributing Bitumen. 

Apply Articles 2001.11 and 2001.12. 
 

7. Equipment for Applying Water. 

Apply Article 2001.09. 
 

8. Motor Graders. 

Apply Article 2001.15. 
 

B. Preparation of the Subgrade. 

Correct and construct the subgrade with the provision for a filter course as 
required by the contract documents. Macadam stone base shall not be 
constructed on natural soil subgrade. 
 

C. Macadam Base Course. 

 
1. Spread base material to a width and depth so the base conforms to the 

desired profile and cross section. If spreading the base material in a 
single course, ensure the compaction equipment used will uniformly and 
satisfactorily compact the material for the full depth of the course. 
Spread the base material to maintain uniformity of the material. When a 
spreader does not spread to the full design width in one operation, the 
Engineer may require special handling of the center joint to avoid 
segregation. 

 
2. Thoroughly and uniformly compact the base material immediately after it 

has been spread. Continue compacting until the base material is well 
seated and no appreciable displacement occurs when rolling.  
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D. Choke Stone Course. 

 
1. The aggregate may be prewetted before delivery to the Macadam stone 

base. The Engineer may control the material delivery rate to reduce the 
time the material will remain on the base in an uncompacted condition 
to the practical minimum. 

 
2. If the material is prewetted before delivery, or if water is added to the 

base after delivery, ensure the water is uniformly distributed throughout 
the material so that all particles are uniformly moist.  

 
3. Spread the choke stone course as required for the Macadam base 

course. 
 
4. Immediately after spreading the material, thoroughly and uniformly 

compact with three passes of a vibratory roller. During the compaction 
process, perform wetting, shaping, and edge trimming necessary to 
ensure proper compaction and to achieve the require profile, crown, 
cross section, and edge alignment. An additional final rolling with a 
smooth faced, steel tired roller will be required. Ensure the finished 
surface is free from irregularities and loose material and has a smooth 
riding surface. 

 
E. Fillets for Intersecting Roads, Drives, and Turnouts. 

Construct fillets according to the contract documents. 
 

F. Priming Base Course. 

Prime the surface of the choke stone course and adjacent subgrade 
according to the contract documents. 
 

G. Maintenance of Completed Base. 

 
1. The Contractor may choose how far in advance of the course to 

complete the base. 
 
2. Prior to and during subsequent construction activities, maintain the 

completed base to the required density and cross section, and to a 
smooth condition free from loose material. Do not place hauling 
equipment or other traffic on the completed base. 

 
3. If the Engineer permits traffic by others authorized to do work on the 

project that exceeds the Contractor’s self imposed limit during base 
construction, the Contracting Authority will pay to repair the damage (if 
any) caused by this traffic. The Engineer will determine the cost for 
repair of the damage. 

 
H. Winter Seal. 

 
1. Prime (as specified) all base not covered with upper base or surface the 

same season which it is constructed. The Engineer may require an 
application of a winter seal. Except as modified by the Engineer, use a 
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winter seal consisting of the bituminous material used as the primer or 
tack coat applied at 0.12 gallon per square yard, and a sand cover 
applied at 10 to 15 pounds per square yard. Spread bituminous material 
and aggregate according to Section 2307. Winter seal the Engineer 
requires will be paid for according to Article 1109.03, B. 

 
2. Except where road closure is provided in the contract documents, traffic 

will be allowed to use the road from the time construction is stopped 
until work is resumed the following season. Make required repairs to the 
base when construction is resumed, at no additional cost to the 
Contracting Authority. 

 
2210.04 METHOD OF MEASUREMENT. 

Measurement for the quantities of the various classes of work involved in the 
construction of accepted portions of Macadam stone base will be as follows: 
 

A. Macadam Stone Base. 

Computed in tons from weights of individual truck loads. 
 

B. Choke Stone Base. 

Computed in tons from weights of individual truck loads, including free 
moisture in the material at the time of delivery. Moisture added after delivery 
of the material to the roadbed will not be measured for payment. 
 

C. Primer Bitumen for Macadam Stone Base. 

Apply Article 2307.04, B. 
 
2210.05 BASIS OF PAYMENT. 

For the performance of the various classes of work involved in construction of 
Macadam stone base, measured as provided above, payment will be the contract unit 
price as indicated below. Payments are full compensation for furnishing all materials, 
including water, and for all operations involved in the construction of the base. 

 
A. Macadam Stone Base. 

Per ton for the number of tons placed. 
 

B. Choke Stone Base. 

Per ton for the number of tons placed. 
 

C. Primer Bitumen for Macadam Stone Base. 

Per gallon for the number of gallons measured for payment. 
 
 

Section 2212.  Base Cleaning and Repair 

 
2212.01 DESCRIPTION. 

Clean and repair pavement in preparation for resurfacing with HMA. 
 
2212.02 MATERIALS. 

Meet the following requirements: 
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A. Hot Mix Asphalt. 

 
1. Surface Patches. 

Apply Article 2530.02, A. For patches on the Interstate system use a 1/2 
inch or 3/4 inch mixture size. 
 

2. Partial Depth Repair Patches. 

Apply Article 2530.02, A. For patches on the Interstate system, use a 
1/2 inch or 3/4 inch mixture size. 
 

3. Full Depth Repair Patches. 

Apply Article 2529.02. 
 

B. Portland Cement Concrete. 

 
1. Partial Depth Repair Patches. 

Apply Article 2530.02. 
 

2. Full Depth Repair Patches. 

Apply Article 2529.02. 
 
2212.03 CONSTRUCTION. 

 
A. Equipment. 

Use equipment meeting the requirements of Section 2001 and the following: 
 
1. Bituminous Distributor. 

Apply Article 2001.12. 
 

2. Portland Cement Concrete Equipment. 

Apply Section 2301. 
 

3. Mechanical Tampers. 

Apply Article 2001.04. 
 

4. Sand Spreader. 

Apply Article 2001.13, C. 
 

5. Weighing Equipment. 

Apply Article 2001.07. 
 

6. Equipment for Heating Bituminous Materials. 

Apply Article 2001.11. 
7. Field Laboratory. 

Apply Section 2520. 
 

B. Preparation and Repair of Base. 

Before any HMA surface patch, base, leveling, strengthening, wedge, 
intermediate, or surface course is placed, clean and repair the old pavement 
surface in the following manner: 
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1. Cleaning and Preparation of Base. 
a. Remove spalled and scaled material, old patch and joint material, 

debris, and all other loose material that can be removed by hand 
tools, such as picks or air blast, as directed by the Engineer. Use 
mechanical hammers when required by the Engineer. On both 
concrete and bituminous surfaces, remove existing bituminous 
patch materials that are unstable to the degree that they have 
distorted under traffic or contain fractures or spalled particles. 

b. Bituminous seal coats, or other bituminous layers that may not be 
as well cured or may be flushed at the surface but that lack 
sufficient thickness to cause instability to themselves or the new 
resurfacing, may be allowed to remain in place. 

c. Clean cracks more than 3/4 inch wide to a depth of at least 1 inch, 
and to a depth up to 3 inches if the material is readily removable. 
Use scrapers, air hoses, or brooms as necessary to ensure the 
base is free of foreign material at the time the resurfacing is spread. 

d. All material removed from the pavement becomes the property of 
the Contractor. Remove the material from the work site according 
to Article 1104.08. Remove (by blading) portions of the earth 
shoulder that would interfere with placement of base, intermediate, 
or surface courses. 

e. The Contractor may be required to mow grass on the shoulder, or 
otherwise prepare that surface, when a guide string line reference 
is to be positioned on the adjacent shoulder. 

 
2. Base Repair. 

a. General. 
1) Repairing pavement for base repair consists of the following:  

 Surface Patches. 
 Partial Depth Repair Patches. 
 Full Depth Repair Patches.  

2) The Engineer will identify the areas to be repaired. 
3) When specified in the contract documents, full depth or partial 

depth repair patches may be PCC, HMA, or a combination. 
The Engineer may require HMA patches where sight distance 
is restricted. 

4) For HMA repair patches, ensure the final surface of the patch 
is level with (or not more than 1/4 inch above) the surrounding 
pavement. 

5) For PCC full depth and partial depth repair patches, finish the 
concrete to be level with (or not more than approximately 1/4 
inch above) the existing surface for repair of PCC pavements 
that are to be resurfaced. For composite patches, finish the 
surface of the repair patch at approximately the level of the old 
PCC surface. Then finish the patch to the surface of the 
surrounding pavement with HMA at the direction of the 
Engineer. 

6) Cure PCC full depth and partial depth repair patches according 
to Article 2529.03, G. 

7) Curing compound will not be allowed on repair patches. 
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8) If sawed joints are required in repair patches, the curing 
protection may be removed from each patch immediately prior 
to sawing and must be replaced immediately after sawing 
joints in that patch. Do not seal joints on repair patches. 

9) Allow PCC repair patches to cure a minimum of 5 hours, or as 
directed by the Engineer, prior to resurfacing with HMA. Prior 
to covering the patch with HMA, tack the patch area and 
edges. 

10) For PCC patches when dowel bars are not required at the 
transverse edges, ensure the transverse edge of the existing 
pavement is vertical with a roughened face. The severance 
may be made at the patch edge using a wheel saw. Do not use 
a blade saw for a full depth severance at the patch edge.  

11) A 10 inch severance will be considered full depth if the 
adjacent pavement exceeds that thickness. Perform all work in 
a manner that will not damage concrete that is to remain. Do 
not use heavy equipment adjacent to new concrete until the 
curing is completed. Remove material not designated for 
salvage according to Article 1104.08. Removed material 
becomes the property of the Contractor. 

b. Full Depth Repair Patches. 

Construct full depth repair patches according to Section 2529.  
c. Surface Patches. 

1) In areas where spalled concrete or old patching material is 
removed according to Article 2212.03, B, 1, for a depth greater 
than 1 inch, but less than the total thickness of the old 
pavement: 
a) Clean the depressions. 
b) Apply a tack coat. 
c) Fill depressions with hot HMA. Deposit the HMA in layers 

which, after compaction, will not exceed 3 inches in 
thickness. 

2) Thoroughly compact each layer, while hot, by rolling with an 
adequately weighted pneumatic tire or by tamping with a 
mechanical tamper until it has attained a density satisfactory to 
the Engineer. 

3) Succeeding layers may be placed as soon as the preceding 
layer has been properly compacted.  

4) Ensure the final compacted surface is level with (or not in 
excess of 1/4 inch above) the surrounding surface. 

d. Partial Depth Repair Patches. 

Construct partial depth repair patches according to Section 2530, 
except patch edges do not need to be sawed with a blade saw. 
 

C. Limitations of Operations. 

 
1. Conduct work on only one lane at a time unless road is closed. 
 
2. On two-way roadways, do not disturb the pavement for full depth or 

partial depth repair patches or surface patches unless the patch can be 
completed before the end of the working day. 
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3. Unless the road is closed, traffic shall be permitted to use the pavement 
during construction operations. Conduct operations to provide a 
minimum of inconvenience to traffic. 

 
4. Adjust the work schedule so that excavating, placing backfill material, 

compacting, and finishing of each patch will be completed in 1 day for 
two lane roads. For roads with multiple lanes in each direction, the work 
area may include one lane in each direction or as allowed by the traffic 
control details. If unforeseen conditions result in excavated section 
being left overnight, assign flaggers to warn and direct traffic from the 
time construction operations have stopped until they have resumed. No 
extra payment will be made for the necessary flaggers. 

 
5. Apply Articles 1107.08, 1107.09, and 1108.03. 

 
2212.04 METHOD OF MEASUREMENT. 

Measurement for the various items involved in base repair will be according to the 
following:  
 

A. Cleaning and Preparation of Base.  

The length shown in the contract documents.  
 

B. Full Depth Repair Patches.  

Computed in square yards to the nearest 0.1 square yards from 
measurements of areas of concrete removed and replaced. Each patch less 
than 2 square yards in area will be counted as 2 square yards.  
 

C. Partial Depth Repair Patches.  
 
1. PCC:  The Engineer will calculate the area of each patch in square feet 

from surface measurements. The area of each patch less than 1 square 
foot will be counted as 1 square foot. 

 
2.  HMA:  The Engineer will calculate the area of each patch in square 

yards from surface measurements to the nearest 0.1 square yards. 
 
3.    If the patch area is increased by the Contractor to accommodate milling 

equipment, only the area designated by the Engineer will be measured 
for payment. 

 
D. Patches by Count.  

In addition to the measurements described in Paragraph B, the Engineer will 
count the total number of full depth patches placed. Patches in each traffic 
lane will be individually counted.  
 

E. HMA Surface Patches.  

Tons as provided in Article 2303.04, A.  
 
F. Primer or Tack Coat Bitumen.  

Not measured for payment.  
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G. Hot Mix Asphalt (Composite Section).  

According to Article 2529.04, C.  
 

H. CD and CT Joints.  

According to Article 2529.04, B. 
 
I. Hot Mix Asphalt Mixtures. 

In addition to the measurement described in Paragraph C, the Engineer will 
measure the weight of HMA placed in partial depth patches according to 
Article 2303.04. If the patch area is increased to accommodate milling 
equipment, only the quantities for the area designated by the Engineer will 
be measured for payment. Asphalt binder and tack coat will not be 
measured separately for payment. 

 
2212.05 BASIS OF PAYMENT. 

Payment for construction of the various items involved in the base repair, measured 
as specified above, will be the contract unit price as follows:  
 

A. Cleaning and Preparation of Base.  

Per mile.  
 

B. Full Depth Repair Patches.  

 
1. Per square yard.  
 
2. Payment is full compensation for: 

 Removal of the old pavement,  
 Restoring the subgrade or subbase,  
 Furnishing and installation of tie bars,  
 Restoring longitudinal reinforcement for continuously reinforced 

patches,  
 Furnishing and placing the patching material, including the asphalt 

binder,  
 Tack coat, curing, and joint sealing, and  
 Placing backfill material in the disturbed area.  
 

3. Payment for overdepth patches will be made according to Article 
2529.05, A, 2. 

 
C. Partial Depth Repair Patches.  

 
1. PCC: Per square foot.  
 
2. HMA:  Per square yard. 
 
3. Payment is full compensation for removal of old pavement according to 

Article 1104.08 and for all materials and other items involved in 
construction of these patches.  
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D. Patches by Count.  

 
1. Each, in addition to payment described in Paragraph B, for the number 

of individual full depth patches placed.  
 
2. Payment is full compensation for sawing or cutting necessary, for 

furnishing and installation of dowel bars at patch edges, and for traffic 
control associated with that patch.  

 
E. HMA Surface Patches.  

 
1. Per ton. 
 
2. Payment includes compensation for asphalt binder in the mixture and 

tack coat. 
 

F. Primer or Tack Coat Bitumen.  

Incidental to the work item.  
 

G. Hot Mix Asphalt (Composite Section).  

According to Article 2529.05, C.  
 

H. CD and CT Joints.  

According to Article 2529.05, B. 
 

I. Hot Mix Asphalt Mixture. 

In addition to the payment described in Paragraph C, HMA for partial depth 
repair patches will be paid for according to Article 2530.05, B, 1, c. 

 
 

Section 2213.  Base Widening 

 
2213.01 DESCRIPTION. 

Excavate shoulder material, remove existing curb and flumes, and construct widened 
portions of base prior to placement of a surface course, seal coat, or another base 
course as a part of the contract. 
 
2213.02 MATERIALS. 

Use materials meeting the following requirements: 
 

A. Base Material. 

 
1. HMA Base Widening. 

a. Use mixture specified on the contract documents.  
b. Meet requirements of Section 2303, as specified. 
 

2. PCC Base Widening. 

Apply Article 2201.03. 
 

B. Primer or Tack Coat Bitumen. 

Apply Article 2303.02, E. 

Base Widening 2213.02
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2213.03 CONSTRUCTION. 

 
A. Equipment, General. 

Use equipment meeting requirements of Sections 2001, 2301, 2302, and 
2303. 
 

B. Widening Equipment. 

Use widening equipment that complies with Section 2001 and the following: 
 
1. Trench Machine. 

Use a machine which can be operated in a manner so that the depth 
and width can be accurately controlled. 
 

2. Compaction Equipment. 
a. Apply Article 2001.05, E, except that other types of equipment may 

be used when it has been demonstrated that required compaction 
will be secured.  

b. On subgrade and the final layer of widening, use a self propelled 
finish roller that is smooth and steel wheeled. 

 
C. Removal of Curb. 

 
1. When specified in the contract documents or directed by the Engineer, 

remove integral curb by methods which will not damage the concrete 
that is to remain. 

 
2. Remove curb by grinding (or other methods approved by the Engineer) 

to provide complete removal of curb extending above the pavement 
surface and a safe and smooth surface to accommodate traffic. Other 
curb removal methods may include sawing and breaking, or chipping. If 
removal is done by sawing and breaking, complete the work as shown 
in the contract documents and as follows: 
a. Make a vertical saw cut along the edge of the curb nearest the 

center line of pavement. 
b. At the end of the curb section, extend the saw cut to the extreme 

end of the curb. 
c. At this point, make a saw cut at a right angle extending to the 

pavement edge. 
d. Where flumes occur in curb sections, extend the saw cut across the 

throat of the flume. 
e. On resurfaced pavement, locate the saw cut 7 1/2 inches from the 

pavement edge. Cut to a depth of 3 inches below the surface of the 
resurfacing. 

f. Immediately before breaking the curb, clean the sawed groove and 
ensure it is free of dirt, stones, or foreign matter to a depth of at 
least 1 inch below the pavement surface. 

g. Remove concrete (including resurfacing concrete and concrete 
across the throats of flumes) to comply with the dimensions shown. 
Cut off loosened and exposed reinforcement. 
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3. Clean up broken concrete according to Article 1104.08. This broken 
concrete becomes the property of the Contractor. 

 
D. Removal of Flumes. 

Remove flumes according to Section 2514. 
 

E. Preparation of Subgrade. 

Prepare subgrade for base widening according to Article 2302.03, D, with 
the following exceptions: 
 
1. Cut the trench to the width of the widening shown in the contract 

documents. If the existing pavement is HMA, saw or trim the edge of 
existing asphalt (if any) to a vertical line flush with the edge of the 
existing concrete. At the Contractors option, this trim line may be made 
at any uniform distance in from the edge of the existing concrete, but 
not to exceed 3 inches. 

 
2. For HMA base widening, tack coat the edge of the old pavement at a 

rate of 0.10 to 0.15 gallon per square yard according to Article 2303.03, 
C, 2, b. A waiting period will not be required before placing the 
widening. 

 
F. Base Widening Construction. 

The contract documents will show the total thickness of base widening to be 
placed. 
 
1. HMA Base Widening. 

a. Limit the compacted thickness of the top layer to no more than 2 
inches. The maximum thickness of lower layers may exceed 3 
inches if the Contractor demonstrates the thicker layers have 
compaction and riding characteristics within conformance to that 
expected from a 3 inch thick layer. Avoid dumping base material on 
the surface of the pavement. Immediately remove, by brooming, 
base material spilled on pavement. 

b. Spread base material so that after compaction, the constructed 
width conforms to the design dimension.  

c. Promptly and thoroughly compact each layer. Compact to the 
density specified in Article 2303.03, C, 5, for Class I compaction. 

d. The percent of compaction will be based on the laboratory density 
obtained for that day's mixture. 

e. Succeeding layers of base material may be placed as soon as the 
previous layer has been compacted. Take density samples from the 
compacted material and test according to Article 2303.03, D. 

f. When the contract for base widening does not include resurfacing, 
ensure the final surface of the widening is flush with, or not more 
than 1/8 inch below, the surface of the old pavement. 

g. Do not open the widening to traffic until it has cooled sufficiently to 
provide stability. 

 



2213.03 Base Cleaning and Repair  

 
Page 252 

2. PCC Base Widening. 

Prepare PCC base widening according to Article 2302.03, E, and the 
following exceptions: 
a. Concrete Filler. 

1) Clean depressed areas from which the curb has been 
removed. Clean using a stream of water or air under sufficient 
pressure to remove loose and foreign matter from the groove.  

2) Fill with PCC of the same composition as the concrete used for 
widening. Immediately before concrete is placed, sprinkle the 
concrete surface with water and cover with a thin layer of dry 
Portland cement thoroughly broomed into the surface. Place 
the filler at the same time the adjacent widening is placed. 
Thoroughly tamp the concrete for the filler into place. 

3) Finish and cure the filler in the same manner as for the 
widening. 

b. Curing. 

If asphalt surface is a part of the contract, a dark colored curing 
compound may be used. 

c. Joint. 

Joints need not be sealed for PCC base widening. 
 

G. Limitations of Operations. 
 

1. When full depth repair patches are part of the contract, complete this 
work before base widening is placed. 

 
2. Unless the road is closed, perform base widening construction on one 

side of the pavement at a time. Open widening to traffic on one side 
before removing the curb on the opposite side. 

 
3. Allow traffic to use the pavement during construction operations. 

Conduct operations to minimize inconvenience to traffic. 
 
4. Apply Articles 1107.08, 1107.09, and 2303.03, C, 4. 

 
H. Maintenance of Base. 

Maintain the completed base widening prior to and during subsequent 
construction activities. 
 

I. Winter Seal. 
 

1. Prime HMA base which is not covered with upper base or surface in the 
same construction season in which it is built. The Engineer may require 
an application of a winter seal consisting of: 
 The bituminous material used as the primer or tack coat applied at 

0.12 gallon per square yard, and 
 A sand cover applied at 10 to 15 pounds per square yard, 

according to Section 2307. 
 

2. Winter seal that the Engineer requires will be paid for as provided in 
Article 1109.03, B. 
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3. Except where road closure is provided in the contract documents, traffic 
will be allowed to use the road from the time construction is stopped 
until work is resumed the following season. Make required repairs to the 
base when construction is resumed, at no additional cost to the 
Contracting Authority. 

 
J. Rebuilding Shoulders. 

Apply Article 2302.03, F. 
 

K. Samples. 

Apply Article 2303.03, D, 5, c. 
 
2213.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Removal of Curb. 

Stations to the nearest foot shown in the contract documents. 
 

B. Removal of Flumes. 

Shown in the contract documents. 
 

C. Excavation, Class 13, for Widening. 

Shown in the contract documents. 
 

D. Base Widening. 

 
1. Hot Mix Asphalt Base Widening. 

a. Measurement by Weight. 

Determined according to Article 2303.04, A, 2. 
b. Measurement by Area. 

Determined according to Article 2303.04, A, 3. 
 

2. Portland Cement Concrete Base Widening. 

Shown in the contract documents for the depth specified. 
 
E. Asphalt Binder. 

Article 2303.04, B, applies when HMA is measured by weight. 
 
F. Primer or Tack Coat Bitumen. 

Will not be measured separately. 
 

G. Samples. 

Article 2303.04, H, applies for HMA base widening. 
 
2213.05 BASIS OF PAYMENT. 

Payment will be the contract unit price as follows: 
 

A. Removal of Curb. 

Per station. 
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B. Removal of Flumes. 

Per unit. 
 

C. Excavation, Class 13, for Widening. 

 
1. Per cubic yard. 
 
2. Payment includes removal of bituminous fragments, boulders, and 

broken concrete according to Article 1104.08. 
 
D. Base Widening. 

 
1. Hot Mix Asphalt Base Widening. 

a. Measurement by Weight. 

According to Article 2303.05. 
b. Measurement by Area. 

According to Article 2303.05 for the depth specified. 
 

2. Portland Cement Concrete Base Widening. 

Per square yard for the depth specified. 
 

E. Asphalt Binder. 

Article 2303.05, B, applies when HMA is measured by weight. 
 

F. Primer or Tack Coat Bitumen. 

Incidental to HMA. 
 

G. Samples. 

HMA base widening samples: according to Article 2303.05, G.  
 
 

Section 2214.  Pavement Scarification 

 
2214.01 DESCRIPTION. 

 
A. Scarify asphalt or PCC pavement to improve surface profile and cross 

section in preparation for resurfacing. 
 
B. For this specification, scarifying refers to removal of a pavement surface 

according to the contract documents using cold planning equipment. 
 
2214.02 MATERIALS. 

None. 
 
2214.03 CONSTRUCTION. 

 
A. Equipment. 

 
1. Use scarifying equipment that is: 

 Wide enough so no more than two passes will be necessary in 
each traffic lane, and  
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 Suitable for the method of operation. 
 

2. Except for very short or irregular sections, use equipment controlled 
automatically by a two point control with a minimum distance between 
control points of 15 feet. 

 
3. Use a rotary broom described in Article 2001.14 to clean the surface.  
 
4. When complete removal of asphalt material to an underlying PCC 

surface is intended, the contract documents may allow this removal by 
other methods and equipment. 

 
B.  Pavement Scarification. 

 
1. The contract documents will show the intended depth of scarification 

and/or the taper or cross section. Scarify the surface as required. Make 
scarification cuts in straight lines. 

 
2. Continue scarification across bridges only if required in the contract 

documents. 
 
3. Immediately remove scarification debris from the pavement surface and 

handle as specified in the contract documents 
 
4. Use water to minimize airborne dust particles. 
 
5. Promptly sweep the scarified surface with a rotary broom before 

opening to public traffic. 
 
6. For resurfacing: 

a. Scarify the entire area designated and leave a surface with a 
smooth profile. For extremely irregular areas or where channeling, 
corner breaks, or settlements have occurred, occasional skips will 
be allowed. However, at least 95% of each 100 feet of traffic lane 
(or equivalent) must have a newly scarified surface. 

b. When a cross section of the scarified surface is shown in the 
contract documents, scarify the surface accordingly. Control 
scarifying operations to provide a surface that is true within a 
nominal tolerance of 1/4 inch, and 1/4 inch at longitudinal joints 
where adjacent passes meet. The profile may be inspected by 
checking with a 10 foot surface checker placed parallel to the 
center line. Correct variations greater than 1/4 inch. 

c. When asphalt material is salvaged for recycling, comply with the 
following additional requirements: 
1) Scarify the pavement to the depth designated. This is an 

approximate depth which may be adjusted to assure adequate 
salvaged material. When wire mesh is present in the asphalt 
pavement, as indicated in the contract documents, scarify 
without disturbing the wire mesh, unless complete removal of 
wire mesh is specifically indicated.  

Pavement Scarification 2214.03
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2) Perform scarification in a manner that minimizes aggregate 
degradation.  

3) Furnish a scale meeting the requirements of Article 2001.07. 
Weigh the scarified and salvaged material. Determine the 
quantity stockpiled as directed by the Engineer.  

4) Stockpile salvaged material according to Article 2303.02.  
5) When Blading and Shaping of Shoulder Material is not 

required, blade the existing shoulder material away from the 
pavement edge, if necessary to provide for safety and 
drainage. This material may be placed on the foreslope. This 
work is incidental, and no separate payment will be made.  

 
C. Blading and Shaping of Shoulder Material. 

 
1. At the locations shown in the contract documents, blade the existing 

shoulder material away from the pavement. Store the material in a 
windrow on the outer portion of the shoulder area. Make provisions for 
drainage through the windrow, satisfactory to the Engineer. Complete 
this before or in conjunction with removal of HMA surface in that area. 

 
2. After the overlay is completed or as it progresses, return the windrowed 

aggregate adjacent to the pavement. Some additional granular 
surfacing of the shoulder material is anticipated. Shaping and 
compaction as specified for granular surfacing of shoulders will be 
required. Moistening may be required. If the total thickness of the 
combination of materials exceeds approximately 3 inches, separately 
compact the material returned from the windrow. The finish rolling will 
only be required on the final surface. 

 
D. Limitations. 

 
1. Ensure persons and vehicles are protected from injury or damage that 

might occur during the construction period. During construction, provide 
the traffic control required by the contract documents. Apply Articles 
1107.08, 1107.09, and 1108.03. 

 
2. Keep the road open to traffic unless otherwise indicated. Do not allow 

equipment to extend into an open lane, except as allowed by the traffic 
control requirements in the contract documents. 

 
3. Remove foamed material in existing pressure relief joints prior to 

removal of the HMA surface. Remove this material from the project 
location according to Article 1104.08. 

 
4. Scarify to full lane width, with a runout at the end, before the lane is 

opened to public traffic. 
 
5. Plan and complete scarification so no vertical drop-off at the center line 

or lane line is left overnight. Where an overnight drop-off results from 
unforeseen conditions, sign the approaches with a ROAD WORK 
AHEAD sign. Mark the drop-off with 42 inch channelizers. Place the 
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channelizers at 150 foot intervals in rural areas and at 50 foot intervals 
in urban areas. Use a minimum of three channelizers at each drop-off 
location. 

 
6. Preliminary scarifying may be done to obtain representative samples. 

Patch these areas after scarifying, when necessary. Patching should be 
done daily. Complete patching necessary to bring the scarified surface 
to the tolerance specified within 2 working days of the scarifying 
operation. Additional patching may be necessary to maintain this 
temporary surface. 

 
7. Perform scarification following full-depth patching. 
 
8. Commence HMA or PCC placement operations within 10 working days 

after completion of the scarification operation. Once started, continue 
placement operations each working day until the scarified surface is 
completely covered. Failure to comply with these requirements will 
result in the assessment of a price adjustment equal to the liquidated 
damages stated in the contract documents. Repair damage to the 
scarified surface during the time period for which liquidated damages 
are being assessed. 

 
9. When HMA resurfacing is part of the contract, cover all scarified 

surfaces with at least one full lift of HMA prior to winter shutdown. Leave 
no vertical edges or fillets. 

 
10. Take additional precautions necessary for safety during the operation. 

The Contractor shall hold the Contracting Authority harmless of damage 
or loss resulting from an accident, during the scarifying operation, 
caused by failure to fulfill the obligations as outlined in these 
requirements. 

 
2214.04 METHOD OF MEASUREMENT. 

 
A. Pavement Scarification. 

 
1. Measurement by Weight. 

Tons determined by the Engineer from the quantity of scale weights of 
the material salvaged. 
 

2. Measurement by Area. 

Square yards shown in the contract documents. 
 

B. Blading and Shaping Shoulder Material. 

Stations shown in the contract documents along each edge of the pavement. 
 
2214.05 BASIS OF PAYMENT. 

Payment will be the contract unit price as indicated below. Payments are full 
compensation for furnishing materials, (including water), equipment, and labor 
necessary to complete the work according to the contract documents including 
salvaging, stockpiling, and removal of excess material and debris according to Article 
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1104.08. If the scarified pavement materials will become the property of the 
Contracting Authority, delivery and stockpiling of the material shall be according to 
Section 2555. Payment for scarifying will not include areas scarified to obtain 
preliminary samples. Patching of these areas, when necessary, will be considered 
incidental to Pavement Scarification. 

 
A. Pavement Scarification.  

 
1. Measurement by Weight. 

Per ton. 
 

2. Measurement by Area. 

Per square yards. 
 

B. Blading and Shaping Shoulder Material.  

 Per station. 
 
 

Section 2216.  Cracking and Seating PCC Pavement 

 
2216.01 DESCRIPTION. 

 
A. Crack and seat existing PCC pavement prior to HMA resurfacing.  
 
B. Associated work may include removal of an existing HMA overlay if present, 

subdrain construction, HMA resurfacing, and shoulder work. 
 
2216.02 MATERIALS. 

None. 
 
2216.03 CONSTRUCTION. 

 
A. Equipment. 

 
1. Cracking Equipment. 

Use equipment capable of producing the desired cracking pattern by 
providing a broad striking surface. Do not use equipment that punches 
holes in the pavement or results in excessive spalling of otherwise 
sound sections. A blade or spade type breaker is recommended and 
may be required. 
 

2. Seating Equipment. 
a. Use a pneumatic rubber tired roller meeting the following 

requirements: 
1) Four rubber tires equally spaced across the full width. 

a) The roller tires shall be mounted in line on a rigid steel 
frame such that all wheels carry equal loads regardless of 
surface irregularities. 

b) The roller tires shall be capable of satisfactory operation at 
a minimum inflation pressure of 100 psi. 
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c) The roller tires shall be inflated to the pressure necessary 
to obtain proper surface contact pressure to satisfactorily 
seat pavement slabs. 

d) At the Contractor’s option, the roller tires may contain 
liquid. 

2) Weight body suitable for ballasting to a gross load of 50 tons. 
The ballast shall allow gross roller weight (mass) to be readily 
determined and controlled to maintain a gross roller weight 
(mass) of 50 tons. 

b. Tow the roller with a rubber tired prime mover. 
 

3. Other Equipment. 
a. Equipment that provides a means to dampen cracked pavement 

with water. 
b. Equipment that provides compressed air with 100 psi. 
c. Rotary broom described in Article 2001.14. 
d. Various hand tools as needed. 
 

B. Removal of Existing Asphalt Overlay. 

 
1. Before cracking, remove all asphalt and other bituminous material 

existing on the pavement surface from the area to be cracked. Perform 
removal using a continuous operation. Remove to the underlying PCC 
pavement and according to the requirements of Section 2214, excluding 
Article 2214.03, D. Removal of full depth patches is not required.  

 
2. Remove foamed material in existing pressure relief joints prior to 

removal of the HMA overlay. 
 
3. Scarify to the full width of the lane, with a runout at the end, before the 

lane is opened to public traffic. Plan and complete scarification to leave 
no vertical drop-off at the center line or lane line overnight. Where an 
overnight drop-off results from unforeseen conditions, sign the 
approaches with a ROAD WORK AHEAD sign. Mark the drop-off with 
vertical panels. Place the panels at 150 foot intervals in rural areas and 
at 50 foot intervals in urban areas. Use a minimum of three vertical 
panels at each drop-off location. 

 
4. Additional scarification of the existing PCC pavement may be required 

at bridge approaches and other fixed objects, as designated in the 
contract documents. 

 
C. Pavement Cracking. 

 
1. Crack the existing PCC pavement to produce full depth, transverse 

hairline cracks at a nominal spacing designated in the contract 
documents. When not designated, use a spacing of 1 1/2 feet to 3 feet. 
Avoid inducing cracking closer than 2 1/2 feet from an existing crack or 
joint or deteriorated concrete. Prevent the formation of a continuous 
longitudinal crack. 
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2. When cracking operations begin, the Engineer will designate test 
sections of approximately 100 feet. Crack test sections using varying 
energy and striking patterns until a satisfactory cracking pattern is 
established. Use this energy and striking pattern for the remainder of 
the project, unless the Engineer determines that a satisfactory cracking 
pattern is no longer being produced. In this case, adjust the energy or 
striking pattern, or both, as necessary to re-establish a satisfactory 
cracking pattern. 

 
3. Furnish and apply water to the test area to dampen the pavement 

following cracking to enhance visual determination of the cracking 
pattern. Furnish and supply water to check stations, as directed by the 
Engineer, to verify that the specified crack pattern is being maintained. 
This will normally be once a day. Furnishing and applying this water is 
incidental and will not be paid for separately. 

 
4. Do not operate cracking equipment on a bridge. Do not crack areas in a 

bridge approach section or within 3 feet of a fixed object. 
 
5. Before opening to traffic, seat cracked pavement and then remove loose 

or spalled material by sweeping and by blowing joints and cracks with 
compressed air. Repeat cleaning as necessary until the HMA 
resurfacing is placed. 

 
D. Pavement Seating. 

 
1. Seat the cracked pavement as shown in the contract documents. 
 
2. Roll the cracked pavement until seated to the Engineer’s satisfaction. 

The intent is to: 
 Load the roller so that satisfactory seating can be reasonably 

assured by one complete coverage by the roller, and  
 Accomplish seating with a minimum damage to aggregate interlock 

at the cracks.  
 

3. The Engineer will approve the weight of the roller and the rolling pattern, 
including laps, based on one or more initial test sections. 

 
E. Limitations. 

 
1. Ensure persons and vehicles are protected from injury or damage that 

might occur during the construction period. During construction, provide 
the traffic control required by the contract documents. Apply Articles 
1107.08, 1107.09, and 1108.03. 

 
2. Keep the road open to traffic unless otherwise indicated. Do not allow 

equipment to extend into an open lane, except as allowed by the traffic 
control requirements in the contract documents. 

 
3. This work shall be carefully staged to minimize the time public traffic is 

to drive on pavement where the pavement work is only partially 
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completed. Do not start removing existing HMA overlay more than 14 
calendar days before the succeeding operation is scheduled to begin. 
Do not start pavement cracking more than 14 calendar days before the 
overlay operation of the cracked and seated area is scheduled to begin. 

 
4. Overlay cracked and seated areas with the full thickness of HMA, 

required by the contract, before a winter suspension. 
 
5. Examine Article 1105.11. If the operation of the seating roller over a 

culvert is to be restricted according to Article 1105.11, G, this will be 
designated in the contract documents.  

 
2216.04 METHOD OF MEASUREMENT. 

The Engineer will calculate the area of Cracking and Seating of PCC Pavement, 
satisfactorily completed, from the length and the nominal width. 
 
2216.05 BASIS OF PAYMENT. 

 
A. Payment for Cracking and Seating of PCC Pavement will be the contract unit 

price per square yard. 
 
B. Payment is full compensation for cracking and seating and for furnishing all 

materials, equipment, and labor. 
 
 

Section 2217.  Rubblizing Existing Portland Cement Concrete Pavement 

 
2217.01 DESCRIPTION. 

Rubblize and compact the PCC pavement as shown in the contract documents. 
 
2217.02 MATERIALS. 

None. 
 
2217.03 CONSTRUCTION. 

 
A. Equipment.  

 
1. Use equipment capable of uniformly breaking the existing pavement 

without causing change to its cross slope or profile. Equip the unit with a 
water system to suppress dust generated by the operation.  

 
2. Use a standard steel drum vibratory roller having a minimum gross 

weight of 10 tons operated in the vibration mode to compact the 
rubblized pavement. 

 
B. Rubblizing Existing PCC Pavement.  

 
1. Saw to full depth at the beginning and end of the work. Sever tie bars on 

the mainline where the rubblizing abuts concrete which shall remain in 
place.  
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2. Operate the breaker unit at a speed such that the existing pavement is 
reduced into particles with a nominal maximum size of 4 inches, based 
on a visual inspection of the rubblized pavement surface. When 
conditions warrant in specific locations, the Engineer may direct or allow 
larger maximum particle dimensions, not to exceed 12 inches. 
Additional passes may be required if larger sizes remain after the initial 
rubblizing pass. Do not operate the breaker unit within 50 feet of bridge 
abutments and other locations designated by the Contracting Authority. 

 
3. Begin the rubblizing procedure at a free shoulder edge and work 

towards the centerline joint. 
 
4. Operate the vibratory steel drum roller close behind the rubblizing 

operation at a speed not to exceed 6 feet per second. Compact and 
seat rubblized pavement with a minimum of four coverages. In addition, 
roll the surface immediately ahead of the paving equipment to remove 
distortion that may occur from haul trucks or other equipment. 

 
5. Leave reinforcement in the rubblized pavement in place. However, cut 

off reinforcement exposed at the surface as a result of rubblizing 
operations or compaction operations, or both, and remove it from the 
project. 

 
6. The roadway will be closed to thru traffic during construction, except at 

crossings designated in the contract documents. Keep all traffic to a 
minimum before the placement of the initial HMA course or the PCC 
pavement. Do not allow more than 2 working days to elapse between 
rubblizing pavement segments and placement of initial HMA course or 
PCC pavement. In the event of rain, this time limitation may be 
extended to allow sufficient time for the rubblized pavement to dry to the 
Engineer’s satisfaction. 

 
2217.04 METHOD OF MEASUREMENT. 

The quantity of Rubblized Pavement, in square yards, will be the quantity shown in 
the contract documents. 
 
2217.05 BASIS OF PAYMENT. 

 
A. Payment for Rubblized Pavement will be the contract unit price per square 

yard.  
 
B. Payment is full compensation for furnishing all equipment and materials, 

including water, and labor to rubblize the pavement, suppress dust, remove 
exposed reinforcement, and compact the rubblized pavement. 
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DIVISION 23.  SURFACE COURSES 

  
Construct surface courses on a prepared base, subbase, or subgrade according to 
the requirements specified for the various types in the following sections. Comply with 
the lines, grades, thicknesses, and typical cross sections shown in the contract 
documents or established by the Engineer. 
 

2301.  Portland Cement Concrete Pavement. 
2302.  Portland Cement Concrete Widening. 
2303.  Flexible Pavement. 
2304.  Detour Pavement. 
2305.  Safety Edge. 
2306.  Bituminous Fog Seal (Pavement). 
2307.  Bituminous Seal Coat. 
2308.  Bituminous Fog Seal (Shoulders). 
2309.  Surface Recycling by Heater Scarification. 
2310.  Portland Cement Concrete Overlay. 
2312.  Granular Surfacing. 
2314.  Surface Application of Calcium Chloride. 
2315.  Driveway Surfacing. 
2316.  Pavement Smoothness. 
2317.  Primary and Interstate Pavement Smoothness. 
2318.  Cold In-Place Recycled Asphalt Pavement. 
2319.  Slurry Leveling, Slurry Wedge (Edge Rut Treatment), and Strip Slurry 

Treatment. 
2320. Polymer-Modified Microsurfacing. 

 
 

Section 2301.  Portland Cement Concrete Pavement 

 
2301.01 DESCRIPTION. 

A single course of PCC pavement of the type and class specified in the contract. If 
the class of concrete is not specified, Class C concrete shall be used. 
 

A. Standard Concrete Pavement. 

Standard concrete pavement may be reinforced or non-reinforced. Use the 
class of concrete specified in the contract documents. Reinforce as shown in 
the contract documents. Place within fixed forms, consolidate, and finish by 
equipment operating on forms. 
 

B. Slip Form Pavement. 

Slip form pavement may be reinforced or non-reinforced concrete of the 
class specified in the contract documents. Reinforce as shown in the 
contract documents. Place, consolidate, and finish without the use of fixed 
forms. 
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2301.02 MATERIALS. 

 
A. General. 

 
1. Meet the requirements for the respective items in Division 41. Unless 

specified otherwise, use coarse aggregate of the durability class 
required by Section 4115. 

 
2. Ensure compatibility of all material combinations. If the concrete 

materials are not producing a workable concrete mixture, a change in 
the material may be required. Changes will be at no additional cost to 
the Contracting Authority. 

 
B. Portland Cement Concrete Pavement. 

 
1. General. 

a. Proportion materials for pavement concrete in one of the mixtures 
identified in Materials I.M. 529 for the class of concrete specified in 
the contract documents. Any of the mixtures may be used, at the 
Contractor's option, provided the gradation of the separate 
aggregates complies with the gradation required for that mixture. 
Do not use C-5 and C-6 concrete mix proportions for pavements on 
Interstate or Primary highways. 

b. After October 31, use Class A concrete to construct all items of 
concrete pavement specified to be constructed with Class B 
concrete. The Engineer will either require completion by continuing 
placement operations past October 31, or allow the Contractor the 
option of a winter shutdown. When completion is required, the 
Contracting Authority will pay the net increase in cost of materials 
resulting from the change in proportions for any pavement placed 
within the contract period or authorized extension of the contract 
period. Other increases shall be at no additional cost to the 
Contracting Authority. 

 
2. Combined Fine and Coarse Aggregate. 

a. If using an approved fine and coarse aggregate combination, fix the 
proportions on the basis of the relative amount of fine and coarse 
aggregate contained so as to be equivalent to one of the 
appropriate mixes specified for screened aggregates. These 
proportions are based on a specific gravity of 2.62 for Class V 
aggregate and 2.65 for other aggregates.  

b. If the material furnished shows an average specific gravity other 
than the above values, adjust the proportions by the ratio of the 
actual average specific gravity to the above values. 

 
3. Water, Consistency, and Batch Yield.  

a. Use an amount of mixing water that will produce workable concrete 
of uniform consistency. Unless specifically modified by the 
Engineer, ensure slump, measured according to Materials I.M. 317, 
is no less than 1/2 inch or no more than 4 inches. Slump 
requirements will not apply to slip form paving. 
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b. If it is not possible to produce concrete having the required 
consistency without exceeding the maximum allowable water 
cement ratio specified, the cement content may be increased or 
water reducing admixture may be added. Obtain the Engineer’s 
approval. Do not exceed the maximum water cement ratio. 
Additional cement or water reducer will be considered incidental, 
with no additional cost to the Contracting Authority. 

c. The basic absolute volume of water per unit volume of concrete is 
based on average conditions. If material characteristics require that 
the total quantity of water used to secure the required consistency 
reduces the batch yield (computed on the basis of absolute 
volumes of the batch quantities used) by more than 2.0%, the 
Engineer may adjust the proportions to correct the yield. This 
adjustment will not be a basis for adjustment of the contract unit 
price. 

 
4. Entrained Air Content. 

Use an approved air entraining agent. The target air content as 
determined by Materials I.M. 318 is 8.0%, with a tolerance of ± 2% 
when measured on the grade just prior to consolidation. Air content for 
non slip form paving is 7.0% ± 1.5%. The target air content may be 
adjusted by the Engineer based on random tests of the consolidated 
concrete behind the paving machine. These additional random tests will 
be used to consider the need for a target change, and will not be used 
in the acceptance decision. 
 

5. Admixtures. 

Use approved admixtures complying with Section 4103. 
 

6. Use of Supplementary Cementitious Materials. 

The maximum allowable fly ash substitution rate is 20%. The GGBFS 
substitution rate shall not be more than 35% by weight. The total 
mineral admixture substitution rate shall not exceed 40%. When Type IP 
or IS cement is used in the concrete mixture, only fly ash substitution 
will be permitted. Between October 16 and March 15, substitution of 
Type I/II cement with fly ash and GGBFS, or Type IP or IS cement with 
fly ash will be allowed only when maturity method is used to determine 
time of opening. 
 

C. Proportioning and Mixing of Concrete Materials. 

Proportion and mix materials according to the following requirements: 
 
1. Storage and Handling of Aggregates. 

a. Store and handle aggregates to avoid contamination and frequent 
variations in specific gravity, gradation, or moisture content of the 
materials used. 

b. Keep fine and coarse aggregate stored in piles or bins entirely 
separate of one another.  

c. When aggregates are trucked to the proportioning plant, the trucks 
must dump off a ramp or into a walled pit. In either case, they must 
dump into a floored area. This floor shall consist of a substantial 
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platform or a layer of similar aggregate at least 18 inches thick 
placed entirely below the elevation of the surrounding ground. 

d. Reduce, to a minimum the Engineer considers practical, the 
number of changes from one material to another having different 
frictional characteristics, class of durability, or average specific 
gravity. 

e. At the time of proportioning or placing in proportioning bins, the 
moisture content of the aggregates shall be such that water will not 
drain or drip from a moisture sample. Handle aggregates in a 
manner that will prevent variations of more than 0.5% in moisture 
content of successive batches. Thoroughly wet coarse aggregates 
having an absorption greater than 0.5% and allow to drain for at 
least 1 hour before being used. 

f. Drain fine aggregate at least 24 hours after washing and before 
batching. 

g. Do not allow aggregates from two sources to commingle in 
stockpiles or in the finished pavement, except with the Engineer’s 
approval. 

 
2. Storage and Handling of Cement and Fly Ash. 

a. Store cement in suitable weatherproof enclosures and handle to 
prevent loss.  

b. Apply Section 4101 to cement which has developed lumps or which 
has been stored for extended periods. 

c. Transport and store fly ash in suitable weatherproof enclosures in a 
manner to keep it dry.  

d. Use proportioning equipment meeting the requirements of Article 
2001.20, B. 

 
3. Measurement of Materials. 

Measurement of materials shall meet the requirements for the type of 
equipment used and the following additional requirements: 
a. Operate cement scales within a delivery tolerance of 1.0% of the 

mass of cement per batch. When operated manually, balance 
scales to tare before each batch is weighed and after each batch is 
discharged.  

b. Use cement and fly ash scales with automatic controls which meet 
the requirements of Article 2001.20, B, for all bid items involving 
more than 6000 square yards of pavement or base. Items made up 
of irregular areas, such as crossovers, turn lanes, and so forth, are 
excluded from this requirement.  

c. Do not use manual controls for a period longer than 1 working day 
after a failure of the automatic controls, except with the Engineer’s 
permission. 

d. On work requiring automatic scales, the performance of the scale 
will be determined near the end of the first full day of production. 
Afterwards, performance of the scale will be determined at a 
frequency not to exceed 10,000 cubic yards of concrete produced. 
Performance will be determined by comparing the accumulated 
mass of cement proportioned with the corresponding accumulated 
mass of cement shipped to the project. The Contractor shall 
cooperate. Cement scale performance determinations are not 
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required when a permanent, commercial ready mix plant is used to 
furnish less than 10,000 cubic yards of concrete for a contract. 

e. Determine the performance of fly ash scale, if present, as in 
Paragraph d above. 

f. Operate aggregate scales within a delivery tolerance of 1.0% for 
each aggregate. 

g. Measure water within a delivery tolerance of 1.0% of intended 
quantity. 

h. Measure admixtures with approved equipment and procedures that 
assure the quantity measured is within a delivery tolerance of 3.0% 
of batch quantity. Clean and flush out mechanical dispensing 
equipment daily, and more frequently if necessary to ensure proper 
operation. 

 
4. Mixing of Materials. 

a. General. 
1) Mix concrete materials either at the site of placement or in a 

construction or stationary mixer to be used for work on the 
project only. Concrete may also be ready mixed or transit 
mixed. During any one individual placement, use the same 
cement, aggregates, and admixtures throughout the placement 
unless the Engineer approves otherwise. With the Engineer’s 
approval, concrete mixtures may be furnished from multiple 
plants provided the same materials are used in each mixture 
and mix consistency can be maintained. 

2) Mix concrete material as provided in Article 2001.21 for the 
type of equipment used.  

3) Do not use concrete transported without continuous agitation if 
the elapsed period between the time the concrete is mixed and 
the time it is placed is greater than 30 minutes. With the 
Engineer’s approval, an approved retarding admixture may be 
used at the rate prescribed in Materials I.M. 403. Also with the 
Engineer’s approval, the mixed-to-placed time period may be 
extended an additional 30 minutes. 

4) Do not use concrete transported with agitation when the time 
between start of mixing and placement is more than 90 
minutes. 

5) Deliver and handle concrete in a manner that will: 
 Prevent objectionable segregation or damage to the 

concrete, and 
 Facilitate placing with a minimum of handling. 

6) Thoroughly clean and flush the compartment in which the 
concrete is transported to the work at intervals necessary to 
ensure hardened concrete will not accumulate in the 
compartment. Discharge flushing water from the compartment 
before it is charged with the next batch. 

7) Obtain Engineer’s approval for plant equipment, operation, and 
procedures. 
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b. Concrete Mixed in a Construction or Stationary Mixer. 
1) Use a method of handling batches and charging the mixer that 

ensures complete introduction of each batch separately without 
loss of materials. 

2) Concrete discharged from the mixer is required to be uniform 
in composition and consistency. If this condition is not 
produced because of the size of the batch, the batch size may 
be reduced or the mixing time increased, or both, until this 
result is obtained. 

c. Ready Mixed Concrete. 
1) Ready mixed concrete is defined as concrete for which the 

required materials are as follows: 
a) Proportioned in a central plant and mixed in a stationary 

mixer for transportation in trucks with or without agitation. 
b) Proportioned and then mixed in a transit mixer prior to or 

during transit. 
2) When additional mixing water is required at the site of 

placement, mix the batch for at least an additional 30 
revolutions of the drum at mixing speed. 

3) For main portions of the work designed to support public 
vehicular traffic: 
a) Demonstrate to the Engineer before the work starts that 

each vehicle in which concrete will be delivered to the 
work is capable of discharging concrete having a slump 
not over 2 inches at an overall rate for its entire load of no 
less than 1.25 cubic yards per minute. 

b) Ensure concrete is delivered at a rate sufficient to maintain 
a sustained rate of progress no less than 100 feet per hour 
for the width and depth of slab to be placed. 

c) Ensure adequate and properly staffed dispatching system 
is utilized. 

4) Ready mixed or transit mixed concrete may be used for other 
portions of the work under other restrictions specified for bid 
items involving 6000 square yards of pavement or less. Ready 
mixed or transit mixed concrete may also be used for irregular 
pavement areas such as crossovers and turn lanes. 

 
2301.03 CONSTRUCTION. 

When the contract allows for either standard or slip form pavement, the method used 
is the Contractor’s option. When the contract allows only one type, use the type 
specified. When slip form is specified, small or irregular areas may be constructed 
with fixed forms. Irregularly shaped areas of either type of pavement may be formed 
and finished by hand methods. 
 

A. Equipment. 

 
1. General. 

Provide sufficient equipment to perform all operations necessary to 
complete the work. Use equipment meeting the appropriate 
requirements of Section 2001 and the following provisions. 

2. Proportioning and Mixing Equipment. 

Use equipment that complies with the following: 
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a. Weighing and Proportioning Equipment. 

Apply Article 2001.20. 
b. Mixing Equipment. 

Apply Article 2001.21. 
c. Bins. 

Apply Article 2001.06. 
 

3. Construction Equipment for Portland Cement Concrete Pavement. 

Use equipment that complies with the following requirements: 
a. Equipment for Standard Concrete Pavement. 

1) Side Forms. 
a) General. 

(1) Use side forms with a height (without horizontal joint) 
at least equal to the design thickness of the pavement 
at its edge. The additional height represented by 
integral curb may be secured by bolting extra forms 
on the top of the main form. 

(2) Ensure the top face of a form does not vary from a 
true plane by more than 1/8 inch in 10 feet. Ensure 
the vertical face does not vary from a true plane by 
more than 1/4 inch in 10 feet. 

(3) For curves having radii of 100 feet or less, use flexible 
or curved forms. 

b) Forms Required to Support Heavy Equipment. 
(1) Use steel no thinner than U.S. standard 5 gauge 

(approximately 7/32 inch). Equip with a device that 
permits adjustment for horizontal and vertical curves 
for holding abutting sections firmly in alignment.  

(2) If using forms having a height of 8 inches or more, 
ensure the base is no less than 8 inches wide. If using 
forms having a height less than 8 inches, ensure their 
base width is no less than their height. Equip with no 
less than three staking points per each 10 feet of 
length, with means for securely locking the form to 
each stake. Extend flange braces and staking pockets 
outward on the base no less than 65% of the height of 
the form. 

c) Forms Not Required to Support Heavy Equipment. 
(1) Forms not required to support heavy equipment may 

be made of wood or steel. Ensure forms have 
sufficient stiffness and are staked to remain vertical 
and true to line and grade during placing and finishing 
of concrete.  

(2) Use nominal 2 inch stock straight wood forms.  
(3) Use wood forms that are finished on the side 

supporting the concrete and on their upper edge. 
2) Integral Curb Forms. 

Meet the requirements of Section 2512.03, C. 
3) Supplementary Rails. 

a) Provide suitable metal rails capable of being securely 
attached to the top of the side forms to provide a track 
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which will allow spreading, finishing, and curing equipment 
to back over the end of the previous day’s run.  

b) Ensure metal rail length is sufficient to accommodate all 
equipment which must be backed out of the way. Also 
ensure the rails are of such a height that all wheels and 
flanges of wheels will clear the previously placed concrete 
by at least 1/2 inch. 

4) Form Line Excavating Machine. 

Excavate form lines for all forms supporting mechanical 
finishing equipment to line and grade by: 
 A machine designed for this purpose and approved by the 

Engineer, or 
 An approved machine which concurrently trims the 

subgrade or subbase to grade. 
5) Subgrade Preparation. 

Trim the subgrade or subbase to grade with a machine having 
electronic elevation controls. The Engineer’s approval is 
required for other trimming methods.  

6) Consolidating and Finishing Equipment. 

For placing and finishing standard type pavement, the following 
equipment will be required: 
a) Vibrators. 

(1) Consolidate, with a single pass of an approved 
internal or surface vibrator, the full width and depth of 
concrete requiring a finishing machine. Operate 
internal vibrators within a frequency range of 4000 to 
8000 vibrations per minute. The Engineer may 
authorize the minimum vibration frequency to be 
lowered to 3500 vibrations per minute for particular 
sections of paving, such as superelevations. Operate 
surface vibrators within a frequency range of 3500 to 
6000 vibrations per minute. 

(2) Avoid operating vibrators in a manner to cause a 
separation of mix ingredients, either a downward 
displacement of large aggregate particles or an 
accumulation of laitance on the surface of the 
concrete. When forward motion of the paver is 
reduced, vibrator frequency may need to be reduced 
to avoid separation of the mix. 

(3) If a vibrator fails to operate within the specifications, 
repair or change the vibrator before paving begins: 
 The following day, or  
 The same day if the continuous paving that day is 

stopped at a header or the end of a session. 
(4) If two adjacent vibrators fail to operate within 

specifications, stop paving operations and repair or 
replace the vibrators. 

(5) Stop vibrators whenever forward motion of the paver 
is stopped. 

(6) Use an electronic vibrator monitoring device 
displaying the operating frequency of each individual 
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internal vibrator for all Interstate and Primary 
contracts with PCC paving quantities of mainline 
paving over 50,000 square yards and other projects 
when specified in the contract documents. When 
required on a contract, the vibrator monitoring device 
will only be required in areas where mainline 
pavement length exceeds 600 feet. When project 
staging necessitates small mainline sections be 
paved separately from the majority of mainline paving, 
the Engineer may waive this requirement for those 
small sections. 

(7) Use a vibrator monitoring device that meets all of the 
following: 
(a) Has a readout display near the operator’s 

controls visible to the paver operator and the 
Engineer. 

(b) Operates continuously while paving. 
(c) Displays all vibrator frequencies with manual or 

automatic sequencing among all individual 
vibrators. 

(d) Records, at a minimum, the clock time, station 
location, paver track speed, and operating 
frequency of individual vibrators. Make 
recordings after each 25 feet of paving or after 
each 5 minutes of time. 

(8) Provide the Engineer with an electronic record daily 
for the first 3 days of paving and weekly thereafter. 
The Engineer may determine that more frequent 
submission is necessary, particularly if equipment 
malfunctions occur. 

(9) If the electronic monitoring device fails to operate 
properly, manually check vibrators immediately. If 
vibrators are functioning properly, paving may 
continue, but correct the problem as soon as possible. 
If recording device fails to operate, paving may 
continue, but correct the malfunction within 3 paving 
days. The Engineer may allow additional time if 
circumstances are beyond the Contractor’s control. 

(10) Set the internal vibrator penetration depth into the 
concrete pavement slab to mid slab or as deep as 
possible while passing above reinforcing steel. 
Provide an operating position locking device so that 
no part of the vibrating unit can be lowered to the 
extent that it will come in contact with reinforcing steel 
or tie bars while paving. 

(11) Do not exceed the manufacturer’s recommendations 
for vibrator horizontal spacing. Do not exceed 16 
inches from center to center. 

(12) Mount longitudinal axis of vibrator body approximately 
parallel to direction of paving. Tilt trailing end of each 
vibrator downward to an approximate slope of 15 
degrees below horizontal. 
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(13) Use vibrators that meet or exceed the following 
specifications at the manufacturer's design frequency 
of 10,000 vpm: 
(a) Amplitude (peak to peak) 0.070 inches. 
(b) Centrifugal force 1200 pounds. 

b) Finishing Machine. 
(1) Where side clearance is provided, a finishing machine 

designed for concrete paving will be required on all 
uniform width slabs 8 1/2 feet or wider upon which a 
continuous line of forms more than 600 feet in length 
may be set. Obtain Engineer’s approval before using 
this machine. Utility accesses, intakes, and other 
small fixtures will not be considered as an obstruction 
to the continuity of the form line. Railroad tracks, 
bridges, and existing paved intersections will be 
considered as obstructions in the continuity of the 
form line. 

(2) Use a finishing machine that leaves the top of the 
concrete slab smooth with the desired crown and at 
the proper elevation. When the contract documents 
require the pavement to be laid partly with crown and 
partly without crown, equip the screed so that it can 
be adjusted to the change in shape at the required 
rate of change. 

(3) If during the operation of subgrade or finishing 
equipment it is necessary to operate one or both sets 
of wheels or tracks on previously placed concrete, 
adjust or alter the wheels or tracks so that the bearing 
on the concrete will not be closer than 3 inches from 
the pavement edge. When operating with one side of 
the machine on pavement and the other side on 
forms, the wheels operating on the forms may be 
double flanged. Use flangeless, rubber faced wheels 
on the pavement. When operating over the edge of 
concrete less than 2 months old, support the ends of 
the finishing machine screeds with an approved 
device to provide from 1/16 to 1/8 inch clearance 
between the screed and previously placed pavement. 

(4) Suspension resulting in a pendulum effect will not be 
approved. 

(5) Sections of pavement not required to be finished with 
a finishing machine may be finished by hand 
equipment as provided in Article 2301.03, A, 3, d. 

b. Equipment for Slip Form Concrete Pavement. 
1) Form Line Excavating Machine. 

When it is necessary to excavate to line and grade the path 
over which the pavement laying machine travels, use either: 
 A machine designed for this purpose and approved by the 

Engineer, or 
 A machine which operates concurrently with the trimming 

of the subgrade or subbase. 
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2) Subgrade Preparation. 

Use an electronically controlled machine to trim the subgrade 
or subbase to grade to the Engineer’s satisfaction. 

3) Placing, Consolidating, and Finishing Equipment. 
a) Use a slip form paving machine that meets all of the 

following: 
(1) Is designed for the specific purpose of placing, 

consolidating, and finishing concrete pavement slabs 
without the use of fixed side forms. 

(2) Leaves the edges of the slab vertical. 
(3) Is self propelled and equipped with a means for 

spreading the concrete to a uniform depth before it 
enters the throat. 

(4) Vibrates the concrete to the full width and depth being 
placed in a single passage. Accomplish vibration with 
vibrating tubes or arms working in the concrete or a 
vibrating pan operating on the surface of the concrete. 
Apply Article 2301.03, A, 3, a, for the amplitude, rate 
of vibration, monitoring, and locking device for depth. 

(5) Produces a surface reasonably free of voids and 
tears. 

b) When slip form paver is operated with one or both tracks 
on previously placed concrete, use tracks that are rubber 
faced, or travel on cushions of wood or belting, to prevent 
damage to the pavement surface. 

c) Use a paver equipped with automatic horizontal and 
vertical grade controls. 

4) False Forms. 

With Engineer’s approval, false forms may be used on slip 
form pavement work in areas that: 
 Are to be subsequently abutted with other lanes of 

pavement in the 20 feet to 30 feet preceding a day's work 
joint, or 

 Require vertical edge support. 
c. Curing Equipment. 

1) To apply liquid curing compounds (if used) on surfaces of 
pavements of uniform width for a continuous length of over 
5000 feet, use approved mechanical spraying equipment 
operating on the forms or outside the pavement edges. Use 
equipment with a shield provided to prevent undue loss of 
curing compound by wind action.  

2) Hand spraying equipment may be used on vertical edges, 
hand finished sections, and all other pavement surfaces. 

d. Finishing Equipment, Hand Method. 

Apply the following for placing and finishing concrete by hand 
methods: 
1) Vibrators. 

Use: 
 Vibration rate between 3500 to 6000 vibrations per minute, 

and 
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 Amplitude sufficient to be perceptible on the surface of the 
concrete more than 12 inches from the vibrating unit. 

2) Screed. 

Use a screed that is: 
 True to crown (may be of wood or metal), and 
 Adjustable for crown (or furnish a separate screed for 

each variation in crown). 
e. Finishing Tools. 

Provide all finishing tools necessary for proper finishing of the 
concrete, including straight edges for checking and correcting 
finished concrete surfaces. 

f. Washing Water. 

Maintain an adequate supply of water suitable for washing testing 
equipment. Place at a convenient location near the site of 
concreting operations, as directed by the Engineer and at no 
additional cost to the Contracting Authority. 
 

B. Subgrade Construction. 

 
1. Unless a subbase is specified, prepare the subgrade for standard 

pavement according to Section 2109. 
 
2. Comply with the following for subgrade construction for slip form 

pavement: 
a. When the contract documents include a bid item for Class 10 

excavation, perform all the work necessary for proper preparation 
of the subgrade. 

b. When the contract documents do not include a bid item for Class 
10 excavation, it may be assumed that the subgrade has been or 
will be shaped and compacted by others. Acceptable tolerance for 
that work is described in Article 2102.03, L, except that at 
approaches to existing improvements or structures, corrections will 
be based on a practical minimum cut and fill for the project. 

 
3. Shape and compact subgrade according to the applicable following 

method: 
a. Subbase Not Specified. 

If no subbase is specified, prepare the subgrade according to the 
requirements of Section 2109. 

b. Subbase Specified. 

If a subbase under pavement is specified, prepare the subgrade 
according to the requirements for that type of subbase. 

c. Proof Rolling Requirements. 
1) Proof roll subgrades (with or without subbase) no more than 1 

week prior to trimming of the final grade. Perform proof rolling 
with a minimum of one pass using equipment meeting the 
requirements of Article 2001.05.  

2) Treat all areas not meeting the requirements of Article 
2107.03, E, as specified in Section 2109. 
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C. Setting of Forms. 

 
1. When side forms are used, set them accurately to the required grade 

and alignment. Found and secure them to maintain the required grade 
and alignment while concrete is being placed and finished and until it is 
time for the forms to be removed. Set forms on properly compacted 
materials. 

 
2. Set forms with: 

 The base at the design elevation of the subgrade of the pavement 
at its edge, and 

 The top at the design elevation of the surface of the pavement at its 
edge. 

 
3. With the Engineer’s approval, forms having a height greater than design 

thickness of the edge of the pavement may be used when set as 
follows: 
a. Side Forms. 

Side forms may be set with their tops at the design elevation of the 
finished surface of the pavement and their bases at an elevation 
lower than the design base, subbase, or subgrade elevation. 
However, base, subbase, or subgrade material shall be excavated 
to meet the lower edge of the form with a straight, lateral slope no 
steeper than one vertical to four horizontal. Additional excavation 
and concrete required by this method will be at no additional cost to 
the Contracting Authority. 

b. Integral Curb Forms. 

Forms for integral curb shall be rigidly attached to supporting side 
forms using all fastenings provided by the manufacturer. Take 
special care to remove all water and laitance from the edge of the 
pavement before the curb is placed. 
 

4. After setting and locking forms, tamp on both sides throughout their 
entire length using a suitable tool. Ensure tamping forces suitable 
material into contact with the base of the form for its entire length and 
width. Tamp the forms that are to support mechanical finishing 
machines. Tamping of forms set on bases or subbases may be waived 
if the excavation and bedding of the forms meet the Engineer’s 
approval. If rain or standing water softens the earth or subbase so that 
the form is not adequately supported, reset the form on suitable material 
before concrete is placed. 

 
5. Clean forms before resetting. Coat with form oil before concrete is 

placed against them. Use an oil that will produce a film to prevent 
concrete from adhering to form. 
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D. Fixtures in Pavement Surface. 

 
1. Adjust manholes, intakes, valve boxes, or other fixtures encountered 

within the area to be paved to conform to the finished surface of the 
pavement to be built. Payment for adjustment of manholes and intakes 
will be per Section 2435. Payment for adjustment of valve boxes and 
other fixtures will be per Section 2554. Prior to placing the concrete, 
clean foreign material from the outside of the fixtures for the depth of the 
concrete. 

 
2. Construct fixtures as shown in the contract documents. Fixtures that fall 

in a form line may be boxed out if a finishing machine is being used. Do 
not cut or divide boxed out concrete on the original form line. 

 
E. Placing Reinforcement and Placing Dowel Bars. 

 
1. Placing Reinforcement. 

a. Place reinforcement prior to vibration so it will be in its intended 
position in the completed concrete according to Article 2404.03, D. 
For slip form paving, tie bars may be installed after vibration, 
provided the concrete is consolidated around the bars. Reinforcing 
bars may be supported by approved chairs or be placed in position 
by a machine or method approved by the Engineer. 

b. Use approved continuous bolsters with runners to support 
reinforcement for bridge approach sections. Place supports 
transversely across the approach and space them longitudinally no 
greater than 4 feet. For double reinforced approach sections the top 
layer of reinforcing may be chaired off the bottom layer of 
reinforcing using approved continuous high chairs with runners, 
provided they are positioned directly above the continuous bolsters 
with runners supporting the bottom layer of reinforcing. Hold epoxy 
coated reinforcing steel in place with epoxy or plastic coated bar 
supports and epoxy or plastic coated tie wires. Use continuous 
bolsters with runners and continuous high chairs with runners, 
either plastic or steel, meeting the requirements of Materials I.M. 
451.01. 

c. When welded wire fabric reinforcement is used (alternate methods 
of placing welded wire fabric reinforcement will be considered for 
approval): 
1) Strike the concrete off at the elevation specified for fabric 

reinforcement. 
2) Place the sheets as indicated in the contract documents. 

Handle and place the fabric carefully to ensure its installation in 
the proper position. Ensure the fabric is flat. 

3) Deposit the balance of the concrete and vibrate in a manner 
that will not displace or distort the fabric. Sheets that have 
become bent or kinked may be rejected. 

 
2. Placing Load Transfer Devices. 

a. Load transfer devices may be required in the contract documents. 
Accurately place these assemblies as shown. To prevent their 
movement during subsequent concrete paving operations, securely 

Portland Cement Concrete Pavement



 

 
Page 277 

 

stake or fasten to the base to line and grade. Do not use 
mechanical dowel bar inserters. 

b. Do not use damaged assemblies. Ensure horizontal and vertical 
alignment of the load transfer bars does not exceed 1/4 inch from 
parallel to line and grade. Place each assembly so bars are in a 
horizontal plane at T/2 ± 1/2 inch. 

c. Check placement of each assembly and the position of the bars 
within the assembly using a suitable template or other device 
approved by the Engineer. If assembly is found to be placed 
outside the above tolerances, correct the placement. 

d. A maximum of three tie wires may remain uncut on each load 
transfer assembly. 

 
3. When dowels or tie bars or other articles are to be anchored in existing 

concrete, use a grout system listed in Materials I.M. 491.11 or 491.22 
according to the manufacturer's instructions. Obtain Engineer’s 
approval. 

 
4. For horizontal installation of dowels or tie bars, use either a pressure 

injection system with mechanical proportioning and mixing, or 
encapsulated chemical anchors. Install as follows: 
a. Ensure drilled or preformed holes to receive the grout match the 

dimensions and spacing shown in the contract documents. When 
not shown in the contract documents, the maximum nominal 
diameter of the hole must be 1/8 inch larger than the outside 
diameter of the dowel or bar, or as recommended by the 
manufacturer. Blow the hole clean with compressed air immediately 
prior to placing the grout. 

b. Pressure inject the grout into the rear of the hole. Use sufficient 
grout so that when the bar, insert, or other article to be grouted is 
placed in position, excess grout will be forced out the front of the 
hole. Rotate the article to be grouted during the insertion process to 
ensure complete coating with the grouting material. Hand 
proportioning and mixing will not be allowed. 

 
5. If using grout with approved encapsulated anchors, install according to 

the manufacturer’s recommendations. 
 
6. Use installation procedures for vertical or angled installations that are 

similar to those for horizontal installation. Pourable grouts may be used. 
Pourable grouts shall be mechanically mixed. 

 
F. Placing Concrete. 

 
1. The contract documents will show the width the pavement will be 

constructed. Unless otherwise shown, construct the pavement in a 
single pass. 

 
2. Unless the Engineer permits otherwise, place pavement to be 

constructed using ready mix concrete in single lane widths only. 
Permission will be based on evaluation of type, quality, and quantity of 
equipment to be used and its anticipated rate of production. 
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3. At the Contractor's option, pavements may be placed in single traffic 
lane widths under the following conditions: 
a. Submit a proposed plan of operation for approval of the Engineer.  
b. Furnish (at no additional cost to the Contracting Authority) 

additional dowels, tie bars, or extra concrete required to conform to 
the approved, modified method of operation. 

c. Deposit concrete upon the supporting surface in a manner which 
will minimize segregation and disturbance of reinforcement.  

d. Except when welded wire fabric reinforcement is used, deposit 
concrete to the full depth of the pavement in a single operation. 
When welded wire fabric is used, apply Article 2301.03, E. 

 
4. Operate vibrating units as recommended by the manufacturer and in a 

manner which complies with Article 2301.03, A, 3, a. 
 
5.   Concrete shall be placed and consolidated in a manner that prevents 

material retained in the grout box of the finishing machine from being 
incorporated into the pavement. At headers, concrete screeded over the 
header during finishing shall be removed. 

 
6. Cure vertical edges of pavements and backs of curbs according to 

Article 2301.03, K. 
 
7. Repair honeycombed areas on pavement edges immediately after 

removal of forms. 
 
8. Place backfill material behind curbs, as directed by the Engineer, to 

prevent a flow of water in this area and subsequent undermining of 
pavement. 

 
G. Multiple Lane Construction. 

 
1. Construct all lanes and sections of pavement to the widths shown in the 

contract documents unless written approval has been secured for 
alternate methods described in Article 2301.03, F. 

 
2. Construct expansion and contraction joints to be continuous across all 

lanes. Do not stagger expansion and contraction joints. 
 
3. Edge the edge of the pavement adjacent to the steel form, or at any 

supplemental form or bulkhead that will be abutted by a subsequent 
slab, using a tool with a radius of 1/8 inch or less. Extend the cutting 
edge of the tool moving along the form downward beyond the rolled 
edge of the form to its vertical face. Tool the edge on abutting lanes in 
the same manner. 

 
4. When keyed joints are required, fasten the keyway to the form by a 

method that will ensure construction of the keyed joint. Use fasteners 
that can remain in place until the concrete has been placed adjacent to 
and above the keyway. 
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H. Finishing and Texture. 

Finish the concrete promptly after it has been placed and consolidated. 
Following the finishing operations, apply texture to the surface. 
 
1. Finishing. 

a. After the concrete has been consolidated, use the screed to strike 
off the surface to the true section. Finish the surface true to line and 
grade. 

b. Ensure additional water is not added directly to the surface by 
spray wand, brush, or other methods. Burlap may be attached 
behind the screed and a small amount of water may be used to wet 
the burlap to facilitate finishing operations. Avoid wetting the 
surface to the extent a slurry is created. 

c. Ensure the edge is true and uniform. Hand corrections may be 
needed if this is not accomplished by the paver. 

d. When finishing by hand methods, consolidate concrete using 
vibrating units operating in the concrete. If the vibrating apparatus 
cannot consolidate the full width of the concrete in a single pass, 
use a definite system or pattern when operating the vibrator that 
ensures the full width of concrete in each linear foot (meter) of lane 
receives adequate and uniform consolidation. Obtain the 
Engineer’s approval for the vibrating system and methods. Do not 
use vibrating equipment as a tool for moving concrete laterally on 
the grade. 

e. The Contractor may use a float on the pavement surface.  
 

2. Microtexture. 
a. Microtexture is constructed to produce a roughened surface on the 

driving areas of the pavement. 
b. Drag artificial turf, coarse carpet, or burlap longitudinally over the 

finished surface to produce a tight, uniform, textured surface. 
Burlap may be dampened to prevent adhesion of PCC mixture.  

c. When, for any reason, the desired texture normally obtained by the 
drag is not secured, the Engineer may require that the final finish 
be a broom finish in lieu of, or in addition to, the drag finish. To 
obtain a broom finish, drag a suitable broom transversely across 
the surface of the plastic concrete. 

 
3. Macrotexture. 

a. General. 

Macrotexture (tining) is constructed by placing grooves in the 
surface of a pavement, normally while the concrete is plastic.  

b. Application. 
1) Where the speed limit is greater than 35 mph, place 

macrotexture as required in Table 2301.03-1.  
2) When surface corrections are made in the hardened concrete, 

no macrotexture replacement is required. 
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  Table 2301.03-1: Macrotexture Requirements 

Pavement/Placement Type 

Macrotexture Orientation 
Macrotexture Not 

Required Longitudinal Transverse 

Mainline - slip-form X 
 

 

Mainline - handwork 
 

X  

Turn lanes - slip-form X 1  

Turn lanes - handwork 
 

X  

Ramps - slip-form X 1  

Ramps - handwork 
 

X  

Gapped sections of mainline - slip-form X 1  

Gapped sections of mainline - handwork 
 

X  

Radii 
  

X 

Crossovers 
  

X 

Paved Medians 
  

X 

Shoulders 
  

X 

Irregular Areas 
  

X 

Bridge Approaches 
 

2  

1. Transverse macrotexture permitted for placements less than 600 feet in length. 
2. Transverse tining required unless longitudinal grooving in concrete is specified in the contract 

documents. 
 

c. Operation. 
1) General. 

For tining, use a mechanical device that: 
 Has a single row of tines that are 1/8 inch ± 1/64 inch 

wide, and 
 Forms grooves in the plastic concrete that are1/8 inch 

deep as a target, with a ± 1/16 inch tolerance. 
2) Transverse Tining. 

a) For transverse tining, uniformly space tines at 1/2 inch 
intervals. 

b) At transverse joints, leave a 4 inch to 6 inch wide strip of 
pavement surface (centered along the joint) that is not 
tined for the length of the joint. 

c)   Transverse tining may be placed by hand methods. 
3) Longitudinal Tining. 

a) For longitudinal tining, uniformly space the tines at 3/4 
inch intervals. 

b) Accomplish longitudinal tining using equipment with 
horizontal and vertical controls to ensure straight, uniform 
grooves. 

Portland Cement Concrete Pavement



 

 
Page 281 

 

c) At longitudinal joints, leave a 2 inch to 3 inch wide strip of 
pavement surface (centered along the joint) that is not 
tined for the length of the joint. 

d)   Do not place longitudinal tining by hand methods. 
d. Limitations. 

1) Place tining in a time and manner producing the desired 
surface texture while minimizing displacement of larger 
aggregate particles. Complete tining before pavement surface 
permanently sets. 

2) Where abutting pavement is to be placed, extend tining  as 
close as possible to the edge without damaging the edge. 
Where abutting pavement is not to be placed, do not tine the 6 
inch area nearest the edge or 1 foot from the face of the curb.  

3) Do not tine the outside 2 feet if placing structural rumble strips 
(rumble strips placed in the outside 2 feet of PCC pavements, 
as shown in the contract documents, to deter traffic). 

 
4. Smoothness. 

a. Construct the pavement to have a smooth riding surface within the 
following tolerances: 
1) Periodically check the pavement longitudinally with a 10 foot 

straightedge. The surface is not to deviate from a straight line 
by more than 1/8 inch in 10 feet.  

2) If slip form methods are used, the 6 inches nearest the edge 
may exceed the 1/8 inch tolerance, but is not to exceed 1/2 
inch deviation in 10 feet. 

3) Where abutting pavement is to be placed adjacent to the 
pavement being checked, the surface is not to deviate by more 
than 1/4 inch when checked 1 inch from the edge with: 
 A 3 foot straightedge used transversely, and 
 A 10 foot straightedge used longitudinally. 

b. Apply Section 2317 to all PCC Pavement bid items of a Primary 
project if any individual PCC Pavement bid item for that project is 
5000 square yards or greater. Apply Section 2316 to all other 
Primary projects or when specifically required for other projects. 

 
I. Integral Curb. 

 
1. Before placing curb concrete, remove all free water, laitance, dust, 

leaves, or other foreign matter which may have collected on the edge of 
the slab. 

 
2. Construct integral curbs before the initial set, but following the main 

paving slab finishing, except as provided for in Article 2301.03, J. 
 
3. Do not use concrete which has dried, partially hardened, or requires 

retempering. 
 
4. Construct integral curb as rapidly as paving slab finishing operations will 

permit. Complete integral curb construction the same day the slab is 
placed, except for the length of section required at the end of the day’s 
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run to accommodate the mechanical placing and finishing equipment. In 
the section left for subsequent curb placement, depress the paving slab 
surface along the line of the inside curb slope so that the new concrete 
placed for curb is no less than 1 1/2 inches thick. Tie this section of curb 
to the slab by using No. 3 (Size 10) hooked steel bars spaced at 1 foot 
intervals. Roughen the surface of the slab back of the key notch. Create 
a depression around each dowel so it will project at least 2 inches into 
the curb concrete. 

 
5. Consolidate curb concrete to secure adequate bond with the paving 

slab and eliminate honeycomb in the curb. Avoid disturbing the 
alignment of forms or gutter flow line. 

 
6. After removing face forms or shaping with the curb slip form, complete 

the final finish on curbs using hand methods, including the use of a 6 
foot straightedge. Check the resulting surfaces of both curb and gutter 
using the 10 foot straightedge. Correct if necessary. When removing 
forms, avoid creating slumps and disturbing partially set concrete. 

 
7. When curb is built on slabs traversed by headers or contraction or 

expansion joints, extend the joints through the curb directly over the 
joint in the slab at the same thickness as in the main slab. 

 
8. Edge, protect, and cure all curbs the same as other parts of the paving 

slab. 
 

J. End of Run. 

 
1. General. 

a. Install an approved header whenever 30 minutes or more have 
elapsed since the last concrete has been deposited on the 
subgrade, or if such a delay is anticipated. 

b. Do not construct a header joint: 
 Within 5 feet of an intended or previously placed contraction 

joint. 
 Opposite a contraction joint in multiple lane construction. 

c. When a header joint is installed, wait a minimum of 6 hours to 
resume paving which abuts the header. When concrete delivery is 
resumed, place it adjacent to the exposed face of the header. 
Thoroughly consolidate the concrete and finish with an edging tool 
at the joint. Sawing and sealing of this joint is not required. 

d. When the end of the day’s run occurs in curb section, omit sufficient 
curb to accommodate equipment which must be backed out of the 
way.  Construct the portion of the curb omitted as shown in the 
contract documents and according to Article 2301.03, I.  

 
2. Headers Constructed in Plastic Concrete. 

a. Construct the header true to line and grade with the face 
perpendicular to the surface and at right angles to the centerline of 
the pavement. Ensure tie bar reinforcement is level, true to line and 
grade, and normal to the header joint. 
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b. Concrete collected by a finishing machine during its first pass must 
not be used adjacent to the header board. Promptly remove 
concrete screeded over the header during finishing.  

c. Consolidate concrete against the header and finish with an edging 
tool. 

d. Remove the header board and all supports before paving is 
resumed. 

 
3. Headers Constructed in Hardened Concrete. 

The Contractor may pave past the location of the header. After the 
concrete has hardened, saw the pavement perpendicular to the 
centerline of the pavement, creating a vertical face. Drill holes for the tie 
bar reinforcement and grout the reinforcement into the holes according 
to Article 2301.03, E. Paving operations may begin adjacent to the 
header after a minimum of 1 hour following the placement of the 
reinforcement bars. 
 

K. Curing and Protection of Pavement. 

 
1. General. 

a. After finishing operations are complete, cure concrete pavement 
according to Article 2301.03, K, 2. Cure bridge approaches, 
medians, curbs, and ramps according to Article 2301.03, K, 2. 

b. Cure vertical edges of pavement and backs of curbs by the same 
method used for curing the surface. 

 
2. Curing with White Pigmented Liquid Curing Compound. 

a. Apply curing compound in a fine spray to form a continuous, 
uniform film on the surface and vertical edges of the pavement 
slab.  

b. Apply curing compound as soon as the free water has appreciably 
disappeared, but no later than 30 minutes after finishing. With the 
Engineer’s approval, cure application timing may be adjusted due 
to varying weather conditions and concrete mix properties to 
achieve acceptable macrotexturing.  

c. Use an application rate of no less than 0.067 gallon per square 
yard covering 15 square yards per gallon. 

d. Ensure liquid curing materials are well agitated in the supply drum 
or tank immediately before transfer to the distributor. Keep curing 
materials well agitated during application.  

e. Apply using power spraying equipment capable of producing a fine 
spray which will not damage the surface of the concrete. Hand 
operated sprayers may be used for spraying the sides and irregular 
areas. 

f. If forms are used, coat vertical edges of the pavement within 30 
minutes of form removal using curing material applied at the same 
rate as on the surface. 

g. If, due to other operations, the coating is damaged within 72 hours 
after being applied, immediately re-coat the affected areas. Coating 
of the sawed surface with curing compound will not be permitted on 
joints that are to be sealed. When pavement is opened to traffic 
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prior to 72 hours after application of the curing coating, a re-coating 
will not be required. 

h. Apply a white pigmented curing compound meeting the 
requirements of Section 4105. 

 
3. Cold Weather Protection. 

a. Apply cure to all concrete pavement, including exposed edges of 
the slab, according to Article 2301.03, K, 2, prior to applying 
protection.  

b. Protect concrete pavement less than 36 hours old as shown in 
Table 2301.03-1. Payment will be made as provided in Article 
2301.05. 

 
Table 2301.03- 2: Concrete Pavement Protection Requirements 

Night Temperature 
Forecast 

Type of Protection
(a)

 
 

35°F to 32°F One layer of burlap for concrete. 

31°F to 25°F Two layers of burlap or one layer of plastic on 
one layer of burlap. 

Below 25°F 

Four layers of burlap between layers of 4 mil 
plastic, insulation blankets meeting the 
requirements below, or equivalent commercial 
insulating material approved by the Engineer. 

(a) Protection shall remain overnight the first night covering is required. 
After the first night of covering, protection may be removed when one 
of the following conditions is met: 
1.  The pavement is 5 calendar days old. 
2.  Opening strength is attained. 
3.  Forecasted low temperatures exceed 35°F for the next 48 hours. 
4.  Forecasted high temperatures exceed 55°F in the next 24 hours                           
and subgrade temperatures are above 40°F. 

 
 
c. When insulation blankets are used, use blankets consisting of a 

layer of closed cell polystyrene foam protected by at least one layer 
of plastic film, rated by the manufacturer with a minimum R-value of 
1.0. 

d. Shut down paving operations in time to comply with protection 
requirements outlined above. The cover may be temporarily 
removed to perform sawing or sealing. The Engineer may modify 
temperature restrictions and protection requirements. 

 
4. Rain Protection. 

a. Protect the pavement from rain damage.  
b. To protect against the effects of rain on paving, have materials 

available near the worksite for proper protection of the edges and 
surface of concrete. Protective material may consist of sheets of 
burlap, paper, or plastic film. Keep planks (or other material with 
suitable stakes) on hand that can be used as temporary forms. 

c. Failure to properly protect concrete may constitute cause for 
removal and replacement of defective pavement. 
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d. When pavement is placed directly on natural subgrade (Section 
2109) construct earth check dams immediately after removing 
forms or after the slip form passes. This will prevent water from 
flowing along the edge of the pavement and undermining the slab. 
Space earth check dams and construct them wide enough such 
that they do not provide an approach over which a vehicle may be 
driven onto the pavement. 

 
L. Safety Fence for Pavement. 

 
1. In addition to the requirements of Article 1107.09, install a safety fence 

for the full width of the slab near the end of each day’s run. 
 
2. Support the safety fence by setting posts near to the edge of the slab. 

Extend posts at least 2 feet into the ground. Between the posts, stretch 
and secure a 48 inch nominal height orange mesh safety fence meeting 
the requirements of Article 4188.03. Cut the twisted ends of the wire off 
flush with the twist so that a tool would be required to cut or otherwise 
release the fastening. 

 
3. Support the fence span between the posts with no less than four equally 

spaced plastic drums weighted to make them stable and difficult to 
move. Use drums approved according to Materials I.M. 488.02. 

 
4. On urban work where it is not feasible to set posts, steel drums or sand 

box supports may be substituted for the end posts. 
 
5. Place a similar safety fence parallel to and within 50 feet from the edge 

of the slab at public road and side street intersections. Construct these 
fences similar to the end of day’s run safety fences. 

 
6. To prevent traffic from entering on and damaging the pavement slab, 

install safety fences within 1 hour of the completion of finishing and 
curing operations at the fence location. Leave safety fences in place 
and maintain until the concrete has attained the strength and age 
requirements of Article 2301.03, U. 

 
7. Intermediate safety fences may be required for the purpose of opening 

the slab for access to a side road, side street, or entrance. 
 

M. Removal of Forms. 

 
1. Leave side forms and curb forms in place for no less than 6 hours after 

the concrete is placed, unless earlier removal is required by Article 
2301.03, N.  

 
2. Exercise care when removing forms to prevent cracking, spalling, or 

over stressing the concrete.  
 
3. Remove all stakes in any form before the form is raised.  
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4. If the method of form removal causes damage to the concrete, the 
Engineer may require forms to remain in place for more than 6 hours. 

 
N. Sawing Joints. 

 
1. Saw joints in a single cutting operation for a specific joint. Make saw 

cuts true to line and to the dimensions shown in the contract 
documents.  

 
2. Begin joint sawing as soon as the concrete has hardened sufficiently to 

permit sawing without raveling or moving of aggregate. Saw joints 
before uncontrolled cracking takes place.  

 
3. Control joints may be sawed by any saw designed for concrete sawing.  
 
4. If necessary, use continuous sawing operations regardless of weather 

or daylight conditions.  
 
5. Discontinue sawing a joint if a crack develops ahead of the saw.  
 
6. A heavy span saw which is supported on the new pavement will not be 

allowed for sawing pavements and concrete overlays less than 7 inches 
deep. 

 
7. If the pavement has been covered or protected due to cold weather, 

rain, or snow, saw joints by conventional saw equipment only. 
 
8. Saw joints requiring compression sealant materials to be installed 

according to Article 2301.03, P, so that the compression sealant 
material can be installed and function correctly. 

 
9. Repair uncontrolled cracking or random transverse cracking (at no 

additional cost to the Contracting Authority). Use repair methods 
approved by the Engineer. 

 
10. When the normal pavement section is reduced by box-outs, such as for 

intakes, construct a contraction joint by sawing.  Begin at one end of the 
box-out and extend to the pavement edge. Alternate types of transverse 
joints will be considered for approval. If box-out length exceeds 15 feet, 
construct a contraction joint at both ends. 

 
O. Expansion Joints. 

 
1. Install preformed joint material perpendicular to the pavement surface. 

Exercise care throughout pavement construction to ensure that the joint 
material remains in proper position. 

 
2. Set reference stakes or markers showing exact joint location prior to 

placing concrete adjacent to the joint. After the mechanical finishing 
equipment has passed over the joint, check the joint for movement. If 
movement in excess of 1/2 inch has occurred, immediately correct the 
installation to its intended position. 
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3. After the surface finishing has been completed, edge the joint as shown 

in the contract documents with minimum disturbance to the adjacent 
concrete. Supplemental vibration equipment is required for proper 
consolidation of the concrete. 

 
P. Sealing Joints. 

 
1. Unless provided otherwise, seal joints as designated in the contract 

documents before any portion of the pavement is opened to the 
Contractor’s forces or to general traffic. Saw or prepare joint openings to 
the designated dimensions. Clean and seal joint openings with one of 
the appropriate materials described in Section 4136. 

 
2. Use joint sealer described in Article 4136.02, A, to seal sawed joints in 

PCC pavement, shoulders, medians, crossovers, and side road 
pavements, unless specified otherwise in the contract documents. 

 
3. Within 3 hours after a joint has been wet sawed to the finished 

dimension, flush the wet sawing residue away from the sawed faces 
using a high pressure water blast operating with a minimum pressure of 
1000 pounds per square inch. Within 3 hours after the joint has been 
dry sawed to the finished dimension, blow the dry sawing residue from 
the joint. Use air compressors that provide moisture and oil free 
compressed air. 

 
4. Immediately prior to installation of sealant, clean joints with an air blast. 

Do not perform sealing until visual examination verifies the joint 
surfaces appear dry, in addition to being clear of dust and 
contamination. Prepare joint sealer and install in the joint and to the 
proper level as shown in the contract documents and as recommended 
by the manufacturer. Heat hot poured sealers in a thermostatically 
controlled heating kettle. Heat the material to the temperature required 
for use, but not above that recommended by the manufacturer. After 
sealing, remove excess sealer from the pavement surface. 

 
5. Place joint sealer only when the pavement and ambient air 

temperatures are 40°F or above. When near this minimum, additional 
air blasting or drying time, or both, may be necessary to assure a 
satisfactory bond to the joint faces. When this sealer cannot be properly 
placed due to late fall work, submit a joint construction plan and sealing 
details to the Engineer for approval before commencing paving. Delay 
the cleaning, sealing, and, if required, resawing of joints until the 
following spring. This delay requires the Engineer’s approval. 

 
6. When surface correction is required, repair seals damaged from the 

corrective work. Joint preparation, cleaning, and sealing may be 
delayed until after corrective work, provided the pavement is not opened 
to traffic before corrective work is performed. 

 
7. The Engineer may limit the wheel loads and axle loads of equipment 

operating on the pavement during preparation, cleaning, and sealing 

Portland Cement Concrete Pavement 2301.03



2301.03 

 
Page 288 
 

operations, if prior to the age and strength specified in Article 2301.03, 
U. Additional tests to determine the modulus of rupture may be required. 

 
8. If early pavement opening is specified, the cleaning, sealing, and, if 

required, resawing of joints shall be accomplished after the pavement is 
opened to traffic if hot pour sealing material is used. 

 
Q. Concrete Median Strip. 

Where the contract documents call for construction of concrete median strip 
between adjacent slabs, construct the median strip to conform to the 
dimensions shown and to the following provisions: 
 
1. Construct the subgrade for the median strip to the elevation shown 

according to Article 2109.03, A. 
 
2. Use the class of concrete specified for the pavement. Use placement 

and finishing methods that meet the requirements of this Section. Hand 
methods may be used and surface texturing will not be required.  

 
3. Saw and seal joints as required for jointed pavement. When spacing is 

not designated, space joints as required for jointed pavement. Match 
median joints with joints in the abutting pavement.  

 
4. Gore areas will be considered median strips. When constructed or 

reconstructed while the highway is open to public traffic, use Class M 
concrete. 

 
R. Bridge Approach Sections, Reinforced Paved Shoulders, and Full-

width Reinforcement for Pavements. 

 
1. Construct bridge approach sections, reinforced paved shoulders, and 

full-width reinforcement for pavements as shown in the contract 
documents.  

 
2. Use epoxy coated reinforcing according to Article 4151.03, except that 

cut or sheared ends need not be recoated.  
 
3. Unless otherwise noted in the contract documents, use a clear distance 

of 2 inches between the face of concrete to near reinforcing steel.  
 
4. Use Class C Concrete with coarse aggregate durability according to 

Section 4115. 
 

S. Restriction of Operations Because of Weather. 

 
1. Do not place concrete when stormy or inclement weather will prevent 

good quality work.  
 
2. Do not use aggregates containing frozen lumps.  
 
3. Do not place concrete on a frozen subgrade. 
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4. Concrete mixing and placement may be started, if weather conditions 
are favorable, when the air temperature is at least 34ºF and rising. At 
the time of placement, concrete shall have a temperature of at least 
40ºF.  

 
5. Stop mixing and placing when the air temperature is 38ºF or less and 

falling.  
 
6. During cold weather conditions, protect concrete less than 36 hours old 

in the manner specified in Article 2301.03, K, 3. 
 

T. Night Operation. 

Do not place concrete when darkness would prevent good quality work in 
placing and finishing operations. Unless shown in the contract documents or 
approved by the Engineer, placing and finishing operations under artificial 
light will not be permitted. Organize work accordingly. 
 

U. Time for Opening Pavement for Use. 

 
1. The time for opening pavement for use will be based on the restrictions 

listed in Table 2301.03-2, with flexural strength determined from beam 
specimens made during the progress of the work. 

 
Table 2301.03- 3: Minimum Flexural Strength 

Strength Class of 
Concrete 

Minimum Age 
 

psi 
 

A 14 calendar days(a) 500 
B 14 calendar days 400 
C 7 calendar days(b) 500 
M 48 hours(c) 500 

(a) 10 calendar days for concrete 8 inches thick or more. 
(b) 5 calendar days for concrete 9 inches thick or more. 
(c)    Pavement may be opened for use prior to 48 hours when 

minimum flexural strength requirements are met. 
 
2. At the Contractor's option (unless specified otherwise in the contract 

documents), the time for opening pavement may be determined through 
the use of the maturity method as described in Materials I.M. 383.  

 
3. Apply the following when the maturity method is used:  

a. The time for opening pavement will be based on strength 
requirements only, as specified in Table 2301.03-2. Furnish all 
labor, equipment, and materials necessary for the development of 
the maturity-strength relationship as described in Materials I.M. 
383. 

b. The Engineer will determine if sufficient strength has been achieved 
for opening a section of pavement. The Contractor's maturity 
testing may be used as the basis for this determination. Provide 
sufficient documentation of maturity testing before opening a 
section to traffic. 
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c. Should circumstances arise which are beyond the Contractor's or 
Engineer's control and strength cannot be determined by the 
maturity method, apply minimum age, minimum flexural strength, 
and fly ash restrictions. 

d. Develop a new maturity curve for any change of a material source 
or proportion in the concrete mixture. 

 
4. In cases where early opening of pavement is desirable, the Engineer 

may require the use of Class M concrete mixtures. Such sections of 
pavement may be opened to traffic in accordance with Table 2301.03-2.  

 
5. At the Contractor's option, when Type I/II cements are used, Class C fly 

ash may be substituted for up to 10%, by weight, of the cement in Class 
M concrete mixtures. Type IP and Type IS cements may be used in 
Class M concrete mixtures without fly ash substitution. 

 
V. Shoulders. 

Construct shoulders according to Section 2121, 2122, or 2123, as indicated 
in the contract documents. 
 

W. Surfacing Approaches to Intersecting Roads, Driveways, and Turnouts. 

Surface approaches to intersecting roads, driveways, and turnouts as 
provided in Section 2315. 

 
2301.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Portland Cement Concrete Pavement. 

 
1. Square yards, of the type specified, shown in the contract documents. 

The area of manholes, intakes, or other fixtures in the pavement will not 
be deducted from the measured pavement area. 
 

2. The coring requirements for thickness do not apply to detour 
pavements, paved drives, and temporary pavements. The thickness of 
pavement constructed will be determined from core depths as follows: 
a. The division of sections, lots, and core locations will be according to 

Materials I.M. 346. 
b. At locations determined by the Engineer, cut samples from the 

pavement, as directed above, by drilling with a core drill that will 
provide samples with a 4 inch outside diameter. Restore the 
surface by tamping low-slump concrete into the hole, finishing, and 
texturing. The Engineer will witness the core drilling, and identify 
and measure the cores immediately. The Engineer will measure the 
cores and determine the thickness index according to Materials I.M. 
346. After measurement on the grade, deliver the cores to the 
Engineer’s office or field laboratory. When cores are not measured 
on the grade, the Engineer will take immediate possession of the 
cores. 

c. Coring of pavement and other work for thickness determination 
may be waived by mutual agreement for sections of the same 
design thickness less than 5000 square yards.  
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d. Only sections which are cored will be included in the thickness 
index determination. Areas not cored will be paid for at the contract 
unit price. 

 
B. Integral Curb. 

Incidental to the other items of work. Not measured for payment. 
 

C. Concrete Median. 

Square yards shown in the contract documents. This will be calculated to the 
nearest 0.1 foot of the length along the surface and the overall width of 
median when no integral curb is involved, or the width from back to back of 
curb when integral curb is involved. 
 

D. Bridge Approach Sections. 

Square yards shown in the contract documents. 
 

E. Excavation. 

 
1. When the contract provides a unit price per station for earth shoulder 

finishing and a price per cubic yard for excavation, the excavation 
required for preparation of natural subgrade will be measured as 
provided in Article 2102.04. The volume measured for payment will 
include only the materials actually removed above the elevation of the 
pavement subgrade and between vertical planes 1 foot outside the edge 
of the finished pavement. 

 
2. Other work connected with preparation of natural subgrade will not be 

measured for payment. 
 
3. When the contract provides a unit price for earth shoulder construction 

(whether or not a unit price per cubic yard of excavation is provided in 
the contract), excavation required for preparation of natural subgrade 
will not be measured for payment. Unless otherwise provided in the 
contract documents, work connected with preparation of natural 
subgrade will not be measured for payment. 

 
F. Driveway Surfacing Material. 

Tons or cubic yards, as provided in the contract and in Section 2315, placed 
at intersecting roads, drives, and turnouts. Excavation required for 
placement of this material will not be measured for payment. 
 

G. Portland Cement Concrete Pavement Samples. 

Not individually counted for payment when furnished according to Article 
2301.04, A, or when required in the contract documents. 
 

H. Saw Cut and Joint Sealing. 

 
1. Saw cut for constructing joints in new pavement will not be measured 

for payment. 
 
2. Saw cut for cutting old existing pavement, which is to be abutted with 

new pavement, will not be measured for payment. 
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3. Joint sealing will not be measured for payment. 
 

I. Safety Fence for Pavement. 

Not measured for payment. 
 

J.    Rumble Strip Panel (PCC Surface) 

By count for Rumble Strip Panels properly installed at locations designated 
in the contract documents. 

 
2301.05 BASIS OF PAYMENT. 

Payment will be as follows: 
 

A. Portland Cement Concrete Pavement. 

 
1. Contract unit price for Standard or Slip-Form Portland Cement Concrete 

Pavement of the type specified per square yard. 
 

2. Payment for the quantities of pavement in square yards will be at a 
percentage of the contract unit price according to Table 2301.05-1. 

 
Table 2301.05-1: Payment Schedule for Quantities of Pavement 

Thickness Index 
Range 

Percent 
Payment 

Thickness Index 
Range 

Percent 
Payment 

0.00 or more 103 -0.56 to -0.60 91 
-0.01 to -0.05 102 -0.61 to -0.65 90 
-0.06 to -0.10 101 -0.66 to -0.70 89 
-0.11 to -0.15 100 -0.71 to -0.75 88 
-0.16 to -0.20 99 -0.76 to -0.80 87 
-0.21 to -0.25 98 -0.81 to -0.85 86 
-0.26 to -0.30 97 -0.86 to -0.90 85 
-0.31 to -0.35 96 -0.91 to -0.95 84 
-0.36 to -0.40 95 -0.96 to -1.00 83 
-0.41 to -0.45 94 -1.01 to -1.05 82 
-0.46 to -0.50 93 -1.06 to -1.10 81 
-0.51 to -0.55 92 -1.11 or less 80 

 
3. Use the following formula to determine the thickness index for the 

section of pavement thickness: 
 

 Where:  TI = (X – S) – T 
 
TI = thickness index for the section. 
X = mean core length for the section. 
T = design thickness. 
S = core length standard deviation (of the sample) for the section. 
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4. Replace pavement represented by cores deficient from design thickness 
by 1 inch or greater. The deficient areas and the replacement of the 
deficient cores will be determined according to Materials I.M. 346. 

 
5. At the Contractor's option, cores that are three standard deviations or 

greater than design thickness may be removed from analysis for 
thickness index determination. Do not remove more than 10% of the 
total cores in a section. Do not replace cores removed from the 
analysis. 

 
6. Gaps in the pavement less than 500 feet, required by staging, will be 

considered irregular areas for analysis of pavement thickness 
determinations. 

 
7. The percent payment for projects which have all core lengths greater 

than design thickness will be at least 100%. 
 

B. Integral Curb. 

Not paid for separately. 
 

C. Concrete Median. 

Contract unit price per square yard. 
 
D. Bridge Approach Sections. 

 
1. Contract unit price for bridge approach pavement per square yard.   
 
2. Payment is full compensation for: 

 Excavation for modified subbase and subdrain. 
 Furnishing and installing subdrain. 
 Furnishing and installing subdrain outlet. 
 Furnishing and installing polymer grid. 
 Furnishing and placing porous backfill material. 
 Furnishing and placing modified subbase backfill material. 
 Saw cutting. 
 Furnishing and installing reinforcing steel, tie bars, and dowel 

assemblies. 
 Placing, finishing, texturing, grooving, and curing. 
 All joint construction. 
 All other materials and labor to construct the Bridge Approach 

Section as shown in the contract documents. 
 

E. Excavation. 

 
1. When the contract provides a unit price per station for earth shoulder 

finishing and the contract also provides a price per cubic yard for 
excavation, payment will be the contract unit price per cubic yard for 
excavation in connection with subgrade preparation and building 
shoulders. 
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2. When the contract provides a unit price for earth shoulder construction, 
the excavation required for preparation of subgrade and construction of 
shoulders will not be paid for as a separate item. It is incidental to 
pavement construction and earth shoulder construction and is to be 
included in those contract prices. 

 
3. When no price per cubic yard for excavation is provided in the contract 

and no unit price is provided for earth shoulder finishing or earth 
shoulder construction, excavation necessary for subgrade preparation is 
incidental to pavement construction and is to be included in that contract 
unit price.  

 
F. Driveway Surfacing Material. 

Contract unit price as provided in Section 2315 for the quantity of driveway 
surfacing placed. 
 

G. Portland Cement Concrete Pavement Samples. 

 
1. Lump sum contract price for furnishing samples of finished pavement or 

other course according to Article 2301.04, A, or when required in the 
contract documents. 

 
2. Payment is full compensation for furnishing all such samples for all 

courses or items of work. 
 

H. Saw Cut and Joint Sealing 

Incidental to the price for pavement. 
 
I. Safety Fence for Pavement. 

Incidental to the price for pavement. 
 

J.    Rumble Strip Panel (PCC Surface) 

Each. Payment is full compensation for construction of the panels as 
detailed in the contract documents. 
 

K. General. 

 
1. When any of the types of additional protection described in Article 

2301.03, K, 3, is necessary, additional payment will be made as extra 
work at the rate of $1.00 per square yard of surface protected. Payment 
will be limited to protection necessary within the contract period. 
Protection necessary after November 15 will be paid for only when the 
Engineer authorizes the work. 

2. Furnish concrete for test specimens and transport the specimens and 
molds between the grade and plant as directed by the Engineer, at no 
additional cost to the Contracting Authority. 

 
3. The above prices are full compensation for furnishing all tools, 

equipment, labor, and materials necessary for construction of the 
pavement in accordance with the contract documents. 
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4. The cost of furnishing, installing, and monitoring vibrators, as well as the 
vibrator monitoring device itself, is incidental to the contract unit price for 
PCC pavement. 

 
 

Section 2302.  Portland Cement Concrete Widening 

 
2302.01 DESCRIPTION. 

Widen existing pavement with PCC according to the contract documents. This work 
may also involve flume removal, curb removal, and shoulder construction. Apply the 
appropriate provisions of Section 2301. 
 
2302.02 MATERIALS. 

 
A. Meet the requirements of the appropriate sections of Division 41. 
 
B. Meet requirements for Class A or Class C concrete in Materials I.M. 529. 

 
2302.03 CONSTRUCTION. 

 
A. Maintenance of Traffic. 

Unless indicated otherwise in the contract documents, maintain traffic 
through the project. 
 

B. Flume Removal. 

Remove flumes according to Section 2514. 
 

C. Curb Removal. 

Remove curb according to Section 2514.  
 

D. Subgrade Preparation. 

 
1. Cut a trench for the widening that is no less than 6 inches greater than 

the base width of the widening shown in the contract documents. If fixed 
forms are used, adjust the trench width to accommodate the forms.  

 
2. Bring the subgrade to an elevation and cross section such that, after 

being rolled, the surface will be at the required elevation. 
 
3. Correct depressions that develop during rolling. Continue rolling until the 

subgrade is uniformly firm, properly shaped and true to grade and cross 
section.  

 
4. Remove material (other than sand) which will not readily compact under 

the roller. Replace with material which will compact readily, and roll that 
portion of the subgrade again. 

 
5. Use a roller meeting the requirements of Article 2001.05. Adapt the 

roller to conditions affecting the work. The Engineer may direct the 
weight of the roller be reduced to the minimum to provide a smooth, firm 
subgrade.  
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6. Treat subgrade or subbase according to Article 2109.03, A. When 
plastic film is used, size it to be no less than the nominal width of the 
widening being constructed. 

 
7. Provide ditches or drains to allow water to drain from the widening 

trench. 
 
8. Complete subgrade in advance of PCC placement. For sections more 

than 800 feet long, complete the subgrade no less than 800 feet in 
advance of PCC placement.  

 
9. Check finished subgrade with a template supported on the adjacent 

pavement surface.  
 
10. Clean edge of the old pavement. 
 

E. Portland Cement Concrete Widening Construction. 

Construct PCC widening as follows: 
 
1. Placing and Finishing. 

a. After preparing subgrade, deposit concrete directly on subgrade 
without being dumped on the pavement.  

b. Concrete may be placed and finished by use of fixed forms or 
slipform paver. 

c. When a slipform paver is used, control the concrete consistency 
and the amount of vibration so that the full width and depth of the 
section is consolidated. Ensure no slump occurs after the sliding 
form has passed. For the slipform paver, provide a metal strike off 
plate no less than 3 feet long and extending no more than 3 inches 
into the pavement surface being widened. Use a sliding form made 
of metal. To assure alignment, provide the sliding side form with 
adjustable rigid braces at intervals of no more than 4 feet. 

d. Use mechanical vibrators to consolidate the concrete. Provide a 
sufficient number of vibrators to ensure adequate consolidation. 
Operate vibrators at an appropriate frequency, according to Article 
2301.03, A, 6, a, which is independent of the forward speed of the 
paver. 

e. Finish the concrete widening to be flush with the adjacent 
pavement surface without either edging or sealing the joint. When 
voids wider than 1 1/2 inches, measured at right angles to the 
pavement edge, occur in the edge of the old pavement, fill them 
with concrete. Separate them from the widening with preformed 
mastic dummy joint 1/8 inch thick by 2 inches wide. Install the 
preformed mastic dummy joint directly over the edge of the old 
pavement. When checked, correct high spots in excess of 1/4 inch 
on a 10 foot straightedge. Produce texture on the new concrete 
using a burlap or carpet drag. 

f. When concrete widening intersects an approach road or driveway 
to a dwelling or business establishment, make provisions for 
access as follows: 
1) Construct widening only halfway through the roadway or 

driveway access on the initial construction. Provide a suitable 
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approach through the unpaved portion of the access. In no less 
than 4 working days, and no more than 7 working days, fill 
gaps left open. A removable header board, equipped with 
keyway in lieu of dowel bars, may be used at these locations. 

2) A temporary bridge, approved by the Engineer, may be 
provided for access from driveways to dwellings or to business 
establishments. This will permit the widening to be constructed 
continuously across the driveways. At the Contractor's option, 
concrete used to widen the pavement at driveways to dwellings 
or to business establishments may have 2 pounds of calcium 
chloride (solid form) per 100 pounds of cement added at the 
mixer for the full length of mixing cycle. When calcium chloride 
is used, the temporary bridges may be removed after 24 hours 
when suitable approaches are provided for the driveway. 

 
2. Contraction Joints. 

Construct transverse contraction joints as shown in the contract 
documents. This work will be considered incidental and shall not be paid 
for separately. 
 

3. Protection and Curing. 
a. Protect and cure freshly finished concrete as provided in Article 

2301.03, K. 
b. Construct earth check dams within 0.5 calendar days after placing 

concrete. This is to prevent water from flowing along the edge of 
the pavement to the extent that the edge of the slab may be 
undermined. Space earth check dams and construct them wide 
enough such that they do not provide an approach over which a 
vehicle may be driven onto the pavement. 

 
F. Shoulders. 

 
1. Unless otherwise specified, consider shoulder construction adjacent to 

pavement widening to be Type A, B, C, or D. 
a. Type A Shoulders. 

Blade over the foreslope both the soil excavated from the trench 
and material of the shoulder lying above the proposed, finished 
shoulder line. 

b. Types B and C Shoulders. 

Excavate material lying above the proposed shoulder line and haul 
and deposit it at the Engineer’s direction within a free haul limit of 1 
mile. 

c. Type D Shoulders. 

Blade the soil excavated from the trench over the shoulder and 
shape the shoulders and slopes, the cost of which is included in the 
contract unit price for trench excavation. 
 

2. Finish shoulders to a well defined shoulder line with uniformity in width, 
no abrupt changes in width, and smooth foreslopes. 
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G. Removal of Materials from Curbs and Flumes. 

 
1. Unless provided otherwise, clean up all materials removed from curbs 

and flumes. Remove these materials according to Article 1104.08. 
 
2. Deposit materials removed from curbs and flumes and designated for 

salvage in areas as designated in the contract documents. No overhaul 
will be allowed. 

 
H. Limitations. 

 
1. Unless the road is closed to traffic, construct pavement widening on 

only one side of the pavement at a time. Open the widened pavement 
on one side to traffic before removing the curb on the opposite side. 

 
2. Place backfill material and compact the unfilled portion of trench 

excavation on one side of the pavement to provide a usable traffic 
surface before: 
 Any work is done on the other side of the pavement, and 
 Paving is opened to traffic. 
 

3. Compaction required in this operation may be accomplished by rolling 
with a pneumatic tired roller which has a total weight of no less than 
2000 pounds. 

 
4. At the end of the day, restore the shoulder disturbed in connection with 

curb removal to the general elevation of the pavement edge, unless 
protected by barricades. 

 
5. Apply Articles 1107.08 and 1107.09. 
 

I. Opening Widening to Traffic 

Concrete widening may be opened to traffic as soon as the concrete has 
attained the age and flexural strength according to Article 2301.03, U and 
the shoulder backfill material has been placed. 

 
2302.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Excavation, Class 13, for Widening. 

Article 2213.04, C, applies.  
 

B. Removal of Curb. 

Article 2213.04, A, applies.  
 

C. PCC Pavement Widening. 

Square yards shown in the contract documents. The thickness of the 
pavement will be determined as provided in Article 2301.04. 
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D. Shoulders. 

 
1. Type A, B, and C Shoulders: stations shown in the contract documents.  
 
2. Earth shoulder finishing: not measured separately, but will be incidental 

work included in construction of shoulders.  
 
3. Type D shoulders: incidental to excavation and will not be measured for 

payment. 
 

E. Removal of Flumes. 

Article 2213.04, B, applies. 
 

F. Portland Cement Concrete Pavement Samples. 

Article 2301.04, G, applies. 
 
2302.05 BASIS OF PAYMENT. 

Payment will be contract unit price as follows: 
 

A. Excavation, Class 13, for Widening. 

Article 2213.05, C, applies. 
 

B. Removal of Curb. 

Article 2213.05, A, applies. 
 

C. PCC Pavement Widening. 

 
1. Per square yard as provided in Article 2301.05. 
 
2. Payment is full compensation for construction of the pavement widening 

and all other work not paid for under other items.  
 

D. Shoulders. 

 
1. Type A, B, and C Shoulders: per station.  
 
2. Type D shoulders: incidental to excavation and will not be measured for 

payment. 
 

E. Removal of Flumes. 

Article 2213.05, B, applies. 
F. Portland Cement Concrete Pavement Samples. 

Article 2301.05, G, applies. 
 
 

Section 2303.  Flexible Pavement 

 
2303.01 DESCRIPTION. 

 
A. Design, produce, place, and compact flexible paving (HMA and WMA) 

mixtures. Use proper quality control practices for the construction of surface, 
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intermediate, or base course on a prepared subbase, base, or pavement to 
the dimensions specified in the contract documents. 

 
B. A surface course is the upper lift for a wearing surface of a designated 

thickness. An intermediate course is the next lower lift or lifts of a designated 
thickness. Use intermediate course mixtures for leveling, strengthening, and 
wedge courses. A base course is the lift or lifts placed on a prepared 
subgrade or subbase. 

 
C. WMA refers to asphalt concrete mixtures produced at temperatures 

approximately 50F or more below those typically used in production of HMA 
but no higher than that shown in Article 2303.03, C, 3, d, 3, a.  Temperature 
reductions may be achieved through additives or water injection systems 
approved by the Bituminous Engineer. The goal with WMA is to produce 
mixtures with similar or better strength, durability, and performance 
characteristics as HMA using substantially reduced production temperatures. 

 
D. Unless explicitly stated, produce and place WMA mixtures meeting the same 

requirements established for HMA mixtures.  Equivalent WMA mixtures may 
be substituted for HMA mixtures unless it is prohibited by the specifications. 

 
2303.02 MATERIALS. 

Use materials meeting the following requirements: 
 

A. Asphalt Binder. 

The Performance Graded asphalt binder, PG XX -XX, will be specified in the 
contract documents to meet the climate, traffic, and pavement conditions. 
Use asphalt binder meeting the requirements of Section 4137. Unless 
otherwise specified in the contract documents, use PG 58-28 for shoulder 
mixtures. 
 

B. Aggregates. 

 
1. Individual Aggregates. 

a. Use virgin mineral aggregate as specified in Materials I.M. 510 and 
meeting the requirements of Section 4127. 

b. When frictional classification of the coarse aggregate is required, 
the contract documents will specify the friction level and location. 
Furnish friction aggregate from sources identified in Materials I.M. 
T203. Limestone aggregate sources defined as containing less 
than 15% magnesium oxide (MgO) are identified in Materials I.M. 
T203. 
1) Friction Classification L-2. 

a)  On Interstates and all mixtures designed for 30,000,000 
ESALS and higher (cross-overs and detours with posted 
speeds below 60 mph excluded), if 40% or more of the 
total aggregate is a limestone, use a combined aggregate 
such that: 
(1) At least 80% of the combined aggregate retained on 

the No. 4 sieve is Type 4 or better friction aggregate, 
(2)  At least 30% of the combined aggregate retained on 

the No. 4 sieve is Type 2 or better friction aggregate, 
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(3) At least 25% of the combined aggregate passing the 
No. 4 sieve is Type 2 or better friction aggregate, and 

(4) The fineness modulus of the combined Type 2 
aggregate is at least 1.0. Calculations for fineness 
modulus are shown in Materials I.M. 501.  

b) For all other mixtures that do not satisfy Article 2303.02, B, 
1, a, use a combined aggregate such that: 
(1) At least 80% of the combined aggregate retained on 

the No. 4 sieve is Type 4 or better friction aggregate, 
and  

(2) At least 25% of the combined aggregate retained on 
the No. 4 sieve is Type 2 or better friction aggregate, 
and 

(3) For Interstates and all mixtures designed for 
30,000,000 ESALS and higher, the fineness modulus 
of the combined Type 2 aggregate is at least 1.0. 
Calculations for fineness modulus are shown in 
Materials I.M. 501. 

2) Friction Classification L-3. 

Use a combined aggregate such that: 
 At least 80% of the combined aggregate retained on the 

No. 4 sieve is Type 4 or better friction aggregate, and  
 At least 45% of the combined aggregate retained on the 

No. 4 sieve is Type 3 or better friction aggregate, or if 
Type 2 is used in place of Type 3, at least 25% of the 
combined aggregate retained on the No. 4 sieve is Type 2. 

3) Friction Classification L-4. 

Use a combined aggregate such that at least 50% of the 
combined aggregate retained on the No. 4 sieve is Type 4 or 
better friction aggregate. 
 

2. Blended Aggregates. 
a. Use a blended aggregate meeting the combined aggregate 

requirements in Materials I.M. 510. 
b. When mixtures include RAP, use a blended mineral aggregate 

gradation consisting of a mixture of RAP aggregate combined with 
virgin aggregate. 

 
C. Recycled Asphalt Materials. 
 

1. RAM includes RAP and RAS. RAP is salvaged asphalt pavement. Use 
RAP from a source designated in the contract documents, or furnish 
Classified RAP, Certified RAP, or Unclassified RAP from the 
Contractor’s stockpile. The designations Classified , Certified, and 
Unclassified are exclusively for the use of RAP in HMA. 

 
2. Identify each RAP stockpile and document Classified and Certified RAP 

stockpiles as directed in Materials I.M. 505. Include the following 
information when documenting Classified RAP material in a stockpile for 
future use in HMA: 
 Identification of the project from which the material was removed, 
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 Mix data from the original project including mixture type, 
 Aggregate classification, 
 Location and depth in the pavement structure, 
 Extracted gradation information, if available, and 
 Description of stockpile location and quantity. 
 
Do not add material to a Classified or Certified RAP stockpile without 
the approval of the District Materials Engineer. 

 
3. The Engineer may reject a RAP stockpile for non-uniformity based on 

visual inspection. Work the stockpiles in such a manner that the 
materials removed are representative of a cross section of the pile. 

 
4. Place stockpiles of RAP on a base sufficient to prevent contamination, 

as directed in Materials I.M. 505. Do not use RAP stockpiles containing 
concrete chunks, grass, dirt, wood, metal, coal tar, or other foreign or 
environmentally restricted materials. RAP stockpiles may include PCC 
(not to exceed 10% of the stockpile) from patches or composite 
pavement that was milled as part of the asphalt pavement. Track 
equipment may operate on the stockpile during its construction. 

 
5. When RAP is taken from a project, or is furnished by the Contracting 

Authority, the contract documents will indicate quantity of RAP expected 
to be available and test information, if known. Salvage this material. 
Unless otherwise specified in the contract documents, RAP not used in 
HMA becomes the property of the Contractor. 

 
6. For mix design purposes, the Contracting Authority will test samples of 

the RAM. The aggregate gradation and amount of asphalt binder in the 
RAM will be based on the Contracting Authority’s extraction tests. For 
mixtures containing RAM, adjust the contract binder grade as directed in 
Materials I.M. 510. No adjustments will be made to the contract unit 
price for required changes to the asphalt binder grade. 
a.   Classified RAP. 

1)   Classified RAP is from a documented source with the 
aggregate meeting the appropriate quality requirements in 
Materials I.M. 510, and properly stockpiled. 

2)   Classified RAP may be used in the base, intermediate, and 
surface mixtures for which the RAP aggregate qualifies. 
Classified RAP may be used in accordance with Table 
2303.02-1. 

3)   Credit for frictional aggregate may be given for virgin 
aggregates used in the original pavement to be reclaimed. 
Types 4 and 5 frictional aggregate content in the RAP may be 
given full credit, while Types 2 and 3 content may be given 
credit for half the proportion in the original pavement. Credit 
may be used toward the total frictional aggregate requirement. 
No frictional credit shall be given beyond one generation of the 
RAP’s service life. 
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4) Credit may be given for crushed particles in the original 
pavement to be reclaimed as determined in the paving history 
(or mix design when paving history is unavailable).  

b.   Certified RAP. 
Any stockpiled RAP not meeting the requirements of Classified 
RAP or from an unknown source may be given a Certified status 
when meeting quality control sampling, testing, and reporting 
requirements in Materials I.M. 505. Certified RAP may be used in 
accordance with Table 2303.02-1.  

c. Unclassified RAP. 

1) Any stockpiled RAP not meeting the requirements of Classified 
RAP or Certified RAP shall be designated as Unclassified 
RAP. Unclassified RAP may be used in accordance with Table 
2303.02-1. No frictional aggregate credit or aggregate crushed 
particles credit will be given for Unclassified RAP. 

2) When an Unclassified RAP stockpile is characterized by 
sampling and testing for mix design, no material can be added 
to the stockpile until the project is completed. 

 
Table 2303.02-1: Allowable RAP Usage 

Mix Designation  
Aggregate 

Quality 
Type 

Maximum Allowable Usage 

Unclassified 
RAP 

Certified
2, 3

 RAP
 Classified 

RAP 

HMA 100K S B 0% 10% No limit1 

HMA 100K I B 10% 20% No Limit 

HMA 100 K B B 10% 20% No Limit 

HMA 300K S B 0% 10% No limit1 

HMA 300 K I B 10% 20% No Limit 

HMA 300K B B 10% 20% No Limit 

HMA 1M S L-4 A 0% 0% No limit1 

HMA 1M S A 0% 0% No limit1 

HMA 1M I B 10% 20% No Limit 

HMA 1M B B 10% 20% No Limit 
HMA 1M B 
(shoulder) B 10% 20% No Limit 

HMA 3M S L-4 A 0% 0% No limit1 

HMA 3M S L-3 A 0% 0% No limit1 

HMA 3M S A 0% 0% No limit1 

HMA 3M I A 0% 0% No Limit 

HMA 3M B B 10% 20% No Limit 

HMA 10M S L-3 A 0% 0% No limit1 

HMA 10M I A 0% 0% No Limit 
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7. Pre-consumer or post-consumer shingles that have been processed, 

sized, and ready for incorporation into an asphalt mixture constitute 
RAS material.  

 
8. Up to 5% RAS by weight of total aggregate may be used in the design 

and production of an asphalt mixture. The percentage of RAS used is 
considered part of the maximum allowable RAP percentage. Unless 
explicitly stated otherwise in this specification or Materials I.M. 505, use 
RAS according to the same requirements as prescribed for RAP 
material. 

 
9. RAS shall be certified from an approved supplier designated in 

Materials I.M. 506. Material processed prior to Iowa DOT source 
approval will not be certified. 

 
D. Flexible Paving Mixture. 

 
1. The JMF is the percentage of each material, including the asphalt 

binder, to be used in the HMA mixture. Ensure the JMF gradation is 
within the control points specified for the particular mixture designated. 
Use the JMF to establish a single percentage of aggregate passing 
each required sieve size. 

 
2. The basic asphalt binder content is the historical, nominal mixture 

asphalt binder content, expressed as percent by weight (mass) of the 
asphalt binder in the total mixture. Apply the values in Table 2303.03-1, 
based on mixture size and type. 
 

3. If the asphalt binder demand for the combination of aggregates 
submitted for an acceptable mix design exceeds the basic asphalt 
binder content (see Table 2303.02-2) by more than 0.75%, include an 

HMA 10M B B 10% 20% No Limit 

HMA 30M S L-3 A 0% 0% No limit1 

HMA 30M S L-2 A 0% 0% No limit1 

HMA 30M I A 0% 0% No Limit 

HMA 30M B B 10% 20% No Limit 

HMA 100M S L-2 A 0% 0% No limit1 

HMA 100M I A 0% 0% No Limit 

HMA 100M B B 10% 20% No Limit 
Note:  1.   At least 70% of the total asphalt binder in the surface mix shall be virgin. 
           2.  Certified RAP meeting Type A quality for alumina per Section 4127 (by a lab designed 

by the Engineer) shall have the same maximum allowable usage as Classified RAP for 
all mixes, and credit for crushed particles shall be the percent of aggregate retained on 
the No. 8 sieve from Engineer’s extraction test. 

3.   Certified RAP meeting Type B quality for alumina per Section 4127 (by a lab designated 
by the Engineer) shall have the same maximum allowable usage as Classified RAP for 
mixes allowing Type B aggregate quality. 
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economic evaluation with the mix design. For economic evaluation, 
provide an alternate mix design utilizing aggregates which results in an 
optimum binder content not exceeding basic asphalt binder content by 
more than 0.75% and documentation of costs associated with hauling 
both proposed aggregates and alternate aggregates to plant site. 
Alternate JMF shall meet requirements of Section 2303. 

 
Table 2303.02-2: Basic Asphalt Binder Content (%) 

Size 
 

Aggregate 
Type 

1 inch 3/4 inch 1/2 inch 3/8 inch 

Intermediate 
and Surface Type A 4.75 5.50 6.00 6.00 

Intermediate 
and Surface Type B 5.25 5.75 6.00 6.25 

Base Type B 5.25 6.00 6.00 6.25 
 

4. Use a mixture design meeting gyratory design and mixture criteria 
corresponding to the design level specified in the contract documents. 
The Engineer may approve the substitution of any mixture which meets 
requirements for a higher mixture than specified in the contract 
documents, at no additional cost to the Contracting Authority. When a 
commercial mix is specified, use a 1/2 inch 300K surface mixture or 
higher for JMF approval. 

 
5. Use 1,000,000 ESAL HMA base mixture for shoulders placed as a 

separate operation. For outside shoulders on Interstate projects, the 
Contractor has the option to substitute the mainline intermediate or 
surface mixture for a specified base mixture, at the Contractor's 
expense. 

 
6. Unless otherwise indicated on the contract documents, use a 1/2 inch or 

3/4 inch 1,000,000 ESAL HMA Base mixture (or higher ESAL) for base 
widening. When an adjoining surface is designed for 300,000 ESALS or 
less and is paved during same project, use a base mixture at same 
ESAL level used in surface mixture. 

 
7. Prepare gyratory mixture designs for base, intermediate, and surface 

mixtures. Follow the procedure outlined in Materials I.M. 510. Submit a 
mixture design complying with Materials I.M. 510. Propose both a 
production and a compaction temperature between 215ºF and 280ºF for 
WMA mixture designs. 

 
8. Use a gyratory compactor for design and field control meeting AASHTO 

T 312.  
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E. Other Materials. 

 
1. Tack Coat. 

Tack coat may be SS-1, SS-1H, CSS-1, or CSS-1H. Do not mix CSS 
and SS grades. RC-70 and MC-70 may also be used after October 1, at 
the Contractor's option. 
 

2. Anti-strip Agent. 
a. Perform a moisture sensitivity evaluation of the proposed asphalt 

mixture design in accordance with Materials I.M. 319 for the 
following mixtures when placed in travelled lanes: 
1) Mixtures for Interstate and Primary highways designed for 

30,000,000 ESALS and higher 
2) Mixtures for Interstate and Primary highways containing 

quartzite, granite, or other siliceous (not a limestone or 
dolomite) aggregate obtained by crushing from ledge rock in at 
least 40% of the total aggregate (virgin and recycled) or at 
least 25% of the plus No. 4. 

 
For the purpose of evaluating moisture sensitivity of a proposed mix 
design, Contractor may test proposed JMF from plant produced 
material placed off-site at no additional cost to the Contracting 
Authority. 

b. Sample and test plant produced mixture for moisture susceptibility 
in accordance with Materials I.M. 204 and Materials I.M. 319 for bid 
item plan quantities of more than 1000 tons as follows: 
1) For mixtures satisfying Article 2303.02, E, 2, a. 
2) For conditions satisfied in Article 2303.02, E, 2, f. 

c. Moisture susceptibility testing will not be required for base repair, 
patching, temporary pavement, or paved shoulders. Moisture 
susceptibility testing for mixture bid items of 1000 tons or less is 
only required on the mix design for mixtures satisfying Article 
2303.02, E, 2, a. 

d. Use the following minimum stripping inflection point (SIP) 
requirements for plant produced material: 

 
PG High       SIP, Number of Passes1, 2  
Temperature, °C   

   < 3,000,000 ESALS ≥ 3,000,000 ESALS 
58   10,000   14,000 
64   10,000   14,000 
70   10,000   14,000 

 
Note 1: If ratio between creep slope and stripping slope as defined in 

Materials I.M 319 is less than 2.00, the SIP is invalid. 
Note 2: Minimum SIP for mixtures placed as base widening is 5000 

passes. 
 

 When notified of non-compliant results, the Engineer may suspend 
paving operations until an approved “significant mix change” is 
implemented.  
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e. When the Contractor’s mix design SIP results are below the 
minimum specified in Article 2303.02, E, 2, d, an anti-strip agent will 
be required. Plant produced material with anti-strip shall be tested 
to verify the minimum SIP is achieved.  

f. The Engineer may require an evaluation of the test method in 
Materials I.M. 319 for plant produced mixture as follows: 
1) When there is a “significant mix change” to a mix satisfying 

Article 2303.02, E, 2, a. 
2) When there is contamination and/or coating of the aggregate 

for any mixture placed in a travel lane. 
3) When aggregates are inadequately dried during production of 

any mixtures placed in a travel lane. 
g. The following anti-strip agents may be used: 

1) Hydrated Lime. 

Meet the requirements of AASHTO M 303, Type I or ASTM C 
1097, Type S. Do not apply Section 4193. Hydrated lime will 
not be considered part of the aggregate when determining the 
job mix formula and the filler/bitumen ratio. 

2) Liquid Anti-strip Additives. 

For each JMF, obtain approval for liquid anti-strip additives 
blended into the binder. Approval will be based on the following 
conditions: 
a) The asphalt binder supplier provides test results that the 

additive does not negatively impact the asphalt binder 
properties, including short term and long term aged 
properties. 

b) The design is to establish the additive rate that produces 
the optimum (maximum) SIP value.  

c) Deleted. 
3) Polymer-based Liquid Aggregate Treatments. 

For each JMF, obtain approval for polymer-based liquid 
aggregate treatments. Approval will be based on the design 
establishing the optimum additive rate that produces the 
optimum (maximum) SIP value. See Materials I.M. 319 for 
additional information.  

 
3. Sand for Tack Coats. 

Use sand meeting the requirements of Gradation No. 1 of the Aggregate 
Gradation Table in Article 4109.02. 

 
4. Fabric Reinforcement. 

Use fabric reinforcement meeting the requirements of Article 4196.01, 
B, 4. 
 

5. WMA Technologies. 

Chemical additives, organic additives, or water injection systems 
approved by the Bituminous Engineer may be used at the rate 
established by the mixture design in the production of WMA. Once 
production of a bid item has begun with a WMA technology, continue its 
use throughout the remainder of the bid item’s production unless 
otherwise approved by the District Materials Engineer. 
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2303.03 CONSTRUCTION. 

 
A. General. 

 
1. The Contractor is responsible for all aspects of the project.  
 
2. Provide quality control management and testing, and maintain the 

quality characteristics specified. 
 
3. Apply QM-A to asphalt mixture bid items when the plan quantity is 

greater than 1000 tons. Follow the procedures and meet the criteria 
established in Articles 2303.02 and 2303.03, B; Section 2521; and 
Materials I.M. 510 and 511. 

 
4. Apply Article 2303.03, E, for asphalt mixture bid items that have a plan 

quantity of 1000 tons or less as well as any patching bid items. For 
items bid in square yards, apply Article 2303.03, E when the plan 
quantity by weight (estimated with a unit weight of 145 pounds per cubic 
foot unless otherwise stated on the plans) does not exceed 1000 tons. 
Article 2303.03, E applies to Interstate patching as well as Interstate bid 
items of less than 1000 tons, all of which are placed in a non-travel lane. 

 
B. Equipment. 

Provide sufficient equipment of the various types required to produce, place, 
and compact each layer of mixture as specified, such that the mixture is 
workable at the minimum placement and compaction temperature desired, 
regardless of storage or haul distance considerations.  
 
Modify the asphalt mixing plant as required by the manufacturer when 
introducing a WMA technology. Plant modifications may include additional 
plant instrumentation, the installation of water injection systems and/or WMA 
additive delivery systems, tuning the plant burner and adjusting the flights in 
order to operate at lower production temperatures and/or reduced tonnage. 
 
Use equipment meeting the requirements of Section 2001 with the following 
modifications: 
 
1. Plant Calibration. 

a. Calibrate each plant scale and metering system before work on a 
contract begins. Use calibration equipment meeting the 
manufacturer’s guidelines and Materials I.M. 508.  

b. The Engineer may waive calibration of permanent plant scales 
when a satisfactory operational history is available. The Engineer 
may require any scale or metering system to be recalibrated if 
operations indicate it is necessary.  

c. Make calibration data available at the plant. 
d. Calibrate each aggregate feed throughout an operating range wide 

enough to cover the proportion of that material required in the JMF. 
Make a new calibration each time there is a change in size or 
source of any aggregate being used. 
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e. For continuous and drum mixing plants, calibrate the asphalt 
metering pump at the operating temperature and with the outlet 
under pressure equal to that occurring in normal operations. 

 
2. Paver. 

Apply Article 2001.19. Spreaders described in Article 2001.13, D, may 
be used to place paved shoulders. Spreaders used to place the final lift 
of paved shoulders shall meet additional requirements of Article 
2001.19. 
 

3. Rollers. 
a. For initial and intermediate rolling, use self-propelled, steel tired, 

pneumatic tired, or vibratory rollers meeting the requirements of 
Article 2001.05, B, C, or F. Their weight (mass) or tire pressure 
may be adjusted when justified by conditions. 

b. For finish rolling, use self-propelled, steel tired rollers or vibratory 
rollers in the static mode that meet the requirements of Article 
2001.05, B, or F. 

 
4. Scales. 

Apply Article 2001.07, B, to paving operations regardless of the method 
of measurement. 
 

C. HMA Construction. 

 
1. Maintenance of the Subgrade and Subbase. 

a. Maintain completed subgrade and subbase to the required density, 
true cross section, and smooth condition, prior to and during 
subsequent construction activities.  

b. If rutting or any other damage occurs to the subgrade or subbase 
as a result of hauling operations, immediately repair the subgrade 
and subbase. Such repair will include, if necessary, removal and 
replacement, at no additional cost to the Contracting Authority. 

c. Should traffic by others authorized to do work on the project be 
specifically permitted by the Engineer to use loads which exceed 
the Contractor's established limit, the Contracting Authority will pay 
repair costs for repairs directed by the Engineer. 

 
2. Preparation of Existing Surfaces. 

a. Cleaning. 

Clean and prepare existing surface according to Article 2212.03, B, 
1. 

b. Tack Coats. 
1) Apply tack coats when the entire surface area on which the 

coat is to be applied is free of moisture. Do not apply them 
when the temperature on the surface being covered is less 
than 25°F. 

2) Place a tack coat to form a continuous, uniform film on the 
area to be covered. Unless directed otherwise, spread tack 
coat at the following undiluted rates: 
 New HMA Surface:  0.03 to 0.05 gallon per square yard 
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 Milled HMA Surface:  0.05 to 0.07 gallon per square yard 
 PCC/Existing HMA Surface:  0.04 to 0.06 gallon per 

square yard 
Tack coat may be diluted with water up to 1:1 to improve 
application. 

3) Allow tack coat to adequately cure prior to placement of HMA 
to assure bond to the underlying surface and avoid damage of 
the HMA being placed. If tack coat surface becomes dirty from 
weather or traffic, thoroughly clean and, if necessary, retack. A 
light application of sand cover may also be required, but this is 
anticipated only for excessive application rates, breakdowns, 
and short sections remaining at the end of a day’s run. 

4) On highways being constructed under traffic, use procedures 
that provide safety and convenience to the public (without 
soiling their vehicles) as controlling factors. Limit tack coat 
application lengths to minimize inconvenience to the public. 
Keep applications within the hot mixture placing work area that 
is controlled by flaggers at each end. Plan applications so they 
will be covered with hot mixture when the work area is opened 
to traffic at the end of the day’s work. 

5) Tack the vertical face of exposed, longitudinal joints as a 
separate operation at a rate from 0.10 to 0.15 gallon per 
square yard. Tack before the adjoining lift is placed. Lightly 
paint or spray vertical surfaces of all fixtures, curbs, bridges, or 
cold mixture with which the hot mixture will come in contact to 
facilitate a tight joint with the fresh mixture. 

c. Fabric Reinforcement. 
1) When fabric reinforcement is required, the locations will be 

designated in the contract documents.  
2) Do not place fabric on wet or damp surfaces, or when the road 

surface is less than 50°F.  
3) Apply fiberglass fabric only with an adhesive recommended by 

the manufacturer.  
4) Place fabrics with an adhesive backing according to the 

manufacturer’s recommendations. 
5) Place other fabrics with a heavy coat of asphalt binder at a rate 

of 0.20 to 0.25 gallons per square yard.  Use the same binder 
grade used in the asphalt concrete mixture. For binders 
containing a WMA technology, place at a temperature between 
260ºF and 315ºF, otherwise place at a temperature between 
295°F and 315°F. 

6) Place fabric reinforcement according to the contract 
documents (full width or individual crack or joint treatment). 
Place fabric immediately following the adhesive or asphalt 
binder placement under the fabric. Placement may be by hand 
or by a mechanical method designed for this purpose.  

7) Take precautions to avoid wrinkles in the fabric and to ensure 
that air bubbles are removed without breaking the fabric. Cut 
and lap wrinkles or folds which cannot be removed by brushing 
in order to provide a smooth surface. 
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8) Additional adhesive or asphalt binder may be required to 
produce a tight, bonded surface. When applied full lane width, 
use a minimum 12 inch transverse and longitudinal lap. 

9) Avoid applying tack coat over longitudinally placed fabric.  
10) To avoid damage to fabric, do not allow traffic over fabric 

during placement and during curing of the adhesive material. A 
light application of HMA mix may be hand sprinkled on the 
fabric to prevent damage from necessary equipment traffic. 

11) When directed by the Engineer, repair damaged or soiled 
fabric prior to HMA overlay, at no additional cost to the 
Contracting Authority. The Engineer may also require sanding 
during this period, at no additional cost to the Contracting 
Authority. 

 
3. Handling, Production, and Delivery. 

Ensure plant operation complies with the following requirements: 
a. Handling Mineral Aggregate and RAP. 

1) Keep various aggregate products used separate from one 
another. Make adequate provisions to prevent intermingling.  

2) Handle stockpiling and processing in a manner to ensure 
uniform incorporation of the aggregate into the mix. 

3) Feed various aggregates separately in their proper proportions 
using feeders to the cold elevator. Feed them at a rate to 
permit correct and uniform temperature control of heating and 
drying operations. 

b. Handling Asphalt Binder. 

Bring asphalt binder to a temperature of 260°F to 330°F before 
being measured for mixing with the aggregates. The temperature 
between these limits may be further regulated according to the 
characteristics of the mixture, method of proportioning, and 
viscosity of the asphalt binder. Heat modified asphalt binder 
according to the supplier’s recommendations. 

c. Handling Anti-strip Agents. 
1) Hydrated Lime. 

Accurately proportion lime using a method acceptable to the 
Engineer. 
a) Added to a Drum Mixer. 

(1) Add hydrated lime at the rate of 0.75% by weight 
(mass) of the total aggregate (virgin and RAP) for 
Interstate and Primary projects. Add hydrated lime to 
a drum mixer using one of the following methods: 
(a) Add to virgin aggregate on the primary feed belt, 

as a lime water slurry. 
(b) Thoroughly mix with the total combined 

aggregate if the aggregate contains at least 3% 
total moisture. 

(c) Add to the outer drum of a double drum system 
away from heated gas flow and prior to the 
addition of the virgin asphalt binder. 

 (2) Alternative methods for mixing will be allowed only 
with the Engineer’s approval. Do not introduce 
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hydrated lime directly into a single drum mixer by 
blowing or by auger. 

b) Added to a Batch Plant. 

Add hydrated lime at the rate of 0.5% by weight (mass) of 
the total aggregate (virgin and RAP) for Interstate and 
Primary projects. Introduce it to a batch plant using one of 
the methods below.  In any case, introduce the lime prior 
to the start of the dry mix cycle. 
(1) Place on the recycle belt which leads directly into the 

weigh hopper. 
(2) Add directly into the pugmill. 
(3) Add directly into the hot aggregate elevator into the 

hot aggregate stream.  
c) Added to the Aggregate Stockpile. 

Add hydrated lime at a rate established by the optimization 
of the SIP as determined by Materials I.M. 319. Add it to 
the source aggregates defined in Article 2303.02, E, 2, 
thoroughly mixed with sufficient moisture to achieve 
aggregate coating, and then place in the stockpile. 

2) Liquid. 
a) When liquid anti-strip additives are used, employ 

equipment complying with the anti-strip manufacturer’s 
recommended practice to store, measure, and blend the 
additive with the binder. 

b) The additive may be injected into the asphalt binder by the 
asphalt supplier or the Contractor. If the Contractor elects 
to add the liquid anti-strip agent, they assume the material 
certification responsibilities of the asphalt binder supplier. 
Ensure the shipping ticket reports the type and amount of 
additive and time of injection. 

c) Ensure the asphalt supplier provides the Contactor and 
Engineer with the shelf life criteria defining when the anti-
strip additive maintains its effectiveness. Do not use 
binder that has exceeded the shelf life criteria. 

d) When using polymer-based aggregate treatment, comply 
with the manufacturer’s recommended specifications and 
guidelines. 

d. Production of Hot Mix Asphalt Mixtures. 
1) Regulate the exact proportions of the various materials to be 

within the limits specified to produce a satisfactory bituminous 
coating and mixture. First dry mix the aggregates, then add the 
asphalt binder. 
a) In batch plants, add the asphalt binder in an evenly spread 

sheet over the full length of the mixer box. 
b) In continuous plants, spray the asphalt binder evenly into 

the aggregate within the first 30% of the length of the 
mixer box using a positive pressure spray. 

c) In drum mixing plants, spray the asphalt binder evenly into 
the aggregate using a positive pressure spray.  

2) Operate the mixer so that the mixture is of consistently uniform 
temperature, and when discharged from the mixer does not 
vary more than 20ºF.  
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3) Do not allow the temperature of the mixtures to fall outside the 
following parameters: 
a) Keep the production temperature of WMA mixtures 

between 215ºF and 280ºF until placed on the grade. 
Maximum production temperature for WMA is 330ºF after 
October 1st. 

b) Do not produce WMA mixtures more than 10ºF below the 
target temperature designated in the JMF without the 
approval of the Engineer.  

c) Keep the production temperature of HMA mixtures 
between 225ºF and 330ºF until placed on the grade. Do 
not discharge HMA into the hopper when its temperature 
is less than: 
(1) 245ºF for a nominal layer thickness of 1 1/2 inches or 

less, or 
(2) 225ºF for a nominal layer thickness of more than 1 1/2 

inches. 
d) Flexible paving mixtures not meeting these requirements 

will be rejected. 
e) Production temperature limits apply starting at point of 

discharge from mixer. 
4) Use a rate of production that will not exceed the 

manufacturer’s rated capacity for the mixer and will provide 
uniform coating. For batch mixers, use a dry mixing time of no 
less than 5 seconds and a wet mixing time of no less than 25 
seconds. For continuous mixers, use a mixing time of no less 
than 30 seconds. 

5) Control handling and manipulation of the hot mixture from the 
mixer to the final spread on the road in order to maintain 
uniform composition and minimize segregation of coarser 
particles. Minimize segregation to the extent that it cannot be 
visibly observed in the compacted surface. Apply only 
approved release agents to trucks and equipment, as specified 
in Article 2001.01. 

6) Except for an unavoidable delay or breakdown, provide 
continuous and uniform delivery of hot HMA to any individual 
spreading unit. Deliver at a rate sufficient to provide as 
continuous an operation of the spreading unit as practical. 
Keep the paver hopper sufficiently full at all times to prevent 
non-uniform mixture flow to the screed. 

 
4. Placement. 

a. Clean the surface of each layer according to Article 2212.03, B, 1. If 
necessary, retack to provide bond with the succeeding course.  

b. Prior to placing the final lift, correct bumps or other significant 
irregularities that appear or are evident in the intermediate course 
or other lower course. 

c. Do not place HMA mixtures under the following circumstances: 
1) On a wet or damp surface.  
2) When road surface temperature is less than that shown in 

Tables 2303.03-1 and 2303.03-2. 
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Table 2303.03-1: Base and Intermediate Course Lifts of 
Asphalt Mixtures 

Nominal Thickness - inches  Road Surface Temperature, ºF 

1 1/2 40 

2 - 3 35 

Over 3 35 
 

Table 2303.03-2: Surface Course Lifts of Asphalt Mixtures 

Nominal Thickness - inches Road Surface Temperature, ºF 

1 HMA: 50 / WMA: 40 

1 1/2 HMA: 45 / WMA: 40 

2 and greater 40 
 

3) After November 15, except with the Engineer’s approval.  
d. The Engineer may further limit placement if, in the Engineer’s 

judgment, other conditions are detrimental to quality work. 
e. When placing the mixture, maintain a finishing machine forward 

speed that will provide a continuous uniform operation. Minimize 
stopping. 

f. Use a wire or string line to guide finishing machine and maintain 
alignment. Correct edge alignment irregularities immediately. 

g. The contract documents will show the total thickness to be placed. 
Spread the mixture at a rate such that, when compacted, the 
layer(s) will be the required thickness.  

h. Base the minimum layer thickness on Table 2303.03-3. Minimum 
layer thickness does not apply to leveling/scratch courses. 

 
Table 2303.03-3: Minimum Lift Thickness 

Design Mix Size - 
inches 

Minimum Lift Thickness - 
inches 

3/8 1 

1/2 1 1/2 

3/4 2 

1 3 
 
i. Ensure the compacted thickness of the top layer does not exceed 3 

inches. This restriction does not apply to HMA shoulders.  
j. The maximum compacted thickness of lower layers may exceed 4 

inches if it is demonstrated that the thicker layers have satisfactory 
density. The riding characteristics of the thicker layers must be 
within conformance to that expected from a 3 inch layer.  

k. Complete each layer to full width before placing succeeding layers. 
l. While operating on the road surface, do not use kerosene, distillate, 

other petroleum fractions, or other solvents, for cleaning hand tools 
or for spraying the paver hopper. Do not carry containers of 
cleaning solution on or near the paver. When a solvent is used, do 
not use the paver for at least 5 hours after cleaning. Collect and 
remove all cleaning materials and cleaning residue from the project 
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and plant site. The cleaning material and residue becomes the 
property of the Contractor. 

m. Whenever practical, spread mixtures using a finishing machine. 
Irregular areas may be spread by hand. Spread the hot mixture 
uniformly to the desired depth with hot shovels and rakes. Do not 
dump loads faster than they can be spread properly. Do not allow 
workers to stand on the loose mixture while spreading. 

n. After spreading, carefully smooth to remove all segregated coarse 
aggregate and rake marks. Use rakes and lutes designed for use 
on HMA mixtures. 

o. Unless stated elsewhere in the contract documents, when placing 
two adjacent lanes, pave no more than 1 day of rated plant 
production before paving the adjacent lane(s). Place the adjacent 
lane to match the first lane during the next day of plant production.  

p. Do not spread more mixture than can be compacted in the 
specified working hours of the same working day.  

q. At the close of each working day, clear all construction equipment 
from the roadbed. 

r. Prior to opening a lane to traffic, place fillets or full width granular 
shoulders according to Article 2121.03, C, 4. Place the material 
adjacent to and equal in thickness to the resurfacing. Fillet removal 
is incidental to the HMA mixture. 

 
5. Compaction. 

a. General. 
1) Promptly and thoroughly compact each layer. Use mechanical 

tampers for areas inaccessible to the rollers. 
2) Use a rolling procedure and compactive effort that will produce 

a surface free of ridges, marks, or bumps. Obtain the 
Engineer’s approval for the rolling procedure and compactive 
effort. 

b. Class I Compaction. 
1) Applications. 

a) Use Class I compaction for base, intermediate, and 
surface courses for the traffic lanes, ramps, and loops on 
all roadways. 

b) For Class I compaction, the quality characteristic is in-
place air void content and will be based on the theoretical 
maximum specific gravity (Gmm) obtained from the 
Quality Control Program for that day's mixture. 

2) Test Strip Construction for Class I Compaction. 
a) For the purpose of evaluating properties of the HMA 

mixtures and for evaluating an effective rolling pattern: 
(1) Construct a test strip of the surface mixture prior to its 

placement on the surface course for Interstate 
highways, Primary highways, and ramps connecting 
Interstate and Primary highways.  

 (2) Construct a test strip of the intermediate mixture at 
the start of its placement on the intermediate course 
for Interstate highways, interstate-to-interstate ramps. 

 (3) Test strips for base mixtures may be constructed, but 
are not required. 
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b) When the contract documents specify both intermediate 
and surface courses and a test strip is required, place a 
surface course test strip in lieu of intermediate mixture in a 
section of the intermediate course prior to actual surface 
course placement. If surface course and intermediate 
course are not placed the same calendar year, then place 
test strip at beginning of surface mix production. 

c) Test strips are not required when the entire production of 
the mixture bid item is placed in a single day. 

d) The quantity of HMA mixture subject to the test strip 
production, will be pre-established with the Engineer and 
limited to a half day’s production: 

e) Only one test strip will be allowed for each mixture and 
shall be declared to the Engineer prior to placement. The 
Engineer may require additional test strips if a complying 
HMA mixture or rolling pattern was not established. 

f) Use procedures and documentation during test strip 
construction that allow the Engineer and Contractor to 
confirm mixture design properties and effectiveness of 
compaction procedures. 

g) Use test strip production control that meets the 
requirements of Article 2303.03, D, 3, c. The test strip will 
be an independent lot. Determine sublots in accordance 
with Table 2303.03-4. 

c. Class II Compaction. 

Intended for paved shoulders, temporary crossovers, onsite 
detours, and other situations where Class I is not specified. 
1) For all rollers, make initial contact with the hot mixture using 

the power driven wheels or drum. 
2) Perform initial rolling at a temperature so the mixture will 

compact without excessive distortion. Except on longitudinal 
joints and super-elevated curves, begin rolling with the initial 
roller at the outer edges of the pavement. With each 
successive pass, progress inward toward the center. For each 
reverse trip, lap all but 4 to 6 inches of the previous track. 
When reversing direction, stop the initial roller at an angle with 
the longitudinal direction. 

3) Following the initial rolling, give the layer an intermediate 
rolling with a pneumatic tired roller before the temperature falls 
below 225°F. Cover the area no less than six times with the 
intermediate roller.  

4) Use a finish, steel tired roller to smooth out all marks and 
roughness in the surface. 

5) For areas inaccessible to rollers, use mechanical tampers or 
other approved compaction methods. 

 
6. Joints and Runouts. 

a. Construct longitudinal joints for courses on resurfacing projects 
directly above the longitudinal joint in the existing pavement. Limit 
the offset distance between longitudinal joints in succeeding full 
depth HMA paving courses to 3 inches or less. Adjust hot mixture 
spreading along longitudinal joints to secure complete joint closure 
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and full compression of the mixture with a smooth surface and joint 
after compaction. 

b. Separate transverse construction joints in succeeding courses by at 
least 6 feet. Do not use wood or metal headers to form joint edge 
during rolling of the fresh mixture. Saw header to a straight line at 
right angles to the center line to provide a full thickness vertical 
edge before continuing paving. Provide a 10 foot straightedge for 
checking transverse construction joints for smoothness. Before 
compaction, use hand methods to correct surface variations at 
transverse construction joints indicated by the straightedge. 

c. When a transverse construction joint is open to traffic, install a 
temporary runout 10 feet long per 1 inch of lift thickness. Use 
suitable paper or burlap (not sand, dirt, or wood) under the taper to 
prevent adhesion.  

d. When required to end paving for winter shutdown, locate runouts 
adjacent to each other. Install a winter shutdown runout 25 feet 
long per 1 inch of lift thickness. 

e. For temporary runouts open to traffic for periods greater than 4 
weeks or winter shutdown runouts, the Contractor may reduce the 
amount of top size aggregate in the transition taper. Remove 
temporary runouts and winter shutdown runouts before 
commencing paving. Runout removal is incidental to the HMA 
mixture. 

 
7. Miscellaneous Operations. 

a. Leveling and Strengthening Courses. 
1) The contract documents will show course thickness. Place 

strengthening and leveling courses as indicated in the contract 
documents. Use the same mixture specified for the base or 
intermediate course. 

2) When the width of strengthening or leveling course is 8 feet or 
more, spread using a finishing machine. 

3) Compact leveling courses and intermediate mixtures placed as 
leveling/scratch courses (less than or equal to 1 inch plan 
thickness) using Class II compaction, except make all passes 
with a pneumatic roller. 

b. Wedge Courses. 
1) Use the base or intermediate mixture to construct wedge 

courses used to secure desired curve super-elevation. When 
possible, spread using a finishing machine.  

2) Place wedge courses in compacted layers no thicker than 3 
inches. Avoid crushing the coarse aggregate. Place wedge 
courses to the full width of the pavement. 

3) On super-elevated curves which require wedge course 
placement, stage the shoulder construction.  After completing 
each day’s wedge placement operations and prior to 
suspending that day’s construction activities, construct a full 
width shoulder on the high side up to the completed wedge 
course elevation. Shoulder construction staging will be 
considered incidental to shoulder construction. 

4) The Engineer may waive field void sampling for wedge courses 
provided compaction has been thorough and effective. 
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c. Fixtures in the Pavement Surface. 
1) Adjust manholes, intakes, valve boxes, or other fixtures 

encountered within the area to be covered by HMA to conform 
to the final adjacent finished surface. Payment for adjustment 
of manholes or intakes will be per Section 2435.  Payment for 
adjustment of valve boxes and other fixtures will be per Section 
2554. Unless specified otherwise in the plans, adjust fixtures: 
 Between placing the surface course and the layer 

preceding the surface course, or 
 After placing the surface course using a composite patch 

or PCC patch. 
2) Use PCC and HMA patch material complying with the 

requirements of Section 2529. Make patches large enough to 
accommodate the structure being adjusted. 

3) Construct patches to be square. Orient them diagonally to the 
direction of traffic flow. Ensure the elevation of the adjusted 
fixture and patch does not differ from the elevation of the 
surrounding pavement surface by more than 1/4 inch. 

4) When shaping and compacting resurfacing near inlets to storm 
sewer intakes, shape to ensure maximum drainage into 
intakes. 

d. Fillets for Intersecting Roads and Driveways. 
1) Shape, clean of loose material, and tack coat the surface 

adjacent to the pavement being surfaced when fillets are 
designated in the contract documents for driveways to 
homesteads and commercial establishments and at 
intersecting roads. On the tack coated surface, place and 
compact the hot mixture in layers equal to the adjacent layer. 
Extend from the edge of the pavement as shown on the plans. 

2) Place and compact fillets at intersecting roads at the same 
time as the adjacent layer.  

3) Entrance fillets that are 8 feet or wider may be placed as a 
separate operation. Pave fillets which are 8 feet or wider with a 
self propelled finishing machine described in Article 2001.19.  

4) The Engineer may approve other equipment for placement of 
fillets, based on a demonstration of satisfactory results. 

e. Stop Sign Rumble Strips. 

If the plans include the bid item Rumble Strip Panel (In Full Depth 
Patch), apply Section 2529. To meet the requirements of placing 
Stop Sign Rumble Strips before opening roadway sections to traffic, 
the Contractor may construct temporary rumble strip panels 
meeting the final pattern and location of the Stop Sign Rumble Strip 
indicated in the plans 

f. Paved HMA Shoulders. 
1) Compact paved HMA shoulders using one of the following 

methods: 
a) Class II compaction (Article 2303.03, C, 5, c), 
b) Rolling pattern established during the first day of shoulder 

placement to achieve Class I compaction (Article 2303.03, 
C, 5, b), or 
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c) Same rolling pattern established for adjoining mainline or 
ramp driving lane, as determined by density coring. 

2) Shoulder area will not be included in PWL calculations for field 
voids on adjoining mainline or ramp driving lane. A price 
adjustment may be applied to shoulder areas that do not 
adhere to the established roller pattern. 

 
D. Quality Assurance Program. 

For each mixture bid item that has a plan quantity of more than 1000 tons 
(patching excluded) apply requirements of this article. 
 
For items bid in square yards, apply the requirements of this article when the 
plan quantity by weight (estimated with a unit weight of 145 pounds per 
cubic foot unless otherwise specified in the plans) exceeds 1000 tons. 
 
HMA mixture bid items with plan quantities of 1000 tons or less and patching 
bid items are both defined as small quantities. For those bid items, meet the 
requirements of Article 2303.03, E. For items bid in square yards, when the 
plan quantity by weight (estimated with a unit weight of 145 pounds per 
cubic foot unless otherwise specified in the plans) does not exceed 1000 
tons, meet the requirements of Article 2303.03, E. 
 
1. General. 

Follow the procedures and meet the criteria established in Articles 
2303.02 and 2303.03, B, Section 2521, and Materials I.M. 510 and 511. 
 

2. Mix Design - Job Mix Formula.  
a. The Contractor is responsible for the JMF for each mixture. 
b. Submit a completed JMF, using the computer format of Form 956, 

for approval to the materials lab designated by the Contracting 
Authority. Submit supporting documentation demonstrating the 
design process was followed and how the recommended JMF was 
determined. Include an economic evaluation when required. Include 
trial and final proposed aggregate proportions (Form 955) and 
corresponding gyratory data. In addition, submit sufficient loose 
mixture and individual material samples for approval of the design. 

c. Personnel preparing the JMF shall be Iowa DOT certified in 
bituminous mix design. 

d. If the JMF is not satisfactory, submit another JMF for review. An 
approved JMF will be required prior to beginning plant production. 
The Contractor will be charged $1000 for each JMF approval 
requested and performed which exceeds two per mix size, type, 
and proposal item on any individual project or group of tied 
projects. 

 
3. Plant Production. 

a. General. 
1) Perform sampling and testing to provide the quality control of 

the mixture during plant production. Certified Plant Inspection 
according to Section 2521 is required.  

2) Personnel performing production quality control testing shall be 
Iowa DOT certified for the duties performed.  
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3) Provide easy and safe access for Iowa DOT staff to the 
location in the plant where samples are taken. 

4) All of the following qualify as a “significant mix change”: 
 A single occurrence of an aggregate interchange of 

greater than 5%. 
 An aggregate interchange of greater than 5% from last 

approved JMF. 
 A single occurrence of an asphalt content change greater 

than 0.2%. 
 An asphalt content change greater than 0.2% from last 

approved JMF. 
 A deletion or introduction of a new material into the mix. 
 A change of additive dosage rate. 
 A change of binder, aggregate, or additive source. 

b. Sampling and Testing. 

Submit a testing plan meeting the requirements of Materials I.M. 
511, Appendix D prior to the preconstruction meeting. 
1) Asphalt Binder 
 Sample and test asphalt binder to verify the quality of the 

binder grade. Take asphalt binder samples at random times as 
directed and witnessed by the Engineer according to Materials 
I.M. 204. 

2) Aggregate Gradation  
 a) Use cold feed or ignition oven gradation for aggregate 

gradation control to assure materials are being 
proportioned according to the specifications. Take 
aggregate quality control samples at random times in 
accordance with Materials I.M. 204.  

b) Take a minimum of one aggregate gradation for each 
day’s production that exceeds 100 tons. When more than 
one sample in a day’s production is tested, use the 
average gradation to determine compliance of the daily lot. 

c) Engineer will verify Contractor gradation with an ignition 
oven or a split cold feed sample. When cold feed quality 
control is verified with the ignition oven, split a cold feed 
sample with the Engineer on the first day’s production of 
each mixture. The Engineer will determine the need for a 
correction factor for the cold feed gradation based on the 
Engineer’s cold feed gradation and ignition oven results. 
The Engineer may require additional cold feed split 
samples to evaluate the need or value of a correction 
factor for the cold feed and ignition oven gradation. 

d) Secure aggregate gradation samples transported to the 
agency lab for testing in accordance with Materials I.M. 
511. 

3) Uncompacted Asphalt Mixture  
a) Sample the hot HMA mixture at random locations as 

directed and witnessed by the Engineer according to 
Materials I.M. 322. Secure and test the samples according 
to Materials I.M. 511. Modify sampling location to include 
placement with mix stored from a prior day’s production. 
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b) Sampling frequency will be determined by the estimated 
daily production of each mixture placed. The number of 
sublots is defined in Table 2303.03-4: 

 
  Table 2303.03-4: Uncompacted Mixture Sublot Size 

Estimated Daily Production, Tons Number of Sublots 

101-500 1 
501-1250 2 
1251-2000 3 
2001-4500 4 
Over 4500 5 

 
c) The Contractor may request to have a quality control plan 

that indicates a higher testing frequency if pre-approved 
by the Engineer at the preconstruction meeting. 

d) Assist the Engineer with material sampling for verification 
testing. When the Engineer provides notification that a 
sample is to be taken, initiate sampling within 15 minutes. 
Sampling should normally be completed within 30 minutes 
of notification. 

e) Do not take paired samples from the first 100 tons of mix 
produced each day or the first 100 tons of mix following a 
significant mix change. When paving operations are 
staged so each day of placement is less than 100 tons for 
the entire production of the bid item, establish a sampling 
plan with the Engineer that includes a minimum of one 
sample per 2500 tons. 

f) For PWL analysis of laboratory voids, each mixture bid 
item will constitute a lot. Lot size is defined as follows: 
(1) No less than 8 and no more than 20 sequential tests 

will constitute a lot (exceptions stated below). 
(2) After the 8th test, all subsequent samples collected 

over the remainder of that week will also be included 
in the lot up to a maximum of 20. 

(3) Once a lot has been established with at least 8 tests, 
a new lot will begin at the start of the following week 
or the day following the 20th sample, whichever 
occurs first. Lots shall not contain partial days. When 
the 20th sample is reached, include all samples taken 
that day in the lot. 

(4) When determining PWL lot size for lab voids, Sunday 
through Saturday defines a week. 

(5) If the bid item’s production has ended and fewer than 
8 tests are available, those tests may be combined 
with the previous lot provided the maximum lot size 
has not already been reached. When combining 
results, if the day to be combined contains the 20th 
sample, include all samples for that day. Do not 
combine partial day’s results. 

(6) If samples cannot be combined with the previous lot 
due to maximum lot size restrictions or if fewer than 8 
tests are available for the entire production of a bid 
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item, combine those tests into a single lot and use the 
AAD analysis in Materials I.M. 501. 

(7) Test strips will be considered a separate lot. 
(8) When the same mix type is produced for multiple bid 

items in one day, assign all box samples to each bid 
item’s existing PWL lot for lab voids. Assign the 
quantity of each bid item produced to its respective 
lot. 

g) Test the quality control sample of each production paired 
sample as follows: 
(1) Prepare and compact two gyratory specimens 

according to Materials I.M. 325G. Compact loose 
WMA field samples, transported to the laboratory, at 
240ºF. 

(2) Determine the the bulk specific gravity of compacted 
mixture (Gmb) at Ndesign for each specimen according 
to Materials I.M. 321. Gmb will be determined by 
compacting specimens to Ndesign. Average the results.  

(3) Determine the Theoretical Maximum Specific Gravity 
of the uncompacted mixture according to Materials 
I.M. 350. 

(4) Determine laboratory air voids for each sample 
according to Materials I.M. 501. 

h) Use the target laboratory voids listed in Materials I.M. 510 
Appendix A unless otherwise specified in the contract 
documents. 

i) Use the following methods of acceptance for laboratory 
voids: 
(1) For base widening, non-high speed ramps, shoulders, 

recreational trails, and other mixture bid items not 
placed in travel lanes of a permanent pavement, 
acceptance for laboratory voids will be based on a 
moving average absolute deviation (AAD) from target 
as defined in Materials I.M. 501. Use the production 
tolerance in Table 2303.03-5. At any time, if more 
than 100 tons of the bid item is placed in an area not 
listed above, apply Article 2303.03, D, 3, b, 3, i, 2, for 
entire production of bid item. 

(2) For all other mixture bid items, determine PWL for 
each lot as defined in Materials I.M. 501. Use 1.0% 
below the target air voids as the lower specification 
limit and 1.0% above the target air voids as the upper 
specification limit. Lot size is defined in Article 
2303.03, D, 3, b, 3, f. When the same mix type is 
placed in both PWL and AAD areas in a single day, 
include all samples for that day in the PWL lot as well 
as the quantity of the mixture bid item produced and 
placed in the PWL area. 

(3)  When same mix type is produced for multiple bid 
items in a single day from a single plant, apply all 
samples for that day to the lot for each bid item. 
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j) For mixture bid items in a PWL lot, determine the pay 
factor using the AAD procedure described in Materials I.M. 
501 for proportions of a mixture bid item which are 
produced in irregular intervals and placed in irregular 
areas. The following items qualify as such and shall be 
combined into a single lot: 
 Asphalt mixture produced and placed on gores, 

detours, cross-overs, temporary pavements, turning 
lanes, and fillets, 

 Asphalt mixture produced and placed on ramps that 
are not high-speed ramps, 

 Asphalt mixture produced and placed on shoulders. 
To be considered irregular, the production rate for mixture 
bid items described above is not to exceed 1000 tons in a 
single day.  

4) Moisture Susceptibility 
a) The Engineer may obtain plant produced samples for 

moisture susceptibility testing in accordance with Materials 
I.M. 319 at any time for mixtures identified in Article 
2303.02, E, 2, a or Article 2303.02, E, 2, f, to verify the 
minimum requirement in Article 2303.02, E, 2, d, has been 
achieved. 

b)   When liquid anti-strip additives are added by the 
Contractor at the plant, satisfy one of the following 
methods to regulate the quantity of additive: 
(1) Present certification that the equipment used to 

measure and blend the liquid anti-strip additive: 
 Meets the anti-strip supplier’s recommended 

practice,  
 Is directly tied to the asphalt binder supply 

system, and  
 Has been calibrated to the equipment 

manufacturer’s guidelines. 
(2) Test the binder to measure the quantity of liquid anti-

strip additive in the binder for every 5000 tons of HMA 
production. Obtain the Engineer’s approval for the 
supplier’s test method prior to use of the test. 

(3) Run the test method in Materials I.M. 319 during 
production. If unable to certify or test for the presence 
and quality, run the test method in Materials I.M. 319 
each 10,000 tons of production to measure the 
effectiveness of the additive. Ensure test results 
satisfy the minimum requirement in Article 2303.02, E, 
2, d. 

c. Production Control. 
1) After the JMF is established, the combined aggregate 

furnished for the project, the quantity of asphalt binder, and the 
laboratory air voids should consistently comply with the JMF, 
as target values. Control them within the production tolerance 
given in Table 2303.03-5.  
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Table 2303.03-5: Production Tolerances 

Measured Characteristic 
Target 

Value (%) 
Specification Tolerance 

(%) 
(a)

 

Cold feed gradation No. 4 
and larger sieves by JMF ± 7.0 

Cold feed gradation No. 8 by JMF ± 5.0 

Cold feed gradation No. 30 by JMF ± 4.0 

Cold feed gradation No. 200 by JMF ± 2.0 (b) 

Field laboratory air voids 
absolute deviation from 
target (c) 

0.0 ≤ 1.0 

Daily asphalt binder content by JMF ± 0.3 

VMA (d) by JMF ± 1.0 (e) 

(a) Based on single test unless noted otherwise. 
(b) Maintain the filler/bitumen ratio of the plant produced mixture 

between 0.6 and 1.4. 
(c) When lab voids acceptance is not based on PWL. 
(d) Restricted to an asphalt film thickness as specified for the level of 

HMA mixture. May be waived per Materials I.M. 510, Appendix A. 
(e) Based on the daily lot average. 

 
2) Control plant production so that the plant produced HMA 

mixture will meet mixture design criteria (within the test 
tolerances given in Table 2303.03-5) for Air Voids and VMA at 
Ndesign gyrations of the gyratory compactor. Monitor the slope of 
the gyratory compaction curve of plant produced material. 
Slope variations in excess of ±0.40 of the mixture design 
gyratory compaction curve slope may indicate potential 
problems with uniformity of the mixture. 

3) The gyratory mix design gradation control points for the size 
mixture designated in the project plans will not apply to plant 
production control. 

4) Strive for the target value of the percent air void and asphalt 
binder by adjusting gradation and asphalt binder content. 

5) Produce a uniform composition mixture complying with the 
JMF.  

6) Adjustments to the JMF target gradation and asphalt binder 
content values may be made. 
a) The Contractor determines from quality control testing that 

adjustments are necessary to achieve the specified 
properties. 

b) Consult with the Engineer regarding adjustments to the 
JMF.  

c) Notify the Engineer if the average daily gradation for a 
mixture bid item is outside the production tolerances. If 
other production tolerances and mixture requirements of 
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Materials I.M. 510 Appendix A are acceptable, a change in 
gradation target can be requested. 

d) If filler/bitumen ratio exceeds the limits listed in Table 
2303.03-5, change the JMF at the start of the next day’s 
production for that mixture. 

e) The Contractor’s adjustment recommendations prevail, 
provided all specifications and established mix criteria are 
being met for plant production. 

7) Measure estimated film thickness and voids in the mineral 
aggregate (VMA) for specification compliance every day of 
HMA production. 

8) Prepare quality control charts according to Materials I.M. 511. 
Keep the charts current and available showing both individual 
sample results and moving average values for both lab voids 
and absolute deviation from target. Base moving average 
values on four consecutive sample results. The moving 
average absolute deviation from target may restart only in the 
event of a mandatory plant shutdown for failure to maintain the 
average within the production tolerance. Include the target 
value and specification tolerances on control charts. 

9) Calculate laboratory voids for individual samples according to 
Materials I.M. 501. Use the individual density and individual 
maximum specific gravity determined for each sample. To 
determine the moving average of laboratory voids, use the 
average of the last four individual sample laboratory voids. 
Calculate absolute deviation from target lab voids according to 
Materials I.M. 501 of this specification. To determine the 
moving average absolute deviation from target laboratory 
voids, use the average of the last four individual sample 
absolute deviations from target laboratory voids. 

10) Monitor the test results and make mix adjustments, when 
appropriate, to keep the mixture near the target values. Notify 
the Engineer whenever the process approaches a specification 
tolerance limit. When acceptance for lab voids is not based on 
PWL, cease operations when the moving average point for 
absolute deviation from target lab voids is outside the 
specification tolerance limit. Assume responsibility to cease 
operations, including not incorporating material which has not 
been placed. Do not start the production process again until 
notifying the Engineer of the corrective action proposed. 

 
4. Construction. 

a. Field Voids for Class I Compaction. 
1) Take samples to determine field voids from the compacted 

mixture and test no later than the next working day following 
placement and compaction. 

2) A lot is considered to be one layer of one mixture bid item 
placed during a day’s operation. The Engineer may approve 
classifying multiple layers of construction placed during a 
single day as a lot provided only one mixture was used. 

3) For the following situations sampling for field voids may be 
waived by the Engineer provided compaction has been 
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thorough and effective, or sampling may be modified by mutual 
agreement to include more than one day’s production provided 
samples are taken prior to trafficking: 
 When the day’s operation is not more than 2500 square 

yards excluding areas deducted from the field voids lot, 
 When the day’s operation is not more than 500 tons 

excluding quantities deducted from the field voids lot, 
 When the mixture is being placed in irregular areas, or 
 When placing wedge or strengthening courses.  

4) The Engineer will obtain and test samples for each lot 
according to Materials I.M. 204 Appendix F. The Contractor 
may request to have a quality control plan that indicates a 
higher testing frequency at no additional cost to the 
Contracting Authority if pre-approved by the Engineer at the 
preconstruction meeting. The Engineer will determine the core 
locations. The length laid in each lot will be divided into 
approximately equal sublots. Obtain one sample at a random 
location, as directed and witnessed by the Engineer, in each 
sublot. Determine a new random location for the sublot when 
the designated core location falls on a runout taper at an 
existing pavement, bridge, or bridge approach section where 
the thickness is less than the design thickness. 

5) If a sample is damaged or measures less than 70% or more 
than 150% of the intended thickness, an alternate sampling 
location will be determined and used. Take samples from no 
less than 1 foot from the edge of a given pass of the placing 
equipment, from run-outs, or from day’s work joints or 
structures. 

6) Use the following methods of acceptance for field voids: 
a)  For mixture bid items placed in the following areas: 

• Base widening placed in a travel lane, 
• Non high-speed ramps, 
• Bridge approaches placed as a separate operation, 
• Non-interstate travel lanes intended to be in service 

for fewer than 12 months, 
• State Park and Institutional roadways, 
• Recreational trails, 
• Irregular areas identified by the Engineer that may 

include areas not suitable for continuous paving, and 
• Wedges, 

 the Engineer will accept the field voids lot based on the 
average test results or an established effective rolling 
pattern when approved by the Engineer. Do not exceed 
8% average field voids. The Engineer may modify the 
sample size and frequency provided compaction is 
thorough and effective. The Engineer may apply the pay 
schedule in 2303.05, A, 3, b, 3 to areas where thorough 
and effective compaction is not achieved.  

b) For all other areas of Class I compaction, determine PWL, 
as defined in Materials I.M. 501, for each lot using a lower 
specification limit (LSL) of 3.5% voids (96.5% of Gmm) and 
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an upper specification limit (USL) of 8.5% voids (91.5% 
Gmm). 

7) When the PWL falls below 80.0, use the procedure outlined in 
Materials I.M. 501 to identify outliers with 1.80 as the quality 
index criterion. Only one core may be considered an outlier in 
a single lot. If an outlier is identified, recalculate the PWL with 
the results of the remaining cores and determine whether the 
PWL is improved. Use the larger of the original and 
recalculated PWL to determine the pay factor.  

8) When the PWL falls below 50.0, the Engineer may declare the 
lot or parts of the lot deficient or unacceptable. 

9) Use maximum specific gravity (Gmm) results in field voids 
calculations as follows:  
a) When cores represent one day’s production and more 

than one Gmm test result is available, use the average 
Gmm in the field voids calculation for all cores. 

b) When cores represent one day’s production and only one 
Gmm test result is available, use the single Gmm test 
result in the field voids calculation for all cores. 

c) When the cores represent more than one day’s 
production, use the average of all Gmm test results from 
all days corresponding with the cores. 

b. Thickness. 
1) The Engineer will measure the cores, exclusive of sealcoat, 

according to Materials I.M. 337. Sampling frequency and lot 
definitions are as follows: 
a)  Thickness cores sampled from completed course shall be 

taken full depth and divided into lots based on areas of 
uniform thickness and width. Use frequency specified for 
taking density samples from surface lift.  

b)  Density cores sampled as part of a field voids lot will be 
combined into daily lots based on cores’ intended 
thickness. 

2) Samples for thickness not tested for Gmb, because they are 
less than 70% of the intended thickness, are included for 
thickness. In these particular instances, do not measure the 
thickness of additional sufficiently thick samples used to 
determine field voids. When measuring density of top lift from a 
full depth core, measure thickness before trimming core for 
density testing. 

3) For full depth cores taken from completed course, intended 
thickness is designated in the contract documents. For all other 
cores, intended thickness is established by the Contractor 
meeting requirements in Articles 2303.03, C, 4, h through j. If 
any of the measurements for a lot is less than the designated 
thickness, the quality index for thickness of that lot will be 
determined by the following formula: 

 

QIThickness = 
Average ThicknessMeasured - (Thickness Intended - 0.5) 

Maximum ThicknessMeasured - Minimum ThicknessMeasured 
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4) Provided there is reasonable assurance that the pavement 
complies with the required thickness, the Engineer may waive 
sampling for thickness for the following situations: 
a) When the day's operation is 2500 square yards or less. 
b) When the mixture is being placed in irregular areas. 
c) When the mixture is being placed next to structures. 

5) When the quality index falls below 0.00 and final lift of the 
course has been placed, the Engineer may declare the lot or 
parts of the lot defective. 

c. Smoothness. 

Construct pavement to have a smooth riding surface according to 
the following: 
1) Apply Section 2317 to HMA surface mixture bid items of a 

Primary project if any individual HMA mixture bid item is 1000 
tons or greater or 5000 square yards or greater. Apply Section 
2316 to all other Primary projects with a surface course and 
when specifically required for other projects. 

2)   When neither Section 2316 nor Section 2317 is applied to a 
project, periodically check the riding surface longitudinally with a 
10 foot straightedge. The surface shall not deviate from a 
straight line by more than 1/8 inch in 10 feet. If a deviation is 
present, correct the area according to Article 2316.03, B, 2, or 
the Engineer may assess a price adjustment in the amount of 
$2500 for each deviation. 

 
5. Sampling and Testing. 

a. General. 
1) Maintain and calibrate the quality control testing equipment 

using prescribed procedures. Sample and test according to the 
specified procedures as listed in the applicable Materials I.M. 
and Specifications. When the results from a Contractor’s 
quality control lab are used as part of product acceptance, the 
Contractor’s quality control lab is required to be qualified. 

2) Identify, store, and retain all quality control samples and field 
lab gyratory specimens used for acceptance until the lot is 
accepted. The Contracting Authority will prescribe the method 
of securing the identity and integrity of the verification samples 
according to Materials I.M. 511. Store verification samples for 
the Contracting Authority until delivery to the Contracting 
Authority’s lab. 

3) Identify all samples using a system the Engineer approves. 
b. Individual Materials and Uncompacted Mixture. 

1) Complete the following as designated by the Engineer: 
 Identify samples of asphalt binder, aggregate, and tack 

coat material.  
 Secure and promptly deliver the samples to the 

appropriate laboratory. 
2) Take paired samples of uncompacted HMA mixture (each box 

of the pair weighing at least 30 pounds) according to Materials 
I.M. 322. 
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3) Conduct quality control tests for mixture properties using 
representative portions of the mix from the quality control 
sample of each sublot.  

4) Split samples for specimen preparation according to Materials 
I.M. 357. 

5) Paired sampling may also be accomplished by taking a bulk 
sample and immediately splitting the sample according to 
Materials I.M. 322 on the grade. 

6) Record and document all test results and calculations on data 
sheets approved by the Contracting Authority. Record specific 
test results on the Daily Plant Report the Contracting Authority 
provides. Also include a description of the quality control 
actions taken (adjustment of cold feet percentages, changes in 
JMF, and so forth) on the Daily Plant Report. 

7) Deliver the Daily Plant Report to the Engineer and the 
designated laboratory daily as directed in Materials I.M. 511. At 
project completion, provide the Engineer a copy of the 
electronic file(s) containing project information generated 
during the progress of the work. 

8) When sampling for moisture susceptibility testing, obtain 
samples according to Materials I.M. 204, Appendix F and 322. 
Each sample shall constitute a separate lot and include all 
quantities placed from beginning of bid item’s production (or 
previous sampling point) to next sampling point (or 10,000 
tons, whichever is less). The Engineer will select, at random, 
the sample location. Split the sample and deliver half to the 
Central Materials Laboratory. 

c. Compacted Pavement Cores. 
1) Cut and trim samples under the direction of and witnessed by 

the Engineer for tests of Gmb, thickness, or composition by 
using a power driven masonry saw or by drilling a minimum 4 
inch nominal diameter core.  

2) Restore the surfaces the same day. Dry, fill with the same 
material, and properly compact core holes.  

3) Pavement core samples will be identified, taken possession of 
by the Engineer, and delivered to the Contractor’s quality 
control field laboratory. 

4) The Engineer may either: 
 Transport the cores directly to the lab, or  
 Secure the cores and allow the Contractor to transport the 

cores to the lab. 
5) The compacted HMA pavement will be tested in a timely 

manner by the Engineer’s personnel who are Iowa DOT 
Certified to perform the test. 

6) Prepare and test the cores according to Materials I.M. 320, 
321, and 337. 

d. Verification and Independent Assurance Testing. 
1) The Contractor's quality control test results will be validated by 

the Engineer's verification test results on a regular basis using 
guidelines and tolerances set forth in Materials I.M. 216 and 
511. 
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2) If the Engineer’s verification test results validate the 
Contractor’s test results, the Contractor's results will be used 
for material acceptance. Disputes between the Contractor's 
and Engineer's test results will be resolved according to 
Materials I.M. 511.  

3) The Engineer will randomly select one or more of the daily 
production verification samples. Some or all of the samples 
selected will be tested in the materials laboratory designated 
by the Engineer. The Engineer will use the verification test 
results to determine if the Contractor’s test results can be used 
for acceptance. 

4) The Engineer will test each lot of cores at the Contractor’s field 
quality control laboratory. Cores may also be tested by the 
Contractor; however, the Contractor’s test results will not be 
used for material acceptance. 

5) Personnel and laboratories performing tests used in the 
acceptance of material are required to have participated in the 
statewide Independent Assurance Program according to 
Materials I.M. 208. 

 
E. Quality Control for Small HMA Paving Quantities. 

 
1. Mix Design. 

Prepare the JMF. Prior to HMA production, obtain the Engineer’s 
approval for the JMF. Comply with Article 2303.02 and Materials I.M. 
510. 

 
For mixtures meeting the criteria in Article 2303.02, E, 2, a: 
a. An anti-stripping agent is required when the optimum dosage is 
 greater than 0%. 
b. Use Materials I.M. 319 to optimize the design dosage rate.  
c. When prior-approved designs have demonstrated acceptable field 
 SIP values, the anti-stripping agent and dosage from the JMF may 
 be used in lieu of optimization testing. 
 

2. Plant Production. 
a. Ensure HMA production plant calibration for the JMF is current and 

no more than 12 months old. 
b. Use certified asphalt binder and approved aggregate sources 

meeting the JMF. Ensure the plant maintains an asphalt binder log 
to track the date and time of binder delivery. Ensure HMA delivery 
tickets identify the JMF. 

c. Monitor the quality control test results and make adjustments to 
keep the mixture near the target JMF values. 

 
3. Construction. 

a. Take compacted mixture Gmb measurements, except when Class II 
compaction is specified, no later than the next working day 
following placement and compaction. Use the field quality control 
laboratory compaction for field Gmb control, as specified in Article 
2303.03, D. The Engineer may accept the void content of the 
compacted layer based on cores or calculations from density gauge 
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measurements. The Engineer may waive field void sampling 
provided the compaction has been thorough and effective.  

b. For small quantities, a lot will be the entire quantity of each HMA 
mixture bid item. 

c. The PWL for field voids will not apply to small quantities. 
 

4. Sampling and Testing. 
a. Material sampling and testing is for production quality control only. 

Acceptance of mixture is based on Contractor certification. Perform 
a minimum of one aggregate cold-feed and one uncompacted HMA 
test per lot. Sampling and testing of uncompacted HMA mixture is 
only required for mechanically placed mixture. Sample and test 
according to the Standard Specifications and Materials I.M.s using 
certified technicians and qualified testing equipment. The Engineer 
may approve alternative sampling procedures or may waive 
sampling of uncompacted mix and gradation if Contractor can 
provide plant reports from other recent project(s) demonstrating the 
JMF has been produced within specification. Take the sample 
between the first 100 to 200 tons of production. No split samples for 
agency verification testing are required. 

b. Asphalt binder will be accepted based on the asphalt supplier’s 
shipment certification. No binder sampling or testing is required. 

c. Material sampling or testing is not required for daily HMA 
production of less than 100 tons of any small quantity mixture bid 
item. 

d. Moisture susceptibility testing on plant produced mixture is not 
 required. 
 

5. Certification. 
a. Provide a certification for the production of any mixture in which the 

requirements in this article are applied. Place the test results and 
the following certification statement on the Daily HMA Plant Report 
(Form 800241). 

“The HMA mixture contains certified asphalt binder and 
approved aggregate as specified in the approved mix design 
and was produced in compliance with the provisions of Article 
2303.03, E.” 

b. The Daily HMA Plant Report for certified HMA may be submitted at 
the end of the project for all certified HMA quantities, or submitted 
at intervals for portions of the certified quantity. 
 

2303.04 METHOD OF MEASUREMENT. 

 
A. Hot Mix Asphalt Mixture.  

 
1. General. 

a. Removal of fillets is incidental to the contract unit price for the 
mixture.  

b. If the Contractor chooses to place intermediate or surface mixture 
in lieu of base for the outside shoulders, the quantity will be 
calculated from the pavement and shoulder template. If placed as a 
separate operation, the quantity will be calculated from scale 
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tickets. If the substitute mixture placed on the shoulder is for an 
intermediate course fillet only, include the quantity in the fillet for 
payment in the quantity placed in the adjacent intermediate course. 

c.  Payment for the quality control requirements for small quantities will 
not be measured separately. 

d. Unless stated otherwise, equivalent WMA mixtures may be 
substituted for specified HMA mixtures. 

 
2. Measurement by Weight. 

a. The quantity of the type specified, expressed in tons, will be 
determined from the weight of individual loads, including fillets, 
measured to the nearest 0.01 tons. 

b. Loads may be weighed in trucks, weigh hoppers, or from the weight 
from batch plants computed by count of batches in each truck and 
batch weight. Article 2001.07 applies. Segregate the weights of 
various loads into the quantities for each pay item. 

 
3. Measurement by Area. 

a. The quantity of the type specified, expressed in square yards, will 
be shown in the contract documents to the nearest 0.1 square yard. 
The area of manholes, intakes, or other fixtures will not be 
deducted from the measured pavement area. 

b. When constructing shoulders on a basis of payment of square 
yards, inspection of the profile and elevation will be based on the 
completed work relative to the pavement edge. The Contractor is 
responsible for the profile and elevation of the subgrade and for 
thickness. 

 
B. Asphalt Binder. 

 
1. Measure the amount of asphalt binder used from batch plants, 

continuous plants, or drum mixing plants by stick measurement in the 
Contractor’s storage tank or in-line flow meter reading, according to 
Article 2001.07, B. 

 
2. Compute the asphalt binder quantity added to the storage tank using a 

supplier certified transport ticket accompanying each load.  
 
3. The quantity of asphalt binder not used in the work will be deducted. 
 
4. When the quantity of asphalt binder in a batch is measured by weight 

and is separately identified by automatic or semi-automatic printout, the 
Engineer may compute the quantity of asphalt binder used from this 
printout. By mutual agreement, this method may be modified when 
small quantities or intermittent operations are involved. 

 
5. The Engineer will calculate and exclude the quantity of asphalt binder 

used in mixtures in excess of the tolerance specified in Article 2303.03, 
D, 3, c. 

 
6. When payment for HMA is based on area, the quantity of asphalt binder 

used will not be measured separately for payment. 
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C. Recycled Asphalt Pavement. 

 
1. A completed Daily HMA Plant Report with the certification statement is 

required for measurement and payment for Contractor Certified HMA. 
The quantity of asphalt binder will be based on the approved JMF and 
any plant production quality control adjustments.  
 

2. The quantity of asphalt binder in RAP incorporated into the mixture, will 
be calculated in tons. This quantity shall be based on the actual asphalt 
binder content determined for the mix design from the results of the 
Engineer’s extraction tests. 

 
3. The quantity of asphalt binder in RAP, which is incorporated into the 

mix, will be included in the quantity of asphalt binder used.  
 

D. Anti-strip Agent. 

Will not be measured separately.  The quantity will be based on tons of HMA 
mixture with anti-strip agent added. 
 

E. Tack Coat. 

Will not be measured separately. 
 

F. Fabric Reinforcement. 

The quantity, in square yards to the nearest 0.1 square yard, will be shown 
in the contract documents. 
 

G. Hot Mix Asphalt Pavement Samples. 

Will not be individually counted for payment if furnished according to Article 
2303.03, D, 5, or required elsewhere in the contract documents, 

 
H. Recycled Asphalt Shingles. 

 67% of the asphalt binder from RAS which is incorporated into the mixture 
will be included in the quantity of asphalt binder used. 

 
2303.05 BASIS OF PAYMENT. 

The costs of designing, producing, placing, and testing bituminous mixtures and the 
cost of furnishing and equipping the QM-A field laboratory will not be paid for 
separately, but are included in the contract unit price for the HMA mixes used. The 
application of tack coat and sand cover aggregate are incidental and will not be paid 
for separately. Pollution testing is at the Contractor’s expense. The installation of 
temporary Stop Sign Rumble Strips will not be paid for separately, but is incidental to 
the price bid for the HMA course for which it is applied. 
 
The quality control requirements for small quantities are incidental to the items of 
HMA mixtures in the contract. 

 
A. Asphalt Concrete Mixture. 

 
1. Payment will be the contract unit price for Hot Mix Asphalt Mixture of the 

type specified per ton or square yard. Unless stated otherwise, 
equivalent WMA mixtures may be substituted for specified HMA 
mixtures with no change in the contract unit price. 
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2. Payment for test strips will be the contract unit price for the test strip 
mixture bid item per ton regardless of lift placement. 

 
3. Payment will be adjusted by the following Pay Factor for field voids and 

laboratory voids determined for the lot. 
 

Multiply the unit price for the HMA bid item by the Pay Factor rounded to 
three decimal places. 
a. Laboratory Voids. 

1) Payment when PWL is used for acceptance: 
 

PWL Pay Factor 

95.1 – 100.0 PF = 0.006000*PWL + 0.430 
80.0 – 95.0 1.000 
50.0 – 79.9 PF = 0.008333*PWL + 0.3333 

Less than 50.0 0.750 
 

When PWL is less than 50.0, the Engineer may declare the lot 
or parts of the lot deficient or unacceptable. 

2) Payment when PWL lots are incomplete: 
 

AAD from Target Air Void Pay Factor 

0.0 to 1.0 1.000 
1.1 to 1.5 0.900 
1.6 to 2.0 0.750 
Over 2.0 0.500 maximum 

 
When the AAD is more than 2.0, the Engineer may declare the 
lot or parts of the lot deficient or unacceptable. 

3) Use the following payment schedule when a test strip is 
constructed: 

 
AAD from Target Air Void Pay Factor 

0.0 to 1.5 1.000 
1.6 to 2.0 PF = 2.5 - AAD 
Over 2.0 0.500 maximum 

 
When the AAD is more than 2.0, the Engineer may declare 
the lot or parts of the lot deficient or unacceptable. 

b. Field Voids. 

1) Payment when PWL is used for acceptance: 
 

PWL Pay Factor 

95.1 – 100.0 PF = 0.008000*PWL + 0.240 
80.0 – 95.0 1.000 
50.0 – 79.9 PF = 0.008333*PWL + 0.3333 

Less than 50.0 0.750 
 

When PWL is less than 50.0, the Engineer may declare the lot 
or parts of the lot deficient or unacceptable. 

2) Payment when a test strip is constructed: 
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Average Field Voids (Pa), % Pay Factor 

0.0 to 9.0 1.000 
9.1 to 9.5 PF = 10 - Pa 
Over 9.5 0.500 maximum 

 
When the average air void content from a test strip exceeds 
9.5%, the Engineer may declare the lot or parts of the lot 
deficient or unacceptable. 

3)  Payment when PWL is not used for acceptance:  
 

Average Field Voids (Pa), % Pay Factor 

0.0 to 8.0 1.000 
8.1 to 9.5 PF=(11-Pa)/3 
Over 9.5 0.500 maximum 

 
 When the average air void content exceeds 9.5%, the 

Engineer may declare the lot or parts of the lot deficient or 
unacceptable. 

 
4. When the basis of payment is by area, payment will be further adjusted 

by the appropriate percentage in Table 2303.05-2 below according to 
the quality index for thickness determined for that lot: 

 
Table 2303.05-2: Payment Adjustment (by Area) for Thickness 

Quality Index (Thickness) 8 
Samples 

Percent of Payment (Previously 
Adjusted for Field Voids) 

Greater than 0.34 100 

0.14 to 0.34 95 

0.00 to 0.13 85 

Less than 0.00 75 maximum 
 
5. Payment for courses for which quality index (thickness) is not 

determined because of size or shape, and courses which are found to 
be deficient in average width, will be according to Article 1105.04. 

 
B. Asphalt Binder. 

 
1. Payment will be the contract unit price per ton for the number of tons of 

asphalt binder used in the work. 
 
2. Payment for asphalt binder will be for new asphalt binder the asphalt 

binder in the RAP which is incorporated in the mixture, and 67% of the 
asphalt binder from RAS which is incorporated into the mixture. The 
quantity of asphalt binder in RAM, which is incorporated into the mix, 
will be calculated in tons of asphalt binder in the RAM. This will be 
based on the actual asphalt binder content determined for the mix 
design from the results of the Engineer’s extraction test. 
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3. When the basis of payment for HMA is in square yards, compensation 
for asphalt binder will be included in the contract unit price per square 
yard. 

 
C. Recycled Asphalt Pavement. 

RAP owned by the Contracting Authority will be made available to the 
Contractor for the recycled mixture at no cost to the Contractor other than 
loading, hauling, and processing as required for incorporation into the mix. 
 

D. Anti-strip Agent. 

 
1. When anti-strip agent is required, the incorporation of the anti-strip 

agent into the asphalt mixture will be considered as extra work ordered 
by the Engineer if the Contracting Authority’s test results from the field 
produced mixture meet or exceed the minimum requirement established 
in Article 2303.02, E, 2, d . Payment will be made at the rate of $2.00 
per ton of asphalt mixture in which the anti-strip agent is incorporated.  

 
2. Payment will be full compensation for designing, adding, and testing for 

anti-strip agent. 
 
E. Tack Coat. 

Incidental to HMA. 
 

F. Fabric Reinforcement. 

 
1. Payment will be the contract unit price for Fabric Reinforcement per 

square yard.  
 
2. Payment is full compensation for furnishing all materials, labor, and 

equipment necessary for installing the fabric as required, including the 
adhesive or heavy tack coat of asphalt binder used as the adhesive. 

 
G. Hot Mix Asphalt Pavement Samples. 

 
1. Payment will be the lump sum contract price for cutting and delivery of 

HMA Pavement Samples to determine field voids or thickness according 
to the specifications, when either of these is the responsibility of the 
Contractor, and elsewhere when required by the contract documents.  

 
2. Payment is full compensation for furnishing all such samples for all 

courses or items of work, and for delivery of samples as specified in 
Article 2303.03, D, 5, c. 

 
 

Section 2304.  Detour Pavement 

 
2304.01 DESCRIPTION. 

Furnish and place a PCC or HMA surface to carry traffic during construction of 
permanent pavement. 
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2304.02 MATERIALS. 

Use PCC or HMA for the detour pavement. Meet the following requirements. 
 

A. PCC Option. 
 
1. Meet the requirements of Section 2301 for Class A PCC Pavement. Use 

Class 2 durability coarse aggregate, or better, as defined in Article 
4115.04. 

 
2. For median crossovers, meet the requirements of Section 2301 for 

Class C PCC Pavement. Use Class 3 durability coarse aggregate, or 
better, as defined in Article 4115.04. 

 
B. HMA Option. 

 
1. For detour pavement carrying less than 10,000,000 total 20 year 

ESALs, use HMA 1,000,000 ESAL surface or intermediate course, 1/2 
inch or 3/4 inch, with PG 64-22 asphalt binder. 

 
2. For detour pavement carrying more than 10,000,000 total 20 year 

ESALs, use HMA 10,000,000 ESAL surface or intermediate course, 3/4 
inch, with PG 64-22 asphalt binder. 

 
3. For median crossovers, use HMA 10,000,000 ESAL surface or 

intermediate course, 3/4 inch, with PG 64-22 asphalt binder. Apply 
compaction per Section 2303. The surface lift requires L-4 friction 
aggregate. 

 
2304.03 CONSTRUCTION. 

Earthwork quantities are based on the PCC option and will not be adjusted for 
additional HMA depth. Additional cut material may be used as earth shoulder 
construction. 
 

A. PCC Option. 
 
1. Meet the requirements of Section 2301. Transverse joints, center tie 

bars, and sealing of the center longitudinal joint are not required. 
 
2. Do not apply Articles 2301.03, H, 2; 3; and 4, unless stated otherwise in 

the contract documents. 
 
3. Apply Article 2316.02, A, 7. 
 

B. HMA Option. 

Meet the requirements of Section 2303. 
 
2304.04 METHOD OF MEASUREMENT. 

Detour Pavement constructed, in square yards, will be the quantity shown in the 
contract documents. 
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2304.05 BASIS OF PAYMENT. 

 
A. Payment for Detour Pavement will be the contract unit price per square yard.  
 
B. Payment is full compensation for furnishing material, equipment, and labor to 

construct the detour pavement in accordance with the contract documents. 
 
C. Payment for detour pavement removal will be according to Section 2510. 

 
 

Section 2305.  Safety Edge 

 
2305.01 DESCRIPTION. 

Incorporate a Safety Edge to the dimensions shown and at locations designated on 
the contract documents. 
 
2305.02 MATERIALS. 

Safety Edge material shall match the adjoining pavement or paved shoulder material. 
 
2305.03 CONSTRUCTION. 

 
A. Asphalt Pavement. 

Attach a device to the paver screed to confine material at the end gate and 
extrude the asphalt material in a wedge shape meeting the requirements of 
the plan details. Maintain contact between the device and road shoulder 
surface; and allow automatic transition to cross roads, driveways, and 
obstructions. Use the device to constrain the asphalt head, reducing the 
area and increasing the density of the extruded profile. Approved devices 
meeting this specification are listed in Materials I.M. 502. Use of a single 
plate strike off will not be allowed. 
 
Alternative devices not listed in Materials I.M. 502 may be approved by the 
Engineer.  The Engineer may require proof that the device has been used on 
previous projects with acceptable results or may require a test section 
constructed prior to the beginning of work to demonstrate wedge compaction 
to the satisfaction of the Engineer. 
 
The Engineer may allow short sections of handwork when necessary for 
transitions at driveways, intersections, interchanges, and bridges. 
 
Placement of a granular fillet, per Article 2121.03, C, 4, b, is not necessary 
when a Safety Edge is installed. 

 
B. PCC Pavement. 

Modify paver screed to ensure the Safety Edge meets the final cross-section 
as detailed on the plans. 

 
2305.04 METHOD OF MEASUREMENT. 

Safety Edge will not be measured for payment. 
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2305.05 BASIS OF PAYMENT. 

Safety Edge will not be paid for separately and shall be included in the contract unit 
price for the item for which it is required. 
 
 

Section 2306.  Bituminous Fog Seal (Pavement) 

 
2306.01 DESCRIPTION. 

Clean the pavement surface and apply diluted asphalt emulsion to the entire 
pavement surface using a bituminous distributor. 
 
2306.02 MATERIALS. 

Unless the Engineer directs otherwise, use asphalt emulsion grade CSS-1 or SS-1. 
 
2306.03 CONSTRUCTION. 

 
A. Equipment. 

Use equipment meeting the requirements of Articles 2001.12 and 2001.14. 
 

B. Cleaning. 

Immediately prior to placing the emulsion, clean the entire pavement 
surface. Use scrapers, compressed air, or other approved methods. 
 

C. Dilution. 

Dilute the asphalt emulsion with water prior to application to the pavement 
surface. The dilution rate is one part of asphalt emulsion to four parts water. 

 
D. General. 

Calibrate the bituminous distributor to the specified target rate prior to start 
of work on the pavement surface. 
 

E. Application. 

 
1. Uniformly apply dilute asphalt emulsion at the rate of 0.12 gallon per 

square yard of pavement surface. The application rate may be reduced 
if directed by the Engineer. For excessive application rates, the 
Engineer may require a light coat of sand. The Engineer may require 
brooming of ponded areas prior to placing traffic on the pavement. 

 
2. Use safety and convenience to the public without soiling their vehicles 

as a controlling factor.  
 
3. Apply asphalt emulsion at a width of one-half of the roadway plus an 

overlap of approximately 4 inches at the middle of the road. Cover each 
width in one application while the opposite one-half of the roadway is 
left open to public traffic.  

 
4. Do not apply asphalt emulsion to bridge decks or railroad rails and 

flangeways.  
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F. Limitations. 

 
1. Do not place asphalt emulsion on a damp or wet surface unless the 

Engineer approves. Work will not be allowed on Sundays or holidays, 
according to Article 1108.03. 

 
2. Apply asphalt emulsion during weather conditions which allow 

satisfactory application. Do not apply asphalt emulsion when either the 
pavement temperature or the air temperature is below 60°F. Do not 
apply asphalt emulsion after August 31 without the Engineer’s 
permission. 

 
3. A sand dam or other approved means may be necessary to prevent 

emulsion from running on to the pavement adjacent to the work area in 
areas of superelevated curves.  

 
G. Traffic Control. 

 
1. Unless stated otherwise in the contract documents, furnish and install 

the following signs, including mounting devices: 
a. "NO PAVEMENT MARKINGS" and "NEXT MILES" signs. 

Place at the beginning and end of the project. They may be 
mounted on posts or skids.  

b. "NO PAVEMENT MARKINGS" signs. 

Place on each side of towns and on each side of intersections of 
Primary and County Roads. They may be mounted on posts or 
skids.  

c. "DO NOT PASS" signs. 

Place on the right-hand side of the road at the beginning of each 
no-passing zone. Mount on posts.  

d. "PASS WITH CARE" Signs. 

Place on the right-hand side of the road at the end of each no-
passing zone. Mount on posts.  
 

2. The Contracting Authority will place new pavement markings and 
remove the signs when the project is complete. 

 
3. Traffic Control will be paid per Section 2528. 
 

H. Scheduling. 

 
1. A preconstruction conference will be required for this work. This will 

normally be a single conference for all work of this type in each 
residency.  

 
2. At the preconstruction conference, provide the Engineer a probable 

schedule for work of this type in the District jurisdiction, including the 
sequence for each project. 
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2306.04 METHOD OF MEASUREMENT. 

 
A. Asphalt Emulsion for Fog Seal (Pavement). 

Gallons of undiluted asphalt emulsion as provided in Article 2307.04, B.  
 

B. Sand. 

Not measured for payment.  
 
2306.05 BASIS OF PAYMENT. 

 
A. Payment for Asphalt Emulsion for Fog Seal (Pavement) will be at the 

contract unit price per gallon for undiluted asphalt emulsion that is mixed and 
used on the project. Diluted asphalt emulsion that is delivered to the job site, 
but not applied to the roadway surface will not be considered for payment.  

B. Payment is full compensation for: 
 

1. Cleaning the pavement surface. 
 

2. Furnishing and applying the diluted asphalt emulsion including water for 
dilution. 

 
3. Furnishing and applying sand cover. 

 
4. Brooming of ponded areas as necessary. 

 
5. Protecting the pavement adjacent to the work area in areas of 

superelevated curves.  
 
 

Section 2307.  Bituminous Seal Coat 

 
2307.01 DESCRIPTION. 

One or more applications of binder bitumen with one or more successive applications 
of cover aggregate. 
 
2307.02 MATERIALS. 

Use materials meeting the following requirements:  
 

A. Aggregates. 

 
1. Use cover aggregate meeting requirements of Section 4125 for the size 

designated. Unless designated otherwise, use sand for shoulders and 
winter seals, and use the 1/2 inch size crushed aggregate for other 
work. On Primary projects, when 1/2 inch size cover aggregate is 
specified, use crushed stone or crushed gravel. 

 
2. For each contract, each load of each size of aggregate is to be similar in 

type and gradation. Source changes require the Engineer’s approval.  
 
3. For Primary projects, furnish the aggregate size designated in the 

contract. Do not use the 1/2 inch size when the 3/8 inch size is 
designated.  
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B. Bituminous Material. 

Meet the requirements of Section 4140 or 4138.  
 
1. Emulsified Asphalt. 

Unless specified otherwise in the contract documents, use binder 
bitumen meeting the requirements for CRS-2P as specified in Section 
4140.  
 

2. Cutback Asphalt. 

Furnish cutback asphalt with an approved anti-stripping additive as 
described in Article 4138.01.  
 

3. Asphalt Emulsion for Dust Control. 

Use grade CSS-1, CSS-1H, or SS-1H as specified in Section 4140. 
Dilute with water prior to application. Use an initial dilution rate of seven 
parts water to one part emulsion. 

 
2307.03 CONSTRUCTION. 

 
A. Equipment. 

Use equipment meeting requirements of Section 2001 and the following:  
 
1. Aggregate Spreaders. 

a. Apply Article 2001.13, B, except that, when provided in the contract 
documents, an aggregate spreader meeting requirements of Article 
2001.13, A, may be used.  

b. Equip aggregate spreaders described in Article 2001.13, B, with a 
scalper or segregator screen (provided by the manufacturer) 
mounted below the feeder roll. Use scalper screen opening sizes 
recommended by the spreader manufacturer. When adjusted to the 
proper angle, the coarse fraction of the aggregate is placed first. 
Afterwards, the fine fraction is dropped through the screen on top of 
the larger particles. Adjust the screen angle as necessary on the 
project. Use of this screen is required. 

 
2. Equipment for Distributing Bitumen. 

a. Apply Article 2001.12.  
b. When emulsion binder bitumen is used, use a distributor spray bar 

equipped with nozzles (furnished by the distributor manufacturer) 
which are specifically designed to apply emulsion. Before the work 
is started, provide the Engineer with a written statement indicating 
the size or part number of the nozzles recommended, and certifying 
that these nozzles are installed on the distributor. 

 
3. Brooms. 

a. Apply Article 2001.14.  
b. When using a power broom to remove loose aggregate from a 

newly seal coated surface, ensure that it is capable of exerting 
uniform down pressure (for the full width of the broom and without 
vibration or bounce) sufficient to remove loose aggregate without 
dislodging particles which are stuck in the binder bitumen. 
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4. Heating Equipment. 

Apply Article 2001.11.  
 
5. Rollers. 

a. Use self propelled, pneumatic tired rollers meeting the 
requirements of Article 2001.05, C, to embed the cover aggregate.  

b. One pneumatic tired roller will be required for work involving sand 
cover aggregate.  

c. A minimum of two pneumatic tired rollers will be required for work 
involving other cover aggregate. 

 
6. Weighing Equipment. 

Apply Article 2001.07.  
 

B. Bituminous Seal Coat Construction. 

The rates of application for binder bitumen and cover aggregate shown in 
the contract documents or specified herein are approximate. These rates 
may be varied as found desirable on the basis of laboratory or field tests. 
 
1. Surface Preparation. 

a. Immediately before bitumen is applied, clean the entire surface to 
be treated, as well as the adjacent gutters, of all foreign material, 
including dust.  

b. Blade, clean, and perform incidental work required to produce a 
clean surface. If the power broom fails to remove dust from 
depressions and pockets, use hand brooms.  

c. In rural areas, blade or sweep material removed from the road 
surface off the road surface. In cities and towns, remove the 
material according to Article 1104.08. This material becomes the 
property of the Contractor. 

d. Priming, if required, will be specified in the contract documents.  
 

2. Heating Bituminous Materials. 
a. Heat bituminous materials to a temperature which will permit 

uniform spreading. Temperatures between the limits in Table 
2307.03-1 should produce the desired viscosity: 

 
Table 2307.03-1: Bituminous Material Temperatures 

Designation Temperature ºF* 

CRS-1 and 2 and CRS-2P 150 - 185 

MC-800 175 - 255 

MC-3000 215 - 290 

MC-70 145 - 165 
* Some temperatures listed may be above the flash point 

of the material. Use extreme caution when handling to 
reduce fire hazard. 

 
b. Material which has been damaged by overheating will be rejected. 
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3. Spreading Bituminous Material. 
a. General. 

1) Before spreading bituminous material, ensure the distributor: 
 Complies with recommendations of the manufacturer as to 

nozzle size, nozzle angle with the axis of the spray bar, 
and spray bar or nozzle height above the road surface. 

 Has been tested to assure uniform bitumen distribution on 
the road surface at the specified rate. 

2) Minimize longitudinal overlap of adjacent bitumen applications. 
Spread between 95% and 105% of the bituminous material the 
Engineer prescribes. Correct the rate of application for 
temperature to deliver the desired volume at 60°F. 

3) Use a suitable covering to protect the items below from being 
soiled by bitumen. Leave the protective covering in place until 
the bitumen has set and no splashing occurs under traffic. 
 Curbs and handrails of bridges. 
 Guardrails. 
 Headwalls of culverts. 
 Pavements. 
 Curbs and gutters. 
 Utility accesses. 
 Intakes. 
 Water and gas valves. 
 Railroad flangeways. 
 Other installations requiring protection. 

4) Place suitable covering, as required, to prevent cover 
aggregate from entering intakes or other similar structures 
during placement and while brooming excess cover aggregate. 

5) Preserve the integrity of areas with rumble strip panels. This 
may include (at the Contractor’s option and subject to the 
Engineer’s approval): 
 Placing a suitable covering over rumble strip panels which 

prevents filling with bituminous seal coat, or  
 Using hand labor to restore uncovered rumble strip 

panels. 
b. Binder. 

1) Sweep the surface clean of loose aggregate and foreign 
material which may prevent adhesion of the binder to the 
surface on which it is applied. This applies to fillets at 
intersecting roads and drives only when specified.  

2) Apply binder bitumen to the surface (including fillets at 
intersecting roads and drives when specified) at the rates and 
in the manner the Engineer specifies or designates. 

3) When traffic must be maintained through the work while 
construction is in progress and the width is 24 feet or less, 
place the bituminous seal coat in two passes. For the first 
course, spread the bitumen for the first lane approximately 12 
inches wider than one-half of the width of the pavement to be 
surfaced. For other courses, spread the bitumen for each lane 
approximately one-half the width of the pavement to be 
surfaced. 
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4) Progress in the direction from which aggregate is to be hauled 
to the spreader. Complete one side for one day’s run before 
the seal coat is applied on the adjacent lane. Auxiliary lanes 
may be done on the same day. One side may be completed for 
the full length of a short project before the seal coat is applied 
to the other side. It is the intention that the maximum length of 
road with new seal coat on only one side would be limited to 
approximately 6 miles. This length may be increased with the 
Engineer’s approval. 

5) Limit the length of any spread to that which can be covered 
with aggregate and rolling completed within 30 minutes. Limit 
the distance between the bitumen distributor and the 
aggregate spreader to 150 feet. Maintain initial roller coverage 
as close to the aggregate spreader as possible, not to exceed 
200 feet. 

6) In any case where emulsion is used, cover the binder bitumen 
with aggregate and initially roll within 2 minutes after the 
bitumen has been spread. When the 2 minute requirement for 
emulsion or the 30 minute requirement for all work is not met, 
the work may be considered not in reasonably close conformity 
according to Article 1105.04. 

7) Apply bitumen for winter seals with limitations the Engineer 
deems appropriate. Apply other binder bitumen only when the 
road surface is free of moisture and has a temperature no less 
than 60°F. When the environment places a portion of the 
pavement in shade, use a shaded area to determine road 
surface temperature. 

c. Joints. 
1) Secure binder bitumen distribution at the specified rate of 

application using paper placed at the start of each distributor 
run. Use commercial grade building paper that is approved by 
the Engineer and is no less than 36 inches wide.  

2) When the end of the run joins newly placed seal coat, place 
paper at that joint also. Cut the joint straight along the off edge 
of the paper. Remove the seal coat material on the paper 
adjacent to the off edge from the roadbed surface. Ensure a 
smooth ride is obtained. 

 
4. Spreading Cover Aggregate.  

a. General. 
1) Use specified mechanical spreaders to spread cover 

aggregate on the freshly applied bitumen. Avoid spillage or 
piling of aggregate. Correct spillage or piling using manual 
methods before rollers cover the area. Do not use the ballast in 
rollers for spreading aggregate. Vehicles other than those 
required to deliver aggregate to the spreader will not be 
permitted to pass over the treated area of the roadbed until 
after the aggregate has been spread and rolled. 

2) Fillet surfacing at intersecting roads and drives may be placed 
subsequent to that on the roadbed itself, but shall promptly 
follow binder bitumen spreading.  
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b. Moisture. 

At the time of spreading, ensure the surfaces of the cover 
aggregate are damp, but with no free water. This will be determined 
by visual inspection. 
 

5. Rolling. 
a. After the aggregate has been spread, promptly roll to secure early 

aggregate embedment in the bitumen. Complete rolling no later 
than 30 minutes after the bitumen is spread.  

b. Do not apply succeeding applications of binder bitumen until the 
most recent one applied as been covered with aggregate and all 
rolling operations completed. 

c. Satisfactory embedment usually will be secured by one roller 
coverage of sand cover and five roller coverages of other cover 
aggregate. One roller coverage is interpreted as the number of 
passes of the roller required to ensure that the entire area has been 
touched at least once by the entire roller.  

d. Operate rollers at a speed of no more than 5 mph. 
 

6. One Course Seal Coats. 

In addition to requirements of Articles 2307.03, B, 4 and 5, apply the 
following: 
a. Spreading Binder Bitumen. 

Apply bitumen to the prepared base or surface at the rate the 
Engineer designates, usually within the ranges of Table 2307.03-2: 

 
Table 2307.03-2: Bitumen Spreading Rates 

Aggregate Size Spreading Rate 
Gal. per Sq. Yds. 

Basic Rate
(a)

 
Gal. per Sq. Yds. 

Sand 0.15 - 0.20 0.15 

3/8 inch 0.25 - 0.35 0.30 

1/2 inch 0.35 - 0.45 0.40 
(a) The basic rate will be used for design purposes. 

 
b. Spreading Cover Aggregates. 

1) Uniformly spread cover aggregate of the size specified, over 
the treated area promptly after the spread of bitumen has been 
completed on any section.  

2) Unless otherwise specified, use a rate of 10 pounds per square 
yard for shoulders, 15 pounds per square yard for winter seals, 
and 30 pounds per square yard for other applications. 

3) When bituminous seal coat is placed on two lanes, spread the 
aggregate for the first lane to a width of 50% of the roadway to 
be treated. 

 
7. Two Course Seal Coats. 

In addition to requirements of Articles 2307.03, B, 4 and 5, apply the 
following: 
a. First Course Construction. 

1) Spreading Binder Bitumen. 
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Apply bitumen to the prepared base of surface at the rate of 
0.35 gallon per square yard. 

2) Spreading Cover Aggregate. 
a) Uniformly spread cover aggregate of the size specified 

over the treated area at the rate of 30 pounds per square 
yard promptly after spreading bitumen on any section. 

b) When bituminous seal coat is placed in each lane 
separately, spread the aggregate for the first lane to a 
width of 12 inches greater than 50% of the width of the 
lane to be surfaced. 

c) When the full width is surfaced integrally, spread the 
aggregate to a width such that the junction of the two 
aggregate spreads is offset 12 inches from the center of 
the full width surface. 

b. Second Course Construction. 
1) Preparation of Roadbed. 

a) After completing the first course, prepare roadbed for the 
second course by either: 
 A vacuum machine, or 
 By lightly brooming the full surfaced width with the 

power broom to remove loose material. 
b) After cleaning, roll the entire surface once with the steel 

roller.  
c) Complete the preparation of the roadbed in sections just 

prior to application of bitumen for the second course.  
2) Spreading Binder Bitumen. 

Spread bitumen on the prepared surface at the rate of 0.30 
gallon per square yard.  

3) Spreading Cover Aggregate. 
a) Spread cover aggregate of the size specified over the 

treated area at the rate of 25 pounds per square yard 
promptly after spreading bitumen on any section of 
roadbed.  

b) For two lane roadways, place the two aggregate spreads 
so the seam between the two spreads is near the 
centerline.  

 
8. Maintenance During Construction Period. 

a. If bleeding occurs during construction, the Engineer may order 
additional aggregate placed at the contract unit price for cover 
aggregate. Additional compensation will not be allowed for 
incidental rolling.  

b. On Primary projects and where specified on other projects, gently 
sweep the surface free of loose cover aggregate using a rotary 
broom. Perform this sweeping early the next morning while the 
bituminous binder is hard and stuck particles will not be disturbed. 
Other means of removing the loose particles, such as vacuum 
machines or air blast, may be used with the Engineer’s approval. 

c. In areas with curb and gutter sections or storm sewer intakes, in 
addition to sweeping the surface, collect loose particles and haul 
them off the project. The Engineer may also designate that loose 
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particles be hauled off the project in additional areas within 
municipal corporate limits, such as entrances or shallow drainage 
ditch locations. 

d. The Engineer may require additional sweeping to remove loose 
cover aggregate from the surface throughout the project duration.  

e. When the contract includes an item for asphalt emulsion for dust 
control, apply the dust control following the removal of loose 
particles and before other work continues, according to Article 
2307.03, B, 9. 

 
9. Dust Control Treatment. 

a. On Primary Road projects where limestone or crushed gravel cover 
aggregate is used, apply diluted asphalt emulsion to the completed 
bituminous seal coat surface to control dust. Uniformly spread 
diluted asphalt emulsion at the initial rate of 0.12 gallon per square 
yard. 

b. On non-Primary Road projects, apply dust control as specified in 
the contract documents. 

c. Apply dust control following the removal of particles and before 
other work continues. Apply dust control within 24 hours after 
bituminous seal coat placement unless directed otherwise by the 
Engineer.  

d. Broom off loose material and apply dust control on the calendar day 
following placement of bituminous seal coat. 

 
10. Traffic Control. 

a. When the road is not closed for construction, maintain normal traffic 
on the project. No detour will be provided. Do not delay traffic 
unnecessarily. Refer to the contract documents for traffic 
maintenance during work on shoulders of multilane pavements. 

b. Traffic control setups which cause unnecessary stopping or turning 
movements generally will not be allowed.  

c. Unless otherwise stated in the contract documents, furnish and 
install the following signs, including mounting devices: 
1) "NO PAVEMENT MARKINGS NEXT __ MILES" signs.  

Place at each end of the area where pavement markings have 
been obliterated, on each side of towns, and on each side of all 
intersections with Primary and Secondary Roads.  

2) "LOOSE STONE - REDUCE SPEED" signs.  

Place, along with a 35 mph advisory speed plate, 
approximately 500 feet in advance of the "No Pavement 
Markings" signs.  

3) "DO NOT PASS" signs.  

Place on the right-hand side of the road at the beginning of 
each no-passing zone. 

4) "PASS WITH CARE" signs.  

Place on the right hand side of the road at the end of each no-
passing zone.  

d. Mount signs on posts. 
e. The Contracting Authority will place new pavement markings and 

remove the signs when the project is complete.  
f. Provisions for handling other traffic are as follows: 
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1) Direct traffic through restricted portions of the project using 
pilot cars described in Article 2528.03, D. Furnish pilot cars 
and pilot car signs. 

2) Station one flagger immediately ahead of the application of the 
bitumen, one immediately behind the bitumen, and one 
immediately behind the section being rolled. Display suitable 
warning, speed limit, and fresh oil signs. Move the signs 
forward with the flagger as the work progresses. 

3) After the bituminous seal coat has been spread, smoothed, 
rolled, and cured for a minimum of 2 hours, the road may be 
open to traffic. 

4) In some areas it is more practical to place the bituminous seal 
coat in short sections and to allow traffic to use the completed 
bituminous seal coat immediately after the surface treatment 
has been completed. In these areas, control traffic on the 
newly placed bituminous seal coat to a speed of no more than 
25 mph for a minimum of 2 hours. The Engineer will 
specifically authorize such areas. The Engineer may extend 
the minimum 2 hour period due to low temperature and visually 
observed damage to the bituminous seal coat under traffic or 
when turning movements may damage the bituminous seal 
coat. (The intent of traffic modifications is to not allow traffic on 
completed bituminous seal coat sections until satisfactorily 
cured. This requires a minimum of 2 hours, depending on 
climatic conditions.) 

g. Traffic Control will be paid per Section 2528. 
 

11. Limitations. 
a. The Engineer may prohibit construction if the weather is 

unfavorable for the embedment of cover aggregate in the binder 
bitumen as specified in Article 2307.03, B, 3.  

b. Limit the area on which binder is spread to that which can be 
covered with aggregate, and the rolling completed, within daylight 
hours of the same working day. When traffic is being carried 
through the work, keep the entire roadbed free of construction 
equipment, according to Article 1107.08. 

c. Except for winter seals, do not apply seal coats after September 1 
on Primary projects or after September 15 on other projects. When 
the entire project cannot be completed by the specified cutoff date, 
do not complete placement on one side only for the full length of 
the project. Instead, complete both sides to the same location by 
the specified cutoff date.  

d. When this contract includes pavement marking, complete traffic line 
construction within 72 hours after the seal coat has been completed 
to the full width at that location, weather permitting. 

e. When dust control treatment is required, allow it to cure prior to 
allowing traffic on the roadway.  

 
12. Surfacing Intersecting Roads, Driveways, and Turnouts. 

a. Use seal coat applied at the same rate provided for the roadway to 
cover the area of any fillets of base courses constructed at 
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driveways to farmsteads and commercial establishments, unless 
otherwise specified in the contract documents.  

b. Surface remaining areas within the right-of-way on earth or gravel 
surfaced approach roads and driveways and turnouts for mail 
boxes according to Section 2315. These areas will be measured 
and paid for according to Section 2315. 

 
C. Finishing and Opening to Traffic. 

Restore to an acceptable condition any portion of the roadway disturbed by 
operations related to bituminous seal coating. After the bituminous seal coat 
has been spread, smoothed, rolled, and cured as specified in Article 
2307.03, B, the road may be opened to traffic. 

 
2307.04 METHOD OF MEASUREMENT. 

Unless otherwise provided, winter seal will not be measured for payment. 
Measurement for the quantities of the various classes of other work involved in 
bituminous seal coat, satisfactorily constructed, will be as follows:  
 

A. Aggregate. 

Tons, except as provided in this specification, from the net weight of 
individual loads weighed on scales furnished by the Contractor, according to 
Article 2001.07. Includes fillets at intersecting roads, drives, and turnouts. At 
locations where the quantity of aggregate required for a single section of 
road is less than 300 tons, volume measurement will be permitted. 
 

B. Binder Bitumen. 

Gallons computed from field measurements of distributors or from tank cars 
or transport trucks as provided in Article 4100.03. Includes bitumen for fillets 
at intersecting roads, drives, and turnouts. When quantities computed from 
field measurements check within 1.0% of the billed gallons, payment will be 
based on billed gallons. When quantities computed from field measurements 
differ from billed gallons by more than 1.0%, payment will be based on the 
quantity from field measurements. From these quantities, any amount used 
by the Contractor as fuel, left in cars, or otherwise not delivered to the road 
surface will be deducted. The Engineer will advise the Contractor promptly, 
in writing, of the quantities deducted.  
 

C. Driveway Surfacing Material. 

Computed as and provided in Section 2315, for granular surfacing placed at 
intersecting roads, drives, and turnouts. Excavation required for placing this 
surfacing is considered incidental to the work and will not be measured for 
payment.  
 

D. Asphalt Emulsion for Dust Control. 

Undiluted asphalt emulsion measured as provided in Article 2307.04, B.  
 

2307.05 BASIS OF PAYMENT. 

For the various items of work involved in bituminous seal coat, measured as provided 
above, payment will be the contract unit price as described below. Payment for 
additional rolling the Engineer requires will be according to Article 1109.03, B. 
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A. Aggregate. 

 
1. Per ton for the number of tons of roadway cover aggregate placed in 

accepted portions of the work. 
 
2. Payment for roadway cover aggregate is full compensation for 

furnishing, delivering, and spreading the aggregate, for all brooming, 
rolling, final cleanup, and incidental work necessary to complete the 
project and not paid for as other items.  

 
B. Binder Bitumen. 

Per gallon for the quantity of binder bitumen spread on accepted portions of 
the road and the quantity used in making trial runs for adjustment of 
distributors.  
 

C. Driveway Surfacing Material. 

As provided in Section 2315 for the quantity of granular surfacing placed at 
intersecting roads, drives, and turnouts.  
 

D. Asphalt Emulsion for Dust Control. 

 
1. Per gallon for the number of gallons placed.  
 
2. Payment is full compensation for sweeping, furnishing, mixing with 

water and applying the asphalt emulsion, and curing of the dust control 
material.  

 
 

Section 2308.  Bituminous Fog Seal (Shoulders) 

 
2308.01 DESCRIPTION. 

Apply diluted asphalt emulsion to the shoulder surface using a bituminous distributor. 
 
2308.02 MATERIALS. 

Use asphalt emulsion grade CSS-1 or SS-1 meeting the requirements of Section 
4140, unless directed otherwise by the Engineer. 
 
2308.03 CONSTRUCTION. 

 
A. Equipment. 

Meet the requirements of Section 2001.  
 

B. Cleaning. 

Immediately prior to placing the emulsion fog seal, clean the shoulder 
surface of foreign material.  
 

C. Dilution. 

Dilute the asphalt emulsion with water prior to application to the shoulders. 
The dilution rate is one part of asphalt emulsion to two parts of water. The 
Engineer will require documentation that the dilution is done properly. 
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D. Application. 

 
1. Uniformly apply the diluted asphalt emulsion at the rate of 0.20 gallon 

per square yard of shoulder surface. The application rate may be 
reduced as directed by the Engineer. 

 
2. Use safety and convenience to the public without soiling their vehicles 

as a controlling factor.  
 
3. Apply diluted asphalt emulsion so the entire shoulder surface is covered 

in one application. 
 
4. Do not apply asphalt emulsion to bridge decks, PCC gore areas, or 

adjacent paved surfaces and painted edge lines. Replace edge lines 
obliterated by this operation at no additional cost to the Contracting 
Authority. 

 
E. Limitations. 

 
1. Do not apply asphalt emulsion on damp or wet surfaces without the 

Engineer’s approval. Work will not be allowed on Sundays or holidays, 
according to Article 1108.03.  

 
2. Apply asphalt emulsion during weather conditions which allow 

satisfactory application. Do not apply asphalt emulsion when either the 
pavement temperature or air temperature is below 60°F. Do not apply 
asphalt emulsion after August 31 without the Engineer’s permission. 

 
3. A sand dam or other approved means may be necessary to prevent 

emulsion from running on the pavement in areas of superelevated 
curves.  

 
F. General. 

The asphalt emulsion as applied shall have an appearance satisfactory to 
the Engineer. Dilution rate and application rate may need to be adjusted to 
accomplish desired results.  

 
G. Traffic Control. 

Place traffic control according to Article 1107.09 and the appropriate traffic 
control detail.  Traffic Control will be paid per Section 2528. 

 
2308.04 METHOD OF MEASUREMENT. 

 
A. Asphalt Emulsion for Fog Seal (Shoulders). 

Gallons of undiluted asphalt emulsion as provided in Article 2307.04, B.  
 

B. Sand. 

Not measured for payment.  
 

  

Bituminous Fog Seal (Shoulders)2308.04



  2309.03 

 
Page 353 

 

2308.05 BASIS OF PAYMENT. 
 

A. Payment for Asphalt Emulsion for Fog Seal (Shoulders) will be at the 
contract unit price per gallon for undiluted asphalt emulsion that is mixed and 
used on the project. Diluted asphalt emulsion that is delivered to the job site, 
but not applied to the roadway surface will not be considered for payment.  

 
B. Payment is full compensation for: 

1. Cleaning the shoulder surface. 
 

2. Furnishing and applying the diluted asphalt emulsion including water for 
dilution. 
 

3. Furnishing and applying sand cover. 
 

4. Brooming of ponded areas as necessary. 
 

5. Protecting the adjacent pavement and edge lines, including special 
protection and dams in areas of superelevated curves.  

 
 

Section 2309.  Surface Recycling by Heater Scarification 

 
2309.01 DESCRIPTION. 

 
A. Recycle the existing asphalt pavement surface by heater scarification, and 

resurface with HMA. 
 
B. Heater scarification and resurfacing is part of a multi-step process of asphalt 

surface rehabilitation. This rehabilitation consists of: 
 

1. Preparing the existing asphalt surface, 
 
2. Softening the surface with heat, 
 
3. Scarifying the surface, and 
 
4. Thoroughly stirring or tumbling and leveling the mixture in preparation 

for an asphalt surface course overlay. 
 

C. The work includes furnishing and placing the new surface course. 
 
2309.02 MATERIALS. 

Use surface course materials that meet the requirements for the type of mixture 
specified. 
 
2309.03 CONSTRUCTION. 

 
A. Equipment.  

 

Surface Recycling by Heater Scarification



2309.03 

 
Page 354 
 

1. Heater Scarifier. 
a. Use a heater scarification operation consisting of preheater and 

heater scarification unit, capable of processing at a rate of at least 
1500 square yards per hour over a minimum one lane width of 12 
feet.  

b. Use an equipment type for preheating, heating, and scarifying that 
has either: 
 Operated successfully on similar work for the Contracting 

Authority, or 
 Has proven through test results or other previous experience, 

or both, that it is satisfactory to the Engineer.  
c. Equipment test results and other previous experience may be 

submitted to the Engineer prior to the letting for review. 
d. Use preheating and heater scarification equipment designed for the 

purpose of pavement heating and capable of producing at least 10 
million BTUs per hour. Apply heat under an enclosure or shielded 
hood. 

e. Accomplish scarifying with pressure loaded rakes or scarifiers. 
Where scarifying to an existing curb and gutter line is required, 
equip the scarifying unit to scarify, and move away from gutter 
aprons, a 1/2 inch by 4 foot path of existing material. Use a scarifier 
that will ensure continuous and undiminished pavement contact 
without damaging utility accesses and valve boxes. 

f. Use a leveling unit capable of: 
 Distributing the heated and scarified material over the width 

being processed to produce a uniform cross section, and  
 Windrowing excess material to one side for removal when 

necessary. 
 
2. Hot Mix Asphalt Construction Equipment. 

For batching, mixing, hauling, placing, and compacting the surface 
course, use equipment meeting the requirements for the type of mixture 
specified.  
 

B. Paving Plant Operation. 

Meet the requirements for the type of mixture specified. 
 
C. Construction. 

 
1. Surface Preparation. 

a. Complete base repair, if required, according to Section 2212. 
Locations of full depth patches will be designated by the Engineer.  

b. Prepare the surface to be heater scarified by cleaning trash, debris, 
earth, or other deleterious substances present in sufficient quantity 
to interfere with the work. 

 
2. Heating and Scarifying. 

a. Evenly heat and scarify the pavement surface (as a continuously 
moving operation) for the full width designated in the contract 
documents. Ensure this combination will not char or otherwise 
damage the existing pavement material through exposure to heat 
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or fire. Rate of delivery of the overlay mixture may limit the 
processing rate. 

b. Control the heating operation to prevent open flame from exiting 
from under the heater. The Engineer may require that the operation 
be stopped when: 
 The prevailing wind velocity exceeds approximately 10 mph 

and a potential hazard exists, or 
 Heating and scarifying are not possible.  

c. Scarify to a minimum depth of: 
1) 3/4 inch at the highest points, such as the edge and the high 

point between the wheel paths. 
2) 1/2 inch at the lowest points, such as the wheel paths. 

d. The required depth of scarification may be changed by the contract 
documents. Scarify to at least the depth specified with pressure 
loaded scarifiers that plow through the pavement and loosen it 
without fracturing or segregating the aggregates. 

e. Ensure the surface temperature of the old pavement is below 475°F 
during heating. Ensure the heated material has a temperature in a 
range between 220°F to 260°F, measured immediately behind the 
heater scarifier. Uniformly and evenly heat the remixed layer 
throughout. Uncontrolled heating, causing differential softening of 
the upper surface, will not be permitted. Extend the heating 
operation at least 4 inches beyond the width of the scarification on 
both sides. 

f. When a heater scarifier pass is being made adjacent to a 
previously placed mat, remove all damaged material and replace.  

 
3. Leveling. 

a. Following the heater scarification, level the surface to provide a 
uniform cross slope.  

b. Use a method that consists of either of the options below, following 
the scarifier as closely as possible, to redistribute and level the 
scarified material: 
 An approved system of augers with a strike off plate or screed 

which is an integral part of the scarifying machine, or 
 An asphalt paving machine meeting the requirements of Article 

2001.19. 
 
4. Hot Mix Asphalt Surface Course Overlay. 

a. After reshaping the scarified mix and before the temperature drops 
below 170°F, place a uniform layer of new surface course material 
at the rate shown in the contract documents. The Engineer may 
direct additional mixture to be added to correct irregularities.  

b. Use equipment that meets the requirements of Article 2001.19 for 
placing and finishing the new surface. A non self propelled paving 
machine attached to the heater scarifier may be used provided the 
screeding unit complies with the requirements of that specification. 

c. When a self propelled paving machine is used, place the new 
surface within 400 feet of the scarification operation or before the 
surface temperature cools to 170ºF, whichever occurs first. 
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d. Provide for alignment and control of the scarification operation. 
Obtain the Engineer’s approval for the method used. 

 
D. Compaction of Mixture. 

After the new surface course is spread, promptly and thoroughly compact all 
the mixture according to Article 2303.03, C, 5, c.  
 

E. Joints. 

Construct joints according to the requirements of Article 2303.03, C, 6, and 
as shown in the contract documents. 
 

F. Finished Surface. 

 
1. Ensure the finished pavement elevations comply with the requirements 

of the contract documents, and the finished cross slope is a plane 
surface with a slope as shown. 

 
2. Ensure all edges, radii, and handwork have a neat and finished 

appearance. 
 

G. Safety Procedures. 

 
1. Prior to construction in cities, towns, or built up areas; contact the fire 

chief to solicit a recommended safety procedure to be followed. Follow 
these recommendations. In addition to any other recommendations, 
follow the procedure below: 
a. Ensure owners of underground utilities in the areas have checked 

the areas for possible gas leaks in or around their lines. 
b. Ensure the city has checked storm sewers and sanitary sewers in 

the area for accumulations of sewer gas. 
c. Ensure service stations and other businesses handling flammable 

fuels have been advised not to dispense these fuels while the 
heater burner is being operated within 100 feet of their business 
places. 

d. Plan the operation so as to be as safe as possible for persons and 
property adjacent to the work, including the traveling public. Keep 
this route open to traffic. Limit the operation so as to provide for this 
traffic. Work may need to be conducted during periods of light 
traffic. 

 
2. Take such additional precautions as is reasonable for the safety of the 

operation.  
 
3. The Contractor shall hold the Contracting Authority and the State 

harmless for any damage or loss resulting from an accident, during the 
heating operation, caused by failure to fulfill the obligations as outlined 
in these requirements. 

 
H. Limitations. 

Apply Article 2303.03, C, 4. 
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2309.04 METHOD OF MEASUREMENT. 

 
A. Surface Recycling by Heater Scarification. 

Computed as provided in Article 2303.04, A, 3, for the areas satisfactorily 
prepared, heated, scarified, leveled, and resurfaced (new mix excluded).  
 

B. Hot Mix Asphalt Mixture. 

As provided in Article 2303.04 for the type specified. 
 
2309.05 BASIS OF PAYMENT. 

 
A. Surface Recycling by Heater Scarification. 

 
1. Contract unit price for the square yards measured as provided above. 
 
2. Payment is full compensation for furnishing labor and materials for 

surface recycling by heater scarification as described above.  
 

B. Hot Mix Asphalt Mixture. 

As provided in Article 2303.05 for the type specified. 
 
 

Section 2310.  Portland Cement Concrete Overlay 

 
2310.01 DESCRIPTION. 

Overlay an existing pavement with one of the following types of PCC overlay: 
 

A. Bonded overlay: a PCC overlay over an existing PCC pavement. 
 
B. Unbonded overlay: a PCC overlay over an existing pavement where a 

stress relief layer is placed on top of the existing PCC pavement or a PCC 
overlay over an existing composite pavement (flexible pavement over PCC). 

 
C. Whitetopping: a PCC overlay over an existing, full depth flexible pavement. 

 
2310.02 MATERIALS. 

 
A. Concrete. 

Meet the requirements of Article 2301.02. 
 

1. Use Class C concrete for PCC Overlays as specified in Materials I.M. 
529, except use a C-3WR or C-4WR mix design for Bonded Overlays. 
Allowable substitutions shall comply with Article 2301.02, B. 

 
2. For coarse aggregate, meet the requirements of Section 4109.02, 

Aggregate Gradation Table, Gradation No. 3 or 5. Ensure the nominal 
maximum coarse aggregate size is no greater than one-third the overlay 
thickness. 

 
3. Unless otherwise specified, use coarse aggregate for bonded overlays 

that is the same type of aggregate as the existing pavement. 
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B.  Hot Mix Asphalt Stress Relief Course. 

 
1. Use an HMA stress relief course for unbonded overlays consisting of a 

nominal 1 inch course of HMA meeting the requirements of Section 
2303.  

2. Use PG 58-28 asphalt binder.  
 
3. Use a mixture meeting the following: 

a. 300,000 ESAL, 3/8 inch HMA mix requirements. 
b. Target air voids of 3.0%. 
c. No maximum film thickness restriction and no minimum 

filler/bitumen ratio restriction. 
d. Type B Aggregate with no percent crushed particle requirements 

and gradation falling below the restricted zone. 
 

C.   Seal Coat Bond Breaker. 

 Meet the requirements of Article 2307.02. 
 

2310.03 CONSTRUCTION. 

Apply the requirements of Section 2301 to this work with the modifications identified 
below. 
 

A. Scarifying, Shotblasting, or Waterblasting Equipment. 

Use power operated equipment capable of uniformly scarifying or removing 
the existing surface in a satisfactory manner and to depths required. Other 
types of removal devices may be used if their operation is suitable and if 
they can be demonstrated to the satisfaction of the Engineer. The contract 
documents will include a pay item for such work. 

 
B. Preparation of Surface. 

 
1. General. 

a. If full depth base repair is included in the project, complete it prior to 
preparation of the existing pavement surface.  

b. When required, include the entire area to be resurfaced in 
preparation of the existing pavement surface. Materials removed in 
the preparation operation may be placed in the shoulder area 
unless specified otherwise in the contract documents. 

 
2. Surface Preparation. 

a. When required for bonded overlays, prepare the surface by shot 
blasting, waterblasting, or scarifying. Scarify to a nominal depth of 
1/4 inch. 

b. Ensure preparation removes all dirt, oil, foreign materials, laitance, 
or loose material from the surface and edges against which new 
concrete will be placed. 

 
3. Pavement Scarification. 

a. When required, prepare surface by scarifying per Section 2214. 
b. At the direction of the Engineer, trim high spots found in the existing 

flexible pavement. This work will be accomplished during the 
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scarification operation, only at isolated locations, and will be 
considered incidental to the pavement scarification. 

c. Seal Coat Bond Breaker. 
 Prior to placement of the PCC overlay, place two applications of a 

seal coat bond breaker to scarified PCC surfaces per Article 
2307.03 and as modified per Article 2316.03, B, 2, b. Do not allow 
traffic on bond breaker before it has set. 

 
4. Hot Mix Asphalt Stress Relief Course. 

Construct in accordance with Article 2303.03. Use Class II Compaction, 
except use only static steel wheeled rollers. Article 2303.04 shall also 
apply. 
 

C. Placing and Finishing Overlay. 

 
1. General. 

a. Apply Section 2317 to all PCC Pavement bid items of a Primary 
project if any individual PCC Pavement bid item for that project is 
5000 square yards or greater. Apply Section 2316 to all other 
Primary projects and when specifically required for other projects. 

b. Clean existing surface of loose or adhering foreign material prior to 
and during placement of PCC. 

c. Ensure existing pavement surface is free of standing water during 
PCC placement. 

d. Ensure temperature of existing pavement surface does not exceed 
120ºF during PCC placement. Water may be applied to cool 
existing pavement surface provided standing water is not present 
during PCC placement. 

 
2.    Joints. 

a.    Unbonded Overlays and Whitetopping. 

 Place joints as shown in the contract documents. 
b.    Bonded Overlays. 

1)    Place joints directly over joints and cracks in the existing 
pavement. 

2)    Saw joints to the full depth of the overlay. 
3)    Ensure joints are at least as wide as the joint or crack in the 

existing pavement. 
 

D. Limitation of Operations. 

 
1. At forecasted air temperatures below 55°F use the maturity method to 

determine the opening time. Do not place resurfacing concrete when the 
air or pavement temperature is below 40°F. 

 
2. The Contractor may use the shoulders for construction activities. It will 

be the Contractor's responsibility to repair the shoulders, as the 
Engineer deems necessary, to restore the shoulders to a condition 
acceptable for shoulder work. This work shall be done at no additional 
cost to the Contracting Authority. The Contractor may elect to limit the 
use and vehicle loadings to minimize this work and its cost. 
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3. Place bonded concrete overlays between June 1 and September 30. 
 

2310.04 METHOD OF MEASUREMENT. 

 
A. Portland Cement Concrete Overlay, Furnish Only. 

Cubic yards using a count of batches incorporated. Includes concrete placed 
in widening sections and partial depth patches. 
 

B. Portland Cement Concrete Overlay, Placement Only. 

Square yards shown in the contract documents. Area will be determined 
from the longitudinal surface and the nominal pavement width, including 
widening sections. 
 

C. Surface Preparation. 

Square yards shown in the contract documents. Area will be determined 
from the longitudinal surface and the nominal width of existing pavement. 

 
D. Pavement Scarification 

 
1.  Measurement by Weight. 

The quantity of Pavement Scarification will be determined in accordance 
with Article 2214.04, A, 1. 

 
2.  Measurement by Area. 

The quantity of Pavement Scarification will be determined in accordance 
with Article 2214.04, A, 2. 

 
E. Hot Mix Asphalt Stress Relief Course. 

 
1. Measurement by Weight. 

a. HMA will be measured according to Article 2303.04, A. 
b. Asphalt binder will be measured according to Article 2303.04, B. 
 

2. Measurement by Area. 
a. HMA will be measured according to Article 2303,04, A, 2. 
b. Asphalt binder used will not be measured separately for payment. 
 

F.    Seal Coat Bond Breaker. 
 
1. Aggregate. 

Cover aggregate will be measured according to Article 2307.04, A. 
 

2. Binder Bitumen. 

Binder Bitumen will be measured according to Article 2307.04, B. 
 
2310.05 BASIS OF PAYMENT. 

 
A. Portland Cement Concrete Overlay, Furnish Only. 

 
1. Per cubic yard. 
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2. Payment is full compensation for furnishing raw materials, proportioning, 
mixing, and delivery of concrete to the paving machine. 

 
B. Portland Cement Concrete Overlay, Placement Only. 

 
1. Per square yard.  
 
2. Payment is full compensation for: 

a. Furnishing all materials, labor, and equipment necessary to place, 
finish, texture, and cure the concrete. 

b. Placement of tie bars for widening, if required. 
c. Sawing, cleaning, and sealing the joints, if required. 
d. Surface cleaning. 
 

C. Surface Preparation. 

 
1. Per square yard.  
 
2. Payment is full compensation for preparation of the existing pavement, 

scarifying or shot blasting, and for removal of the existing pavement 
surface material according to Article 1104.08. 

 

D. Pavement Scarification 
 
1. Measurement by Weight. 

The Contractor will be paid the contract unit price for Pavement 
Scarification in accordance with Article 2214.05, A, 1. 

 

2. Measurement by Area. 

The Contractor will be paid the contract unit price for Pavement 
Scarification in accordance with Article 2214.05, A, 2. 

 
E. Hot Mix Asphalt Stress Relief Course. 

 
1. Measurement by Weight. 

a. Article 2303.05 applies.  
b. Payment is full compensation for furnishing and placing the HMA 

stress relief course. 
c. Asphalt binder will be paid for separately according to Article 

2303.05, B. 
 

2. Measurement by Area. 
a. Article 2303.05 applies.   
b. Payment is full compensation for furnishing and placing the HMA 

stress relief course, including the cost of the asphalt binder. 
 

F.    Seal Coat Bond Breaker. 
 
1.  Aggregate. 

Payment for cover aggregate will be in accordance with Article 2307.05, 
A. 
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2. Binder Bitumen. 

Payment for binder bitumen will be in accordance with Article 2307.05, 
B. 

 
 

Section 2312.  Granular Surfacing 

 
2312.01 DESCRIPTION. 

 
A. Deliver granular material, consisting of crushed stone or pit run or screened 

gravel, along the shoulder of an existing road in the quantity specified in the 
contract. 

 
B. Apply this specification to new construction or to resurfacing of a previously 

surfaced road. 
 
2312.02 MATERIALS. 

Use material that either meets requirements of Section 4120 for the class of material 
specified, or is pit run material from designated locations. 
 
2312.03 CONSTRUCTION. 

 
A. General. 

 
1. Unless otherwise specified, furnish granular material to be spread by 

the Contracting Authority and consolidated under traffic. The 
Contracting Authority may furnish granular material from designated 
pits. 

 
2. Spread all material furnished as Granular Surfacing on Road and 

intended as: 
a. Temporary surfacing. 
b. Temporary winter surfacing. 
c. Temporary surfacing of drives and side roads. 
d. Surfacing for local access. 
 

3. Blading and shaping, as well as any other work in preparation for or 
maintaining a suitable surface will be required. This may include some 
excavation adjacent to paved surfaces. Place material used for local 
access at the locations the Engineer designates. The intention is to 
provide continuous, all weather access as needed and as directed by 
the Engineer. Payment for this work is incidental to the payment for the 
item of Granular Surfacing on Road. The Contractor is not responsible 
for continuing this work when the operation is suspended during the 
winter. 

 
4. Special Winter Granular Surfacing is intended to be the same type of 

material furnished for Granular Surfacing on Road. The material is to be 
placed in a stockpile prior to winter suspension in an amount and at a 
location within the project limits as designated by the Engineer. With 
reasonable notice, the Engineer may require additional material to be 
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added to the stockpile while the Contractor's operation is suspended 
during the winter. 

 
B. Contract Schedule. 

 
1. A contract may involve any of the following:  

a. Furnishing and delivering surfacing material to the road.  
b. Preparing and delivering material to the road furnished by the 

Contracting Authority at locations specified in the contract 
documents.  

c. Preparing material furnished by the Contracting Authority at 
locations specified in the contract documents. If hauling is required, 
it shall be bid in 1 mile units of haul.  

 
2. Prepare material the Contracting Authority furnishes by: 

 Removing the material from the deposit, and  
 Sorting, crushing, screening, and washing (as may be necessary) 

to produce finished material which will comply with the 
specifications for the class of material required by the contract 
documents. 

 
3. Delivering or hauling includes loading, transporting, and depositing the 

prepared material.  
 
4. In gravel furnished by the Contracting Authority, crush particles 7 inches 

or less in diameter to pass a 3/4 inch sieve. The Contractor may remove 
particles greater than 7 inches in diameter or crush them to pass a 3/4 
inch sieve.  

 
5. When the Contracting Authority furnishes material in deposits, furnish 

right-of-way necessary for a suitable road from the deposit to a public 
highway. The Contractor assumes responsibility for any construction or 
maintenance work that may be required on the road from the deposit to 
the public highway. 

 
C. Equipment. 

Use equipment meeting the requirements of Section 2001 and the following:  
 
1. Weighing Equipment. 

Apply Article 2001.07.  
 

2. Spreading. 

Apply Article 2001.13. 
 

D. Preparation of Subgrade. 

Unless otherwise specified, the Contracting Authority will shape the 
subgrade. The subgrade will be shaped to a smooth surface having proper 
grade and cross section. 
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E. Stripping and Removal of Unsuitable Material. 

 
1. Remove materials not permitted in the surfacing material from the 

materials the Contracting Authority furnishes. Removal includes 
removing and transporting material: 
 Which occurs intermingled with satisfactory surfacing material, and 
 Which is removed from the surfacing material in the process of 

preparation. 
 

2. Stripping includes removal and disposition of material: 
 Not permitted in the prepared surfacing material, and 
 Occurs in the material deposited in continuous layers 6 inches or 

more in thickness overlying, or included between layers of, 
satisfactory surfacing material. 

 
3. When stripping overburden from material taken from pits controlled by 

or through the Contracting Authority (whether stripping is included as a 
pay item or not), conduct the operation as directed by the Engineer. 
Construct slopes so that when the excavation is complete the slopes will 
maintain themselves without caving or sloughing. Leave material 
removed for surfacing, below the stripped area, with slopes that provide 
stability to the overburden. 

 
4. When stripping deposits, do not produce an unsightly appearance of the 

land. Remove stripped material and transport as directed by the 
Engineer. 

 
F. Combining Materials on Road. 

Under normal conditions, material delivered to the road will be a finished 
mixture meeting requirements for the class of material specified in the 
contract documents. With approval of the Engineer, pit run gravel which 
does not comply with the specified gradation may be furnished and 
combined on the road with coarser gravel or crushed stone to produce a 
mixture which complies with the specified gradation. Deliver these 
combinations according to the following provisions:  
 
1. Measurement. 

Whether the contract unit of measurement is 1 ton or 1 cubic yard, 
weigh both materials. If the unit of measurement is 1 cubic yard, the 
Engineer will determine the weight per unit volume of the mixture as 
follows:  
a. Representative samples of the two materials are to be thoroughly 

mixed in the proportions in which they are to be delivered to the 
work.  

b. The weight per unit volume of the mixture shall be determined by 
the rodding procedure and by the shoveling procedure described in 
AASHTO T 19M.  

c. The average of the two values thus determined shall be taken as 
the weight per unit volume of the mixture. Use this value when 
converting the total weight of material delivered to cubic yards. 
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2. Quality. 
a. Use materials from each separate source meeting the requirements 

of Section 4120 for the kind of material used, except the gradation.  
b. In addition to the gradation specified, blend the final mixture to be 

well graded from coarse to fine.  
c. Ensure the percent passing the No. 30 sieve is no more than 2/3 

the percent passing the No. 8 sieve.  
 

3. Proportioning. 
a. From tests of representative samples of the two materials, the 

Engineer will compute the quantity of each material required to 
produce a mixture within the specified gradation. Neither material 
shall be less than 10% of the total quantity.  

b. Deliver the materials in the proportions established.  
 

4. Delivery. 

Deliver each material into a separate windrow. Make each windrow 
uniform using a motor grader or windrow equalizer. 
 

5. Mixing.  
a. Mix the windrows by blading one windrow against the other and 

blading the single windrow formed across the roadbed at least 
once.  

b. Coordinate delivery and mixing of materials so there will not be 
more than 2 miles of roadway in a partially completed state.  

c. Leave mixed material in a windrow near one shoulder of the road, 
as directed by the Engineer. 

 
2312.04 METHOD OF MEASUREMENT. 

The Engineer will determine the work involved for granular surfacing as follows:  
 

A. Granular Surfacing on Road. 

 
1. The quantity of granular surfacing of the class specified, delivered on 

the road, in cubic yards or in tons, will be measured as indicated in the 
contract documents.  

 
2. Measurement may be converted from tons to cubic yards or cubic yards 

to tons with the Engineer’s approval. The Engineer will determine the 
conversion factor.  

 
3. When measurement is the cubic yard, level all loads and fill corners at 

the loading point. Measurement will be checked at the point of delivery. 
Deductions will not be made for natural settlement in transit. The tops of 
end gates on transporting vehicles are not to be lower than the adjacent 
sides.  

 
4. Weight measurements are to be on Contractor's weighing equipment, 

according to Article 2001.07. Load vehicles to prevent loss of material 
between the scales and the point of delivery. Deduction will not be 
made for the weight of moisture naturally occurring in the material. 
When the unit of measurement is cubic yards and these materials are 
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mixed on the road surface, the Engineer will compute the number of 
cubic yards to be paid for as outlined in Article 2312.03, F, 1.  

 
B. Preparing and Hauling Granular Surfacing Material Furnished by the 

Contracting Authority. 

 
1. Determined according to Article 2312.04, A.  
 
2. When the contract provides compensation to the Contractor on the 

basis of 1 mile haul units in addition to the contract price for preparation, 
the haul will be measured over the shortest practical route from point of 
loading to point of delivery. Beginning at the loading point, each mile 
section will be numbered consecutively toward the point of delivery.  

 
3. The number of additional mile units of haul will be computed by 

multiplying the number of units of material (cubic yards or tons) 
delivered in each mile section by the number of that section and adding 
the products thus obtained.  

 
C. Stripping (Overburden). 

 
1. Will not be measured for payment unless the contract involves a unit 

price for stripping. Stripping, to be paid for as a separate item, will be 
measured by cross sectioning before and after excavation. The volumes 
will be computed by the average-end-area method.  

 
2. Payment will not be made for material excavated prior to cross 

sectioning by the Engineer.  
 
3. When removal and transportation of stripping involves a haul of more 

than 1000 feet, overhaul will be computed and paid according to Section 
2108. 

 
2312.05 BASIS OF PAYMENT. 

Payment for the quantities of various items of work, as measured above, will be at the 
contract unit price as described below. Payments are full compensation for furnishing 
all tools, equipment, and labor and for performance of work necessary to complete 
the contract in conformance with the contract documents.  

 
A. Granular Surfacing on Road. 

 
1. Per cubic yard or ton, as specified in the contract for furnishing and 

delivering granular surfacing material on the road. 
 
2. Payment is full compensation for furnishing, preparing, handling, 

transporting, and depositing the material on the road according to the 
contract documents.  
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B. Preparing and Hauling Granular Surfacing Material Furnished by the 
Contracting Authority. 

 
1. Per cubic yard or ton for preparing and hauling material furnished at 

locations by the Contracting Authority. 
 

2. Payment is full compensation for removing, sorting, crushing, screening, 
washing, and transporting the material according to the contract and 
these specifications. The number of additional 1 mile haul units, 
computed as specified above, will be paid for at the contract unit price.  

 
C. Stripping (Overburden). 

 
1. No payment. Incidental to the contract unit price for preparing and 

hauling the material. 
 
2. If the contract provides a separate contract unit price for stripping, 

payment will be for the cubic yards of excavation and the number of 
station-yards of overhaul, computed as specified above.  

 
D. Removal and Transportation. 

Removal and transportation of materials which are not permitted in surfacing 
material will not be paid for as a separate item. This material shall be 
included in the payment for preparing and hauling the material. 

 
 

Section 2314.  Surface Application of Calcium Chloride 

 
2314.01 DESCRIPTION. 

Furnish and apply calcium chloride, with or without water furnished by the Contractor, 
as provided in the contract documents and according to the following provisions. 
 
2314.02 MATERIALS. 

Meet the following requirements:  
 

A. Water. 

Use water clear and free of suspended matter.  
 
B. Calcium Chloride. 

Unless otherwise provided in the contract documents, the Contractor has the 
option of providing calcium chloride in any of the forms meeting the 
requirements of Article 4194.01. 

 
2314.03 CONSTRUCTION. 

 
A. Equipment. 

Meet the requirements of Section 2001 and the following:  
 
1. Equipment for Applying Water or Calcium Chloride Solution. 

Apply Article 2001.09.  
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2. Equipment for Applying Calcium Chloride in Solid Form. 

Use equipment capable of calibration and control such that the quantity 
of calcium chloride applied in any 25 foot length of road does not vary 
more than 10% from the intended quantity of material in that unit of 
length.  

 
3. Belt or Spiral Flight Conveyors. 

So the rate of delivery may be accurately calibrated, provide a 
conveniently located revolution counter for belt or spiral flight conveyors 
used to handle bulk shipments of solid form calcium chloride to be 
applied in solution. 
 

4. Weighing Equipment. 

Apply Article 2001.07.  
 

B. Application. 

 
1. Calcium chloride may be applied to the road surface: 

 As a liquid, 
 In a solid form with the water applied separately, or 
 In a solid form made into a solution and applied to the road surface. 
 

2. Do not apply calcium chloride during rain or when, in the opinion of the 
Engineer, the weather is unsuitable for the application.  

 
3. Unless otherwise provided in the contract documents, when calcium 

chloride is to be applied to the road in the solid form, first uniformly 
apply water to the center portion of the roadbed at a rate sufficient to 
produce the desired condition of moisture on the road surface to be 
treated. This will require an anticipated 10,000 gallons of water per mile 
of road. This rate may be increased or decreased in increments of 1000 
gallons per mile at the Engineer’s direction. 

 
4. Unless otherwise provided in the contract documents, spread the solid 

form at a rate which will deliver to the road surface 1 pound of calcium 
chloride per square yard, computed on the anhydrous basis. When 
calcium chloride is applied in solid form, spread it uniformly over the 
road within 1 hour after application of water to that section. Ensure the 
total quantity of calcium chloride applied on each mile of road is within 
5% of the specified quantity.  

 
5. When calcium chloride is applied in solution, thoroughly mix water and 

calcium chloride into a uniform solution completely dissolving any solid 
material before the solution is spread on the road. Control the 
concentration of the solution and the rate of distribution of the solution 
on the road surface to deliver to the road surface the quantity of calcium 
chloride specified above.  

 
6. Unless results of laboratory analysis of samples of material actually 

used are available, the rate of distribution may be computed on the 
percentages in Table 2314.03-1 for the respective material:  
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Table 2314.03-1: Assumed % Calcium Chloride 

Material 
 

Assumed % Calcium Chloride 
by Weight (Anhydrous Basis) 

Regular Flakes 77.0% 
Conc. Flakes, Pellets, or other gran. 
form 94.0% 

Calcium Chloride Liquor 32.0 %(a) 

(a) Total Calcium Chloride. The percentage may be modified with the 
Engineer’s approval. 

 
2314.04 METHOD OF MEASUREMENT. 

Measurement for the work involved in surface application of calcium chloride will be 
as follows: 
 

A. Calcium Chloride Applied. 

 
1. Without water: tons applied computed on the anhydrous basis from the 

percentage of calcium chloride contained in the material.  
 
2. With water: tons applied, to the nearest 0.1 ton, computed on the 

anhydrous basis from the percentage by weight of calcium chloride 
contained in the liquid.  

 
B. Water for Surface Application of Calcium Chloride. 

Thousands of gallons in the transporting vehicle or by metering the supply.  
 
2314.05 BASIS OF PAYMENT. 

Payment for the work of surface application of calcium chloride will be the contract 
unit price as described below. Payment is full compensation for furnishing water and 
calcium chloride in a solid or liquid form and for handling, mixing, transporting, and 
application of materials to the road surface. 
 

A. Calcium Chloride Applied. 

Tons of calcium chloride in solid or liquid form applied to the road surface.  
 

B. Water for Surface Application of Calcium Chloride. 

Per 1000 gallons of water applied to the road with surface application of 
calcium chloride. 

 
 

Section 2315.  Driveway Surfacing 

 
2315.01 DESCRIPTION. 

Furnish and place gravel or crushed stone on earth or gravel surfaced intersecting 
roads, driveways, and turnouts, as directed by the Engineer and according to the 
following provisions. 
 
2315.02 MATERIALS. 

When there is a contract item for granular surfacing of shoulders, use aggregate for 
driveway surfacing. When there is no contract item for that work, use one of the 
following materials:  
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A. Class C Gravel.  

Class C gravel meeting requirements of Article 4120.03, except no less than 
5% or more than 12% passing the No. 200 sieve.  
 

B. Class A Crushed Stone.  

Class A crushed stone meeting requirements of Article 4120.04 and if 
specifically designated, Class B crushed stone meeting requirements of 
Article 4120.05.  
 

C. Other Aggregate.  

Other aggregate meeting requirements of Section 4127, with 100% passing 
the 1 inch sieve.  

 
2315.03 CONSTRUCTION. 

 
A. Before surfacing material is placed, excavate to prepare a uniform subgrade, 

to provide for a finished surface at the general elevation of the shoulder, and 
to ensure drainage away from the roadbed. Spread the surfacing material to 
a uniform thickness.  

 
B. The areas to be surfaced for various types of surfacing under contract are 

described as follows:  
 

1. For Flexible Base and Bituminous Surface Construction.  
a. The contract documents may require the construction for flexible 

base of wedge shaped fillets at intersecting earth or granular 
surfaced roads and at driveways to homesteads and commercial 
establishments. The contract documents may require bituminous 
surface construction for the surfacing of these fillets with the 
corresponding type of surfacing.  

b. Surface the remaining areas of earth or granular surfaced 
intersecting roads and driveways within the right-of-way and all 
turnouts for mail boxes with materials specified.  

 
2. For Portland Cement Concrete Pavement.  

Use one of the materials specified in Article 2315.02 to surface turnouts 
for mail boxes, entrances, and the unpaved areas of intersections along 
roads surfaced with PCC.  

 
2315.04 METHOD OF MEASUREMENT. 

Measurement of Driveway Surfacing placed as directed by the Engineer will be as 
indicated in the contract documents and according to Article 2312.04, A. 
 
2315.05 BASIS OF PAYMENT. 

Payment for Driveway Surfacing material placed will be the contract unit price per ton. 
 
 

Section 2316.  Pavement Smoothness 

 
2316.01 DESCRIPTION. 

 
A. Apply this specification when Section 2317 does not apply. 
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B. Test and evaluate pavement smoothness. Perform surface correction if 
required. 

 
2316.02 TESTING AND EVALUATION. 

 
A. General. 

 
1. Evaluate pavement smoothness for all Interstate and Primary main line 

pavement surfaces, and all other road surfaces included on Primary 
projects, except when specifically excluded or modified by the contract 
documents. Main line pavement is defined as all permanent pavement 
for traffic lanes, including: 
 Tapers to parallel lanes or through lanes at intersections, 
 Tapers to climbing lanes, and 
 Tapers to ramps and loops. 
 

2. Evaluate pavement smoothness for all interchange ramps and loops. 
 
3. For non-Primary projects, do not evaluate pavement smoothness unless 

specified in the contract documents.  
 
4. If this specification is required by contract documents on non-Primary 

projects let by the Department, it will be added in its entirety. Selected 
portions of the specification will not be deleted. 

 
5. Bridge approach sections which are a part of the paving contract will be 

tested according to Section 2428. 
 
6. Smoothness Requirements: 

a. Apply Table 2316.02-1 to all projects when specified. Smoothness 
requirements in inches per mile are listed in Schedules A and B.  

b. For through traffic which requires matching the surface of the new 
pavement to the surface of an existing old pavement, an Average 
Base Index (ABI) will be calculated as shown in Table 2316.02-1 on 
lanes wider than 8.5 feet. This will be the smoothness base in 
inches per mile for payment for the new pavement unless specified 
otherwise. The requirements are shown in Schedule C. 
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Table 2316.02-1: Schedule for Identification of Pavements 

Pavement 
 
 

Schedule by Posted Speed 
(mph) 

(Existing or Proposed) 

 45 or less over 45 

Mainline, curbed (one or both 
sides of roadway B A 

Mainline, not curbed A A 

Ramps and Collector Distributor 
Roads A(c) A(c) 

Loops B B 

Side Roads B A 

Grade Separations(a) B A 

Pavement adjacent to existing 
pavement (added lane) C(b) C(b) 

(a) Including municipal or Secondary Roads therein. 

(b) ABI = PI + X 
         2 
 where: 
 PI = the profile index of the edge line of the abutting lane. If 

the computed ABI is less than X, use an ABI equal to X 
 
 X = 7 inches/mile if Schedule A, or 22 inches/mile if Schedule 

B. 

(c) When a ramp or collector distributor road terminates at an 
intersection with a traffic signal or stop sign, the 700 feet 
nearest the intersection will be evaluated under Schedule B. 

 
7. Exclusions: 

Paved shoulders will be excluded from smoothness testing unless used 
as a temporary driving surface. When used as a temporary driving 
surface, evaluate paved shoulders for bumps and dips only. Evaluate 
and correct as provided in Article 2316.03, C. 
 

B. Measurement. 

 
1. General. 

a. Provide and operate an Ames or California type profilograph or an 
inertial profiler to produce a profilogram (profile trace) of the surface 
tested, according to Materials I.M. 341.  

b. When a pavement for which smoothness is to be tested is adjacent 
to an existing old pavement, smoothness must also be tested on 
the old pavement 3 feet from the adjacent edge for ABI calculation. 
Should the surface of the old pavement be specified for correction, 
perform smoothness testing for ABI calculation after correction.  
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c. Remove all objects and foreign material on the pavement surface, 
including protective covers if used, prior to testing. If appropriate, 
properly replace protective covers after testing. 

d. Produce a profilogram for each segment of 50 feet or more. Include 
the 16 feet beyond the ends of the section in the profilogram. 

 
2. Pavements. 

a. The pavement surface will be divided into sections that represent 
continuous placement.  

b. A section will terminate at a day's work joint (header), a bridge, 
similar interruption, or when continuous placement crosses to a 
section with a different smoothness designation. 

c. Sections longer than 778 feet or 0.147 miles placed without 
interruption will be separated into segments of 0.1 mile. The 
terminating segment may be shorter than 0.1 mile and greater than 
250 feet and still be considered a segment. A segment is to be in 
only one traffic lane. Each traffic lane will be tested and evaluated 
separately. Gaps for temporary crossings or similar construction 
sequencing which are placed in otherwise continuous sections will 
be tested, when placed, and included in the adjacent section 
evaluation.  Testing will be done at the quarter point of the traffic 
lanes unless another location is specified in the contract 
documents. 

 
C. Profilograph Testing. 

Perform testing and provide the Engineer with the profilogram results. 
Ensure testing and evaluation are done by a trained and certified person. 
Ensure the evaluation is certified according to Materials I.M. 341.  
 
1. Test each segment within 48 hours following placement. Provide the 

Engineer the index for each segment of paving by the end of the next 
day worked following the placement until there has been 3 consecutive 
days of paving where the index for all segments would result in 100% 
payment or better.  

 
2. Should any following day be evaluated to receive less than 100% 

payment, immediately notify the Engineer, and take corrective action to 
modify paving methods and equipment to achieve 100% payment or 
better.  

 
3. Submit all final profilograph test reports and profile traces to the 

Engineer within 14 calendar days following completion of paving on the 
project. Selected reports and traces may be requested by the Engineer 
in advance of paving completion for purposes of validating the 
Contractor’s test results. Incentive payments for qualifying segments will 
be made following receipt of appropriate documentation of certified 
smoothness results.  
 

4. The Engineer will perform verification testing to validate the contractor’s 
certified quality control testing. If the Engineer’s verification test results 
validate the Contractor’s test results, the Contractor's results will be 
used for acceptance. Disputes between the Contractor's and Engineer's 
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test results will be resolved according to Materials I.M. 341. The 
Engineer may test the entire project length if it is determined that the 
Contractor certified test results are inaccurate, and the Contractor will 
be charged for this work at a rate of $400.00 per mile, per profile track, 
with a minimum charge of $800.00. Furnishing inaccurate tests may 
result in decertification of the Contractor's certified operator. 

 
D. Profile Index. 

 
1. Calculate a profile index for each segment from the profilogram, 

according to Materials I.M. 341, except for:  
a. Side road connections less than 600 feet in length. 
b. Single lift pavement overlays 2 inches or less in thickness unless 

the existing surface has been corrected by milling or scarification. 
c. Storage lanes and turn lanes. 
d. Pavement less than 8.5 feet in width. 
e. The 16 feet at the ends of the section when the Contractor is not 

responsible for the adjoining surface. 
f. Runout tapers on HMA overlays at existing pavement, bridges, or 

bridge approach sections when the thickness is less than the 
design thickness. 

g.    Detour Pavement. 
h.    Crossovers. 
i.      Sections less than 50 feet long 
 
Evaluate pavement segments excluded from profile index calculation for 
bumps and dips. Evaluate and correct per Article 2316.03, C.   
 

2. If there is a segment 250 feet or 0.047 mile long or less at the end of a 
section, include the profilograph measurements for that segment in the 
evaluation of the adjacent segment in that section.  

 
3. Identify bumps and dips separately on all profilograms. These appear as 

high or low points on the profilogram and correspond to high points 
(bumps) or low points (dips) on the pavement surface. They are 
identified by locating vertical deviations exceeding 0.5 inches for a 25 
foot span for both bumps and dips as indicated on the profilogram.  

 
2316.03 SURFACE CORRECTION. 

 
A. General. 
 

1. Surface correction for pavement smoothness may be required, which 
includes bumps or dips. Complete the correction before the 
determination of pavement thickness.  
 

2. Perform bump, dip, and smoothness correction work for the full lane 
width of the paved surface.  

 
3. Obtain the Engineer’s approval for all correction work. After all required 

correction work is completed, determine the final profile index. 
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B. Pavements. 

 
1. Portland Cement Concrete Pavement. 

a. Accomplish PCC pavement surface correction by grinding the 
pavement with a diamond grinder, by PCC resurfacing, or by 
replacement.  

b. Use grinding and texturing equipment that meets the requirements 
of Section 2532. Use a cutting head that is a minimum of 36 inches 
wide, unless a 24 inch cutting head is necessary due to space 
limitations. 

c. Perform surface correction parallel to lane lines or edge lines as 
directed by the Engineer. Make each pass parallel to the previous 
passes. Ensure the ground surface is of a uniform texture. 

d. Do not allow adjacent passes to overlap more than 1 inch or have a 
vertical difference of more than 1/8 inch as measured from bottom 
of groove to bottom of groove.  

e. Begin and end smoothness correction at lines normal to the 
pavement lane lines or edge lines within any one corrected area. 
Proceed from the center line or lane line toward the pavement edge 
to maintain pavement cross slope.  

 
2. Hot Mix Asphalt Pavements. 

a. Accomplish asphalt pavement surface correction by: 
 Diamond grinding,  
 Overlaying the area,  
 Replacing the area, or  
 Inlaying the area.  

b. For diamond grinding, perform the same work and use the same 
equipment specified for PCC pavement. Cover the surface that has 
been ground with a seal coat according to Section 2307 with the 
following modifications: 
 The binder bitumen may be the same material used for tack 

coat, applied at a rate of 0.10 gallon per square yard. Hand 
methods may be used for spraying. 

 Apply a cover aggregate consisting of sand at a rate of 10 
pounds per square yard. Hand methods may be used for 
spreading. Apply the sand slightly damp, but with no free 
moisture, as determined by visual inspection. Embed with at 
least one complete pneumatic roller coverage. 

 This seal coat is intended to be placed immediately after the 
diamond grinding is completed in the travel lane. Complete this 
work when the road surface temperature is above 60ºF.  

 Labor, equipment, and materials used for this seal coat will not 
be paid for separately, but are incidental to the items for which 
correction is required. 

c. If the surface is corrected by overlay, replacement, or inlay, begin 
and end the surface correction with a transverse saw cut normal to 
the pavement lane lines or edge lines within any one area. Ensure 
the profile of the surface is smooth with no bumps or dips at the 
beginning or end of correction. Overlay correction must be for the 
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entire pavement width. Maintain pavement cross slope through the 
corrected areas. 

 
C. Bumps and Dips. 

Evaluate bumps and dips, including those at headers, on all pavements for 
which pavement smoothness is designated. 
 
1. Bumps. 

a. For all pavements evaluated, if the Engineer does not assess a 
price adjustment, correct all bumps exceeding 0.5 inch within a 25 
foot span, as indicated on the profilogram, except as stated in 
Article 2316.03, C, 3.  

b. Corrected bumps will be considered satisfactory when 
measurement by the profilograph shows that the bumps are 0.3 
inch or less in a 25 foot span.  

c. When a through traffic lane over 8.5 feet wide is constructed 
adjacent to an existing old pavement, bump correction or price 
adjustment to the Contractor for a bump will not apply if a bump 
exists at that location in the adjacent existing old pavement.  

 
2. Dips. 

a. On all pavements, if the Engineer does not asses a price 
adjustment, correct dips of 0.5 inch to 1.0 inch in a 25 foot span, as 
indicated on the profilogram, except as stated in Article 2316.03, C, 
3. Replace the pavement in areas with dips over 1.0 inch. 
Corrected dips will be considered satisfactory when the profilogram 
shows the dips are less than 0.3 inch in a 25 foot span.  

b. When a lane over 8.5 feet wide is constructed adjacent to an 
existing old pavement, correction of a dip or price adjustment to the 
Contractor for a dip will not be required if a dip exists at that 
location in the adjacent existing old pavement.  

 
3. Exceptions. 

When the Contractor is not responsible for the adjoining surface, bumps 
and dips in the 16 feet at the end of a section will be reviewed by the 
Engineer. Correct all bumps and dips determined to be under the 
control of the Contractor and resulting from the Contractor’s operations. 
Correction of bumps and dips determined to be beyond the control of 
the Contractor will be paid according to Article 1109.03, B. 

 
2316.04 SMOOTHNESS. 

Pavement smoothness will be compensated by adding to (incentive) or subtracting 
from (price reduction) the price bid for pavement a determined amount for each 
segment. These amounts are identified in the appropriate schedule of Article 2316.05. 
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A. Pavement Where Schedule A Smoothness is Required. 

 
1. For the appropriate categories of highway, as shown in Schedule A, 

incentives for pavement smoothness will be paid for each segment of 
pavement with an initial index per mile per segment of 3.0 inches or 
less.  

 
2. For segments with an initial index of 7.1 to 10.0 inches per mile, the 

Contractor will be assessed a price reduction.  
 
3. For segments with an index of 10.1 inches per mile and greater, grind 

the surface to a final index of 7.0 inches per mile or less.  
 

B. Pavement Where Schedule B Smoothness is Required. 

 
1. For all highways, incentives for pavement smoothness will be paid for 

each segment of pavement with an initial index of 12 inches per mile per 
segment or less.  

 
2. For all segments with an initial index of 22.1 to 30.0 inches per mile, the 

Contractor will be assessed a price reduction.  
 
3. For segments with an index of 30.1 inches per mile and greater, grind 

the surface to a final index of 22.0 inches per mile or less.  
 

C. Pavement Adjacent to Existing Pavement. 

 
1. Smoothness will be evaluated by the ABI as defined in Article 2316.02, 

A, 6 or 7, for each segment of new pavement 8.5 feet wide or more, and 
over 600 feet in length, which is to be matched to the surface of an 
existing pavement.  

 
2. Surface correction is required for smoothness exceeding ABI + 12 when 

Schedule A is required and exceeding ABI + 30 when Schedule B is 
required. Payment will be based on results after correction according to 
Schedule C.  

 
3. Longitudinally check areas not included in the profilograph test with a 10 

foot straight edge. Ensure the surface does not deviate from a straight 
line by more than 1/8 inch in 10 feet. Meet requirements of Article 
2316.03 for all corrections needed. 

 
D. Bridge Approach Sections. 

Smoothness of bridge approach sections will not be used in the calculations 
for incentive or price reduction of pavement segments, sections, or the 
project.  
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2316.05 SCHEDULE OF PAYMENT. 

 
A. For each traffic lane of main line pavement and each traffic lane of 

interchange ramps and loops evaluated for smoothness, as defined in Article 
2316.02, A, the Engineer will determine the length of each segment in miles.  

 
B. For roadways, the Contractor may receive an incentive payment or be 

assessed a price reduction based on the number of qualifying segments and 
the initial profile index.  

 
C. Pavement segments excluding repair work that are subject to profilograph 

testing, as defined in Article 2316.02, D, will be considered for additional 
payment as a smoothness incentive or price reduction. For a segment to be 
qualified for incentive, there must be no grinding within that segment.  

 
D. Surface correction (grinding) of bridge approach sections, and as stated in 

Article 2316.03, C, 3, will not count as surface correction on adjacent 
pavement segments and will not detract from possible incentive payments 
on those segments.  

 
E. Single lift pavement resurfacing 2 inches thick or more that has milling or 

scarification of the original pavement will be rated using the multi-lift 
schedules.  

 
F. A $900 price adjustment will be assessed for each dip not corrected in each 

pavement lane under Schedule A and B, except as stated in Article 2316.03, 
C, 3. In addition, a $900 price adjustment will be assessed for each bump 
not corrected under Schedule A and B, except as stated in Article 2316.03, 
C, 3. Bumps and dips not corrected will also be included in the evaluation for 
the segment smoothness.  

 
G. The cost of certified smoothness and associated traffic control is incidental 

to the cost of the pavement.  
 
H. These payments or assessments will be based on the following schedules:  
 

1. Schedule A Smoothness Requirements. 

 Pavement segments which are designated for Schedule A smoothness 
will be evaluated for incentive or price reduction assessments as 
follows: 

 
Table 2316.05-1: Incentives for Pavement Smoothness 

Initial Profile 
Index 

Single Lift Pavements Multi-Lift Pavements 

Inches Per 
Mile Per 
Segment (a) 

Primary Non-
Primary Primary Non-

Primary 
Dollars Per 
Segment 

Dollars Per 
Segment 

Dollars Per 
Segment 

Dollars Per 
Segment 

0-1.0 700 300 250 125 

1.1-2.0 600 250 200 100 
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2.1-3.0 450 200 150 50 

3.1-7.0 Unit Price Unit Price Unit Price Unit Price 

(a) For each segment of pavement that has an initial index, within the 
limits listed, with no grinding, the Contractor will receive an incentive 
payment as shown in the tabulation for the appropriate category. 

 
Table 2316.05-2: Price Reduction for Pavement Smoothness 

Initial Profile 
Index 

Single Lift Pavements Multi-Lift Pavements 

Inches Per 
Mile Per 
Segment (a) 

Primary Non-
Primary Primary Non-

Primary 
Dollars Per 
Segment 

Dollars Per 
Segment 

Dollars Per 
Segment 

Dollars Per 
Segment 

3.1-7.0 Unit Price Unit Price Unit Price Unit Price 

7.1-10.0 200 100 100 50 

10.1 & Over(a) Grind Only Grind Only Grind Only Grind Only 
(a) For segments with an initial index of 10.1 and over, grind the surface 

to a final index of 7.0 or better. In lieu of grinding the surface to a final 
index of 7.0 or better, the Contractor may elect to replace part or all of 
the segment. 

 
2. Schedule B Smoothness Requirements. 

a. Pavement segments designated for Schedule B smoothness and 
indexed in segments greater than 50 feet will be evaluated for 
incentive or price reduction as shown in Tables 2316.05-3 and 
2316.05-4. 

b. No price reduction assessment will be made for individual 
segments shorter than 50 feet properly corrected if required. 

 
Table 2316.05-3: Incentives for Pavement Smoothness 

Initial Profile Index 
New 

Pavements 
Resurfaced 
Pavements 

Inches Per Mile Per 
Segment (a) 

Dollars Per 
Segment 

 

Dollars Per Segment 
 

0-4.0 
4.1-8.0 

8.1-12.0 
12.1-22 

600 
500 
400 

Unit Price 

300 
250 
200 

Unit Price 

(a) For each segment of pavement that has an initial index, within 
the limits listed, with no grinding, the Contractor will receive an 
incentive payment as shown in the tabulation for the 
appropriate category. 
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Table 2316.05-4: Price Reduction for Pavement Smoothness 

Initial Profile Index New Pavements 
Resurfaced 
Pavements 

Inches Per Mile Per Segment(a) 
Dollars Per 
Segment 

 

Dollars Per 
Segment 

 

12.1-22.0 
22.1-30.0 

30.1 & Over (a) 

Unit Price 
500 

Grind Only 

Unit Price 
250 

Grind Only 

(a) For segments with an initial index of 30.1 and over, grind the 
surface to a finish index of 22.0 or better. In lieu of grinding the 
surface to a final index of 22.0 or better the Contractor may elect 
to replace part or all of the segment. 

 
3. Schedule C Smoothness Requirements (Pavement Adjacent to 

Existing Pavement). 

For new pavement which has been matched to an existing old 
pavement for which an Average Base Index (ABI) was calculated, 
the pavement will be evaluated for a price reduction for each 
segment based on Schedule A or Schedule B payment. 
 

Table 2316.05-5: Initial Profile Index or Profile Index after Correction 

Schedule A 
Inches Per Mile 

Per Segment 

Schedule B 
Inches Per Mile 

Per Segment 

Dollars 
Per 

Segment 
 

0 to ABI 0 to ABI 0 
ABI + 0.1 to ABI +4 incl. ABI + 0.1 to ABI + 10 incl. 300 
ABI + 4.1 to ABI +8.0 incl. ABI + 10.1 to ABI + 20 incl. 500 
ABI + 8.1 to ABI +12 incl. ABI + 20.1 to ABI + 30 incl. 800 

Greater than ABI + 12 Greater than ABI + 30 Grind 
Only 

 
4. Bridge Approach Sections. 

Correct bridge approach sections for smoothness as specified in 
Section 2428. 

 
 

Section 2317.  Primary and Interstate Pavement Smoothness 

  
2317.01 GENERAL. 

Evaluate pavement smoothness for all Interstate and Primary main line pavement 
surfaces, and all other road surfaces included on Primary projects, except when 
specifically excluded or modified by the contract documents. Main line pavement is 
defined as all permanent pavement for through lanes.  
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2317.02 EQUIPMENT. 

 
A. Provide and operate an Ames type or California type profilograph or an 

inertial profiler to produce a profilogram (profile trace) of the surface tested 
according to Materials I.M. 341.  Ensure the operator is trained and certified 
to operate the profilograph as required by the Contracting Authority. 

 
B. If the profilograph has a mechanical recorder, provide automated trace 

reduction equipment according to Materials I.M. 341. If it has a computerized 
recorder, the trace produced will be evaluated without further reduction. 

 
C.    For corrective work by diamond grinding, use grinding and texturing 

equipment meeting the requirements of Section 2532. 
 
2317.03 SURFACE TOLERANCES, TESTING, AND EVALUATION. 

A pavement segment is defined as a continuous area of finished pavement 0.1 mile in 
length and one lane (10 to 12 foot nominal) in width. A partial segment may result 
from an interruption of the continuous pavement surface (in other words, bridge 
approaches, side road tie-ins, the cessation of the daily paving operations, and so 
forth). If the partial segment is 250 feet or less in length, include its length and 
roughness with the previous adjacent segment. If the partial segment length is greater 
than 250 feet, evaluate it as a single segment. Gaps for temporary crossings or 
similar construction sequencing which are placed in otherwise continuous sections 
will be tested, when placed, and included in one of the adjacent sections for 
evaluation following the procedure for partial segments above. 
 

A. Tolerances. 

Produce pavement with an average profile index per 0.1 mile segment as 
shown in Table 2317.03-1. 
 

Table 2317.03-1: Tolerance for Average Profile Index per 0.1 Mile (0 inch blanking 
band) 

Surface Type Profile Index 
For greater than 45 mph 

Profile Index 
For 45 mph or less and ramps 

 Inches per mile Inches per mile 
PCC 

Pavement 40.0 or less 65.0 or less 
   

HMA 
Pavement 35.0 or less 45.0 or less 

 
B. Testing. 

 
1. Determine the pavement profiles for each lane according to the 

procedures for one lane, as shown in Materials I.M. 341 except for main 
line traffic lanes which will be tested in the wheel paths. Round the trace 
scallops to the nearest 0.01 inch. The wheel paths are defined as the 3 
feet and 9 feet from the center line or lane line. Average the two wheel 
path profile indexes for each segment. Additional profiles may be taken 
only to define the limits of an out-of-tolerance surface variation. 
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2. The Engineer may use a 10 foot straightedge (or other means) to detect 
irregularities outside the required trace paths. The Engineer may also 
use the straightedge to delineate the areas that require corrective 
action. 

 
3. Test bridge approaches according to Section 2428. 
 
4.    Paved shoulders will be excluded from smoothness testing. When used 

as a temporary driving surface, evaluate paved shoulders for bumps 
and dips. Evaluate for high points and low points with deviations in 
excess of 0.5 inches in a length of 25 feet or less. Take corrective 
action. 

 
C. Evaluation. 

 
1. Determine a profile index based on the 0 inch blanking band following 

the same procedures shown in Materials I.M. 341 for each segment of 
finished pavement surface except for: 
a. Primary side road connections less than 600 feet in length. 
b. Non-primary side road connections, which are to be evaluated 

according to Section 2316. 
c. Bridge approaches (evaluated according to Section 2428). 
d. Storage lanes, turn lanes, and other auxiliary lanes less than 600 

feet.  
e. Pavement less than 8.5 feet in width. 
f. The 16 feet before and the 16 feet beyond the ends of the section 

when the Contractor is not responsible for the adjoining surface. 
g. Single lift pavement overlays 2 inches thick or less, unless the 

existing surface has been corrected by milling or scarification. 
h. Runout tapers on HMA overlays at existing pavement, bridges, or 

bridge approach sections where the thickness is less than the 
design thickness. 

i.     Detour pavement. 
j.     Crossovers. 
k.    Individual sections of pavement less than 50 feet in length. 
  

Evaluate pavement segments excluded from profile index evaluation for 
high points and low points with deviations in excess of 0.5 inches in a 
length of 25 feet or less. Take corrective action. 
 

2. For the following situations, the profile index will be evaluated. If the 
average profile index exceeds the tolerances listed in Article 2317.03, A, 
the Contractor may elect to eliminate that area from the profile index for 
the day’s paving operation. 

 
 Evaluate pavement segments eliminated from profile index evaluation 

for high points and low points with deviations in excess of 0.5 inches in 
a length of 25 feet or less. Take corrective action. 
a. Horizontal curves with a centerline radius of less than 1000 feet 

and the pavement within the superelevation transition of such 
curves. 
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b. Crest and sag vertical curves with an L/A < 100 where L is the 
length of curve in feet and A is the grade change in percent (L/A < 
30.5 where L is the length in meters and A is the grade change in 
percent). 

 
3. Determine a daily average profile index for each day's paving operation. 

A day's paving operation is defined as a minimum of 0.1 mile segment 
of pavement placed in a day. If less than 0.1 mile segment is paved, the 
day's production will be grouped with the next day's production. If the 
production of the last day of project paving is less than 0.1 mile 
segment, it will be grouped with the previous day's production. 

 
4. Test each segment within 48 hours following placement. Furnish the 

profile index for each segment of paving to the Engineer by the end of 
the next day worked following the placement until there has been 3 
consecutive days of paving where the index for all segments would 
result in 100% payment or better. Should any following day be 
evaluated to receive less than 100% payment, immediately notify the 
Engineer and take corrective action to modify paving methods and 
equipment to achieve 100% payment or better. 

 
5. If the day's average profile index exceeds the values in Table 2317.03-

1, notify the Engineer and suspend the paving operation until corrective 
action is taken. When the paving is resumed, the paving operations will 
be evaluated with the start-up testing procedures in the preceding 
paragraph. 

 
6. Submit all final profilograph test reports and profile traces to the 

Engineer within 14 calendar days following completion of paving on the 
project. The Engineer may request selected reports and traces in 
advance of paving completion for purposes of validating the 
Contractor’s test results. Incentive payments for qualifying segments will 
be made following receipt of appropriate documentation of certified 
smoothness results. 

 
2317.04 CORRECTIVE ACTIONS. 

 
A. General. 

 
1. The pavement will be evaluated in 0.1 mile segments using the 

profilograph, to determine pavement segments where corrective work or 
pay adjustments will be necessary. Each individual profilograph trace 
will be evaluated (not the average of multiple traces) to determine the 
areas where corrective action on 0.5 inch bumps and dips is needed. 

 
2. Within each 0.1 mile segment, correct all areas representing high points 

(bumps) or low points (dips) with deviations in excess of 0.5 inches in a 
length of 25 feet or less regardless of the profile index value.  Take 
corrective action.  

 
3. Separately identify bumps and dips equal to or exceeding 0.5 inches in 

a length of 25 feet or less. 
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4. On lanes over 8.5 feet in width, for through traffic which requires 

matching the surface of the new pavement to the surface of an existing 
pavement, an Average Base Index (ABI) will be determined according to 
Section 2316. 

 
B. Roadways with a posted speed greater than 45 mph. 

Correct all 0.1 mile segments, including bumps, having an initial average 
profile index of greater than those tolerances shown in Article 2317.05. 
Correct these segments to reduce the average profile index to those shown 
in Table 2317.04-1 below. The Contractor has the option to replace these 
segments. On segments where corrections are made, test the pavement to 
verify that corrections have met the average profile index as shown in Table 
2317.04-1 below. 
 

C. Roadways with a posted speed of 45 mph, or less, and ramps. 
Correct all 0.1 mile segments, including bumps, having an initial average 
profile index of greater than those tolerances shown in Article 2317.05. 
Correct these segments to reduce the average profile index to those shown 
in Table 2317.04-1 below. The Contractor has the option to replace these 
segments. On segments where corrections are made, test the pavement to 
verify that corrections have met the average profile index as shown in Table 
2317.04-1 below. 
 

Table 2317.04-1: Average Profile Index per 0.1 Mile after Corrections 
(0 inch blanking band) 

Surface Type Profile Index 
For greater than 45 mph 

Profile Index 
For 45 mph or less and ramps 

 Inches per mile Inches per mile 

PCC Pavement 40.0 or less 65.0 or less 
HMA Pavement 40.0 or less 50.0 or less 

 
D. Bridge Approach Sections. 

Correct bridge approach sections according to Section 2428. 
 
E. Corrective Work. 

When the Contractor is not responsible for the adjoining surface, bumps and 
dips in the 16 feet at the end of a section will be reviewed by the Engineer. 
Correct bumps and dips determined to be under the control of the Contractor 
and resulting from the Contractor’s operations. Correction of bumps and dips 
determined to be beyond the control of the Contractor will be paid according 
to Article 1109.03, B. Complete the corrective work prior to determining 
pavement thickness. Do not use bush hammers or other impact devices. 
 
1. PCC Pavement. 

On PCC pavement, make corrections using an approved profiling 
device or by removing and replacing the pavement. Apply corrective 
methods to the full lane width. Ensure, when completed, the corrected 
area (full lane width) has uniform texture and appearance, with the 
beginning and ending of the corrected area squared normal to 
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centerline of the paved surface. Where surface corrections are made, 
grooving will not be required. 
 

2. HMA Pavement. 
a. On HMA pavement, make corrections by diamond grinding, by 

overlaying the area, by replacing the area, or by inlaying the area. If 
the surface is corrected by diamond grinding, perform the same 
work and use the same equipment as specified for PCC pavement, 
except cover the ground surface with a seal coat according to 
Section 2307, with the following modifications: 
1) The binder bitumen may be the emulsion or cutback asphalt 

used for tack coat, applied at a rate of 0.10 gallon per square 
yard. Hand methods may be used for spraying. 

2) Apply a cover aggregate consisting of sand (slightly damp, but 
with no free moisture as determined by visual inspection) at a 
rate of 10 pounds per square yard. Hand methods may be 
used for spreading. Embed cover aggregate with at least one 
complete pneumatic roller coverage. 

3) This seal coat is intended to be placed immediately after the 
diamond grinding is completed in the travel lane. The Engineer 
may approve this construction when road surface temperatures 
are below 60ºF. 

4) Labor, equipment, and materials used for this seal coat are 
incidental to other items and will not be paid for separately. 

b. If the surface is corrected by overlay, replacement, or inlay, begin 
and end the surface correction with a transverse saw cut normal to 
the pavement lane lines or edge lines within any one area. The 
profile of the surface must be smooth with no bumps or dips at the 
beginning or end of correction.  

c. Overlay correction must be for the entire pavement width. 
Pavement cross slope must be maintained through the corrected 
areas. 

 
F. Verification Testing. 

 
1. The Engineer will perform verification testing to validate the Contractor’s 

certified quality control testing. If the Engineer’s verification test results 
validate the Contractor’s test results, the Contractor’s results will be 
used for acceptance. Disputes between the Contractor’s and Engineer’s 
test results will be resolved according to Materials I.M. 341.  

 
2. The Engineer may test the entire project length if it is determined that 

the Contractor certified test results are inaccurate, The Contractor will 
be charged for this work at a rate of $400.00 per mile, per profile track, 
with a minimum charge of $800.00.  

 
3. Furnishing inaccurate tests may result in decertification of the 

Contractor's certified operator.  
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2317.05 PAY ADJUSTMENTS. 

 
A. General. 

 
1. Pay adjustments will be based on the initial average profile index 

determined for the segments prior to performing any corrective work. 
Areas excluded from the profilograph testing and bridges approaches 
will not be subject to price adjustments. 

 
2. If the Contractor elects to remove and replace the segments, the 

Contractor will be paid the price adjustment that corresponds to the 
initial average profile index obtained on the pavement segments after 
replacement. 

 
3. When the plans dictate that an area of pavement is to be hand finished, 

the area will not be subject to reduced payment. However, the area is to 
be profiled and corrected as necessary to meet these specifications. 

 
B. PCC Pavement. 

The payment will be adjusted as shown in Table 2317.05-1 according to the 
posted or proposed speed.  
  

Table 2317.05-1: Schedule for Adjustment Payment 
for PCC Pavements (0 inch blanking band) 

Profile Index 
For greater than 45 mph 

Profile Index 
For 45 mph or less and 

ramps 

Dollars per 0.1 mile 
segment per lane 

Inches per mile Inches per mile 
 

Interstate 
& Multi-

Lane 
Divided 

Segments 

Other 
Primary 

Segments 

22.0 or less 25.0 or less +950.00 +850.00 
22.1 to 23.5  +800.00 +650.00 
23.6 to 26.0 25.1 to 30.0 +600.00 +450.00 
26.1 to 40.0 30.1 to 65.0 0.00 0.00 

40.1 to 45.0 65.1 to 70.0 -600.00 or 
grind* 

-450.00 or 
grind* 

45.1 or more 70.1 or more 0.00* 0.00* 
* These segments shall be corrected to the levels shown in Table 2317.04-1. 

 
C. HMA Pavement. 

The payment will be adjusted as shown in Table 2317.05-2 according to the 
posted or proposed speed.  
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Table 2317.05-2: Schedule for Adjustment Payment 
for HMA Pavements (0 inch blanking band) 

Profile Index 
For greater than 45 mph 

Profile Index 
For 45 mph or less and 

ramps 

Dollars per 0.1 mile (161 m) 
segment per lane 

Inches per mile Inches per mile 

Interstate & 
Multi-Lane 

Divided 
Segments 

Other Primary 
Segments 

10.0 or less  +850.00 +750.00 
10.1 to 11.5 15.0 or less +650.00 +500.00 
11.6 to 13.5  +500.00 +350.00 
13.6 to 15.5 15.1 to 20.0 +350.00 +200.00 
15.6 to 35.0 20.1 to 45.0 0.00 0.00 

35.1 to 40.0 45.1 to 50.0 -350.00 or 
grind* 

-200.00 or 
grind* 

40.1 or more 50.1 or more 0.00* 0.00* 
* These segments shall be corrected to the levels shown in Table 2317.04-1. 

 
 

Section 2318. Cold In-Place Recycled Asphalt Pavement 

 
2318.01 DESCRIPTION. 

Cold in-place recycling (CIR) consists of: 
 Milling existing asphalt pavement,  
 Processing and mixing RAP with an asphalt stabilizing agent and water (if 

required), and 
 Placing and compacting the mixture.  
 
2318.02 MATERIALS. 

 
A. Asphalt Stabilizing Agent. 

Use one of the following asphalt stabilizing agents, as specified in the 
contract documents: 
 
1.  Standard Asphalt Emulsion (HFMS-2s) meeting the requirements of 

Section 4140 shall be used on Primary and Interstate projects. Other 
projects may use CSS-1 or HFMS-2s emulsions meeting the 
requirements of Section 4140 or an engineered emulsion when 
specified on the contract documents. Do not use emulsions as a 
stabilizing agent for cold in place recycling during nighttime operations. 

. 
2.  Foamed Asphalt using PG 52-34 or PG 46-34 asphalt binder meeting 

the requirements of Section 4137 may be used on Interstate, Primary, 
Secondary, and local projects. For projects using PG 52-34 as the cold 
in-place stabilizing agent, meet the following requirements: 
 Minimum G*/sinδ of 0.70 kPa for the original asphalt binder, 
 Minimum G*/sinδ of 1.5 kPa for RTFO aged binder, or 
 Maximum G*sinδ of 5000 kPa for PAV aged binder. 
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B. Recycled Asphalt Pavement. 

The processed RAP is intended to comply with the following gradation. The 
gradation may be revised with the approval of the Engineer. Ensure the top 
size of the material does not exceed 50% of the depth of the compacted 
recycled mat. 

Sieve Size % Passing 

1 1/2 inch 98 to 100 
1 inch 90 to 100 

 
C. Mix Design. 

 
1. Unless stated otherwise in the contract documents, do not perform a 

mix design process for standard asphalt emulsion or foamed asphalt. 
Use the following application rates per square yard per inch of 
compacted thickness when no mix design is performed. 

 
Table 2318.02-1: Application Rates 

Asphalt Stabilizing Agent Application Rate (/yd
2
/in) 

Standard Asphalt Emulsion 0.30 gallons (emulsion) 
Foamed Asphalt 0.0011 tons (asphalt binder) 

 
2. When a mix design is required by the contract documents, provide the 

Engineer a representative 150 pound bulk sample of the existing 
pavement surface as directed by the Engineer following the sampling 
options in Materials I.M. 504, and 10 gallons of the intended asphalt 
stabilizing agent. The Engineer will provide the details of the mix design 
no later than 6 weeks after receiving the samples. The Central Materials 
Laboratory will perform the mix design and will establish the amount of 
asphalt binder to incorporate into the RAP. The mix design shall 
determine the target asphalt temperature and percent of water injected 
into the asphalt to achieve optimum foaming.  

 
2318.03 CONSTRUCTION. 

Except in specific cases when permitted by the Engineer, CIR will only be allowed 
between May 1 and October 1. Do not perform recycling operations when: 
 The ambient daytime temperature is below 60°F, 
 For night work, the following day’s forecasted high is below 60°F, 
 The weather is foggy or rainy, or  
 Weather conditions are such that proper mixing, placing, and compacting of the 

recycled material cannot be accomplished. 
 

A. Equipment. 

 
1. Furnish a self-propelled machine equipped with automatic depth control. 

Ensure it is capable of:  
 Milling the existing asphalt pavement to the depth shown in the 

contract documents in one pass. 
 Maintaining a constant cutting depth and width, uniform grade, and 

uniform slope. 
 Producing the properly sized RAP or additional screening. 
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 Crushing the RAP. 
 

2. Furnish equipment capable of mixing the RAP and asphalt stabilizing 
agent into a homogeneous CIR mixture. Ensure the equipment meets 
the requirements of Article 2001.22, F. Ensure it also provides a positive 
means, including visual display, for accurately controlling the rate of flow 
and total delivery of the asphalt stabilizing agent into the mixture in 
relation to the quantity of RAP being recycled. Ensure the asphalt 
stabilizer application system is capable of adjusting for the width of 
recycling so that overlapped CIR mixture maintains the designed 
asphalt stabilization content. 

 
3. When foamed asphalt stabilizing agent is used, ensure the asphalt 

foaming system accurately and uniformly injects the specified percent of 
water into the hot asphalt binder. Fit the equipment with a test nozzle to 
provide field samples of foamed asphalt. Equip tankers supplying hot 
asphalt binder with a thermometer to continuously measure temperature 
of the asphalt in the bottom third of the tank. 

 
4. Place CIR material using a bituminous paver meeting the requirements 

of Article 2001.19 (heating the screed will not be permitted). 
 

5. Compact CIR material using rollers meeting the requirements of Article 
2001.05. As a minimum, have the following available for use: 
 A self-propelled double drum vibratory steel roller (may be used in 

either the static or vibratory mode). 
 A self-propelled 25 ton or greater pneumatic tire roller. 
 

B. Preparation. 

Prior to initiating the recycling operation, clear all vegetation and debris 
within the width of pavement to be recycled according to Article 2212.03, B, 
1.  
 

C. Milling the Existing Pavement. 

 
1. Mill the existing pavement to the specified constant depth and width in 

one pass. Process RAP to the required gradation. When specified in the 
contract documents or if the Engineer approves, the pavement surface 
may be pre-milled to the slope specified in the contract documents. 
Remove pre-milling RAP from the project. 

 
2. When the plans note that the milling operation will encounter a paving 

fabric, make necessary adjustments in equipment or operations so no 
fabric piece has any dimension exceeding a length of 4 inches. Remove 
RAP containing over-sized pieces of paving fabric. 

 
D. Mixing the Recycled Material. 

 
1. During recycling operations, apply asphalt stabilizing agent to the RAP 

at the specified application rate. The Engineer may vary the application 
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rate of the asphalt stabilizing agent as required by existing pavement 
conditions.  

 
2. Determine the amount of additional water needed to facilitate uniform 

mixing with the asphalt stabilizing agent and to achieve a stable 
pavement layer above the minimum specified density. The water may 
be added prior to or concurrently with the asphalt stabilizing agent. 
Ensure adding water, to facilitate uniform mixing, does not adversely 
affect the asphalt stabilizing agent. 

 
E. Placement of the Recycled Material. 

 
1. Deposit CIR mixture in a windrow, into a spreader or paver (as required 

by Article 2318.03, A), or load into trucks, without segregation. 
 
2. Place and finish CIR mixture in one continuous pass, without 

segregation. Ensure the surface of the CIR lift has a uniform cross-slope 
as specified in the contract documents. Ensure lift thickness is a 
minimum of 2 inches. If using a pick-up machine to feed the windrow 
into the paver hopper, ensure it is capable of picking up the entire 
windrow to the underlying material. 

 
F. Compaction and Density. 

 
1. Comply with the following minimum field densities: 

 Interstate and Primary Roads: 94% of laboratory density based on 
the dry weight of compacted material according to Materials I.M. 
504. 

 All other roads: 92%.  
 

2. Perform initial rolling with a pneumatic tired roller. Perform final rolling 
using steel wheel rollers, either in static or vibratory mode, to eliminate 
pneumatic tire marks. 

 
3. If rolling results in cracking, movement, or other types of pavement 

distress, discontinue until such time that the problem can be resolved. 
 
4. If there is a significant change in mix proportions, weather conditions, or 

other controlling factors, the Engineer may require construction of test 
strips to check target density. 

 
G. Opening CIR Layer to Traffic. 

 
1. After compaction is complete, determine when CIR layer is stable 

enough to open to traffic.  
 
2. The Contractor has 14 calendar days after the CIR layer is complete 

and initially achieves allowable moisture content to place the first lift of 
HMA overlay or specified surface treatment. If the first lift is placed after 
the 14 calendar day period and CIR layer shows damage, correct the 
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damage, at no additional cost to the Contracting Authority, before 
placing the lift. 

 
H. Placement of Surface Course. 

Subsequent HMA overlay or surface treatment will not be allowed until 
moisture content of the CIR layer is no more than 0.3% above the residual 
moisture content or 2.5%, whichever is greater. The Engineer may adjust 
this drying period depending on field conditions. The CIR shall be retested 
until the moisture content is at or below the limits stated above. 

 
I. Quality Control. 

 
1. The Contractor is responsible for quality control of the materials and 

CIR process. Perform testing according to Materials I.M. 204. Take 
samples and deliver them to the District Materials Laboratory according 
to Materials I.M. 504. A lot, for quality control sampling and testing, is 
defined as each day of CIR operation. 

 
2. Sample and test the asphalt stabilizing agent according to Materials I.M. 

204. 
 
3. Apply asphalt stabilization agent at the target application rate within ± 

0.06 gallon per square yard per inch for standard emulsion and within ± 
0.000165 tons per square yard per inch for foamed asphalt. 

 
4. When foamed asphalt is used, maintain asphalt binder at a temperature 

within ± 20°F of 310°F or the optimum temperature established by the 
mix design. Maintain the injection water at the target ± 0.5%. Foaming 
characteristics of each new tanker load will be verified by measuring a 
sample from the equipment's test nozzle.  

 
5. If required by the Engineer, measure the profile of the center of each 

lane of the compacted CIR mat with a profilograph. Correct, at no 
additional cost to the Contracting Authority, bumps and dips in the 
profile greater than 1 inch in 25 feet. Ensure the cross-slope of the 
compacted CIR mat is within 0.4% of the desired slope. Payment will be 
$400 per lane-mile for profiling the length directed by the Engineer. 

 
6. Perform nuclear gauge moisture and density tests according to 

Materials I.M. 504 within 24 hours of completing each lot at locations 
determined by the Engineer. During each lot of CIR production, furnish 
a 40 pound sample of loose CIR mixture, sealed in plastic, from a 
location the Engineer determines. Each day, deliver the sample as soon 
as possible after sampling to the District Materials Laboratory for density 
determination. The Quality Index for density does not apply. Recompact 
sublots that do not achieve the minimum required density. Recompact 
them within 2 calendar days after the CIR layer was placed to meet the 
target density. 

 
J.    Limitations. 

When HMA resurfacing is part of the contract, cover cold in-place recycled 
surfaces with at least one full lift of HMA prior to winter shutdown. 
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2318.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Cold In-Place Recycled Asphalt Pavement. 

Square yards computed from the measured longitudinal length of pavement 
and the width of pavement specified in the contract documents.  
 

B. Asphalt Stabilizing Agent. 

Gallons at 60°F for standard emulsion, or tons for asphalt binder, through a 
calibrated pump used for metering the total delivery of the agent or through 
delivery ticket quantity. 

 
2318.05 BASIS OF PAYMENT. 

Payment will be the contract unit price as follows: 
 

A. Cold In-Place Recycled Asphalt Pavement. 

 
1. Per square yard for Cold In-Place Recycled Asphalt Pavement.  
 
2. Payment is full compensation for all labor, material (including mixing 

water), and equipment necessary for: 
 Obtaining and delivering bulk sample for mix design, 
 Quality control, and 
 Milling, mixing, spreading, placing, shaping, and compaction of the 

completed Cold In-Place Recycled Asphalt Pavement. 
 

B. Asphalt Stabilizing Agent. 

 
1. Per gallon or ton for Asphalt Stabilizing Agent.  
 
2. Payment is full compensation for all labor, materials, and equipment 

necessary for furnishing the stabilizing agent. 
 
 

Section 2319.  Slurry Leveling, Slurry Wedge, and Strip Slurry Treatment 

 
2319.01 DESCRIPTION. 

Evenly spread a properly proportioned mixture of emulsified asphalt, mineral 
aggregate, and water on a prepared surface as specified in the contract documents. 
When crack cleaning and filling is a part of this work, that work will be covered by a 
separate specification. 
 

A. Slurry Leveling: use fine slurry mixtures to fill shallow depressions in the 
pavement and adjacent to cracks. 

 
B. Slurry Wedge (Edge Rut Treatment): place a fine or coarse slurry mixture 

in a narrow wedge-shaped strip to correct the differential elevation between 
the pavement edge and the shoulder, as designated in the contract 
documents.  
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C. Strip Slurry Treatment: longitudinal applications of fine or coarse slurry 
mixtures as designated in the contract documents. 

 
2319.02 MATERIALS. 

 
A. Asphalt Emulsion. 

Use a Grade CSS-1H or SS-1H emulsified asphalt meeting the requirements 
of Section 4140. 
 

B. Aggregate. 

Use a mineral aggregate consisting of crushed stone or a combination of 
crushed stone and mineral filler meeting the below requirements. The use of 
other crushed aggregates will be allowed when the Engineer approves. This 
may require the addition of an approved anti-strip additive to the slurry 
mixture. 
 
1. Crushed Stone. 

Use crushed aggregates meeting the requirements of Section 4124.  
 

2. Mineral Filler. 

Mineral filler may be required to obtain the desired mixture consistency 
and the addition rate will be established by the Engineer, based on 
laboratory or field trials. Use mineral filler meeting the requirements for 
Type I Portland Cement.  
 

3. Gradation. 

Use composite aggregate, excluding mineral filler, that complies with 
the following gradation limits for the specified slurry mixture required:  
a. Fine Slurry Mixture. 

Use aggregate meeting the requirements for Gradation No. 22 of 
the Aggregate Gradation Table in Section 4109. 

b. Coarse Slurry Mixture. 

Use aggregate meeting the requirements for Gradation No. 23 of 
the Aggregate Gradation Table in Section 4109. 

 
C. Water. 

Use fresh water which is free of sediment and salt contaminants. If the water 
is not compatible with the slurry mixture, the Contractor may be required to 
use water from another source. 

 
2319.03 CONSTRUCTION. 

 
A. Slurry Mixture 

 
1. Composition and Quality of Mixture. 

a. Aggregate proposed for use on the project will be sampled by 
representatives of the Contracting Authority to determine a job-mix 
formula. After consulting with the Contractor, the Engineer will 
establish a job-mix formula for the mixture on the basis of 
gradation, asphalt content, durability, stability, and asphalt 
compatibility. This formula remains in effect until modified in writing 
by the Engineer. When noncomplying results or other 
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unsatisfactory conditions make it necessary, the Engineer will 
establish a new job-mix formula, after consulting with the 
Contractor. Should a change in sources of materials be made, set a 
job-mix formula before the new material is used.  

b. Provide the Engineer with a copy of the certified gradations of 
aggregate proposed for use.  

 
2. Asphalt Binder Content. 

Requirements: 
a. Estimated asphalt residue content: 7% to 14% of the dry weight 

(mass) of the aggregate.  
b. Mixture design film thickness: 7.5 microns (target value) with a ± 

0.75 microns permissible range. 
 

B. Handling and Sampling Slurry Materials. 

 
1. Stockpiling of Aggregate. 

a. Take precautions to prevent stockpile contamination with oversized 
rock, clay, silt, or moisture in excess of that which would interfere 
with the amount of asphalt emulsion required in producing the 
desired homogeneous slurry mixture.  

b. Place the stockpile in a well drained area. Do not allow the 
aggregate to become segregated.  

c. Control the moisture in the aggregate to be within ± 1.5% of the 
moisture content of the aggregate at the time of calibration. 

 
2. Storage. 

a. Provide suitable storage facilities for the asphalt emulsion. Use a 
container equipped to prevent water from entering the emulsion.  

b. Provide suitable and adequate heat to prevent freezing and to 
facilitate handling of the asphalt emulsion.  

 
3. Sampling. 

Furnish samples of materials during the process of the work as directed 
by the Engineer. 
 

C. Equipment. 

Obtain the Engineer’s approval for all equipment, tools, and machines and 
maintain in satisfactory working order at all times.  
 
1. Slurry Mixing Equipment. 

a. Use a continuous flow mixing unit capable of: 
 Accurately delivering a predetermined proportion of aggregate, 

water, and asphalt emulsion to the mixing chamber, and  
 Discharging the thoroughly mixed product on a continuous 

basis. 
b. Pre-wet the aggregate immediately prior to mixing with the 

emulsion. Use a pugmill capable of thoroughly blending all 
ingredients together.  

c. Use a mixing machine equipped with an approved fines feeder that 
provides an accurate metering device, or method, to introduce a 
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predetermined proportion of mineral filler into the mixer at the same 
time and location that the aggregate is fed. Use a fines feeder to 
add mineral filler when required as part of the aggregate blend. 

d. Use an aggregate feed to the mixer equipped with a revolution 
counter or similar device so the amount of aggregate used may be 
determined at any time. 

e. Use a positive displacement type emulsion pump equipped with a 
revolution counter or similar device so that the amount of emulsion 
used may be determined at any time. 

f. For adding water to the mixer, use a pump equipped with a valve to 
establish the required water flow. 

g. Mechanically tie all controls to ensure accurate proportioning of all 
materials at all times, including starts and stops. On some 
machines, this can be a simultaneous start and stop of all 
materials. On other machines, depending on where the materials 
are introduced into the mixing chamber, the feeds must be properly 
synchronized.  

h. Use a one-lever or one-button operation with no means for the 
operator to adjust the mix proportions, except for the water.  

i. Use revolution counters that count 0.1 revolutions on mechanisms 
which turn less than 100 rpm.  

j. Attach a metering device to the slurry machine for the addition of 
additive to the mixture or any component material. Use a device 
that has positive, quick-acting controls, is easily calibrated, and 
maintains accurate and uniform flow.  

k. Provide a means for calibrating the mixer. Calibrate and properly 
mark the controls for proportioning each material to be added to the 
mix. Use equipment with controls placed so they are readily 
accessible for calibration and so the Engineer may determine the 
amount of each material being used at any time. A minimum of 
three aggregate gate settings will be required for calibration and, if 
changes in emulsion delivery are necessary, a minimum of three 
pump changes will be required.  

l. Use a mixing machine that: 
 Is equipped with a water pressure system and fog type spray 

bar adequate for complete fogging of the surface preceding 
spreading equipment, 

 Is controllable to an application range of 0.05 gallon per square 
yard, and 

 Provides sufficient machine storage capacity to properly mix 
and apply a minimum of 5 tons of the slurry, except when the 
mixing machine is operated in a continuous manner and is 
supplied by separate nurse type equipment. 

 
2. Slurry Spreading Equipment. 

a. Slurry Wedge, Strip Slurry Treatment. 
1) Use a mixer machine with an attached mechanical type 

squeegee distributor equipped with flexible material in contact 
with the surface to prevent loss of slurry from the distributor. 
Maintain the squeegee to prevent loss of slurry on varying 
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grades and crown. Include a steering device and a flexible 
strike off.  

2) Use a spreader box capable of placing the slurry mixture to the 
width specified in the contract documents. Use a spreader box 
equipped with vertical adjustment devices attached to 
horizontal support devices (such as runners) located a 
minimum of 6 inches inside both ends at the side of the box. 
This is to ensure uniform distribution on varying grades and 
crowns. Use vertical adjustment devices of sufficient weight to 
keep the horizontal support devices in contact with the 
roadway surface during operation. Use flexible strike off 
material of sufficient stiffness to produce the desired texture 
and rate of application.  

3) Keep the spreader box clean. Do not allow build up of asphalt 
and aggregate on the box.  

b. Slurry Leveling. 

Use metal lutes of varying widths for spreading the slurry mixture in 
the depressed areas. Ensure the face of each lute is indented 
(arched) slightly (1/8 inch to 3/16 inch) to aid in controlling the 
spread. The Contractor may contact the Office of Maintenance 
Operations concerning design of these lutes.  
 

3. Cleaning Equipment. 

Use power brooms, power blowers, air compressors, water flushing 
equipment, or hand brooms for cleaning the surface and cracks.  
 

4. Auxiliary Equipment. 

Furnish hand squeegees, shovels, and other equipment as necessary to 
perform the work. 
 

5. Screening Unit. 

Use a screening unit to remove objectionable oversize and foreign 
material that may be encountered. Screen material before loading the 
slurry machine and/or weighing for payment. 
 

D. Preparation of Surface. 

 
1. Clean all loose material, soil tracked on the roadway surface, 

vegetation, and other objectionable material from the surface and 
cracks immediately prior to applying the slurry material. Clean cracks to 
a depth of 1 inch if they have not been completely filled prior to applying 
the slurry treatment.  

 
2. Any standard cleaning method used to clean pavements, such as power 

brooms, compressed air, high-pressure water, and hand tools will be 
acceptable.  

 
3. Water flushing will not be permitted in areas where considerable cracks 

are present in the pavement surface.  
 
4. Obtain the Engineer’s approval for surface preparation. 
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E. Tack Coat. 

 
1. After surface preparation, tack coat the surface using a diluted emulsion 

of the same type and grade used in the slurry mixture. Dilute the 
emulsion (3 parts water to 1 part emulsion) and apply to the surface at a 
rate between 0.05 to 0.10 gallon per square yard.  

 
2. Obtain the Engineer’s approval for the rate of application used.  
 
3. Apply the tack coat the same day as the slurry seal. 
 

F. Composition Rate and Application of the Slurry Mix. 

 
1. Blend the amount of asphalt emulsion with the aggregate as determined 

by the laboratory mix design and after final adjustment.  
 
2. Water may be added as necessary to obtain a fluid and homogeneous 

mixture.  
 
3. Obtain the Engineer’s approval for the mixture design application 

methods and rate of application. 
 

G. Application of the Slurry Material. 

 
1. General.  

a. The Engineer may direct that the surface of the pavement be 
fogged with water, approximately 0.05 gallon per square yard, 
immediately preceding the pass of the spreader. Ensure the 
mixture is of a consistency such that it “rolls” in the spreader in a 
continuous mass. Slurry that segregates in the spreader box so that 
flowing of liquids (water and emulsion) is evident is not acceptable, 
so do not apply to the surface. 

b. Do not allow the total time for mixing aggregate and emulsion to 
exceed 4 minutes. Ensure a sufficient amount of slurry is present in 
the spreader at all times to ensure that complete coverage is 
obtained. Lumping, balling, or unmixed aggregate will not be 
permitted. Do not allow emulsion and aggregate fines to become 
segregated from the coarse aggregate. If the coarse aggregate 
settles to the bottom of the mix, remove the slurry from the 
pavement. 

c. Keep breaking of the emulsion in the spreader box to a minimum to 
allow for a uniform distribution of the slurry mixture on the 
pavement. Do not leave streaks, such as those caused by over-
sized aggregate, in the finished surfaces. 

d. Apply Strip Slurry Treatment parallel to the center line, edge line, or 
other reference using a guide extending at least 3 feet ahead of the 
application equipment. 

e. A mechanical device, such as an auger, may be used to distribute 
the slurry in the spreader box. The use of a mechanical device in 
the slurry distribution box for strip slurry treatment and slurry wedge 
application will generally not be required. The contract documents 
will state if a mechanical device is required. 
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2. Mix Consistency.  
a. To obtain a workable mix consistency and to eliminate 

overwatering, test the mix consistency according to Iowa DOT 
Materials Laboratory Test Method No. 508, using Procedure B.2, 
Slurry Flow Test. The Engineer will determine the maximum flow for 
each slurry mixture.  

b. Once the maximum flow has been established, remove all slurry 
mix from the roadway that is found to exceed this maximum and 
replace with an approved mixture, at no additional cost to the 
Contracting Authority. 

c. Testing for consistency will be at the Engineer's discretion. The 
Engineer will inform the Contractor of the boundaries represented 
by the test sample when a change in the mixture is apparent. 

 
3. Joints. 

a. Excessive build-up or unsightly appearance will not be permitted on 
longitudinal or transverse joints. Obtain the Engineer’s approval for 
the use of burlap drags or other types of drags.  

b. A stringline will be required to obtain a neat appearing, straight line, 
longitudinal alignment. The Engineer will establish reference points. 
Set, follow, maintain, and remove the stringline. The stringline may 
be referenced to the mixing machine or the spreader box.  

 
4. Hand Work. 

Use approved squeegees to spread slurry in areas inaccessible to the 
slurry mixer. Do not leave an unsightly appearance from hand work.  
 

5. Curing and Opening to Traffic.  
a. Allow the treated area to cure until it may be opened to traffic 

without pick-up or raveling of the slurry mixture.  
b. Repair any damage caused to the slurry surface by premature 

opening to traffic at no additional cost to the Contracting Authority. 
 

6. Application of Slurry Leveling. 
a. Ensure the surface to which the slurry leveling is to be applied is 

moist and clean of dust and foreign material. Scraping and 
brooming may be necessary.  

b. Spread the slurry leveling mixture in depressions at and adjacent to 
cracks in the pavement. Spread to the full width of the depression. 
Level the slurry with a metal lute of the proper width to provide a 
smooth riding surface. Ensure the slurry leveling is neat in 
appearance. Do not allow spillage around and between leveled 
areas. Keep excess material at the pavement edge to a minimum. 
Scatter excess material across the adjacent shoulder.  

c. Allow the slurry leveling to cure until such time as the area may be 
open to traffic without pick-up or raveling of the leveling mixture. 

d. Ensure the cured slurry has a homogeneous appearance and a 
uniform texture, fills all cracks in the application area, and adheres 
to the surface. 
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H. Limitations. 

 
1. Schedule slurry placement to ensure the traffic lanes are opened to 

traffic 30 minutes before sundown of the same working day. When 
traffic is maintained, keep the entire roadbed free of construction 
equipment during non-working hours.  

 
2. Work will not be permitted on days described in Article 1108.03. 
 
3. Do not place slurry mixture when the temperature on a shaded portion 

of the road is less than 50°F. Do not place slurry mixture after October 1 
without written permission from the Engineer. 

 
4. When this work is done in conjunction with crack cleaning and filling, 

clean and fill cracks before performing slurry work. The application of 
slurry and the crack cleaning and filling activity may be done as one 
coordinated operation.  

 
5. When placing a strip slurry treatment, both edges of the slurry box must 

run on the pavement surface. Replace all pavement markings the day 
they are obliterated. Payment for pavement markings will be at contract 
unit price for this work.  

 
6. When the installation of strip slurry treatment is required at a pavement 

centerline or lane line, the Engineer may require such placement in two 
separate applications. 

 
7. When performing slurry wedge placement, one edge of the slurry box 

must run on the edge of the pavement surface. Do not allow this work to 
obliterate the pavement edge line. Replace all obliterated pavement 
markings the day they are obliterated and at no additional cost to the 
Contracting Authority. 

 
I. Maintenance of Traffic. 

 
1. Maintain Traffic Control according to the contract documents.  
 
2. Repair damage to uncured slurry due to traffic at no additional cost to 

the Contracting Authority. 
 

2319.04 METHOD OF MEASUREMENT. 

Measurement will be as described below. Materials used for calibration purposes will 
be included in quantities measured for payment. These amounts are not to exceed 5 
tons of aggregate and 100 gallons of asphalt emulsion. 
 

A. Slurry Leveling. 

Computed from the number of centerline miles, measured to the nearest 0.1 
mile, of slurry leveling based on the two-lane pavement width which exists in 
the limits of the work area. Application of slurry leveling work to auxiliary 
lanes within the limits of the project will not be measured for payment.  
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B. Slurry Wedge.  

 
1. Slurry Wedge Aggregate. 

a. Tons of the type specified, measured to the nearest 0.1 ton, will be 
the quantity by weight of individual loads of aggregate used in 
accepted portions of the work.  

b. Deduction will not be made for moisture naturally occurring in the 
aggregate.  

c. The quantity of mineral filler will be included with the aggregate 
quantity.  

 
2. Surface Preparation for Slurry Wedge. 

Shoulder miles measured to the nearest 0.1 mile.  
 

C. Strip Slurry Treatment.  

 
1. Aggregate for Strip Slurry Treatment. 

a. Tons of the type specified, measured to the nearest 0.1 ton, will be 
the quantity by weight of individual loads of aggregate used in 
accepted portions of the work.  

b. Deduction will not be made for moisture naturally occurring in the 
aggregate.  

c. The quantity of mineral filler will be included with the aggregate 
quantity.  

 
2. Surface Preparation for Strip Slurry Treatment. 

Miles placed.  
 

D. Asphalt Emulsion for Slurry Leveling, Slurry Wedge, and Slurry 
Treatment. 

 
1. Gallons. This volume will be computed using a calibrated tank stick or 

by the weight of asphalt emulsion used.  
 
2. No deduction will be made for water in approved emulsion.  
 
3. The gallons will be corrected for temperature to 60°F.  
 

E. Tack Coat for Slurry Wedge and Strip Slurry Treatment. 

The undiluted asphalt emulsion used for tack coat is incidental to asphalt 
emulsion, and will not be measured separately for payment.  

 
2319.05 BASIS OF PAYMENT. 

Payment will be the contract unit price as follows: 
 

A. Slurry Leveling. 

 
1. Per mile.  
 
2. Payment is full compensation for furnishing all the materials for the 

slurry mixture except the asphalt emulsion. It includes surface 
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preparation, mixing, placing the mixture, and furnishing all equipment, 
tools, and labor.  

 
B. Slurry Wedge.  

 
1. Slurry Wedge Aggregate. 

a. Per ton of aggregate of the type specified used measured as 
provided above.  

b. Payment is full compensation for furnishing all materials except the 
asphalt emulsion and tack coat. It includes all equipment and labor 
necessary to mix and apply the slurry.  

 
2. Surface Preparation for Slurry Wedge. 

Per mile for the number of miles of surface preparation satisfactorily 
completed.  
 

C. Strip Slurry Treatment.  

 
1. Aggregate for Strip Slurry Treatment. 

a. Per ton of aggregate of the type specified used measured as 
provided above.  

b. Payment is full compensation for furnishing all materials except 
asphalt emulsion and tack coat. It includes all equipment and labor 
necessary to mix and apply the slurry.  

 
2. Surface Preparation for Strip Slurry Treatment. 

Per mile for the number of miles (kilometers) of surface preparation 
satisfactorily completed.  
 

D. Asphalt Emulsion for Slurry Leveling, Slurry Wedge, and Slurry 
Treatment. 

 
1. Per gallon for the number of gallons of asphalt emulsion used, 

measured as provided above. 
 
2. Payment is full compensation for furnishing the asphalt emulsion.  

 
E. Tack Coat for Slurry Wedge and Strip Slurry Treatment. 

The undiluted asphalt emulsion used for tack coat is incidental to asphalt 
emulsion and the cost is to be included in the contract unit price for asphalt 
emulsion. 

 
 

Section 2320.  Polymer-Modified Microsurfacing 

 
2320.01 DESCRIPTION. 

Applying a properly proportioned, mixed, and uniformly spread mixture of polymer-
modified emulsified asphalt, mineral aggregate, mineral filler, water, and necessary 
additives on existing roadway surfaces.   
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2320.02 MATERIALS. 

 
A. Polymer-Modified Emulsified Asphalt. 

 
1. Use a blend of emulsified quick-set polymer-modified CSS-1H asphalt 

and latex-based polymer. 
 
2. Use a polymer material milled or blended into asphalt or blended into 

emulsifier solution prior to emulsification process. 
 
3. The laboratory performing the mix design is to determine the amount 

and type of latex-based polymer modifier based on the percent of 
asphalt by weight of asphalt, with 3% polymer solids as the minimum. 
Provide the Engineer, at the time of delivery, a certification from the 
emulsion manufacturer that 3% minimum polymers have been added to 
the emulsion. 

 
4. Use CSS-1H polymer-modified emulsified asphalt complying with the 

requirements of AASHTO M 208, with the following modifications and 
additions: 
a. The storage stability and cement mixing test is not required for this 

emulsion. 
 

TEST QUALITY REQUIREMENTS 
AASHTO T 59 Residue after distillation 62% minimum 

 
b. Modify the standard distillation procedure as follows: 
 Slowly bring the temperature on the lower thermometer to 350ºF +/- 

10ºF and maintain at this level for 20 minutes. The total distillation 
shall be completed in 60 minutes +/- 5 minutes from the first 
application of heat. 

 
 TEST ON RESIDUE  

AASHTO T 53 Ring and Ball Softening Point 135ºF minimum 
 

B. Aggregate. 
 

1. Use mineral aggregate composed of a combination of crushed stone 
and mineral filler meeting the following requirements based on the 
friction classification specified in the contract documents. Aggregate 
source frictional classifications can be found in Materials I.M. T-203. 
a. Friction Classification L-2. 

Use Friction Type 2 crushed stone (for non-Interstate mixes steel 
slag may also be used) complying with the following: 
1) Table 4124.03-1 with the following exceptions: 

 Maximum abrasion loss of 30%, and 
 Sand equivalence of not less than 60. 

2) Objectionable materials limits in Table 2320.02-01. 
b. Friction Classification L-4. 

Use Friction Type 4 or better crushed stone complying with the 
following: 
1) Table 4124.03-1, and 
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2) Objectionable materials limits in Table 2320.02-01. 
c. No Special Friction Requirement. 

Use Friction Type 5 or better crushed stone complying with the 
following: 
1) Table 4124.03-1, and 
2) Objectionable materials limits in Table 2320.02-01. 
 

Table 2320.02-01: Maximum Permissible Amounts of Objectionable Material 

Objectionable Materials 
Maximum 

Percent Allowed 
Test Method 

Unsound chert particles 
retained on No. 4 sieve 0.5 Materials I.M. 372 

Total of all unsound chert, 
shale, coal, and iron 
combined 

1.0 Materials I.M. 372 

Clay Lumps/Friable Particles 0.5 Materials I.M. 368 

Organic Materials, except 
coal 0.1 

Iowa DOT Materials 
Laboratory Test Method No. 
215 

 
2. The job mix (target) gradation within the gradation band specified below. 

The percent passing shall not go from the high end to the low end of the 
range for any two consecutive screens. 

Table 2320.02-2: Job Mix (Target) Gradation 

 
Sieve Size - Percent Passing  

3/8" No. 4 No. 8 
No. 
16 No. 30 No. 50 

No. 
100 

No. 
200 

Quartzite/Granite/Slag 100 90-100 65-90 45-70 30-50 18-30 10-21 5-15 

Limestone/Dolomite 100 70-90 45-70 25-50 15-35 10-25 5-20 5-15 
 

C. Mineral Filler. 

Free of lumps and meeting the requirements for Type I Portland Cement 
according to Section 4101. 
 

D. Water. 

Comply with Section 4102. 
 

E. Additives. 

Additives may be added to the emulsion mix or any of the component 
materials to provide control of the quick-set properties and increase 
adhesion. Additives must be included as part of the mix design and be 
certified as to their compatibility with other components of the mix. 
 

F. Composition and Quality of Mixture. 

 
1. An approved mix design will be required prior to beginning placement of 

the microsurfacing mixture. Designing and proportion the mixture. 
Comply with the following: 
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 Mix design prepared by a laboratory having three or more years 
experience in designing microsurfacing.  

 Microsurfacing mixture designed according to the International 
Slurry Surfacing Association (ISSA) guidelines.  

 Submit the proposed mix design to the District Materials Engineer 
for approval. The District will review the mix design within 14 
calendar days. Use DOT MICROMIX spreadsheet when submitting 
designs. 

 Along with the proposed mix design include all test results, 
proportions of all ingredients of the mixture, and gradation of the 
aggregate proposed for use.   
 

2. Ensure the mix design designates the proportions to be used within the 
following limits: 
 Mineral aggregate for microsurfacing: 10-20 pounds per square 

yard (dry weight). 
 Polymer-Modified Emulsified Asphalt, P.M. CSS-1H: residual 

asphalt 6% to 12% by dry weight of aggregate. 
 Mineral Filler: 0.5% to 3.0% by dry weight of aggregate. 
 Water: as needed to provide proper consistency. 

 
3. For the microsurfacing mixture, meet the following requirements: 
 

Table 2320.02-3: Microsurfacing Mixture Requirements 

TEST DESCRIPTION REQUIREMENTS 

ISSA TB-139 WET COHESION  
   @ 30 minutes (set) 10 lb-in minimum 
   @ 60 minutes (traffic) 17 lb-in minimum 

ISSA TB-109 Excess Asphalt by LWT 50 g/ft² maximum 

ISSA TB-114 Wet Stripping Pass (90% minimum) 

ISSA TB-100 Wet Track Abrasion Loss  
   One hour soak 50 g/ft² maximum 
   Six Day Soak 75 g/ft² maximum 

ISSA TB-147A Lateral Displacement 5% maximum 

 Specific Gravity after 1000 
cycles of 125 lbs. 

2.10 maximum 
 

ISSA TB-144 Classification (AAA, BAA) 

 Compatibility 11 grade points minimum 

ISSA TB-113 Mix Time @ 77ºF Controllable to 120 sec. minimum 
 
2320.03 CONSTRUCTION. 

 
A. Equipment. 

 
1. Use a spreading machine designed and manufactured to perform 

microsurfacing work, including prewetting the surface. To mix the 
material, use an automatic sequenced, self-propelled microsurfacing 
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mixing machine, able to accurately deliver and proportion the 
aggregate, emulsified asphalt, mineral filler, control setting additive and 
water to a revolving multi-blade double shafted mixer, and discharge the 
mixed product on a continuous flow basis. Use a mixing machine with 
sufficient storage capacity for aggregate, emulsified asphalt, mineral 
filler, control additive and water to ensure a constant flow of a 
homogeneous slurry mixture. 

 
2. Use equipment providing individual volume or weight controls for 

proportioning each material to be added to the mix. Calibrate and 
properly mark each material control device. 

 
3. Equip the aggregate feed to the mixer with a revolution counter or 

similar device so that the amount of aggregate used may be determined 
at any time. 

 
4. Use equipment with a positive displacement type emulsion pump 

equipped with a revolution counter or similar device so that the amount 
of emulsion used may be determined at any time. 

 
5. Use a mixing machine equipped with a pressurized water system and a 

nozzle-type spray bar to provide water spray to the roadway surface 
immediately ahead of and outside the spreader box. 

 
6. Use a mixing machine equipped with fines feeder that delivers a 

uniform, positive, accurately-metered, predetermined amount of mineral 
filler at the same time and location that the aggregate is fed. 

 
7. Calibrate the mixing unit in the presence of the Engineer prior to the 

start of construction. 
 
8. Provide nurse trucks to ensure that legal axle loads are maintained and 

a steady rate of progress in the laying of the microsurfacing is made. 
 

B. Weather Limitations. 

 
1. Spread microsurfacing material only when the temperature on a shaded 

portion of the existing surface is 50ºF and rising and when the weather 
is not foggy or rainy. 

 
2. Do not place Microsurfacing material after October 1 without the 

Engineer’s written permission. 
 

C. Materials Handling. 

Furnish samples of individual materials and the microsurfacing mixture as 
specified in the contract documents. 
 
1. Stockpiling of Aggregate. 

Screen and weigh the mineral aggregate at the stockpile prior to job site 
delivery. Do not allow stockpiles to become contaminated with 
oversized rock, clay, and silt. Excess moisture which would interfere 
with the amount of asphalt required in producing the desired 
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homogeneous mixture will not be permitted. Keep the stockpile in areas 
that drain readily. Segregation of the aggregate will not be permitted. 

 
2. Storage of Emulsion. 

Weigh the polymer-modified emulsified asphalt on approved scales. As 
an option, polymer-modified emulsified asphalt may be measured by 
volume. Provide suitable storage facilities for the polymer-modified 
emulsified asphalt that meet the following requirements: 
 Equipped to prevent water from entering the emulsion. 
 Adequately heated to prevent freezing of the polymer-modified 

emulsified asphalt. 
 

D. Preparation of Surface. 

Immediately before placing microsurfacing, thoroughly clean the area to be 
microsurfaced of all vegetation, loose aggregate, soil tracked onto the 
roadway, and other objectionable material.  
 

E. Test Strip. 

Prior to commencing paving operations: 
 Construct a minimum 300 foot test section (a portion of which is at least 

0.75 inch thick) to determine surface characteristics and set time. 
 Obtain the Engineer’s approval for the test section. 
 

F. Spreading. 

 
1. General. 

a. When required by local conditions, prewet the surface at a rate to 
dampen the entire surface without any free-flowing water ahead of 
the spreader box. Adjust the rate of application of the fog spray 
during the day to suit temperatures, surface texture, humidity, and 
dryness of the pavement.  

b. Use a mechanical type spreader box (normally 10 to 13 feet wide, 
equipped with rotating paddles or spiral augers to agitate and 
spread the material uniformly throughout the box) to spread the 
microsurfacing mixture homogeneously and uniformly. Meet the 
following requirements: 
 Flexible seals are in contact with the road to prevent loss of the 

mixture from the box.  
 A secondary strike off is provided to improve the surface 

texture.  
 The spreader is maintained to prevent the loss of the 

microsurfacing mixture during the surfacing of superelevated 
curves.  

 The mixture is spread to fill all crack and minor surface 
irregularities and leave a neat appearing uniform non-skid 
application of the aggregate and asphalt on the surface. 

c. Remove all excess material that overruns in gutters, or squeegee 
the material back onto the surface. Immediately remove all excess 
material from ends of each day’s run. 
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2. Application Rate. 

Place surface treatment at a minimum application rate of 20 pounds per 
square yard. 
 

3. Finished Surface. 

The Engineer will make inspections of the finished surface at any time. 
On any 30 square yards of surface area inspected, comply with the 
following: 
 No more than four tear marks greater than 0.5 inch wide and/or 4 

inches long. 
 No tear marks greater than 1 inch wide and 3 inches long. 
 No transverse ripples or longitudinal streaks of 0.25 inch or more in 

depth. 
 

4. Joints. 

Construct longitudinal and transverse joints without any buildups, 
uncovered areas or unsightly appearance, complying with the following 
requirements: 
 Longitudinal joints on lane lines are placed with less than 2 inches 

overlap on adjacent passes and no more than 0.25 inch difference 
in elevation between the adjacent passes. 

 Transverse joints are constructed with no more than 0.125 inch 
difference in elevation across the joint. 

 
5. Edges. 

Place edges in the following manner: 
 Neatly and uniformly along the roadway lane, shoulder, and curb 

lines.  
 Flush with curbs.  
 No more than +/- 2 inches horizontal variance in any 100 foot 

segment along roadway lane and shoulder (at locations where 
feathered microsurfacing is identified in the contract documents, +/- 
2 inches edge variance is not required). 

 
G. Opening to Traffic. 

 
1. Allow microsurfacing to cure sufficiently so that it will not deform or be 

picked up by vehicle tires. Provide signs, barricades, and flaggers 
necessary to control traffic around the areas under construction. Repair 
damage to the microsurfacing due to premature opening to traffic at no 
additional cost to the Contracting Authority. 
 

2. Place microsurfacing treatment to sustain traffic within 1 hour after 
placement. Schedule microsurfacing placement to ensure traffic lanes 
are opened to traffic 30 minutes before sundown of the same working 
day. When traffic is maintained, keep the entire roadbed is free of 
construction equipment during non-working hours. 
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2320.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Aggregate for Microsurfacing. 

Weight of the individual loads in tons of aggregate, of the frictional 
classification specified, used in accepted portions of work. No deductions will 
be made for moisture naturally occurring in the aggregate. The quantity of 
mineral filler will be included with the aggregate quantity.  
 

B. Preparation of Surface for MIcrosurfacing.  

Plan quantity for the length of pavement prepared according to the contract 
documents. 

 
C. Emulsified Asphalt for Microsurfacing.  

Volume of emulsified asphalt including polymer latex modifier used in 
accepted portions of work. No deductions will be made for water in approved 
emulsion. The volume will be corrected for temperature to 60ºF. 

 
Materials wasted after being used for calibration purposes will be included in 
quantities measured for payment, not to exceed 5 tons of aggregate and 100 gallons 
of emulsified asphalt. The quantities of materials used for construction of a test strip 
will be included in the quantities of the respective bid items. 
 
2320.05 BASIS OF PAYMENT. 

Payment will be the contract unit price as follows: 
 

A. Aggregate for Microsurfacing. 

Per ton for the number of tons of aggregate, of the frictional classification 
specified, used. Payment is full compensation for furnishing all labor, 
equipment, and materials (except emulsified asphalt) to complete the work 
and construction of the test strip.  

 
B. Preparation of Surface for Microsurfacing.  

Per mile for the length of pavement shown in the contract documents 
prepared for microsurfacing according to the contract documents.  

 
C. Emulsified Asphalt for Microsurfacing.  

Per gallon for the number of gallons (liters) of emulsified asphalt used. 
Payment is full compensation for furnishing the emulsified asphalt. 
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DIVISION 24.  STRUCTURES 

 
This work consists of constructing various types of wood, steel, or concrete structures 
for bridges, viaducts, grade separations, retaining walls, culverts, or other structures, 
according to the contract documents and requirements for the respective types in the 
sections listed below. Clearing and grubbing, channel change, and revetment will be 
constructed, measured, and paid for as provided in Sections 2101, 2104, and 2507, 
respectively. 
 
For work involved in Division 24, use equipment complying with the appropriate part 
of Division 20 and as further provided in the particular section. 
 
After completing projects involving work of any section of Division 24, place all 
portions of right-of-way disturbed by the Contractor’s operations in acceptable 
condition. Apply Article 1104.08. 
 

2401.  Removal of Existing Structures. 
2402.  Excavation for Structures. 
2403.  Structural Concrete. 
2404.  Reinforcement. 
2405.  Foundations and Substructures. 
2406.  Concrete Structures. 
2407.  Precast and Prestressed Concrete Bridge Units. 
2408.  Steel Structures. 
2409.  Timber Structures. 
2410.  Plank Decks. 
2411.  Laminated Wood Decks. 
2412.  Concrete Bridge Decks. 
2413.  Bridge Deck Surfacing, Repair, and Overlay. 
2414.  Railings. 
2415.  Concrete Box, Arch, and Circular Culverts. 
2416.  Rigid Pipe Culverts. 
2417.  Corrugated Culverts. 
2418.  Temporary Stream Diversion. 
2419.  Precast Concrete Units. 
2420.  Structural Plate Pipes, Pipe Arches, and Arches. 
2422.  Unclassified Pipe Culverts. 
2423.  Support Structures for Highway Signs, Luminaires, and Traffic 

Signals. 
2424.  Shotcrete. 
2425.  Precast Prestressed Concrete Deck Panels. 
2426.  Structural Concrete Repair. 
2427.  Bridge Cleaning. 
2428.  Smoothness of Bridge Decks and Bridge Deck Overlays. 
2429.  Pre-Engineered Steel Truss Recreational Trail Bridge. 
2430.  Modular Block Retaining Wall. 
2431.  Segmental Retaining Wall. 
2432.  Mechanically Stabilized Earth (MSE) Retaining Wall. 
2433.  Concrete Drilled Shaft. 
2434.  Disc Bearing Assembly. 
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2435.  Sanitary and Storm Sewer Structures. 
2436.  Precast Noise Wall. 
 
 

Section 2401.  Removal of Existing Structures 

  
2401.01 DESCRIPTION. 

 
A.  Remove all portions of an existing structure from the project, except the 

portions that may be required or permitted to be left in place.  
 
B. Unless provided otherwise, all structures or parts of structures to be 

removed become the Contractor’s property. 
 
2401.02 MATERIALS. 

None. 
 
2401.03 CONSTRUCTION. 

 
A. Notification for Complete Removal of Bridges. 

 
1. Notify the Iowa DNR by mail and the Engineer, with the “Notification of 

Demolition” form, no less than 10 business days prior to the start of 
bridge demolition.  

 
2. If unable to begin work on the original intended start date, notify the 

Iowa DNR and the Engineer, by sending a revised “Notification of 
Demolition” form, of the new intended start date. Provide notification of 
the inability to commence work on the intended start date no later than 1 
business day prior to the original intended start date. Failure to notify 
the Engineer of a change in start date 1 business day prior to the 
original intended start date will result in the need for a new 10 business 
day notification to the Iowa DNR and the Engineer. 

 
3. The Contracting Authority has inspected the existing bridge for 

asbestos. Unless otherwise indicated in the contract documents, no 
asbestos was found, or it has been removed prior to the letting. The 
Contractor may use this information to complete the “Notification of 
Demolition” form. 

 
B. Removal of Superstructures. 

 
1. Dismantle and remove steel structures which may be re-erected in new 

locations in a manner that will avoid damage to any of the members. 
a. Separate members at field connections. 
b. Clearly and neatly match mark all members of trusses with white 

paint before dismantling. Similarly mark all pins, nuts, loose plates, 
and so on to indicate their proper location in the structure. 

c. Clean and coat all pins, pin holes, and machined surfaces with 
waterproof National Lubricating Grease Institute, No. 3 
multipurpose grease, or an approved equal. 
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d. Wire all loose parts to adjacent members or pack in suitable 
containers. 

 
2. Concrete superstructures which are to be completely removed may be 

removed by any means consistent with regulations regarding safety and 
protection of adjacent property. Complete all operations which might 
endanger new work before constructing the new structure. 

 
C. Removal of Substructures. 

 
1. Remove substructures of existing structures to 1 foot below natural 

stream bottom, unless otherwise provided or ordered. Remove those 
parts outside the stream to 1 foot below natural ground surface. Where 
these portions of existing structures lie wholly or in part within limits for a 
new structure, remove as necessary to accommodate construction of 
the proposed structure.  

 
2. Prior to placing new work, complete blasting or other operations which 

are necessary for removal of an existing structure or obstruction and 
which may damage new construction. 

 
D. Remodeling of Structures. 

 
1. On remodeling projects, match mark steel superstructure parts that are 

to be removed and reused. Store as designated in the contract 
documents. Dismantle and handle in such a way to not impair strength 
or usefulness of the material. 

 
2. When contract documents require removal of existing concrete, 

carefully and accurately remove to lines indicated. Do not damage 
adjacent concrete, exposed reinforcing, or structural steel which the 
contract documents require to be incorporated into the remodeled 
structure. Saw match lines 3/4 inch deep where concrete floors are to 
be partially removed. This depth may require adjustment to ensure that 
the existing reinforcing steel is not damaged. 

 
3. Demolition by impact methods with wrecking ball, pile hammer, and so 

on, or by explosives will be permitted only when superstructures are 
designated in the contract documents as unfit for re-erection. Apply 
Article 2403.03, I, when bonding new and old work. Do not use 
explosives for removing a part of a structure to which an addition is to 
be made, except in the case of massive sections and only with the 
Engineer’s written permission. When explosives have been used, 
remove the concrete for at least 6 inches beyond the point of visible 
damage using methods that will not damage the concrete that is to 
remain. 
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E. Removal of Steel. 

 
1. Store structural steel members specified to remain the Contracting 

Authority’s property in neat piles at locations specified in the contract 
documents or within the right-of-way in the vicinity of the work at points 
the Engineer designates.  

 
2. Neatly store members of structures which are to be re-erected on skids 

above the surface of the ground.  
 
3. When the contract documents specify that the removed steel is to 

become the Contractor’s property, the contract documents will show an 
indication of total lead and total chromium in the existing paint system. 

 
F. Removal of Concrete and Masonry. 

Unless otherwise provided, concrete and masonry removed from old 
structures will become property of the Contractor. Remove according to 
Article 1104.08. 
 

G. Lumber. 

 
1. If designated for salvage, remove lumber from structures by methods 

which preserves its usefulness. Remove nails, spikes, bolts, and other 
hardware from lumber, and pile the lumber in neat piles at locations 
designated by the Engineer.  

 
2. If not designated for salvage, lumber becomes the Contractor’s 

property. Remove according to Article 1104.08. 
 

H. Other Structures. 

 
1. Remove pipe culverts and other small structures which are designated 

in the contract documents as suitable for salvage using methods which 
preserves their usefulness. Store these items nearby within the right-of-
way.  

 
2. If not so designated, these materials become the Contractor’s property. 

Remove from the site. 
 

I. Part or All of an Old Structure Lying Outside New Construction Limits. 

Unless otherwise specified, for any excavation below finished grade line for 
the purpose of removing the old structure, place suitable earth backfill 
material to the original level or to the finished grade line (whichever is the 
lower) according to Article 2402.03, H. 

 
2401.04 METHOD OF MEASUREMENT. 

Lump sum. No method of measurement. 
 
  

2401.04 Removal of Existing Structures



 Excavation for Structures 2402.03 

 
Page 413 

 
 

2401.05 BASIS OF PAYMENT. 

 
A. When the contract includes an item for Removal of Existing Structures, 

payment will be the Lump Sum contract price. When provisions in the 
contract documents do not cover payment for removal of a structure, 
including encased culvert pipe, footings, or other unforeseen obstacles to be 
removed, payment for their removal will include placement of backfill 
material made necessary by their removal. This payment will be as provided 
in Article 1109.03, B.  

 
B. The payment for removal of an existing structure is full compensation for: 

 Furnishing all material, equipment, and labor and for performance of all 
work necessary for removal of the old structure from the project, and  

 Placement of backfill material made necessary by these operations, and 
 If the existing structure will become the property of the Contracting 

Authority, payment for proper storage, salvage, and delivery of the 
structure will be according to Section 2555. 

 
 

Section 2402.  Excavation for Structures 

 
2402.01 DESCRIPTION. 
 

A. Remove all material necessary for construction of the work included in the 
contract, in conformity with the contract documents.  

 
B. Furnish, place, and remove all cofferdams, shoring, and bracing.  
 
C. Remove all surplus material.  
 
D. Sounding and test boring data shown in the contract documents were 

accumulated for design and estimating purposes. Their appearance in the 
contract documents does not constitute a guarantee that conditions other 
than those indicated will not be encountered in the excavation or in material 
penetrated by piling.  

 
2402.02 MATERIALS. 

As required in Article 2402.03. 
 
2402.03 CONSTRUCTION. 

Provide a safe slope for construction in the conditions encountered. 
 

A. Clearing and Grubbing. 

 
1. Remove all trees, stumps, and brush existing on the site of the work 

which shall be removed for completion of the work. As part of the 
contract for a structure, the Engineer may order trees and stumps which 
are near, but not on, the site of the work to be removed, if: 
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 Their presence will interfere with completion of adjacent parts of the 
improvement of which the structure is a part, and  

 Their later removal by usual methods would endanger the structure. 
 

2. No blasting within 50 feet of any completed part of the structure.  
 
3. Refer to Section 2101 for the work and payment for clearing and 

grubbing.  
 
B. Elevations and Dimensions of Footings. 

Under normal construction conditions, construct footings to elevations shown 
in the contract documents. The Engineer may order, in writing, changes 
necessary in dimensions or elevations of footings to secure a satisfactory 
foundation.  
 

C. Treatment of Foundations. 

 
1. If a footing on rock is specified, perform excavation in a manner to allow 

the rock to be exposed and prepared according to Article 2405.03, C. If 
the footing shall rest on firm earth, take special care not to disturb the 
bottom of the excavation. If the footing excavation bottom is wet, wait 
until just before placing the footing to complete final finishing.  

 
2. Control drainage in the foundation area to reduce moisture and mud 

problems to a practical minimum. Prepare and maintain the area in an 
acceptable condition prior to and during placement of concrete. The 
Engineer may require improved drainage, removal of mud, filling with 
suitable material, or other procedures to obtain a reasonably suitable 
condition in the area. This requirement is not to be construed as an 
order for foundation treatment material or as a basis for extra 
compensation.  

 
3. If the foundation material is unsuitable, the Engineer may direct that the 

foundation be over excavated and backfill consisting of granular 
surfacing materials approved by the Engineer be placed. Place backfill 
material according to Article 2402.03, H.  

 
D. Construction of Cofferdams. 

Construct cofferdams according to Article 2405.03, A.  
 

E. Removal of Cofferdams. 

Unless shown otherwise in the contract documents, remove cofferdams, 
sheeting, and bracing.  
 

F. Inspection of Excavation. 

 
1. After each excavation is completed, notify the Engineer, who will inspect 

the depth of excavation and character of foundation material.  
 
2. Do not place concrete until after the Engineer has approved the depth of 

excavation and character of foundation material.  
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3. The Contracting Authority will be responsible for delays caused by 
failure to make inspection within 24 hours after the Contractor has given 
notice to the Engineer.  

 
G. Removal of Excavated Material. 

 
1. Use all material excavated for bridge and culvert work suitable for 

placing backfill material or foreslope construction for that purpose. If 
material is unsuitable due to excessive moisture, dry it prior to 
placement.  

 
2. Do not use unsuitable material for either placing backfill materials or in 

approach fills. Remove excess material from the project according to 
Article 1104.08.  

 
H. Placing Backfill Materials. 

 
1. Place backfill material next to completed structures according to the 

following provisions or according to Section 2506. Use excavated 
material when flowable mortar or granular backfill material is not 
specified in the contract documents. Place backfill to natural ground line 
unless there is an inadequate quantity of suitable excavated material. If 
there is an inadequate quantity of suitable excavated material, continue 
placing backfill until the suitable material is depleted.  

 
2. Use backfill material free from organic material, boulders, or broken 

concrete over 8 inches in the greatest dimension; or frozen material.  
 
3. Ensure moisture content for soil is suitable for compaction at the time it 

is placed for backfill material. When compaction with moisture control is 
required by the contract documents, increase or reduce the moisture 
content in backfill material, as necessary, to bring the moisture within 
the designated moisture limits prior to and during placement and 
compaction.  

 
4. When granular backfill material is specified, use backfill material 

meeting the requirements of Section 4133. When the volume of material 
excavated exceeds that of backfill material required by the contract 
documents, increase the quantity of granular backfill material furnished 
to provide backfill material for the excess volume of excavation. Place 
granular backfill material in layers no more than 8 inches thick. 
Thoroughly tamp or vibrate each layer to insure compaction. The 
Engineer may require granular backfill material to be moistened with 
water while being placed.  

 
5. Except as provided in Article 2403.03, N, allow at least 14 calendar 

days to elapse after concrete has been placed before placing backfill 
material against: 
 Concrete culverts, abutments, piers, arches, and wingwalls, or  
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 Timber abutments or wingwalls which depend on cast-in-place 
concrete anchors.  

 
6. Do not place backfill material against timber abutments or wingwalls 

until all required anchor rods are in place and ready to function. Do not 
place backfill material against timber abutment or wingwall designed to 
gain support from a superstructure until the superstructure is in place 
and permanently fastened to the substructure.  

 
7. Backfill material may be placed in water only when removal of water 

from the area in which backfill material is to be placed is impractical, for 
example: 
 Around piers or abutments located within the waterway, or  
 In other deep excavations where removal of cofferdams is required 

before placing backfill material, and such removal prevents 
dewatering. 

 
8. Backfill material placed in water need not be consolidated. Use granular 

backfill material when placing material under water and over which an 
embankment is to be placed. 

 
9. When placing backfill material above the water line, place it in layers no 

more than 8 inches in loose thickness. Thoroughly compact each layer 
material before the next layer is placed. Except as noted below, 
accomplish all compaction by rolling with an approved roller or by 
tamping with a mechanical tamper. Operate pneumatic tampers 
according to the manufacturer's recommendations.  

 
10. Place backfill material in layers no more than 8 inches in loose 

thickness when moisture control is required by the contract documents. 
Level and thoroughly compact each layer before the next layer is 
placed. Use a tamping type roller described in Article 2001.05, A. 
Compact at no less than one roller passage per inch of loose thickness. 
In areas inaccessible to the roller, use a mechanical tamper described 
in Article 2001.04 for each layer. Excavate to a width to accommodate 
the roller to be used and provide a reasonably level area for the roller 
operation for the first and all subsequent layers.  

 
11. Where backfill material is required on both sides of a concrete wall, 

abutment, or other monolithic structure, fill on both sides of the structure 
simultaneously so that the two fills are kept at approximately the same 
elevation at all times. For the purposes of this paragraph, consider 
concrete boxes, arches, and circular culverts and rigid frame bridges, 
except wingwalls, to be monolithic structures.  

 
12. Where backfill material is to be placed on one side only of retaining 

walls, or wingwalls of culverts 8 feet high or more, do not perform rolling 
operations within 3 feet of the wall face. Compact the 3 feet closest to 
these walls or wing faces using pneumatic or hand tampers only.  
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13. Remove material excavated for concrete culvert construction as 
provided in Article 2402.03, G, and within 7 working days after concrete 
can be subjected to flexural stresses as provided in Article 2403.03, N, 
2. Prepare the site for placing the adjacent embankment. The Engineer 
may extend the time period for removing excavated material if the 
extension will not interfere with work of others or the public. For culvert 
extensions on roads open to traffic, complete backfill material placement 
to the top of the culvert within 14 working days after the curing period 
has expired. 

 
I. Embankments Adjacent to Bridges, Culverts, or Structures. 

Apply Article 2107.03, O, when the contract requires construction of an 
embankment adjacent to a bridge, culvert, or other structure unless the 
contract documents require the placement of flowable mortar according to 
Section 2506. 
 

J. Classification of Excavation.  

Excavation for structures will be classified as Class 20, Class 21, Class 22, 
Class 23, or Class 24, as follows:  
 
1. Class 20 Excavation. 

Includes excavation for bridges above the excavation classification line 
shown in the contract documents and not classified as Class 22 
excavation. Also includes all excavation for culverts not classified as 
Class 22, 23, or 24 excavation. None of the excavation for culverts is to 
be classified as Class 21 excavation.  
 

2. Class 21 Excavation. 

Includes excavation for bridges below the excavation classification line 
shown in the contract documents and not classified as Class 22 
excavation.  
 

3. Class 22 Excavation 

Includes the measured volume of granite, trap, quartzite, chert, 
limestone, sandstone, hard shale, or slate in natural ledges. Also 
includes the estimated or measured volume of rock fragments or 
boulders having a volume of 1 cubic foot or greater.  
 

4. Class 23 Excavation. 

Includes excavation included in the definitions of Classes 20, 21, and 22 
and any other material encountered regardless of its nature, except for 
removal of old structures or parts of structures.  
 

5. Class 24 Excavation. 

Includes the additional excavation necessary to provide material for 
backfills, approach fills, berms, or a roadway over the structure when 
material resulting from other classes of excavation for the structure is of 
insufficient quantity or of unsatisfactory quality for these purposes.  
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2402.04 METHOD OF MEASUREMENT. 

 
A. General. 

 
1. If a single contract involves both channel excavation and excavation for 

structures, excavation included within the volume limits of channel 
excavation, as shown in the contract documents, will not be included in 
measurement of excavation for structures. 

 
2. Excavation for structures to the limits indicated in this article is for pay 

quantities only. 
 
3. Quantities of Class 20, 22, 23, and 24 excavation will be measured in 

cubic yards by the cross section method or other appropriate method. 
Boulders may be measured after excavation. Class 21 excavation will 
be computed in cubic yards within the boundaries specified and from 
data shown in the contract documents.  

 
4. When the location of part or all of an existing structure scheduled to be 

removed falls within the planes describing the excavation volume for 
either structures or culverts (Article 2402.04, B and C), the volumes of 
excavation performed for payment on the new structure will include any 
volume of excavation performed as part of the removal of the existing 
structure which is: 
 Above the elevation of the bottom of footings, and 
 Within the excavation limits described below. 
 

5. All other excavation performed in conjunction with removal of structures 
will be considered incidental to removal. Additional payment will not be 
made. Reduction in excavation quantity will not be made for portions of 
existing structures removed from the excavation limits of new structures. 

 
B. Excavation for Structures. 

 
1. The quantity of Class 21 excavation measured, unless modified in 

Article 2402.05, will be shown in the contract documents.  
 
2. For other classes of excavation, the quantity measured for payment will 

be that actually removed except as provided in this article for culverts. 
Unless required by the contract documents or ordered by the Engineer, 
measurement will not be made of material removed outside areas 
bounded by vertical planes parallel to the boundaries of the structure or 
part of structure and located as follows: 
a. For concrete structures and parts of structures without footings, 36 

inches outside the horizontal projection of the structure. 
b. For concrete structures with footings, 36 inches outside the 

footings. 
c. For timber abutments and wingwalls, 24 inches behind the backing 

plank. 
d. For anchor rods, 12 inches on each side of the rod. 
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e. For buried anchors, the face of the buried anchor on one side and 
24 inches outside the buried anchor on the other face.  

 
3. For roadway pipe culverts, the amount of excavation measured for 

payment will be computed from an excavation centered on the center 
line of the pipe, to the required depth, length, and a width of 4 feet plus 
the specified inside diameter of the pipe in inches. The vertical plane as 
described above will be changed to a 1:1 slope from the bottom of the 
excavation sloping away from the structure. When the 1:1 slope is used, 
it is to extend the length of the structure unless indicated otherwise in 
the contract documents. This does not apply to culvert extensions 
unless indicated in the contract documents. Modification will not be 
made in the quantity shown in the contract documents for variations in 
wall thickness of the pipe. Modification will be made for changes in 
location or flow line as provided in this section.  

 
4. For cast-in-place culverts the amount of excavation measured for 

payment will be computed from an excavation centered on the center 
line of the culvert, to the required depth, length, and a width 2 feet 
greater than the width of the footing. The vertical plane as described 
above will be changed to a 1:1 slope from the bottom of the excavation 
sloping away from the structure. When the 1:1 slope is used, it will 
extend the length of the structure unless otherwise indicated in the 
contract documents. This does not apply to culvert extensions unless 
indicated in the contract documents. Modification will be made for 
changes in location or flow line as provided in this section.  

 
5. The Engineer may require a 48 hour notice prior to beginning 

excavation so necessary measurements of the existing ground may be 
made. Payment will not be made for material removed before these 
measurements are made.  

 
6. In the case of two or more footings supporting a pier or similar structure 

which is continuous between footings at any elevation below the 
excavation classification line, the planes described above will be located 
as if the footings were continuous and of the width of the footings to be 
built.  

 
7. When the quantity of Class 20 excavation is based on the assumption 

that prior Class 10 excavation by a grading contractor will be made, the 
depth of Class 20 excavation, if removed by the bridge contractor, will 
be increased by the depth of Class 10 excavation (grading) not 
completed prior to commencement of the Class 20 excavation, if the 
Class 10 excavation is not in actual progress or completed by the 
starting date of the bridge contract. This increase will not apply if the 
projects involving Class 10 (grading) and Class 20 (bridge) excavation 
are part of the same contract.  
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8. The estimated quantities of excavation are computed from data 
available when plans are prepared. Unless contract quantities are 
agreed to, estimated quantities are not to be used as the measured 
quantity, except for Class 21 excavation and as specified below for 
culvert excavation.  

 
C. Excavation for Culverts. 

 
1. When a culvert is built without a change in location, dimensions, or 

elevation, the quantities of Class 24 and Class 20 or Class 23 
excavation as shown in the contract documents will be the quantity for 
which payment is made.  

 
2. When the location, width, length, or flow line elevation of a culvert has 

been changed from that specified in the contract documents, the 
quantities of excavation will be measured by the Engineer as indicated 
above.  

 
D. Embankments. 

 
1. Construction of embankments adjacent to bridges, culverts, or 

structures will not be measured for payment, but will be considered 
incidental to the type of excavation specified.  

 
2. Materials removed from old fills or embankment for the convenience of 

the Contractor to facilitate use of rolling or hauling equipment will not be 
measured for payment.  

 
E. Granular Backfill. 

 
1. The quantity of granular backfill material shown in the contract 

documents will be the quantity for which payment is made.  
 
2. Granular backfill material required and furnished for structural concrete 

placement at bridge abutments will not be measured separately for 
payment.  

 
F. Foundation Treatment Material. 

 
1. The Engineer will compute the quantity of excavation for foundation 

treatment material measured for payment in cubic yards. 
 
2. Foundation treatment material not ordered placed by the Engineer or 

quantities in excess of the quantity ordered placed by the Engineer will 
not be measured for payment.  

 
G. Compaction with Moisture Control (Structures). 

Compaction with moisture control (structures) will be the number of cubic 
yards of backfill material placement or embankment, or both, placed with 
moisture control, as required, regardless of the class of excavation.  
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H. Flowable Mortar. 

When flowable mortar is specified in the contract documents, it will be 
measured as specified in Section 2506.  

 
2402.05 BASIS OF PAYMENT. 

 
A. General. 

 
1. Payment for the quantities of Class 20, Class 21, Class 22, Class 23, 

and Class 24 excavation, measured as provided above, will be the 
contract unit prices per cubic yard except as provided in Articles 
2402.05, B; C; D; and E. 

 
2. Payments in all cases are full compensation for: 

 Removing, transporting, and cleaning up all excavated material as 
provided above,  

 Pumping, 
 Placing and removing all cofferdams except as provided in Article 

2402.05, B and C,  
 Shoring and bracing,  
 Placing and consolidation of backfill material, including granular 

backfill material and foundation treatment material, and  
 Leveling and shaping abutment berms to the elevation and 

dimensions shown in the contract documents.  
 

3. When the contract documents do not provide for payment for removal of 
old structures or parts of structures, this removal is considered as extra 
work and payment will be as provided in Article 1109.03, B.  

 
4. Payment for dressing of slopes outside the area of the structure not 

disturbed by the Contractor's operations will be as provided in Article 
1109.03, B. 

 
B. Extra Depth Excavation for Structures Other than Culverts. 

 
1. Upon written order of the Engineer, excavate for footings to depths 

below those shown in the contract documents. When the extra depth of 
excavation does not exceed 6 feet, payment will be made for extra 
depth at percentages shown in Table 2402.05-1 of the contract unit 
price for the excavation to the footing elevation shown in the contract 
documents. 
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Table 2402.05-1: Percentages for Payment for Extra Depth 

Depth 
 
 

Excavation 
Above 

Classification 
Line 

Excavation Below 
Classification Line 

First foot 
Second foot 

Third foot 
Fourth foot 
Fifth foot 
Sixth foot 

100% 
120% 
130% 
140% 
150% 
160% 

100% 
140% 
160% 
180% 
200% 
220% 

Note: 
 If the bridge plans fail to show an excavation line, low water 

elevation as shown in the contract documents is to be 
considered as the excavation classification line for the above 
purpose. 

 
2. When the extra depth excavation exceeds 6 feet, all excavation below 

the elevation of the bottom of the footing, as shown in the contract 
documents, payment will be as extra work as provided in Article 
1109.03, B.  

 
3. When the extra depth excavation necessitates removal and 

reconstruction of a cofferdam which complied with Article 2405.03, A, 
the cost of removal of the old cofferdam and construction of the new 
one will be paid for as provided in Article 1109.03, B.  

 
C. Excavation for Changes in Horizontal Dimensions of Footings. 

On written order of the Engineer, construct footings having horizontal 
dimensions other than those shown in the contract documents. When such a 
change necessitates removal and reconstruction of a cofferdam which 
complies fully with the requirements of Article 2405.03, A, the cost of 
removal of the old cofferdam and construction of the new ones will be paid 
for as provided in Article 1109.03, B. Payment for excavation will be made at 
the same unit prices as if there had been no change in dimensions of the 
footings.  
 

D. Overhaul. 

 
1. Material from classes of excavation other than Class 24 will ordinarily be 

deposited within 200 feet from the point of excavation as directed by the 
Engineer. Payment for overhaul beyond the free haul limit of 200 feet 
will be as provided in Article 1109.03, B.  

 
2. Payment for overhaul on Class 24 excavation will be as provided in 

Section 2108, except the free haul limit will be 500 feet.  
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E. Unexpected Rock Excavation. 

 
1. When the contract documents provide unit prices for Class 20 and 

Class 21 excavation, but do not provide a price for Class 22 excavation, 
payment for any material required to be excavated which conforms to 
the definitions for Class 22 excavation will be at 3.5 times the contract 
unit price for the class of excavation in which it is encountered, subject 
to the provisions for extra depth as provided in Article 2402.05, B.  

 
2. When the contract provides a unit price for Class 23 excavation only, 

payment will not be made for unexpected rock.  
 

F. Foundation Treatment Material. 

Payment for foundation treatment material furnished according to Article 
2402.03, C, will be at the Contractor's unit delivered cost ton plus the 
applicable contract unit price per cubic yard for the class of excavation 
performed.  
 

G. Granular Backfill. 

Payment for granular backfill material will be at the contract unit price per 
cubic yard or ton. The cost of granular backfill material required and 
furnished for structural concrete placement at bridge abutments is included 
in the contract unit price for the structural concrete.  
 

H. Compaction with Moisture Control (Structures). 

Payment for the quantity of backfill material or embankment, or both, placed 
with moisture control, will be the contract unit price per cubic yard.  
 

I. Flowable Mortar. 

When flowable mortar is specified in the contract documents, payment will 
be according to Section 2506.  

 
 

Section 2403.  Structural Concrete 

  
2403.01 DESCRIPTION. 

Portland Cement Concrete used for constructing bridges and other structures. For 
PCC Pavement, refer to Section 2301. 
 
2403.02 MATERIALS. 

 
A. General. 

 
1. Meet the requirements for the respective items in Division 41.  
 
2. Unless otherwise specified, use Class 2 durability coarse aggregate, or 

better, as defined in Section 4115. 
 
3. Unless otherwise specified, use the following:  
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a. Class BR or Class C concrete for bridge barrier rails.  
b. Class X concrete for seal courses.  
c. Class C concrete for all other structural concrete, including 

concrete for bridge curbs, bridge medians, and bridge sidewalks. 
Refer to Article 2412.03 for concrete used for one course bridge 
floors and the first course of two course bridge floors.  

 
B. Proportions. 

 
1. General. 

a. Materials for structural concrete may be mixed in proportions for 
any of the mixes allowed for the class of concrete specified in the 
contract documents and Materials I.M. 529, provided the gradation 
of each aggregate conforms to the gradation required for that 
proportion.  

b. The contract documents will indicate where each class shall be 
used and the approximate quantities of each class.  

c. Class D or Class M mixtures may be substituted for Class C 
proportions, except in bridge floors.  

 
2. Water and Consistency. 

a. Place with a slump between 1 and 3 inches as a target range, 
allowing a maximum of 4 inches as a tolerance. When Type A Mid 
Range water reducing admixture is used, the slump, measured 
according to Materials I.M. 317, may be increased to between 1 
inch and 4 inches as a target range, allowing a maximum of 5 
inches. 

b. If the characteristics of the materials used are such that the total 
quantity of water used (including free water in aggregate) to secure 
the required consistency reduces, by more than 2%, the batch 
volume computed on the basis of absolute volumes of the batch 
quantities used, the proportions may be adjusted accordingly.  

c. If the characteristics of the materials used are so that the required 
consistency is not secured within the specified maximum water 
content, increase the proportions of cement to aggregate as 
necessary to secure the required consistency within the specified 
maximum water content. Additional cement will be considered as 
incidental, and no additional payment will be allowed. Free moisture 
in the aggregate plus the total mixing water shall not exceed that 
shown in Table 2403.03-1.  
 

Table 2403.03-1: Mixing Water and Free Moisture 

Class of Concrete 
Pounds of Water per Pound 

of Cementitious Material 

C Separated Aggregate 
X Separated Aggregate 
C with Class V Aggregate 
X with Class V Aggregate 
D57 

0.488 
0.444 
0.444 
0.422 
0.437 
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3. Entrained Air Content. 

Use an approved air entraining agent complying with Section 4103 to 
accomplish air entrainment. Air content will be tested according to 
Materials I.M. 318. The intended air entrainment is 6%. To allow for loss 
during placement, use a target value of 6.5%, with a maximum variation 
of -1.0% and +2.0%, for the air content of fresh, unvibrated structural 
concrete. 
 

4. Other Admixtures. 
a. Other approved admixtures may be used with the Engineer’s 

approval.  
b. Approved retarding admixture complying with Section 4103 may be 

required by the contract documents or by the Engineer. Add the 
retarding admixture in amounts recommended by the manufacturer 
for conditions which prevail on the project and as approved by the 
Engineer. When used, introduce it into the mixer after all other 
ingredients are in the mixer. The Engineer may approve other 
procedures.  

c. Ensure retarding admixtures are compatible with the air entraining 
agent used. Previous experience, satisfactory to the Engineer, will 
be required to indicate the approximate adjustments necessary by 
the addition of the admixture and compatibility with other materials 
to be used. Agitate the retarding admixture prior to and during its 
use. 

d. Calcium chloride will not be allowed where reinforcing steel is used. 
 

5. Use of Fly Ash and GGBFS. 

The Contractor may use fly ash or GGBFS as a substitute for a portion 
of the Portland cement in structural concrete. Use fly ash and GGBFS 
meeting the requirements of Section 4108. The maximum allowable 
substitution rates are 20% for fly ash and 35% for GGBFS with a 
maximum total mineral admixture substitution rate of 50%. 
 

C. Proportions for Lightweight Structural Concrete. 

When lightweight concrete is specified, the aggregate quality, proportions, 
mixture characteristics, and controls will be included in the contract 
documents. 

 
D. Proportioning and Mixing of Concrete. 

Apply the respective paragraphs of Article 2301.02, C, to storage and 
handling of cement, fly ash, aggregates, measurement of materials, and 
ready mixed concrete, except for the truck dumping area required in Article 
2301.02, C, 1, c.  
 
1. Mixing of Materials. 

Thoroughly mix materials in an approved mixer at the site of placement 
or by an approved ready mix plant. The Engineer may withhold approval 
for using ready mixed concrete from any plant with a previous record of 
unsatisfactory performance. 
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2. Concrete Mixed on the Site. 
a. When using approved mixers at the site of placement, mix 

materials according to the specific requirements for the equipment 
used. Use a mixing capacity so that finishing operations can 
proceed at a steady pace with final finishing completed before 
concrete starts its initial set.  

b. Ensure concrete discharged from the mixer is uniform in 
composition and consistency. Thoroughly discharge each batch of 
concrete from the mixer before the next batch is introduced. 
Thoroughly clean and flush the mixer upon cessation of mixing for 
any considerable length of time.  

 
3. Heating Aggregates. 

When aggregates are heated, heat and handle them to avoid damage 
by overheating and to ensure uniform moisture content of aggregate 
entering the mixer. Aggregates may be heated by steam pipes or coils 
through aggregate piles. Do not heat aggregates by direct, dry heat 
unless they are mechanically agitated during the heating process.  

 
2403.03 CONSTRUCTION. 

 
A. Equipment General. 

Use equipment meeting the requirements of Section 2001 and the following:  
 
1. Weighing and Proportioning Equipment. 

Apply Article 2001.20.  
 

2. Mixing Equipment. 

Apply Article 2001.21.  
 

3. Bins. 

Apply Article 2001.06.  
 

B. Placing and Finishing Equipment. 

Use equipment complying with the following requirements:  
 
1. Above Water or Dry Placement Equipment. 

a. Tremies. 

When required, use a tremie to deposit concrete in the dry. Use a 
tremie that: 
 Is no more than 12 inches in diameter, 
 Has no aluminum parts in contact with the concrete, and 
 Is of sufficient length to extend to the bottom of the placement 

area.  
b. Chutes. 

Use chutes for depositing concrete that are constructed of metal or 
have a metal lining, and: 
 Have no aluminum in contact with the concrete,  
 Are of sufficient length for the delivery point to be as close as 

possible to the point of deposit, and 
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 Provide a slope to allow the concrete to flow slowly without 
segregation.  

 
2. Underwater Placement Equipment. 

a. Place concrete under water using a tremie, pump, or other 
equipment which meets the Engineer’s approval.  

b. Use a tremie that: 
 Is constructed to be water tight and readily discharge concrete,  
 Is no more than 12 inches in diameter, 
 Has no aluminum parts in contact with concrete,  
 Has the discharge end constructed to prevent water intrusion 

and permit free flow of concrete during placement operations, 
and 

 Is of sufficient weight and length to rest on the bottom of the 
placement area prior to start of concrete placement. 

c. Support the tremie so that it can be raised or lowered to increase or 
reduce the discharge of concrete.  

 
3. Consolidation. 

a. Use vibrating units to vibrate all concrete for box and arch culverts, 
bridge substructures, bridge decks, and bridge deck overlays. 
Operate all vibrators at speeds no less than 3500 vibrations per 
minute.  

b. Furnish adequate vibration equipment to avoid delays due to 
breakdown.  

c. Use a sufficient number of vibrating units to properly consolidate 
the concrete placed.  

d. Use vibrator heads covered with rubber or other resilient material 
approved for consolidation when consolidating concrete reinforced 
with epoxy coated bars.  

 
4. Heating and Protection Equipment.  

Meet the following requirements whenever heating is done: 
a. Equip the attendant with no less than one non-freezing fire 

extinguisher of adequate capacity. 
b. To prevent movement or overturning, adequately support, anchor, 

and guy any heating equipment involving combustion in or near the 
space to be heated. 

c. Use of a salamander or other type of open flame heating unit is 
prohibited. 

d. Use heating equipment constructed with a shield so that metal in 
direct contact with the open flame is not exposed.  

 
5. Forms. 

a. Use forms that are: 
 Metal, surfaced lumber, plywood, masonite, hard pressed 

composition board, or other approved material backed by 
suitable studding, walers, and so on, and 
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 Are free from knotholes, cracks, splits, warps, or other defects 
which would prevent it from producing the strength, accuracy, 
and appearance necessary in the finished concrete surface. 

b. Construct forms with mortar tight joints. Use material sufficient in 
strength to hold concrete without bulging between supports. 

c. Design forms for strength as specified in Article 2403.03, L. Use 
metal, plywood, fiberglass, or hard pressed water resistant 
composition board no less than 3/16 inch thick to line wood forms 
for all exposed surfaces, except: 
 wingwalls parallel to the culvert barrel, 
 headwalls, and 
 such portions as may be completely covered by a single board. 

d. Use forms in good condition. Make joints in the lining mortar tight. 
Smoothly cut and break joints with the form lumber. Small irregular 
areas may be formed with lumber against concrete to be rubbed, 
provided there is no joint in lumber used on any flat surface of 
concrete except at angles, ribs, bevels, molding, and so on where 
there is a juncture between two surfaces. Place blocks, ribs, bevels, 
moldings, and so on for ornamental effect on lined surfaces inside 
the lining. 

e. Design and construct forms so that they may be removed without 
damage to the concrete. Remove blocks and bracing with the 
forms. In no case leave any portion of wood forms in the concrete. 

f. Construct forms so that the finished concrete is of the form and 
dimensions shown in the contract documents, and true to line and 
grade. Fillet forms 3/4 inch at all sharp corners (90 degrees or 
sharper). Give a draft in the case of all projections, such as girders, 
copings, and so on, sufficient to insure their easy removal. Ties and 
bracing shall be sufficient to support the expected load.  

g. When forms appear to be insufficiently braced or unsatisfactorily 
constructed either prior to or during placement of concrete, the 
Engineer will order the work stopped until defects have been 
corrected.  

h. Coat forms with an approved form release agent prior to the 
placement of concrete. Thoroughly wet forms with water 
immediately prior to concrete placement. Thoroughly clean reused 
forms and ensure they are free of bulges, splits, warps, or bends.  

i. Use stay-in-place forms only when specified in the contract 
documents. 

 
C. Placing Concrete. 

 
1. Place concrete mixed at the site of the work immediately after mixing. 

Place ready mixed concrete as soon as practical after delivery, but in all 
cases within the specified time limit for the equipment used for delivery.  

 
2. Place concrete in a manner which will avoid segregation or separation 

of the ingredients. In placing concrete, observe all the following 
precautions:  
a. In handling concrete from the mixer to the place of deposit, take 

care to avoid segregation. 
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b. When concrete is deposited through a chute, slope the chute to 
allow concrete to flow slowly without segregation. Place the delivery 
point of the chute as close as possible to the point of deposit. Keep 
chutes and spouts clean. Thoroughly flush them with water before 
and after each run. Discharge the water outside the forms. Do not 
pump concrete through aluminum conduit or tubing.  

c. A tremie is not required when filling steel pipe piles or encasing 
steel H-piles. Use a tremie whenever the distance through which 
other concrete must be dropped vertically exceeds 6 feet. Do not 
exceed a drop of 3 foot for bridge floors and culvert slabs. A tremie 
is not required for concrete placement of elements which have a 
maximum dimension no greater than 12 inches provided that Article 
2403.03, C, 3, d is adhered to and concrete is placed in lifts. 

d. Do not deposit concrete in large quantities at a single point, causing 
it to flow along inside the forms. 

e. In depositing concrete, take care to fill the form entirely without 
bulging the form or disturbing its alignment.  

f. Manipulate and vibrate concrete in a manner to bring a thick layer 
of mortar into contact with forms and reinforcement and to prevent 
formation of pockets of coarse aggregate.  

g. Do not place concrete in flowing water within the area of a footing. 
Control such flowing water in pipes or trenches outside the forms. 
In extreme cases, a seal course may be ordered to overcome this 
difficulty.  

h. Protect concrete placed when the air temperature is at or below 
40°F as provided in Article 2403.03, F. 

 
3. Maintain an adequate supply of water suitable for washing testing 

equipment at a convenient location, as directed by the Engineer, near 
the site of concrete placing operations. 

  
4. When concrete is being placed during cold weather, provide an 

approved, conveniently located shelter (enclosed on at least three sides 
and covered), suitable for use in performing on the site tests of the 
concrete being placed. Place the shelter to provide maximum protection 
from the weather.  

 
D. Vibration of Concrete. 

 
1. Manipulate vibrators through all available space in the mass of 

concrete, with particular attention to corners and faces of concrete 
against forms and joints. Use caution to prevent the vibrator from 
penetrating any portion of previously set concrete.  

 
2. Vibrate each batch of concrete as it is placed in the form to settle and 

thoroughly consolidate the concrete into close contact with the forms, 
reinforcement, and previously placed concrete. Discontinue vibration 
before segregation or localized areas of grout form. Ensure placement 
and consolidating operations result in concrete that, upon removal of 
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forms, is smooth and dense and free from all honeycomb or pockets of 
segregated aggregate.  

 
3. Design forms to withstand effects of vibration without appreciable 

distortion from the desired shape or position.  
 

E. Protection and Curing of Concrete.  

 
1. Protect concrete which has been placed from external stress between 

the time it ceases to be plastic and the time it may be stressed, as 
provided in Article 2403.03, N. 

 
2. Ensure runways for transporting materials over concrete floors less than 

7 calendar days old are supported directly over structural members, 
piers, or abutments so the floor concrete is subjected to compressive 
stress only.  

 
3. Ensure runways built over portions of formed, but unpoured floors are 

supported on floor forms or beams.  
 
4. Unless concrete is protected as specified in Article 2403.03, F, protect 

exposed surfaces, including surfaces from which forms have been 
removed less than 60 hours after the concrete has been placed, in the 
following manner for at least 4 calendar days after concrete is placed: 
a. Coat the surface immediately after required finishing operations are 

completed with white pigmented curing compound, meeting 
requirements of Article 4105.05, applied at a rate of no more than 
135 square feet per gallon. 

b. As alternatives, the surfaces may be covered with paper or plastic 
film, meeting requirements of Section 4106, or the surface may be 
covered with burlap, straw, or sand kept continuously wet.  

 
5. Do not use white pigmented curing compound on surfaces against 

which concrete is to be placed or which will receive a sealer. When the 
Contractor elects to use white pigmented curing compound on any part 
of an integral unit, the Engineer may require use of the curing 
compound on adjacent areas of the integral unit so that each pier, 
abutment, or other surface visible after construction presents a uniform 
and pleasing appearance.  

 
6. Cure concrete floors as provided in Article 2412.03, E.  
 
7. Cure barrier railing as provided in Article 2513.03, D.  
 

F. Placing and Protection in Cold Weather. 

 
1. Do not place concrete, without permission from the Engineer, when the 

air temperature is 40°F or less.  
 
2. Do not use frozen materials in the concrete.  
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3. Do not place concrete against frozen forms, earth, or rock or against 
other concrete having a temperature below 40°F.  

 
4. In addition to protecting the concrete against chilling or freezing, heat 

the water or aggregates, or both, so that when placed the concrete will 
have a temperature appropriate for the mass and dimensions of the 
portion of the structure being placed, but from 45°F or to 80°F.  

 
5. Before concrete is placed at ambient air temperatures below 40°F or 

when these temperatures might occur during the protection period, 
provide heating or protecting facilities, or both, meeting requirements of 
Article 2403.03, B, 4, adequate to protect the work as follows: 
a. Maintain the concrete temperature at no less than 50°F for the first 

48 hours after placing. Then gradually reduce the concrete 
temperature at a rate not exceeding 25°F in 24 hours. When 
heating and housing is used, locate temperature monitors in the 
concrete at the furthest and closest point from the heat source. Do 
not allow the maximum temperature of the monitor point closest to 
the heat source to exceed 150°F.  

b. In lieu of protection involving housing and heating, the Contractor 
may protect concrete by the use of forms insulated with a 
commercial insulating material adequate to maintain the concrete 
temperature at no less than 50°F for the first 48 hours after placing. 
Leave these insulated forms undisturbed for the next 48 hours, 
after which they may be removed. When forms are insulated, 
protect exposed horizontal surfaces with a similar layer of the 
insulating material or an adequate layer of hay or straw, properly 
secured.  

c. Make suitable provision, including cast-in-wells for thermometers, 
to provide a means for determining the temperature of the concrete.  

d. Whenever heating is done, firmly secure combustible material to 
prevent contact with any source of heat, and take adequate 
precautions to prevent fires.  

e. If all the concrete is at least 1 foot below ground water level, it may 
be placed at a temperature no less than 40°F and flooded to a 
minimum depth of 1 foot in lieu of other methods of protection and 
curing. Ensure that concrete cured in this manner is not subjected 
to freezing temperatures within 10 calendar days after it is placed. 
In lieu of flooding, culvert footings may be protected from freezing 
by an adequate layer of straw or hay for at least 5 calendar days. 

 
G. Placing Large Volumes of Concrete. 

Whenever the volume is too great to be placed in one continuous operation, 
subdivide the work as shown in the contract documents or as directed by the 
Engineer. 
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H. Bonding Construction Joints. 

 
1. When concrete placement in any section of a structure must be 

interrupted, locate the construction joint as specified in Article 2403.03, 
O. Leave the surface of the concrete in horizontal joints rough (except in 
the area near the form) to increase the bond with concrete that is to be 
placed later. Finish the top surface of the concrete adjacent to the forms 
to a horizontal 3/4 inch bevel strip.  

 
2. Embed keyways no less than 1 1/2 inches by 3 inches into the surface 

of the concrete. Form tapered sections, which would otherwise result in 
a feather edge, by an insert so that the succeeding layer of concrete will 
end in a section no less than 6 inches thick. In addition to the key 
notches in concrete that is not reinforced, set steel dowels no smaller 
than 3/4 inch around the edge of the section at intervals no greater than 
2 feet. Set the dowels to project at least 1 foot on each side of the joint. 

 
I. Bonding New and Old Work. 

 
1. When new concrete is placed in contact with existing concrete, first 

thoroughly clean the existing concrete surface of laitance, loose 
particles of concrete, dirt, or other foreign materials by sandblasting 
followed by an air blast. Next, place forms against the existing concrete, 
using care to avoid contamination of the cleaned surface. Finally, place 
fresh concrete against the clean, dry surface and thoroughly consolidate 
it to ensure a tight joint and a good bond.  

 
2. Bonding agent may be required as specified in the contract documents. 
 

J. Displacing Water with Concrete. 

Do not place concrete into or under flowing water. Concrete may be placed 
in still water only under the following conditions and under the Engineer’s 
supervision.  
 
1. The Contractor may place the concrete starting at a point most removed 

from the sumps and progressing toward the sumps, shoving and 
displacing water as the placement progresses if: 
 Water courses and sumps are provided outside the area over which 

concrete is placed, and 
 It is demonstrated that the water elevation can be controlled to an 

elevation at or near the elevation of the bottom of the concrete to 
be placed to the extent that no appreciable or objectionable flow 
crosses said area. 

 
2. Maintain the water elevation within the forms at the start of placing at 

substantially the same elevation through the pour by bailing or pumping. 
Direct pumping from inside the forms will not be permitted in excess of 
the pumping necessary to remove the quantity of water displaced by 
concrete.  

3. The Contractor may slowly displace entrapped water with concrete 
during placement if: 
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 There are required excavations or trenches within the area, the 
bottoms of which are below the general elevation of the area, and 

 It is impossible or impractical to provide gravity drainage to the 
sumps. 

 
4. The Contractor may be required to bail or otherwise dewater the trench 

immediately prior to or during the placement. A prerequisite to placing 
concrete in excavations or trenches is that the depth of water shall not 
appreciably exceed 30% of the depth of concrete being placed.  

 
5. Place seal courses in the following manner if other methods for 

placement are not provided in the contract documents:  
a. When possible, place seal courses in one continuous operation. 

Place concrete to approximately the required depth. Progress from 
one end over the entire area in such a manner that the volume of 
concrete will be gradually expanded without dropping the concrete 
through water. Minimize agitation. Ensure the surface of the seal 
course is approximately level. Place sumps or depressions for 
pumping out the water outside the area of the footing.  

b. Place concrete using equipment described in Article 2403.03, B, 2. 
In operating a tremie, keep the tremie filled at all times. Raise the 
discharge end only an amount sufficient to permit the concrete to 
be discharged.  

c. When pile encasements are placed by use of a tremie and the 
bottom of the encasement is below the controlled water level, 
provide drain holes no less than 1 inch in diameter in the 
encasement form at intervals of 1 foot, 2 feet, and 3 feet above the 
controlled water elevation. Place the concrete in this area at a rate 
so no free water is entrapped inside the form above the top drain 
hole.  

 
K. Laitance. 

Remove laitance from the surface of seal courses before the footing is 
placed. Use care in placing other concrete to prevent formation of laitance 
on the surface of the concrete. Entirely remove laitance by means of 
shovels, stiff wire brooms, or by other suitable methods before the 
succeeding layer of concrete is placed. 
 

L. Design and Construction of Forms and Falsework. 
 

1. General. 
a. Have a Professional Engineer licensed in the State of Iowa design 

and certify falsework plans. 
b. Materials for forms and falsework may be either new or used. It is 

the Contractor's responsibility to ensure that materials are suitable 
for the use intended. Material which the Engineer determines to be 
damaged, defective, or otherwise unsuitable will be rejected.  

c.    Design values for lumber and timber vary considerably depending 
on size and or use, species, and grade. For each type of structural 
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member, list on the falsework plans specifications for the following 
if known: size or use category, species group, and minimum grade. 

 
2. Construction of Forms. 

a. Use materials, and construct forms that will be in direct contact with 
concrete, as specified in Article 2403.03, B, 5.  

b. For wall or column forms, use studs, wales, and ties designed to 
withstand the maximum fluid pressure discussed below.  

c. Use prefabricated form systems certified for the expected 
pressures.  

d. Guy, shore, and/or brace forms for walls and columns to withstand 
wind loads and to prevent alignment shift resulting from 
construction live load.  

 
3. Construction of Falsework. 

a. Build falsework used to support construction of reinforced concrete 
superstructures, reinforced beams, and substructure cantilevers, on 
sufficiently strong foundations to carry the loads safely and without 
significant deflection. Drive ample falsework piling to support 
falsework which cannot be founded on rock, shale, thick deposits of 
compact gravels, coarse sand, or the firm clays in natural beds. On 
the soils materials listed above, mudsills or other spread footings 
may be used. Determine their sizes considering the applied loads 
and the bearing value of the soil. 

b. Determine bearing values of all piles used to support falsework as 
provided in Section 2501. Bearing values are to be at least equal to 
the applied loads.  

c. To ensure stability for pile bents 10 feet or less in height that are 
not sway braced, show pile type, size, and minimum embedment 
length on plans. Transversely sway brace pile bents exceeding 10 
feet in height to resist lateral loads. Longitudinally brace pile bents 
exceeding 10 feet in height to resist construction live loads, unless 
the bents are secured to longitudinal members which are secured 
against longitudinal movement. Bracing and connections are to be 
shown on falsework plans. The Engineer will review adequacy of 
bracing and connections.  

d. Secure pile caps to each pile. Ensure blocks, wedges, and jacks for 
height adjustment are secure and stable. The Engineer will review 
them before concrete placement. Hold transverse joists against 
individual collapse. Use a positive spreader system over each 
support of a longitudinal stringer. 

e. Secure continuous members against uplift from unbalanced 
concrete placement. Place concrete in a manner which will 
minimize unequal loads on hanger legs.  

 
4. Design Loads. 

Design formwork and falsework for the following loads:  
a. Vertical load of concrete with a density of 150 pounds per cubic 

foot.  
b. Horizontal load of fresh concrete as a liquid with a density of 150 

pounds per cubic foot for the depth of plastic concrete, except when 
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lesser pressures are permitted by AASHTO Guide Design 
Specifications for Temporary Works.  

c. Vertical dead load of forms and falsework.  
d.    Vertical dead load of rail and walkway applied at edge of deck form 

equal to 75 pounds per linear foot. 
e. Construction live load equal to 50 pounds per square foot of 

horizontal projection.  
f .    Live load equal to 6 kips of finishing machine located along the 

edge of the deck form to maximize the design condition. 
g. Wind loads equal to 50 pounds per square foot for elevations to 30 

feet above the ground, increased for elevations above 30 feet. 
h.    Other applicable loads such as horizontal loads due to equipment 

or construction sequence, additional live load, impact, stream flow, 
and snow loads specified in AASHTO Guide Design Specification 
for Bridge Temporary Works.  

 
5. Design Stresses. 

a. Design formwork and falsework using load groups specified in 
AASHTO Guide Design Specifications for Bridge Temporary Works 
and material working stresses. For structural steel and reinforced 
concrete use the allowable stress percentages given with load 
groups.  For lumber and timber use appropriate load and duration 
factors instead of percentages. Calculate lumber strength on the 
basis of dressed size. Publications of the APA – The Engineered 
Wood Association, ACI, and the American Forest & Paper 
Association, American Wood Council will be considered standard 
references for design and analysis of plywood, lumber, and timber 
formwork and falsework.  

b. Do not exceed 50 times the dimension of the least side for the 
unsupported length of wood columns and compression members.  

c. Unless the Contractor certifies a higher stress grade or value as 
allowed by AASHTO Guide Design Specification for Temporary 
Works, adequacy of falsework material will be reviewed on the 
basis of the following values:  
1) Structural steel stresses for 36,000 psi yield strength and 

22,000 psi maximum working stress.  
2) Plywood sheathing stresses per APA – The Engineered Wood 

Association for Plyform, Class I, wet use, 7 day duration of 
load, span-perpendicular-to-face grain. Orientation of plywood 
panels must be shown on drawings if advantage is taken of 
greater strength with span-parallel-to-face grain.  

3) Design values for lumber in good condition and 4 inches or 
less in thickness, in psi as follows:  
fb, bending = 875 
ft, tension = 450 
fv, shear = 135 
fc, perpendicular to grain = 425 
fc, parallel to grain = 1150 
E, modulus = 1,400,000 
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These design values are to be modified for seven-day duration 
of load (except for fc, perpendicular to grain and E, modulus) 
and other applicable adjustment factors when determining 
allowable stresses. 

4) Design values for timber in good condition and 5 inches thick 
and thicker in psi as follows:  
fb, bending = 850 
ft, tension = 450 
fv, shear = 125 
fc, perpendicular to grain = 425 
fc, parallel to grain = 625 
E, modulus = 1,300,000 
These design values are to be modified for seven-day duration 
of load (except for fc, perpendicular to grain and E, modulus) 
and other applicable adjustment factors when determining 
allowable stresses. 

5) Safe bearing value of coarse sand, gravel, very firm clay, and 
other similar confined soils in thick beds at 1500 pounds per 
square foot unless recommended otherwise by a Professional 
Engineer licensed in the State of Iowa. Safe bearing value of 
compacted berms at 2000 pounds per square foot.  

 
6. Deflection. 

a. Ensure falsework for slab and girder bridges provides for slight 
settlements, deformations of members, crushing, and closing of 
joints. Sag in excess of 1 inch or 1/800 of the span length, 
whichever is greater, in the soffit of a girder or slab may be cause 
for rejection.  

b. Limit deflection of sheathing and joists to 1/360 of the span length. 
Calculate deflection of falsework stringers. Adjust screed guides to 
compensate.  

 
7. Falsework Plans. 

a. Submit plans for falsework and centering on all concrete slab and 
cast-in-place concrete girder bridges according to Article 1105.03. 
Submittal of forming details for bridge decks on concrete beam and 
steel beam bridges is not required unless specified in the contract 
documents.  

b. The Engineer may require calculations or evidence of adequacy. 
The Engineer may require revised plans later because of 
unforeseen site conditions, unusual construction procedures, or 
deviation from original falsework plans. 

 
M. Removal of Forms and Falsework. 

Remove forms and falsework, unless otherwise indicated in the contract 
documents. Normally, they may normally be removed according to the 
following provisions. However, in cool or unfavorable weather, the Engineer 
may require forms to remain in place for longer periods.  
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1. Forms Which May be Removed in Less than 5 Calendar Days. 
a. Forms for ornamental work, railings, parapets, curbs, and any other 

vertical surfaces may be removed whenever the concrete will not 
be damaged by doing so, but no less than 12 hours after the 
concrete is placed.   

b. Do not remove forms for concrete open railing less than 24 hours 
after concrete placement.  

c. Forms for roofs of culverts may be removed when the concrete has 
attained an age of 3 calendar days and a flexural strength of: 
 350 psi for spans of 4 feet or less, 
 400 psi for spans 4 to 6 feet, and  
 450 psi for spans exceeding 6 feet. 

d. When Maturity Method (according to Materials I.M. 383) for 
strength determination is used, the above stated flexural strengths 
will be required. The days of age will depend on the Maturity Curve 
for the concrete mix used.  

 
2. Forms Which Shall Remain in Place 5 Calendar Days or Longer. 

a. Except when form removal is permitted in less than 5 calendar 
days, forms may be removed as soon after 5 calendar days as the 
concrete has attained the strength required in Article 2403.03, N, 2. 
When Maturity Method (according to Materials I.M. 383) for 
strength determination is used, the flexural strength of 575 psi will 
be required. The days of age will depend on the Maturity Curve for 
the concrete mix used. 

b. When strength is not determined, forms for box culverts 4 feet or 
less in width may be removed after the concrete has attained an 
age of 7 calendar days. Forms for other concrete may be removed 
after the concrete has attained an age of 14 calendar days. 

c. Remove forms and supporting falsework for continuous concrete 
slabs, concrete girders, and rigid frame structures in the following 
manner: 

Ensure there is at least one span for which the concrete has 
attained the age (or age and strength) specified above 
between the span from which forms are about to be removed 
and any span for which the concrete has not attained the age 
(or age and strength) specified above.  
 

3. Falsework and Falsework Piling. 

Remove falsework and falsework piling in the berm slope fill, extended 
to the streambed, to at least 1 foot below the finished berm line or berm 
line extended. For falsework and falsework piling in the channel area:  
a. For structures spanning natural streams or overflow channels of 

natural streams, removal to at least 1 foot below streambed 
elevation will be required. 

b. For structures spanning drainage channels constructed under the 
drainage laws of Iowa, removal to at least 4 feet below streambed 
elevation will be required unless complete removal is specified.  
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N. Subjecting Concrete to Exterior Loads. 

Concrete may not be subjected to loads other than the load caused by the 
weight of the concrete itself except as follows:  
 
1. Loads Producing Simple Compressive Stress Only. 

Concrete may be subjected to simple compressive stress as soon as it 
sets sufficiently to prevent the surface being marred or the edges being 
chipped from the effect of such loads.  
 

2. Loads Producing Flexural Stresses. 
a. Unless otherwise indicated in the contract documents, concrete 

may be subjected to loads due to placing backfill material or to legal 
traffic when the concrete has reached the minimum age stipulated 
in Table 2403.03-2 and developed a flexural strength of at least 575 
psi. 

 
  Table 2403.03-2: Minimum Age for Concrete 

Portland cement (Type I and Type II with or 
without Class C fly ash ) 7 calendar days 

With Class F fly ash substitution 8 calendar days 

Class M mix (with or without Class C or 
Class F fly ash) 3 calendar days 

If strength is not determined (regardless of 
type of cement or class of fly ash) 14 calendar days 

 
b. Determine flexural strength by testing (according to Materials I.M. 

316) specimens of concrete used in the part of the structure in 
question, cured under conditions similar to those of the concrete in 
the structure.  

c. Footings for piers supported by piling may be subjected to loads of 
subsequent pier stem concrete placement no less than 18 hours 
after footing placement is complete, with no minimum strength 
requirements.  

d. Unless otherwise specified in the contract documents, the 
Contractor may request, the time for subjecting to loads to be 
determined through the use of the Maturity Method as described in 
Materials I.M. 383. When the Maturity Method is used, the time for 
loading will be based on strength requirements only, as specified 
above. Furnish labor, equipment, and materials necessary for the 
development of the maturity-strength relationship as described in 
Materials I.M. 383.  

e. Determining sufficient strength has been achieved for loading a part 
of a structure remains the Engineer’s responsibility when the 
Maturity Method is used. The Contractor's maturity testing may be 
used as the basis for this determination. Provide sufficient 
documentation of maturity testing before loading a part of a 
structure or opening to traffic.  

f. Apply the following when the Maturity Method is used:  
1) Should circumstances arise beyond the Contractor's or 

Engineer's control and strength cannot be determined by the 
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Maturity Method, the minimum age, minimum flexural strength, 
and fly ash restrictions apply. Cure flexural strength specimens 
under conditions similar to those of the concrete in the 
structure.  

2) Any changes of a material source or proportion in the concrete 
mixture require a new maturity curve.  

 
O. Joints. 

Unless otherwise provided in the contract documents, construct joints in the 
following manner:  
 
1. Construction Joints. 

a. Place construction joints between successive layers of concrete as 
provided in Article 2403.03, H.  

b. The location of required or optional construction joints in the 
structure will be shown in the contract documents. If the volume of 
concrete is too great to be placed without use of additional 
construction joints, locate and construct these joints in a manner 
not impairing the strength and appearance of the structure.  

c. Locate construction joints in planes perpendicular to principal lines 
of stress and at points the Engineer designates.  

 
2. Expansion Joints. 

Construct expansion joints as shown in the contract documents.  
 

P. Surface Finish. 

Finish and seal concrete surfaces exposed, or will likely be exposed, after 
the structure is completed as follows:  
 
1. Finish concrete floors and concrete sidewalks as provided in Sections 

2412, 2413, and 2511.  
 
2. Provide a Class 1, finish to horizontal surfaces not cast against a form 

and not subject to wear (for example, bridge seats, tops of backwalls, 
piers, abutments, wingwalls, retaining walls, spandrel walls, struts 
between pedestal piers, and horizontal surfaces of curbs and sidewalks 
of the bridge). Bridge beam seats shall be finished to the plan elevation 
with a tolerance of +/- 0.02 feet. For all other surfaces required to be 
finished, provide a Class 2, finish to low water line or 1 foot below the 
finished ground line.  
a. Class 1, Floated Surface Finish. 

 Overfill forms with concrete. Strike off concrete to the required 
elevation with a template and thoroughly work the surface with a 
wood float until the surface is uniformly smooth, dense, and true.  

b. Class 2, Strip Down Surface Finish. 

Immediately after removal of the forms, complete the following:  
1) Remove rods and other devices used as form ties to the extent 

contemplated in their design.  
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2) Remove paper or fiber tubes used to facilitate removal of rod 
ties.  

3) Except as designated below, cut off wires used as form ties 
flush with the surface of the concrete and drive them 1/4 inch 
below the surface.  

4) Remove all fins and irregular projections from the concrete 
surfaces required to be finished.  

5) On surfaces, thoroughly clean the cavities produced by form 
ties and all other holes, honeycomb spots, and broken 
corners and edges. After being saturated with water, carefully 
fill, point, and true with a mortar of cement and fine aggregate 
of the same kind as that which was used in the concrete 
being finished. Shallow voids, other than honeycomb, which 
appear on the formed surface after proper consolidation will 
not be considered as holes and need not be filled unless they 
appear in an abnormal concentration.  

6) Clean the entire surface required to be finished of stains from 
form oil or other substances.  

7) Ensure the resulting surfaces are true and uniform.  
8) Clip off flush with the surface wire ties or reinforcing steel 

chairs protruding through culvert barrels or the bottom of 
bridge floors.  

9) Leave construction and expansion joints in the completed work 
carefully tooled and free from mortar and concrete.  

10) Leave expansion joint filler exposed for its full length and 
thickness and with clean true edges.  

 
3. Concrete Sealer. 

a. Use sealer material meeting the requirements of Article 4139.01, B, 
when designated in the contract documents.  

b. The contract documents may designate a sealer for the bridge seat 
surface or tops of piers or both. This surface includes bridge seat 
steps and edge fillets. The contract documents or the Engineer may 
also designate other concrete surfaces to be sealed.  

c. All surfaces to be sealed shall be sound, clean, and dry. For 
existing surfaces, the Engineer may require removal of unsound 
material by hand methods or sandblasting, or both. As a minimum, 
all designated surfaces, both existing and new, shall receive a light 
sandblast (brush blast), followed by air cleaning. Clean sufficiently 
to remove road film and contamination from existing concrete and 
form oil from new concrete.  

d. Perform application procedures according to the manufacturer's 
recommendations. Unless otherwise required in the contract 
documents, apply sealer material at the coverage rates in Materials 
I.M. 491.12.  
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2403.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Structural Concrete: 
 

1. Quantity shown in the contract documents.  
 
2. The Engineer will compute in cubic yards the total volume of the 

respective classes of structural concrete placed using dimensions 
shown in the contract documents, along with the changes that have 
been made according to a written order from the Engineer. From this 
volume, 0.8 cubic foot will be deducted for each linear foot of concrete, 
steel shell, or wood piling projecting into the footings or caps. 
Deductions from the volume of concrete will not be made for the volume 
of concrete displaced by the steel reinforcement, floor drains, expansion 
joints, shear lugs, beam flanges, H-piles, or metal strips for sealing 
joints.  

 
3. Additional concrete required to bring floors, curbs, and handrails to the 

required elevation will not be measured for payment if such addition is 
made necessary by inaccuracies in the shape or placement of steel or 
concrete beams or by distortion of falsework.  

 
B. Reinforcing Steel and Structural Steel: according to Sections 2404 and 

2408, respectively.  
 
C. The surface area on which concrete sealer is applied to structural concrete: 

not measured separately for payment.  
 
D. Subdrains, porous backfill material, and granular backfill material required 

and furnished for structural concrete placement at bridge abutments: not 
measured separately for payment.  

 
2403.05 BASIS OF PAYMENT. 

Payment will be as follows: 
 

A. Net volume of Structural Concrete as specified above:  
 

1. Contract unit price per cubic yard.  
 
2. For concrete placed within the contract period, additional payment will 

be made for heating or protecting or both.  
 
3. Payment for heating will be made when materials which are 

proportioned and mixed at the site are heated to meet requirements of 
Article 2403.03, F, or when heating is charged by the supplier of ready 
mixed concrete. For concrete proportioned and mixed at the site, the 
additional payment for heating will be $5.00 per cubic yard. For ready 
mixed concrete, the additional payment for heating will be the 
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customary amount charged for heating, and separately identified on the 
invoice, with a maximum of $5.00 per cubic yard.  

 
4. Payment for protection will be made when heated housing or insulated 

forms are used to meet requirements of Article 2403.03, F. The 
additional payment for protection will be $7.00 per cubic yard. If a 
footing is protected by flooding with water, no payment will be made. If 
footings are protected with coverings of burlap, hay, straw, plastic, 
insulation, and/or other materials sufficient to meet the temperatures 
and time specified in Article 2403.03, F, payment for protection will be 
made.  

 
B. Reinforcing Steel and Structural Steel: according to Sections 2404 and 

2408, respectively. 
 
C. Concrete sealer application to structural concrete: included in the contract 

unit price for structural concrete.  
 
D. Subdrains, porous backfill material, and granular backfill material required 

and furnished for structural concrete placement at bridge abutments: 
included in the contract unit price for the structural concrete.  

 
E. When an admixture is required to be added by the contract documents or 

the Engineer for the purpose of retarding the set, the cost of the retarding 
admixture is incidental to the contract unit price per cubic yard of structural 
concrete  

 
F. Payment is full compensation for: 

 Furnishing all materials, including materials for filling and sealing joints, 
but not including structural steel or steel reinforcement. 

 Furnishing, constructing, and removing all forms, ties, and falsework. 
 Incidental work necessary for completion of the work in conformance 

with the contract documents. 
 

G. Heating frozen soil or protecting soil from freezing, or both, prior to concrete 
placement is incidental. 

 
 

Section 2404.  Reinforcement 

 
2404.01 DESCRIPTION. 

Furnish and place all reinforcing bars and fabrics used in concrete according to the 
contract documents. 
 
2404.02 MATERIALS. 

Use reinforcement meeting the requirements of Section 4151. 
 
  

2404.02 Reinforcement
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2404.03 CONSTRUCTION. 

 
A. Cleaning. 

 
1. Ensure that reinforcement is free from dirt, detrimental scale, rust, paint, 

oil, or other foreign substances.  
 
2. For uncoated bars, thin powdery rust and tight rust is not considered 

detrimental and need not be removed.  
 
3. Appreciable reduction in section caused by corrosion is sufficient cause 

for rejection of reinforcement. 
 

B. Fabrication. 

 
1. Exercise care so reinforcement is not damaged during bending. Employ 

proper appliances and competent workers for the work.  
 
2. Ensure reinforcement is cold bent, except in shops where accurate 

control of temperature is provided.  
 
3. Ensure Grade 60 or higher deformed bars, and bars of No. 8 (No. 25) 

size and larger, are shop bent.  
 
4. Ensure reinforcement is accurately bent to the dimensions and shapes 

shown in the contract documents. Do not field bend bars partially 
embedded in concrete except as shown in the contract documents.  

 
5. When galvanized reinforcement is required, ensure cutting and bending 

are completed before galvanizing.  
 
6. When epoxy coated reinforcement is required, ensure fabrication is 

completed according to Article 4151.03, C.  
 
7. Ensure fabrication of reinforcement, including bending details, is 

completed according to ACI Code 318.  
 
8. Ensure bar reinforcement is shipped in standard bundles, tagged, and 

marked according to the CRSI Manual of Standard Practice.  
 

C. Straightening. 

Straighten reinforcement that may have become bent during shipment or 
handling before placing in the work. Straighten without heating in a manner 
that minimizes damage to any coating.  
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D. Placing and Fastening. 

 
1. Place reinforcement in the position indicated in the contract documents. 

Ensure reinforcement is held securely in place during placing and 
hardening of the concrete.  

 
2. Tie reinforcement bars at all intersections except where spacing is less 

than 1 foot in each direction, in which case tie alternate intersections.  
 
3. The Engineer will inspect and approve the locations, fastening, and 

condition of reinforcement before concrete is placed around it.  
4. Welding of reinforcing steel will not be permitted unless specified in the 

contract documents or approved by the Engineer.  
 
5. In floors of culverts and in other footings without piling, suspend 

reinforcement from cross wales above the tops of the forms or support 
on steel stakes driven into the subgrade or on chairs.  

 
6. Install dowels, deformed bars, inserts, or other articles into existing 

pavements and structures as shown in the contract documents. When 
installed with epoxy material, complete the procedure according to 
Article 2301.03, E. Cut reinforcing steel, in the field, using mechanical 
methods. Do not flame cut.  

 
E. Reinforcing Supports and Spacers. 

 
1. Support horizontal reinforcement using support devices, or tie to vertical 

reinforcing steel.  
 
2. Position vertical reinforcement using side-form spacers. Use support 

devices and side-form spacers, either plastic or steel, meeting the 
requirements of Materials I.M. 451.01.  

 
3. Hold epoxy coated reinforcing steel in place with epoxy or plastic coated 

bar supports, and epoxy or plastic coated tie wires.  
 
4. Do not use concrete block inserts, bricks, stones, wood blocks, wood 

stakes, and similar materials to support reinforcement if by their use 
they may become embedded in the concrete.  

 
5. Space support devices according to the manufacturer's 

recommendations or as recommended by the current CRSI Manual of 
Standard Practice. Use a support system with spacing not to exceed 4 
feet in each direction for bolsters or continuous high chairs and 3 feet in 
each direction for individual bar chairs.  

6. Rest the base of chairs and support bolsters on the supporting false 
work. Use supporting chairs that have either upturned legs or a 
horizontal bar spot welded at the base of the leg.  

 
7. Cross-tie legs at their bases or nail them to the forms if necessary to 

prevent spreading of upturned legs.  
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8. For situations where two or more separate mats of reinforcing steel are 
required, support each mat independently using an approved support 
system.  

 
9. Place side-form spacers at intervals sufficient to ensure that all 

reinforcing is at the required clearance.  
 

F. Splicing. 

 
1. Splice reinforcement only at points shown in the contract documents or 

when approve by the Engineer. When lapped splices are used in 
reinforcement in which the critical design stress is tensile, do not use 
splices at points of maximum stress. Place bars in close contact and 
wire tightly in a manner that the specified clear distance to the surface 
of the concrete is maintained.  

 
2. Lap reinforcing steel for the minimum length according to that specified 

in AASHTO Standard Specifications for Highway Bridges. 
 
2404.04 METHOD OF MEASUREMENT. 

 
A. The Engineer will compute the weight in pounds of reinforcement from the 

theoretical weight of the nominal sizes and actual lengths of the various 
sizes of reinforcement shown in the contract documents.  

 
B. No adjustment will be made for galvanizing or epoxy coating.  
 
C. If a greater or lesser quantity of reinforcement than shown in the contract 

documents is directed by the Engineer, the quantity will be recomputed from 
the theoretical weight of the reinforcement actually used.  

 
D. The weight of reinforcement, shown in the contract documents, will be 

presumed to be correct and will provide the quantity used as the basis of 
payment; however, if the Contractor presents evidence that the weight 
computed is in error by more than 1.0%, the Engineer will re-compute the 
weights. 

 
2404.05 BASIS OF PAYMENT. 

 
A. Payment will be at the contract unit price per pound for the weight of 

Reinforcing Steel, Galvanized Reinforcing Steel, and Epoxy Coated 
Reinforcing Steel computed as specified above.  

 
B. Payment is full compensation for furnishing and placing the reinforcement, 

ties, and supports as may be required to hold the reinforcement in proper 
position. 
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Section 2405.  Foundations and Substructures 

 
2405.01 DESCRIPTION. 

 
A. Bases or supports upon which a superstructure rests and they may consist 

of abutments and piers with or without piling or drilled shafts.  
 
B. Do not apply the requirements of this section to culverts.  

 
2405.02 MATERIALS. 

Refer to the materials requirements for Sections 2401, 2402, 2403, 2404, 2408, 2414, 
and 2501. 
 
2405.03 CONSTRUCTION. 

Construct foundations and substructures complying with the contract documents and 
with requirements of this section and various sections applying to the type of 
construction designated. Apply the provisions of Sections 2401, 2402, 2403, 2404, 
2408, 2414, and 2501 as well as the provisions of this section. 
 

A. Construction of Cofferdams. 

 
1. Construct the cofferdams used for construction of foundations and 

substructures in a manner capable of resisting earth and water pressure 
without appreciable displacement. 

 
2. If submittal for review is designated in the contract documents or 

requested by the Engineer, furnish details to show the cofferdams will 
meet these requirements. Submit cofferdam plans, including the 
computations and drawings, according to Article 1105.03. Do not start 
work prior to receiving the agreed upon plans. This review does not 
relieve the Contractor of responsibility for satisfactory results and safety 
of the workers on the project.  

 
3. For cofferdams use steel sheeting of such length that it may be driven to 

a depth to prevent unstable material from flowing into the excavation. 
Ensure the sheeting will form a safe and adequate cofferdam. Strongly 
brace cofferdams, but place the bracing so it will not be encased in the 
concrete of the structure, except as provided in the following paragraphs 
and with the Engineer’s approval:  
a. If the bracing is at elevations that it will not be exposed in the 

finished structure, cut the bracing off flush with the surface of the 
concrete. If the bracing is at elevations that it will be exposed in the 
finished structure, recess it and cut off at least 4 inches inside the 
face of the concrete.  

b. Form pockets around the bracing. Neatly fill these pockets with 
concrete after the bracing is cut off. Small openings may be left in 
diaphragm walls and other thin sections to provide for cofferdam 
bracing, provided these openings are not located to interfere with 
the structural integrity of the structure and are located in places 
where they can be filled later in a satisfactory manner.  
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c. Do not place cofferdam bracing to bear against heavy concrete 
sections less than 3 calendar days old. In the case of thin sections 
or unfavorable weather conditions, this time may be increased at 
the Engineer’s discretion.  

 
4. Provide a clear space of at least 36 inches on all sides between the 

footing and the cofferdam. Except for seal courses, do not use the 
cofferdam as a form for the concrete footing. Build an independent form 
for the footing. Use sheeting for the cofferdam of such a type, and drive 
the sheeting, to prevent as nearly as possible water entering through 
the walls of the cofferdam. Provide pumps of sufficient capacity to keep 
the excavation free from water, according to Article 2403.03, J, until the 
concrete has reached initial set. 

 
5. After the foundation is in place, place backfill material in all excavated 

areas in and around cofferdams to the original ground surface or 
streambed with materials meeting the provisions for the appropriate 
required regulatory permits. If additional material has been added 
adjacent to the pier sites, remove this material to the ground line or 
streambed.  

 
B. Seal Courses. 

 
1. The Engineer may require the Contractor to seal the cofferdam with 

concrete if: 
 The material encountered at the designed elevation of the bottom 

of the footing is so porous that water enters at a rate that it is 
impractical to lower the water level to this elevation by pumping, or 

 The material cannot be prevented from flowing into the excavation 
by driving sheeting to reasonable depths.  

 
2. Place the seal course below the elevation of the bottom of the footing in 

the manner prescribed in Article 2403.03, J. The cost of this work will be 
paid for according to Article 1109.03. After placement of the seal 
course, do not dewater the cofferdam until test beams show a flexural 
strength of no less than 500 psi. 

 
C. Footings. 
 

1. Construct footings as shown in the contract documents or as the 
Engineer orders in writing. Anchor footings resting upon solid rock by 
extending the footing at least 6 inches into the solid rock. Adjustment in 
quantities will not be made for extending the dimensions horizontally 
beyond the neat lines shown in the contract documents. Remove all 
loose boulders and fragments of rock before the footing is placed.  

 
2. Do not place concrete in a footing until the Engineer has inspected and 

approved the depth of excavation and integrity of the foundation 
materials, and has given permission to proceed.  
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3. When the contract includes an item for Excavate and Dewater, 
construct the footings for piers in the dry using either: 
 Steel sheet pile cofferdams and tremie concrete seal courses, or 
 Other means of maintaining a dry excavation, as may be developed 

by the Contractor and approved by the Engineer. 
 

4. Prevent water from seeping through the bottom of the excavation during 
placement of the footing concrete. Prevent unbalanced water pressure 
from acting on the bottom of the footing during curing of the footing 
concrete.  

 
5. Approval of the Contractor's recommended procedure does not relieve 

the Contractor from responsibility to place the footing and pier concrete 
in the dry. The Engineer reserves the right to require the Contractor to 
provide cofferdams and tremie concrete seal courses if, during 
construction, the Engineer determines that the excavation cannot be 
satisfactorily dewatered by the Contractor's recommended procedure.  

 
D. Class of Concrete. 

 
1. Construct foundations and substructures using Class C concrete unless 

specified otherwise in the contract documents.  
 
2. For concrete in seal courses use Class X concrete (not air entrained) 

mixed with sufficient water to provide a satisfactory mix having a slump 
of no more than 8 inches.  

 
E. Placing Concrete. 

 
1. Apply the provisions of Section 2403 to concrete placed in foundations 

and substructures.  
 
2. In reinforced concrete substructures, securely fasten in position 

reinforcement extending into footings.  
 
3. Request the Engineer inspect before any concrete is placed.  
 
4. Use suitable wood or metal forms to enclose footing concrete, except 

for extension into rock as provided in Article 2405.03, C. 
 

F. Construction Joints. 

 
1. In general, construct each footing as a monolith.  
 
2. If construction joints are required, construct them as specified in Article 

2403.03, H.  
 

G. Ice Breakers. 

 
1. Set ice breakers true to alignment and with correct batter.  
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2. Place the anchorage before placing concrete.  
 
3. The ice breaker is considered part of the substructure.  
 

H. Anchor Bolts for Bridge Bearings and Foundations. 

 
1. General. 

a. Use bolts, nuts and washers, galvanized according to ASTM F 
2329 with zinc bath temperature not to exceed 850ºF or ASTM B 
695, Class 55, Type I. 

b. Use full-length galvanized anchor bolts that: 
 Meet the requirements of ASTM F 1554, Grade 36.  
 Are Unified Coarse Thread Series, and 
 Have Class 2A tolerance. 

c. Color code in blue the end of each anchor bolt intended to project 
from the concrete in order to identify the grade. Use galvanized 
washers that meet the requirements of ASTM F 436, Type 1. Use 
heavy hex, galvanized nuts that meet the requirements of ASTM A 
563, DH, Class 2B. Threads are to comply with Unified Coarse 
Thread Series, and have Class 2B tolerance. Nuts may be over-
tapped in accordance with the allowance requirements of ASTM A 
563.  

 
2. Bridge Bearings. 

Unless otherwise specified in the contract documents, set anchor bolts 
to be embedded in concrete in drilled holes. Set them prior to the time 
the concrete is placed, when specified in the contract documents. 
a. Anchor Bolts Set in Drilled Holes. 

1) In clean, dry holes accurately set anchor bolts for bridge 
bearings perpendicular to the plane of the bridge seat. Vary the 
locations of anchor bolts in relation to slotted holes in 
expansion shoes to compensate for the temperature of the 
structure. Adjust the nuts on anchor bolts at the expansion 
bearings of spans to permit movement of the span with 
changes in temperature. Set anchor bolts with a hydraulic 
cement or polymer grout.  

2) When hydraulic cement grout is used, use one that meets the 
requirements of Materials I.M. 491.13. Make the diameter of 
the hole 1/2 inch larger than the bolt diameter. Slightly overfill 
the annular space with grout.  

3) When polymer grout is used, use one meeting the 
requirements of Materials I.M. 491.11. Make the diameter of 
the hole 1/8 inch larger than the bolt diameter. Fill the annular 
space with the grout according to the manufacturer's 
recommendations and limitations, as approved by the 
Engineer.  

b. Preset Anchor Bolts. 
1) When specified by the contract documents, set the anchor 

bolts for bridge bearings during the placing of concrete.  
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2) Per Article 2405.03, H, 3.  
 

3. Foundations. 
a. Hold the bolts firmly in a rigid template which spans the concrete 

with sufficient clearance to permit proper finishing of the surface of 
the concrete. Obtain a template from the manufacturer/fabricator for 
proper placement of the anchor bolts.  Do not weld anchor bolts. 

b. Leave the template in place until the concrete has hardened.  
c. Accurately set anchor bolts, plumb to within 1/4 inch per 12 inches, 

at points specified in the contract documents. 
 
I. Finish. 

Finish surfaces of concrete foundations and substructures as provided in 
Article 2403.03, P.  
 

J. Placing Superstructure. 

Apply the provisions of Article 2403.03, N, to placing superstructures on 
piers and abutments.  
 

K. Reconstruction of Substructures.  

 
1. When the work involves reconstruction of an existing substructure, 

submit to the Engineer detailed plans for supporting the superstructure 
according to Article 1105.03.  

 
2. Securely shore or guy the superstructure at all times while it is raised off 

the substructure to prevent overturning or slipping from the temporary 
supports.  

 
L. Pile Substructures. 

 
1. When designated in the contract documents, construct the substructure 

by driving piling for abutments and piers. Drive piles according to 
Section 2501.  

 
2. Support earth approaches laterally by sheet piling or by backing planks 

resting against the abutment piling.  
 
3. Complete wood, steel, and concrete construction in connection with pile 

substructures according to Sections 2403, 2407, 2408, or 2409. 
 
2405.04 METHOD OF MEASUREMENT. 

 
A. Measurement for the quantities involved in foundations and substructures, 

will be as provided in the following sections:  
 

1. Excavation for Structures: Section 2402.04 applies. 
 
2. Structural Concrete: Section 2403.04 applies. 
 
3. Reinforcement: Section 2404.04 applies. 
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4. Precast and Prestressed Concrete: Section 2407.04 applies. 
 
5. Structural Steel: Section 2408.04 applies. 
 
6. Timber and Lumber: Section 2409.04 applies. 
 
7. Piles: Section 2501.04 applies.  
 

B. No measurement will be made for Excavate and Dewater. 
 
2405.05 BASIS OF PAYMENT. 

 
A. Payment for the quantities involved in foundations and substructures will be 

as follows:  
 

1. Excavation for Structures: Section 2402.05 applies. 
 
2. Structural Concrete: Section 2403.05 applies. 
 
3. Reinforcement: Section 2404.05 applies. 
 
4. Precast and Prestressed Concrete: Section 2407.05 applies. 
 
5. Structural Steel: Section 2408.05 applies. 
 
6. Timber and Lumber: Section 2409.05 applies. 
 
7. Piles: Section 2501.05 applies.  
 

B. Payments are full compensation for furnishing materials, equipment, and 
labor and for performance of work necessary to complete the substructure in 
conformance with the contract documents.  

 
C. When the contract documents do not provide a separate price for Class X 

concrete, payment for this concrete, when ordered by the Engineer, will be 
per Article 1109.03, B. The quantity paid for is limited to that concrete placed 
within 18 inches of the footing, as shown in the contract documents.  

 
D. When the contract includes an item for Excavate and Dewater, payment will 

be made at the contract lump sum price each for Excavate and Dewater. 
Payment is full compensation for: 
 Class 20 and Class 21 excavation, 
 Cofferdams and tremie concrete seals, if used, 
 Costs of other procedures required to dewater the excavations,  
 Pumping,  
 Bailing and drainage, and  
 Materials, work, labor, and equipment required to place the footings and 

piers in the dry, including the cost of furnishing design computations and 
drawings. 
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E. Additional compensation will not be allowed for any delays resulting from 

compliance with the above requirements. 
 
 

Section 2406.  Concrete Structures 

  
2406.01 DESCRIPTION. 

 
A. Apply the provisions of this section to bridge structures for which the main 

members spanning the various supports are composed of concrete.  
 
B. Place the concrete superstructure on a substructure constructed according 

to Section 2405.  
 
C. Also, in addition to this section, apply the provisions of Sections 2403, 2404, 

2405, 2407, 2412, 2413, and 2414. 
 
2406.02 MATERIALS. 

Refer to the materials requirements for Sections 2403, 2404, 2405, 2407, 2412, 2413, 
and 2414. 
 
2406.03 CONSTRUCTION. 

 
A. Falsework and Forms. 

 
1. Construct falsework and forms to conform to Articles 2403.03, B, 5 and 

2403.03, L.  
 
2. Notify the Engineer at least 24 hours before placing any concrete in the 

superstructure of a concrete bridge so the Engineer may inspect the 
falsework and forms for conformance with falsework plans, alignment, 
and general fitness. Do not place concrete until the Engineer has 
inspected the falsework and forms.  

 
3. Ensure falsework and forms provide for the full camber and roadway 

crown specified in the contract documents. Remove forms according to 
Article 2403.03, M.  

 
B. Placing Concrete. 

Place concrete as provided in Section 2403 and the following:  
 
1. Placing Concrete in Slab Superstructures. 

a. Place concrete for each span to its full depth in one continuous 
operation and without joints except as provided in the contract 
documents.  

b. The Contractor will be required to provide adequate material, labor, 
and equipment to assure that the concrete required to be 
completed in a single, continuous operation can be placed in 10 
hours.  
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2. Placing Concrete in Deck Girder Superstructures. 
a. Place concrete for each girder continuously for the entire length of 

the girder in level, horizontal layers, unless provided otherwise in 
the contract documents.  

b. Place concrete for the floor to the required thickness in a single 
placement. Place the floor as quickly as possible after completion 
of its supporting girders. Complete the floor within the same 
working day as the girders.  

 
C. Joints. 

Construct joints in the locations shown on the plans and according to Article 
2403.03, H.  
 

D. Drainage. 

 
1. Construct and place floor drains at the locations shown on the plans.  
 
2. Install drains behind abutments, wingwalls, and similar structures as 

specified in Section 2502.  
 

E. Surface Finish. 

 
1. Finish concrete superstructures according to Article 2403.03, P.  
 
2. Finish concrete floors according to Section 2412.  

 
2406.04 METHOD OF MEASUREMENT. 

 
A. Measurement for the quantities involved in concrete structures will be as 

provided in the following sections:  
 

1. Structural Concrete: Article 2403.04 applies. 
 
2. Reinforcement: Article 2404.04 applies. 
 
3. Structural Steel: Article 2408.04 applies. 
 
4. Precast and Prestressed Concrete Units: Article 2407.04 applies. 
 

B. The volume of concrete displaced by floor drains, expansion joints, or metal 
strips for sealing joints will not be measured.  

 
2406.05 BASIS OF PAYMENT. 

 
A. Payment for the quantities involved in concrete structures will be as provided 

in the following sections:  
1. Structural Concrete: Article 2403.05 applies. 
 
2. Reinforcement: Article 2404.05 applies. 
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3. Structural Steel: Article 2408.05 applies. 
 
4. Precast and Prestressed Concrete Units: Article 2407.05 applies. 
 

B. Payments are full compensation for: 
 Furnishing all materials, equipment, and labor, and  
 Performance of all work necessary to complete the concrete structure in 

conformance with the contract documents.  
 

C. Deduction will not be made for the volume of concrete displaced by floor 
drains, expansion joints, or metal strips for sealing joints.  

 
D. The cost of all bituminous expansion joint material, metal strips for sealing 

joints, and other small miscellaneous items is included in the price per cubic 
yard for structural concrete.  

 
E. The weight of structural steel paid for will include all steel expansion plates, 

castings of steel or iron, or welded shapes for floor drains, bearing plates, 
anchor bolts, fasteners, and other steel parts except steel reinforcement for 
concrete. 

 
 

Section 2407.  Precast and Prestressed Concrete Bridge Units 

 
2407.01 DESCRIPTION. 

 
A. Provide prestressed and precast concrete bridge units produced in a plant 

for which equipment, procedures, and quality of concrete have been 
approved by the Contracting Authority.  

 
B. Provide, or have the fabricator provide, technical personnel experienced and 

skilled in the application of the prestressing system being used. Ensure 
technical personnel cooperate fully with the Engineer in all technical aspects 
of the work. 

 
C. Apply the provisions of this section to production and construction of precast 

concrete bridge units and nonprestressed precast concrete bridge units. 
 
D. Unless modified elsewhere in the contract documents, all fabrication is 

required to be done only in precast fabrication plants that are approved prior 
to the letting as per Materials I.M. 570. 

 
2407.02 MATERIALS. 

Use materials in prestressed and precast concrete meeting the requirements of 
Division 41 for the respective material, and the following:  
 

A. Aggregates. 

 
1. Apply Sections 4110, 4111, and 4115, except the gradation 

requirements of Articles 4110.02, 4111.02, and 4115.03. If high 
performance concrete (HPC) is being used for prestressed concrete 
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beams, use a coarse aggregate consisting of crushed limestone, 
quartzite, or granite meeting class 3 durability or better.  

 
2. Submit aggregate gradations and proportions with the mix design to the 

District Materials Engineer for approval. 
 
3. Use aggregates similar to Class V only when 30% or more of the total 

weight of aggregate is limestone.  
 

B. Admixtures. 

When authorized by the Engineer, approved admixtures complying with 
Section 4103 may be used.  
 

C. Steel for Prestressing. 

Apply Article 4151.05.  
 

D. Reinforcement. 

Apply Article 4151.03.  
 

E. Steel Sole and Masonry Plates. 

Apply Section 2508 and Articles 2408.03, B, 2408.03, E, and 4152.02.  
 

F. Neoprene Bearing Pads. 

Apply Article 4195.02.  
 
G. Bolts and Other Metal Fastenings. 

 
1. Unless indicated otherwise in the contract documents, use non-high-

strength fasteners meeting requirements of Article 4153.06. 
 
2. For other fastenings use structural steel meeting the requirements of 

Article 4152.02, except for anchors and ties for diaphragm connections 
and hold down devices for deflected tendons. These items will generally 
be proprietary products and will require the Engineer’s approval. The 
Engineer will approve only those samples that show an ultimate 
strength of 50% in excess of the manufacturer’s advertised safe loads. 
Use fastenings that are of a type to be cast in the concrete. 

 
3. Use bolts, nuts, washers, and other metal fastenings that have been 

galvanized as specified for steel structures in Article 4100.07.  
 
H. Cement. 

Apply Section 4101, unless otherwise specified. If the use of Type III 
Portland cement has been authorized, use it in the same proportions as 
specified for Type I Portland cement. Cement with total equivalent sodium 
oxide between 0.61% and 0.75% may be used, provided it is non-reactive 
with the proposed aggregate when tested according to ASTM C 1260, C 
1567, or C 1293. 
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I. Supplementary Cementitious Materials. 

 
1. Apply Section 4108.  
 
2. Fly ash may be substituted for Portland cement. Use a substitution rate 

of no more than 25% by weight 
 
3. GGBFS may substituted for Portland cement. Use a substitution rate of 

no more than 35% by weight for GGBFS as a mineral admixture. 
 
4. The maximum total supplementary cementitious materials substitution 

shall not exceed 50%. 
 
2407.03 CONSTRUCTION. 

 
A. Equipment. 

Use equipment meeting the requirements of Section 2001 and the following:  
 
1. Casting Beds. 

a. For precast concrete and prestressed concrete, use casting beds 
rigidly constructed and supported so that under the weight (mass) 
of the concrete and the vertical reactions of holdups and hold 
downs there will be no vertical deformation of the bed.  

b. For pretensioned work use end anchorages, whether self anchored 
or supported horizontally by the bed, capable of resisting the 
maximum prestress force to which they will be subjected without 
permanent displacement.  

 
2. Forms. 

a. Use forms for precast and prestressed concrete true to the 
dimensions as shown in the contract documents, true to line, mortar 
tight, and of sufficient rigidity to not sag or bulge out of shape under 
placement and vibration of concrete. Ensure inside surfaces are 
smooth and free of any projections, indentations, or offsets that 
might restrict differential movements of forms and concrete.  

b. On long beds for multiple pretensioned beam production where 
continuous forms and pallets are used, take necessary precautions 
to prevent damage to the beams from differential movements of 
forms and concrete due to temperature changes.  

 
3. Stressing Equipment. 

a. To tension tendons, use equipment of a type so the prestressing 
force may be accurately known. Use load cells, dynamometers, and 
hydraulic gages of hydraulic pump and jacking systems capable of 
measuring the force applied to the tendons within 2% of the actual 
force. Calibrate this equipment at least once every 12 months or 
anytime the tensioning system indicates erratic results. Calibrate 
hydraulic gages, pumps, hoses and connections as a system.  

b. Perform all tensioning equipment calibrations using load cells 
calibrated by a testing laboratory or calibration service. For 
calibration purposes use equipment that has current calibration 



 Precast and Prestressed Concrete Bridge Units 2407.03 

 
Page 457 

 
 

references. Allow the Engineer the opportunity to witness 
calibration of equipment during the Engineer’s normal working 
hours or at a mutual agreeable time.  

 
4. Weighing and Proportioning Equipment. 

Apply Article 2001.20, except that a vibrator will not be required on the 
cement batch hopper.  
 

5. Mixing Equipment. 

Apply Article 2001.21.  
 

6. Bins. 

Apply Article 2001.06.  
 

B. Concrete. 

 
1. For precast and prestressed construction, use at least than 610 pounds 

of total cementitious material per cubic yard of concrete. Do not exceed 
the maximum water-cementitious ratio, including free moisture in the 
aggregate, of 0.450 pound per pound.  

 
2. If the units will form curbs or floors of structures, add an approved air-

entraining admixture. The intended air entrainment of the finished 
concrete is 6%. To allow for loss during placement, use a target value of 
6.5% for the air content of fresh unvibrated concrete, with a maximum 
variation of ± 1.0%.  

 
3. Properly proportion, mix, place, and cure concrete within these limits to 

produce concrete of a minimum compressive strength specified in Table 
2407.03-1 at the designated age.  

 
  Table 2407.03-1: Concrete Strength 

Classification 
 
 
 

Concrete Strength 
Before Moving 

or Prestressing, 
psi 

Concrete 
Strength at Age 

28 calendar days, 
psi 

Precast Sheet or Bearing 
Piles 
Precast Bridge Deck Units 
Prestressed Piles 
Prestressed Deck Panels 
All Other Prestressed 
Concrete(a) 

3500 
3500 
4000 
4000 
4500 

4500 
5000 
5000 
5000 
5000 

(a) Unless noted otherwise in the contract documents. 
NOTE: Do not ship beams until the concrete has attained the 28 day 
strength. 
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4. If using HPC for prestressed concrete beams, use a mix design that has 
been evaluated according to ASTM C 1202 or AASHTO TP 95 and 
approved by the Engineer. To obtain mix design approval either: 
a. Submit to the Engineer ASTM C 1202 results from mix samples 

taken and tested by an independent laboratory. The results shall be 
1500 coulombs or less when cured using accelerated moist curing. 

b.   Submit to the Engineer AASHTO TP 95 results from mix samples 
taken and tested by an independent. The results shall be 30 
kilohm-cm or more when cured for 28 day moist curing. 

c. Contact the Engineer and arrange for a trial batch. The producer 
certified technician shall cast 4 inch by 8 inch cylinders for testing 
by the Materials Laboratory. The ASTM C 1202 results shall be 
1500 coulombs or less when cured using accelerated moist curing 
or the AASHTO TP 95 results shall be 30 kilohm-cm or more on 
samples moist cured for 28 days.  

d. When silica fume, class F fly ash, or GGBFS is used in the mix, the 
Engineer may waive ASTM C 1202 or AASHTO TP 95 testing.   

 
C. Proportioning, Mixing, and Placing Concrete. 

 
1. Proportion and mix concrete according to the applicable requirements of 

Article 2403.02, D, 3.  
 
2. Do not place concrete when the ambient temperature is below 35°F 

unless the Engineer has approved the plant for cold weather concrete 
placement. When necessary, heat the aggregate or water, or both, so 
that the temperature of concrete when deposited in the forms is 40°F to 
90°F. Do not use frozen material in concrete. 

 
3. When a series of units is cast in a line, cast the entire series in one 

continuous operation, or as directed by the Engineer. Place successive 
batches before the preceding batch has perceptibly hardened or dried. 
Do not allow more than 45 minutes to pass between the placement of 
successive batches of concrete in a unit. Do not retemper the concrete 
or add water to the interface of the concrete between batches.  

 
4. Carefully work and consolidate concrete around reinforcement without 

displacing it. Ensure the formation of honeycomb, stone pockets, or 
similar defects has not occured. Consolidate the concrete using small 
diameter vibrators or by other means the Engineer approves. Overfill 
the forms during consolidation. Screed off excess concrete and finish 
the surface to the desired texture.  

 
5. On specific request and approval, provisions may be made for inserts in 

beams as an aid to stripping floor forms. Complete this according to the 
conditions of such approval.  
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D. Curing. 

 
1. Use a method of curing that prevents loss of moisture and maintains an 

internal concrete temperature at least 40°F during the curing period. 
Obtain the Engineer’s approval for this method.  

2. When using accelerated heat curing, do so under a suitable enclosure. 
Use equipment and procedures that will ensure uniform control and 
distribution of heat and prevent local overheating. Ensure the curing 
process is under the direct supervision and control of competent 
operators.  

 
3. When accelerated heat is used to obtain temperatures above 100°F: 

a. Record the temperature of the interior of the concrete using a 
system capable of automatically producing a temperature record at 
intervals of no more than 15 minutes during the entire curing 
period. 

b. Space the systems at a minimum of one location per 100 feet of 
length per unit or fraction thereof, with a maximum of three 
locations along each line of units being cured. 

c. Ensure all units, when calibrated individually, are accurate within ± 
5°F. 

d. Do not artificially raise the temperature of the concrete above 100°F 
for a minimum of 2 hours after the units have been cast. After the 2 
hour period, the temperature of the concrete may be raised to a 
maximum temperature of 160°F at a rate not to exceed 25°F per 
hour. 

e. Hold the maximum temperature for a period sufficient to develop 
the strength required for release of prestress or for post tensioning, 
as the case may be. 

f. Lower the temperature of the concrete at a rate not to exceed 40°F 
per hour by reducing the amount of heat applied until the interior of 
the concrete has reached the temperature of the surrounding air.  

 
4. In all cases, cover the concrete and leave covered until curing is 

completed. Side forms and pans forming the underside of channel 
shapes may be removed during this period if the cover is immediately 
replaced. Do not, under any circumstances, remove units from the 
casting bed until the strength requirements are met. 

 
5. For pretensioned beams, maintain the temperature of the beams and 

exposed strands at normal curing temperature until the stress has been 
released from the end anchorages.  

 
E. Placing Reinforcement.  

 
1. Place all reinforcement carefully and accurately and secure in the 

proper position according to the contract documents. Apply Article 
2404.03. 
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2. Only welders qualified according to Article 2408.03, B, may perform 
welding if it is employed in placement of reinforcing steel, or the 
interconnection of plate connectors, sole plates, or masonry plates. 
Apply Article 2408.03, B, to the period of effectiveness for all welders. 
For tack welding reinforcing bars, follow all other requirements as 
outlined in the latest edition of AWS D1.4, including Table 5.2, Minimum 
Preheat and Interpass Temperature, except do not allow the minimum 
preheat and interpass temperature to drop below 50°F. Ensure the 
minimum preheat and interpass temperatures for structural steel remain 
as in Article 2408.03, B. 

 
3. Protect prestressing tendons from heat and weld spatter. Tack welding 

of reinforcing steel at noncritical stress areas in combination with 
sacrificial reinforcing bars, if required, will be allowed without regard to 
preheat and interpass temperature restrictions. Obtain the Engineer’s 
approval for any such modification.  

 
F. Removal of Forms. 

If forms are removed before the concrete has attained the strength which will 
permit the units to be moved or stressed, remove protection only from the 
immediate section from which forms are being removed. Immediately 
replace the protection and resume curing after the forms are removed. Do 
not remove protection any time before the units attain the specified 
compressive strength when the surrounding air temperature is below 20°F.  
 

G. Prestressing Steel Stresses. 

 
1. Position the number and size of individual tendons (7wire strand) 

according to the contract documents. Prestress to the force shown in 
the contract documents.  

 
2. If anchored at other than 70°F, adjust the initial prestressing force as 

shown in Table 2407.03-2:  
 

Table 2407.03-2: Initial Prestressing Force 

Temperature of Strands Initial Prestressing Force 

70°F 
Below 70°F 
Above 70°F 

As shown in the contract documents 
Increase 1.0% per 10°F 
Decrease 1.0% per 10°F 

 
3. After tendons have been positioned, apply an initial force between 1000 

and 4500 pounds to each tendon. Measure the initial force within a 
tolerance of: 
 ± 100 pounds for initial forces under 3000 pounds, and 
 ± 200 pounds for initial forces of 3000 pounds or more.  
 

4. The theoretical elongation of the tendons is calculated from material 
properties furnished by the manufacturer and allowable losses. 
Allowable losses may include seating losses, bed shortening, abutment 
movement, and temperature adjustments.  
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5. Measure the pretensioning by the net elongation of the tendons. 
Consider the calculated theoretical net elongation to be the target. A 
tolerance of ±1/2 inch from the calculated net elongation, after seating, 
may be allowed.  

 
6. Conduct the tensioning procedure so the indicated stress, measured by 

the tensioning system, is within 5% of the calculated stress, based upon 
the corresponding elongation. Verify the distribution of the stress is 
within 5% of the calculated stress at all points along the tendon or when 
measured at the end of the bed.  

 
7. Temporary overstressing of the tendons is allowed; however, at no time 

exceed 80% of the specified tensile strength of the tendons. Do not seat 
tendons in this overstress condition.  

 
8. Tension tendons between fixed end anchorages by means of jacks 

either separately or in a group. Several units may be cast in one 
continuous line. In this case tension them simultaneously.  

 
9. Deflected tendons may be tensioned in place. Alternatively, deflected 

tendons may be partially tensioned and then raised to the 
predetermined final position at the beam ends, achieving the required 
prestressing force. Tendons may be raised simultaneously to the 
predetermined final position or at any one point, in a single lift, provided 
the sequence of lifting commences at the point nearest the center of the 
bed and then progresses alternately at points equidistant from the 
center to the ends.  

 
10. Support tendons at each deflection point on a freely rotating metal 

pulley no less than 3/4 inch in diameter.  
 
11. Limit the number of broken strand wires to no more than 2% of the total 

number of strand wires or no more than one broken wire of any one 
strand.  

 
H. Prestress Transfer. 

 
1. When accelerated heat curing is used, perform prestress transfer 

immediately after the curing period is completed and while the concrete 
is warm and moist.   

 
2. Deflected tendons, if any, are to be released first either by: 

 Lowering holdup devices at beam ends as nearly simultaneously as 
practical, or if this is not feasible, 

 Flame cutting deflected tendons in each beam interval in rotation 
until all deflected tendons are released. Obtain the Engineer’s 
approval for the procedure used to flame cut deflected tendons.  
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3. Next, release the hold down devices and simultaneously and gradually 
release the straight line tendons using the jack. If this is not feasible, 
heat the tendons as follows: 
a. For each tendon, simultaneously heat a minimum of two locations 

along the casting bed. 
b. Apply heat along the tendon over a minimum 5 inch distance.  
c. Control heat application so that failure of the first wire in the tendon 

does not occur for at least 5 seconds after heat is applied, followed 
by gradual elongation and failure of the remaining wires. Heat the 
tendon until failure occurs at each beam interval before proceeding 
to the next tendon. 

d. Sequence prestress transfer between individual tendons so that 
there is minimum eccentricity of prestress load. 

e. Alternate procedures for releasing deflected or straight line tendons 
may be submitted for the Engineer’s approval.  

 
4. Measure the camber due to prestress while the beam is on the bed by 

checking the beam profile within three hours after prestress transfer.  
 

I. Post Tensioned Prestressed Concrete. 

When post tensioned construction is designated, detailed procedures will be 
included in the contract documents.  

 
J. Tolerances. 

Apply the following tolerances for precast and prestressed units:  
 
1. Precast Nonprestressed Bridge Units. 

a. Limit variation from dimensions shown in the contract documents to 
no more than 1/8 inch.  For overruns, greater deviation may be 
accepted if, in the Engineer’s opinion, it does not impair the 
suitability of the member for its intended use.  

b. Ensure beam seat bearing areas at each end of the unit are flat and 
true and perpendicular transversely to the vertical axis of the beam.  

c. Limit the difference of cambers between two adjacent units, as 
assembled, to no more than 1/8 inch.  

 
2. Precast Prestressed Bridge Units. 

Limit variation from dimensions shown in the contract documents to the 
tolerances shown in Table 2407.03-3: 
 

Table 2407.03-3: Tolerances 

Length ±1/4” per 25’ and ±1” max. for beams 
100’ or longer 

Width (flanges and fillets) +3/8” or -1/4” 
Depth (overall) +1/2” or -1/4” 
Width (web) +3/8” or -1/4” 
Depth (flanges and fillets) ±1/4” 

Bearing plates (ctr. to ctr.) 1/8” per 10’ of beam length, max. ±3/4” 

Sweep (deviations from straight line 
parallel to center line of member) L/80 (L in feet, sweep is in inches ) 
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Camber deviation from design camber ±30% of plan camber 
Stirrup bars (project above top of beam) +1/4” or -3/4” 
Individual tendon position  
Straight strands ±1/4” 
Draped strands at end of beam ±1/2” 
Tendon position  
Center of gravity of strand group ±1/4” 
Center of gravity of depressed strand 
group at end of beam ±1” 

Deviation from net theoretical 
elongation after final seating ± 1/2” 

Position of deflection points for 
deflected strands 5% of beam span toward end of beam 

Position of handling devices ±6” 
Bearing plates 
(ctr. to end of beam) ±3/8” 

Side inserts 
(ctr. to ctr and ctr. to end) ±1/2” 

Exposed beam ends (deviation from 
square or designated skew) 

 

Horizontal ±1/4” 
Vertical ±1/8” per foot of beam depth 
Bearing area deviation from plane ±1/16” 
Stirrup bars (longitudinal spacing) ±1” 
Position of post tensioning duct ±1/4” 
Position of weld plates ±1” 
Elongation (standard gauge length to 
be a minimum of 20 feet (6 m)) ±5% 

 
K. Handling and Storage. 

 
1. When lifting and handling precast or prestressed units, support them at 

or near the points designated in the contract documents. Do not allow 
the overhang to exceed 5% of the length of the beam, unless specified 
otherwise in the contract documents.  

 
2. Do not lift or strain units in any way before they have developed the 

strength specified. In storage, support units at points adjacent to the 
bearings.  

 
3. Support piles near the one-fifth points measured from the ends. In 

stacking units for storage, arrange the bearings one directly above 
another.  

 
4. Legibly mark piles with the casting date in fresh concrete near the head 

of the pile, using numerals only.  
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5. During fabrication, storage, handling, and hauling take care to prevent 
cracking, twisting, unnecessary roughness, or other damage. In 
particular, do not allow tiedowns to come in direct contact with concrete 
surfaces. Do not subject units to excessive impact. Replace at no 
additional cost to the Contracting Authority units that are, in the 
Engineer’s opinion, damaged in a way to impair their strength or 
suitability for their intended use.  

 
L. Finish. 

 
1. Finish all surfaces which will be exposed in the finished structure as 

provided in Article 2403.03, P, 2, b, and ensure they are free of 
honeycomb or surface defects. Submit Structural Repair procedures to 
the Engineer for approval.  

 
2. Finish the outer surface of exterior beams as follows:  

a. As soon as practical after removal of the forms, remove all fins and 
other surface projections.  

b. Brush or spray a prepared grout onto the prewetted surface. Use a 
grout consisting of one part of silica sand and one part of Portland 
cement blended with acrylic bonding agent and water to produce a 
consistency sufficient to fill the cavities. The Engineer may require 
white Portland cement to be used in amounts necessary to obtain a 
uniform finish.  

c. Immediately after applying the grout, float finish the surface with a 
cork or other suitable float. Ensure this operation completely fills all 
holes and depressions on the surface. 

d. When the grout is of such plasticity that it will not be pulled from 
holes or depressions, use a sponge rubber float to remove all 
excess grout.  

e. When the surface is thoroughly dry, rub it vigorously with dry burlap 
to completely remove excess dried grout.  

f. Cure the surface finish in a manner satisfactory to the Engineer. 
Heat curing may be required in cold weather.  

g. Ensure, when finished, the surface is free from stains and has a 
uniform color.  

 
3. Cut and bend tendon projections as detailed in the contract documents. 

Cut the tendon off flush with the concrete where the tendon end will be 
exposed in the complete structure. Clean the end of each cut off tendon 
to a bright appearance.   

 
4. Coat and seal beam ends exposed in the complete structure with an 

approved gray or clear epoxy listed in Materials I.M. 491.19, Appendix 
B. Coat and seal beam ends as indicated on the plans. Apply the epoxy 
coating and beam end sealing at the fabricating plant.  

 
2407.04 METHOD OF MEASUREMENT. 

 
A. For precast or prestressed structural units, the Engineer will determine the 

number of units of each of the various respective sizes, lengths, and types 
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from actual count. Measurement of precast sheet piles or precast or 
prestressed bearing piles will be according to Article 2501.04.  

 
B. For cast-in-place prestressed concrete, measurement for concrete, 

reinforcing steel, and structural steel will be according to Article 2403.04 for 
structural concrete, and the prestressing will be a lump sum item.  

 
2407.05 BASIS OF PAYMENT. 

 
A. Payment will be the contract unit price for the number of approved precast or 

prestressed structural units of each size and length incorporated in the 
project.  

 
B. Payment is full compensation for: 

 Producing and furnishing the units complete as shown in the contract 
documents, with all plates, pads, bolts, grout enclosures, reinforcing 
steel, prestressing material, coil rods, hold down devices, and any other 
items to be cast in the concrete, 

 Transporting units to the site and placing them in the structure, 
 Furnishing and installing bearing plates and anchor bolts or neoprene 

pads when specified in the contract documents.  
 

C. Payment for furnishing precast sheet piles or precast or prestressed bearing 
piles will be as provided in Article 2501.05.  

 
D. Payment for cast-in-place prestressed concrete will be according to Article 

2403.05. The prestressing will be paid for as a lump sum item. The lump 
sum amount is full payment for furnishing and placing the required material 
and stressing, anchoring, and grouting the prestressing steel according to 
the contract documents. 

 
 

Section 2408.  Steel Structures 

 
2408.01 DESCRIPTION. 

 
A. Fabrication and erection of: 
 

1. All types of bridge structures for which the main members spanning the 
various supports are composed of steel. 

 
2. Other structures or parts of structures where the design or intended use 

of steel is based on physical or chemical properties of the steel.  
 

B. The quality of work and finish is to be equal to the best practice in modern 
bridge shops. Perform shearing and chipping neatly and accurately. Neatly 
finish all portions of the work exposed to view.  
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2408.02 MATERIALS REQUIREMENTS, IDENTIFICATION, AND FABRICATION. 

Unless modified elsewhere in the contract documents, all fabrication to which this 
section applies shall be done in the United States and in steel fabrication shops and 
plants that are approved prior to the letting according to Materials I.M. 557. All main 
member fabrication, except bearing devices, must be fabricated by plants certified as 
Category III, Major Steel Bridges, under the provisions of AISC's Quality Certification 
Program. 
 

A. Base Materials. 

 Use materials meeting the requirements of Division 41 for the following:  
1. Rolled Plates, Shapes, and Eyebars. 

Apply Section 4152.  
 

2. Forgings and Castings. 

Apply Section 4153.  
 

3. Bronze Metal (rolled or cast). 

Apply Article 4190.03.  
 

4. Bolts, Nuts, and Washers. 

Apply Article 4153.06.  
 
5. Bearing Pads. 

Apply Article 4195.02.  
 

6. Galvanizing. 

Apply Article 4100.07.  
 

B. Identification of Steel during Fabrication.  

 
1. Main members of steel structures are defined to include the following. 

The contract documents may also designate other members as main 
members. 
 Rolled sections or flange and web plates in main beams and 

girders,  
 Floor beams,  
 Stringers,  
 Abutment diaphragms,  
 Cross frames carrying direct live loads,  
 Lateral bracing and cross frames in horizontally curved bridges,  
 Cover plates, splice plates, and gusset plates,  
 Bearing stiffeners and bearing devices, and  
 Stiffeners connecting live load carrying members to main beam or 

girder webs. 
 

2. Before steel, as received, is cut for fabrication, provide the Engineer two 
copies of certified mill test reports showing chemical and physical test 
results for the steel involved.  

 
3. For all steels, use a record keeping system for individual pieces, and 

issue cutting instructions to the shop that will maintain identity of the mill 
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test report number. Generally, this record keeping system consists of 
cross referencing assembly marks shown on the shop drawings with the 
corresponding item, covered on the mill purchase order. Provide the 
inspector with a copy of the cutting instructions.  

 
4. The Contractor may furnish material from stock which can be identified 

by heat number and mill test report.  
 
5. Identify main members and component parts thereof by heat number, 

unless the Engineer allows exception. Ensure each piece of steel (other 
than ASTM A 709 Grade 36 steel) clearly and legibly shows its proper 
color code. Maintain these identifications until the steel is cleaned for 
painting.  

 
6. Provided the heat number or color code remains legible, individually 

marked pieces of steel may be used without further color coding if they 
are used in furnished size or reduced from furnished size only by end or 
edge trim that does not disturb the heat number or color code or leave 
any usable piece.  

 
7. Before cutting, legibly mark pieces of steel (other than ASTM A 709 

Grade 36 steel) which are to be cut to smaller size pieces with the 
proper color code.  

 
8. Upon being removed from the bundle or lift, immediately mark with the 

proper color code individual pieces of steel (other than ASTM A 709 
Grade 36 steel) which are furnished in tagged lifts or bundles.  

 
9. Mark for grade by steel die stamping, or by a firmly attached substantial 

tag, pieces of steel (other than ASTM A 709 Grade 36 steel) which, prior 
to assembling into members, will be subject to fabricating operations, for 
example blast cleaning, galvanizing, heating for forming, or painting, 
that might obliterate paint color code marking.  

 
10. During fabrication, up to the point of assembling members, ensure each 

piece of steel (other than ASTM A 709 Grade 36 steel) clearly and 
legibly shows its specification identification color code as shown in 
Table 2408.02-1:  

 
Table 2408.02-1: Specification Identification Color Code 

Section Steel Grade Color Code 

ASTM A709/A 709M 
ASTM A 709/A 709M 
ASTM A 709/A 709M 
ASTM A 709/A 709M 

100 
100W 

50 
50W 

Red 
Red and Orange 
Green and Yellow 
Blue and Yellow 
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11. Ensure other steels not covered above and not included in ASTM A 6 
have an individual color code established and on record for the 
Engineer.  

 
12. Provide an affidavit in the form of a cutting list, listing heat numbers and 

grade of steel, and a statement certifying that throughout the fabrication 
operation the identification of steel has been maintained according to 
this specification.  

 
C. Fasteners. 

 
1. Where indicated in the contract documents, "rough bolted connections" 

may be used. In these connections, bolts may be hex-head bolts 
meeting the requirements of ASTM A 307. Ribbed bolts may be used 
when specified in the contract documents. Under the nut of each ASTM 
A 307 hex-head bolt, fit one ANSI B18.21.1 helical spring lock washer, 
except for: 
 Expansion joint bolts that are to be removed after the expansion 

joint is installed, or 
 Anchor bolts through slotted holes where a cut washer is provided. 
 

2. When rough bolts or ribbed bolts are to be used, furnish 5% more than 
the number of bolts of each size and length shown in the contract 
documents. When turned bolts or high strength bolts are to be used, 
furnish 2% more than the number of bolts and corresponding washers 
and nuts shown in the contract documents. 

 
D. Pins and Rollers. 

 
1. Turn pins and rollers to the specified dimensions. Ensure they are 

smooth, straight, and free from flaws. 
 
2. Forge and anneal pins and rollers more than 9 inches in diameter.  
 
3. For pins larger than 9 inches in diameter, longitudinally bore a 2 inch 

hole through the center after the forging has cooled below the critical 
range and before the forging is annealed. Reject pins showing a 
defective interior condition. 

 
E. Bars and Plates. 

 
1. Unless otherwise noted on the plans, and as excepted below, roll edges 

of all main stress carrying members composed of plates and all steel 
material designated on plans as "bar" or "UM plate". They may be 
thermal cut, provided that with thermal cut plates a smooth surface is 
secured by the use of a mechanical guide the Engineer approves 
according to Article 2408.03, B. Web splice plates and bearing stiffeners 
5/8 inch or less in thickness may be made of sheared plates.  
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2. Unless otherwise noted in the contract documents, secondary stress 
members may be made of sheared plates. If sheared plates are used, 
dull their exposed sharp corners by grinding.  

 
3. Cut plates so the direction of stress in main members is in the direction 

of rolling, except web splice plates. 
 
4. For main stress carrying members, use members defined in Article 

2408.02, B as main members.  
 
F. Bent Plates. 

Use unwelded, cold bent, load carrying, rolled steel plates complying with 
the following:  
 
1. They are taken from the stock plates so the bend line is at right angles 

to the direction of rolling.  
 
2. They are bent in such a manner that no cracking of the plate occurs. 

Minimum bend radii, measured to the concave face of the metal, are 
shown in Table 2408.02-2 for all grades of structural steel in this 
specification.  

 
  Table 2408.02-2: Minimum Bend Radii 

Thickness in Inches 

 Up to 1/2 Over 1/2 to 1 Over 1 
to 1 1/2 

Over 1 1/2 
to 2 1/2 

Over 2 1/2 
to 4 

Minimum 
Bend Radii 
for Metal 
Thickness (t) 

2t 2.5t 3t 3.5t 4t 

NOTE: Low alloy steel in thickness over 2 1/2 inch may require hot bending for small radii. 
 
a. Allowance for springback of ASTM A 709 Grade 100/100W steel 

should be about three times that for structural carbon steel. For 
brake press forming, the lower die span should be at least 16 times 
the plate thickness. Multiple hits are advised.  

b. If a shorter radius is essential, hot bend plates at a temperature no 
greater than 1200°F, except for ASTM A 709 Grade 100/100W 
steel. If ASTM A 709 Grade 100/100W steel plates are bent at 
temperatures greater than 1125°F, they must be requenched and 
tempered in accordance with the producing mill's practice. For hot 
bent plates, conform to Article 2408.02, F, 1.  

 
3. Before they are bent, round the plate corners to a radius of 1/16 inch 

throughout that portion of the plate at which the bending is to occur.  
 

G. Sheared Edge Finish. 

Plane, to a depth of 1/4 inch, sheared edges of plates more than 5/8 inch in 
thickness and carrying calculated stress. Grind, if necessary, to secure a 
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finish equivalent to an ANSI 1000 surface roughness. Fillet re-entrant 
corners to a minimum radius of 1 inch before cutting.  
 

H. Thermal Cutting. 

Apply Article 2408.03, B. Thermal cut main stress carrying members only 
when the steel in the area of the cut is above 40°F and in a dry surface 
condition. 
 

I. Stress Relief Heat Treatment. 

 
1. For structural members which are indicated in the contract documents 

to be stress relieved, perform finish machining, boring, and straightening 
subsequent to heat treatment. Perform stress relief heat treatment 
according to Section 4.4 AASHTO/AWS D1.5-02.  

 
2. Do not anneal or normalize members made of ASTM A 709 Grade 

100/100W steel. Stress relieve only with the Engineer’s approval.  
 
3. For each furnace charge, maintain a record that identifies pieces in the 

charge and shows the temperatures and schedule actually used. 
Provide instruments, such as recording pyrometers, for determining the 
temperature of members in the furnace at any time. Submit the 
treatment operation records to the Engineer for approval.  

 
4. Unless stated otherwise in the contract documents, stress relieve all 

members, such as bridge shoes, pedestals, rockers, or other parts, 
which are built up by welding sections of plate together. 

 
J. Plate Girders. 

Fabricate welded plate girders according to the following requirements:  
 
1. Web Plates.  

a. Cut edges of a girder web true and straight or to camber and other 
detailed curvatures with the accuracy necessary to serve a correct 
fit up to the flange plate.  

b. Weld web plates completely in shop separately before assembly 
with the flange plates as shown in the contract documents.  

 
2. Web Stiffeners.  

a. Bearing Stiffeners. 
1) Ensure end stiffeners of girders and stiffeners intended as 

supports for concentrated loads have full bearing on the 
flanges to which they transmit load or from which they receive 
load.  

2) Mill or grind these surfaces, or on weldable steel in 
compression areas of flanges, weld as shown in the contract 
documents.  

b. Intermediate Stiffeners. 

Ensure intermediate stiffeners (not intended to support 
concentrated loads) fit sufficiently tight to be in close contact with 
the flanges, unless shown or specified otherwise.  
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c. Stiffener Welding. 
1) Start the fillet welds connecting the stiffener or connection 

plate to the web at the end of the stiffener that is adjacent to 
the tension flange.  

2) Progress toward the compression flange.  
3) Before welding, ensure no gap exists between the web and the 

intermediate stiffeners, bearing stiffener, or connection plates 
in excess of 3/32 inch.  

 
3. Flange Plates. 

a. Fabricate flange plates using universal mill plates or thermal cut 
plates which are cut according to Article 2408.02, H.  

b. Weld flange plates for welded girders completely in shop separately 
before assembly with the web plate as shown in the contract 
documents.  

 
4. Tack Welding. 

Submit tack welding and fit up procedures to the Engineer for 
review and approval.  

 
K. Camber of Rolled Beam and Plate Girder Spans. 

 
1. When specified in the contract documents, camber the rolled beams 

and plate girders constituting the main supporting members of a span. 
Unless specified otherwise in the contract documents, camber to a 
uniform, approximately circular curve for the entire length of the beam or 
between designated points. Compound or reverse curves may be 
required on special designs as shown on the plans.  

 
2. Camber of beam spans may be produced either in the rolling mill or in 

the fabricating shop. Camber of beam spans may also be induced or 
corrected by local heating. In all cases, ensure beams conform to the 
specified shape within tolerance limits. Ensure beams are free from 
kinks, buckles, or other local imperfections. Improper heating or cooling 
which might affect grain structure, strength, or ductility of the metal are 
causes for rejection.  

 
3. Rolled beams may be cambered by heating in the following manner:  

a. Complete welding of cover plates before commencing final heating 
operations.  

b. Support the beam near its ends in such a manner that the side to 
be made concave faces upward.  

c. Apply heat with an oxyacetylene, butane, natural gas, or other 
approved gas flame to areas so selected that distortion other than 
the required camber will not occur. Apply heat by playing the flame 
over the section to be heated until the metal attains a temperature 
of 1000°F to 1200°F. Use temperature indicating crayons, liquids, 
or bimetal thermometers to control the temperature. Notify the 
Engineer before any heating is done.  
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4. Use wedge or triangular shaped heated areas with an included angle 
between 20 and 45 degrees. Locate the vertex of the angle 
approximately 1 inch above the point on the web midway between 
flanges. Slowly play the flame from the torch (or torches) over the area 
to be heated. Commence at the vertex of the angle and finish at the 
widest part of the heated wedge, which extends across the width of the 
flange on the side to be made concave. Manipulate the torch (or 
torches) so that the total area of the heated zone is rapidly brought to 
the proper temperature at the same time as nearly as practical.  

 
5. Uniformly space the heated sections at short intervals to produce 

uniform curvature. Heat no fewer than three sections. Heating of 
additional sections may be required in the case of unusually long or 
heavily cambered beams. Air cool the metal slowly and away from wind 
or drafts. Do not use water to cool the metal. Do not heat any area more 
than once.  

 
6. Camber plate girders by cutting the web plate to the proper curvature to 

produce a camber within the allowable tolerance. When cutting the web 
plate, include an allowance to compensate for the effect of the heat of 
welding operations to be performed on the girder during fabrication.  

 
7. Do not induce or correct camber in plate girders by local heating without 

the Engineer’s prior approval. Do not heat ASTM A 709 Grade 
100/100W steels. 

 
L. Bolt Holes. 

 
1. General. 

a. Drill or punch all bolt holes. Do not punch holes in metal thicker 
than 3/4 inch for carbon steel and 5/8 inch for alloy steel. Instead, 
subdrill and ream holes, or drill holes to full size. Subpunch and 
ream, subdrill and ream, or drill full size holes in main stress 
carrying members. Punch or drill full size holes for members (other 
than main stress carrying members) made of metal no thicker than 
3/4 inch for carbon steel and 5/8 inch for alloy steel.  

b. When reaming is required, subpunch or subdrill all 
holes.  Subdrilling will be required if thickness limitations govern. 
Subpunch or subdrill holes 3/16 inch smaller than the nominal 
diameter of the bolts. After assembling, either ream holes to 1/16 
inch larger or drill holes full size to 1/16 inch larger than the nominal 
diameter of the bolts.  

c. In steel templates, place hardened steel bushings in holes 
accurately dimensioned from the centerline of the connections as 
inscribed on the template. Use the centerline to accurately locate 
the template from the milled or scribed ends of the members.  

 
2. Punched Holes. 

Limit the diameter of the die to at the most 1/16 inch more than the 
diameter of the punch.  If any holes must be enlarged to admit the bolts, 
do so by reaming. Holes shall be clean cut without torn or ragged 
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edges. The slightly conical hole that naturally results from punching 
operations is considered acceptable with the Engineer’s approval.  
 

3. Reamed or Drilled Holes. 

Ream or drill holes cylindrical and perpendicular to the member. Where 
practical, use mechanical means to direct reamers. Perform reaming 
and drilling using twist drills, twist reamers or rotobroach cutters. 
Assemble connecting parts that require reamed or drilled holes and then 
securely hold while reaming or drilling. Match-mark parts before 
disassembling.  
 

4.  Accuracy of Holes. 

Holes fabricated using a drill or reamer of the nominal diameter and not 
more than 1/32 inch larger in diameter than the true decimal equivalent 
of the nominal diameter are considered acceptable.  Limit the width of 
slotted holes, produced by flame cutting or a combination of drilling or 
punching and flame cutting, to no more than 1/32 inch greater than the 
nominal width.  Grind the flame cut surface smooth. 
  

5. Accuracy Before Reaming. 

Subpunch or subdrill all holes accurately enough that after assembling 
(before any reaming is done) a cylindrical pin 1/8 inch smaller in 
diameter than the nominal size of the hole may be entered 
perpendicular to the face of the member (without drifting) in at least 75% 
of the contiguous holes in the same plane.  If the requirement is not 
fulfilled, the badly subpunched or subdrilled pieces will be rejected.  Any 
hole that does not allow a pin 3/16 inch smaller in diameter than the 
nominal size of the subpunched or subdrilled hole to pass will be 
rejected. 
 

6. Accuracy After Reaming or Drilling. 

Ensure that at least 85% of reamed or drilled holes in a contiguous 
group show no offset greater than 1/32 inch between adjacent 
thicknesses of metal. 
 

7. Misplaced Holes. 

Misplaced holes may be a basis for rejection. Repair only with the 
Engineer’s approval. 
 

8. Removal of Burrs. 

Remove burrs on outside or faying surfaces. If the Engineer requires, 
disassemble assembled parts to remove burrs. 
 

M. Boring Pin Holes.  

Unless otherwise required, bore pin holes to be: 1) true to detailed 
dimensions; 2) smooth; and 3) straight at right angles with the axis of the 
member and parallel with each other. Finish cut according to Article 2408.03, 
E.  
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N. Reaming Subpunched Field Connections.  

 
1. When subpunched and reamed holes are required for field connections, 

fully assemble main members of the structure and firmly bolt together.  
 
2. Adjust main members to line and fit before reaming holes in connecting 

joints.  
 
3. Before parts are disassembled for shipping and handling, match-mark 

respective pieces with a low stress riser steel stamp so that they can be 
reassembled in the same position when the structure is erected in the 
field. Steel stamping on the edges of plates will not be permitted.  

 
4. In lieu of subpunching and reaming holes, the fabricator may drill holes 

full size, while members are assembled, by any of the following 
procedures:  
 By laying out the location of the holes on the outside plate with 

center punch marks and drilling full size, or  
 By subpunching holes in the outside plate and enlarging 

subpunched holes by drilling full size, and drilling full size through 
the remaining plates, or  

 By predrilling splice plates or plates full size and using these as a 
template to drill full size through the remaining plates.  

 
5. Ensure the accuracy of drilled holes is as specified in Article 2408.02, L, 

4.  
 
6. Do not interchange reamed parts. Ream connecting joints (such as floor 

beam and stringer connections not assembled as provided above) to a 
metal template. 

 
O. Pilot and Driving Nuts.  

On pin connected spans, furnish pilot and driving nuts for each size pin, 
unless provided otherwise in the contract documents. 
 

P. Mill and Shop Inspection.  
 

1. General. 
a. Provide the Engineer ample notice of the beginning of work at the 

mill and shop so inspection may be provided. Mill inspection of 
rolling will not be required unless the Engineer requests. If 
inspection of rolling is not requested, provide the Engineer 
complete test reports of mill inspections, showing chemical and 
physical tests for each heat of all structural steel sections as 
specified in Articles 2408.02, A and 4152.02. 

b. Notify the Engineer before fabricating material.  
 
2. Inspector's Authority.  

a. The inspector has the authority to reject material or work which 
does not fulfill the requirements of these specifications. In cases of 
dispute, appeal to the Engineer, whose decision is final.  
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b. Inspection at the mill and shop is intended as a means of facilitating 
the work and avoiding errors, and it is expressly understood that it 
will not relieve the Contractor from any responsibility in regard to 
imperfect material or quality of work and the necessity for replacing 
the same.  

 
3. Facilities for Inspection.  

Furnish facilities for inspection of material and workmanship in the mill 
and shop. Allow inspectors free access to necessary parts of the 
premises.  
 

4. Mill Orders and Shipping Statements.  

Provide the Engineer with as many copies of mill orders and shipping 
statements (showing the weights of individual members) as may be 
requested.  
 

5. Rejection.  

Approval of any material or finished members will not be a bar to their 
subsequent rejection, if found defective. Promptly replace, or make 
good, rejected material and work. 
 

Q. Shop Painting. 

This portion describes surface preparation and shop painting of weathering 
and non-weathering structural steel and incidental parts, as well as the 
requirements for water washing of weathering structural steel. The work 
includes the following items: preparation of all surfaces to be painted, 
application of paint, protection, drying of paint coatings, and repairing and 
repainting of coating damaged in the shop or after erection, or both. 
 
1. Surface Preparation. 

a. General. 
1) Provide a near white metal blast cleaning to steel surfaces to 

be painted according to SSPC-SP10. First clean bearing 
assemblies of any surface contamination using suitable 
solvents according to SSPC-SP1, and then provide a near 
white metal blast cleaning according to SSPC-SP10. The 
standard used for acceptance of the surface preparation will be 
SSPC-VIS 1, Visual Standard for Abrasive Blast Cleaned 
Steel.  

2) Do not blast clean machined surfaces designated in the 
contract documents to have a surface roughness of ANSI 125 
or less. Masking or other protection is required if these parts 
are subjected to the blast cleaning process.  

3) Use a clean, dry abrasive free from organic contamination. 
After blasting, thoroughly clean the surface to be painted with 
dry, oil free, compressed air to remove all blast residue.  

4) Achieve a sharp, angular blast profile of a minimum 1 mil and 
maximum 3 mils on all surfaces, including thermal cut edges. 
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When shot is used for blasting, use a blast media containing at 
least 10% steel grit.  

b. Non-weathering Structural Steel Applications. 
1) Remove oily or greasy residues with solvent according to 

SSPC-SP1, Solvent Cleaning, before the top coat is applied.  
2) Ensure surfaces to be top coated comply with the 

specifications and are dry.  
c. Weathering Structural Steel Applications. 

1) For weathering structural steel applications, provide a 
Commercial Blast according to specification SSPC-SP6 to 
surfaces not requiring painting.  

2) After blasting, apply at least three uniform applications of water 
mist (at 24 hour intervals between applications) to all unpainted 
areas of outside surfaces of the fascia girders to ensure 
uniform weathering. Apply each application on dry surfaces. 
Perform the water mist application within 48 hours after the 
painted surfaces have been properly cured. Ensure all water 
mist applications are witnessed by a representative of the 
Contracting Authority.  

 
2. Painting. 

a. General. 
1) Perform shop painting only in a facility approved by AISC, 

SSPC, or the Engineer. Allow only painters who are trained 
and certified by an independent outside agency for the type of 
work performed to apply the paint.  

2) Prior to painting, ensure all surfaces are free of all moisture, 
dirt, oxidation products, oil, and other detrimental material, and 
is of a suitable temperature according to the manufacturer’s 
recommendations. Follow the paint manufacturer's application 
recommendations regarding mixing, thinning, application, pot 
life, steel temperature, and weather conditions. Apply paint so 
the painted areas have a smooth, uniform, adhering coat that 
is free of over-spray, dry spray, mud cracking, runs, sags, 
cracks, holidays, or other defects.  

3) Do not paint machined surfaces with small clearances between 
moving components, such as full circle pins and pin holes, 
partial circle pins and pin recesses in castings, and similar 
surfaces. Instead, shop coat these surfaces with an application 
of waterproof multipurpose grease complying with National 
Lubricating Grease Institute No. 3, or other approved protective 
coating. Thoroughly clean machined surfaces before applying 
grease. Apply protective coating as soon as practical after 
component parts have been machined, welded if required, and 
blasted. 

4) Before erection, wipe machined surfaces clean and apply a 
second shop coat of the same grease used above.  

b. Non-weathering Structural Steel Applications. 
1) General. 

a) Use prime coat and topcoat paints manufactured by the 
same company. Protect painted surfaces to prevent soiling 
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during painting and through the tack-free stage. Take care 
not to damage the paint system during handling, delivery, 
storage, and erection of the structural steel. Repair prime 
coat damage attributable to shop activities according to 
the paint manufacturer's recommendations before 
shipment to the field. Repair topcoat damage according to 
the manufacturer's recommendations.  

b) Shop apply a prime coat to structural steel surfaces, 
including faying surfaces of high strength bolt connections. 
Also shop apply a prime coat to all bearing assemblies, 
except galvanized masonry plates and galvanized 
swedged bolts unless specified otherwise in the plans.  

2) Shear Studs.  
a) When shear studs are welded to the top of the top flange 

of a beam or girder after the paint system is applied, grind 
the paint off in the areas of the weld to facilitate welding.  

b) After welding, repair paint damage on the underside of the 
top flange. Touch-up on the top side of the top flange is 
not required (this will be covered with PCC).  

3) Prime Coat. 
a) Apply a coat of zinc silicate paint to all surfaces as soon 

as possible after blasting and before formation of any 
surface rust, and no later than 16 hours after blasting the 
surface. Approved paints are shown in Materials I.M. 
482.02, Appendix A. Use a target average dry film 
thickness of 4 mils with no spot measurement below 3 mils 
or above 6 mils.  

b) Perform repairs or build-up of the paint film as soon as 
possible, and no later than 24 hours from the initial 
application.  

c) Completely reblast and repaint steel members with coating 
areas measuring less than 3 mils that have not been 
corrected within 24 hours.  

d) Correct, to the Engineer’s satisfaction, all defects in 
application such as runs, sags, mud cracking, over-spray, 
and dry spray.  

e) Excessive coating thickness is as equally undesirable as 
unacceptably thin coating thickness, and both will be 
sufficient cause for rejection. Excessive thickness will be 
evaluated on a case-by-case basis in consultation with the 
coating manufacturer.  

f) Inorganic zinc silicate paint film will be considered cured 
and ready for shipment after achieving a resistance rating 
of 4 as verified by 50 Methyl Ethyl Ketone (MEK) rubs as 
per ASTM D 4752. Moisture misting and plastic tenting 
may be required during cold application temperatures and 
low relative humidity conditions to aid in prime coat curing.  

4) Top Coat. 
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a) When designated by the contract documents, shop apply 
a topcoat of waterborne acrylic paint to all primed 
surfaces. Paint galvanized fasteners according to Article 
2408.02, Q, 2, b, 5, after bolting. It is recommended that 
application be initiated with a mist coat applied prior to full 
coat application. To avoid moisture condensation, keep 
the top coat under a roof, protected from dirt, dust, and 
moisture, in an area where the temperature is maintained 
above 40°F for a minimum 24 hours after painting is 
completed.  

b) Shield concrete at all junction points of concrete and steel 
so that application of paint on steel is complete without 
overspray on the concrete.  

c) Approved paints are listed in Materials I.M. 482.05, 
Appendix A. Ensure the dry film thickness of the top coat 
is a minimum of 2 mils. Unless otherwise specified in the 
contract documents, use a topcoat color that is Iowa 
standard foliage green Federal Color Standard Number 
14223.  

5) Field Repair and Painting. 
a) After erection, repair and repaint paint damage due to 

transportation, handling, or construction activities. Use an 
approved zinc rich epoxy paint listed in Materials I.M. 
482.02, Appendix C, for repairing primer, priming un-
galvanized fasteners, and any coating damage to 
galvanized fasteners.  

b) Ensure areas to be repaired and repainted are clean, dry, 
and free from grease, oil, corrosion products, and other 
detrimental materials. Do not apply paint to surfaces 
unless they are free from moisture or frost. Follow the 
paint manufacturer's recommendations for repair.  

c) When designated by the contract documents, include a 
field applied waterborne acrylic topcoat.  

6) Cleaning of Paint Surfaces. 

Upon completion of concrete placement, clean exposed 
structural steel surfaces to remove all concrete and laitance 
before the concrete sets up.  

c. Weathering Structural Steel Applications. 
1) Apply a coat of zinc silicate paint to all surfaces as soon as 

possible after blasting and before formation of any surface rust, 
and no later than 16 hours after blasting the surface. Approved 
paints are shown in Materials I.M. 482.02, Appendix A and 
Appendix C. Ensure the minimum average dry film thickness is 
4 mils with no spot measurement below 3 mils or above 6 mils. 
Perform any repairs or build up to the applied prime coat as 
soon as possible and no later than 24 hours from the initial 
application. 

2) Apply a top coat of waterborne acrylic paint from the approved 
lists shown in Materials I.M.s 482.05, Appendix A; or 482.07, 
Appendix A, to the primed surfaces after the primer has cured 
to a resistance rating of 4 as verified by 50 MEK rubs as per 
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ASTM D 4752 for inorganic zinc rich primers. Use a top coat 
color matching Federal Color Standard Number 20045. Ensure 
the top coat covers all the primed surfaces, except faying 
surfaces of bolted joints, with a uniform film of paint. Apply the 
top coat in the shop unless otherwise permitted in writing by 
the Engineer.  

3) Paint the following areas:  
a) All the weathering steel for a distance of 1.5 times the 

girder depth on each side of the expansion joints.  
b) All the bearing assemblies except galvanized masonry 

plates and galvanized swedged bolts unless specified 
otherwise in the plans.  

c) Embedded girder ends over the entire embedment length 
plus an additional distance of 1.0 foot. Seal the crevice 
between the embedded steel and concrete by caulking 
with a neutral cure and non-sag silicone. Two products 
meeting these criteria are Dow 888 or CSL 342 joint seal.  

d) Prepare exterior surfaces of all galvanized components 
indicated in the plans to be painted and all galvanized floor 
drains according to the written recommendations of the 
paint manufacturer. Paint with the same type of 
waterborne acrylic paint used for top coat as noted in this 
specification.  

4) After erection of the bridge, prepare all fasteners in the painted 
areas using suitable hand tools, mechanical tools, or blasting 
equipment. Prime with a zinc rich epoxy paint from the 
approved list shown in Materials I.M. 482.02, Appendix C. 
Clean the primed surfaces and apply a top coat of waterborne 
acrylic paint from the approved list shown in Materials I.M. 
482.05, Appendix A. Use a top coat color matching Federal 
Color Standard Number 20045.  

5) After completing construction, prepare and repaint defects or 
damage to the paint system.  

6) Ensure all steel surfaces are free of contaminants, including 
dirt or concrete. 

 
R. Marking and Shipping. 

 
1. Ship pins, small parts, and small packages of bolts, washers, and nuts 

in boxes, crates, kegs, or barrels. Do not allow the gross weight of any 
package to exceed 300 pounds. Plainly mark a list and description of 
the contained material on the outside of the shipping container. 

 
2. Pack bolts of one length and diameter and loose nuts or washers of 

each size separately. Also pack items from different manufacturers or 
from different lots separately. 
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S. Shop Storage of Material. 

Store structural material, whether plain or fabricated, above ground upon 
platforms, skids, or other supports. Keep it free from dirt, grease, and other 
foreign material. 

 
2408.03 CONSTRUCTION. 

Place the steel superstructure on a substructure constructed as provided in Section 
2405. Apply the requirements of Sections 2403, 2404, 2410, 2411, 2412, 2413, and 
2508 to the various types of construction.  
 

A. Working Drawings, Shop Drawings, Changes, and Substitutions. 

Submit detailed shop drawings according to Article 1105.03. Welding 
procedures will be considered an integral part of shop drawings and will be 
reviewed for each contract.  
 
1. All material ordered or work done prior to review of the shop drawings is 

at the Contractor's risk. Ensure shop drawings for steel structures give 
detailed dimensions and sizes of component parts of the structure and 
details of all miscellaneous parts, such as pins, nuts, bolts, drains, etc.  

 
2. Ensure shop drawings identify each piece that is to be made of steel 

required to be other than ASTM A 709 Grade 36 steel. Ensure pieces 
made of different grades of steel are not given the same assembling or 
erecting mark, even though they are of identical dimensions and detail.  

 
3. Sections other than those shown on shop drawings reviewed by the 

Engineer may be used under the following provisions:  
a. The substitute section is equal in strength and stiffness to the 

section originally shown.  
b. The substitution is approved by the Engineer.  
c. The substitution is made at no additional cost to the Contracting 

Authority.  
 

4. Ensure shop drawings for steel structures show accumulated 
dimensions for each line of beams or girders in laydown. Ensure the 
accumulated dimensions are shown at the locations of the following 
details: bearings, welded or bolted splices, stiffeners, gusset plates, and 
drain connecting holes.  

 
B. Welding. 

 
1. Comply with ANSI/AWS D1.1 Structural Welding Code procedures and 

requirements for the following items, except comply with AASHTO/AWS 
D1.5-02 as modified below for filler metal and welder qualification 
requirements.  
a. Bridge Components and Miscellaneous Items. This includes 

bearing assemblies, sole plates, expansion joint devices, pile and 
appurtenances, drainage system components, guardrail 
connections, metal railing, chain link enclosures and wire fence 
components, conduit systems, and tread plates.  

b. Traffic Signal Components.  
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c. Sign Support Components.  
d. Lighting Structure Components.  
e. Pre-Engineered Pedestrian Bridges.  
 

2. Comply with AASHTO/AWS D1.5-02, as modified by this specification, 
for welding and fabricating steel structures.  

 
3. Each of the modifications in this article is referenced by the appropriate 

paragraph number in AASHTO/AWS D1.5-02, to which it is a 
modification. 
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3.7 REPAIRS 
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      Paragraph 3.7.7 
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      Paragraph 5.23.3 
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SECTION 1. General Provisions 

 
1.3 Welding Processes 

 
ADD the following Paragraphs after the existing 1.3.1:  
 

1.3.1.1 Welding of main members and welding of attachments thereto 
shall be performed using only shielded metal arc, flux cored arc, 
submerged arc, and/or stud welding processes. Unless otherwise 
approved by the Engineer, all welding of butt splices and flange to web 
welds and stiffeners to web welds shall be done using the submerged 
arc process. Shielded metal arc welding may be used for repairs to butt 
splices and flange to web welds.  
 
1.3.1.2 The WPS shall be initialed by the welder and posted at the 
welder's workstation at all times during welding operations. 
 

REPLACE Paragraph 1.3.2 with the following:  
 

Electroslag (ESW) and electrogas (EGW) welding are specifically 
disapproved for use.  
 

SECTION 3. Workmanship  

 
3.2 Preparation of Base Metal  

 
ADD the following paragraph before the existing first Paragraph 3.2.2:  
 

For main members, thermal cutting is limited to oxygen cutting except 
that plasma arc cutting of web and stiffeners may be used when 
approved by the Engineer.  
 

DELETE the last sentence of Paragraph 3.2.7 which reads "Excess Camber 
may be corrected by heating without the engineer's approval."  
 
3.5 Dimensional Tolerances  

 
REPLACE all of the text and tables of Paragraph 3.5.1.3 with the following:  
 

Camber of main members of continuous or simple span bridges with 
lines composed of rolled beams, beams and girders, or girders, shall be 
fabricated so that when the members are assembled in laydown with 
bearing points accurately positioned as shown on the erection diagram, 
points on any member shall not vary in the offset position from that 
indicated in the erection diagram by more than ± 1/2 inch.  
 
The erection diagram on the shop drawings shall show camber offsets 
at bearing points and splice points, and at midpoints of individually 
cambered beams or girders.  
 

  



 Steel Structures 2408.03 

 
Page 483 

 
 

REPLACE Paragraph 3.5.1.4 with the following:  
 

Permissible variation in specified sweep for horizontally curved welded 
beams or girders is  
 
± 1/8 in. x No. of ft. of total length (± 1 mm/m of the total length) 10 
 
provided the member has sufficient lateral flexibility to permit the 
attachment of diaphragms, cross-frames, lateral bracing, etc., without 
damaging the structural member or its attachments.  

 
REPLACE Paragraph 3.5.1.14 with the following:  
 

Mechanically connected joints and splices of main members with 
surfaces intended to be parallel planes shall be nearly parallel after 
connection, and the surfaces to be in contact shall have an offset no 
greater than 1/16 inch after all filler plates have been added, if any. The 
accuracy of the angle of connecting stiffeners, angles, or plates shall be 
± 0.5 degrees, when measured at the hole locations.  
 

3.7 Repairs  

 
REPLACE Paragraph 3.7.4 with the following:  
 

Prior approval of the Engineer shall be obtained for repairs to base 
metal, repair of major or delayed cracks, or for a revised design to 
compensate for deficiencies.  
 

ADD the following paragraph before the existing Paragraph 3.7.7:  
 

The approval of the Engineer is required for all corrections of mislocated 
holes.  
 

ADD the following Paragraph after the existing 3.7.7:  
 

3.7.8 The maximum number of repairs to unacceptable defects in a butt 
splice shall be three, i.e., the times a butt splice may be opened, welded 
closed, and resubmitted for NDT inspection, unless otherwise approved 
by the Engineer.  
 

SECTION 5. Qualifications  

 
Part A. General Requirements  

 
5.2 Qualification Responsibility  
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REPLACE Paragraph 5.2 with the following:  
 

To qualify welding procedures, the Contractor shall produce test 
weldments, perform nondestructive testing and machine specimens for 
mechanical testing in accordance with this code. The Contracting 
Authority will witness the production of test weldments and conduct 
mechanical tests.  
 

Part B. Welder, Welding Operator, and Tack Welder Qualification  

 
5.21 General Requirements  

 
REPLACE Paragraph 5.21.4 with the following:  

 
Shop welder's, welding operator's, or tack welders qualification herein 
specified shall be considered as remaining in effect from the end of the 
month in which the tests were taken, for a period of 1 year. The 
qualification for the above may be extended annually, based on a letter 
from the fabricator/Contractor certifying that they have been engaged in 
the process(es) for which they qualified without interruption of more than 
6 months during the preceding twelve months, or by requalification. The 
field welder's qualification herein specified will be considered as 
remaining in effect from the end of the month in which the test was 
taken, for a period of 1 year. For field welders who have successfully 
passed their qualification tests without failure for 3 consecutive years, 
requalification will only be required every 2 years. Requalification may 
be required at any time there is a specific reason to question a welder's 
ability to make sound welds.  
 

5.21.6 Responsibility  

 
REPLACE Paragraph 5.21.6.1 with the following:  
 

To qualify welders, welding operators, and tackers, the Contractor shall 
furnish test weldments, and perform nondestructive testing in 
accordance with this code. The Contracting Authority shall witness the 
production of test weldments and conduct mechanical tests. The 
Contractor may, at no additional cost to the Contracting Authority, 
engage an outside firm or agency to witness production of test 
weldments and conduct mechanical tests. The acceptance of work 
performed by an outside firm or agency is the prerogative of the 
Contracting Authority.  
 

5.23 Qualification Tests Required  

 
ADD Subparagraph 5.23.1 (5) after the existing 5.23.1 (4):  

Plate weld tests may also be accepted for qualification of welding pipe 
piling of any diameter.  
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REPLACE Paragraph 5.23.3 with the following:  
 

Tack Welder Qualification. A tack welder shall be qualified by fillet-weld-
break specimen made using the same criteria as listed for plate-fillet 
welder qualification in Table 5.6. The tack welder shall make a 1/4 inch 
maximum size tack weld approximately 2 inches long on the fillet-weld-
break specimen, as shown in Fig. 5.28.  
 

SECTION 6. Inspection  

 
Part A. General Requirements  

 
6.7 Nondestructive Testing  

 
REPLACE Subparagraph 6.7.1.2(1) with the following:  
 

100% of each joint subject to tension or reversals of stress, except that 
on vertical butt weld splices in beam or girder webs, only 1/3 of the web 
depth beginning at the point, or points, or maximum tension need be 
tested. If unacceptable discontinuities are found in the first 1/3, the 
remainder of the weld shall be tested.  
 

REPLACE Subparagraph 6.7.1.2(2) with the following:  
 

50% of each joint subject to compression or shear in each main 
member including longitudinal butt weld splices in beam or girder webs. 
If unacceptable discontinuities are found in the first 50% of joint, the 
entire length shall be tested.  
 

Part B. Radiographic Testing of Groove Welds in Butt Joints  

 
6.10 Radiographic Procedure  

 
ADD the following Paragraph after existing 6.10.5.3:  
 

6.10.5.4 Where areas being radiographed are adjacent to the edge of 
the plate, edge block shall be used. 
 

6.12 Examination, Report, and Disposition of Radiographs  

 
REPLACE Paragraph 6.12.3 with the following:  
 

Two sets of radiographs shall be taken for welds subject to radiographic 
testing, including any that show unacceptable quality prior to repair. One 
radiograph of each test shall, upon completion of Q.C. and Q. A. 
interpretation, be forwarded to the Office of Materials, Ames, Iowa. The 
second set of radiographs shall be retained by the Contractor as part of 
on-site inspection records. Upon completion of the project, this second 
set will become the property of the Contractor.  
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C. Shop Assembly. 

Assemble the various parts of the structure in the shop as follows:  
 
1. If zinc silicate primer is to be used, clean and shop paint surfaces which 

will be in contact before assembly according to the contract documents. 
If zinc silicate primer is not to be used, carefully clean to be free from 
loose mill scale, dirt, or other foreign material, surfaces which will be in 
contact. Do not paint before assembly.  

 
2. After assembly, paint and protect all surfaces, except those against 

which plastic concrete will be placed, as provided in Article 2408.03, X, 
and the contract documents. 

  
3. Ensure members are free from objectionable twists, bends, or other 

deformations.  
 
4. Bring members to be welded into correct alignment and hold in position 

by bolts, clamps, wedges, guylines, struts, tack welds, or other suitable 
devices, until welding is completed. Use jigs and fixtures where 
practical. Allow for warpage and shrinkage. 

 
D. Drifting of Bolt Holes. 

Allow drifting during assembling only to the extent of bringing the parts into 
position, but not sufficient to enlarge the holes or distort the metal. 
 

E. Facing Bearing Surfaces. 

 
1. Mill ends of columns and pedestals to true surfaces and correct bevels. 

Plane warped or deformed base and cap plates to fit accurately.  
 
2. Attach connection angles for base and cap plates to columns before 

ends are faced. Perform milling only after the member has been fully 
assembled.  

 
3. Mill bearing surfaces of warped or deformed base and cap plates that 

are not to be placed in contact with concrete after the plates are 
attached to the column. Ensure surfaces of base plates that are to be 
placed in contact with concrete are free from warps and other 
deformations.  

 
4. All bearing surfaces of castings are to be machined flat. Ensure that: 

 Sole plates of beams, girders, and trusses have full contact with the 
flanges, and the bearing surface is smooth and true and is truly 
perpendicular to the web of the member. 

 Curved sole plates make full line bearing with masonry plates, 
which line (unless shown otherwise in the contract documents) is at 
right angles to the axis of the beam, girder, or truss, and with the 
web of the member. 

 Bottom surfaces of masonry plates are free from warps and 
projections. 
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5. For bearing material in contact with other material, except as otherwise 
indicated, apply the following tolerances for flatness: 
 1/32 inch in 12 inches, and  
 1/16 inch tolerance overall.  
 

6. The degree of surface finish required will be indicated in the contract 
documents. Ensure the surface finish of bearing and base plates and 
other bearing surfaces that are to come into contact with each other or 
with concrete meet the surface roughness requirements as defined in 
ANSI B46.1, Surface Roughness, Waviness and Lay, Part 1. Unless 
indicated otherwise on the plans, finish the following parts to the degree 
indicated in Table 2408.03-1: 

 
Table 2408.03-1: Surface Finish 

Steel slabs including masonry plates and cast shoes 
in contact with concrete ANSI 2000 

Heavy plates in contact in shoes to be welded ANSI 1000 
Milled ends of compression members, stiffeners, and 
fillers ANSI 500 

Bridge rollers, rockers, and top surfaces of masonry 
plates in contact with rollers and rockers ANSI 250 

Pins and pinholes ANSI 125 

Slide bearings ANSI 125 
 
7. Ensure surfaces of bronze bearing plates intended for sliding bearings 

are smooth and free from surface projections.  
 
8. In machining sliding bearing surfaces, set the cut of the tool to be in the 

direction of movement. In machining nonsliding bearing surfaces, set 
the cut of the tool to be either parallel or normal to the direction of 
movement. 

 
F. Abutting Joints.  

 
1. Ends of Compression Members. 

Accurately face abutting ends of compression members after the 
members are assembled, to secure an even bearing when assembled in 
the structure.  
 

2. Ends of Tension Members. 

Neatly shear or cut ends of tension members at splices with openings 
not exceeding 1/4 inch.  
 

3. Splices of Continuous Beams and Girders. 

Neatly shear or cut ends of beams and girders to be spliced with a 
minimum opening of 1/8 inch and a maximum opening not exceeding 
1/4 inch for rolled beam spans and 1/2 inch for plate girder spans. This 
dimension shall be detailed on the shop drawings.  
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G. End Connection Angles. 

Ensure end connection angles of floor beams and stringers are flush with 
each other and accurately set to position and length of member. In general, 
do not machine end connection angles unless indicated in the contract 
documents. However, faulty assembling may be cause for requiring them to 
be milled. In this case, do not reduce their thickness by more than 1/16 inch. 
Do not reduce their bolt bearing value below the design requirements. 
 

H. Pin Clearance. 

Ensure the diameter of the pin hole does not exceed that of the pin by more 
than 1/50 inch for pins 5 inches or less in diameter, or 1/32 inch for larger 
pins.  
 

I. Finished Members. 

Ensure pieces forming one built up member are straight and close fitting. 
Ensure finished members are true to detailed dimensions and free from 
twists, bends, open joints, or other defects resulting from faulty fabrication or 
defective work.  
 

J. Shop Erection. 

 
1. Completely assemble the main members of trusses, arches, continuous 

beam spans, bents, towers (each face), plate girders, and rigid frames 
for inspection in the shop when complete assembly is feasible. In lieu of 
complete assembly, at the option of the Contractor, progressive truss or 
girder assembly will be permissible, as follows:  
a. Initially for each truss, arch rib, bent, tower face, or rigid frame: 

 Assemble at least three contiguous shop sections, or  
 In the case of structures longer than 150 feet, assemble all 

members in at least three contiguous panels, but no less than 
the number of panels associated with three contiguous chord 
lengths (i.e., length between field splices) and no less than 150 
feet. 

b. In order that the assembled portion of the structure is never less 
than specified above, include a sufficient number of sections or 
chord lengths in each laydown so the assembled portion will remain 
long enough when the rearward section or chord is removed after 
inspection of the laydown. At the Contractor’s option, the portion of 
the structure which is retained may be disassembled and 
reassembled in a new location for the new laydown.  

c. Initially for each continuous beam or plate girder line, assemble at 
least three contiguous shop sections. In the case of structures 
larger than 150 feet, assemble no less than 150 feet of structure. 
Accomplish each succeeding laydown in such a manner that at 
least one contiguous section is retained from the previous laydown, 
and no less than 150 feet of structure is assembled (except that the 
last laydown in a line may be less than 150 feet long). At the 
Contractor’s option, the portion of the structure which is retained 
may be disassembled and reassembled in a new location for the 
new laydown.  
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2. As shop sections are progressively assembled and removed, place 
each retained section in the new laydown with the same relative 
orientation to the erection base line as it was found to have in the 
previous laydown.  

 
3. As shop sections are progressively assembled and removed, scribe 

suitable marks on the sections remaining so that accurate center to 
center of bearing dimensions and overall length can be achieved.  

 
K. Field Handling and Storage. 

 
1. Load, transport, unload, and pile structural members so the metal will be 

kept clean and free from damage by rough handling. Pad shipping 
supports, lifting devices, and deck form support points to minimize paint 
damage.  

 
2. Store material in a manner to prevent deterioration by rust or loss of 

minor parts. Do not pile material to rest upon the ground or in water; 
instead, place material on suitable skids or platforms. Place girders and 
beams upright and shore. Ensure skids beneath long members, such as 
columns or chords, are close enough to prevent damaging the members 
by deflection.  

 
L. Falsework. 

 
1. Provide detailed plans for falsework or centering, according to Article 

1105.03. In no case is the Contractor relieved of responsibility for 
results obtained by use of these plans or safety of workers on the 
project. Have the Engineer review and check the adequacy of falsework 
before erecting the structure which the falsework is to carry.  

 
2. Design falsework for supporting steel during erection to carry, without 

appreciable settlement or deformation, the full load coming upon it. Use 
either full length pile bents or framed bents supported by piles or spread 
footings.  

 
3. Determine bearing values of piles according to Article 2501.03, H, and 

set them to be at least equal to the loads imposed upon them during 
construction.  

 
4. To determine the number and size of spread footings or mudsills to be 

used, use the load to be supported and the bearing value of the soil on 
which they rest, giving due consideration to soils softening during high 
water, frozen ground thawing, etc. Do not use mudsills on soils or in 
situations where scour may occur.  

 
5. Use 1500 pounds per square foot as a safe bearing value for sand, 

gravel, firm clay, and other similar confined materials in beds thicker 
than the falsework footing width.  
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6. If necessary to extend falsework above the elevation to which piles are 
driven, cut off at least the majority of all piles in any bent at the same 
elevation and cap. Construct a framed bent to the required height. Cap 
each falsework bent transversely at the proper elevation with material of 
adequate size securely fastened to each pile or post in the bent. 
Securely brace all bents longitudinally and transversely with diagonal 
bracing.  

 
M. Preparation of Bearing Area. 
 

1. Ensure column bases, truss and girder pedestals, and shoes have a full 
uniform bearing upon the concrete of the substructure.  

 
2. Correct bridge seats of piers or abutments which are improperly 

finished, deformed, or irregular within the bearing area of masonry 
plates before the plates are placed.  

 
3. Bed the pedestals and shoes for truss and girder spans, as well as 

columns for steel viaducts, on the bearing area so as to have full and 
even bearing. Unless otherwise required, use a bedding consisting of a 
single layer of 1/8 inch sheet lead meeting requirements in Article 
4195.01.  

 
N. Handling Members. 

 
1. Handle component parts of a structure using methods and appliances 

that does not produce damage to the member by twisting, bending, or 
otherwise deforming the metal.  

 
2. Do not place any member that is slightly bent or twisted into its place 

until its defects are corrected.  
 
3. Members that have been seriously damaged in handling may be 

rejected.  
 

O. Straightening Bent Material. 

 
1. When the Engineer permits straightening of plates, angles, other 

shapes, and built up members, straighten using methods that will not 
produce fracture or other injury. Straighten distorted members using 
mechanical means. 

 
2. If the Engineer approves, distorted members may be straightened by 

the carefully planned and supervised application of a limited amount of 
localized heat, except perform heat straightening of ASTM A 709 Grade 
100/100W steel members only under rigidly controlled procedures, with 
each application requiring the Engineer’s approval. In no case allow the 
maximum temperature of ASTM A 709 Grade 100/100W  steel to 
exceed 1125°F, or allow the temperature to exceed 950°F at the weld 
metal or within 6 inches of the weld metal. Do not apply heat directly on 
weld metal. In all other steels, do not allow the temperature of the 
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heated area to exceed 1200°F (a dull red) as controlled by use of 
temperature indicating crayons, liquids, or bimetal thermometers. 

 
P. Straightening Material and Placing Members. 

 
1. Rolled material shall be straight when it is laid out for work. If 

straightening is necessary, do so by means which will not damage the 
metal.  

 
2. Sharp kinks or bends is sufficient cause for rejection of the material.  
 
3. Perform heat correction only when the Engineer approves. Heat 

straightening of ASTM A 709 Grade 100/100W steel will not be 
permitted. 

 
4. Unless otherwise shown in the contract documents or ordered by the 

Engineer, place members which deviate from a straight line by an 
amount within the tolerance specified in ASTM A 6 in the structure in 
such a manner that the stress to be imposed will tend to straighten the 
member.  

 
5. Heat straighten parts to be substantially free of stress and external 

forces, except stresses resulting from mechanical means used in 
conjunction with the application of heat. 

 
6. Inspect metal surface following straightening of a bend or buckle for 

evidence of fracture. Repair or replace members showing fracture. 
 

Q. Assembling Steel. 

 
1. Accurately assemble parts as shown in the contract documents. Follow 

a match-marking system.  
 
2. Handle material so that parts will not be bent, broken, or otherwise 

damaged. Do not hammer in a manner which will damage or distort the 
members.  

 
3. Clean bearing surfaces and surfaces to be in permanent contact before 

the members are assembled.  
 
4. Ensure important connections in trusses, girders, floor systems, and so 

forth have at least 25% of the holes on each side of the connection filled 
with drift pins, and another 25% of the holes on each side of the 
connection filled with temporary fitting up bolts drawn up snugly before 
the temporary support is removed. If the ultimate connection is to be 
made with high strength bolts, these bolts may be used as fitting up 
bolts. At milled connections of compression chords of truss spans, 
except the hip connection, the number of drift pins may be reduced to 
no less than 10% of the number of holes.  
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5. Do not weld on any steel during or after assembly unless welding is 
specified in the contract documents and with prior approval of the 
Engineer.   

 
R. Alignment. 

 
1. Before placing permanent bolts in field connections, adjust the structure 

to correct grade and alignment. For truss spans, block up the elevation 
of each panel point (ends of floor beams) on the falsework to the correct 
camber as shown in the contract documents and shop drawings. Leave 
this blocking in place until all tension chord splices are fully bolted and 
all other truss connections are pinned and bolted.  

 
2. Support splice joints of continuous beams and girders using adequate 

falsework or other approved means as directed by the Engineer. Adjust 
as closely as possible to the required position before bolting is started. 

 
S. Bolting. 

Make main connections with high strength bolts, nuts, and washers meeting 
the requirements of Article 4153.06. All other fasteners will be considered 
non-high strength fasteners and may be used only where shown on the 
plans.  
 
1. Length of Bolts. 

a. Ensure the length of high strength bolts so that, when properly 
installed in a snug tight condition, the end of the bolt is flush with or 
outside the face of the nut.  

b. Ensure the length of non-high strength bolts so that when tightened 
there is no less than 1/4 inch of bolt protruding from the nut.  

c. Ensure the length of turned bolts so that when the nut is fully 
threaded there is no more than: 
 1/8 inch of thread within the thickness of metal to be gripped, 

and  
 1/4 inch of thread protruding from the nut.  

d. Furnish ribbed bolts in a variety of diameters and lengths that: 
 When installed will result in a drive tight fit, and  
 When tightened will fill the nut and protrude no more than 3/16 

inch.  
 

2. Bolt Holes.  

Ensure holes for non-high strength and high strength bolts permit free 
entry of the bolt without driving. Carefully ream holes for ribbed bolts to 
provide for a driving fit. Ream holes for ribbed bolts to be cylindrical and 
to permit entry of the bolts at right angles to the faying surfaces.  

 
3. Storage of High Strength Fasteners. 

Protect bolts, nuts, and washers from the elements.  
 

4. Fastener Acceptance Testing. 
a. Prior to steel erection and in the presence of the Engineer, test two 

representative fastener assemblies from each rotational-capacity 
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test lot as described in Materials I.M. 453.06B. A fastener assembly 
consists of a bolt, nut, and washer from the same rotational-
capacity lot as furnished by the supplier.  

b. The Engineer may order additional rotational-capacity tests if there 
is reason to suspect any change in fastener condition or level of 
lubrication.  

c. Failure of rotational-capacity tests will be cause for rejection of that 
fastener lot.  

 
5. Installing High Strength Fasteners. 

Assemble, tension, and inspect high strength fasteners as described 
below. In special cases other methods may be used with prior approval 
of the Engineer.  
a. Assembly. 

1) Ensure that: 
 Surfaces of bolted parts adjacent to the bolt head and nuts 

are parallel.  
 Bolted parts fit solidly together when assembled, without 

containing gaskets or any other flexible material.  
 Holes are no more than 1/16 inch in diameter greater than 

the nominal bolt diameter.  
2) For slotted holes, the dimensions will be shown on the plans or 

shop drawings.  
3) For painted applications, clean and prime the faying surfaces 

with zinc silicate paint. For unpainted applications, blast clean 
faying surfaces to: 
 Remove mill scale, and  
 Be free from paint, lacquer, dirt, oil, burrs, pits, or other 

defects which would prevent the solid seating of parts or 
would interfere with the development of friction between 
parts.  

4) Ensure the fastener assembly installed in the field is made up 
of bolts, nuts, and washers from the same rotational-capacity 
lot number. Assemble fasteners with one hardened washer 
under the turned element (either bolt head or nut). When 
galvanized fasteners are specified:  
 Furnish nuts that are pre-lubricated with a dyed lubricant 

according to ASTM A 563, or  
 Field lubricate fastener threads with beeswax or other 

approved wax-based lubricant.  
5) Use high strength weathering fasteners for weathering 

structural steel. Use galvanized high strength fasteners for 
non-weathering structural steel, with or without a specified field 
top coat.  

6) Properly tighten each fastener to at least the minimum bolt 
tension shown in Table 2408.03-2:  
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  Table 2408.03-2: Minimum Bolt Tension 

Bolt Dia. 
inches 

Min. Bolt 
Tension, 

lbf.
(a)

 

Bolt Dia. 
inches 

Min. Bolt 
Tension, 

lbf.
(a)

 

1/2 
5/8 
3/4 
7/8 
1 

12,050 
19,200 
28,400 
39,250 
51,500 

1 1/8 
1 1/4 
1 3/8 
1 1/2 

 

56,450 
71,700 
85,450 

104,000 
 

(a) Equal to the proof load (length measurement method) given in 
ASTM A 325. 

 
7) Tighten high strength bolts using the turn-of-nut method.  
8) Ensure impact wrenches (if used) are of adequate capacity 

and sufficiently supplied with air to develop the minimum 
tension of each bolt in approximately 10 seconds.  

b. Turn-of-Nut Method. 
1) Use the turn-of-nut method to provide the minimum bolt 

tension specified above.  
2) Install bolts in all holes of the connection and bring to a "snug 

tight" condition. Consider bolts to be "snug tight" when 
tensioned to approximately 20% of the minimum bolt tension 
listed above and faying surfaces are in full contact. If full 
contact of faying surfaces is not achieved after all bolts have 
been tensioned to 20% of minimum tension, submit a 
corrective procedure to the Engineer for approval.  

3) Systematically progress with snug tightening starting at the 
center of the connection and working out to the free edges. 
Check the fasteners of the connection in a similar systematic 
manner. Retighten as necessary until all fasteners are 
simultaneously in a "snug tight" condition and the faying 
surfaces are in full and continuous contact.  

4) When all fasteners in the connection are "snug tight", match-
mark the face of the connecting part, the nut, and the bolt point 
using paint, crayon, or other approved means to provide a 
reference for determining the relative rotation of the parts 
during final tightening.  

5) Following this operation, tighten all fasteners in the connection 
further by the applicable amount of rotation specified in Table 
2408.03-3. Systematically progress with tightening starting at 
the center of the joint and working out to the free edges. During 
this operation, do not rotate the part without using the wrench. 
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Table 2408.03-3: Nut Rotation from “Snug Tight” Conditions
(a)

 
(Disposition of Outer Faces of Bolted Connections) 

Bolt Length 
(Under side of 
head to end of 

bolt) 
 
 

Both faces 
normal to 
bolt axis 

 
 
 

One face 
normal to bolt 
axis and other 

slope not 
more than 

1:20 (beveled 
washer not 

used) 

Both faces 
sloped not 
more than 
1:20 from 

normal to the 
bolt axis 
(beveled 

washers not 
used) 

Up to and 
including 4 
diameters 

1/3 turn 1/2 turn 2/3 turn 

Over 4 
diameters but 
not exceeding 8 
diameters 

1/2 turn 2/3 turn 5/6 turn 

Over 8 
diameters but 
not exceeding 
12 diameters(b) 

2/3 turn 5/6 turn 1 turn 

(a) Nut rotation is relative to the bolt, regardless of the element (nut 
or bolt) being turned. For bolts installed using 1/2 turn and less, 
use a tolerance of ± 30 degrees. For bolts installed using 2/3 
turn and more, use a tolerance of ± 45 degrees. 

(b) For bolt lengths exceeding 12 diameters, the required rotation 
must be determined by actual field tests in a suitable tension 
measuring device which simulates conditions of solidly fitted 
steel. 

 
c. Inspection. 

1) Check bolted connections, after tightening, in the presence of 
the Engineer for proper installation, applicable rotation, and 
general joint condition. The inspection of fasteners, with a 
torque wrench, at connections of steel diaphragms to concrete 
beams will not be required.  

2) Furnish and use an inspecting wrench which is calibrated and 
capable of measuring torque.  

3) To calibrate the inspecting wrench: 
a) Select a representative sample of no less than three bolts 

and nuts of each diameter, length, grade, and turned 
element, to be tensioned that day. 

b) Check the samples prior to inspection in a device capable 
of indicating bolt tension. Turn the same element during 
testing that will be turned during actual work. 

c) Use the inspecting wrench to tension the bolt and 
determine the torque necessary to achieve a bolt tension 
5% greater than the specified minimum bolt tension. 
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d) Use the average of the three torque values for the job 
inspecting torque value(s). 

4) Establish the job inspecting torque value(s) at least once prior 
to each day's inspection. Have an approved testing agency 
verify calibration of the tension measuring device at least every 
12 months and if found to be out of tolerance, have it 
calibrated. 

5) Inspect installed and tightened fasteners, represented by the 
above tests, for acceptance by attempting to tighten the 
fastener using the inspection torque wrench and the 
predetermined inspection torque value(s). Acceptance will be 
based on the random checking of at least 10% of the fasteners 
in each connection. A minimum of two fasteners per 
connection will be checked. The connection will be accepted 
as properly tightened if: 
 The faying surfaces are in full and continuous contact, and 
 No bolt or nut is turned at a torque value less than or 

equal to the inspection torque value(s).  
6) If any bolt or nut is turned at torque values below the 

inspection torque value(s), check all fasteners in that 
connection. Tighten and reinspect all bolts or nuts which turn 
below inspection torque values.  

7) Bolts tightened by the turn-of-nut method may reach tensions 
substantially above the values specified, but this is not cause 
for rejection.  

d. Reuse of Bolts. 
1) Do not reuse high strength bolts and nuts. Do not incorporate 

construction bolts or fit-up bolts into the final connection.  
2) Tensioning of fasteners up to a snug-tight condition as 

described in Article 2408.03, S, 5, will not be considered as 
reuse.  

3) Retightening (touching up) previously tightened bolts which 
may have been loosened by the tightening of adjacent bolts 
will not be considered as reuse.  

 
6.   Installing Stainless Steel Fasteners. 

Install stainless steel fasteners using the following:  
a.  Install stainless steel fasteners to a snug tight condition. Snug tight 

is defined as the tightness attained with a few impacts (3-5) of an 
impact wrench or full effort with an ordinary spud wrench.   

b. Tightening of bolts shall be performed in a manner that brings 
faying surfaces up evenly. 

c. Do not use compressible materials such as gaskets, insulation, or 
metal shims between any bolted connections or flanges. 

d. Visually ensure that plies of connected elements have been 
brought into firm contact. 

e. Verify torque values as noted in Table 2408.03-4. 
f. When in storage, protect bolts, nuts, and washers from the 

elements. 
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Table 2408.03-4: Minimum Bolt Torque 

Bolt Dia. inches 
Min. Bolt Torque, 

Type 304 ft-lb 
Min. Bolt Torque, 

Type 316 ft-lb 

1/4 6.0 7.0 
5/16 11.0 12.0 
3/8 20.0 21.0 
7/16 31.0 33.0 
1/2 43.0 45.0 
9/16 57.0 59.0 
5/8 93.0 97.0 
3/4 128.0 132.0 
7/8 194.0 203.0 
1 287.0 333.0 

1 1/8 413.0 432.0 
1 1/4 480.0 504.0 
1 1/2 703.0 732.0 

 
T. Swinging the Span. 

After permanent bolting of truss spans has been inspected and accepted, 
remove the centering and swing the span free on its permanent supports. 
Fully bolt all main connections before the span is swung, except 
permanently bolt milled compression chord connections after the span is 
swung.  
 

U. Adjustment of Pin Nuts. 

Adjust nuts on pins to the amount specified in the contract documents. 
Locate pins in the holes so the members take full and even bearing.  
 

V. Setting Anchor Bolts. 

 
1. Refer to Article 2405.03, H, for setting anchor bolts for bridge bearings.  
 
2. Set anchor bolts, other than those for bridge bearings, in concrete with a 

polymer grout, according to Article 2405.03, H, or with a mechanical grip 
system. When the mechanical grip system is used: 
 Ensure the diameter of the hole is suitable for the device used,  
 Hold the anchor firmly in place using an expanding metal device 

approved by the Engineer, and  
 Fill the annular space with cement grout or other material approved 

by the Engineer.  
 

W. Setting Rocker Bearings. 

 
1. Adjust rocker bearings at expansion ends of spans to provide for:  

 Movement due to temperature,  
 Elongation of bottom chord, and 
 Probable substructure movement. 
 

2. Assume a mean temperature of 50°F when determining temperature 
movements.  
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X. Field Painting. 

Field paint steel structures or parts of structures as required in the contract 
documents. 
 

Y.   Shear Connector Studs. 
 

1.    When required by the contract documents, provide shear connector 
studs according to Article 4152.03. Achieve uniform quality and 
condition of completed studs, free of injurious laps, fins, seams, cracks, 
twists, bends, or other discontinuities. Replace studs that have radial 
cracks or bursts in the head of a stud. Use automatically timed stud 
welding equipment. Welding shall not be performed when base metal 
temperature is below 0ºF or when surface is wet or exposed to falling 
rain or snow. Set-up shall include stud gun, power source, total welding 
lead length, and stud diameter. 
 

2.   Test completed studs in accordance with Materials I.M. 558 and Section 
7 of the latest ANSI/AWS Welding Code D1.5.   

 
2408.04 METHOD OF MEASUREMENT. 

The Engineer will compute the quantity of various items of structural concrete, steel 
reinforcement, structural steel, and incidental metal parts involved in construction of 
steel structures as follows:  
 

A. Structural Concrete. 

Article 2403.04 applies.  
 

B. Steel Reinforcement. 

Article 2404.04 applies.  
 

C. Structural Steel and Incidental Metal Parts.  

 
1. Structural Steel. 

a. The weight of structural steel measured for payment includes the 
weight of:  
 rolled shapes and plates, as fabricated, and  
 incidental parts, such as castings, bearing plates, expansion 

devices, bolts, and incidental metal parts necessary for 
completion of the structure.  

b. Unless the contract contains a separate item for metal railings, 
material for such railings is included with structural steel. Incidental 
materials, such as bronze, wrought iron, lead, castings, and so forth 
will be classed as structural steel unless covered by a separate 
item in the contract.  

c. Reinforcement for concrete is not included in this item.  
 

2. Weight. 
a. The weight of structural steel as defined above, for which payment 

will be made, is the weight in pounds computed by the Engineer as 
shown in the contract documents. In the case of a substitution, by 
the Contractor, of a heavier section than that shown, the weight of 
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the section shown in the contract documents is the measured 
quantity.  

b. The weight of structural steel, computed by the Engineer and 
shown in the contract documents, is presumed to be correct and 
provides the basis of payment. If the Contractor presents evidence 
that the weight computed by the Engineer is in error by more than 
0.50%, the weight will be recomputed.  

 
3. Variation in Weight. 

If the weight of any member is less than 97.5% of the computed weight, 
such member may be rejected.  
 

4. Computed Weight. 
a. The Engineer will compute the weight of structural steel on the 

basis of the following assumptions:  
1) Steel: 490 pounds per cubic foot  
2) Cast Iron: 450 pounds per cubic foot 

b. The weight of rolled shapes and plates is computed on the basis of 
their nominal weights and dimensions as shown in the contract 
documents, deducting for copes and cuts.  

c. The weight of welds is to be included in the computed weight, 
assuming the weights of fillet welds to be used as in Table 2408.04-
1:  

   
Table 2408.04-1: Weight (Mass) of Welds 

Size of Weld 
in. 

Wt. per Linear Ft., 
lb. 

Size of 
Weld 

in. 

Wt. Per Linear Ft., 
lb. 

1/4 
5/16 
3/8 

0.16 
0.25 
0.36 

1/2 
5/8 
3/4 

0.64 
1.00 
1.44 

 
d. The weight of heads, nuts, single washers, and threaded stick 

through all high strength shop bolts is to be included in the 
computed weight (mass) on the basis of the weights shown in 
Table 2408.04-2:  

 
  Table 2408.04-2: Weight (Mass) of Bolts 

Dia. Of Bolt 
in. 

Wt. per 100 Bolts, 
lb. 

Dia. Of Bolt 
in. 

Wt. Per 100 Bolts, 
lb. 

12 
5/8 
3/4 
7/8 
1 

19.7 
31.7 
52.4 
80.4 

116.7 

1 1/8 
1 1/4 
1 3/8 
1 1/2 

 

165.1 
212.0 
280.0 
340.2 
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e. The computed weight includes the total weight of field bolts as 
specified in Article 2408.02, C, and the total weight of shims 
required to be furnished for incorporation into the structure.  

f. The weight of castings will be computed from the dimensions 
shown in the contract documents with an addition of 5% for fillets 
and overrun.  

 
D. Surface Preparation and Painting Structural Steel. 

Surface preparation and painting structural steel will not be measured. 
 
2408.05 BASIS OF PAYMENT. 

Payment for various items of Structural Concrete, Steel Reinforcement, Structural 
Steel, and Incidental Metal Parts will be as follows:  
 

A. Structural Concrete. 

Article 2403.05 applies.  
 

B. Steel Reinforcement. 

Article 2404.05 applies.  
 

C. Structural Steel and Incidental Parts. 
 
1. Contract unit price per pound or lump sum for metal railing and 

structural steel.  
 
2. Payment is full compensation for: 

 Furnishing all materials. 
 Preparation, including fabrication, nondestructive testing and 

inspection required by the contract documents, transportation, and 
erection. 

 Furnishing all labor. 
 Equipment. 
 Incidentals to complete the structure including the surface 

preparation and painting of the completed structure. 
 Repair and cleaning of the paint at the shop and after erection. 

 
D. Surface Preparation and Painting Structural Steel. 

Incidental to the structure. 
 
 

Section 2409.  Timber Structures 

 
2409.01 DESCRIPTION. 

Construct structures composed wholly of timber or of timber combined with structural 
steel or concrete.  
 
2409.02 MATERIALS. 

Use materials for timber construction that meet requirements of Division 41 for the 
respective material as follows:  
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A. Timber and Lumber. 

Use untreated structural parts to be painted that are furnished surfaced on 
four sides. Use stringers that are surfaced on two edges, top and bottom. 
Use timber that is furnished rough for all other sawed timber, unless 
specified otherwise.  
 
1. Untreated Structural and Common Timber. 

Apply Section 4162.  
 

2. Treated Timber. 

Apply Section 4163.  
 

3. Piling. 

Apply Section 4165.  
 

B. Steel. 

Apply Section 4152 to steel rods for tension members or tie rods for 
wingwalls, all plates and structural shapes, and all drift pins and dowels. 
Apply Section 4151 to concrete reinforcement.  
 

C. Hardware and Nails. 

Apply Article 4153.07.  
 

D. Paint. 

Use the paint specified in the contract documents.  
 

E. Wood Preservative. 

Apply Article 4160.01.  
 

F. Waterproofing Materials. 

Use the waterproofing materials specified in the contract documents.  
 

G. Timber Connectors. 

 
1. Use connectors for resisting shearing stresses between tension 

members and for spreading the stress over the entire member that are 
of a design the Engineer approves. Fabricate connectors from metal 
and make them rugged enough to withstand handling and installing 
without damage.  

 
2. When the contract documents specify tie rods to be coated with 

waterproofing, first clean the rods according to Article 2508.01, A, and 
then paint according to the manufacturer's recommendations.  

 
3. For fastening and bracing other members to piles, use bolts in a variety 

of lengths which will conform to the diameter, shape, and position of the 
piles so that extra washers or shims will not be required to take up the 
extra length of bolt.  
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H. Concrete. 

Use concrete in connection with timber structures that meets requirements 
of Section 2403. 

 
2409.03 CONSTRUCTION. 

 
A. General. 

 
1. Apply the provisions of Sections 2401, 2402, 2403, 2404, 2405, 2408, 

and 2501 to various phases of the construction. Build timber portions of 
the structure to comply with the contract documents and requirements 
of this section. 

 
2. Ensure all framing is true and exact. Drive nails and spikes with no more 

force than what is required to set the heads flush with the wood surface. 
Deep hammer marks in wood surfaces will be considered as evidence 
of poor work quality. Use washers under all bolt heads and nuts which 
would otherwise be in contact with wood.  

 
3. Carefully handle treated timbers without sudden dropping, breaking of 

outer fibers, bruising, or penetrating the treated surface with tools, such 
as cant hooks, peaveys, timber tongs, or pike poles.  

 
B. Storage of Materials. 

 
1. Store lumber and timber delivered to the work site in neat piles. Clear 

the ground underneath and in the vicinity of material piles of all weeds 
and rubbish. Arrange lumber piles to shed water and prevent warping. If 
stored over a long period, further protect wood piles with a suitable 
covering.  

 
2. Open stack untreated lumber on suitable skids at least 12 inches above 

ground and above possible high water.  
 
3. Close stack and pile treated timber and treated piling. When stored for 

long periods, cover the tops of stacks and ends of pieces to protect the 
material from the direct sunlight.  

 
4. Store miscellaneous material and hardware so as to prevent loss or 

damage.  
 

C. Holes for Bolts, Dowels, Rods, and Screws. 

 
1. Bore the holes for drift bolts and dowels 1/16 inch smaller than the 

nominal diameter of the bolt or dowel used. Bore the holes for lag 
screws with a bit no larger than the body of the screw at the base of the 
thread.  

 
2. Bore the holes for rods and bolts, other than drifts and dowels, to 

diameters as follows:  
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a. In timber that is to be treated, bore the holes 1/8 inch larger than 
the nominal diameter of the bolt or rod used.  

b. In timber that has already been treated or that is not to be treated, 
bore the holes to be the same as the nominal diameter of the bolt 
or rod used.  

c. Countersink the heads of bolts or lag screws that would interfere 
with traffic or with other structural parts.  

 
D. Treatment of Treated Pile Heads. 

Treat all surfaces of treated pile heads cut after treatment with material 
specified in Section 4161.  
 

E. Framing. 

 
1. Accurately cut all lumber and timber and frame to a close fit in such 

manner that joints will have even bearing over the entire contact 
surfaces.  

 
2. Bore the holes in all stringers, rails, posts, post blocks, and scupper 

blocks before the timber is treated. Complete all cutting, framing, and 
boring of treated timbers before treatment, whenever practical. 
Whenever boring or framing must be performed after preservative 
treatment, treat newly exposed surfaces as follows:  
a. Apply two coats of copper naphthanate to all daps, cuts, chamfers, 

and all abrasions, after carefully trimming these features. 
b. Apply two coats of copper naphthanate to all countersunk holes 

before the bolt is placed.  
 

3. Ensure grooves and daps for timber connectors make a tight fit with that 
part which is embedded in wood. For types of connectors which permit, 
draw adjacent wood surfaces into tight contact with each other. For 
types which will not permit this surface contact, fill the opening left by 
the connector with plastic cement troweled upon the surface before the 
joint is finally assembled. After assembly, strike off flush excess plastic 
cement that is squeezed out, and point fill any opening in the joint.  

 
F. Pile Bents. 

 
1. Drive pile bents as accurately as possible in the correct location and to 

vertical or batter lines indicated on the plans. If a pile is driven out of 
line, straighten it without damage before cutting it off or bracing it. 
Remove and replace piles driven below grade or damaged in driving or 
straightening if so directed by the Engineer. Do not shim the tops of 
piles.  

 
2. Carefully select, as to size, piles for any one bent to avoid undue 

bending or distortion of sway bracing.  
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3. Accurately cut off piles to ensure satisfactory bearing between the cap 
and all piles of a bent. Trim edges of piles outside the cap to a slope 
approximately 45 degrees with horizontal.  

 
G. Framed Bents. 

 
1. Construct framed bents as shown in the contract documents. In general, 

they will be supported by piles cut off approximately 3 feet above 
ground level.  

 
2. Remove soil from contact with sills to allow free circulation of air.  
 
3. Fasten sills to the piles. Fasten posts to sills using dowels no smaller 

than 3/4 inch in diameter, projecting into both pile and sill no less than 6 
inches.  

 
H. Caps. 

 
1. Place timber caps to secure an even, uniform bearing on the top of 

supporting piles or posts. Fasten them to the piles using drift pins no 
less than 3/4 inch in diameter, extending at least 9 inches into the piles.  

 
2. Place drift pins approximately in the center of the pile or cap. When 

steel channel caps are used, accurately shape the tops of all piles to 
provide a snug fit in the caps.  

 
I. Bracing. 

 
1. Bolt the ends of bracing through the pile, post, or cap with bolts no less 

than 5/8 inch in diameter. Fasten intermediate intersections with bolts 
and spikes as shown in the contract documents. Use spikes in addition 
to bolts in all cases.  

 
2. Avoid notching the piles or shimming under the bracing whenever 

possible.  
 

J. Stringers.  

 
1. Size stringers at bearings and place in position so that knots near the 

edges are in top portions of the stringers. Outside stringers may have 
butt joints. Lap the interior stringers to take full bearing on caps. Fasten 
stringers to caps as shown in the contract documents.  

 
2. Use bridging that is of the size and type shown in the contract 

documents. With untreated stringers and floors, place bridging so that 
an air space of at least 1 inch is left beneath the floor. With treated 
stringers and floors, place bridging flush with the top of the stringers.  
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K. Painting.  

 
1. Wood surfaces of the structure which are to be painted will be 

designated in the contract documents. Clean all surfaces to be painted 
according to Article 2508.01, A, 1 and 2. Paint with a paint system 
specified in the contract documents. Paint according to the paint 
manufacturer's recommendations.  

 
2. Paint all metal work, except galvanized hardware, as provided in Article 

2408.02, Q.  
 

L. Decks. 

Construct decks for timber structures of the type specified in the contract 
documents. Construct decks according to the provisions of Sections 2410, 
2411, and 2412.  

 
2409.04 METHOD OF MEASUREMENT. 

 
A. The Engineer will compute the quantity of timber and lumber in thousands of 

board feet from the nominal width and thickness, and the length measured to 
the nearest foot for the material used in the finished work.  

 
B. The weight of structural steel measured includes net weights of rolled 

shapes or plates, of rods used as tension members, and of all bolts and 
rivets used to fasten steel parts together.  

 
C. The weight of drift bolts, dowels, washers, bolts, and other hardware used to 

fasten wood parts together or to steel members will not be included in the 
weight of structural steel. The weight (mass) of these items is included in the 
weight of miscellaneous hardware. The Engineer will compute the weight.  

 
D. Spikes and nails are incidental to timber construction and will not be 

measured separately for payment.  
 
2409.05 BASIS OF PAYMENT. 

 
A. Payment for the quantities involved in timber structures will be according to 

the following:  
 Excavation for Structures: Section 2402. 
 Structural Concrete: Section 2403. 
 Steel Reinforcement: Section 2404. 
 Structural Steel: Section 2408.  

 
B. Payment for miscellaneous hardware will be the contract unit price per 

pound.  
 
C. Payment for treated and untreated timber and lumber will be the contract 

unit price per thousand board feet, which includes the cost of spikes and 
nails.  
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D. Payment is full compensation for: 
 Furnishing all materials, equipment, and labor, and 
 Performance of all incidental work necessary to complete the structure 

in conformance with the contract documents. 
 
 

Section 2410.  Plank Decks 

 
2410.01 DESCRIPTION. 

Furnish and install either treated or untreated single or double plank decks according 
to the contract documents. 
 
2410.02 MATERIALS. 

Use materials meeting the requirements of the contract documents.  
 

A. Lumber.  

Use treated or untreated lumber as specified. Apply Section 4163 to treated 
lumber, and Section 4162 to untreated lumber.  
 

B. Hardware. 

Apply Article 4153.07. 
 
2410.03 CONSTRUCTION. 

 
A. General. 

 
1. Lay rough planks with no more than 1/4 inch opening between the 

planks. Do not allow adjacent planks to vary more than 1/4 inch in 
thickness. Tightly fit surfaced planks together to present a smooth, 
uniform surface without variation due to difference in thickness or 
surfacing of the planks.  

 
2. When the design requires wood stringers or nailing strips on steel 

beams, securely spike each plank to each nailing strip, or joist with no 
less than two wire spikes. Use spikes 3 inches longer than the nominal 
thickness of the plank.  

 
3. Securely fasten all shims and scupper blocks to the plank deck. Cut 

ends of the plank to a true line parallel to the center line of the roadway.  
 
4. Unless alternate hardware is provided, attach the deck to steel stringers 

or joists by steel clips, or by pins driven through the flange, using a 
process subject to approval of the Engineer. Ensure clips are securely 
held between the planks by double pointed nails or by hooks or fins on 
the clips which engage both adjacent planks. When double pointed nails 
are used, use 20d for 3 inch planks and 40d for 4 inch planks. Position 
clips so that they will hold the plank in close contact with the top flanges 
of beams to prevent the planks from working loose due to relative 
movement between the planks and flanges.  

 
5. If methods the Contractor uses for driving adjacent planks onto double 

pointed nails indicate damage to the plank or unsatisfactory joints, the 
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Engineer may require the Contractor to jack the plank into position 
hydraulically with no less than three jacking points per plank. Sledges 
and blocks may be used to facilitate jacking.  

6. Ensure timber for subfloors for asphalt wearing surface or for double 
plank decks are given full pressure preservative treatment as specified 
in Section 4161, unless specified otherwise in the contract documents.  

 
B. Single Plank Decks. 

Construct single plank decks to consist of a single layer of wood planks of 
the size and type specified. When the plank deck is to be covered with 
asphalt wearing surface, use deck planks surfaced on at least one face and 
one edge.  
 

C. Double Plank Decks.  

Construct double plank decks to consist of two layers of planks supported by 
stringers or joists. Lay the lower course of planks parallel to bridge 
abutments. Lay the top course parallel to the roadway center line. Fasten 
each top course plank to the lower course by spikes placed in pairs at 
intervals of no more than 4 feet. Use spikes 3 inches longer than the nominal 
thickness of the plank. At bridge ends, bevel planks in a manner to provide a 
smooth riding surface.  

 
2410.04 METHOD OF MEASUREMENT. 

 
A. The Engineer will compute the quantity of Plank Deck Lumber used in plank 

decks in thousands of board feet as provided in Article 2409.04.  
 
B. Nails, clips, and other hardware are incidental to plank deck construction 

and will not be measured separately for payment. 
 
2410.05 BASIS OF PAYMENT. 

 
A. Payment for Plank Deck Lumber will be the contract unit price per thousand 

board feet for the types and grades of lumber specified in the contract.  
 
B. Payment is full compensation for: 

 Furnishing all lumber, nails, miscellaneous hardware, and other 
materials, and  

 Performance of all incidental work necessary to complete the structure 
according to the contract documents. 

 
 

Section 2411.  Laminated Wood Decks 

 
2411.01 DESCRIPTION.  

Furnish and install treated laminated decks according to the contract documents and 
the following provisions. 
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2411.02 MATERIALS. 

 
A. Lumber.  

Install deck strips of the nominal dimensions shown on the plans. Use deck 
strips that are: 
 Of common class timber, either Douglas Fir or Southern Pine, meeting 

requirements of Article 4162.05, 
 Surfaced on four sides, and 
 Treated with preservative according to Section 4161. 
 

B. Hardware. 

Apply Article 4153.07. 
 
2411.03 CONSTRUCTION. 

 
A. Place deck strips on edge and securely nail to preceding strips with at least 

one nail in each space between stringers or joists. Use nails that are no less 
than 2.5 times longer than the nominal thickness of the strips. For decks with 
wood stringers or with nailing strips on steel beams, nail each deck strip to 
each stringer or nailing strip with 20d nails.  

 
B. When instructed in the contract documents, attach laminated decks directly 

to steel beams by means of clips. Securely nail each clip to deck strips with 
no less than two 20d nails. Position clips so they will hold the plank in close 
contact with top flanges of beams to prevent the plank from working loose 
due to relative movement between the plank and flanges.  

 
C. Place and fasten successive strips to bear firmly on all supports and to be in 

close contact with the preceding strip. Do not allow the space between any 
two adjacent strips to exceed 1/8 inch. Ensure the surface of the completed 
deck shows no variation in elevation greater than 1/8 inch between adjacent 
strips.  

 
D. Cut the ends of the strips in lines parallel to the center line of the roadway.  
 
E. Crown the roadway surface to provide deck drainage, when specified in the 

contract documents. 
 
2411.04 METHOD OF MEASUREMENT. 

 
A. The Engineer will compute the quantity of lumber used in Laminated Wood 

Decks in thousands of board feet from the nominal widths and thicknesses 
of the strips and overall dimensions of the floor parallel to the length of the 
strips. 
 

B. Nails, clips, and other hardware will be considered incidental and will not be 
measured separately for payment. 
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2411.05 BASIS OF PAYMENT. 

 
A. Payment for Laminated Wood Deck will be at the contract unit price per 

thousand board feet for common class lumber as defined in Section 4162. 
 
B. Payment is full compensation for: 

 Furnishing all lumber, hardware, and other material, and 
 Performance of all incidental work necessary to complete the structure 

in accordance with the contract documents. 
 
 

Section 2412.  Concrete Bridge Decks 

 
2412.01 DESCRIPTION. 

Construct concrete decks on timber stringers, concrete beams, or steel girders. Apply 
Sections 2403 and 2404. For continuous concrete slab bridges apply Section 2406. 
 
2412.02 MATERIALS. 

 
A. Use materials for concrete decks meeting the requirements for the 

respective materials in Division 41.  
 
B. Use concrete that meets the requirements for C-4WR and C-V47B concrete 

mixtures, as specified in Materials I.M. 529. Use Gradation No. 3 or 5 of the 
Aggregate Gradation Table in Section 4109. Meet the requirements of 
Section 4108 for fly ash and GGBFS. Refer to Table 2412.02-1 for the 
maximum allowable substitution rates:  
 

  Table 2412.02-1: Maximum Allowable Substitution Rates. 

Cement Type 
Maximum Allowable 

Substitution
(a)

 
Time Period 

Type I, Type II 35% GGBFS 
20% Fly Ash 

March 16 through October 
15 

Type IS, IP 0% GGBFS 
20% Fly Ash 

March 16 through October 
15 

Type I, II, IS, IP 0% GGBFS 
0% Fly Ash 

October 16 through March 
15 

(a) Maximum total mineral admixture substitution is 50%. 
 

 Between October 16 and March 15, substitution of Type I/II cement with fly 
ash and GGBFS will be allowed when maturity method is used to determine 
time of opening. When heating or protection is required per Article 2403.03, 
F, 5, maintain 50°F until opening strength by maturity method is reached. 

 
C. Either the contract documents or the Engineer may require a retarding 

admixture. Use a water reducing/retarding admixture meeting the 
requirements of Materials I.M. 403, Appendix B, according to Section 2403. 
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When placements require extended working times, increase the dosage rate 
for the appropriate working time and temperature.  For placements requiring 
normal working times, set the dosage rate according to Section 4103. The 
Engineer may approve other admixtures.  

 
D. Use retarding admixtures compatible with the air entraining agent used. 

Previous experience, satisfactory to the Engineer, will be required to indicate 
the approximate adjustments in proportions made necessary by the addition 
of the admixture and compatibility with other materials used. Agitate the 
retarding admixture prior to and during its use. 

 
E.   When Type A Mid Range water reducing admixture is used, the slump, 

measured according to Materials I.M. 317, may be increased to between 1 
inch and 4 inches as a target range, allowing a maximum of 5 inches. 

 
F. Use a single source of cement during an individual placement. Drain all 

aggregate for at least 24 hours after washing and before batching. 
 
2412.03 CONSTRUCTION. 

When a two course construction with a second course of bridge deck surfacing or 
other wearing course is specified, use the requirements of Section 2413 or in the 
contract documents for the second course. When an overlay for an existing deck in 
conjunction with repair is specified, use the requirements of Section 2413 or in the 
contract documents for the overlay and repair. 
 

A. Swinging the Span and Support of Forms. 

 
1. Before concrete is placed in the floor of a steel span, strike the 

centering of the span and swing the span free on its permanent 
supports. Support the forms for concrete decks and curbs entirely by the 
beams which are to support the concrete, unless specified otherwise in 
the contract documents.  

 
2. Do not use temporary welds to attach hangers to prestressed or steel 

beams to support deck form joists. Coat deck hangers that are 
embedded in prestressed beams and deck hangers that drape across 
steel girder or prestressed beams using one of the following methods: 
a.   Electroplating in accordance with ASTM B 633, Service Condition 

SC4, minimum coating thickness of 1.0 mil. Classification and 
Coating Suffix: Fe/Zn 25. 

b.   Mechanical galvanizing in accordance with ASTM B 695, Type I, 
Class 50. Minimum coating thickness of 2.0 mils. 

 
3. Do not weld on structural steel in the field, unless allowed in the contract 

documents or approved by the Engineer. 
 
B. Placing Reinforcement. 

 
1. Accurately place all reinforcement in the positions shown in the contract 

documents. Do not weld reinforcing steel unless allowed in the contract 
documents or approved by the Engineer.  
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2. In lieu of tying requirements in Article 2404.03, D, tie reinforcement 

rigidly using wire at alternate intersections so 50% of the intersections 
are tied. For steel fabric reinforcement, use electrically welded 
rectangular mesh in flat sheets.  

 
3. Support horizontal reinforcement using an adequate number of supports 

as specified in Article 2404.03, E. Hold the upper horizontal 
reinforcement securely in place with tiedowns a maximum of 4 feet 
apart to ensure the reinforcement will not rise during concrete 
placement.  

 
4. Allow the Engineer to inspect and approve reinforcement placing and 

fastening. The Engineer’s approval is required before concrete can be 
placed in a deck. Make adjustments when checks indicate anticipated 
concrete cover over reinforcement different than specified in the 
contract documents. If the lack of concrete cover over reinforcement is 
due to over camber of the beams or improper elevation of beam splice 
points, adjust the beam haunch to provide proper cover, while 
maintaining a smooth profile for the length of the deck.  

 
5. When the self propelled finishing machine described in Article 2412.03, 

D, is required, check the elevation of upper reinforcement using this 
machine (properly adjusted for finishing) with a suitable attached 
template adjusted to detect any reinforcement too close to the surface. 
Set the template to a tolerance of minus 1/4 inch to allow clearance of 
wire ties.  

 
C. Placing Concrete. 

 
1. Place concrete deck sections according to the sequence shown in the 

contract documents or as modified by the Engineer. For prestressed 
concrete beam bridges, beams shall be at least 28 days old before the 
concrete deck is placed, to allow time for beam creep and camber 
development to occur. 

 
2. When cold weather protection is necessary, do not place concrete 

without the Engineer’s permission.  
 
3. Do not place concrete if the temperature of the plastic concrete, at the 

time of placing exceeds 90°F. The Contractor may (at their own 
expense) cool the plastic concrete below 90°F by a method the 
Engineer approves.  

 
4. Do not place concrete if the theoretical rate of evaporation for that day 

exceeds 0.2 lbs. per square foot per hour. Do not place concrete, 
without permission from the Engineer, when the forecast wind velocity 
(maximum steady wind or gusts) will be 25 mph or greater. Use the 
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Theoretical Rate of Evaporation Chart located within the appendix to 
calculate the theoretical rate of evaporation. For this chart, use: 
 The National Weather Service's maximum air temperature, relative 

humidity, and maximum steady wind velocity without gusts for the 
date and the location of the concrete deck placement, and 

 The temperature of plastic concrete at time of placement.  
 

D. Surface Finish. 

 
1. After placing and vibrating the concrete as provided in Articles 2403.03, 

C and D, promptly strike it off with a template to provide a smooth 
surface with the proper crown. Ensure supports for the strike off 
template are parallel to the center line of the structure, firmly fastened in 
place, and set to the correct elevation. Include proper allowance for 
deflection caused by the concrete. Ensure screed supports extend 
sufficiently beyond each end of the bridge to accommodate the strike off 
template or finishing machine. Ensure they provide support for bridges 
when operating a longitudinal float. If required, provide any or all of the 
items specified in Article 2301.03, A, 3, which may be adapted to the 
work.  

 
2. In lieu of the above requirements, apply the following to all bridges 

longer than 60 feet: 
a. After depositing and vibrating the concrete as provided in Articles 

2403.03, C and D, promptly strike it off to the proper elevation using 
an approved self propelled and mechanically operated finishing 
machine. 

b. Ensure the finishing machine operates on adequately supported 
rails adjusted to conform to the grade specified. Include allowance 
for anticipated dead load deflection shown in the contract 
documents. 

c. Ensure supporting rails extend beyond each end of the bridge a 
sufficient distance to accommodate the finishing machine. 

d. Ensure the finishing machine will not cause undue deflection of the 
bridge members or falsework.  

e. The screeds of the finishing machine may be of metal or metal 
shod wood. 

f. Make a sufficient number of passes with the finishing machine to 
obtain a void free surface struck off to the elevation specified. 

g. Finishing machines other than as described above will be 
considered for approval.  

 
3. After the final pass of the finishing machine or after the floating 

operation (if used), smooth the surface to meet the requirements of 
Article 2301.03, H. Check with 10 foot straightedges. Correct surface 
irregularities.  

 
4. After smoothing and checking for smoothness, promptly give the 

surface a final finish while the concrete is still plastic. When the contract 
documents show a second course of bridge floor surfacing or other 
wearing course, finish the surface of the first course with a burlap drag. 
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Smooth and check the final surface for smoothness without additional 
finishing for one course bridge decks on Interstate and Primary projects. 
a. Interstate and Primary Projects. 

1) Transverse grooving or tining in plastic concrete of bridge 
decks (and bridge approaches when included in the bridge 
project) will not be allowed unless otherwise stated in the 
contract documents.  

2) Cut longitudinal grooves into hardened concrete surfaces using 
a mechanical cutting device. Perform longitudinal grooving 
after surface correction grinding. 

3) Ensure longitudinal grooves are: 
a) 1/8 inch ± 1/64 inch wide,  
b) 1/8 inch to 1/4 inch deep, and  
c) Uniformly spaced at 3/4 inch intervals measured center to 

center of groove. 
4) Terminate longitudinal grooving approximately 6 inches from 

bridge joints. 
5) Ensure longitudinal grooving on the bridge deck and double 

reinforced bridge approach sections is not placed within the 
area approximately 1.5 feet adjacent to the curbs. To 
accommodate varying widths of grooving equipment, the width 
of the ungrooved area adjacent to curbs may be up to 3.0 feet.  

6) Ensure longitudinal grooving of single reinforced and non-
reinforced bridge approach sections is not placed within 6 
inches of the edge of outside lane lines. 

7) For staged bridge and bridge approach construction: 
a) The Contractor may cut longitudinal grooves in the 

hardened concrete at the end of each stage of 
construction or wait until all stages have been completed. 
If the Contractor elects to delay cutting of the longitudinal 
grooves until completion of all stages, apply an interim 
coarse broom finish on the concrete deck and bridge 
approach during placement for all stages opened to traffic.  

b) Within 30 calendar days following completion of the last 
stage of the project, establish temporary lane closures to 
accomplish longitudinal grooving for all stages.  

c) The interim coarse broom finish will not be allowed as a 
surface texture when opened to traffic over a winter 
season. If the interim coarse broom texture is present and 
the Contractor is not in a position to finish all stages of the 
project, cut longitudinal grooving into the hardened 
concrete in order to establish an acceptable driving 
surface texture for the winter season. 

8)   Continuously remove slurry or residue resulting from grooving 
operations. Do not deposit on deck or approach pavement. 
Leave deck and approach pavements in a clean condition. 
Ensure residue from grooving operations does not flow across 
lanes occupied by public traffic or into gutters or other drainage 



2412.03 Concrete Bridge Decks 

Page 514 
 

facilities. This residue may be spread on foreslope or removed 
according to Article 1104.08. 

b. Other Projects. 

When the surface being placed is the wearing course, apply a 
suitable grooving by hand methods to the entire surface, except the 
area within approximately 2 feet of the curbs. Apply grooving similar 
to that described in Article 2301.03, H, 3, with the following 
exceptions:  
 Transverse to the centerline of the roadway. 
 Randomly spaced from 3/4 inch to 1 5/8 inches with no more 

than 50% of the spacings exceeding 1 1/4 inches with a 
minimum of four different spacings in a 2 foot width. 

 
5. When the surface being placed is the final surface of a bridge sidewalk, 

give the surface of the sidewalk a transverse coarse broom texture.  
 
6. Apply Section 2428 to smoothness of the completed deck surface for 

Primary projects and when specifically required for other projects.  
 

E. Curing Concrete Decks. 

Use burlap prewetted with sufficient water, prior to placement, to prevent 
absorption of moisture from the concrete surface. Keep the burlap wet.  
 
1. Place the first layer of prewetted burlap in the following manner: 

a. Interstate and Primary Projects. 

Place on the concrete within 10 minutes after final finishing. 
b. Other Projects.  

Immediately after final finishing and grooving, cover the area 
finished with white pigmented curing compound meeting 
requirements of Article 4105.05 applied at a maximum rate of 135 
square feet per gallon. Place the first layer of prewetted burlap on 
the concrete within 30 minutes after the concrete has been finished 
and grooved. Burlap placement beyond 30 minutes may be 
allowed, up to an additional 30 minutes, if approved by the 
Engineer based upon environmental conditions at time of deck 
placement. 
 

2. As soon as practical, but no later than 2 hours after placing the first 
layer, place a second layer of burlap on the deck. 

 
3. Apply water to the burlap covering for a period of 4 calendar days. Use 

a pressure sprinkling system that is effective in keeping the burlap wet 
during the moist curing period. The system may be interrupted only to 
replenish the water supply, during periods of natural moisture, or during 
construction contiguous to the concrete being cured. The Engineer may 
approve interruptions for periods longer than 4 hours on the basis of the 
method for keeping the concrete moist.  

 
4. Maintain continuous contact, except as noted above, between all parts 

of the concrete deck and the burlap during the 4 calendar day moist 
curing period.  
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5. On concrete decks placed after October 1 and prior to April 1, after 20 
hours of the application of water, the Contractor may substitute the 
application of a moisture proof plastic film no less than 3.4 mils thick 
over the wet burlap in lieu of applying water. Maintain intimate contact 
between the surface of the concrete, the burlap, and the plastic film.  

 
F. Curbs. 

Place curbs and barrier railing separately from the deck slab. Place them in 
the manner shown in the contract documents.  
 

G. Expansion Joints. 

Locate and construct expansion joints as shown in the contract documents. 
If steel expansion plates are required, the Contractor for the superstructure 
shall furnish and install all such plates including those required at the end of 
the bridge.  
 

H. Filling and Sealing Joints. 

After removing dummy filler strips, allow the concrete to harden during the 
remainder of the cure period. Clean and complete the joint after it has dried. 
Use filler and sealer meeting the requirements of Section 4136. When the 
type is not specifically designated, furnish resilient filler.  
 
1. When using premolded filler, shape it to the proper cross section. Place 

it in a manner that leaves at least a 1/2 inch deep space in the joint from 
surface to filler. Seal the space above the filler. Joint edge priming may 
be required if the sealer manufacturer recommends. Carefully fill the 
space completely without smearing adjacent concrete. After the sealer 
has set, the surface may be lightly covered with Portland cement to 
prevent tracking from traffic.  

 
2. When contract documents require an elastomeric compression type 

preformed seal, use material of the nominal dimensions shown. Use a 
heavy duty type for bridge floor application with a rated capacity which 
will accommodate the joint movement. Submit, for prior approval, the 
manufacturer’s name and a description of the specific seal to be used. 
Ensure steel armor fabrication shop details comply with the 
manufacturer's recommended setting depth. Install the elastomeric 
compression seal according to the contract documents, the 
manufacturer’s recommendations, and the follow provisions:  
a. Install the seal using suitable hand or machine tools. Thoroughly 

secure in place with lubricant adhesive covering both sides of the 
seal over the full area in contact with the sides of the joint. 
Adhesive may be applied to the concrete or steel joints or to the 
seals or in combination. Install seals in a substantially fully 
compressed condition. Unless the contract documents or 
manufacturer’s recommendations specify otherwise, install at least 
1/4 inch and no more than 1/2 inch below the surface at all points.  

b. For transverse joints across roadways, use a one piece seal for the 
full width of the transverse joint. For longitudinal joints, provide the 
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seal in lengths as long as is practical. Seal all joints between 
lengths of seals with additional adhesive.  

c. Seals may be installed in concrete joints immediately after the 
curing period using the lubricant-adhesive. Observe the 
manufacturer’s temperature limitations for the adhesive. Ensure 
joints are clean, dry, and free of all foreign material immediately 
prior to seal installation. Repair spalled surfaces in concrete joints 
to the Engineer’s satisfaction.  

 
2412.04 METHOD OF MEASUREMENT. 

 
A. Measurement for structural concrete, reinforcement, and structural steel will 

be according to Articles 2403.04, 2404.04, and 2408.04, respectively.  
 
B. Longitudinal Grooving in Concrete, in square yards, will be the plan quantity 

shown in the contract documents. 
 
2412.05 BASIS OF PAYMENT. 

 
A. Payment for structural concrete, reinforcement, and structural steel will be 

according to Articles 2403.05, 2404.05, and 2408.05, respectively.  
 
B. Payment is full compensation for furnishing all materials, equipment, and 

labor and for performing all work necessary to complete the structure in 
conformance with the contract documents.  

 
C. When Section 2428 applies, payment may be modified as specified therein.  
 
D. Deductions will not be made for the volume of concrete displaced by deck 

drains, expansion joints, shear lugs, beam flanges, and joint material. The 
cost of joint material and metal strips for sealing joints is included in the 
contract unit price per cubic yard for structural concrete. The weight in 
pounds of structural steel paid for includes all: 
 Steel expansion plates,  
 Castings of steel or iron,  
 Welded shapes for deck drains,  
 Bearing plates,  
 Anchor bolts and other steel parts, except steel reinforcement for 

concrete and the associated metal fastenings.  
 

E. The cost of any additional concrete required to meet the requirements of 
Article 2412.03, B, is incidental to the cost of the structural concrete. 

 
F. Payment for Longitudinal Grooving in Concrete will be the contract unit price 

for per square yard. 
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Section 2413.  Bridge Deck Surfacing, Repair, and Overlay 

  
2413.01 DESCRIPTION. 

 
A. Deck Surfacing. 

Place a wearing course on the prepared surface of a new bridge deck. 
Perform other necessary work shown in the contract documents. 
 

B. Deck Repair. 

 
1. Class A Deck Repair. 

Remove deck concrete below the level described for Deck Overlay, but 
less than full depth. Replace the excavated volume with concrete to a 
level bounding the Deck Overlay classification. 
  

2. Class B Deck Repair. 

Remove deck concrete below the level described for Deck Overlay for 
the full depth of the floor. Replace the excavated volume with concrete 
to a level bounding the Deck Overlay classification.  
 

C. Deck Overlay. 

Remove deck concrete to a depth 1/4 inch below the existing finished 
surface, and overlay with a concrete course of a depth designated. Unless 
specified otherwise in the contract documents, overlay is to accomplish a 
raise of the existing roadway surface and cover the entire concrete deck 
surface, including those areas to be repaired. 

 
2413.02 MATERIALS. 

 
A. Use materials meeting the requirements for the respective items in Division 

41. When structural repairs are included in the project, Class C concrete 
may be mixed using equipment meeting requirements of Article 2413.03, A, 
3. The concrete mixture used for the overlay may be used for the repair. Use 
the water and consistency specified in Article 2403.02, B, 2. 

 
B. Use a single source of cement during an individual placement. 
 
C. Apply Sections 4110 and 4115 to the aggregates. Use only those coarse 

aggregates specifically allowed by Article 4115.05 for this work. 
 
D. Use one of the following mixes: 
 

1. Class O Portland Cement Concrete. 
a. Use Class O PCC meeting the requirements of Materials I.M. 529 

and the following requirements:  
1) The slump, measured according to Materials I.M. 317, shall be 

3/4 inch with a maximum of 1 inch and no minimum 
requirement. Commence testing for concrete slump from a 
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continuous mixer within 2 to 4 minutes after the concrete is 
discharged.  

2) The intended air entrainment of the finished concrete is 6%. 
Ensure the air content of fresh, unvibrated concrete at the time 
of placement, as determined by Materials I.M. 318 is 6.5%, 
with a maximum variation of plus 2.0% and minus 1.0%.  

b. Fly ash substitution is not permitted for Class O PCC. 
 

2. Class HPC-O High Performance Concrete. 

Meet the requirements of Materials I.M. 529 and the following: 
a. A slump of 1 inch to 4 inches, measured according to Materials I.M. 

317, with a maximum of 5 inches. Commence testing for concrete 
slump from a continuous mixer within 2 to 4 minutes after the 
concrete is discharged. Before placing ready mix concrete, test the 
slump. 

b. Use a mid-range water reducing admixture listed in Materials I.M. 
403, Appendix C and a retarder listed in Materials I.M. 403 
Appendix G. When the expected haul time is less than 30 minutes 
or the maximum air temperature expected is less than 75°F, 
addition of a retarder is not required. The intent of the mid-range 
water reducer is to achieve a workable, dense, and low w/c ratio 
concrete. The Engineer may approve other admixtures or 
combinations of admixtures and dosages to achieve a workable low 
w/c ratio mix. 

c. Increase moisture testing of coarse and fine aggregate to ensure 
batch-to-batch consistency and reduce water addition at job site. 
Perform moisture testing of coarse and fine aggregate prior to 
batching when batch weights are determined and then again half-
way through the placement. 

d. Air content is to be the same as required for Class O PCC. 
e. Use Type IS or Type IP cement.  If Type I/II is used, 25% 

replacement with GGBFS is required.   
f. Limit fly ash substitution to 20% replacement by weight. 
g. For projects with deck overlay quantities greater than 1800 square 

yards, make a trial batch of the mix (minimum 3 cubic yards) at the 
anticipated concrete temperature during delivery. Initially test the 
slump and air content. Let the mixer run for the time anticipated, 
including batching, delivery to the project, estimated waiting time for 
discharge of the load, and the time to discharge the load. Test the 
slump and air content again. If the slump at the discharge time is 2 
inches or less, the proposed mix is not suitable and an additional 
trial batch will be required. The intent is to ensure the admixture or 
combination of admixtures will maintain the desired slump without 
additional water at the discharge site. If unacceptable slump loss 
occurs during the project placement so that the slump is 2 inches or 
less, one or all of the following steps will be required: 

 1) Change the dosage rate of admixture(s). 
2) Change the brand of admixture(s). 
3) Change the location of mixing admixture(s). For example: 

incorporate admixture(s) in the ready mix truck on the project 
site instead of at the ready mix plant. 
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4) Reduce the concrete temperature. For example: use ice or 
chilled water. 

 
E. To bond new concrete to previously placed concrete, use a grout consisting 

of a mixture of about 5 to 6 gallons of water to each 94 pound bag of 
cement. Mix to a consistency such that the slurry can be applied with a stiff 
brush or broom to the previously placed concrete in a thin, even coating that 
will not run or puddle in low spots. An equivalent grout of Portland cement 
and water, applied by pressure spray may be substituted with approval of 
the Engineer. For sealing vertical joints between adjacent lanes and at the 
curbs, thin this grout to paint consistency. 

 
2413.03 CONSTRUCTION. 

 
A. Equipment. 

Use equipment approved by the Engineer and complying with the following:  
 
1. General. 

a. Ensure the overall combination of labor and equipment for 
proportioning, mixing, placing, and finishing the new surface is of 
such minimum capability as to meet the requirements of Table 
2413.03-1, except when noted otherwise in the contract 
documents.  

 
Table 2413.03-1: Minimum Capacity and Labor Requirements 

Total Surface Area per Bridge,  
sq. yd. 

Minimum Requirement, 
cu. yd. per hour 

0-328 
329-492 
493-656 
over 656 

1.0 
1.5 
2.0 
2.5 

 
b. Use a finishing machine designed so the elapsed time between 

depositing the mixture on the floor and final screeding does not 
exceed 10 minutes when the mixture is being mixed and placed at 
the specified minimum rate under normal operating conditions.  

 
2. Preparation Equipment. 

Use the following types of preparation equipment:  
a. Sawing Equipment. 

Use sawing equipment capable of sawing concrete to the specified 
depth.  

b. Sandblasting or Shot Blasting Equipment. 

Use sandblasting or shot blasting equipment capable of removing 
rust, oil, and concrete laitance from the existing surface of the 
bridge deck and exposed uncoated reinforcing bars.  
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c. Power Driven Hand Tools. 

Power driven hand tools will be permitted with the following 
restrictions:  
1) Do not use jack hammers heavier than nominal 30 pound class 
2) Do not use chipping hammers heavier than a nominal 15 

pound class.  
d. Hand Tools. 

Provide hand tools, such as hammers and chisels, for removal of 
final particles of unsound concrete or to achieve the required depth.  

e. High Pressure Water Blasting Equipment. 

Use high pressure water blasting equipment capable of removing 
rust, oil, concrete laitance, and unsound concrete from the existing 
surface of the bridge floor and exposed uncoated reinforcing bars.  
 

3. Proportioning and Mixing Equipment.  
a. Use proportioning and mixing equipment for Class O PCC or Class 

HPC-O that meets requirements of Articles 2001.20, E, and 
2001.21, D. Use equipment capable of proportioning water 
accurately to within 1.0%. Use a rotating paddle type concrete 
mixer (construction or stationary). A continuous mixer used in 
conjunction with volumetric proportioning, described above, is 
acceptable.  

b. Provide sufficient mixing capacity so the intended quantity can be 
placed without interruption.  

c. The cement, fly ash, and GGBFS for Class HPC-O shall be pre-
blended by the producer or by using equipment capable of 
thoroughly mixing the materials to the tolerances in ASTM C 685 
when concrete is produced using a volumetric mixer. 

d. For Class HPC-O, ready mixed concrete equipment meeting the 
requirements of Articles 2001.20 and 2001.21 is acceptable. For 
ready mixed concrete, the cement, fly ash, and GGBFS are not 
required to be pre-blended. 

 
4. Placing and Finishing Equipment for Deck Surfacing and Deck 

Overlay. 
a. Include adequate hand tools for placing the mixture and working it 

down to approximately the correct level for striking off with the 
screed. A self propelled finishing machine is required for all 
surfacing and overlays. Use a machine that operates on supporting 
rails which: 
 Are adequately secured to the previously placed surface and 

are adjustable to the correct profile without shimming, 
 Do not deflect under the load of the machine, and 
 May be removed without damage to the edge of the new 

surface that remains in place. 
b. When placing the mixture in a lane abutting a previously completed 

lane, equip the side of the finishing machine adjacent to the 
completed lane to travel on the completed lane. The Engineer will 
inspect the finishing machine. The Engineer’s approval of the 
finishing machine is required before starting work on each project.  
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c. Use a finishing machine meeting the requirements of Article 
2412.03, D. This machine shall be self propelled, capable of 
forward and reverse movement under positive control, and provide 
for raising all screeds to clear the screeded surface for traveling in 
reverse.  The machine shall meet the following additional 
requirements for the type of mixture to be placed. 
1) Class O Portland Cement Concrete. 

The machine shall: 
a) Have a mechanical strike off to provide a uniform 

thickness of mixture in front of the screed designed to 
consolidate the mixture by vibration, as specified. 

b) Have a front screed designed to consolidate the mixture to 
be placed to 100% of the rodded density.  

c) Have the bottom face for each screed at least 5 inches 
wide with a turned up or rounded leading edge to minimize 
tearing of the surface of the plastic concrete.  

d) Have an effective weight for each screed at least 75 
pounds for each square foot of bottom face area.  

e) Have positive control of the vertical position, the angle of 
tilt, and the shape of the crown for each screed provided.  

f) Be designed so that, together with appurtenant equipment, 
obtains positive machine screeding of the plastic concrete 
within 1 inch of the face of the existing curbs.  

g) Have a screed long enough to: 
 Extend at least 6 inches beyond the line where a saw 

cut is intended to form the edge of a subsequent 
placement section, and  

 Overlap the sawed edge of a previously placed 
course at least 6 inches.  

h)    Have internal vibration equipment for consolidation at the 
edges of the placement. 

2) Class HPC-O High Performance Concrete. 

The machine shall: 
a) Be capable of finishing the surface to within 1 foot of the 

edges of the area being placed. 
b) Have positive control of the vertical position of the 

screeds.  
c) Be equipped to provide vibration at the finishing drum. 

d. Provide supplemental vibration for the concrete between the curb 
and the end of the drum finisher and along the construction joint 
adjacent to the current or future placement. Vibration with a 
standard stinger, whether point vibrating or dragging through the 
concrete, is not an acceptable method of supplemental vibration. 

 
B. Preparation of Surface for Deck Surfacing and Deck Overlays. 
 

1. Remove material for test wells (for Class O PCC density testing) and all 
loose, disintegrated, or unsound concrete from the bridge deck, as 
designated by the Engineer. Test wells for nuclear density checks shall 
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have nominal dimensions of 1 1/2 inches by 10 inches by 10 inches. On 
bridge deck overlays, Class A bridge deck repair removal areas may be 
used as test wells provided they meet the nominal dimensions and are 
located in the testing frequency areas. Nuclear density testing of Class 
O PCC will be according to Materials I.M. 358. 

 
2. For bridge deck overlays, uniformly scarify or prepare the entire existing 

concrete floor area to a depth of 1/4 inch, except over areas of Class A 
and Class B repair where the 1/4 inch removal may be coincidental with 
operations for repair removal. Removal to a greater depth will be 
required at drains and elsewhere as noted in the contract documents. 
Measure the thickness of the concrete overlay from a level 1/4 inch 
below the original surface to a final raised surface as shown. Use a 
minimum thickness of abutting overlay of 3/4 inch and taper to the full 
designated thickness where removal to a level lower than 1/4 inch 
below the original surface is necessary because of surface fixtures. 

 
3. Place all new concrete above the prepared surface for bridge deck 

surfacing at the thickness specified in the contract documents. The 
thickness of concrete above the prepared surface (for bridge deck 
surfacing) and above the prepared surface or reinforcing steel (for 
bridge deck overlay) is to be at least 1 3/4 inches, and greater if 
specified in the contract documents. Check the thickness and clearance 
in the following manner before concrete is placed: 
a. To the bottom of the screed, attach a filler block having a thickness 

1/4 inch less than the overlay thickness. With screed guides in 
place, pass the screed over the area to be concreted. An alternate 
to passing the finishing machine is passing an approved template, 
supported by the screed guides, over the area to be concreted. 
Where the intended clearance does not allow use of this method, 
use a string line or other means as approved by the Engineer. If the 
filler block or other method used to check does not clear the area to 
be concreted, adjust the profile of the new surface to the Engineer’s 
satisfaction.  

b. Prepare the surface for placement of new concrete by sandblasting 
or shot blasting, followed by an air blast. Ensure this cleaning 
removes all dirt, oil, and other foreign material. Ensure it removes 
all unsound concrete, laitance, or loose material from the surface 
and edges against which the surface mixture is to be placed. The 
cleaning should roughen the surface in order to provide satisfactory 
bond with the surfacing mixture. Protect metal floor drains and 
areas of the curb or railing above the proposed surface from the 
cleaning.  

c. Keep areas from which concrete has been removed free of slurry 
produced by wet sawing of concrete joints. Remove all slurry from 
prepared areas before placing new concrete. 

d. Use hand tools to remove final particles of concrete or to achieve 
the required depth. Sandblast or shot blast the entire surface 
against which new concrete is to be placed, including curbs and 
exposed reinforcement. Remove all dirt, oil, and other foreign 
material, as well as any unsound concrete. Clean epoxy coated 
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reinforcing with hand tools that will not damage the epoxy coating. 
Clean the surface with an air blast immediately before applying 
grout in preparation for placement of concrete. 

e. Do not presaturate existing concrete prepared for repair, surfacing, 
or overlay with water before placing grout and new concrete. Allow 
the prepared surface to dry to allow some absorption of the grout.  

f. At the time of placement of either Class O PCC or Class HPC-O, 
ensure the area is clean and all exposed reinforcement free of rust. 
Rust forming overnight because of dew on clean reinforcement will 
not be considered objectionable, but reinforcement with a greater 
amount of rust must be recleaned before the concrete is placed. 
Clean the area by air blast before the concrete is placed. 

 
C. Preparation of Surface for Deck Repair. 

Remove concrete from each area (either designated in the contract 
documents or by the Engineer) to a depth and in a manner consistent with 
the classification for that area. Areas as shown in the contract documents 
are based on the best information available. The Engineer will determine 
actual areas.  
 
1. General. 

a. Keep areas from which concrete has been removed free of slurry 
produced by wet sawing concrete joints. Remove all slurry from 
prepared areas before concrete is placed.  

b. Use hand tools to remove final particles of concrete or to achieve 
the required depth. Sandblast or shot blast all surfaces against 
which new concrete is to be placed, including curbs and exposed 
reinforcement. Remove all dirt, oil, and other foreign material, as 
well as any unsound concrete. Clean the surface with an air blast 
immediately before applying grout in preparation for placement of 
new concrete.  

c. Thoroughly clean all reinforcing bars and newly exposed concrete 
by sandblasting or shot blasting. Clean epoxy coated reinforcing 
with hand tools that will not damage the epoxy coating. Where bond 
between existing concrete and reinforcing steel has been 
destroyed, remove the concrete adjacent to the bar to a depth that 
will permit new concrete to bond to the entire periphery of the 
exposed bar. A minimum of 3/4 inch clearance is required around 
the bar. Exercise care to prevent cutting, stretching, or damaging 
any exposed reinforcing steel. The Engineer may require enlarging 
a designated area should inspection indicate deterioration of 
concrete or corrosion of reinforcing beyond the limits previously 
designated. 

d. Do not presaturate existing concrete prepared for surfacing before 
grout and new concrete is placed. Allow the prepared surface to dry 
to allow some absorption of the grout. 

e. At the time of placement of either Class O PCC or Class HPC-O, 
ensure the area is clean and the reinforcement free of rust. Rust 
forming overnight because of dew on clean reinforcement will not 
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be considered objectionable; however, reinforcement with a greater 
amount of rust shall be recleaned before placing the concrete. 
Clean the area with an air blast before the concrete is placed.  

 
2. Class A Deck Repair. 

a. Class A repair removal is considered to start 1/4 inch below the 
existing surface. This does not preclude removal coincidental with 
preparation for overlay. Removal for Class A repair extends at least 
to the level of the top reinforcing bars, and deeper, as determined 
by the Engineer, to remove unsound concrete.  

b. Concrete may be removed by using a jack hammer, chipping 
hammer, shot blasting, hydro blasting, or by a combination of 
these. Concrete removal beneath reinforcing bars shall be 
accomplished using a 15 pound chipping hammer. Complete the 
final cleanup at the periphery and base of Class A repair using a 15 
pound chipping hammer or hand tools. 

c. For Class A repair and in preparation for bridge deck overlay, the 
deck surface may also be prepared or partially prepared using a 
high pressure water system, at the Contractor's option. Use the 
equipment manufacturer’s recommended procedures, subject to 
the Engineer’s approval, and within such limitations as may be 
imposed.  

d. Additional removal may be required to provide for test wells.  
 

3. Class B Deck Repair. 
a. Class B repair removal is considered to start 1/4 inch below the 

existing surface. This does not preclude removal coincidental with 
preparation for overlay. Remove all concrete within all areas 
designated for Class B repair, and in all areas designated for Class 
A repair in which the depth of the remaining sound concrete is less 
than 50% of the original depth of the bridge deck. 

b. Designated Class A repair areas will be measured as Class B Deck 
Repair when full depth removal is required. At the Engineer’s 
direction, limited areas of removal greater than 50% of the floor 
thickness (such as beneath reinforcing) may be allowed. These 
limited areas of excess depth will be measured as Class A Deck 
Repair.  

c. Remove concrete using a jack hammer or chipping hammer, or by 
using a combination of a scarifyier and chipping hammer. 
Accomplish the final removal at the periphery and base (if not full 
depth) of Class B repair using a 15 pound chipping hammer or 
hand tools. Provide a method of removal at the bottom of the bridge 
deck that will prevent feather edging of the concrete. 

d. Provide forms to enable placement of new concrete in the full depth 
opening. Use forms that, preferably, are suspended from existing 
reinforcing bars by wire ties. In the case of large area openings, 
forms may be supported by blocking from the beam flanges. 
Support all forms by elements of the existing superstructure unless 
specifically noted or shown otherwise in the contract documents.  
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D. Proportioning and Mixing. 
 
1. General. 

a. Proportion and mix Class O PCC at the project site. Ready mixed 
concrete will not be approved.  

b. For Class HPC-O, ready mixed concrete or portioned and mixed 
concrete at the project site will be allowed. 

c. Mix the water reducing admixture for improved workability of Class 
O PCC or HPC-O into the concrete according to the manufacturer's 
recommendations and the Engineer's instructions.  

 
2. Stationary Mixer and Ready Mixed Concrete. 

Proportion and mix according to applicable provisions of Article 
2403.02, D.  
 

3. Continuous Mixing Equipment. 

When continuous mixing equipment is used, apply the following:  
a. Use mobile continuous mixers that accurately proportion all 

materials for the specified mixture.  
b. Calibrate the proportioning equipment for each material in the 

presence of the inspector. The Engineer may accept a previous 
calibration and require satisfactory verification checks only, at the 
settings indicated by the previous calibration.  

c. Operate the proportioning equipment at the speed recommended 
by the manufacturer during calibration, checks, or normal operation.  

d. Recharge continuous mixers at the site.  
e. The Contractor may make yield checks or other checks and the 

inspector will cooperate in such checking.  
f. Mix the materials in an approved mixer within 1 mile of the site of 

placement. Mix the materials according to the specified 
requirements for the equipment used. Ensure the mixture, as 
discharged from the mixer, is uniform in composition and 
consistency.  

 
E. Placing and Finishing.  

 
1. Repairs. 

Apply the following to repair work: 
a. Although repair classes are considered to begin 1/4 inch below the 

original concrete surface, place repair concrete monolithically with 
the overlay course, except as described for larger areas of Class B 
repair. Internally vibrate fresh concrete 3 inches or more in 
thickness. 

b. For Class B repair areas 2 square yards or greater: 
1) Use floor forms supported by beams or stringers.  
2) Bring the individual concrete replacement to the lower 

boundary for the superimposed overlay.  
3) Use Class C structural concrete meeting the requirements of 

Sections 2403 and 2412 for Class B repair. 
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4) Leave the surfaces of individual placements rough. 
5) Complete placements for each construction stage before 

starting the overlay course.  
6) If a full depth repair is staged, provide a beveled keyway not 

less than 1 1/2 inch by 3 inches at the vertical joint.  
7) Ensure concrete placement and reinforcing support comply 

with applicable portions of these specifications except as 
modified by the contract documents. 

8)    Deck repair concrete, described in Article 2413.02, or Class C 
structural concrete, meeting requirements of Sections 2403 
and 2412, may be used when individual placements are placed 
to the lower boundary for the superimposed overlay. 

9)    Wet cure the partial placement for 96 hours. 
10) After the cure, surface dry, sandblast or shot blast, and clean 

individual placements before applying overlay course or grout. 
c. For Class A repair areas, use Class O or Class HPC-O concrete 

when repair concrete is placed monolithically with the overlay. 
 

2. Deck Surfacing and Deck Overlay. 
a. Use an approved finishing machine as specified in Article 2413.03, 

A, 4.  
b. Place the support rails upon which the finishing machine travels 

outside the area to be surfaced. Make provisions for anchorage of 
supporting rails that provide for horizontal and vertical stability. The 
Engineer may require positive anchorage. Do not use a hold down 
device shot into concrete unless the concrete shall be subsequently 
surfaced. Hold down devices of other types leaving holes in 
exposed areas will be approved provided the holes remaining are 
grouted full. Submit support rail anchoring plans and the mixture 
placing procedure to the Engineer for approval.  

c. The locations of longitudinal joints may be shown in the contract 
documents. If not shown, locate longitudinal joints as approved by 
the Engineer. The approval will be based on avoiding joints in the 
wheel paths as much as practical.  

d. In order to assure a junction with properly consolidated concrete, 
saw the surface course previously placed to a straight and vertical 
edge at longitudinal and transverse joints and remove before 
adjacent concrete is placed. The Engineer will determine the extent 
of such removal.  

e. Take every reasonable precaution to secure a smooth riding bridge 
deck. Prior to placement operations, review the equipment, 
procedures, personnel, and previous results with the Engineer. The 
Engineer will review inspection procedures to assure coordination. 
Include the following precautions:  
1) Assurance that concrete can be produced and placed within 

the specified limits, continuously and with uniformity.  
2) After finishing, check the surface with a 10 foot straightedge. 

Eliminate causes for irregularities exceeding 1/8 inch and 
make corrections, if practical.  
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3) The Engineer will check each placement according to Section 
2428 the day following placement or before another section is 
placed.  

f. After cleaning the surface and immediately before placing Class O 
PCC or Class HPC-O, scrub a thin coating of bonding grout into the 
dry, prepared surface. At the Contractor's option, the grout may be 
sprayed onto the surface in a manner subject the Engineer’s 
approval. Exercise care to assure that all parts receive a thorough 
even coating, and that no excess grout is permitted to collect in 
pockets. Limit the rate of progress for applying grout so that the 
grout does not become dry before it is covered with new concrete. 
If the grout becomes dry, remove it by sandblasting and apply new 
grout.  

g. Place concrete in a continuous operation. For Class O PCC, 
manipulate the new concrete and mechanically strike it off slightly 
above final grade. Then mechanically consolidate it to 100% of the 
rodded density, with a minus tolerance of 2%. Screed the new 
concrete to final grade. The Engineer will determine rodded density 
according to Materials I.M. 358.  

h. The rodded density measurement is not required for Class HPC-O. 
i. For Class O PCC, use internal vibration for consolidation at the 

curb side, and along the longitudinal construction joint adjacent to a 
previously constructed lane. For Class HPC-O PCC, use 
supplemental surface vibration for consolidation at the curb side, 
and along the longitudinal joint adjacent to the current or future 
placement.  

j. Ensure concrete temperature and theoretical evaporation rate 
comply with Article 2412.03, C. 

k. Apply Section 2428 to smoothness of the completed bridge deck 
surfacing and bridge deck overlay for Interstate and Primary 
projects and when specifically required for other projects. 

 
3. Placement of Grooving. 
 a. Interstate and Primary Projects. 

1) Transverse grooving or tining in plastic concrete of bridge deck 
surfacing or bridge deck overlay (and bridge approach overlay 
when included in a bridge deck overlay project) will not be 
allowed.  

2) Perform longitudinal grooving according to Article 2412.03, D. 
b. Other Projects. 

1) After achieving a tight, uniform surface, apply a suitable 
grooving, by hand methods, similar to that described in Article 
2301.03, H, 3, with the following exceptions:  
 Grooving is to be transverse to the centerline of roadway.  
 Transverse grooving is to be randomly spaced from 3/4 

inch to 1 5/8 inches with no more than 50% of the 
spacings exceeding 1 1/4 inches with a minimum of four 
different spacings in a 2 foot width.  
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2) Perform this operation at a time and in a manner to achieve the 
desired texture while minimizing displacement of the larger 
aggregate particles. The texture should not extend into the 
areas within approximately 2 feet of curbs. As soon as finishing 
has been completed, seal all vertical joints with adjacent 
concrete by painting with thinned grout. 

 
F. Curing. 
 

1. Place a single layer of prewetted burlap on the concrete as follows: 
a. Interstate and Primary Projects. 

Place within 10 minutes after finishing. If Class O PCC is revibrated 
because of failure to meet density requirements with initial 
vibration, place the prewetted burlap within 10 minutes after 
finishing of the revibrated area. 

b. Other Projects. 

Immediately after final finishing, cover the area finished with white 
pigmented curing compound meeting the requirements of Article 
4105.05, applied at a rate of no more than 135 square feet per 
gallon. Place the prewetted burlap on the concrete within 30 
minutes after the concrete has been deposited on the deck.  If 
Class O PCC is revibrated because of failure to meet density 
requirements with initial vibration, this time limit will be extended by 
15 minutes. 
 

2. Cure the concrete as follows:  
a. For Class O PCC or Class HPC-O: 

1) Allow the surface to cure for at least 72 hours.  
2) Keep the burlap continuously wet by means of an automatic 

sprinkling or wetting system. 
3) Failure to apply wet burlap within the required time is cause for 

rejecting the affected work. Remove the surface concrete in 
the rejected area and replace at no additional cost to the 
Contracting Authority.  

b. Prewet the burlap with sufficient water, prior to placement, to 
prevent absorption of moisture from the concrete surface. 

 
G. Sealing Existing Concrete. 

Seal the tops and traffic sides of curbs, retrofit barrier rails, and concrete 
barrier rails according to Article 2403.03, P, 3. In addition, for Class O PCC 
overlay or Class HPC-O overlay, also apply the sealer along each gutter 
line, extending 1 foot onto the roadway. The Engineer or the contract 
documents may designate other areas requiring concrete sealer.  
 

H. Limitations of Operations. 

 
1. Do not commence work on the surface until the lower course meets the 

requirements of Article 2403.03, N, 2.  
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2. If traffic shall be maintained during the construction period of this 
contract, it will be noted in the contract documents. Provide traffic 
controls required by the contract documents.  

 
3. Night work will be permitted. Furnish adequate lights for nighttime work 

at the direction of the Engineer at no additional cost to the Contracting 
Authority. Provide the Engineer with advanced notice.  

 
4. If there is a major delay in the placement operation, place a construction 

dam or bulkhead. During minor delays of 1 hour or less, the end of the 
placement may be protected from drying with several layers of wet 
burlap.  

 
5. Protect freshly placed concrete from sudden or unexpected rain. The 

Engineer may order removal of concrete damaged by rainfall.  
6. Screed rails may be removed at any time after the concrete has taken 

initial set. Protect the edge of the new surface from damage during 
screed removal.  

 
7. Do not place concrete adjacent to a surface course less than 36 hours 

old (this restriction does not apply to a continuation of placement in a 
lane or strip beyond a joint in the same lane or strip). 

 
8. If concrete placement is stopped or delayed for a period of 90 minutes 

or more, discontinue further placement. Resume only after a period of 
no less than 12 hours. This restriction does not prohibit continuation of 
placement provided a gap is left in the lane or strip. Ensure the gap is 
sufficiently long for the finishing machine to clear previously placed 
concrete.  

 
9. Preparation work will not be allowed in a lane or strip until the lane is 

closed to traffic. In areas where there is no traffic, preparation of the 
area may be started in a lane or strip adjacent to newly placed surface 
the day following its placement. If this work is started before the end of 
the 72 hour curing period or the cure period specified in the contract 
documents, the work will be restricted as follows:  
a. Limit the interference sawing, or other operations, has on curing to 

the minimum time practical, and to the immediate area only. 
Resume curing promptly.  

b. Do not use chipping hammers heavier than a nominal 15 pound 
class.  

c. Operate air compressors on the deck only directly over the piers.  
d. Do not allow loads, other than construction equipment, on any 

portion of the bridge deck that has undergone preparation in 
advance of new concrete placement and curing.  

 
10. Do not allow traffic on a finished surface course until 72 hours after 

placement or 168 hours for Class HPC-O projects with greater than 
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1800 square yards. At temperatures below 55°F, the Engineer may 
require a longer waiting time.  

 
11. Do not place PCC when the air or floor temperature is below 40°F. 
 
12. Do not place concrete mixture after October 1 and before April 1 without 

the Engineer’s written approval.  
 
2413.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Deck Surfacing (Class O PCC), Deck Surfacing (Class HPC-O), Class A 
Deck Repair, Class B Deck Repair, Deck Overlay (Class O PCC), and Deck 
Overlay (Class HPC-O): square yards computed from measurements of the 
areas surfaced, repaired, or overlaid. For deck surfacing, the Engineer may 
require concrete removal for Class O PCC test wells. This removal will not 
be measured for payment.  

B. Sealing (as required in Article 2413.03, G): not measured separately for 
payment.  

 
C. Longitudinal Grooving in Concrete: according to Article 2412.04. 

 
2413.05 BASIS OF PAYMENT. 

Payment will be as described below. The profile may be improved by raising the 
finished overlay surfaces up to 1/2 inch above that shown in the contract documents, 
with no additional compensation to the Contractor. Locations where the raise exceeds 
1/2 inch, payment will be made as extra work for the materials which represent the 
volume in excess of the 1/2 inch raise. 
 

A. Deck Surfacing (Class O PCC) or Deck Surfacing (Class HPC-O): 
 
1. Contract unit price per square yard.  
 
2. Payment is full compensation for furnishing all material, equipment, 

forms, and labor necessary to complete this work according to the 
contract documents.  

 
B. Class A Deck Repair, Class B Deck Repair, Deck Overlay (Class O PCC), 

and Deck Overlay (Class HPC-O): 
 

1. Contract unit price per square yard.  
 
2. Payment is full compensation for removal of excess concrete from the 

project and it becoming the property of the Contractor, for furnishing all 
material, equipment, forms, and labor necessary to complete the work 
according to the contract documents.  

 
3. When there is no item for Class B Deck Repair, but such work is 

required, payment for each square yard for 5 square yards or less will 
be at three times the contract unit price per square yard for Class A 
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Deck Repair. Should the quantity exceed 5 square yards, payment will 
be made as extra work.  

 
C. Sealing as required in Article 2413.03, G: included in the contract unit price 

for Deck Overlay (Class O PCC) or Deck Overlay (Class HPC-O).  
 

D. Longitudinal Grooving in Concrete: according to Article 2412.05. 
 
E. When Section 2428 applies, payment may be modified as specified therein.  

 
 

Section 2414.  Railings 

 
2414.01 DESCRIPTION. 

Furnish and construct railings of the type, dimensions, and materials shown in the 
contract documents.  
 
2414.02 MATERIALS. 

Apply Section 2403. 
 

A. Concrete Railings.  

 
1. Concrete Barrier Railing. 

Apply Section 2406 and Article 2513.02. 
 

2. Concrete Open Railing. 

Apply Section 2406.  
 

3. Retrofit Concrete Barrier Railing. 

Apply Section 2406 and Article 2513.02.  
 

B. Pipe and Structural Steel Pedestrian Hand Railings. 

 
1. Use pipe that meets the requirements of Section 4153. Use structural 

steel that meets the requirements of Section 4152. 
 

2. On all Primary projects and when specified on Secondary projects, use 
pipe and structural steel railings galvanized according to Article 
4100.07.  

 
C. Wood Railings.  

Unless provided otherwise in the contract documents, apply Section 4162. 
 

D. Formed Steel Beam Guardrail. 

 
1. Meet the requirements of Section 4155. 
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2. On Primary projects and when specified for Secondary projects, use 
steel galvanized according to Article 4100.07 for posts which are placed 
on concrete by means of anchor bolts. 

 
E. Aluminum Pedestrian Hand Railings. 
 

1. Aluminum Parts. 

Apply Section 4190.  
 

2. Anchor Bolts, Nuts, and Washers. 

Apply Article 4153.06 unless shown otherwise in the contract 
documents.  

 
2414.03 CONSTRUCTION. 

Apply Section 2403. 
 

A. Concrete Railings.  

 
1. Concrete Barrier Railing. 

Construct to the dimensions and length shown in the contract 
documents and according to Sections 2406 and 2513.  

2. Concrete Open Railing. 

Construct to the dimensions and length shown in the contract 
documents. Apply the requirements of Section 2406.  

 
3. Retrofit Concrete Barrier Railing. 

Construct to the dimensions and length shown in the contract 
documents. Apply the requirements of Sections 2406 and 2513.  
 

B. Pipe and Structural Steel Pedestrian Hand Railings. 

 
1. Construct pipe hand railings, structural steel hand railings, and posts as 

indicated in the contract documents. Install posts as provided in Article 
2414.03, E, 2.  

 
2. The Contractor for the substructure shall furnish and install protection 

railings on abutments.  
 
3. Paint ungalvanized metal railings according to Section 2508. The 

Contractor for the superstructure shall furnish and apply field coats of 
paint.  

 
C. Wood Railings. 

Unless provided otherwise in the contract documents, construct wood 
railings of common class lumber as defined in Section 4162. Ensure details 
of the construction comply with Section 2409. Paint wood railings as 
provided in Article 2409.03, K.  
 

D. Formed Steel Beam Guardrail. 

Furnish and install formed steel beam guardrail for bridge structures or 
approaches according to the contract documents and Section 2505. Use 
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structural steel posts furnished and installed as part of the bridge structure 
for rails on new bridge structures. 
 

E. Aluminum Pedestrian Hand Railings. 

Construct aluminum hand railings with aluminum posts supporting rails of 
aluminum tubing according to the contract documents and the following:  
 
1. Handling and Storage. 

a. Carefully handle and store aluminum posts and rails at the work 
site. Do not store aluminum parts in contact with the ground or 
where they may be attacked by acid or alkali.  

b. Replace members which are marred or damaged to the extent that 
their usefulness or appearance is impaired at no additional cost to 
the Contracting Authority.  

 
2. Installation. 

a. Set anchor bolts in the concrete curb at the correct location and 
elevation. Hold them firmly in place using suitable templates that 
will insure their correct position during placing and hardening of the 
concrete.  

b. Assemble and align the rails. If necessary, shim the rails to bring 
them to the correct elevation. Tighten anchor nuts to hold the rails 
firmly in place. After aligning the rails, position them to 
accommodate the anticipated expansion. Tighten the setscrews to 
hold the rails firmly in place. Cap the ends of tubular rails.  

c. After erection, carefully remove all dirt and grease from the rails, 
posts, and concrete around the post base using a cleaning method 
the Engineer approves. 

 
2414.04 METHOD OF MEASUREMENT. 

Measurement for the various items involved in the construction of railings will be as 
follows:  
 

A. Concrete Railings.  

 
1. Concrete Barrier Railing. 

Linear feet shown in the contract documents, measured from end to end 
of the barrier, including end sections and transition sections. 
Measurement for the weight of reinforcement steel installed in the 
barrier will be according to Article 2404.04.  
 

2. Concrete Open Railing. 

Linear feet shown in the contract documents, measured from end to end 
of the barrier, including end sections and transition sections. 
Measurement for the weight of reinforcement steel installed in the 
barrier will be according to Article 2404.04.  
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3. Retrofit Concrete Barrier Railing. 

Linear feet shown in the contract documents, measured from end to end 
of the barrier, including end sections and transition sections. 
Reinforcement steel in Retrofit Concrete Barrier Railing will not be 
measured for payment.  
 

4. Electrical Circuits. 

When electrical conduit and junction boxes are installed as part of 
Section 2525, Article 2525.04 applies; otherwise, electrical conduit and 
junction boxes will not be measured.  
 

B. Steel Pipe Pedestrian Hand Railing and Structural Steel Pedestrian 
Hand Railing. 

Linear feet shown in the contract documents, from end to end of the railing.  
 

C. Wood Railings. 

Article 2409.04 applies.  
 

D. Formed Steel Beam Guardrail. 

 
1. Article 2505.04 applies.  
 
2. Section 2408 applies for steel posts.  
 

E. Aluminum Pedestrian Hand Railings. 

Aluminum railing will be the quantity shown in linear feet in the contract 
documents for Aluminum Pedestrian Hand Railing. 

 
2414.05 BASIS OF PAYMENT. 

Payment for the quantities of various items of construction, measured as specified in 
Article 2414.04, will be the contract unit price as described below. Payment is full 
compensation for furnishing all materials, equipment, and labor necessary to 
construct the rail as shown in the contract documents. 
 

A. Concrete Railings. 

 
1. Concrete Barrier Railing, Concrete Open Railing, or Retrofit Concrete 

Barrier Railing: per linear foot.  
 
2. Reinforcement measured for payment: Article 2404.05 applies. The 

reinforcement quantities may be included in the quantities for the 
superstructure or abutments. Reinforcement Steel in Retrofit Concrete 
Barrier Railing will not be paid for separately, but will be included in the 
price bid for Retrofit Concrete Barrier Railing.  

 
3. Electrical Circuits:  When electrical conduit and junction boxes are 

installed as part of Section 2525, payment will be according to Article 
2525.05; otherwise, electrical conduit and junction boxes will be 
incidental to the concrete railing.  
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B. Steel Pipe Pedestrian Hand Railing and Structural Steel Pedestrian 
Hand Railing. 

Contract unit price for structural steel when measured by weight, and 
contract unit price per linear foot when measured in linear feet.  
 

C. Wood Railings. 

Article 2409.05 for lumber and hardware.  
 

D. Formed Steel Beam Guardrail. 

 
1. Apply Article 2505.05.  
 
2. Article 2408.05 applies for steel posts.  
 

E. Aluminum Pedestrian Hand Railings. 

Per linear foot. 
 
 

Section 2415.  Concrete Box, Arch, and Circular Culverts 

 
2415.01 DESCRIPTION. 

 
A. Cast-in-place. 

Construct a cast-in-place concrete box, arch, or circular culvert.   
 

B. Precast. 

 
1. Apply Section 2419.  
 
2. Use culvert sections that meet the requirements of ASTM C 1577 or 

Iowa DOT Single Precast RCB Culvert Standards.  
 
3. The contract documents will designate the culvert span, rise, and the 

design earth cover.  
 
4. Use coarse aggregate in concrete mixture from an approved source 

meeting requirements of Section 4115, with Class 2 or better durability 
rating.  

 
5. Concrete strength will be based on cylinder tests. 
 
6. Shop drawing submittal required as per the contract documents. 

 
2415.02 MATERIALS. 

 
A.    Cast-in-Place. 

Use Class C structural concrete meeting the requirements of Section 2403, 
unless specified otherwise. 
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B.    Precast. 
 
1. Apply Section 2419. 
 
2.    Culvert Connectors. 

Apply Article 2416.02, B. 
 
2415.03 CONSTRUCTION. 

 
A.    Cast-in-Place. 

Apply the requirements of Sections 2401, 2402, 2403, 2404, and 2414. 
 
1. Footings.  

a. Construct footings to the elevations shown in the contract 
documents, unless directed otherwise by the Engineer.  

b. Footing depths may be increased when necessary to prevent 
undermining or scour or to secure adequate bearing. In general, 
decrease footing depth only when solid rock is encountered at 
elevations above those shown.  

c. Use suitable wood or metal forms according to Section 2403 to 
enclose all footing concrete. 

 
2. Placing Concrete.  

 
a. Footings.  

1) Do not allow dirt, mud, or other foreign material to become 
mixed with concrete which is being placed in the footing.  

2) Monolithically construct footings, pavements, and curtain walls 
between construction joints if practical.  

3) Provide a key notch of the form shown in the contract 
documents between the walls and footings to insure proper 
anchorage.  

4) Remove all dirt, dust, shavings, or other foreign material from 
the key notch and wall forms before placing concrete.  

 
b. Barrels of Culverts. 

1) The sidewalls and top slab may be constructed as a monolith 
between construction joints, or the concrete in sidewalls may 
be placed and allowed to harden before the top slab is placed, 
at the discretion of the Contractor.  

2) If the sidewalls and top slab are constructed as a monolith, all 
necessary construction joints are to be vertical and at right 
angles to the axis of the culvert. If the sidewalls are placed and 
allowed to harden before the top slab is placed, leave 
appropriate keys in the sidewalls for anchoring the cover slab.  

3) Place forming and reinforcement for the entire barrel section 
between construction joints before concrete is placed in the 
sidewalls or headwalls. 
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c. Headwalls.  
1) In general, construct headwalls monolithically. However, when 

construction joints are unavoidable, place them in a horizontal 
or vertical position and locate them so no joint is visible above 
the roadbed.  

2) Place triangular fillet strips in the forms to avoid sharp edges 
and corners.  

 
d. Placing Concrete in Arch Culverts.  

 Place concrete in arch culverts as provided in Section 2403.  
 

3. Surface Finish. 

 Surface all exposed parts of the wingwalls, headwalls, and railings 
according to Article 2403.03, P.  

 
4. Placing Backfill Material. 

 Place backfill material according to Article 2402.03, H.  
 
5. Protection Railings. 

a. Furnish and install protection railings shown in the contract 
documents.  

b. Paint protection railings, other than aluminum or galvanized 
railings, as provided in Section 2508.  

 
B.    Precast. 

 
1. Apply Section 2419. 
 
2. Place backfill material according to Article 2402.03, H. 

 
2415.04 METHOD OF MEASUREMENT. 

 
A. Excavation for structures, structural concrete, steel reinforcement, and other 

items in the contract documents will be the quantity shown in the contract 
documents.  

 
B. Protection railing (when specified in the contract documents) will be the 

quantity shown in the contract documents. 
 
C.    Items for precast box culverts will be measured as noted in the contract 

documents. 
 

2415.05 BASIS OF PAYMENT. 

 
A. Payment for cast-in-place concrete box, arch, or circular culverts will be the 

contract unit price for excavation for structures, structural concrete, steel 
reinforcement, and other items included in the contract documents.  
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B. Payment for protection railings will be the contract unit price for the railing 
material.  

 
C.   Payment for precast box culverts items will be as noted in the contract 

documents. 
 
D. Payments are full compensation for furnishing all materials, equipment, and 

labor and for performance of all work necessary to complete the structures in 
conformance with the contract documents or as ordered by the Engineer. 

 
 

Section 2416.  Rigid Pipe Culverts 

 
2416.01 DESCRIPTION. 

Furnish and install concrete pipe for roadway and entrance culverts. 
 

A. Roadway culverts are defined as culverts placed on a public way, whether 
Primary Road, Secondary Road, city street, or other way maintained for 
public traffic. 

 
B. Entrance culverts are defined as culverts for private drives such as 

entrances to farms, city lots, and so on, which are not maintained for public 
traffic. 

 
C. Low clearance pipe is defined as either arch pipe or elliptical pipe. When low 

clearance pipe is specified, the Contractor may supply either pipe shape. 
 

2416.02 MATERIALS. 
 
A. Apply Section 2419. 
 
B.   Culvert Connectors. 
 

1. Use either grade 40 or grade 60. 
 

2. Unless otherwise specified, provide coarse thread series in accordance 
with the requirements of ASME B 1, Class 1A or 2A tolerance. 

 
3. Galvanize and or metalize after fabrication by one of the following: 

 ASTM  A 153, 
 ASTM  F 2329, or 
 ASTM B 633, Class Fe/Zn 25 or Fe/Zn 12. 

 
2416.03 CONSTRUCTION. 

 
A. 1500D (Class II) pipe may be used for entrance culverts only.  Use 2000D 

(Class III), 3000D (Class IV), or 3750D (Class V) pipes for roadway culverts, 
or if conditions require, for entrance culverts. Table 2416.03-1 provides 
minimum and maximum allowable pipe sizes. 
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Table 2416.03-1: Minimum and Maximum Allowable Pipe Sizes 

Culvert Use 
Minimum Pipe Size 

in. 
Maximum Pipe Size 

in. 

Roadway Culvert 18 108  

Entrance Culvert 18 108 
 
B. For 24 inch or larger diameter pipes, the number of 4 foot sections is to be 

the minimum necessary to produce the length of culvert required. 
 
C. Where a new fill is being constructed, place roadway pipe in a trench only 

when the total fill over the pipe is 5 feet or less. Place embankment within 
the restrictions of Article 1105.13. 

 
D. Except as indicated otherwise in the contract documents, install pipe culverts 

according to the following requirements: 
 

1. Trench Width. 

Ensure the trench is wide enough to permit tamping of bedding material 
under and around the pipes. The Contractor has the option to cut a 
trench wide enough to accommodate a tamping type roller on each side 
of the pipe. 
 

2. Base Preparation. 
a. Bring the surface upon which the pipe sections are to rest to a 

suitable elevation to fit the desired grade and camber. Prepare the 
base as shown in the contract documents.  Use Class B bedding 
unless specified otherwise.  
1) Class B Bedding. 

Class B bedding consists of a 2 inch cushion of sand shaped 
with a template to a concave saddle in compacted or natural 
earth to such a depth that 15% of the height of the pipe rests 
on the sand cushion below the adjacent ground line. 

2) Class C Bedding. 

Class C bedding consists of a concave saddle shaped with a 
template, or shaped by other means and checked with a 
template, in compacted or natural earth to such a depth that 
10% of the height of the pipe rests below the adjacent ground 
line. 

b. Where bedrock, shale, or very hard clay is encountered, excavate 
the trench below the bottom of the pipe for a depth of at least 1 
foot.  Place earth backfill material and thoroughly tamp. 

c. If the bottom of the footing is of an unstable nature, the Engineer 
may direct that the foundation be treated by first excavating below 
the required elevation and then placing backfill materials consisting 
of one of the granular surfacing materials listed in Section 4120 or 
other suitable material approved by the Engineer. Place backfill 
material according to Article 2402.03, H, or as directed by the 
Engineer. 



2416.03 Rigid Pipe Culverts 

Page 540 
 

d. Unless bedding is specifically designated in the contract 
documents, Class B bedding will not be required for entrance pipe 
24 inches or less in diameter. Instead, the pipe may be bedded 
carefully in suitable material and the backfill material compacted 
with a mechanical tamper to mid-height elevation of the pipe. 
Complete remaining backfill material placement according to 
2416.03, D, 4. 

 
3. Placing Pipe Sections. 

a. Provide proper facilities for lowering sections into place without 
damage to the pipe.  

b. Carefully lay pipe with hub, bell, or groove ends upstream.  
c. Carefully bed and place each section in close contact with adjacent 

sections, with lifting holes (if provided) at the top.  
d. Place pipe section to alignment and grade established or approved 

by the Engineer.  
e. Fill lifting holes (if provided) with concrete or precast concrete plugs 

prior to placing backfill material. 
 

4. Placing Backfill Material around Pipe Culverts. 
a. Thoroughly tamp under and around the pipe in layers not to exceed 

8 inches for the full length and width of the pipe. 
b. Fill and thoroughly tamp earth around and over the culvert for its full 

length, according to Articles 2402.03, G and 2402.03, H. Ensure 
that adjacent to the pipe on each side is an embankment of 
thoroughly tamped or undisturbed earth. 

c. Extend the embankment on both sides of the culvert from the 
original ground line to at least 1 foot above the top of the pipe with 
a slope as shown in the contract documents. Ensure the width of 
this fill at its top is no less than the outside diameter of the culvert 
and extends one-half its width on each side of the culvert center 
line. Increase the height of fill, if necessary to accommodate 
construction traffic, to the nominal diameter of the pipe or 3 feet, 
whichever is greater. 

d. When pipes are laid wholly or partly in a trench, granular backfill 
material may be required for backfill material as provided in Article 
2402.03, H. Use compacted earth for the remainder of the fill, to at 
least 1 foot above the top of the pipe, with slopes as outlined 
above. 

e. If the trench is cut wide enough to permit the use of a roller, first 
bed the pipe and then thoroughly tamp the backfill material under 
and alongside the pipe to the mid-height elevation of the pipe. 
Place and compact the remainder of the backfill material according 
to Section 2107. 

f. If a roadway pipe culvert is being placed after construction of an 
embankment and moisture control is not required, place the pipe 
using methods that will produce results equivalent to those required 
for construction of the embankment. For this situation, moisture 
determinations will be waived for backfill material placement 
completed within 48 hours after excavation. 
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g. When ordered by the Engineer, build approach fills to provide a 
roadway 10 feet in width over the culvert with grades not steeper 
than 10%. 

 
5. Concrete Pipe Joints. 

a. When required by the contract documents, wrap concrete pipe 
joints with Engineering Fabric of the type specified. 

b. Ensure joint openings on the outside or inside of the bottom half of 
the pipe do not exceed 1/4 inch for pipe with an internal diameter of 
24 inches or less.  

c. For pipe with an internal diameter of more than 24 inches, ensure 
joint openings on the outside or inside of the bottom half of the pipe 
do not exceed 1/8 inch per foot of internal diameter, with a 
maximum allowable joint opening of 5/8 inch. 

d. Fully encase larger joint openings, unless they are required for pipe 
camber, with a Type C-1 concrete collar. Use Class C structural 
concrete as specified in Section 2403. Point the collar and inner 
surface of the joint full and flush using sand cement mortar for the 
lower 75% of the pipe perimeter. 

 
E. Trenchless Construction. 

 Apply Section 2553. 
 
F.    Stockpile removed aprons that are to be reinstalled. Replace aprons 

damaged by Contractor’s operations at no additional cost to Contracting 
Authority. 

 
2416.04 METHOD OF MEASUREMENT. 

Measurement for the items associated with rigid pipe culverts will be as follows: 
 
A. Pipe culvert: measured length, in feet, of culvert installed, excluding aprons, 

to the nearest foot with no deductions for elbows, tees, and other fittings. 
Quantity will be determined along the axis.  Measurement for pipe laterals 
terminating at a tee will be from the point of inlet to a point 6 inches from the 
outside of the main, less the length of the apron, if any. 

 
B. Aprons: quantity shown in the contract documents. 
 
C. Appurtenances (elbows, tees, and other fittings): not measured for payment, 

but quantity will be shown on the contract documents. 
 
D. Type C adaptors required by the contract documents or installed to correct 

faulty work will not be measured for payment. 
 
E. Excavation for culverts: 
 

1. Roadway culverts: Article 2402.04, C applies.  
 
2. Entrance culverts: not measured for payment. 
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3. Sand required for Type B bedding: not measured for payment. 
 

F. Granular Backfill (when required and furnished): Article 2402.04, E, applies. 
 
G. Foundation treatment material (when placed at the direction of the 

Engineer): Article 2402.04, F, applies. 
 
H. Trenchless:  Measurement for each type and size of pipe installed by 

trenchless methods will be in linear feet along the centerline of the pipe. 
 
I. Removal and Reinstallation: 
 

1. Aprons:  Each apron removed and reinstalled will be counted for each 
size class. 

 
2. Pipe culvert:  Measurement of pipe removed and reinstalled for each 

size class specified will be in linear feet from end to end. 
 
2416.05 BASIS OF PAYMENT. 

Payment for the items associated with rigid pipe culverts will be the contract unit price 
as follows: 
 

A. Pipe culvert: per linear foot for type and size specified.  
 
B. Wrapping pipe joints, Type C adapters, and appurtenances: included in the 

contract unit price per linear foot for the pipe culvert. 
 
C. Aprons: per unit for the size specified. 
 
D. Payment for Type C adaptors not shown in the contract documents, but 

required because of changes in alignment will be as extra work according to 
Article 1109.03, B. 

 
E. Excavation for culverts: 
 

1. Roadway culverts and the quantity of extra excavation for 
embankments: per cubic yard. 

 
2. Entrance culverts: incidental to the contract unit price for rigid pipe 

culvert.  
 
3. Sand required for Class B bedding: incidental to the contract unit price 

for pipe culvert. 
 

F. Granular Backfill (when required and furnished): Article 2402.05, G, applies. 
 
G. Foundation treatment material (furnished and placed): Article 2402.05, F, 

applies. 
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H. Trenchless: 
 

1. Payment will be made at the contract unit price per linear foot for each 
type and size of pipe. 

 
2. Payment is full compensation for: 

 Furnishing and installing pipe, 
 Trenchless installation materials and equipment, 
 Pit excavation, dewatering, and placing backfill material, and 
 Pipe connections. 

 
I. Removal and Reinstallation: 

 
1. Aprons:  Per unit for each size class of apron removed and reinstalled. 

Payment is full compensation removing, stockpiling, and reinstalling 
aprons, as well as necessary excavation. 

 
2.    Pipe culvert:  Per linear foot for each size class of pipe removed and 

reinstalled. Payment is full compensation for removal and reinstallation 
of pipe. 

 
 

Section 2417.  Corrugated Culverts 

 
2417.01 DESCRIPTION. 

 
A. Furnish and install corrugated culverts.  
 
B. Roadway and entrance culverts are defined in Article 2416.01. 

 
2417.02 MATERIALS. 

 
A. Use corrugated culverts that meet the requirements of Section 4141, or 

Section 4146 when polyethylene culvert pipe is designated.  
 
B. Use round culvert pipe, unless specified otherwise. When required, elongate 

round pipe. When specified, use arch type pipe.  
 
C. When placing under roadway, use corrugated steel culverts coated 

according to Article 4141.02.  
 
D. A paved invert may be required according to the contract documents. 

 
2417.03 CONSTRUCTION. 

 
A. Maximum and Minimum Sizes. 

 
1. Table 2417.03-1 provides minimum allowable pipe sizes. 
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Table 2417.03-1: Minimum Allowable Pipe Sizes 

Culvert Use 
Minimum Pipe Size 

in. 

Roadway Culvert 18 

Entrance Culvert 18 
 
2. Table 2417.03-2 provides maximum allowable pipe sizes. 
 

Table 2417.03-2: Maximum Allowable Pipe Sizes 

Corrugation Depth 
in. 

Maximum Pipe Size 
in. 

1/2 84 

1 120 
 
3. When culverts of sizes outside the limitations in Tables 2417.03-1 and 

2417.03-2 are specified, they will be covered by the contract 
documents.  

 
B. Minimum Depth of Fill. 

 
1. Place a minimum of 1 foot of fill over entrance culverts.   
 
2. Place a minimum of 2 feet of fill over roadway culverts.  
 
3. If necessary to accommodate construction traffic, increase depth of fill 

over roadway culverts to the nominal diameter of the pipe or 3 feet, 
whichever is greater.  

 
C. Installation. 

 
1. Class B Bedding. 

When installing corrugated metal pipe or polyethylene pipe for roadway 
culverts, use Class B Bedding described in Article 2416.03, D, 2. 

 
2. Deflection Testing for Polyethylene Pipes. 

a. General. 
1) No sooner than 30 calendar days following pipe installation 

compaction and placing backfill material, or before paving, 
perform deflection testing on at least 10% of the pipe locations 
along their entire length at locations determined by the 
Engineer.  

2) The internal diameter of a pipe is not to be reduced by more 
than 5.0% of its nominal inside diameter. 

3) If any pipe fails post installation testing, the Engineer may 
require the Contractor to perform post installation testing on 
any additional pipes or all of the remaining pipes. 

4) Pipes failing post installation testing will be considered 
unacceptable. Replace with new pipe or reinstall undamaged 
pipe. Test for deflection. 
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b. Pipe Diameter of 30 Inches or Less. 

Perform deflection testing using a properly sized nine-point mandrel 
test.  

c. Pipe Diameter Greater than 30 Inches. 

Ensure the internal diameter of the entire length of the pipe is not 
reduced by more than 5.0% of it nominal inside diameter. 

 
2417.04 METHOD OF MEASUREMENT. 

Measurement for the items associated with corrugated pipe culverts will be as follows: 
 

A. Pipe culvert: measured length, in feet, of culvert installed, excluding aprons, 
to the nearest foot. Quantity of pipe will be determined along the axis. 
Measurement for pipe laterals terminating at a tee will be from the point of 
inlet to a point 6 inches from the outside of the main, less the length of the 
apron, if any.  

 
B. Aprons: quantity shown in the contract documents.  
 
C. Appurtenances (elbows, tees, and other fittings): not measured for payment, 

but quantity will be shown on the contract documents. 
 
D. Excavation for culverts: 

 
1. Roadway culverts: Article 2402.04, E, applies.  
 
2. Entrance culverts: not measured for payment.  
 

E. Granular Backfill (when required and furnished): Article 2402.04, E, applies.  
 
F. Foundation treatment material (when placed at the direction of the 

Engineer): Article 2402.04, F, applies. 
 
G. Beveled Pipe and Guard:  Quantity shown in the contract documents. 
 
H. Removal and Reinstallation: 
 

1. Aprons:  Each apron removed and reinstalled will be counted for each 
size class. 

 
2. Pipe culvert:  Measurement of pipe removed for each size class 

specified will be in linear feet from end to end. 
 
2417.05 BASIS OF PAYMENT. 

Payment for the items associated with corrugated pipe culvert will be at the contract 
unit price as follows: 
 

A. Pipe culvert: per linear foot for type and size specified.   
 
B. Aprons: per unit for the size specified 



2418.02 Temporary Stream Diversion 

Page 546 
 

C. Appurtenances: included in the contract unit price per linear foot for the pipe 
culvert. 

 
D. Excavation for culverts: 
 

1. Roadway culverts and the quantity of extra excavation for 
embankments: per cubic yard. 

 
2. Entrance culverts: incidental to the contract unit price for corrugated 

pipe culvert.  
 

E. Granular Backfill (when required and furnished): Article 2402.05, G, applies.  
 
F. Foundation treatment material (furnished and placed): Article 2402.05, F, 

applies. 
 
G. Deflection testing required according to the contract documents: incidental to 

the contract unit price for polyethylene pipe. 
 
H. Beveled Pipe and Guard:  Per unit for the size specified. 
 
I. Removal and Reinstallation: 

 
1. Aprons:  Per unit for each size class of apron removed and reinstalled. 

Payment is full compensation for removal and reinstallation of apron. 
 
2. Pipe culvert:  Per linear foot for each size class of pipe removed and 

reinstalled. Payment is full compensation for removal and reinstallation 
of pipe. 

 
 

Section 2418.  Temporary Stream Diversion 

 
2418.01 DESCRIPTION. 

Construct, maintain, and remove temporary stream diversion according to the 
contract documents. Temporary stream diversion involves diverting flow of a 
perennial stream around the construction site by use of either a diversion channel, 
pipe, or hose. Temporary stream diversion applies to projects involving installation or 
extensions of reinforced box culverts 6 feet by 6 feet or larger, precast box culverts 6 
feet by 6 feet or larger, or arch pipe culverts 102 inches by 62 inches or larger. 
 
2418.02 MATERIALS. 

 
A. Impervious Dike. 

• Use one of the following: 
• Impervious fabric with earth, stone, or other fill material, 
• Revetment stone meeting the requirements of Section 4130 with 

impervious soil or fabric behind the dike, 
• Sandbags, 
• Sheet piles, or 
• Other as approved by the Engineer. 
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 B. Temporary Energy Dissipation. 
Revetment stone meeting the requirements of Section 4130. 

 
C. Sediment Control. 

Meet the requirements of Section 2602 for silt fence or perimeter and slope 
sediment control devices. 

 
2418.03 CONSTRUCTION. 

Unless stated otherwise in the contract documents, the Contractor may choose which 
type of temporary stream diversion to construct.  Construct temporary stream 
diversion according to Standard Road Plan EW-402. 
 

A. Temporary Stream Diversion by use of a Pipe or Hose. 

This method may include bypass pumping. 
 

1. Set up bypass pump (if used) and temporary pipe or hose. Provide 
temporary energy dissipation measures at discharge point of temporary 
outlet pipe or hose. Firmly anchor bypass pump and pipe or hose. 

 
2. Construct impervious dike upstream of work area. When constructing 

dike, place revetment or impervious fabric prior to placing soil or earth. 
 
3. Construct impervious dike or sediment control device downstream to 

isolate work area. 
 
4. Routinely inspect bypass pump and temporary pipe or hose to ensure 

proper operation.  Inspect impervious dike(s) for leaks and repair 
damage. Inspect discharge point for erosion. Install additional temporary 
energy dissipation material as needed. Ensure flow is adequately 
diverted through pipe or hose and maintain all elements of the 
temporary stream diversion throughout period of construction. 

 
5. Immediately after completion of construction in the work area, remove 

impervious dike(s), bypass pump, temporary pipe or hose, temporary 
energy dissipation material, and sediment control materials in the 
stream. 

 
B. Temporary Stream Diversion by use of a Diversion Channel 

 
1. Excavate diversion channel without disturbing existing channel. Install 

sediment control along top of diversion channel.  
 
2. Connect downstream diversion channel into downstream existing 

channel. Install temporary energy dissipation measures at discharge 
point into existing channel. 

 
3. Connect upstream diversion channel into existing channel at upstream 

side to divert flow into diversion channel. 
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4. Construct impervious diversion dike in existing channel at upstream side 
to divert flow into diversion channel. When constructing dike, place 
revetment or impervious fabric prior to placing soil or earth.  

 
5. Construct impervious dike or other sediment control in existing channel 

at downstream side to isolate work area. 
 
6. Routinely inspect diversion channel for scour/erosion and sediment loss 

at channel discharge location. Install rock checks in channel and 
additional temporary energy dissipation material at outlet as needed. 
Inspect impervious dikes for leaks and repair damage. Ensure flow is 
adequately diverted through diversion channel and maintain all 
elements of temporary stream diversion throughout the period of 
construction. 

 
7. Immediately after completion of construction in the work area, remove 

impervious dike(s), temporary energy dissipation material, and sediment 
control materials in the stream.  Divert channel back into existing 
channel. Backfill and compact diversion channel in accordance with 
Article 2107.03, E. 

 
2418.04 METHOD OF MEASUREMENT. 

 
A. Each Temporary Stream Diversion will be counted.  
 
B. Sediment control and sediment control removal will be measured according 

to Article 2602.04 for type of device used.  
 

2418.05 BASIS OF PAYMENT. 

 
A. Payment will be at contract unit price for each Temporary Stream Diversion. 

If there is no bid item for temporary stream diversion, it will be paid for 
according to Article 1109.03, B. Payment is full compensation for labor, 
equipment, and materials necessary to construct and remove Temporary 
Stream Diversion. Payment of 50% of item will be made upon completion of 
installation of temporary stream diversion and remaining 50% will be paid 
upon completion of removal of temporary stream diversion and restoration of 
work site.  

 
B. Sediment control and sediment control removal will be paid for according to 

Article 2602.05 for type of device used. 
 
 

Section 2419.  Precast Concrete Units 

 
2419.01 DESCRIPTION. 

 
A. Provide precast concrete units produced in a plant for which equipment, 

procedures, and quality of concrete have been approved by the Contracting 
Authority.   
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B. Provide, or have fabricator provide, technical personnel experienced and 
skilled in application of precast system being used. Ensure technical 
personnel cooperate with Engineer in technical aspects of the work. 

 
C. Apply provisions of this section to production and construction of precast 

concrete as defined in Section 1101. 
 

D. Unless modified elsewhere in the contract documents, perform fabrication in 
precast fabrication plants that are approved prior to letting. 

 
E. Requirements for specific precast units are found in the Materials I.M. 445 

series, Materials I.M. 571, and in the following specification sections: 
 Section 4145: Concrete Culvert Pipe 
 Section 2415: Concrete Box, Arch, and Circular Culverts 
 Section 2416: Rigid Pipe Culverts 
 Section 2430: Modular Block Retaining Wall 
 Section 2431: Segmental Retaining Wall 
 Section 2432: Mechanically Stabilized Earth (MSE) Retaining Wall 
 Section 2513: Concrete Barrier (Precast) 

Section 2435: Sanitary and Storm Sewer Structures 
Section 2503: Storm Sewers 
Section 2504: Sanitary Sewers 
Section 4149: Sanitary and Storm Sewer Pipe and Structures Materials 

 
2419.02 MATERIALS. 

Use materials meeting requirements of Division 41 for respective material, and the 
following: 
 

A. Aggregates.  
 

1. Apply Sections 4110, 4111, 4115, and 4117, except gradation 
requirements of Articles 4110.02 and 4115.03. 

 
2. Submit aggregate gradations and proportions with mix design to District 

Materials Engineer for approval.  
 
3. Use aggregates similar to Class V only when 30% or more of total 

weight (mass) of aggregate  is limestone. 
 
B. Admixtures. 
 When authorized by Engineer, approved admixtures complying with Section 

4103 may be used and shall be from an approved source identified in 
Materials I.M. 403.  

 
C. Reinforcing Steel and Wire Fabric.  
 Comply with requirements of Section 4151 and ensure materials are from an 

approved source identified in Materials I.M. 451. Precast fabricator shall 
accept reinforcing steel with certified mill test reports for each heat delivered. 
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D. Cement. 

 Apply Section 4101, unless otherwise specified. If the use of Type III 
Portland cement has been authorized, use it in same proportions as 
specified for Type I Portland cement. Cement with total equivalent sodium 
oxide between 0.61% and 0.75% may be used, provided it is non-reactive 
with proposed aggregate when tested according to ASTM C 1260, C 1567, 
or C 1293. 

 
E. Supplementary Cementitious Materials. 
 

1.    Apply Section 4108.  
 
2.    Fly ash may be substituted for Portland cement. Use a substitution rate 

of no more than 25% by weight (mass) for wet cast concrete only. Fly 
ash shall be from an approved source identified in Materials I.M. 491.17. 

 
3.    GGBFS may be substituted for Portland cement. Use a substitution rate 

of no more than 35% by weight (mass) for GGBFS as a mineral 
admixture. GGBFS shall be from an approved source identified in 
Materials I.M. 491.14. 

 
4.    The maximum total supplementary cementitious materials substitution 

shall not exceed 50%. 
 
2419.03 CONSTRUCTION. 

 
A. Equipment. 

 Use equipment meeting requirements of Section 2001 and the following: 
 

1. Forms: Use forms for precast concrete true to dimensions shown in 
contract documents, true to line, mortar tight, and of sufficient rigidity to 
not sag or bulge out of shape under placement and vibration of 
concrete. Ensure inside surfaces are smooth and free of projections, 
indentations, or offsets that might restrict differential movements of 
forms and concrete. 

 
2. Weighing and Proportioning Equipment.  
 Apply Article 2001.20, except that a vibrator will not be required on 

cement batch hopper. 
 
3. Mixing Equipment.  
  Article 2001.21. 
 
4. Bins. 

  Article 2001.06 
 

B. Concrete. 

 
1. For precast construction, do not exceed maximum water-cementitious 

ratio, including free moisture in aggregate, of 0.450 pound per pound. 
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2. Intended air entrainment of finished wet cast concrete is 6%. To allow 
for loss during placement, use a target value of 6.5% for air content of 
fresh unvibrated concrete, with a maximum variation of plus 1.5% and 
minus1.0%.  

 
C. Proportioning, Mixing, and Placing Concrete. 

 
1. Proportion and mix concrete according to applicable requirements of 

Article 2403.02, D, 3. 
 
2. Do not place concrete when ambient temperature is below 35°F unless 

Engineer has approved plant for cold weather concrete placement. 
When necessary, heat aggregate or water, or both, so temperature of 
concrete when deposited in forms is 40°F to 90°F. Do not use frozen 
material in concrete. 

 
3. When a series of units is cast in a line, cast entire series in one 

continuous operation, or as directed by Engineer. Place successive 
batches before preceding batch has perceptibly hardened or dried. Do 
not allow more than 45 minutes to pass between placement of 
successive batches of concrete in a unit. Do not retemper concrete or 
add water to interface of the concrete between batches. 

 
4. Carefully work and consolidate concrete around reinforcement without 

displacing it. Ensure formation of honeycomb, stone pockets, or similar 
defects have not occured. Consolidate concrete using small diameter 
vibrators or by other means approved by Engineer. Overfill forms during 
consolidation. Screed off excess concrete and finish surface to desired 
texture. 

 
D. Curing.  

 
1. Use a method of curing that prevents loss of moisture and maintains an 

internal concrete temperature at least 40°F during curing period. Obtain 
Engineer’s approval for this method.  

 
2. In all cases, cover concrete and leave covered until curing is completed. 

Side forms and pans forming underside of channel shapes may be 
removed during this period if cover is immediately replaced. Do not, 
under any circumstances, remove units from casting bed until strength 
requirements are met.  

 
3. When accelerated heat is used to obtain temperatures above 100°F:  

a. Record temperature of interior of concrete using a system capable 
of automatically producing a temperature record at intervals of no 
more than 15 minutes during entire curing period.  

b. Space systems at a minimum of one location per 100 feet (30 m) of 
length per unit or fraction thereof, with a maximum of three 
locations along each line of units being cured.  
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c. Ensure all units, when calibrated individually, are accurate within ± 
5°F.  

d. Do not artificially raise temperature of concrete above 100°F for a 
minimum of 2 hours after units have been cast. After 2 hour period, 
temperature of concrete may be raised to a maximum temperature 
of 160°F at a rate not to exceed 25°F per hour.  

e. Hold maximum temperature for a period sufficient to develop 
strength required for release of prestress or for post tensioning, as 
the case may be.  

f. Lower temperature of concrete at a rate not to exceed 40°F per 
hour by reducing amount of heat applied until interior of concrete 
has reached the temperature of surrounding air. 

 
E. Placing Reinforcement.  

 Place reinforcement carefully, accurately, and secure in proper position 
according to contract documents. Apply Article 2404.03.  

 
F. Removal of Forms.  

If forms are removed before concrete has attained strength which will permit 
units to be moved or stressed, remove protection only from immediate 
section from which forms are being removed. Immediately replace protection 
and resume curing following form removal. Do not remove protection any 
time before units attain specified compressive strength when surrounding air 
temperature is below 20°F. 

 
G. Tolerances. 

Limit variation from dimensions shown in contract documents to no more 
than 1/8 inch. For overruns, greater deviation may be accepted if, in 
Engineer’s opinion, it does not impair suitability of member for its intended 
use. 

 
H. Handling and Storage. 

During fabrication, storage, handling, and hauling take care to prevent 
cracking, twisting, unnecessary roughness, or other damage. In particular, 
do not allow tiedowns to come in direct contact with concrete surfaces. Do 
not subject units to excessive impact. Replace, at no additional cost to 
Contracting Authority, units that are, in Engineer’s opinion, damaged in a 
way to impair their strength or suitability for their intended use. 

 
I. Finish.  

Finish surfaces which will be exposed in finished structure as provided in 
Article 2403.03, P, 2, b. 

 
2419.04 METHOD OF MEASUREMENT. 

For precast units, Engineer will determine quantity of each of the various respective 
sizes, lengths, and types per the sections listed in Article 2419.01, E. 
 
2419.05 BASIS OF PAYMENT. 

Payment will be per the sections listed in Article 2419.01, E. 
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Section 2420.  Structural Plate Pipes, Pipe Arches, and Arches 

 
2420.01 DESCRIPTION. 

Furnish and construct structural plate pipes, pipe arches, or arches meeting 
requirements of these specifications and of the sizes and dimensions shown in the 
contract documents.  
 
2420.02 MATERIALS. 

 
A. Use materials for structural plate pipe, pipe arches, and arches that meet the 

requirements of Section 4144.  
B. Unless specified otherwise, furnish a galvanized corrugated steel structure. 

 
2420.03 CONSTRUCTION. 

 
A. Quality of Work. 

 
1. In addition to compliance with the details of construction, the completed 

structure must demonstrate high quality work. Plates on which the 
galvanizing has been damaged or broken, either in the shop or in 
shipping, or which show defective work will be rejected. The 
requirement applies not only to the individual plates but to the shipment 
for any contract as a whole.  

 
2. Among others, the following defects are specified as constituting poor 

quality work. The presence of any or all of them in any individual culvert 
plate, in any shipment, or, in general, in the completed culvert, will 
constitute sufficient cause for rejection:  
a. Uneven laps. 
b. Elliptical shaping (unless specified), or otherwise excessive 

distortion. 
c. Variations from a straight center line. 
d. Ragged edges. 
e. Loose, unevenly lined or spaced bolts. 
f. Illegible brand. 
g. Damaged, scaled, or broken galvanizing. 
h. Dents or bends in the metal itself.  
 

B. Bedding. 

 
1. When a pipe structure is to be erected in a trench, construct the trench 

to be wide enough to permit thorough tamping of the earth backfill 
material against every plate except the bottom one.  

 
2. Bed the pipe in an earth foundation of uniform density. Carefully shape 

the foundation with a template, or use other means and check with a 
template. Support the pipe at the desired grade. Ensure pipe has the 
required camber to fit the lower plate of the pipe. 
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3. When rock in either ledge or boulder formation is encountered, remove 
it below grade. Replace the rock with suitable materials in a manner to 
provide a minimum 8 inch thick compacted earth cushion having a 
thickness under the pipe no less than 1/2 inch per foot of fill over the 
pipe.  

 
4. When firm foundation is not encountered at the grade established, due 

to soft, spongy, or other unsuitable soil, remove all unsuitable soil for a 
maximum distance of one diameter under and on each side of the pipe. 
Replace with suitable earth or granular material properly compacted to 
provide adequate support of the pipe. Use other special construction 
methods if specified. Excavate unsuitable soil below grade and place 
backfill material only at the at the Engineer’s direction. This will be paid 
for as extra work unless provided otherwise in the contract documents.  

 
5. Prepare the base according to Article 2416.03, D, 2. Ensure the bedding 

provides camber to allow for settlement after placing the fill. Vary the 
amount of camber to suit the height of fill and nature of supporting soil. 
Provide a minimum camber of 1% of the length of the pipe.  

 
C. Multiple Structures. 

When multiple structures of pipe or pipe arches are used, space them so 
that the adjacent sides of pipe are from 50% of the diameter to a maximum 
of 4 feet apart to permit tamping of backfill material. Ensure the distance 
between plates at skewback of multiple arch spans is no less than 10% of 
the longer adjoining span.  
 

D. Field Erection, Structural Plate Pipe, and Pipe Arches. 

 
1. Beginning at the downstream end, place full sized bottom plates along 

the center line of the structure, lapping each plate one corrugation with 
the previous plate. Use fasteners to connect plates at longitudinal and 
circumferential seams. Stagger joints so that no more than three plates 
come together at one point.  

 
2. After all plates have been placed, tighten all bolts to a minimum torque 

value of 100 foot pounds and a maximum of 300 foot pounds.  
 
3. When end treatment requires a rigid headwall, anchor the plates to the 

headwall with anchor bolts no smaller than 3/4 inch and spaced at no 
more than 19 inch on center.  

 
4. Assemble pipe arch plates so they form cross sections made up of four 

circular arcs that are tangent to each other at their junctions and are 
symmetrical about the vertical axis. 

 
E. Skewed Arch Spans. 

Ensure the end skew of arches does not exceed 45 degrees. When the 
skew is more than 15 degrees, adjust the length of the structure so that no 
portion of the live load will be carried by the cut portion of the end. Where 
right-of-way or other conditions do not permit the required length, support 
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the cut end with rigid headwalls designed to meet the conditions. Anchor the 
plates to the headwall with 3/4 inch bolts spaced at no more than 19 inch on 
center.  
 

F. Arch Anchorage. 

Anchor each side of the arch to the foundation by means of a formed 
channel or a structural angle bolted to the bottom row of plates. Ensure the 
arch plates bear directly on the channel or angle. Use channels or angles 
made of the same material as the plates. Anchor them to the foundation at 
intervals of no more than 24 inches.  

 
G. Field Erection, Arches. 

 
1. Begin erection of arch plates at the downstream end by bolting the side 

plates, at intervals no greater than 24 inches, to the angle or channel 
attached to the foundation.  

 
2. Set plates inside the vertical leg of the angle or the longer leg of the 

channel. Ensure they bear directly on the horizontal leg of the angle or 
the web of the channel. 

 
3. Assemble succeeding plates so that joints at right angles to the center 

line of the arch are staggered and not continuous for more than the 
width of one plate.  

 
4. Support the upper edge of each plate of the first ring in its proper place 

until the full number of plates for the ring is in position.  
 
5. Tighten bolts in each section as required in Article 2420.03, D.  
 

H. Shop Forming. 

 
1. When specified, shop form structural plate pipes to increase the vertical 

diameter approximately 5% out of round before placement of the fill.  
 
2. A tolerance of ± 2.5% of the nominal pipe diameter or 5 inches, 

whichever is less, will be permitted.  
 

I. Placing Backfill Material. 

 
1. After the structure has been assembled, place backfill material 

according to Articles 2402.03, G; 2402.03, H; and 2402.03, I. 
Thoroughly tamp each layer between the structure and the sides of the 
trench or for a distance on each side of the structure equal to the 
diameter of the structure.  

 
2. After the fill over the structure has been completed to the full height, 

release and remove the struts, if any.  
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3. Exercise care when placing backfill material to prevent excessive 
distortion of the shape of the structure, either in peaking action or rolling 
action. Deflection in any direction greater than 2.5% from the original 
specified shape will not be allowed during the backfill material 
placement operation.  

 
4. In addition to placing backfill material as required above, when the 

Engineer orders, build approach fills that will provide a roadway 10 feet 
wide over the culvert, with grades no steeper than 10%.  

 
2420.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Structural pipe culvert: feet to the nearest foot shown in the contract 
documents for each culvert. The quantity of pipe will be determined as 
follows:  

 
1. Pipes and arches with either square or skewed vertical ends: end to end 

of metal on center line of structure.  
 
2. Pipes or pipe arches with square ends, beveled: average end to end at 

top and bottom of pipe.  
 
3. Pipes or pipe arches with skewed ends, beveled: average end to end at 

top and bottom of pipe parallel to center line.  
 
4. Arches with ends other than vertical: as noted in the contract 

documents.  
 

B. Excavation for structural plate pipe: as specified for culverts in Article 
2402.04. When the pipe is installed without change in location, dimensions, 
or elevation, the quantities of Class 20 or Class 23 and Class 24 excavation, 
as shown in the contract documents, will be the quantities for which payment 
is made.  

 
C. Excavation for structural plate arches: as specified for structures in Article 

2402.04 for the respective classes of excavation performed.  
 
D. Structural concrete: Article 2403.04 applies. 
 
E. Steel reinforcement: Article 2404.04 applies.  

 
2420.05 BASIS OF PAYMENT. 

 
A. Payment for structural pipe culvert of type and size specified will be the 

contract unit price for per linear foot. 
 
B. Payment is full compensation for furnishing all materials, labor, and 

equipment necessary to complete the work.  
 



 Unclassified Pipe Culverts 2422.03 

 
Page 557 

 
 

C. Excavation for structures, structural concrete, and reinforcement will be paid 
for separately. 

 
 

Section 2422.  Unclassified Pipe Culverts 

 
2422.01 DESCRIPTION. 

 
A. Construct and install roadway and entrance culverts for which inside 

dimensions and length are specified.  
 
B. The selection of pipe of a type permitted by this specification, or other 

approved types permitted in the contract documents, will be optional with the 
Contractor.  

 
C. Refer to Article 2416.01 for definitions of roadway and entrance culverts.  

 
2422.02 MATERIALS. 

Select the type of pipe culvert for unclassified roadway and unclassified entrance 
from the following tables.  
 

Table 2422.02-1: Unclassified Roadway Pipe Culvert 

Concrete - 2000D Section 2416 

Coated Corrugated Steel Section 2417 

Polyethylene Pipe Section 2417 
 

Table 2422.02-2: Unclassified Entrance Pipe Culvert 

Unclassified roadway pipe culverts Any type permitted 

Concrete Pipe - 1500D Section 2416 

Corrugated Steel Pipe Section 2417 
 

Table 2422.03-3: Unclassified Roadway Letdown Pipe Culvert 

Coated Corrugated Steel Section 2417 

Polyethylene Pipe Section 2417 
 
2422.03 CONSTRUCTION. 

 
A. Install according to the contract documents and in conformance with 

applicable requirements for the particular type of pipe used. 
 
B. Using more than one type of pipe at one installation site will not be permitted 

unless by written approval of the Engineer. 
 
C. When rigid pipe culverts are furnished, install as provided in Article 2416.03. 

When corrugated pipe culverts are furnished, install as provided in Articles 
2417.03, B and 2417.03, C. 

 



2423.01 Support Structures for Highway Signs, Luminaires, and Traffic Signals 

Page 558 
 

2422.04 METHOD OF MEASUREMENT. 

Measurement for the items associated with unclassified pipe culverts will be as 
follows: 
 

A. Unclassified pipe culverts: Articles 2416.04 and 2417.04 apply.  
 
B. Excavation for culverts: 
 

1. Roadway pipe culverts: will be measured as provided in Article 2402.04. 
The plan quantity of excavation will be based on an excavation, 
centered for the pipe, of the required depth, length, and a width of 42 
inches plus the specified diameter of the pipe. Modification will not be 
made in the quantity shown in the contract documents for variations in 
wall thickness of the various types of pipe. Modifications will be made in 
the quantity of excavation for changes in location or flowline as provided 
in Article 2402.04.  

 
2. Entrance culverts: incidental to pipe installation and will not be 

measured separately for payment.  
 

C. Granular Backfill (if required and furnished): Article 2402.04, E, applies.  
 
D. Foundation treatment (if placed at the direction of the Engineer): Article 

2402.04, F, applies. 
 
2422.05 BASIS OF PAYMENT. 

Payment for the items associated with unclassified pipe culverts will be the contract 
unit price as follows: 
 

A. Unclassified pipe culverts: Articles 2416.05 and 2417.05 apply.  
 
B. Excavation for culverts: 

 
1. Roadway culverts and the quantity of extra excavation for 

embankments: per cubic yard. 
 
2. Entrance culverts: incidental to the contract unit price for unclassified 

pipe culvert.  
 

C. Granular Backfill (when required and furnished): Article 2402.05, G, applies. 
 
D. Foundation treatment material (furnished and placed): Article 2402.05, F, 

applies. 
 
 

Section 2423.  Support Structures for Highway Signs, Luminaires, and Traffic 
Signals 

 
2423.01 DESCRIPTION. 

Fabricate, furnish, and erect support structures for highway signs, luminaires, and 
traffic signals. Design according to the contract documents and the AASHTO 
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Standard Specifications for Structural Supports for Highway Signs, Luminaires, and 
Traffic Signals. 
 
2423.02 MATERIALS. 

Apply Section 4187. 
 
2423.03 CONSTRUCTION. 
 

A. General Requirements. 

 
1. Before fabrication, submit shop drawings according to Article 1105.03. 
 
2. Provide the Engineer ample notice: 

 Prior to the start of shop fabrication so that required inspection can 
be performed, and 

 Prior to shipment so that final shop inspections can be performed.  
 

3. Fabricate support structures according to the contract documents. 
Present proposed design or material changes to the Engineer in written 
form, plan form, or both. Do not make changes without the Engineer’s 
written approval. The Engineer will not approve substitution of material 
or design detail changes which constitute a reduction in quality or 
strength of the structure. 

 
4. The Contractor is to defend and save the Contracting Authority 

harmless from any and all patent infringement suits resulting from the 
use of any design, device, material, process, portion, or phase thereof, 
employed in the manufacture or use of overhead sign support structures 
according to the contract documents and Article 1107.04. 

 
B. Fabrication and Assembly. 

Fabricate structural steel supports according the Structural Welding Code – 
Steel, AWS D1.1, current edition, or the Structural Welding Code – 
Aluminum, AWS D1.2, current edition, with the following exceptions: 
 
1. Apply AWS D1.1, Section 6, Part D to non-destructive tests of welds for 

steel structures, and include tests of column-to-base plate full 
penetration welds. Apply AWS D1.2, Section 5, to non-destructive tests 
of welds for aluminum structures and limit tests to the flange 
connections of the overhead section and the end supports. 

 
2. Apply Article 2408.03, B, relative to qualifications of welders, welding 

operators, and tackers and the effective period of their qualifications. 
 
3. The provisions of AWS D1.2, Paragraph 9.1.2 do not apply. Structures 

are Class II structures. 
 
4. Clean weld splatter, black smoke, and residue from fabrication before 

shipping completed structure to the job site. The fabricator is required to 
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warrant that each complete structure is free from misfits or structural 
deficiencies prior to shipment. 

 
C. Packing. 

Pack prefabricated structural units in a manner to prevent damage or 
defacement during transportation. 
 

D. Acceptance and Rejection. 

Failure of the structure to meet requirements of this specification may be 
cause for rejection. 

 
2423.04 METHOD OF MEASUREMENT. 

Measurement for items for construction of support structures for highway signs, 
luminaires, and traffic signs will be as follows: 
 

A. Superstructure. 

Each overhead sign support structure will be counted by the span and type 
specified and shown in the contract documents. 
 

B. Substructures. 

 
1. Excavation: as specified in Article 2402.04 for the class shown in the 

contract documents. 
 
2. Concrete: as specified in Article 2403.04. 
 
3. Reinforcement: as specified in Article 2404.04. 

 
2423.05 BASIS OF PAYMENT. 

Payment for acceptable portions of the following items of work will be at the contract 
unit price as follows: 

 
A. Superstructure. 

 
1. For overhead sign support structures, payment will be for each span 

and type specified.  
 
2. Payment is full compensation for the following: 

a. Furnishing prefabricated structural units, supports, necessary 
fastenings for assembly of the structure, anchor bolts, and fittings 
for bolting the upright supports to the concrete bases. 

b. Erection of the structure as designated by the contract documents 
or by the Engineer. 

 
B. Substructures. 

 
1. Excavation: 

a. As specified in Article 2402.05 for the class shown in the contract 
documents.  

b. Payment is full compensation for excavation, placing backfill 
material, compaction of backfill material, replacement and 
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compaction of special shoulder construction materials at the same 
depth and elevation encountered in the excavation, and depositing 
of unused excavated materials in a manner satisfactory to the 
Engineer.  

 
2. Concrete: 

a. As specified in Article 2403.05. 
b. Payment is full compensation for furnishing, placing, and finishing 

according to the provisions of Section 2405.  
 

3. Reinforcement: As specified in Article 2404.05. 
 
 

Section 2424.  Shotcrete 

 
2424.01 DESCRIPTION. 
 

A. Remove unsound concrete, prepare concrete surfaces, and apply and cure 
shotcrete where indicated in the contract documents and where directed by 
the Engineer.  

 
B. Shotcrete is mortar or concrete conveyed through a hose and pneumatically 

projected at high velocity onto a surface. Apply Shotcrete using the Dry Mix 
Process. This is a process in which the dry cement aggregate mixture is 
carried by compressed air to the nozzle where water is interjected and the 
resulting mixture is jetted from the nozzle onto the surface to be shotcreted.  

 
1. Shotcrete Mortar. 

Shotcrete mortar is a top or surface layer in which the aggregate is 
limited to sand with a maximum nominal particle size of 1/4 inch.  

 
2. Shotcrete Concrete. 

Shotcrete concrete contains fine aggregate and coarse aggregate with 
particle sizes in excess of 1/4 inch. Procedures and quality of work are, 
in general, to comply with provisions of the current edition of ACI 
Standard 506, "Recommended Practice for Shotcreting," subject to 
approval of the Engineer.  

 
2424.02 MATERIALS. 

Use materials for shotcreting that meet the following requirements:  
 

A. Portland Cement. 

Meet the requirements of Section 4101, Type I.  
 

B. Water. 

Apply Section 4102.  
 

C. Fine Aggregate. 

Use natural sand meeting the requirements of Section 4110 or 4111.  



2424.03 Shotcrete 

Page 562 
 

D. Coarse Aggregate for Concrete. 

Meet requirements of Section 4115 and the gradation requirements of Table 
2424.02-1:  

 
Table 2424.02-1: Gradation 

Sieve No. Percent Passing 

3/4" 
1/2" 
3/8" 

No. 4 
No. 200 

100 
97-100 
40-90 
0-30 
0-1.5 

The maximum percent passing the No. 200 sieve 
may be increased to 2.5%, provided the agreed 
documented production limit is maintained at 1.0% 
or less, and any increase up to 2.5% is due to 
degradation of the parent material and not to 
contamination by other material. 

 
E. Wire Mesh. 

Apply Article 4151.04. Use mesh that is 3 inches by 3 inches or 4 inches by 
4 inches with nominal area of wire between 0.014 and 0.030 square inches, 
inclusive. Use mesh that is galvanized with a coating (minimum of 0.15 
ounces per square foot) recognized in the industry as a "regular" coating.  
 

F. Concrete Anchors. 

Furnish concrete anchors designed for use with 1/4 inch anchor bolts. 
Furnish 1/4 inch diameter, galvanized, hooked anchor bolts in lengths 
suitable for anchoring wire mesh to existing concrete. 
 

G. Burlap. 

For curing concrete use burlap that meets the requirements of Section 4104.  
 
2424.03 CONSTRUCTION. 

 
A. Equipment.  

 
1. Power Driven Hand Tools. 

Power driven hand tools are allowed, with the following restrictions:  
a. Jack Hammers. 

1) Do not use jack hammers heavier than a nominal 30 pound 
class.  

2) Do not operate jack hammers or mechanical chipping tools at 
an angle in excess of 45 degrees measured from the surface 
of the concrete.  

b. Chipping Hammers. 

Do not use chipping hammers heavier than a nominal 15 pound 
class.  
 

2. Hand Tools. 

Provide hand tools, such as hammers and chisels, to remove final 
unsound concrete particles or to achieve the required depth.  
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3. Sand Blasting Equipment. 

Use sand blasting equipment capable of removing rust, oil, and 
concrete laitance from the existing surface.  
 

4. Proportioning and Mixing Equipment. 

Use proportioning and mixing equipment that meets requirements of 
Articles 2001.20 and 2001.21, C. Use mixing equipment capable of 
thoroughly mixing the materials in sufficient quantity to maintain placing 
continuity.  
 

5. Air Supply. 

Use a compressor of adequate capacity to maintain a sufficient, 
constant nozzle velocity for all parts of the work while simultaneously 
operating a blow pipe for cleaning away rebound. Equip the air hose 
with a filter to prevent any oil or grease from entering the air stream.  

 
6. Delivery Equipment. 

Use delivery equipment capable of delivering a continuous, smooth 
supply of uniformly mixed material. Equip the nozzle with a water ring 
and valve to permit adjustment of the water. Maintain the water 
pressure at the nozzle at least 15 psi greater than the air pressure. Use 
a nozzle capable of delivering a conical discharge stream.  
 

B. Qualification of Operators.  

 
1. Certification of Training and Experience. 

Provide the Engineer a certified statement of training and experience in 
shotcreting for each of the individuals proposed to occupy the position 
of supervisor, shotcrete nozzle operator, and shotcrete gun operator.  
 

2. Qualification Test. 
a. Each nozzle operator, working with a certified gun operator, must 

pass a qualification test prior to undertaking the shotcrete 
application in the project work. This test serves to qualify the 
shotcrete operator and is to be performed prior to beginning work. 
The test measures the percent by weight of rebound. If the rebound 
is over the allowable percentage, the operator will be disqualified. 
Replace with an operator who can pass this test.  

b. The Engineer may require additional qualification tests during the 
progress of the work if the quality of the shotcrete operation 
declines.  

c. The test is as follows:  
1) Erect 30 inch by 30 inch plywood board test panels 

horizontally, vertically, overhead, or any combination of 
positions depending on the anticipated corresponding shooting 
positions. 

2)  Arrange drop cloths around and over the test panel to collect 
the rebound. 
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3) The shotcrete operator is to fill the middle 18 inch by 18 inch 
area of the test panel with shotcrete mortar to a minimum 
depth of 4 inches. 

4) Determine the quantities of rebound and applied shotcrete. 
Compute the percent of rebound by dividing the weight of 
rebound by the combined weight of rebound plus the weight of 
the applied shotcrete.  

5) The allowable percentage of rebound depends on the position 
of the surface and is specified in the Table 2424.03-1:  

 
Table 2424.03-1: Maximum Rebound 

Position of Surface 
 

Maximum Allowable Percentage 
of Rebound by Weight 

Horizontal 
Vertical 

Overhead 

15 
30 
50 

 
d. Furnish the drop cloths, plywood, and all other material necessary 

for these tests.  
 

C. Preparation of Surface for Shotcrete Repair.  

 
1. Removals. 

a. Remove concrete from each area the Engineer designates. Areas 
as shown in the contract documents are based on the best 
information available. The Engineer will determine actual areas.  

b. Concrete may be removed with power or hand tools. Use only hand 
tools for final cleanup.  

c. Extend removal at least to the level of reinforcing bars and deeper, 
as necessary, to remove all unsound concrete. Ensure removal 
allows for a minimum replacement depth of 2 inches. Cut 
boundaries of removal areas to a 45 degree bevel, with no feather 
edges or square corners.  

 
2. Cleaning Existing Reinforcement. 

a. Use hand methods to remove pack rust.  
b. Sandblast to sound metal.  
c. Do not damage the reinforcement with tools. To ensure concrete 

will bond around the periphery of a reinforcing bar, excavate the 
existing concrete 3/4 inch clear around the bar when:  
 More than one-half of an existing reinforcing bar circumference 

is exposed, or  
 A reinforcing bar is loose and unbonded. 
 

3. Anchorage. 

The principal anchorage of shotcrete to the existing structure is to be 
the bond of the shotcrete to the old concrete and to exposed existing 
reinforcement. Provide supplemental anchorage as follows:  
a. Where reinforcement has been exposed and clearance around the 

periphery of the bar is provided, do not add supplemental 
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reinforcement unless existing reinforcement density and pattern are 
such that individual open spaces between bars are of 1.5 square 
foot area or larger. For this situation, install 1/4 inch diameter 
hooked anchor bolts at the rate of one anchor bolt per each 1.5 
square feet of area within each open space.  

b. Where existing reinforcement is not exposed to provide clearance 
around the bar periphery, install 1/4 inch diameter hooked anchor 
bolts on an approximate 1 foot by 1 foot grid spacing. For individual 
areas of 1 square foot or less, install at least one anchor, although 
mesh will not be required.  

 
4. Reinforcement. 

For areas described in Article 2424.03, C, 3 above:  
a. Ensure wire mesh is clean and free from coatings which will 

prevent adequate bond.  
b. Fasten mesh to each anchor or to any existing exposed 

reinforcement, or both. Ensure wire mesh has a minimum of 3/4 
inch clearance from the prepared surface. 

c. Lap adjacent sheets of mesh at least 1.5 times the spacing of the 
mesh. Align laps so that parallel wires are staggered, not placed 
adjacent to each other. 

d.  Tie sheets together at 1 foot intervals. 
e. Bend mesh extending around outside corners or re-entrant corners 

to template before securing to the anchorage.  
f. Position all wire mesh, hook bolts, and existing reinforcement so 

that they will be covered by the application of at least 3/4 inch of 
shotcrete.  

 
5. Final Preparation. 

Give repair areas a final cleaning by sandblasting followed by air 
cleaning. 

 
D. Proportioning and Mixing.  

 
1. Storage and Handling. 

Store and handle cement and aggregates and measure materials 
according to Article 2403.02, D.  

 
2. Mix Proportions. 

Determine the exact proportions of ingredients on the basis of design 
mix proportions and a trial application of the design mix. Once the 
Engineer approves, use the field determined mix in the actual 
application of shotcrete. Do not vary the mix without the Engineer’s 
written approval.  
 

3. Field Test of Design Mixes. 
a. Field test design mixes by shooting one or more test panels. Shoot 

the first panel in the vertical position. If the first panel is satisfactory, 
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shoot a second panel in the overhead position, if such position is 
applicable to the work.  

b. Conduct a test for percentage of rebound with each test panel. The 
Engineer will:  
1) Observe production of the test panel.  
2) Approve or reject the mix based on observation of the 

placement characteristics and appearance of the completed 
panels. 

3) Direct the testing of a new trial mix if one is necessary.  
c. Use 30 inch by 30 inch plain plywood boards for test panels. Install 

one No. 5 (No. 15) reinforcing bar 1 inch from the surface of the 
backing board. Place this bar parallel to and 6 inches from one side 
of the panel.  

d. Cover the middle 18 inch by 18 inch area with shotcrete to a 
minimum depth of 4 inches, and finish.  

e. Cure the test panels according to Article 2424.03, F.  
f. The operator qualification tests specified in Article 2424.03, B may 

be conducted coincidentally with the field determination of mix for 
shotcrete.  

 
4. Proportions for Shotcrete Concrete. 

Set the design mix proportions for shotcrete concrete at 1 part cement 
to 3.5 parts aggregate. Proportion the aggregate fraction to be 40% 
coarse and 60% fine by volume.  
 

5. Proportions for Shotcrete Mortar. 

Set the design mix proportions for shotcrete mortar at 1 part cement to 
3.5 parts fine aggregate.  
 

6. Proportioning. 
a. Proportion dry materials by weight.  
b. Ensure the moisture content of fine aggregates is in the range of 

3% to 6% by weight and does not vary more than ± 0.5% during a 
day's production.  

 
7. Mixing. 

a. Do not reuse rebound materials.  
b. Mix each batch for at least 1.5 minutes.  
c. Clean the mixer as needed to remove all adherent material from the 

mixing vanes and from the drum.  
d. Do not use batches in which the ingredients have been in contact 

with each other for 45 minutes or more.  
 

8. Admixtures. 
a. Admixtures will not be specified.  
b. The Contractor may propose specific admixtures for either reducing 

rebound or improving the workability during finishing.  
c. The Engineer may approve such admixtures provided they are 

incorporated in the field determination of mix.  
d. Do not use admixtures containing calcium chloride or polyvinyl 

acetate.  
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E. Placing and Finishing.  

 
1. Prewetting. 

Saturate the placement area at least 1 hour before the placement of 
shotcrete, and keep the area damp. However, do not place shotcrete in 
standing water.  
 

2. Concrete Placement. 
a. Apply shotcrete concrete in one or more layers to the total 

thickness required to restore the repair areas to original lines and 
section, or to construct a modified section as shown in the contract 
documents. Ensure each layer is 1 1/2 to 2 inches in thickness.  

b. Use ground lines or other suitable devices as necessary to 
establish true lines and section.  

c. Apply a wood float or broom finish to the final surface, subject to 
the Engineer’s approval.  

d. The Contractor may use the following procedure in place of surface 
finishing shotcrete concrete as described above:  
1) Follow the procedure described in Articles 2424.03, E, 1 and 2, 

except stop the concrete filling and strike off the new concrete 
at about 1/2 inch below the final surface.  

2) Change to shotcrete mortar and complete the repair, finishing 
the surface as described above.  

 
3. Application Sequence. 

When shotcreting a vertical face, apply all layers from bottom to top with 
adequate attention to preventing incorporation of rebound.  
 

F. Curing. 

 
1. Use wet burlap or other approved curing blankets to cover repair areas 

restored with shotcrete. Apply this cover immediately following finishing 
and leave in place for at least 7 calendar days. Maintain curing covers in 
a moist condition throughout this period.  

 
2. The Contractor may submit, for the Engineer’s approval, an alternate 

procedure to provide a wet cure through the minimum period stipulated 
above. Submit this procedure, together with the schedule for 
application, to the Engineer for approval before beginning the work.  

 
G. Limitations of Operations.  

 
1. Temperature.  

a. Apply shotcrete only when the ambient temperature is at least 
40°F.  

b. Do not apply shotcrete to any frozen or frosted surface.  
c. Protect shotcrete in place from freezing throughout the curing 

period. 
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2. Rain.  
a. Do not apply shotcrete during periods of rain without shielding the 

work, the materials, and the batching and mixing facilities from the 
weather.  

b. Shield shotcrete in place from rain until the curing blankets are in 
place.  

 
3. Wind.  

a. Provide sufficient screening or protection from wind to prevent the 
cement or fines from being blown out of the jet.  

b. Protect fresh shotcrete in place from rapid cooling or drying out by 
shielding from the wind or application of fog mist, or both, until 
curing blankets are in place.  

 
4. Containment. 

Screen the work area to:  
a. Contain dust and rebound materials.  
b. Protect nearby structures and vegetation.  
 

5. Protection of Traffic. 

Place screening between the work area and nearby traffic, as directed 
by the Engineer.  

 
2424.04 METHOD OF MEASUREMENT. 

Measurement of areas will be based on final surface dimensions to the nearest 0.1 
foot. The Engineer will calculate the quantity to the nearest square foot for each area. 
 
2424.05 BASIS OF PAYMENT. 

 
A. Payment for Shotcrete will be the contract unit price per square foot for the 

number of square feet placed in a satisfactory manner.  
 
B. Payment is full compensation for:  

 Preparing the surface,  
 Installing anchors and reinforcement,  
 Testing,  
 Placing the concrete and mortar,  
 Curing and protection, and  
 Furnishing all materials, equipment, tools, labor, and incidentals 

necessary to complete the repair of the areas. 
 
 

Section 2425.  Precast Prestressed Concrete Deck Panels 

 
2425.01 DESCRIPTION. 

This specification describes precast prestressed concrete deck panels to be used in 
the construction of bridge decks. When authorized in the contract documents, these 
panels may be used in construction of the deck, at the option of the Contractor, in 
place of the usual removable deck forms. These panels are to remain in place 
because they are designed to function as part of the deck in the completed structure. 
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When the option is authorized, the contract documents will include details of the 
panels and their use. 
 
2425.02 MATERIALS. 

Produce the panels according to the requirements in the contract documents and 
Section 2407. Consolidate the concrete for the panels by vibration. Air entrainment 
will be required. Apply Article 2407.03, B. 
 
2425.03 CONSTRUCTION. 

 
A. Fabricate the panels according to the details shown in the contract 

documents and the approved shop drawings. Submit shop drawings 
according to Article 1105.03. On skewed decks, the Contractor may form 
and cast the skewed portion of the deck, or use individually precast skewed 
end deck panels. A minimum 2 foot bearing length is required along the 
edge of the panels.  

 
B. Set the panels in place over strips of preformed joint filler. Place the 

reinforcement as shown in the contract documents. Place, consolidate, 
finish, and cure the concrete of the deck. Prior to placement of the concrete, 
clean the top surface of each panel and beam as designated in the contract 
documents. Ensure the panel surface is dry and dust free when cast-in-place 
concrete is placed on the panel. 

 
2425.04 METHOD OF MEASUREMENT. 

If the Contractor chooses to use precast prestressed concrete deck panels in the 
operations, measurement for construction of the deck will be based on the plan 
quantities for the various items involved. 
 
2425.05 BASIS OF PAYMENT. 

If the Contractor chooses to use precast prestressed concrete deck panels in the 
operations, payment for construction of the deck will be based on the plan quantities 
and the associated contract prices for the various items involved. No adjustment will 
be made for using this option. 
 
 

Section 2426.  Structural Concrete Repair 

 
2426.01 DESCRIPTION. 

 
A. Repair spalled or deteriorated structural concrete as specified in the contract 

documents. This work may include the installation of concrete anchors, 
reinforcing bars, or wire mesh.  
1.    General. 

Repairs shall be placed against sound concrete. 
 

2. Shallow Repair. 

Repair that: 
 Is 3/4 inch to 1 1/2 inch in depth, and 
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 Does not use forms to support the patching material, except where 
the patching material cannot support itself.   

 
3. Regular Repair. 

Repair that: 
 Is a minimum depth of 1 1/2 inch, or 3/4 inch behind an unbonded 

reinforcing bar, and  
 Uses forms.  
 

B. The Engineer will outline the areas to be repaired. 
 
2426.02 MATERIALS. 

 
A. Use materials meeting the appropriate requirements of Division 41.  
 
B. Patching Materials.  
 

1. Shallow Repair.  

Use approved material from Materials I.M. 491.08 in accordance with 
manufacturer’s recommendations. 
 

2. Regular Repair. 

 Furnish Class O concrete. Use 3 inches as the target slump, with a 
variation not to exceed ± 1 inch. For placements requiring higher slump, 
a mid range water reducer may be used with a target slump of 5 inches 
or a high range water reducer may be used with a target slump of 7 
inches. 

 
2426.03 CONSTRUCTION. 

 
A. Equipment. 

Use equipment that meets the requirements of Article 2413.03, A, 2, to 
prepare the repair area.  
 

B. Surface Preparation. 

 
1. Remove all loose, disintegrated, and unsound concrete from the repair 

areas. Outline all repairs with a 3/4 inch deep saw cut. Concrete 
anchors and wire mesh may be required, as shown in the contract 
documents. Overhead repairs may require special procedures, as 
proposed by the Contractor and approved by the Engineer.  

 
2. After removal of loose, unsound concrete, sandblast the repair area and 

follow with an air blast with oil free air so the substratum is sound, clean 
and free of all contaminants. Exercise extreme care in concrete removal 
so that prestressed strands are not damaged. The substrate must be 
dry prior to concrete placement or bonding grout application, if required.  

 
3. Sandblast exposed reinforcement to remove all rust. Remove and 

replace damaged or badly corroded reinforcing bars, as directed by the 
Engineer.  
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C. Placement Procedure.  

 
1. Shallow Repair.  

a. Prepare concrete surface in accordance with manufacturer’s 
recommendations. 

b. Place and compact repair concrete. Strike off and finish the repair 
concrete to the correct lines.  

 
2. Regular Repair. 

a. Place concrete according to Article 2403.03, C.  
b. When repairing a vertical face, place the patch in heights not to 

exceed 4 feet. Provide access ports at 4 foot intervals in the forms 
for placement and vibration. Remove forms according to Article 
2403.03, M. 

D. Curing. 

For Class O concrete, apply white pigmented curing compound to the 
concrete immediately following concrete finishing or immediately after 
removing forms, if used. Apply curing compound according to Article 
2403.03, E, except use an application rate of 100 square feet per gallon. 
Use manufacturer’s recommendations for curing products from Materials 
I.M. 491.08. 

 
2426.04 METHOD OF MEASUREMENT. 

The Engineer will determine the square feet of Concrete Repair by measuring the 
surface dimensions of the area repaired to the nearest 0.1 foot. Distinction will not be 
made between shallow repair and regular repair. 
 
2426.05 BASIS OF PAYMENT. 

 
A. Payment for the number of square feet of Concrete Repair completed, 

measured as provided above, will be the contract unit price per square foot. 
 
B. Payment is full compensation for: 

 Removal of excess concrete from the project, 
 Furnishing all materials and equipment, including concrete anchors, 

wire mesh, and reinforcing bars, if required. 
 Sandblasting exposed reinforcement, 
 Removing and replacing damaged reinforcing bars, 
 Forms, and 
 Labor necessary to complete the work according to the contract 

documents.  
 
 

  



2427.03 Bridge Cleaning 

Page 572 
 

Section 2427.  Bridge Cleaning 

 
2427.01 DESCRIPTION. 

Unless otherwise specified in the contract documents: 
 
A. Remove all accumulated foreign material from the entire bridge, including 

the bridge deck, sidewalk, curbs, pier tops, trusses, interior of truss 
members, and lower flanges of beams or girders.  

B. Clean expansion joints, wind links, and drains.  
 
2427.02 MATERIALS. 

None. 
 
2427.03 EQUIPMENT, CLEANING, AND TRAFFIC CONTROL. 

 
A. Equipment. 

 
1. Furnish cleaning equipment consisting of hand tools, power brooms, air 

compressors, water tanks, and water pumps with associated delivery 
hardware necessary to properly flush, clean, and remove all foreign 
material from the bridge structure.  

 
2. Other types of cleaning equipment may be used with the Engineer’s 

approval.  
 
3. Ensure air and/or water pressure are sufficient to remove the 

accumulated material without damaging paint coverage of the structural 
steel.  

 
4. Equip each self propelled unit used in the cleaning operation with an 

amber revolving light that: 
 Is visible from all directions, and 
 Flashes at least 60 times per minute, but not more than 120 times 

per minute.  
 
5. Other equipment such as high-reach trucks, and under bridge access 

trucks or movable scaffolds may be necessary to gain access to areas 
designated for cleaning. It will be the Contractor's responsibility to 
determine and use whatever method and equipment is best suited for 
the operation to successfully clean the structure.  

 
B. Cleaning. 

 
1. Ensure areas that have been cleaned are free of all accumulations of 

sand, gravel, dirt, bird nests and excreta, and other foreign materials. 
 
2. Obtain a source of fresh water free of sediments and salt contaminants, 

at no cost to the Contracting Authority.  
 
3. Prior to cleaning with water pressure, remove all accumulated foreign 

material from bridge sidewalks, bridge decks, curb tops, beam flanges, 
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gusset plates, abutment bridge seats, pier tops, truss joints, deck drain 
systems, and other locations specified and as directed by the Engineer. 
Remove the accumulated foreign material with hand brooms, hand 
shovels, scrapers, vacuum cleaners or other methods acceptable to the 
Engineer. Collect this removed material and dispose of at an approved 
waste area according to Federal, State, and Local regulations. Do not at 
any time allow this removed material to fall or be disposed of in the 
water or on the land below the bridge.  

 
4. Use sufficient water under pressure to remove salt contaminants, dirt, 

and other detrimental foreign matter without damaging or removing 
paint from any structural steel. To clean the bridge, use a minimum 
water flow rate of 5 gallons per minute. The maximum water pressure is 
to be 1000 psi, but not so high that any paint is removed.  

 
5. Stop the cleaning operation if foreign material has not been removed or 

if removal of or damage to existing paint coverage occurs. In this 
situation, adjust the water pressure to remove foreign material without 
damaging or removing existing paint coverage.  

 
6. Flush all deck drains and scuppers at drains with water under pressure 

after the accumulated foreign material in them has been properly 
removed. Drain systems may have to be taken apart to remove large 
blockages of accumulated foreign material. Should this be necessary, 
return them to their original configuration immediately after cleaning. 
Ensure drain systems drain properly after cleaning.  

 
7. Flush out the interior of all truss members with water under pressure. 

Continue to do so until such time each truss member is draining out 
clear water.  

 
8. Thoroughly wash down the exterior of all truss members, miscellaneous 

structural steel connecting truss members, and floor beam ends 
projecting outwardly from the row of exterior stringers using water under 
pressure.  

 
9. At the direction of the Engineer, repair or replace all roadway 

appurtenances damaged during the cleaning operations at no additional 
cost to the Contracting Authority.  

 
10. Do not soil or damage private or public property during cleaning 

operations.  
 

C. Traffic Control. 

 
1. Apply Traffic Control according to the traffic control plan.  
 
2. Private vehicles will not be allowed to park on the structure at any time.  
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3. Furnish, erect, maintain, and remove all signs and traffic control devices 
made necessary for the work.  

 
2427.04 METHOD OF MEASUREMENT. 

Bridge Cleaning will not be measured separately for payment but will be considered 
as a lump sum.  
 
2427.05 BASIS OF PAYMENT. 

 
A. Payment for Bridge Cleaning will be the lump sum contract price.  
 
B. Payment is full compensation for: 

 Furnishing all material, labor, and equipment, and  
 Performing of all work necessary to flush, wash, and clean and remove 

all foreign material and debris, and dispose of according to the contract 
documents. 

 
 

Section 2428.  Smoothness of Bridge Decks and Bridge Deck Overlays 

  
2428.01 DESCRIPTION. 

Test and evaluate smoothness of bridge decks and bridge deck overlays. Perform 
surface correction if required. 
 
2428.02 TESTING AND EVALUATION. 

 
A. General. 
 

1. Except when specifically excluded in the contract documents, evaluate 
smoothness for all: 
a. Interstate and Primary bridge decks, new approaches and bridge 

deck overlays, and overlaid approaches. 
b. Non-Primary bridge decks, new approaches and bridge deck 

overlays, and overlaid approaches for projects where the 
Department is the Contracting Authority.  

 
2. If this specification is required by contract documents on non-Primary 

projects let by the Department, it will be added in its entirety. Selected 
portions of the specification will not be deleted. 

 
B. Measurement. 

Provide and operate an Ames type or California profilograph or an inertial 
profiler to produce a profilogram (profile trace) of the surface tested 
according to Materials I.M. 341.  
 

C. Profilograph Testing. 

 
1. Remove all objects and foreign material from the deck surface, including 

protective covers, if used, prior to testing by the Engineer. If appropriate, 
properly replace protective covers after testing. 
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2. A profilogram will be made by a test in each wheel path of each traffic 
lane. The profilogram will include a minimum of 16 feet beyond the 
bridge section when there is adjoining pavement. Bridge decks and 
bridge deck overlays will be treated as one section. The profilogram will 
include a minimum of 100 feet beyond the approach section when there 
is adjoining pavement. 

 
3. For bridge lengths of 778 feet or less, each traffic lane is a segment. For 

bridges longer than 778 feet, a segment shall be 0.1 miles of the traffic 
lane. If the remaining segment is 250 feet or less in length, it is included 
in the adjacent bridge segment. If the remaining segment is more than 
250 feet in length, it is evaluated on its own. When bridge deck overlay 
expansion joints are not new or replaced, segments begin and end at 
the expansion joints. 

 
4. Each bridge approach lane is a separate segment. 
 
5. Perform quality control testing and furnish the profilogram results to the 

Engineer. Ensure: 
 Testing and evaluation are done by a trained and certified person, 

and  
 The evaluation is certified according to Materials I.M. 341. 
 

D. Profile Index. 

 
1. Calculate an average profile index for each segment from the two wheel 

path profilograms, according to Materials I.M. 341, except for: 
a. Bridge decks or bridge deck overlays less than 100 feet in length. 
b. New bridge approach sections or bridge approach overlays less 

than 100 feet in length. 
c. Bridge decks for new concrete slab bridges. 
d. The 16 feet at the ends of the section. 
e. The 16 feet on each side of the expansion joints that are not new or 

replaced. 
 

2. Limits for average profile index per 0.1 mile are as follows: 
 

New Bridge Deck less than 22.1 inches/mile 
Bridge Deck Overlay less than 15.1 inches/mile 
Bridge Approach (New or Overlaid) less than 22.1 inches/mile 

 
3. The Engineer will perform verification testing to validate the Contractor’s 

certified quality control testing. If the Engineer’s verification test results 
validate the Contractor’s test results, The Contractor’s results will be 
used for acceptance. Disputes between the Contractor’s and the 
Engineer’s test results will be resolved according to Materials I.M. 341. 
The Engineer may test the entire project length if it is determined the 
Contractor’s certified test results are inaccurate. The Contractor will be 
charged for this work at a rate of $500 per bridge deck. In addition, 
providing inaccurate test results may result in decertification. 
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4. On deck placements less than 100 feet, test and evaluate each lane of 
placements. Provide the Engineer with the final trace and index and the 
final evaluation within 14 calendar days of deck completion. 

 
5. On deck placements of 100 feet or more, provide the Engineer with the 

initial profile trace and index for each lane by noon of the fifth working 
day following each of the first row placements. On subsequent 
placements, provide the Engineer with the trace and index following 
every third placement until the deck is completed. On single-pour 
bridges, provide the Engineer with the final profile trace and index and 
the final evaluation within 2 weeks of deck completion. 

 
2428.03 SURFACE CORRECTION. 

 
A. Perform surface correction for the full segment width of the paved surface.  
 
B. Obtain the Engineer’s approval for all correction work. After all required 

correction work is completed, determine the final profile index.  
 
C. Accomplish surface correction by grinding or by other methods the Engineer 

approves. Perform the work as identified in Section 2532.  
 
D. Perform surface correction parallel to lane lines or edge lines as directed by 

the Engineer. Make each pass parallel to the previous passes. Grind the 
surface to a uniform texture.  

 
E. Do not overlap adjacent passes more than 1 inch or have a vertical 

difference of more than 1/8 inch as measured from bottom of groove to 
bottom of groove.  

 
F. Begin and end smoothness correction at lines normal to the lane lines or 

edge lines within any one corrected area. Proceed from the center line or 
lane line toward the edge to maintain cross slope.  

 
G. Maintain cross slope throughout the corrected area.  
 
H. Perform corrective grinding prior to longitudinal grooving. 

 
2428.04 BUMPS AND DIPS. 

Bumps and dips, including those at headers, on all surfaces for which smoothness is 
designated will be evaluated. 

 
A. Bumps. 

 
1. Correct all bumps exceeding 0.5 inch within a 25 foot span, as indicated 

on the profilogram, except as stated in Article 2428.04, C. 
 
2. Corrected bumps will be considered satisfactory when profilograph 

measurement shows that the bumps were 0.3 inch or less in a 25 foot 
span. 
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B. Dips. 

 
1. Correct all dips exceeding 0.5 inch in a 25 foot span, as indicated on the 

profilogram, only when the Engineer requires, except as stated in Article 
2428.04, C. The Contractor will be assessed a price adjustment of $900 
for each dip exceeding 0.5 inch that is not corrected, except as stated in 
Article 2428.04, C. 

 
2. A dip in both wheel paths at a lane location will be considered a single 

dip when assessing a price adjustment.  
 
3. Corrected dips will be considered satisfactory when the profilogram 

shows the dips are less than 0.3 inch in a 25 foot span. 
 

C. Exceptions. 

When the Contractor is not responsible for the adjoining surface, bumps and 
dips in the 16 feet at the end of a section will be reviewed by the Engineer. 
Correct bumps and dips determined to be under the control of the Contractor 
and resulting from the Contractor’s operations. Correction of bumps and dips 
determined to be beyond the control of the Contractor will be paid according 
to Article 1109.03, B. 
 

2428.05 SCHEDULE OF PAYMENT. 

The cost of certified profilograph testing and associated traffic control is incidental to 
the contract unit price for the item for which the testing is required.  
 

A. Incentives. 

 
1. New bridge decks or bridge deck overlays which are designated for 

smoothness will be evaluated for incentives using the initial profile index 
and the number of segments on the bridge.  

 
2. For each segment of a bridge to be qualified for an incentive payment, 

the profilogram for that segment before correction must meet the 
specification requirement so there is no price reduction.  

 
3. For each segment of the bridge deck or bridge deck overlay, the 

incentive index is 12.0 inches per mile for new bridge decks, and 4.0 
inches per mile for bridge deck overlays. The incentive payment will be 
according to Table 2428.05-1: 
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  Table 2428.05-1: Incentives 

New Bridge Decks Bridge Deck Overlays 

Initial Profile Index 
Inches Per Mile Per 

Segment 

Dollars Per 
Segment 

Initial Profile Index 
Inches Per Mile Per 

Segment 

Dollars Per 
Segment 

0 - 6.0 6000 0 - 2.0 2000 

6.1 - 12.0 3000 2.1 - 4.0 1000 

12.1 - 22.0 Unit Price 4.1 - 15.0 Unit Price 
 
B. Price Reduction. 

 
1. New bridge decks or bridge overlays which are designated for 

smoothness will be evaluated for price reduction assessment using the 
final profile index and the number of segments.  

 
2. The Contractor may grind the surface of the bridge deck to a final index 

of 22.0 inches per mile or less, or the surface of a bridge deck overlay to 
a final index of 15.0 inches per mile in lieu of a price reduction.  

 
3. Each segment of bridge deck with a final index of 22.1 inches per mile 

or greater or bridge deck overlay with a final index of 15.1 inches per 
mile or greater will be assessed a price reduction according to Table 
2428.05-2:  

 
Table 2428.05-2: Price Reduction 

New Bridge Decks Bridge Deck Overlays 

Initial Profile Index 
Inches Per Mile Per 

Segment 

Dollars Per 
Segment 

Initial Profile Index 
Inches Per Mile Per 

Segment 

Dollars Per 
Segment 

22.1 - 30.0 2000 15.1 - 20.0 1000 

30.1 - 35.0 4000 20.1 - 25.0 2000 

35.1 - 40.0 6000 25.1 - 30.0 3000 

over 40.0 (a) over 30.0 (a) 

(a) Correction is required to an index of 15.0 inches per mile for overlays and to 
an index of 22.0 inches per mile for new decks. 

 
C. Bridge Approach Sections and Overlay of Bridge Approach Sections. 

Correct bridge approach sections and overlays of bridge approach sections 
for smoothness as specified in Article 2428.03 in lieu of a price reduction. 
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Section 2429.  Pre-Engineered Steel Truss Recreational Trail Bridge 

 
2429.01 DESCRIPTION. 

 
A. These specifications are for an engineered truss bridge of welded steel 

construction and are minimum standards for design and construction. 
 
B. Install an engineered truss bridge of welded steel construction manufactured 

by a company on the approved manufacturer’s list in Materials I.M. 557, 
Appendix D. 

 
2429.02 DESIGN AND MATERIALS. 

 
A. Design. 

 
1. Designer Qualifications. 

a. No less than 5 years experience in design and fabrication of 
engineered bridge trusses. In addition, provide information 
regarding similar projects that were previously completed, including 
references. 

b. Professional Engineer licensed in the State of Iowa.  
 

2. Design Loads and Related Requirements. 
a. Allowable Design Stresses according to the “Standard 

Specifications for Highway Bridges” adopted by AASHTO. 
b. Vertical Loads: 

 Live load: 85 pounds per square foot applied to the complete 
width of the deck area shown in the contract documents. 

 Concentrated load: located at mid-span and equal to 10,000 
pounds plus 30% for impact loading. 

 Vehicle loads: 20,000 cycles or less. 
 Buoyancy due to submergence. 

c. Horizontal Loads: 
 Minimum horizontal wind load: 30 pounds per square foot 

applied to the entire truss as if fully enclosed.  
 Seismic and loads combinations: applied according to the 

AASHTO Specifications for Highway Bridges noted in this 
specification. 

d. Bridge camber at center of bridge span of 1% of the total bridge 
span. Camber to offset full dead load deflections. 

e. Bridge designed to accommodate a temperature differential of 
100ºF. 

f. Teflon or other approved slip pads placed between the bearing and 
setting plates provided by the bridge manufacturer. At least 1 inch 
clearance provided between the bridges and the abutments. 

g. Welded Tubular Connection Design: according to the Structural 
Welding Code from ANSI/AWS D1.1, Chapter 10 Tubular 
Structures. 
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h. Shop Drawings (Manufacturer’s standard schematic drawings and 
diagrams): 
1) Unique drawings prepared to illustrate the specific portion of 

the project. 
2) All relative design information such as member sizes, bridge 

reactions, and general notes clearly specified. 
3) Accurately prepared to be complete in every respect. Include 

cross referenced details and sheet numbers. Signed and 
sealed by a Professional Engineer licensed in the State of 
Iowa. 

4) Submit shop drawings according to Article 1105.03. 
i. Maximum deflection due to live load plus impact not to exceed that 

specified in the contract documents. 
j. If intermediate piers are required for the bridge over a railroad, a 

minimum 25 foot horizontal and vertical clearance, or a distance as 
specified elsewhere in the contract documents, from the track is 
required. 

 
3. Geometry. 

a. Low profile (pony truss) half through truss design. 
b. Provide one diagonal per panel. Chords, diagonals, verticals, and 

bracing shall be tube steel. 
c. A minimum of 72 inches from top of bottom chord to top of railing. 
 

4. Railings and Accessories. 
a. All railings: 

 Located on the inside surface of the trusses. 
 Smooth inside surface with no protrusions or depressions. 

b. Top railings: a minimum of 54 inches above the floor for bicycle 
applications, according to AASHTO. 

c. Safety railings: a maximum opening of 4 inches. All ends of angles 
and tubes welded and ground smooth. 

 
B. Materials. 

 
1. Structural Thickness. 

 Structural tubing: minimum material thickness of 1/4 inch. 
 All other structural members: minimum material thickness of at 

least 5/16 inch. 
 

2. Unpainted Bridges. 

 Unpainted and fabricated from high strength weathering steel. 
 All fabrications produced from high strength, low alloy, atmospheric 

corrosion resistant ASTM A 606 or ASTM A 242 plate and 
structural shapes. 

 Minimum yield (Fy) greater than 50,000 psi. 
 

3. Field Splices. 

 Bolted with high strength bolts according to ASTM A 325. 
 Type 3 bolts are required for Weathering Steel bridges, according 

to ASTM A 325 or A 490. 
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 Field connection bolts tightened by the “turn-of-nut method” to 
obtain proper torque.  See Article 2408.03, S, 5, b. 

 
4. Welding. 

 Materials: according to AWS. 
 Welders: certified according to AWS D1.1. 
 

5. Railings and Accessories. 

 Railings (except rub rail): fabricated from steel.  
 Rub rail: fabricated from 2 inch by 8 inch treated wood. 
 

6. Toe Plates. 

Toe plates are required. Use 6 inch by 5/16 inch plate located 2 inches 
above the floor decks. 
 

7. Anchor Bolts. 

Provided by the manufacturer. 
 
2429.03 CONSTRUCTION. 

 
A. Fabrication. 

Ensure quality, fabrication, and shop connections comply with AASHTO 
Specifications for Highway Bridges noted in this specification. 
 

B. Welding. 

 
1. Welding. 

 Comply with Article 2408.03, B. 
 Use E70 or E80 series electrodes that have the same weathering 

characteristics as corrosion-resistance steel, or the gas metal arc 
welding process (Short Circuiting Transfer) with Carbon 
Dioxide/Argon shielding gas with ER80-D2 filler material 
conforming to AWS A5.28. 

 
2. Welding Operators. 

Properly accredited experienced operators, each of whom must: 
 Submit satisfactory evidence of experience and skill in welding 

structural steel with the kind of welding to be used in the project, 
and 

 Have demonstrated the ability to make uniform good welds meeting 
the size and type of weld required. 

 
C. Quality Assurance. 

The Manufacturer pays all costs associated with the following inspection 
requirements for fabrication and finishes: 
 
1. Welded tubular connections qualified per AWS D1.1-94 using short 

circuited gas metal arc process. 
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2. All welds to be visually inspected. 
 
3. Base material certifications to be supplied by the material suppliers. 
 

D. Weld Testing. 

Have nondestructive weld testing performed by an independent agency. The 
Manufacturer pays for nondestructive weld testing. 
 
1. Ten percent of all welds are to be magnetic particle tested. 
 
2. Ultrasonic testing is to be performed on all top and bottom chord, full 

penetration welds. 
 

E. Finishes. 

Sandblast unpainted weathering steel bridges according to SSPC Surface 
Preparation Specification No. 6. 
 

F. Delivery and Erection. 
 

1. Manufacturer’s Responsibilities. 
 Deliver the bridge by truck to a location nearest to the site 

accessible by roadways. 
 Notify the Contractor in advance of the expected arrival time.  
 Provide the Contractor information regarding delays after the truck 

departs the plant, such as inclement weather, delays in permits, 
rerouting by public agencies, or other circumstances, as soon as 
possible.  

 Advise the Contractor of the actual lifting weights, attachment 
points, and all other pertinent information needed to install the 
bridge. 

 
2. Contractor’s Responsibilities. 

 Provide proper lifting equipment. 
 Unload the bridge from the truck at the time of arrival. 
 Splice and bolt the components. 
 

2429.04 METHOD OF MEASUREMENT. 

Measurement will be by count for each Pre-engineered Steel Truss Recreational Trail 
Bridge installed. 
 
2429.05 BASIS OF PAYMENT. 

 
A. Payment for each Pre-engineered Steel Truss Recreational Trail Bridge 

furnished and erected will be the contract unit price. 
 
B. Payment is full compensation for: 

 Designing, manufacturing, delivering, erecting, and assembling the unit 
complete as shown in the contract documents, and 

 All foundations, footings, abutments, piers, pier caps, bearing plates, 
pads, bolts, anchor bolts, grouting, decking, railing, and any other 
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materials, labor, and equipment necessary to complete the bridge in 
place. 

 
 

Section 2430.  Modular Block Retaining Wall 

  
2430.01 DESCRIPTION. 

Furnish and install modular block retaining wall units, wall fill, and granular backfill 
material to the lines and grades shown in the contract documents. Modular block 
retaining walls are defined as systems that usually do not require mesh or strips in the 
backfill material behind the wall facing to limit backfill material stresses by reinforcing 
the soil structure. 
 
2430.02 DESIGN AND MATERIALS. 

 
A. Design. 

 
1. Wall Design Engineer. 

The Wall Design Engineer is required to be a Professional Engineer 
licensed in the State of Iowa. 
 

2. Submittals.  

Prior to the beginning of the wall construction, submit for approval, 
according to Article 1105.03, detailed design calculations including soil 
bearing pressure, construction drawings, and shop drawings prepared 
and sealed by the Wall Design Engineer. If required, submit a detailed 
explanation of the design properties and quality control test limits for the 
geogrid reinforcement with the design. 
 

B. Materials. 

Furnish a wall manufactured by a company on the approved manufacturer’s 
list in Materials I.M. 445.04. 
 
1. Concrete Units. 

a. Exterior dimensions may vary. Each unit is required to have a 
minimum of 0.5 square feet of face area and an 8 inch maximum 
vertical dimension. 

b. Block faces are to be straight, with split face texture. 
c. Angled sides are to be capable of attaining concave and convex 

alignment curves of minimum radius of 5.0 feet. 
d. Units are to be interlocked: 

 Either with: 1) connector pins of the type, size, and design 
recommended by the supplier/manufacturer for the type of 
masonry unit and backfill reinforcement material used in the 
wall; or 2) by integrally cast shear lugs. 

 To provide minimum of 1/4 inch of setback for each course of 
wall height. 

e.    Meet the requirements of Article 2431.02, B, 1. 
f. Apply Section 2419. 
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2. Leveling Pad. 

Use supplier/manufacturer recommended leveling pad materials. If 
granular material is recommended for the leveling pad, use backfill 
material meeting the requirements of Section 4132. If unreinforced 
concrete is recommended for the leveling pad, use Class C concrete 
meeting the requirements of the Materials I.M. 529 and Section 2403. 
 

3. Unit Fill. 

Unit fill is the granular material that is within the concrete facing units. 
Use porous backfill material meeting the requirements of Section 4131. 
 

4. Backfill Material. 

When required, use granular backfill material meeting the requirements 
of Section 4133. 
 

5. Tieback Reinforcement. 

When required, use the type, size, and design the supplier/manufacturer 
recommends. 

 
2430.03 CONSTRUCTION. 

 
A. Excavation. 

 
1. Excavate according to Section 2102. This includes benching of the 

existing roadway foreslopes and the excavation area under the pad line. 
Do not disturb existing embankment materials beyond what is needed to 
construct the wall. 

 
2. At locations where the wall is to be constructed adjacent to a fill section, 

construct and compact the fill to 95% Standard Proctor Density prior to 
beginning wall construction. After the fill has been constructed, make 
the cut to permit a minimum of 12 inches beyond the wall to be filled 
with granular backfill materials meeting the requirements of Section 
4131. Place and compact the granular backfill material on a course by 
course basis. 

 
B. Foundation Soil Preparation. 

 
1. Prepare foundation soil as required for the leveling pad. 
 
2. The Engineer will examine the foundation soil to assure that the actual 

foundation soil strength meets or exceeds the assumed design bearing 
strength. Remove soils not meeting required strength and replace with 
soil meeting the design criteria. 

 
3. Ensure the earth foundation has a density equal to or greater than 90% 

Standard Proctor Density. Step the earth foundation at the required 
intervals to keep it a minimum 1 foot below the finished grade. 
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4. Place granular backfill material as replacement material for over 
excavation in the foundation soil. Compact the replacement material 
according to Article 2107.03, H. 

 
C. Leveling Pad. 

 
1. Minimum of 6 inches thick. 
 
2. Construct the leveling pad to ensure complete contact of the retaining 

wall unit with the leveling pad. Gaps will not be allowed between the 
retaining wall unit and the leveling pad. 

 
D. Unit Installation. 

 
1. Ensure units are in full contact with the leveling pad. 
 
2. Place units side by side for the full length of wall alignment. Alignment 

may be done by means of a string line or offset from the base line. 
 
3. Install connecting pins and fill units, and tamp the fill. 
 
4. Sweep all excess material from top of units and install the next course. 

Ensure each course is completely filled prior to proceeding to the next 
course. 

 
5. Place each course so that pins protrude into adjoining courses a 

minimum of 1 inch or to tolerances recommended by the 
supplier/manufacturer. Two pins are required per unit. Repeat the above 
procedure for each course to the top of wall height. 

 
6. At the end of each course where the wall changes elevation, turn the 

units into the backfill material. Place units to create the minimum radius 
possible. Install a minimum of three units into the grade. Ensure only the 
front face of the units is visible from the side of the wall. 

 
E. Backfill Material Placement. 

 
1. Place each course of granular backfill material for the reinforcing 

following the erection of each lift of wall. At each level for reinforcing, 
roughly level the backfill material before placing and connecting the 
reinforcement. Place reinforcing normal to the face of the wall. Place the 
lifts to closely follow panel erection. Decrease this lift thickness, if 
necessary, to obtain the specified density. 

 
2. At the end of each day's operations, shape the last level of backfill 

material to permit runoff of rainwater away from the wall face. 
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3. Compact granular backfill material according to Article 2107.03, H. 
Ensure the moisture limits are from 3% under optimum moisture to no 
more than the optimum moisture content. 

 
4. Place and compact backfill material without disturbing or distorting the 

tieback reinforcement or the wall. Do not use tamping type rollers or 
other rollers that may damage the reinforcing. Use light mechanical 
tampers to achieve the required compaction in a strip 3 feet wide 
adjacent to the backside of the wall; however, compaction within this 
strip will not be subjected to density testing. 

 
F. Tieback Reinforcement Installation For Retaining Walls, Where 

Specified. 

 
1. Place the tieback reinforcement horizontally on compacted backfill 

material, connect it to the concrete wall units, and embed it a minimum 
of 12 inches. Hook reinforcement over pins, pull taut, and anchor before 
backfill material is placed on the tieback reinforcement. 

 
2. Remove slack in the tieback reinforcement at the wall unit connections. 
 
3. Place tieback reinforcement at the proper elevation and orient it as 

recommended by the supplier/manufacturer. 
 
4. Correct orientation (roll direction) of the tieback reinforcement, if 

applicable, as recommended by the supplier/manufacturer. 
 
5. Tieback reinforcement may be secured in place with staples, pins, sand 

bags, or backfill material depending on the fill properties, fill placement 
procedures, and weather conditions. 

 
6. Overlaps: 

a. Overlapping uniaxial tieback reinforcement in the across-the roll 
direction is not required, except to contain the fill at the slope face 
when wrap around facing is used. Overlap uniaxial tieback 
reinforcement a minimum of 48 inches in the roll direction. 

b. Spread a layer of compacted backfill material, a minimum of 4 
inches in thickness, between uniaxial tieback reinforcement layers 
in the area to be overlapped. 

 
2430.04 METHOD OF MEASUREMENT. 

Measurement for Modular Block Retaining Wall will be in square feet, determined 
from the area of the front face of the wall in place. The height will be measured from 
the top of the leveling pad to the top of the wall, including cap block. 
 
2430.05 BASIS OF PAYMENT. 

 
A. Payment for Modular Block Retaining Wall constructed will be the contract 

unit price per square foot.   
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B. Payment is full compensation for furnishing and erecting the modular block 
retaining wall according to the contract documents, including: 
 Design, 
 Excavation, 
 Foundation soil preparation,  
 Leveling pads, 
 Concrete units,  
 Connector pins,  
 Unit fill for inside the blocks,  
 Granular backfill material, and  
 Tieback reinforcement if required. 

 
 

Section 2431.  Segmental Retaining Wall 

  
2431.01 DESCRIPTION. 

Furnish and install segmental retaining wall (SRW) units, wall fill, and granular backfill 
material to the lines and grades shown in the contract documents. Segmental 
retaining walls are defined as systems which usually require mesh or strips in the 
backfill material behind the wall facing to limit backfill material stresses by reinforcing 
the soil structure. 
 
2431.02 DESIGN. 

 
A. Design 

 
1. Wall Design Engineer. 

The Wall Design Engineer is required to be Professional Engineer 
licensed in the State of Iowa. 
 

2. Minimum Design Requirements. 

The SRW is required to be designed according to ASTM C 90 and 
recommendations of the National Concrete Masonry Association 
(NCMA) Design Manual for Segmental Retaining Walls. The following 
table summarizes the minimum design criteria and is based upon the 
structure being critical: 
 

External Stability Minimum Factor of Safety 
Sliding, Fssl 1.5 
Overturning, Fsot 2.0 
Bearing Capacity, Fsbc 2.0 
 
Internal Stability Minimum Factor of Safety 
Tensile Overstress, Fsto 1.2 
Pullout, Fspo 1.5 
 
Local Stability Minimum Factor of Safety 
Fssl (Maximum Unreinforced Height) 1.5 
Fsot (Maximum Unreinforced Height) 2.0 



2431.02 Segmental Retaining Wall 

Page 588 
 

Shear Facing Units, Fssc 1.5 
Facing Connection Strength, Fscs 1.5 
Global Stability 1.5 

 
3. Submittals.  

Prior to beginning SRW construction, submit the following for review 
according to Article 1105.03: 
 Detailed design calculations (including soil bearing pressure), 

construction drawings, and shop drawings, all prepared and sealed 
by the Wall Design Engineer. 

 A detailed explanation of the design properties for the geogrid 
reinforcement with the design. 

 The quality control test limits for the geogrid meeting those design 
requirements. 

 
B. Materials. 

Furnish a wall manufactured by a company on the approved manufacturer’s 
list in Materials I.M. 445.04. Ensure both the supplier of all substantial 
material components and the Wall Design Engineer have demonstrated 
experience in reinforced soil-reinforced SRWs for previous projects. 
 
1. Concrete Units. 

a. Ensure the following: 
 Concrete segmental units and cap blocks comply with the 

requirements of ASTM C 1372, except with a minimum 28 day 
compressive strength of 5500 psi for any one individual unit, 
and 6000 psi for the average of three units. 

 The 24 hour water absorption rate does not exceed 5%. 
 The top surface of cap blocks are sloped 10:1 from front to 

back or from a crown at the center. 
b. Ensure block sampling and testing comply with ASTM C 140. 
c. Freeze-thaw durability testing will be required as described in 

ASTM C 1372 Sections 5.2, 5.2.1, and 8.3. Ensure testing is done 
according to ASTM C 1262. 

d. Ensure specimens meet weight loss limits for testing in water as 
required in ASTM C 1372 Section 5.2.1. 

e. Ensure specimens are also tested in a 3% saline solution and 
comply with either of the following: 
 The weight loss of each of five test specimens at the 

conclusion of 40 cycles does not exceed 1% of its initial 
weight; or  

 The weight loss of four out of five specimens at the conclusion 
of 50 cycles does not exceed 1.5% of its initial weight. 

f. Ensure testing is continued until one of the following occurs: 
 The weight loss each of five test specimens exceeds 2% of its 

initial weight, or 
 The weight loss of one of the five test specimens exceeds 

2.5% of its initial weight, or 
 The specimens have been tested for at least 100 cycles. 
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g. Submit complete durability test reports for water and saline 
conditions, including the cycle number at which failure occurred, to 
the Engineer. 

h. Ensure all units are sound and free of cracks or other defects that 
would interfere with the proper placing of the unit or significantly 
impair the strength or permanence of the construction. 

i. Ensure SRW units dimensions do not differ by more than ± 1/16 
inch. 

j. Apply Section 2419. 
 

2. Leveling Pad.  

Use supplier/manufacturer recommended leveling pad materials. If 
granular material is recommended for the leveling pad, use backfill 
material meeting the requirements of Section 4132. If unreinforced 
concrete is recommended for the leveling pad, use Class C concrete 
meeting the requirements of the Materials I.M. 529 and Section 2403. 
 

3. Unit Fill. 

If fill is required by the construction drawings for in-place concrete 
segmental units, place porous backfill material meeting the 
requirements of Section 4131.  
 

4. Subdrains. 
a. Ensure the subdrains are a minimum of 4 inches in diameter and 

meet the requirements of Article 4143.01, B. 
b. Provide Standard Road Plan DR-305 Type A outlets and fit with 

Standard Road Plan DR-304 rodent guards. 
 

5. Backfill Material. 

Use granular backfill meeting the requirements of Section 4133 for fill 
soil material in the entire reinforced earth zone. 
 

6. Geogrid Reinforcement.  

Comply with the following: 
 Type, strength, and placement location determined by the Wall 

Design Engineer. 
 Design properties of the reinforcement determined according to the 

procedures outlined in NCMA Section 3.5. 
 Detailed test data (including strength, creep, site damage, and 

pullout testing) submitted to the Engineer for approval at least 30 
days prior to construction. 

 Of a type recommended by the block supplier to be compatible with 
the facing units, with a minimum long term design strength of 1500 
pounds per foot. 

 Regular grid structure having an aperture geometry and rib and 
junction cross-sections sufficient to permit significant mechanical 
interlock with the granular backfill material. 

 High continuity of tensile strength through all ribs and junctions of 
the grid structure. 
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 High resistance to deformation under sustained long term design 
load while in service, and resistant to: 1) ultraviolet degradation; 2) 
damage under normal construction practices; and 3) all forms of 
biological or chemical degradation normally encountered in the 
granular backfill material. 

 
7. Certifications. 

a. Submit a notarized manufacturer’s certification to the Engineer at 
least 14 days prior to the preconstruction conference, stating that 
the SRW units meet the requirements of this specification. 

b. Submit a notarized manufacturer’s certification signed and sealed 
by an officer of the manufacturer, prior to start of work, stating that 
the geogrid reinforcement meets the requirements of the SRW unit 
manufacturer and this specification. 

 
2431.03 CONSTRUCTION. 

 
A. Construction Supervision. 

 
1. SRW units and geogrid reinforcement material suppliers shall provide, 

at no additional cost to the Contracting Authority, a qualified and 
experienced representative on site at the beginning of wall construction 
for up to 3 working days. 

 
2. The Contractor is to provide an experienced and qualified field 

construction supervisor to direct all work at the site. 
 

B. Excavation. 

Excavate to the lines and grades shown on the construction drawings as 
being the reinforced earth zone. Take precautions to minimize over 
excavation. If required, design a system for excavation support at no 
additional cost to the Contracting Authority. 
 

C. Foundation Soil Preparation. 

 
1. Excavate foundation soil as required for base course leveling pad 

dimensions and limits of reinforced earth zone as shown in the contract 
documents. 

 
2. The Engineer will examine foundation soil to assure that the actual 

foundation soil strength meets or exceeds the assumed design bearing 
strength. Remove soils not meeting the required strength and replace 
with soil meeting the design criteria. 

 
3. Ensure the earth foundation has a density equal to or greater than 90% 

Standard Proctor Density. Step the earth foundation at the required 
intervals to keep it a minimum 2 feet below the finished grade. 
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D. Leveling Pad. 

 
1. Place the leveling pad a minimum of 6 inches in thickness. 
 
2. Construct the leveling pad to ensure complete contact of the retaining 

wall unit with the leveling pad. Ensure no gaps exist between the 
retaining wall unit and the leveling pad. 

 
E. Unit Installation. 

Install materials at the proper elevation and orientation shown in the contract 
documents. Install the concrete segmental units and geogrid reinforcement 
according to the approved submittals in Article 2431.02, A, 2. The plans 
govern in all conflicts between the two requirements. 
 

F. Subdrains. 

 
1. Install subdrains as shown in the contract documents to maintain gravity 

flow of water to outside of the reinforced earth zone. Outlet subdrains 
into a storm sewer access or along a slope at an elevation lower than 
the lowest point of the pipe within the SRW reinforced earth zone.  

 
2. Place porous backfill material meeting the requirements of Article 

2431.02, B, 3, around the subdrain to a minimum cover of 3 inches. 
 

G. Backfill Material Placement. 

 
1. Compact the granular backfill material according to Article 2107.03, H. 

Place the granular backfill material as shown in the contract documents 
in maximum 8 inch lifts, compacted to a minimum 95% of standard 
Proctor density (ASTM D 698). Ensure moisture limits are between 3% 
under optimum moisture to no more than the optimum moisture content. 
Place the backfill material, spread, and compact in such a manner that 
eliminates the development of wrinkles and/or movement of the geogrid 
reinforcement. 

 
2. Only hand-operated compaction equipment will be allowed within 3 feet 

of the front of the wall face. 
 
3. Do not operate tracked construction equipment directly on the geogrid 

reinforcement. A minimum backfill material thickness of 6 inches is 
required prior to operation of tracked vehicles over the geogrid 
reinforcement. Minimize turning of tracked vehicles to prevent tracks 
from displacing the fill and damaging the geogrid reinforcement. 

 
4. Rubber-tired equipment may pass over the geogrid reinforcement, if 

done according to the manufacturer’s recommendations. Avoid sudden 
braking and sharp turning. 
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H. Geogrid Installation. 

 
1. Overlapping the geogrid in the design strength direction will not be 

permitted. The design strength direction is that length of geogrid 
reinforcement perpendicular to the wall face. Use one continuous piece 
of material. Butt adjacent sections of geogrid in a manner to ensure 
100% coverage after placement. 

 
2. Install the geogrid reinforcement under tension. Apply a nominal tension 

to the reinforcement and maintain it by staples, stakes, or hand 
tensioning. The tension applied may be released after the geogrid 
reinforcement has been covered and held in place with soil fill. 

 
2431.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Segmental Retaining Wall. 

Square feet from measurements of the front face of the wall in place. The 
height will be measured from the top of the leveling pad to the top of the 
wall, including coping or cap block. 
 

B. Granular Backfill Material. 

Tons or cubic yards as stipulated in the contract documents. 
 

C. Excavation. 

Classed and measured according to Section 2102. 
 
2431.05 BASIS OF PAYMENT. 

Payment will be the contract unit price as follows: 
 

A. Segmental Retaining Wall. 

 
1. Per square foot.  
 
2. Payment is full compensation for furnishing all materials, tools, and 

labor for the performance of all work necessary to construct the wall, 
according to the contract documents, including the design, foundation 
preparation, leveling pad, geogrid fabric, porous backfill material, and 
subdrains. 

 
B. Granular Backfill Material. 

Per ton or cubic yard as stipulated in contract documents for material 
furnished, hauled, placed, and compacted. 
 

C. Excavation. 

Article 2102.05, A, 1, applies for each class of excavation for preparing the 
reinforced earth zone for construction of the wall. This will normally be 
included for payment with other excavation required by the contract 
documents. 
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Section 2432.  Mechanically Stabilized Earth (MSE) Retaining Wall 

  
2432.01 DESCRIPTION. 

Construct mechanically stabilized earth (MSE) retaining walls according to this 
specification and in reasonably close conformity with the lines, grades, design, and 
dimensions shown in the contract documents or established by the Engineer. MSE 
walls are defined as large panel retaining wall systems which use mesh or strips in 
the soil backfill material behind a concrete wall facing to limit backfill material stresses 
by reinforcing the soil structure. 
 
2432.02 DESIGN AND MATERIALS. 

 
A. Design 

 
1. Wall Design Engineer. 

The Wall Design Engineer shall be a Professional Engineer licensed in 
the State of Iowa. 
 

2. Design Requirements. 
a. Consideration is to be given to the internal stability of the wall 

mass. The wall is to be designed per Section 5, ‘Retaining Walls’, 
of the AASHTO Standard Specifications for Highway Bridges. 

b. Design calculations are to include a summary of all design 
parameters used, including material types, strength values and 
assumed allowable soil bearing pressure, assumed load and 
loading combinations, and factor of safety parameters. 

c. Earth reinforcing, and their connections to concrete panels, are to 
be designed for corrosion over the design life using the following 
electrochemical criteria: 

Requirement Test Method 
Resistivity > 2,000 ohm-cm AASHTO T 288 
Chlorides < 200 ppm AASHTO T 291 
Sulfates < 300 ppm AASHTO T 290 

d. All appurtenances behind, in front of, under, mounted upon, or 
passing through the wall such as drainage structures, utilities, or 
other appurtenances shown in the contract documents are to be 
accounted for in the stability design of the wall. 

e. Unless noted otherwise in the contract documents, a minimum 
cover of 4 feet is to be provided from the top of the leveling pad to 
finish grade. 

f. A special vertical corner element panel (to cover the joint of the 
panels that abut the corner and allow for independent movement of 
the abutting panels) is to be used where wall or wall sections 
intersect with an angle of 130 degrees or less on the backfill side. 
Corner elements are not to be formed by connecting standard 
facing panels that abut the acute corner. 

g. The face panels are to be designed to accommodate differential 
settlement of 1 foot in 100 feet. The spacing between adjacent 
panels is to be designed to be at least 3/4 inch. Where shown in the 
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contract documents, slip joints are to accommodate excessive 
differential settlement included. 

 
3. Submittals. 

a. MSE Supplier: For Interstate and Primary projects, provide the 
Office of Design, Soils Design Section with preliminary (non-
structural) design calculations, which include estimated maximum 
applied (required) MSE wall bearing pressures, reinforcing strip or 
mesh lengths, and random backfill material requirements (if other 
than Class 10 backfill material), prior to preparation of their final 
MSE plans. 

b. The Contractor: Submit design computations and approved final 
MSE system construction drawings according to Article 1105.03. 
Ensure the drawings include all details, dimensions, and cross-
sections necessary to construct the wall, and include (but are not 
limited to) the following: 
1) An elevation sheet or sheets for each wall. 
2) An elevation view of the wall which includes: 

 The elevation at the top of the wall at all horizontal and 
vertical break points and at least every 15 feet along the 
face of the wall, 

 All steps in the leveling pads, 
 The designation as to the type of panel, 
 The length of soil reinforcing elements, 
 The distance along the face of the wall to where changes 

in length of the soil reinforcing elements occur, and 
 An indication of the final ground line and maximum 

calculated bearing pressures. 
3) Details of the architectural treatment. Refer to the contract 

documents for details and nominal dimensions. 
4) All panel details showing all dimensions necessary to construct 

the element, all reinforcing steel in the element, and the 
location of soil reinforcing connection devices embedded in the 
panels. 

5) The details for connections between the concrete panel and 
the soil reinforcements. 

6) A typical cross section or cross sections showing the elevation 
relationship between ground conditions and proposed grades. 

7) General notes pertaining to design criteria and wall 
construction. 

8) The details for diverting soil reinforcements around 
obstructions such as piles, catch basins, and other utilities. 

9) Clearly indicated details for construction of walls around 
drainage facilities. 

10) General location of subdrain and outlets of the internal 
drainage system. 

 
B. Materials. 

Install a wall system manufactured by a company on the approved 
manufacturer’s list in Materials I.M. 445.03, Appendix A. 
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1. Concrete Panels. 
a. Concrete. 

1) Cement meeting requirements of Section 4101. 
2) Concrete aggregates meeting the requirements of Sections 

4110 and 4115. Class 3 durability crushed stone coarse 
aggregate. The use of gravel requires the Engineer’s approval 
and is based on past history of deleterious and stain-producing 
material found in the aggregate source. 

3) Air entrainment obtained by addition of an approved air-
entraining agent. The air content of fresh, unvibrated concrete, 
as determined by AASHTO T 152, is to be 6.5% as a target 
value, with a maximum variation of ± 1.0%. When specified or 
authorized by the Engineer, approved admixtures for the 
purpose of improving workability or for retardation may be used 
according to the Engineer’s instructions. 

4) Obtain the Engineer’s approval for the final mix design. 
b. Compressive Strength. 

1) Minimum compressive strengths for concrete reinforced face 
panels: 

 
Strength prior to moving Strength at 28 days 

1800 psi 4000 psi 
 

2) Acceptance of the concrete face panels with respect to 
compressive strength will be determined on a lot basis. The lot 
will consist of all production units (batches of concrete or 
panels) produced within a consecutive 7 day production period. 
Production units will be randomly selected according to the 
production day sample sizes of Table 2432.03-1 and tested for 
compressive strength. Perform compression tests on the test 
specimens according to Materials I.M. 315. 

 
Table 2432.03-1: Production Day Samples 

Production Day Quantities Sample Size 

35 cubic yards or less (50 panels or less) 1 

35-70 cubic yards (50-100 panels) 2 

70-100 cubic yards (100-150 panels) 3 

Over 100 cubic yards (150 panels) 5 
 
3) Cast a minimum of six test cylinders for each production unit 

sampled. Cure all of the specimens according to this 
specification. 

4) Test three specimens at 7 days and three at 28 days. A test 
will be the average compressive strength of three cylinders. 

5) Acceptance of the lot will be made: 
 If all acceptance tests in a lot are greater than 4000 psi, or  
 Provided no individual 28 day compressive-strength test 

result falls below 3500 psi, and the average 28 day 
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compressive strength of all test results of the lot equals or 
exceeds the acceptance limits set forth in Table 2432.03-
2. 

6) Apply the acceptance limits of Table 2432.03-2 to core 
compressive strength test results. 

 
  Table 2432.03-2: Lot Acceptance Limits 

Number of Lot 
Acceptance Tests 

Average of all Lot Acceptance Tests 
Must Equal or Exceed these Limits 

3-7 4000 psi + 0.33R* 

8-15 4000 psi + 0.44R* 

16+ 4000 psi+ 0.46R* 

* R is the range (the difference between the highest and lowest 
acceptance test result). 

 
c. Reinforcement. 

Epoxy coated steel meeting the requirements of Article 4151.03. 
d. Casting. 

1) Prior to casting, earth reinforcement connections or ties, PVC 
pipe, and lifting devices are to be set in place to the required 
dimensions and tolerances. 

2) Panels are to be cast on a flat area, the front face of the panel 
at the bottom, the back face at the upper part. Reinforcement 
connection guides are to be set on the rear face. The concrete 
in each unit is to be placed without interruption and 
consolidated by use of an approved vibrator, supplemented by 
such hand-tamping as may be necessary to force the concrete 
into the corners of the forms and to prevent the formation of 
stone pockets or cleavage planes. Clear form oil from the 
same manufacturer is to be used throughout the casting 
operation. 

e. Concrete Finish. 

Uniform surface as designated on the formed front face. The rear 
face of the panel is to be roughly screeded to eliminate open 
pockets of aggregate and surface distortions. 

f. Marking. 

The date of manufacture, production lot number, and piece-mark 
are to be clearly scribed on the rear face of each panel. 

g. Fasteners. 

Bolts and nuts for fasteners, where required, are to be of type and 
length recommended by the Wall Design Engineer; high strength, 
conforming to ASTM A 325 or equivalent, and galvanized. 

h. Tolerances. 

All units manufactured are to be within the following tolerances: 
1) Lateral position of the strips within 1 inch. 
2) All dimensions within 1/4 inch. 
3) Angular distortion with regard to the height of the panel not to 

exceed 1/4 inch in 5 feet. 
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4) Surface defects on smooth-formed surfaces not to exceed 1/8 
inch in 5 feet. On textured surfaces, surface defects not to 
exceed 5/16 inch in 5 feet. 

i. Curing. 
1) Panels are to be covered with wet burlap as soon as practical 

after casting, but not later than 30 minutes, and kept wet. 
Within two hours of the initial covering, water is to be applied to 
the burlap by means of a continuous, pressure-sprinkling 
system that is effective in keeping the burlap wet during the 
initial curing period. The initial curing period is to be continued 
until the minimum moving strength is obtained. 

2) After the initial curing period is complete, panels may be 
moved from the casting beds to a secondary curing area and 
covered with one layer of wet burlap and one layer of 2 mil 
plastic, secured to retain curing moisture. Concrete face panels 
are not to be uncovered more than 30 minutes during the 
moving process. Curing is to be continued until the specified 
strength is obtained. 

3) Steam curing procedures may be approved by the Engineer. 
j. Removal of Forms. 

Forms are to be left in place until they can be removed without 
damage to the unit. 

k. Testing and Inspection. 
1) Acceptability of the precast units will be determined on the 

basis of compression tests and visual inspection. 
2) The precast units will be considered acceptable, regardless of 

age, when compression test results indicate the concrete will 
meet the specified 28 day strength. Panels will be considered 
acceptable for placement in the wall when 7 day strengths 
exceed 80% of 28 day requirements. 

l. Rejection. 

Units may be subject to rejection because of failure to meet any of 
the requirements specified above. In addition, any or all of the 
following defects may be sufficient cause for rejection: 
1) Defects that indicate imperfect molding. 
2) Defects indicating honeycombed or open-texture concrete. 

m. Handling, Storage, and Shipping. 

Handle, store, and ship all units in such a manner as to eliminate 
the danger of chipping, cracks, fractures, and excessive bending 
stresses. Store panels on firm blocking located immediately 
adjacent to earth reinforcing connections to avoid damage to 
support panels. 

n. Apply Section 2419. 
 

2. Leveling Pad. 

This concrete may be any mix the supplier markets as having a nominal 
strength of 3500 psi. 
 



2432.02 Mechanically Stabilized Earth (MSE) Retaining Wall 

Page 598 
 

3. Joint Materials. 
a. Horizontal and Vertical Joints. 

Cover horizontal and vertical joints between panels with a polyester 
fabric that meets requirements of Article 4196.01, B, 3, and is 
acceptable to the MSE wall company. Obtain the Engineer’s 
approval for adhesives used to temporarily attach the fabric to the 
back of the facing panels. 

b. Bearing or Filter Pads. 

Ensure bearing and filter pads (where required) are of the quality 
and dimensions recommended by the MSE wall company. Obtain 
the Engineer’s approval. 
 

4. Subdrains. 
a. Use one of the perforated, plastic pipes described in Article 

4143.01, C. If the size is not designated, use a pipe of nominal 
diameter no less than 4 inches or more than 6 inches. 

b. Provide a Standard Road Plan DR-305 Type A outlet fitted with a 
Standard Road Plan DR-304 rodent guard. 

 
5. Backfill Material. 

a. Unless specified otherwise in the contract documents, furnish 
granular backfill material for the entire reinforced earth zone. 
Unless specified otherwise in the contract documents, furnish 
granular backfill material when identified as an MSE wall design 
requirement in the contract documents for core-outs, other 
remedial/ ground improvement location, or use behind the 
reinforced zone. Ensure the backfill material meets the 
requirements of Section 4133, except that the percent passing the 
No. 200 sieve is not to exceed 5.0%. 

b. Use backfill material meeting the following criteria for 
electrochemical requirements: 

Requirement Test Method 
Resistivity > 3000 ohm-cm AASHTO T 288 
pH range 5 to 10 AASHTO T 289 
Chlorides < 100 ppm AASHTO T 291 
Sulfates < 200 ppm AASHTO T 290 
Organic content < 1% AASHTO T 267 

c. The Engineer will take two samples from the source of the granular 
backfill material to determine the electrochemical levels. Obtain the 
Engineer’s approval for the source of backfill material prior to 
placing. 

 
6. Earth Reinforcing. 

Carefully inspect all reinforcement to ensure it is true to size and free 
from defects that may impair its strength and durability. 
a. Reinforcing and Tie Strip. 

1) Tie strips shall be shop-fabricated from hot-rolled steel 
conforming to the minimum requirements of ASTM A 570, 
Grade 50, or equivalent. Galvanization shall comply with the 
minimum requirements of ASTM A 123 or equivalent. 
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2) Reinforcing strips shall be hot rolled from bars to the required 
shape and dimensions. Physical and mechanical properties 
shall comply with ASTM A 572, Grade 65, or equivalent. 
Galvanization shall comply with ASTM A 123. Strips shall be 
cut to lengths and tolerances shown on the plans or 
recommended. Holes for bolts shall be punched in the 
locations shown. 

b. Reinforced Mesh 

Prefabricated from smooth bars meeting the requirements of ASTM 
A 82 and A 185. Reinforcing mesh shall be galvanized according to 
ASTM A 123. Mesh connectors are to be galvanized according to 
ASTM A 153. Mesh is to be cut to lengths and tolerances shown in 
the contract documents. 

 
2432.03 CONSTRUCTION. 

 
A. Construction Supervision. 

 
1. MSE units and reinforcement material suppliers shall provide a qualified 

and experienced representative on site at beginning of wall construction 
for up to 3 working days at no additional cost to the Contracting 
Authority. 

 
2. The Contractor’s field construction supervisor shall have demonstrated 

experience and be qualified to direct all work at the site. 
 

B. Excavation. 

Comply with the limits and construction stages shown on the contract 
documents. Prior to start of MSE wall construction, complete and obtain 
approval for core-outs or other remedial/ground improvement procedures 
identified in the construction drawing. Temporary or other excavation lines 
shown or depicted in the contract documents are for right of way, quantity 
calculation, and/or other design purposes only. 
 

C. Foundation Soil Preparation. 

Grade the foundation for the structure level for a width equal to or exceeding 
the length of reinforcing mesh or strips, unless shown otherwise in the 
contract documents. Prior to wall construction, compact the foundation with 
a smooth-wheeled, vibratory roller. 
 

D. Leveling Pad. 

At each panel leveling pad, place an unreinforced concrete leveling pad 
provided as shown in the contract documents. Cure the footing for a 
minimum of 24 hours before wall panel placement. 
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E. Wall Erection. 

 
1. Panels. 

For erection, handle the panels using a lifting device set into the upper 
edge of the panels. Place the panels in successive horizontal lifts in the 
proper sequence as backfill material placement proceeds. As backfill 
material is placed behind a panel, maintain the panels in position by 
means of temporary wooden wedges placed in the joint at the junction 
of the two adjacent panels on the external side of the wall. External 
bracing may also be required for the initial lift. Ensure vertical tolerances 
and horizontal alignment tolerance do not exceed 3/4 inch when 
measured along a 10 foot straight edge. Limit offsets in panel joints to 
3/4 inch or less. Ensure the overall vertical tolerance of the wall does 
not exceed 1/2 inch per 10 feet of wall height. 
 

2. Coping. 

Place the coping as shown in the contract documents. Mix, cast, and 
cure precast coping units with the same concrete mixture and in the 
same manner as used for construction of the panels. Cast-in-place 
coping may be constructed in the same manner or Class C structural 
concrete may be used; however, use aggregates meeting the same 
quality requirements as are specified in Article 2432.02, B, 1. 
 

F. Subdrains. 

 
1. Install the subdrains behind the bottom course of panels in direct 

contact with the granular backfill material. Install a second subdrain at 
the base of the temporary excavation backslope, behind the reinforced 
earth zone, and at an elevation similar to the subdrain behind the 
bottom course of panels. Place vertical pipes (if required) as shown in 
the contract documents. Install the subdrain as shown in the contract 
documents to maintain gravity flow of water to outside of the reinforced 
earth zone. The subdrain should outlet into a storm sewer access or 
along a slope at an elevation lower than the lowest point of the pipe 
within the reinforced earth zone.  

 
2. The contract documents may require additional subdrain at the base of 

the granular backfill material in a core-out, if used. 
 
3. Place porous backfill material meeting the requirements of Section 4131 

around the subdrain to a minimum cover of 3 inches. 
 

G. Backfill Placement. 

 
1. Place backfill material in a manner to closely follow the erection of each 

lift of panels. At each level for earth reinforcing, roughly level the backfill 
material before placing and connecting reinforcement. Place reinforcing 
normal to the face of the wall. Closely follow panel erection with 
placement of lifts. Decrease this lift thickness, if necessary, to obtain the 
specified density. 
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2. At the end of each day’s operations, shape the last level of backfill 
material so as to permit runoff of rainwater away from the wall face. 

 
3. Compact backfill material according to Article 2107.03, H. Place 

granular backfill material in the reinforced zone and behind the 
reinforced zone as shown in the contract documents in maximum 8 inch 
lifts. Compact to a minimum 95% of Standard Proctor density (ASTM D 
698). Ensure moisture limits are between 1% under optimum moisture 
to not more than 2% over optimum moisture content. Perform backfill 
material compaction without disturbing or distorting earth reinforcing and 
panels. Do not use tamping-type rollers or other rollers which damage 
the reinforcing. In a 3 foot wide strip adjacent to the backside of the wall, 
use light mechanical tampers to achieve compaction. Compaction within 
this strip will not be subjected to density testing. 

 
4. Compact granular backfill material and/or other materials placed in a 

core-out or other remedial/ground improvement location to a minimum 
of 98% of Standard Proctor density or as otherwise defined in the 
contract documents. 

 
H. Earth Reinforcing Placement. 

Place tie strips or mesh in horizontal layers as detailed in the contract 
documents. When tie strips or mesh cannot be placed as detailed in the 
contract documents, submit a modified placement plan as recommended by 
the Wall Design Engineer for approval by the Engineer. 
 

I. Surface Water Control 

The cross sections in the contract documents will show excavation for any 
temporary backslope behind the reinforced earth zone. Protect the 
backslope from surface water which will affect stability of the backslope. 
Provide positive control and discharge for surface water in the area behind 
the backslope. If a gravity outlet is available, drain the bases of core-out 
excavations by temporary trench outlets or subdrains until granular backfill 
material is installed in the core-out. 

 
2432.04 METHOD OF MEASUREMENT. 

The work involved in construction of Mechanically Stabilized Earth Retaining Walls 
will be measured as follows: 
 

A. Mechanically Stabilized Earth Retaining Wall. 

The Engineer will measure the area of Mechanically Stabilized Earth 
Retaining Wall in square feet, from measurements of the front face of the 
wall in place. The height will be measured from the top of the leveling pad to 
the top of the wall, including coping. 
 

B. Granular Backfill Material. 

The quantity of Granular Backfill Material, in tons or cubic yards, that is 
placed in the reinforced earth zone; identified as an MSE wall design 
requirement in the contract documents for any core-out or other 
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remedial/ground improvement location; or placed in the temporary 
excavation zone behind the reinforced earth zone as shown in the contract 
documents, will be measured in tons or cubic yards. 
 

C. Excavation. 

Excavation for preparing the reinforced earth zone for construction of the 
wall and all core-outs or other remediations/ground improvement areas 
included in the contract documents will be classed and measured according 
to Section 2102. 

 
2432.05 BASIS OF PAYMENT. 

Payment for construction of Mechanically Stabilized Earth Retaining Walls, 
satisfactorily placed, will be as follows: 
 

A. Mechanically Stabilized Earth Retaining Wall. 

For the number of square feet of Mechanically Stabilized Earth Retaining 
Wall constructed, the Contractor will be paid the contract unit price per 
square foot. This payment is full compensation for furnishing and erecting 
the MSE retaining wall including the design, foundation preparation, leveling 
pad, panels, coping, earth reinforcement placement, and subdrains 
according to the contract documents. Subdrains within core-out areas, if 
required in the contract documents, will be measured and paid for 
separately. 
 

B. Granular Backfill Material. 

 
1. For Contractor furnished Granular Backfill Material for the reinforced 

earth zone; any core-outs or other remedial/ground improvement 
locations; and placed in the temporary excavation zone behind the 
reinforced earth zone as shown in the contract documents, the 
Contractor will be paid for the quantity of material furnished, hauled, 
actually placed, and compacted for the contract unit price per ton or 
cubic yard up to the contract quantity. 

 
2. If the slope shown for the temporary excavation zone in the contract 

documents is not adequate for safety, provide written notification to the 
Engineer, including a copy of a slope stability analysis, and identification 
of the additional quantity of Granular Backfill Material that will be 
needed, before the work begins. The slope stability analysis is to be 
done by a Professional Engineer licensed in the State of Iowa (at no 
addition cost to the Contracting Authority). If approved by the Engineer, 
the additional quantity for Granular Backfill Material will be adjusted 
according to Article 1109.03, A. 

 
C. Excavation. 

 
1. For the quantity of each class of excavation for preparing the reinforced 

earth zone and all core-outs or other remediation/ground improvement 
areas included in the contract documents for construction of the wall, 
the Contractor will be paid as provided in Article 2102.05, A, 1. This will 
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normally be included for payment with other excavation required by the 
contract documents. 

 
2. If the slope shown for the temporary excavation zone in the contract 

documents is not adequate for safety, provide written notification to the 
Engineer, including a copy of a slope stability analysis, and identification 
of the additional quantity of excavation that will be needed, before the 
work begins. The slope stability analysis shall be done by a Professional 
Engineer licensed in the State of Iowa (at no additional cost to the 
Contracting Authority). If approved by the Engineer, the additional 
quantity for excavation will be adjusted according to Article 1109.03, A. 

 
 

Section 2433.  Concrete Drilled Shaft 

 
2433.01 DESCRIPTION. 

 
A. A concrete drilled shaft foundation consists of reinforced concrete placed in 

a drilled shaft seated in bedrock or soil and may encompass a rock socket 
as shown in the contract documents. References to “rock” and “rock socket” 
throughout this section are only applicable to shafts seated in bedrock with 
rock sockets as specified in the contract documents. 

 
B. Ensure elevations, dimensions, and depth of the drilled shafts and rock 

sockets are as specified in the contract documents. If bearing strata are 
encountered at different elevations or are judged to be of a different quality, 
the Engineer may adjust the socket elevation. 

 
2433.02  MATERIALS. 

 
A. Slurry. 

 
1. Use only mineral or polymer slurries in the drilling process unless the 

Engineer, in writing, approves other drilling fluids. Ensure the 
percentage and specific gravity of the material used to make the 
suspension is sufficient to maintain the stability of the excavation and to 
allow proper concrete placement. In the event of a sudden significant 
loss of slurry to the excavation, stop foundation construction until the 
Engineer has approved either: 1) methods to stop slurry loss; or 2) an 
alternate construction procedure. 

 
2. Perform all tests at a slurry temperature of 40°F or higher. 
 
3. Thoroughly premix mineral slurry or polymer slurry with clean, fresh 

water. Mix for the adequate time (as prescribed by the manufacturer) 
allotted for hydration in slurry tanks. Adequate capacity slurry tanks are 
required for slurry circulation, storage, treatment, and disposal. No 
excavated slurry pits will be allowed. Prior to introduction into the shaft 
excavation, draw sample sets from the slurry tanks and test the samples 
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for conformance with the specified material properties. A sample set 
consists of samples taken at mid-height and within 2 feet of the bottom 
of the slurry tanks. 

 
4. In the Engineer’s presence, sample and test all slurry, unless directed 

otherwise. Record the date, time, persons’ names sampling and testing 
the slurry, and the test results. Submit a copy of the recorded slurry test 
results to the Engineer at the completion of each shaft, and during 
construction of each shaft when the Engineer requests. 

 
5. During shaft excavation, take and test sample sets of all slurry, 

composed of samples taken at mid-height and within 2 feet of the 
bottom of the shaft, as necessary to verify the control of the slurry 
properties. As a minimum, take and test sample sets at least once every 
2 hours after beginning slurry use. When the test results show 
consistent specified properties, take and test sample sets at least once 
every 4 hours of slurry use. When tests show that the sample sets do 
not have consistent specified properties, either recirculate the slurry or 
agitate it with drilling equipment. 

 
6. When samples are found to be unacceptable, either clean, recirculate, 

desand, or replace the slurry in order to maintain the required slurry 
properties. Do not begin cleaning the bottom of the excavation and 
placing concrete until after tests show that the sample sets have 
consistent specified properties. 

 
7. Demonstrate to the Engineer’s satisfaction that stable conditions are 

being maintained. If the Engineer determines that stable conditions are 
not being maintained, immediately take action to stabilize the shaft. 
Submit a revised installation plan which corrects the problem and 
prevents future instability. Do not continue with shaft construction until 
receiving the Engineer’s approval of the revised shaft installation plan. 
a. Mineral Slurry. 

Ensure mineral slurry complies with Table 2433.02-1: 
  

Table 2433.02-1: Mineral Slurry Requirements 

Property Test Method Requirements 

Density (lb/ft3) Slurry Density 
Materials I.M. 387  64 to 75 

Viscosity (sec/gal) 
Marsh Funnel and 
Cup 
Materials I.M. 387  

104 to 201 

pH pH Paper 8 to 11 

Sand Content (%) Sand Content Test 
Materials I.M. 387  * 

* Sand content of mineral slurry prior to placing the reinforcing steel 
cage and immediately prior to placing concrete less than or equal 
to 4.0%. 
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b. Polymer Slurry. 
1) For polymer slurry use, comply with the manufacturer’s 

recommendations and this specification. Submit to the 
Engineer the name and telephone number of the 
manufacturer’s representative. The manufacturer’s 
representative is to provide technical assistance in the use of 
the polymer slurry as needed.  

2) Ensure polymer slurry complies with Table 2433.02-2: 
 

  Table 2433.02-2: Polymer Slurry Requirements 

Property Test Method Requirements 

Density (lb/ft3) Slurry Density 
Materials I.M. 387  62 to 63 

Viscosity (sec/gal) 
Marsh Funnel and 
Cup 
Materials I.M. 387  

136 to 227 
231 to 252 
(dry sand/gravel) 

pH pH Paper 8 to 11 

Sand Content (%) Sand Content Test 
Materials I.M. 387  * 

* The sand content of polymer slurry prior to placing the reinforcing 
steel cage and immediately prior to placing concrete less than 
2.0%. 

 
3) Wait 30 minutes after the last drilling and scouring to allow 

contaminants to settle out before taking and testing a sample 
set of slurry. After the reinforcing steel cage is placed in the 
excavation, take and test a sample set of slurry immediately 
prior to concrete placement. 

 
B. Concrete. 

Comply with the following: 
 
1. All materials, proportioning, air entraining, mixing, slump, and 

transporting of PCC shall be according to Section 2403, except as 
modified herein. 

 
2. Water/cement ratio: not to exceed 0.45. 
 
3. Drilled shaft construction: use Class D PCC mixture with a slump of 8 

inches ±1.5 inches. 
 
4. Portland cement: meet the requirements of ASTM C 150 Type I or II and 

Section 4101. 
 
5. Air entrainment: apply Section 2403. 
 
6. Mid-range water reducer is required according to Materials I.M. 403. 
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7. Retarder is required according to Materials I.M. 403 to maintain 
workable concrete.  

 
8. Limit total mineral admixture substitution rate to 40%. Between October 

15 and March 15, do not substitute GGBFS with Type I or Type II 
cement; or fly ash with Type IP or IS cement. 

 
C. Grout. 

Apply Materials I.M. 388. 
 
2433.03 CONSTRUCTION. 

 
A. Construction Tolerances. 

Drilled shaft excavations and completed shafts not constructed within the 
required tolerances will be considered unacceptable. Correct all 
unacceptable shaft excavations and completed shafts to the Engineer’s 
satisfaction. Furnish materials and work necessary, including engineering 
analysis and redesign, to complete corrections for out of tolerance drilled 
shaft excavations (without either cost to the Contracting Authority or an 
extension of the completion dates of the project). 
 
1. Ensure the drilled shaft is within 3 inches of plan position at the top of 

shaft. 
 
2. Ensure the vertical alignment of shaft excavation does not vary from the 

plan alignment by more than 1/4 inch/foot. 
 
3. Set full depth reinforcing steel cages at no less than 6 inches above the 

bottom of the excavated shaft prior to concrete placement. 
 
4. Ensure that, after all the concrete is placed, the top of the reinforcing 

steel cage is no more than 6 inches above and no more than 2 3/4 
inches below plan position. 

 
5. Casing dimensions are subject to American Pipe Institute tolerances 

applicable to regular steel pipe. 
 
6. The top elevation of the shaft may have a tolerance of plus 1 inch or 

minus 3 inches from the plan top of shaft elevation. Ensure sufficient 
reinforcement bar splice length for splices above the shaft. 

 
7. Use excavation equipment and methods that ensure the completed 

shaft excavation will have a planar bottom. Ensure the excavation 
equipment cutting edges are normal to the equipment’s vertical axis 
within a tolerance of 3/8 inch/foot of diameter. 

 
B. Drilled Shaft Installation Plan. 

 
1. Two weeks prior to the pre-construction conference, submit a list 

containing at least three drilled shaft projects, of similar diameter and 
length to those shown on the plans, completed in the last three years. In 
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the list of projects include names and phone numbers of owner's 
representatives who can verify the Contractor's participation on those 
projects. In addition, submit a signed statement that the Contractor has 
inspected the project site and all the subsurface information made 
available in the contract documents.  

 
2. No later than 1 month prior to constructing drilled shafts, submit a drilled 

shaft installation plan for the Engineer to review. In this plan provide the 
following information: 
a. Name and experience record of firm(s) and associated personnel 

for the following: 
1) Driller. 
2) Drilled shaft superintendent. 
3) Site exploration. 
4) Confirmation boring. 
5) Crosshole sonic logging (CSL). 
6)  Name of load cell testing firm, if applicable. 

b. List of proposed equipment to be used, including cranes, drills, 
augers, bailing buckets, grooving equipment, scouring equipment, 
final cleaning equipment, core sampling equipment, confirmation 
boring equipment, tremies or concrete pumps, casing, slurry 
equipment, airlift pumps, and so forth. 

c. Details of overall construction operation sequence and the 
sequence of shaft construction in bents or groups. 

d. Details of shaft excavation methods. 
e. Details of casing and forms, including installation and removal. 
f. Details of the type and methods to mix, circulate, desand, test, and 

dispose of slurry (if applicable). If polymer slurry is proposed, 
submit data on load transfer and manufacturer’s requirements for 
slurry control. 

g. Details of methods to clean the shaft excavation, including air lift 
methods and spin bucket methods as applicable. 

h. Details of reinforcement placement, including support and cage 
centering methods. 

i. Reinforcing steel cage splicing method, if proposed, including 
details of dimensions, installation, splice location, support and cage 
centering methods, and estimated time required for splicing. 

j. Details of concrete placement including procedures for tremie or 
pumping methods and method to prevent slurry intrusion at the 
discharge end. 

k. Concrete mix proposal. 
l. Details of methods to control cuttings, water, slurry, and so forth 

with adjacent traffic conditions (vehicular or railroad if applicable). 
m. Details of CSL testing, including location and attachment methods 

of the steel access pipes. 
n. When a load cell test is specified, include details of the test 

equipment used in the load cell test, and description of load cell test 
procedures and program according to Materials I.M. 388. 
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o. Details of methods used to groove the sides of the drilled shaft 
length within the bedrock supporting stratum and methods of 
scouring and verification of grooving. 

p. Details of final discharge of concrete at top of shaft, of removing 
contaminated concrete, and verifying concrete uniformity for site 
specific conditions. 

q. When casing is required, include details on casing to be used, 
including: 
 Specific length/depth of all casing proposed, and  
 Specific evaluation and determination of casing (size, depth, 

etc.) required to prevent all shaft installation procedures from 
having an effect or impact on adjacent structures, railroads, 
and so forth. 

 
3. The Engineer will evaluate the drilled shaft installation plan for 

conformance with the contract documents. Within 14 calendar days 
after receipt of the plan, the Engineer will notify the Contractor of 
additional information required or changes necessary to meet the 
contract requirements, or both. Field test the Engineer’s procedural 
approvals. These approvals do not relieve the Contractor of the 
responsibility to satisfactorily complete the work as detailed in the 
contract documents. 

 
4. A pre-drilling conference, in which the Contracting Authority, Contractor, 

and drilling staff discuss the anticipated shaft process, will be required 
for this work prior to the start of shaft excavation. 

 
C. Control and Disposal of Materials. 

Dispose of excavated material, as well as slurry and/or water removed from 
the shaft excavation. Collect and properly dispose off site all slurry and water 
displaced during final cleaning and concrete placement. Open pits for 
collection of materials will not be allowed. Control all excavated material, 
slurry, water, and other matter so that at no time it enters or encroaches 
upon the adjacent travel lanes, railroad, water ways, and so forth. 
 

D. Shaft Excavation. 

 
1. General. 

a. Construct drilled shafts by either the wet, dry, or casing method as 
necessary to produce sound, durable concrete foundation shafts 
free of defects. These methods are described below. 

b. Remove surface and subsurface obstructions. Special tools and/or 
procedures may be required. No separate payment will be made for 
removing obstructions. 

c. If the Engineer determines that the material encountered during 
excavation and/or present at tip elevation is unsuitable and/or 
differs from that anticipated in the design of the drilled shaft, extend 
the drilled shaft tip elevations. 

d. Maintain a drilling log during shaft and socket excavation. In the 
log, place information such as elevation, depth of penetration, 
drilling time in each of the strata, material description, and remarks. 
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Furnish two copies of the log (signed by the Contractor) to the 
Engineer within 1 week after completion of the excavation. 

e. After the shaft excavation has been completed, immediately 
proceed with shaft construction. 

f. Do not excavate a shaft within a distance of three shaft diameters 
of a previously constructed shaft within 24 hours of completing 
concrete placement, unless approved by the Engineer. 

g. The dry method of construction will not be allowed for drilled shafts 
with shale identified in the bearing strata of the soil profile. 

 
2. Wet Method. 

a. The wet method consists of: 
 Keeping the shaft filled with slurry a minimum of 4 feet above 

the highest expected water table during drilling and excavation, 
 Desanding of the slurry when required, 
 Final cleaning of the excavation by means of a bailing bucket, 

air lift, pump or other approved device, and 
 Placing shaft concrete which displaces the slurry. 

b. In the event that layers susceptible to cave-ins are encountered 
which cannot be controlled by slurry, install temporary removable 
casing according to Article 2433.03, D, 3. 

 
3. Dry Method. 

a. The dry method consists of: 
 Drilling the shaft excavation, 
 Removing accumulated water and loose material from the 

excavation, 
 Placing the reinforcing cage, and 
 Concreting the shaft in a relatively dry excavation. 

b. Use the dry method only at sites where: 
 The ground water level and soil and rock conditions are 

suitable to permit construction of the shaft in a relatively dry 
excavation, and 

 The Engineer can visually inspect the sides and bottom of the 
shaft prior to placing the concrete. 

c. The Engineer will approve the dry method only if the shaft 
excavation demonstrates: 
 Less than 12 inches of water accumulates above the base over 

a 1 hour period when no pumping is permitted, 
 The sides and bottom of the hole remain stable without 

detrimental caving, sloughing, or swelling between completion 
of excavation and concrete placement, and  

 All loose material and water can be satisfactorily removed prior 
to inspection and concrete placement (less than 3 inches of 
water will be permitted in the bottom of the shaft excavation at 
the time of concrete placement). 

d. Use the wet or casing method for shafts that do not meet the dry 
method requirements. 
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4. Casing Method. 
a. The casing method is used to advance the hole through unstable 

material. Over-reaming to the outside diameter of the casing may 
be required. Before the casing is to be removed, the level of fresh 
concrete must be a minimum of 5 feet above the bottom of the 
casing so that fluid trapped behind the casing is displaced upward. 
As the casing is withdrawn, maintain the concrete level so that fluid 
trapped behind the casing is displaced upward without 
contamination or displacing shaft concrete. 

b. Determine the appropriate depth to terminate the temporary casing 
to ensure the stability of the shaft. The purpose of the temporary 
casing is to stabilize the shaft walls during drilling to prevent cave-
ins as the result of potential vibrations. The purpose of the casing is 
also to prevent shaft installation procedures from having an impact 
on adjacent structures, railroads, and so forth. 

c. Permanent casing, if required, will be specified in the contract 
documents. 

 
E. Grooving and Brushing Sidewalls. 

 
1. Groove sidewalls of drilled shaft within the rock socket to produce 

channels with approximate dimensions of 2 inch deep by 3 inch high at 
intervals of 1 foot. 

 
2. Use a method approved by the Engineer to remove excessive smearing 

of soft material that may occur on rock socket wall. 
 
3. Clean base of shaft by spin bucket and air lift. Perform grooving and/or 

brushing prior to final cleaning of base of shaft. 
 
F. Final Cleaning. 

 
1. If a slurry cake builds up on the shaft sidewalls, remove it prior to 

concrete placement (at no additional cost to the Contracting Authority). 
If mineral slurry is used, ream the shaft sidewalls above the rock socket 
reamed prior to placement of reinforcement. Adjust operations so that 
the maximum time that the slurry is allowed to remain in the shaft is 24 
hours. 

 
2. Clean the base of each shaft so that a minimum of 50% of the base will 

have less than 1/2 inch of sediment at the time of concrete placement. 
Ensure the maximum sediment or debris depth at the base of the shaft 
does not exceed 1 inch.  

 
3. The Engineer will visually inspect dry shafts. 
 
4. Use an air lift to clean the bottom of slurry shafts. After a waiting period 

equal to the time to set the reinforcing steel cage and set up for 
concrete placement, measure the amount of sediment in the bottom of 
the shaft. If the amount of sediment meets the requirements in 
Article2433.03, F, 2, clean the base of the shaft a second time with the 
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air lift and immediately proceed with shaft construction. If after the 
described wait period the amount of sediment exceeds the 
requirements, clean the shaft by air lift and repeat the above procedure 
until the sediment accumulation meets the requirements. The Engineer 
may approve an alternate method to clean the bottom of the shaft. The 
Contracting Authority will not provide additional compensation for 
alternate methods. 

 
G. Excavation Inspection. 

Provide equipment for checking the dimensions and alignment of each shaft 
excavation. Under the direction of the Engineer, verify the dimensions and 
alignment of the shaft under construction. After final cleaning, use a suitable 
weighted tape or other approved methods to measure final shaft depths. 

 
H. Reinforcing Steel Cage Construction and Placement. 

 
1. Assemble the reinforcing steel cage (consisting of longitudinal bars, ties, 

cage stiffener bars, spacers, cage centering devices, and other 
necessary appurtenances). Place the steel cage immediately after the 
shaft excavation has been inspected and accepted, and prior to 
concrete placement. If the Engineer approves, the reinforcing steel cage 
may be placed as two approximately equal units joined together in the 
shaft excavation. 

 
2. Ensure the reinforcing steel in the shaft is tied at intersections and 

supported in such a way that the reinforcing steel will remain within 
allowable tolerances given in this specification. Use concrete spacers or 
other approved non-corrosive spacing devices at sufficient intervals 
near the top and bottom, and at intervals not exceeding 10 feet along 
the shaft, to ensure concentric spacing for the entire cage length. 
Ensure spacers are: 
 Constructed of approved material equal in quality and durability to 

the concrete specified for the shaft. 
 Of adequate dimension to ensure a minimum distance of 3 inches 

between the cage and the excavated hole. 
 

3. When a full depth reinforcing steel cage is used, support it at the bottom 
using approved cylindrical feet to ensure that the bottom of the cage is 
maintained at the proper distance above the base. When a partial depth 
reinforcing steel cage is used, design and furnish a support system. 

 
4. Check the elevation of the top of the steel cage before and after the 

concrete is placed. If the reinforcing cage is not maintained within the 
specified tolerances, make necessary corrections to the satisfaction of 
the Engineer. Do not construct additional shafts until after modifying the 
reinforcing cage support in a manner satisfactory to the Engineer. 
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I. Concrete Placement. 

 
1. General. 

a. Place shaft concrete within 24 hours of the start of excavation of 
the rock socket. Place concrete as soon as possible after placing 
reinforcing steel. 

b. Coordinate concrete batching and delivery with the batch plant the 
time limits, as stated in the contract documents, between batching 
and delivery are not exceeded. 

c. Place concrete in a continuous manner. Continue concrete 
placement after the shaft excavation is full until good quality 
concrete is evident at the top of shaft. 

d. Before continuing with column construction, remove a sufficient 
volume of concrete to ensure elimination of all contaminated 
concrete at the top of shaft. 

e. Place concrete through either a tremie or a concrete pump. 
f. Complete placement of the concrete in the shaft within 3 hours. 

Adjust admixtures, when approved for use, for the conditions 
encountered on the job so the concrete remains in a workable 
plastic state throughout the 3 hour placement limit.  

g. For construction of shafts larger than 6 feet in diameter, the 
Contractor may propose a placement time in excess of 3 hours 
provided the Contractor submits trial mix documentation that all 
concrete in the shaft will retain a minimum 4 inch slump for the 
entire placement period. 

h. Remove all temporary casing. 
 
2. Concrete Placement by Tremie: 

a. For the tremie, comply with the following: 
 Constructed so that it is watertight and will readily discharge 

concrete.  
 No more than 12 inches in diameter. 
 No aluminum parts in contact with concrete. 
 Discharge end of the tremie constructed to prevent water or 

slurry intrusion and permit the free flow of concrete during 
placement operations. 

 Sufficient mass so that it will rest on the shaft bottom before 
start of concrete placement. 

 Sufficient length to extend to the bottom of the shaft. 
b. Maintain the discharge orifice between 5 feet and 10 feet below the 

surface of the fluid concrete.  
c. Support the tremie so that it can be raised to increase the 

discharge of concrete and lowered to reduce the discharge of 
concrete. 

d. Maintain a continuous flow of concrete. Ensure the concrete in the 
tremie maintains a positive pressure differential at all times to 
prevent introduction of air pockets or contaminants into the 
concrete. 
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3. Concrete Placement by Pump. 
a. Concrete pumps and lines may be used for concrete placement. 

Use minimum 4 inch diameter pump lines constructed with 
watertight joints. Do not begin concrete placement until the pump 
line discharge orifice is at the shaft base elevation. 

b. Use a plug or similar device to separate the concrete from the fluid 
in the hole until pumping begins. Either remove the plug from the 
excavation, or use a plug of a material approved by the Engineer 
which will not be a detriment to the shaft if not removed. 

c. Maintain the discharge orifice between 5 feet and 10 feet below the 
surface of the fluid concrete. When lifting the pump line during 
concreting, temporarily reduce the line pressure until the orifice has 
been repositioned at a higher level in the excavation. 

d. Perform the pumping operation in a manner that prevents 
introduction of air pockets into the concrete. If breaking the pump 
line is required, temporarily position the discharge orifice 3 feet to 5 
feet below the surface of the fluid concrete in the hole. The 
Contractor may propose additional methods to eliminate 
introduction of air into the concrete. 

 
J. Crosshole Sonic Log (CSL) Testing. 

 
1. Coordinate with an independent testing agency to perform CSL testing 

according to ASTM D 6760. Provide analysis and interpretation on each 
completed shaft. 

 
2. The procedure in ASTM D 6760 will be followed with the exceptions 

listed below: 
a. Plastic access ducts and drilled boreholes will not be allowed 

unless the Engineer approves. 
b. A minimum of four access ducts are required. 
c. Perform CSL testing after the shaft concrete has cured at least 48 

hours but no later than 7 calendar days. 
d. Grout the access ducts after the Engineer’s approval of the testing 

results. 
e. Include the waterfall diagram (which is a nesting of ultrasonic 

pulses in an ultrasonic profile) in the report. 
 

3. Furnish and install one access pipe per 1 foot of shaft diameter, but no 
less than four per shaft, with external couplings for CSL testing. Furnish 
access pipes complying with the following: 
 2 inch diameter, Schedule 40 pipe conforming to ASTM A 53, 

Grade A or B, Type E, F, or S. 
 Round, regular inside diameter free of defects and obstructions, 

including all pipe joints, in order to permit the unobstructed passage 
of 1 3/8 inch maximum diameter source and receiver probes used 
for the CSL tests. 
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 Watertight and free from corrosion with clean internal and external 
faces to ensure a good bond between the concrete and the access 
pipes. 

 Fitted with a watertight cap on the bottom and a removable, 
watertight cap on the top to prevent debris from entering the pipes.  

 Watertight joints to achieve the specified length. 
 

4. Securely attach the access pipes to the interior of the reinforcing cage 
such that each pipe is equally spaced within the reinforcing cage. If a 
partial depth reinforcing cage is specified, design and furnish a support 
system to secure and properly align the CSL access pipes. 

 
5. Install the access pipes in straight alignment and parallel to the vertical 

axis of the reinforcing cage. Access pipes shall have 2 inches concrete 
cover at the bottom of the shaft or extend to the top plate of a load cell 
placed at the bottom of the shaft. When a load cell is located above the 
bottom of the shaft, fit the access pipes with watertight slip joints 
between the load cell bearing plates. Extend the access pipe at least 2 
feet above either the top of the continuous concrete placement 
operation or the top of the shaft. Do not damage the access pipes 
during the reinforcing steel cage installation. 

 
6. Fill the access pipes with clean water prior to concrete placement. To 

prevent debris from entering the pipe, reseal each access pipe 
immediately after water placement. Prior to CSL testing, flush all access 
pipes containing debris, refill with water of similar temperature, and 
reseal. Use water of similar temperature to avoid debonding of access 
pipes with surrounding concrete. Dewater all access pipes and fill with 
grout after the tests are completed, and the shaft has been accepted by 
the Engineer. Use grout meeting the requirements of Materials I.M. 388. 

 
7. Submit the test results, analysis, and interpretation for the shafts to the 

Engineer within 7 calendar days of testing. The Engineer will: 
 Determine final acceptance of each shaft, based on the CSL test 

results and analysis for the tested shafts, and 
 Provide a response within 5 working days after receiving the test 

results and analysis submittal. 
 

8. Do not commence subsequent shaft excavations until receiving the 
Engineer’s approval and acceptance of the first shaft based on the 
results, analysis, and interpretation of the CSL testing. 

 
9. Do not commence subsequent construction of the structure until 

receiving the Engineer’s approval and acceptance of the supporting 
shaft based on the results, analysis, and interpretation of the CSL 
testing. 

 
10. For all shafts determined to be unacceptable, submit a plan for remedial 

action, including correction procedures and designs, to the Engineer for 
approval. Do not begin repair operations until receiving the Engineer’s 
approval of the remedial action plan. 
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K. Demonstration Shaft. 

 
1. Demonstrate equipment and methods, prior to construction of the first 

production drilled shaft, by installing a non-production drilled shaft. 
Install on site at a location the Engineer determines. 

 
2. Construct the demonstration shaft in soil as shown in the contract 

documents or a minimum of 3 feet into bedrock. A reinforcing steel 
cage, designed by the Contractor, to adequately support the CSL tubes 
will be required.  

 
3. Construct the demonstration shaft according to the requirements of this 

specification with special emphasis on slurry control and disposal, 
method of scouring, air lift pump usage, concrete delivery and 
coordination with the batch plant, concrete slump at the point of 
delivery, and concrete placement. Include one break of the concrete 
pump line. 

 
4. If the demonstration shaft installation demonstrates the equipment and 

methods used to construct drilled shafts to the requirements of this 
specification are inadequate, the Engineer will require appropriate 
alterations in equipment or methods, or both, to eliminate the 
unsatisfactory results. The Contractor may be required to perform 
additional demonstration shafts until an adequate procedure is 
demonstrated and approved by the Engineer. 

 
5. Do not begin constructing production drilled shafts until the Engineer 

approves the methodology and reviews the CSL report. The Engineer 
will complete the review process within 5 working days. 

 
6. The Demonstration Shaft item will be deleted from the contract if: 

 The Contractor has demonstrated sufficient experience in the 
construction of drilled shaft foundations in soil/rock and under 
conditions similar to those at this site, and 

 Other applicable factors indicate it to be acceptable. 
 
L. Test Shaft. 

 
1. When required in the contract documents, install a test shaft at the 

location indicated in the plans. Base the final selected depth of the test 
shaft on the confirmation boring. 
a. Confirmation Boring and Sampling. 

1) Prior to installation of the test shaft, complete a confirmation 
boring at the test shaft location to a depth 10 feet below the 
bottom elevation as shown in the contract document or a 
minimum of 30 feet into the bedrock, whichever is greater. 

2) Perform standard penetration tests according to ASTM D 1586 
in the soil overlying bedrock. Perform the tests on 5 foot 
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centers. Use sample retainers in cohesionless soils to ensure 
recovery of material for classification and direct shear tests. 

3) Determine moisture contents on the soil samples. Continue soil 
sampling and testing with split barrel (spoon) sampling, 
according to ASTM D 1586, until the top of bedrock is 
encountered. 

4) For each cohesive soil layer exceeding 2 feet in thickness, 
obtain 3 inch diameter Shelby tube samples according to 
ASTM D 1587. For uniform cohesive soil layers greater than 10 
feet thick, collect Shelby tube samples from at least three 
different elevations. Shelby tubes shall be at least 30 inches in 
length and not overdriven. 

5) Core the rock using double barrel diamond coring methods 
producing a minimum 1.75 inch core according to ASTM D 
2113, or other approved sampling method. Keep records, 
including Percent Core Recovery and Rock Quality 
Designation, according to ASTM D 2113 and D 6032. Preserve 
rock samples at their natural moisture content and condition. 
Transport them to the laboratory for classification by a 
Professional Engineer licensed in the State of Iowa. 

6) Test representative samples of intact rock for unconfined 
compressive strength according to ASTM D 2938, except 
record stress and strain according to ASTM D 2166, up to 20% 
strain or failure, whichever occurs first. Prepare a stress-strain 
plot. In addition, list the unconfined compressive strength. 

7) Perform one unconfined compression test for every 3 feet of 
rock core. The Engineer will select test samples.  

8) Deliver soil samples to the Engineer. 
9) Do not install test shafts until the results of the confirmation 

boring have been submitted and reviewed and incorporated in 
the proposed load test program to be submitted according to 
Materials I.M. 388. 

10) The Engineer will complete the review of the confirmation 
boring report within 7 calendar days after submittal and the 
proposed load cell test program report within 7 calendar days 
after submittal. 

b. Load Cell Test. 
1) When required by the contract documents, furnish all materials 

and labor necessary to conduct a load cell test according to 
Materials I.M. 388. 

2) Install telltale casings to allow measurement of shaft 
movement during load cell test. 

3) Use the utmost care in handling the rebar cage/test equipment 
assembly so as not to damage the load cell and 
instrumentation during installation. 

4) After the CSL test has been approved and the concrete has 
reached a minimum required strength of 3500 psi, internally 
pressurize the load cell creating an upward force on the shaft 
and an equal, but downward force. The total load for a given 
internal pressure is found from the load cell’s calibration. 
Ensure this is performed prior to load cell’s shipment to the 
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site. During the period required to perform the load cell test, no 
casings may be vibrated into place or steel piles installed 
within 200 feet of the load test. 

5) If the test shaft is a production shaft, monitor the 
load/deflection curve and halt testing so that the capacity of the 
shaft is not compromised. Then unload the load cell and reload 
it to verify that the test shaft has at least the design capacity. If 
the test shaft is not a production shaft, continue the load cell 
test until ultimate capacity is reached or the capacity of the 
load cell is reached. 

6) If the test shaft is a production shaft, grout the hydraulic lines 
and load cell cavities after completion of the load cell test. Use 
a grout meeting the requirements of Materials I.M. 388. 

7) Within 14 calendar days of the test completion, supply four 
printed copies and one electronic copy of the report for each 
load cell test, as prepared by the approved firm in Materials 
I.M. 388. Provide field results after completion of the test. In 
the report include, at a minimum, the following: 
a) Load distributions, skin friction, and end bearing for the 

various strata instrumented by the strain gauges. 
b) Summary of drilled shaft’s dimensions, elevations, areas, 

and masses. 
c) Boring logs, test data, and other relevant information from 

the confirmation boring. 
d) Log of the Contractor’s installation along with actual 

mapping of the shaft profile. 
e) Load movement for end bearing and upward shear. 
f) Equivalent top load movement curve. 
g) Side shear creep limit curve. 
h) End bearing creep limit curve. 
i) Side shear load transfer for each zone/layer identified in 

the confirmation boring report, where strain gauges were 
installed, or as modified by the Engineer and the approved 
firm in Materials I.M. 388. 

j) Plots of mobilized side shear load transfer versus vertical 
displacement for each zone/layer identified in the 
confirmation boring report, where strain gauges were 
installed. Layers may be modified in final load test design, 
if approved of by the Engineer. 

k) Tables with test data. 
 

2. If the Engineer determines the test shaft to be unacceptable, submit a 
plan for remedial action to the Engineer for approval. The Engineer may 
require another load cell test on another shaft. 

 
3. Do not begin construction of the production shafts until the Engineer 

approves the methodology, reviews CSL report, and reviews load cell 
test results.  
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4. Prior to commencement of the load cell test, repair all cavities or 
inclusions. Obtain the Engineer’s approval for the repairs.  

 
5. The Engineer will complete the review process within 14 calendar days 

of the load test report submittal. 
 
6. The load test results will be used to evaluate the shaft capacities within 

the bedrock and to define the final bottom elevation of the remaining 
productions shafts. The final bottom elevation of the remaining 
production shafts may vary from what is shown on the plans. 

 
7. Once the load cell test has been completed and the Engineer has 

approved it, clean up the test shaft site. If the test shaft is a production 
shaft, clean up the site using whatever measures are required to 
incorporate the test shaft into the foundation, subject to the Engineer’s 
approval. If the test shaft is not a production shaft, remove it to 3 feet 
below final ground level and clean the area according to Article 1104.08. 

 
2433.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Concrete Drilled Shaft. 

Feet, to the nearest 6 inches, constructed. 
 

B. Reinforcing Steel. 

Section 2404 applies. 
 

C. Load Cell Test. 

By count. 
 

D. Demonstration Shaft 

Feet, to the nearest 6 inches, constructed and approved. 
 
2433.05 BASIS OF PAYMENT. 

Payment will be the contract unit price as follows: 
 

A. Concrete Drilled Shaft. 

 
1. Per foot.  
 
2. Payment is full compensation for all equipment, labor, and materials 

(except reinforcing steel) necessary to satisfactorily construct the shafts 
including: 
 Drilling and excavation of shaft and possible rock socket,  
 Casing,  
 Installation and removal of temporary casing,  
 Furnishing and placing concrete,  
 CSL pipe and testing, shaft inspection, and 
 Disposal of excavated materials and water, and all other materials. 
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B. Reinforcing Steel. 

Section 2404 applies. 
 

C. Load Cell Test. 
 

1. Each. 
 
2. Payment is full compensation for: 

 Performing confirmation boring and testing and all costs incurred 
during the procurement, 

 Installation, 
 Instrumentation with strain gauges and telltales, 
 Conducting of the test, 
 Subsequent removal of test apparatus, appurtenances, grouting 

cell tubes, and  
 Reporting. 
 

D. Demonstration Shaft. 
 

1. Per foot. 
 
2. Payment is full compensation for all equipment, labor, and materials 

necessary to satisfactorily construct the approved shaft including: 
 Drilling and excavation of drilled shaft and rock socket, 
 Installation and removal of temporary casing, 
 Furnishing and placing reinforcing bars, 
 Furnishing and placing concrete, 
 CSL pipe and testing, 
 Shaft inspection, and 
 Disposal of excavated materials and water, and all other materials. 

 
 

Section 2434.  Disc Bearing Assembly 

  
2434.01 DESCRIPTION. 

 
A. Furnish, test, and install complete in-place, factory-produced disc bearing 

assemblies according to details shown on the contract documents and with 
the requirements of this specification. 

 
B. Ensure disc bearing assembly design, materials, shop drawings and 

documentation, fabrication, testing and acceptance, packaging, and 
installation are according to the contract documents and this specification, 
as well as the most recent edition of the AASHTO Standard Specifications 
for Highway Bridges.  

 
  

2434.01
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2434.02 DISC BEARING ASSEMBLY DESIGN, MATERIALS, FABRICATION, 
AND TESTING. 

 
A. Disc Bearing Assembly Design. 

 
1. Ensure the Manufacturer has designed the disc bearing assemblies for 

the service loads and movements as shown on the contract documents. 
Ensure the minimum horizontal load capacity of the bearing is a 
minimum of 10% of the vertical capacity. 

 
2. Polytetrafluoroethylene (PTFE) sliding surfaces for expansion bearings 

are designed to translate by the sliding of a PTFE surface across a 
smooth hard mating surface of stainless steel. Ensure the maximum 
coefficient of friction within the range of loads and service temperatures 
is 0.03. 

 
3. Ensure the finished PTFE sheet is no less than 1/8 inch and no more 

than 3/16 inch thick. Ensure the PTFE sheet is recessed according to 
Article 18.5.3.2 Div. II of the AASHTO Standard Specifications for 
Highway Bridges.  

 
B. Disc Bearing Assembly Requirements.  

 
1. Polyether urethane structural element (disc) confined by upper and 

lower steel bearing plates. 
 
2. Equipped with a shear restriction mechanism to prevent lateral 

movement of the disc. 
 
3. Adequate provision for the thermal expansion and contraction, rotation, 

camber changes, and creep and shrinkage of structural members. 
 
4. Supplied as guided expansion or fixed bearings, as designated on the 

contract documents. 
 
5. Supplier meeting Article 18.7.4.8 Division II of the AASHTO Standard 

Specifications for Highway Bridges and approved by the Contracting 
Authority. 

6. Sliding bearings stiff in shear (i.e. negligible shear displacements occurs 
within the load-bearing element). 

 
C. Disc Bearing Assembly Materials. 

 
1. Steel components: meet the material requirements as designated on 

the contract documents. 
 
2. Anchor bolts: meet the material requirements as designated on the 

contract documents. 
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3. Stainless steel mating surfaces: conform to ASTM A 240 Type 304. 
Minimum No. 8 mirror finish for mating surface. Minimum 16 gauge 
thickness for the stainless steel plate. 

 
4. The PTFE sheets: manufactured from pure virgin (not reprocessed) 

unfilled PTFE resin.  
 
5. Guiding arrangements: PTFE to stainless steel sliding surfaces. 
 
6. Structural element (disc): new and unused polyether urethane, with 

no reclaimed material incorporated into the finished disc bearing 
assembly, complying with Article 14.6.8.2 of the AASHTO Standard 
Specifications for Highway Bridges and tested according to ASTM D 
2240. 

 
D. Disc Bearing Assembly Fabrication. 

Ensure the following: 
 
1. Fabrication of all parts of the disc bearing assembly is done according 

to the approved shop drawings.  
 
2. The surface of the stainless steel plates is protected from weld splatter 

during the welding procedure of the stainless steel plates to the backing 
plate, 

 
3. PTFE sheet bonding is performed at the expansion bearing 

manufacturer’s factory under controlled conditions and according to the 
written instructions of the manufacturer of the approved adhesive 
system. 

 
4. The PTFE surface is smooth and free from bubbles after completion of 

the bonding operation. 
 

E. Disc Bearing Assembly Shop Drawings and Documentation. 

Ensure shop drawings are: 
 Prepared according to the requirements of Article 2408.02. 
 Certified by a Professional Engineer licensed in the State of Iowa. 
 Submitted with design computations for review for conformance with the 

loads shown on the contract documents. 
 

F. Disc Bearing Assembly Surface Coating. 

Ensure that exposed surfaces of steel components of the disc bearing 
assemblies, except for the stainless steel surface and the masonry plate, are 
shop primed and painted according to the Standard Specifications. Ensure 
the masonry plate is galvanized according to ASTM A 123. 
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G. Disc Bearing Assembly Testing and Acceptance. 

 
1. General. 

a. Ensure each manufactured lot of disc bearing assemblies is 
accompanied by a manufacturer's certificate stating that the steel, 
neoprene elastomer, and PTFE material meet the requirements of 
the materials specified above. Ensure certificates show actual test 
results for the materials used in the manufacture of the disc bearing 
assemblies. 

b. Acceptance of disc bearing assemblies will be based on 
satisfactory manufacturer's certification, acceptable test results, and 
inspection at the time of installation. 

 
2. PTFE Sliding Surfaces. 

The Manufacturer is to furnish facilities for and perform the testing and 
inspection of the completed disc bearing assemblies or representative 
samples in their plant or at an independent test facility according to 
Article 18.7.4.2 of the AASHTO Standard Specifications for Highway 
Bridges. 
 

3. Disc Bearing Assemblies. 
a. The Manufacturer is to supply the complete disc bearing assembly, 

including, but not limited to, disc bearing, sole plate, guide bars, 
slider plate, masonry plate, the 1/8 inch preformed masonry pads, 
and the anchor bolts. 

b. The Manufacturer is to furnish facilities for the Contracting Authority 
or an independent agency to perform the testing and inspection of 
the completed disc bearing assemblies or representative samples 
in their plant or at an independent test facility according to Article 
18.7.4.8 of the AASHTO Standard Specifications for Highway 
Bridges. These tests include those listed below, but do not include 
a long-term deterioration test (Article 18.7.2.8 of the AASHTO 
Standard Specifications for Highway Bridges): 
 A dimensional check (Article 18.7.2.3 of the AASHTO Standard 

Specifications for Highway Bridges),  
 A clearance test (Article 18.7.2.4 of the AASHTO Standard 

Specifications for Highway Bridges),  
 A bearing horizontal capacity test (Article 18.7.2.9 of the 

AASHTO Standard Specifications for Highway Bridges), and  
 A short-term compressive proof load test (Article 18.7.2.5 of 

the AASHTO Standard Specifications for Highway Bridges).  
c. Disc bearing assemblies represented by the test specimen passing 

the above requirements will be approved for use in the structure, 
subject to on-site inspection for visible defects. 

 
2434.03 CONSTRUCTION. 

 
A. Packaging. 

Replace disc bearing assemblies damaged during handling, transporting, or 
storing at no additional cost to the Contracting Authority. 
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B. Disc Bearing Assembly Installation. 

 
1. The bridge bearings are not designed to accept bending stresses and 

must be fully supported over the entire area of the bottom and upper 
surfaces at all times when under load. 

 
2. Set the bearing masonry plate to line and grade. Locate the disc bearing 

assemblies at the proper elevation and orient them in the proper 
direction. Obtain the Engineer’s approval for the location and orientation 
of the bridge disc bearing assembly. Locate the upper part of the disc 
bearing assembly relative to the base of the disc bearing assembly 
according to the Engineer's recommendations for the temperature at the 
time of erection. 

 
3. Do not disassemble disc bearing assemblies without the Engineer’s 

permission.  
 
4. Exercise care when aligning both the base and upper part of the guided 

expansion bearing as detailed on the contract documents; otherwise, a 
wedging action will occur resulting in unsought horizontal forces. 

 
5. Avoid scratching, gouging, or otherwise marking the PTFE or mating 

stainless steel surfaces of the disc bearing assemblies during handling 
or erection. Use whatever means necessary to protect the disc bearing 
assemblies from dirt, grout, or other foreign materials during the 
construction of other elements of the structure. 

 
6. Modifications required to meet the height of disc bearing assemblies 

shown in the contract documents are the responsibility of the 
Contractor, with no additional cost to the Contracting Authority. 

 
2434.04 METHOD OF MEASUREMENT. 

The quantity of Disc Bearing Assemblies (each) will be shown in the contract 
documents. 
 
2434.05 BASIS OF PAYMENT. 

Payment for Disc Bearing Assemblies completed and in place will be at the contract 
unit price. Payment includes the 1/8 inch preformed masonry pad, anchor bolts, work 
and materials required to drill and fill the anchor bolt holes with approved grout, 
surface preparation, and painting of steel surfaces as described herein 
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Section 2435.  Sanitary and Storm Sewer Structures 

  
2435.01 DESCRIPTION. 

This section was developed in conjunction with Sections 6010 and 6030 of the 
SUDAS Standard Specifications, with modifications to suit the needs of the 
Department. 
 

A. Construct sanitary and storm sewer manholes to provide access to sewer 
systems for maintenance and cleaning purposes. 

 
B. Construct storm sewer intakes for collection of surface water and 

conveyance to the storm sewer system. 
 
C. Modify existing manholes and intakes as necessitated by other 

improvements adjacent to the manholes or intakes. 
 
D. Clean and inspect sanitary and storm sewer manholes, intakes, and other 

utility structures. Test sanitary sewer manholes. 
 
2435.02 MATERIALS. 

Apply Article 4149.04. 
 
2435.03 CONSTRUCTION. 

 
A. General Requirements for Installation of Manholes and Intakes. 

 
1. Excavation. 

Excavate according to Section 2552.  
 

2. Subgrade Preparation. 
a. Cut Sections (Undisturbed Soil): Prepare subgrade to accurate 

elevation required to place structure base or subbase. 
b. Fill Sections: Compact to 95% of maximum Standard Proctor 

Density and hand grade to accurate elevation required to place 
structure base or subbase, or install stabilization material as 
directed by the Engineer. 

c. Unstable Soil: Install stabilization material as directed by the 
Engineer. 

 
3. Subbase. 

a. Cast-in-place Structures: No subbase material is required. 
b. Precast Structures: If precast structure is provided, install 8 inch 

thick pad of Class I bedding material a minimum of 12 inches 
outside the footprint of the structure. 

 
4. Installation of Manhole or Intake Structure. 

Adjust wall height and depth of base, when necessary, to provide a 
minimum of 48 inches between form grade elevation and top of base. 
a. Cast-in-place: Apply Article 2435.03, B. 
b. Precast: Apply Article 2435.03, C. 
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5. Pipes. 

Install and bed pipes and connect to manhole or intake. Install pipe flush 
with inside wall of structure. Place bedding and pipe embedment 
material according to Section 2552.  
a. Cast-in-place Structures. 

1) Storm: Form structure walls around pipe. 
2) Sanitary: Form or core circular opening and install flexible 

watertight gasket according to Article 4149.04, G. Keep void 
between pipe and manhole section free of debris and concrete. 

b. Precast Storm Sewer Manholes or Intakes. 

 If annular space between pipe and structure is less than 2 inches, 
fill with non-shrink grout. If annular space is 2 inches or greater, 
construct a concrete collar around pipe according to Article 
2435.03, E, 2. 

c. Precast Sanitary Sewer Manholes. 

Connect to structure with flexible watertight gasket according to 
Article 4149.04, G. Keep void between pipe and manhole section 
free of debris and concrete. 

d. Sanitary Sewer Manholes on Existing Pipe. 

Install waterstop according to Article 4149.04, G. 
 

6. Joint Sealant. 
a. Sanitary Sewer Manholes. 

1) Install rubber O-ring or profile gasket (precast structures). 
2) Apply bituminous jointing material or butyl sealant wrap to 

exterior of all sanitary sewer manhole joints. 
b. Storm Sewer Manholes and Intakes. 

1) Apply bituminous jointing material or install rubber rope gasket. 
2) If indicated in the contract documents, apply engineering fabric 

wrap to joints. 
 

7. Invert. 
a. Construct manhole invert up to one half of pipe diameter to produce 

a smooth half pipe shape between pipe inverts. 
b. Shape invert to provide a smooth transition between pipe inverts. 
c. Slope invert top toward pipe 1/2 inch per foot perpendicular to flow 

line. 
d. For sanitary sewer, keep void between pipe and structure wall free 

of debris and concrete. 
e. For precast inverts, remove projections and repair voids to provide 

a hydraulically smooth channel between ends of pipes. 
 

8. Top Sections. 

Install manhole eccentric cone or flat top section or install intake top. 
 
9. Adjustment Ring(s). 

Bed each concrete ring with bituminous jointing material in trowelable or 
rope form. Bed each polyethylene ring with the manufacturer’s approved 



2435.03 Sanitary and Storm Sewer Structures 

Page 626 
 

product. Do not install more than a total ring stack height of 12 inches. 
For greater adjustment, modify lower riser section(s). 
 

10. Casting. 

Install the type of casting specified in the contract documents and adjust 
to proper grade. Where a manhole or intake is to be in a paved area, 
adjust the casting to match the slope of the finished surface. When 
specified in the contract documents, attach a casting frame to the 
structure with four anchor bolts. 
 

11. Infiltration Barrier. 

For sanitary sewer manholes, install an infiltration barrier. 
a. Internal or External Chimney Seal. 

1) Do not use external chimney seal if seal will be permanently 
exposed to sunlight. 

2) Extend seal 3 inches below the lowest adjustment ring. 
3) Extend seal to 2 inches above the flange of the casting for a 

standard two piece casting, or 2 inches above the top of the 
base section of the casting for an adjustable three piece 
casting. 

4) Use multiple seals, if necessary. 
5) Install compression bands (external chimney seal) or 

expansion bands (internal chimney seal) to lock the rubber 
sleeve or extension into place and to provide a positive 
watertight seal. Once tightened, lock bands into place. Use 
only manufacturer recommended installation tools and 
sealants. 

b. Molded Shield. 
1)    Clean surface of structure cone section. 
2)    Apply sealant to top surface of cone section. Use sufficient 

sealant to accommodate flaws in surface of cone section. 
3)    Cut molded shield to height by adding dimensions of 

adjustment rings and casting height. Be sure not to interfere 
with seating of lid into casting frame. 

4)    Seat molded shield against sealant on cone section. 
5)    Add adjustment rings and casting to meet final grade. 

 
12. Backfill and Compaction. 

a. Place suitable backfill material according to Article 2552.02 after 
concrete in structure has reached at least 3000 psi compressive 
strength or 550 psi flexural strength. If concrete strength is not 
determined, place backfill material at least 14 calendar days after 
initial concrete placement. 

b. Place backfill material simultaneously on all sides of walls and 
structures so the fill is kept at approximately the same elevation at 
all times. 

c. Compact the 3 feet closest to all walls using pneumatic or hand 
tampers only. Ensure proper and uniform compaction of backfill 
material around structure. 
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13. Bedding and Backfill Under Interstate and Primary Roads. 
Place and compact the material according to Article 2552.03, E. 

 
B. Additional Requirements for Cast-In-Place Concrete Structures. 

 
1. Forms. 

a. Apply Article 2403.03, B, 5. 
b. Form all cast-in-place manholes and intakes on both the inside and 

the outside face above the base. Do not form against excavated 
earthen surface. 

 
2. Reinforcing Steel. 

a. Apply Section 2404. 
b. Lap bars a minimum of 36 diameters, unless specified otherwise in 

the contract documents. 
c. Provide a minimum of 3 inches of clearance for structure bases and 

2 inches of clearance for walls and tops. 
 

3. Concrete Mixing. 
a. Apply Article 2403.02, D.  
b. When using ready-mixed concrete, comply with ASTM C 94. 
 

4. Concrete Placing. 
a. Apply Article 2403.03, C. 
b. Do not place concrete when the air temperature is less than 40°F 

without the approval of the Engineer. When placement below 40ºF 
is allowed, apply Article 2403.03, F. 

c. Place concrete continuously in each section until complete. Do not 
allow more than 30 minutes to elapse between depositing adjacent 
layers of concrete within each section. 

d. Apply Article 2403.03, D, for concrete vibration. 
e. Form 1 1/2 by 3 inch keyed construction joints at locations shown in 

the contract documents. 
f. Provide a broom finish on portions of structure that are to become 

part of exposed pavement. 
 

5. Stripping and Cleaning. 
a. Remove forms for manhole and intake walls and tops according to 

Article 2403.03, M. References to culverts include all sanitary and 
storm structures. When allowed by the Engineer, compressive 
strengths at six times the stated flexural strengths may be used in 
determining concrete strength of structure tops. 

b. Finish surfaces according to Article 2403.03, P. Give exposed 
surfaces a Class 2 finish. 

 
6. Curing. 

a. Apply Article 2403.03, E. 
b. For surfaces visible to the public, use only curing compounds 

complying with ASTM C 309, Type 1-D or Type 2. 
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7. Exterior Loading. 
a. Restrict exterior loads on concrete according to Article 2403.03, N. 
b. When allowed by the Engineer, compressive strengths at six times 

the stated flexural strengths may be used. 
 

8. Repairs. 

After visual inspection of the completed manhole or intake, repair 
honeycomb areas, visible leaks, tie holes, or other damage areas. 
Remove concrete webs or protrusions. 
 

C. Additional Requirements for Precast Concrete Structures. 

 
1. Substitutions.  

Precast structures may be substituted for designated cast-in-place 
structures so long as structure is constructed as specified in the contract 
documents and according to Article 2435.03, B. 
 

2. Cast-in-place Base. 
a. Apply Article 2435.03, B, for placement of concrete. 
b. Ensure proper vertical and horizontal alignment of base riser 

section. 
3. Precast Base or Base with Integral Riser Section. 

Place base or base with integral riser section and ensure proper vertical 
and horizontal alignment. 
 

4. Additional Riser Sections. 

Install additional riser sections as required.  
 

5. Lift Holes. 

Install rubber plug in lift holes. Cover plug and hole with non-shrink 
grout. 
 

D. Adjustment of Existing Manhole or Intake. 

 
1. Casting Extension Rings. 

a. Only install casting extension rings when allowed by the contract 
documents, and only in conjunction with pavement overlays. 

b. Install according to the manufacturer’s recommendation and adjust 
for proper alignment. 

 
2. Minor Adjustment (Adding or Removing Adjustment Rings). 

a. Remove casting. 
b. Modify adjustment ring stack height by one of the following 

methods: 
1) Add adjustment rings as necessary to adjust existing manhole 

or intake to finished pavement grade or finished topsoil grade, 
to a maximum ring stack height of 16 inches. Bed each 
concrete ring with bituminous jointing material. Bed each 
polyethylene ring with manufacturer’s approved product. 

2) Remove one or more adjustment rings, as appropriate, to 
reduce casting elevation. 
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c. Install new casting on modified adjustment ring stack. Existing 
casting may be reinstalled when specified in the contract 
documents. 

d. Replace infiltration barrier for sanitary sewer manhole using only 
new materials. 

 
3. Major Adjustment (Adding, Removing, or Modifying Riser or Cone 

Section).  

When adjustment is greater than can be accomplished through adding 
or removing adjustment rings, a major adjustment will be required. 
a. Remove casting. 
b. Remove top. 
c. Remove and replace or modify existing riser section and/or top 

section, as appropriate. 
d. Install new frame and cover or grate. Existing casting may be 

reinstalled when allowed by the contract documents. 
e. Replace infiltration barrier for sanitary sewer manhole using only 

new materials. 
 

E.  Connection to Existing Manhole or Intake. 

 
1. General.  

a. Remove invert as necessary to install pipe at required elevation 
and develop hydraulic channel. 

b. Insert pipe into structure and trim end flush with inside wall of 
structure. 

c. Place backfill material according to Section 2552. 
 
2.    Concrete Collar. 

a.    For new pipes 12 inches or smaller, install two No. 4 (No. 15) steel 
reinforcing hoops in collar around pipe. Pour concrete collar around 
pipe/structure junction to a minimum thickness and width of 6 
inches, providing a minimum 4 inches of concrete extending 
beyond pipe opening. 

b.    For new pipes larger than 12 inches, install two No. 4 (No. 15) steel 
reinforcing hoops in collar around pipe. Pour concrete collar around 
pipe/structure junction to a minimum thickness and width of 9 
inches, providing a minimum 4 inches  of concrete extending 
beyond pipe opening. 

 
3. Sanitary Sewer. 

a. General. 
1) Core openings in existing manholes unless specified otherwise 

in the contract documents.  
2) Divert flow as necessary. Obtain approval of the diversion plan 

from the Engineer. Maintain sanitary sewer service at all times 
unless specified otherwise in the contract documents. 

b. Cored Opening. 
1) Insert flexible watertight connector into new opening. 
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2) Install and tighten internal expansion sleeve to hold flexible 
connector in place. 

3) Insert pipe through flexible connector and tighten external 
compression ring. 

4) Do not install grout or concrete collar for cored opening with 
flexible connector. 

c. Cut and Chipped Opening (Knockout). 
1) Saw opening to approximate dimensions with a masonry saw. 

Saw to depth sufficient to sever reinforcing steel. 
2) Remove concrete and expand opening to a diameter at least 6 

inches larger than the outside diameter of the new pipe. 
3) Cut off all reinforcing steel protruding from the structure wall. 
4) Install waterstop around new pipe centered within structure 

wall. 
5) Fill opening between structure and pipe with non-shrink grout. 
6) Construct concrete collar around pipe and exterior manhole 

opening. 
7) Provide pipe joint, non-shear coupling, or other approved 

flexible coupling within 2 feet of structure wall to allow for 
differential settlement between the new sewer and the 
structure. 

 
4. Storm Sewer. 

a. Cut opening to manhole or intake to 3 to 6 inches beyond the 
outside of the pipe.  

b. Fill opening between manhole or intake wall and outside of pipe 
with non-shrink grout or construct a concrete collar around the pipe 
according to Article 2435.03, E, 2. 

 
F. Cleaning, Inspection, and Testing of Structures. 

 
1. Cleaning. 

a. Clean all manholes, intakes, and structures by removing sheeting, 
bracing, shoring, forms, soil sediment, concrete waste, and other 
debris. 

b. Do not discharge soil sediment or debris to drainage channels, 
existing storm sewer, or existing sanitary sewer system. 

 
2. Visual Inspection. 

a. Examine structure for: 
1) Damage. 
2) Slipped forms. 
3) Indication of displacement of reinforcement. 
4) Porous areas or voids. 
5) Proper placement of seals, gaskets, and embedments. 

b. Verify that the structure is set to true line, grade, and plumb. 
c. Verify structure dimensions and thicknesses. 
 

3. Repair. 

Apply Article 2435.03, B, 8. 
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4. Sanitary Sewer Manhole Testing. 
a. General. 

1) Use vacuum testing for new sanitary sewer manholes unless 
exfiltration testing is specified in the contract documents. 

2) Conduct final test after manhole construction is complete, all 
repairs and connections have been made, and invert has been 
installed.  

b. Vacuum Test. 
1) Applicable only for new manholes isolated from connecting 

sewer lines. 
2) Use manufactured vacuum test equipment meeting the 

Engineer’s approval. Follow the equipment manufacturer’s 
recommended procedures throughout. 

3) Use extreme care and follow safety precautions during testing 
operations. Keep personnel clear of manholes during testing. 

4) Seal all openings except manhole top access using pneumatic 
plugs rated for test pressures. Install plugs according to the 
test equipment manufacturer’s recommendations. 

5) Brace pipe inverts if backfill material has not been placed 
around connecting pipes. 

6) Install the vacuum tester head assembly on the manhole top 
access, and inflate the seal. 

7) Evacuate the manhole to 5 psi or 10 inches mercury (Hg). 
Close the isolation valve and start the test. Record the starting 
time. 

8) Maintain vacuum in the manhole for the time indicated in Table 
2435.03-1 below for the diameter and depth of manhole being 
tested. 

9) Test failure is indicated by vacuum loss greater than 0.5 psi 
within the minimum test time indicated in Table 2435.03-1 
below for the depth and diameter of the manhole being tested. 

 
Table 2435.03-1: Minimum Vacuum Test Times for Various Manhole 

Diameters 

Depth 
feet 

Diameter 
inches 

 48 54 60  66 72 

 Time, Seconds 

8 20 23 26 29 33 

10 25 29 33 36 41 

12 30 35 39 43 49 

14 35 41 46 51 57 

16 40 46 52 58 67 

18 45 52 59 65 73 

20 50 53 65 72 81 

22 55 64 72 79 89 
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24 59 64 78 87 97 

26 64 75 85 94 105 

28 69 81 91 101 113 

30 74 87 98 108 121 
 
c. Exfiltration Test. 

1) Applicable to new manholes (when specified in the contract 
documents) or rehabilitated manholes. 

2) Testing may be performed in conjunction with sanitary sewer 
line testing. Apply Section 2504.  

3) Do not test by this method if water may potentially freeze 
during the test. 

4) Plug the manhole inlet and outlet. 
5) Fill the manhole with water to 2 feet above the outside top of 

the connecting pipe. If groundwater is present, fill the manhole 
to no less than 2 feet nor more than 5 feet above the 
groundwater level. Do not fill above the top of the standard 
barrel sections. 

6) Mark the water level. 
7) Allow water to stand in the manhole for 1 hour, then refill to the 

original water level and begin the test. 
8) Determine the allowable drop in water level by using the 

equation given in Article 2504.03, L, 4, b, 3, c. After 1 hour, 
measure the drop in water level. 

9) Test failure is indicated by water loss greater than maximum 
allowable calculated exfiltration. 

 
5. Test Failure. 

 If testing fails, reseal the openings, repair the manhole, and retest. An 
alternate test method complying with these specifications may be used 
for a retest if desired. 

 
2435.04 METHOD OF MEASUREMENT. 

 
A. Manhole. 

Each type and size of manhole will be counted. 
 

B. Intake. 

Each type and size of intake will be counted. 
 

C. Drop Connection. 

Each drop connection will be counted.  
 

D. Casting Extension Rings. 

Each casting extension ring will be counted. 
 

E. Manhole or Intake Adjustment, Minor. 

Each existing manhole or intake adjusted to finished grade by addition or 
removal of adjustment rings or adjustment of adjustable casting will be 
counted.  
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F. Manhole or Intake Adjustment, Major. 

Each existing manhole or intake adjusted to grade by addition or removal of 
riser, cone or flat top sections, or the exchange of existing riser sections with 
sections having different vertical dimensions will be counted.  
 

G. Connection to Existing Manhole or Intake. 

Each connection made to an existing manhole or intake will be counted. 
 

H. Cleaning, Inspection, and Testing. 

None. 
 
2435.05 BASIS OF PAYMENT. 

 
A. Manhole. 

 
1. Payment will be at the contract unit price for each type and size of 

manhole.   
 
2. Payment is full compensation for excavation, furnishing (if required) and 

placing bedding and backfill material, compaction, base, structural 
concrete, reinforcing steel, precast units (if used), inverts, pipe 
connections, infiltration barriers, castings, and adjustment rings. 

 
B. Intake. 

 
1. Payment will be at the contract unit price for each type and size of 

intake. 
 
2. Payment is full compensation for excavation, furnishing (if required) and 

placing bedding and backfill material, compaction, base, structural 
concrete, reinforcing steel, precast units (if used), inverts, pipe 
connections, castings, and adjustment rings.  

 
C. Drop Connection. 

 
1. Payment will be at the contract unit price for each drop connection.  
 
2. Payment is full compensation for the connection to the manhole and all 

pipe, fittings, concrete encasement, and bedding and backfill material. 
 

D. Casting Extension Rings. 

Payment will be at the unit price for each casting extension ring. 
 

E. Manhole or Intake Adjustment, Minor. 

 
1. Payment will be made at the contract unit price for each minor manhole 

or intake adjustment. 
 
2. Payment is full compensation for: 
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 Removing existing casting and existing adjustment rings, 
 Furnishing and installing adjustment rings, 
 Furnishing and installing new casting, and 
 Installing new infiltration barrier (sanitary sewer manholes only). 

 
F. Manhole or Intake Adjustment, Major. 

 
1. Payment will be at the contract unit price for each major adjustment.  
 
2. Payment is full compensation for: 

 Removal of existing casting, adjustment rings, top sections and 
risers, 

 Excavation, 
 Concrete and reinforcing steel or precast sections, 
 Furnishing and installing new casting 
 Installing new infiltration barrier (sanitary sewer manholes only), 
 Placing backfill material, and 
 Compaction. 

 
G. Connection to Existing Manhole or Intake. 

 
1. Payment will be made at the contract unit price for each sewer 

connection. 
 
2. Payment is full compensation for coring into the existing manhole or 

intake, pipe connections, grout, and waterstop (when required). 
 

H. Cleaning, Inspection, and Testing. 

Cleaning, inspection, and testing of structures are incidental to construction 
of structures and will not be paid for separately. 

 
 

Section 2436.  Precast Noise Wall 

  
2436.01 DESCRIPTION. 

 
A. Construct and install precast noise wall units according to this specification 

and the contract documents.  
 
B. Noise walls are precast concrete panels held in place by columns placed on 

concrete drilled shafts used to reduce noise pollution. 
 

2436.02 MATERIALS. 
 

A. Concrete Drilled Shafts. 

 
1. Slurry. 

Comply with Article 2433.02, A. 
 

2. Concrete. 

Comply with Article 2433.02, B. 

2436.02
Precast Noise Wall
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3. Reinforcing Steel. 

Shall be epoxy coated and comply with Section 4151. 
 

B. Precast Noise Wall Panels and Columns.  
Construct according to Materials I.M. 445.06. Manufacturer must be 
approved per Materials I.M. 445.06, Appendix A. 

 
C. Neoprene Bearing Pads and Shims. 

Neoprene for bearing pads shall be sized as shown in the contract 
documents and shall have a hardness of 70 durometer. Shims shall provide 
contact area equal to the neoprene bearing pad. Shims shall have a 
compressive strength of 5075 psi or greater and shall not rust or rot. Shim 
material shall be approved by the Engineer. 

 
2436.03 CONSTRUCTION. 

 
A. Concrete Drilled Shafts. 

 
1. Construction Tolerances. 

Comply with Article 2433.03, A, of the Standard Specifications, with the 
following exceptions: 
a. Set reinforcing steel as detailed in the contract documents. 
b. The top elevation of the shaft may have a tolerance of +1 inch or -2 

inches from the plan top of shaft elevation.  Ensure sufficient 
reinforcement bar splice length for splices above the shaft. 

 
2. Control and Disposal of Materials. 

Comply with Article 2433.03, C. 
 

3. Shaft Excavation. 

Comply with Article 2433.03, D, with the following exceptions: 
a. A drilling log will not be required. 
b. Shaft construction need not immediately follow shaft excavation. 
 

4. Final Cleaning. 
a. Comply with Articles 2433.03, F, 1; 2; and 3. 
b. For slurry shafts, the Engineer will check the cleanliness of the 

bottom of the shaft with a weighted tape. 
 

5. Excavation Inspection. 

Comply with Article 2433.03, G. 
 

6. Reinforcing Steel Cage Construction and Placement. 

Comply with Article 2433.03, H. 
 

7. Concrete Placement. 

Comply with Article 2433.03, I, except that rock sockets shall not apply. 
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B. Precast Noise Wall. 

 
1. Concrete Columns. 

Place concrete columns as follows: 
a. Set plum, unless otherwise shown in the contract documents. 
b. Set and secured in place to the dimensions shown in the contract 

documents, prior to concrete placement, unless temporary casing is 
used. 

c. Final vertical and horizontal position of the concrete columns shall 
be within a 1/2 inch of that shown in the contract documents. 

d. The wall panel seat area shall be level and within 1/4 inch of the 
elevation shown in the contract documents. 

e. If temporary casing is used, concrete columns can be pushed into 
plastic shaft concrete a maximum of 5 feet. Confirm correct location 
of reinforcing steel cage after removal of temporary casing and 
before setting the concrete column in the plastic shaft concrete. 
Vibrate around embedded concrete columns to consolidate the 
plastic concrete without causing segregation. 

 
2. Wall Panels. 

Place wall panels on neoprene bearing pads between concrete columns 
as shown in the contract documents. Do not trim precast wall panels for 
fit. 
 

2436.04 METHOD OF MEASUREMENT. 

Quantity of Precast Noise Wall will be the quantity, in square feet, shown in the 
contract documents. 

 
2436.05 BASIS OF PAYMENT. 

 
A. For the number of square feet of Precast Noise Wall shown in the contract 

documents, Contractor will be paid the contract unit price per square foot. 
This payment is full compensation for furnishing and erecting precast noise 
wall, including panels, columns, and concrete drilled shafts according to the 
contract documents. 
 

B. Any additional length of drilled shaft required by Engineer due to unsuitable 
conditions at proposed shaft tip elevations will be paid according to Article 
1109.03, B. 
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DIVISION 25.  MISCELLANEOUS CONSTRUCTION 

 
This work consists of various types according to the requirements of the sections 
listed below. Comply with the lines, grades, and dimensions shown in the contract 
documents or established by the Engineer. 
 

2501.  Piles and Pile Driving. 
2502.  Subdrains. 
2503.  Storm Sewers. 
2504.  Sanitary Sewers. 
2505.  Guardrail Construction and Removal. 
2506.  Flowable Mortar. 
2507.  Concrete and Stone Revetment. 
2508.  Removal of Paint and Painting Steel Bridge Structures. 
2509.  Cleaning, Surface Preparation, and Painting of Galvanized Surfaces. 
2510.  Removal of Pavement. 
2511.  Removal and Construction of Sidewalks and Recreational Trails. 
2512.  Portland Cement Concrete Curb and Gutter. 
2513.  Concrete Barrier. 
2514.  Curb Removal. 
2515.  Removal and Construction of Paved Driveways. 
2516.  Combined Concrete Sidewalk and Retaining Wall. 
2517.  Railroad Approach Sections. 
2518.  Safety Closure. 
2519.  Fence Construction. 
2520.  Field Laboratory and Field Office. 
2521.  Certified Plant Inspection. 
2522.  Tower Lighting. 
2523.  Highway Lighting. 
2524.  Highway Signing. 
2525.  Traffic Signalization. 
2526.  Construction Survey. 
2527.  Pavement Marking. 
2528.  Traffic Control. 
2529.  Full Depth Finish Patches. 
2530.  Partial Depth Finish Patches. 
2531.  Pavement Surface Repair (Milling). 
2532.  Pavement Surface Repair (Diamond Grinding). 
2533.  Mobilization. 
2534.  Delivery of Samples. 
2535.  Bin Type Crib Walls. 
2536.  Asbestos Removal. 
2537.  Underground Tank System Removal and Petroleum Contaminated 

Soil Remediation. 
2538.  Salvage, Removal, and Disposal of Obstructions. 
2539.  Concrete Pavement Undersealing by Pressure Grouting. 
2540.  Longitudinal Joint Repair. 
2541.  Crack and Joint Cleaning and Sealing (HMA Surfaces). 
2542.  Crack and Joint Cleaning and Filling (Portland Cement Concrete 

Pavement). 
2543.  Transverse Joint Repair for HMA Pavements. 
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2544.  Cleaning and Filling Cracks for HMA Surfaces. 
2545.  Overlay of Type "B" Guide Signs. 
2546.  Gabions and Revet Mattresses. 
2547.  Temporary Stream Access. 
2548.  Milled Shoulder Rumble Strips - HMA or PCC Surface. 
2549.  Pipe and Manhole Rehabilitation. 
2550.  Night Work Lighting. 
2551.  Crash Cushions. 
2552.  Trench Excavation and Backfill. 
2553.  Trenchless Construction. 
2554.  Water Mains, Valves, Fire Hydrants, and Appurtenances. 
2555.  Deliver and Stockpile Salvaged Materials. 

 
 

Section 2501.  Piles and Pile Driving 

 
2501.01 DESCRIPTION. 

 
A. Furnish and place piles for foundations, trestles, and other exposed work.  
 
B. Furnish and place piling for falsework according to Article 2403.03, L. 

 
2501.02 MATERIALS. 

Use piles that comply with the following requirements for the class of pile specified:  
 

A. Untreated Timber Piles: apply Article 4165.03. 
 
B. Treated Timber Foundation Piles: apply Article 4165.04. 
 
C. Treated Timber Trestle Piles: apply Article 4165.05. 
 
D. Concrete Piles: apply Section 4166. 
 
E. Steel Pipe Piles: apply Section 4167. 
 
F. Steel H-Piles: apply Section 4167. 
   
G. Concrete Sheet Piles: apply Section 4166. 
 
H. Steel Sheet Piles: apply Section 4167.  

 
2501.03 CONSTRUCTION. 

 
A. Pile Driving Equipment. 

The hammer used for driving piles may be of gravity, steam, air, or diesel 
type. Use pile driving equipment that complies with the following provisions:  
 
1. Gravity Hammers. 

a. When gravity hammers are permitted, use a ram that weighs (has a 
mass) between 3000 pounds and 6000 pounds with a height of 
drop not exceeding 10 feet.  
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b. Equip gravity hammers with hammer guides to ensure concentric 
impact on the pile cap. Use hammer guides that have some method 
for visually determining the drop height during driving.  

c. For all gravity hammers, apply Article 2501.03, A, 10. 
 

2. Single or Double Acting Air and Steam Hammers.  
a. Use equipment with sufficient capacity to maintain the hammer 

operation under working conditions as recommended by the 
manufacturer.  

b. Use equipment with accurate pressure gages which are easily 
accessible to the Engineer.  

c. Steam hammers may be air operated if the capacity and pressure 
of the compressor comply with recommendations of the hammer 
manufacturer.  

d. Ensure the weight of the striking parts of air and steam hammers is 
no less than 33% of the combined weight of the pile cap and pile 
being driven. In no case allow the striking parts to have a weight 
less than 2750 pounds.  

 
3. Diesel Hammers.  

For all diesel hammers, apply Article 2501.03, A, 10, of this article. 
a. Open End (Single Acting) Diesel Hammers. 

1) Equip with a method to visually determine drop height during 
driving. Examples of measurement devices are as follows: 
 A graduated scale (jump stick) extending above the ram 

cylinder. 
 Graduated rings or grooves on the ram. 
 An electronic, sound activated, remote measuring 

instrument.  
2) Provide the Engineer with the manufacturer's chart equating 

stroke to blows per minute for the open end diesel hammer 
used.  

b. Closed End (Double Acting) Diesel Hammers. 
1) Equip with an accurate bounce chamber pressure gage 

mounted in a manner to enable easy access for the Engineer.  
2) Provide the Engineer with a current, calibrated chart equating 

bounce chamber pressure and gage hose length to either 
equivalent energy or stroke for the hammer being used.  

 
4. Driving Aids. 

a. Do not use vibratory hammers, hydraulic hammers, or driving aids 
such as jets, followers, and prebored holes unless stated in the 
contract documents or authorized in writing by the Engineer. When 
permitted, vibratory hammers and hydraulic hammers may be used 
for installing production piles only after the pile tip elevation is 
established by load test or by test piles driven with an approved 
hammer. As condition for approval, perform (at no additional cost to 
the Contracting Authority) load tests and extra work required to 
drive test piles as determined by the Engineer. 

b. Control production pile installation with vibratory hammers 
according to power consumption, rate of penetration, specified tip 
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elevation, or other means acceptable to the Engineer. Assure the 
pile capacity equals or exceeds the nominal bearing resistance. 
Use an approved hammer to retap piles driven to full penetration 
with a vibratory hammer. Nominal bearing resistance will be 
determined by an applicable wave equation analysis.  

 
5. Hammer Cushion.  

a. Equip all impact pile driving equipment with suitable thickness 
hammer cushion material to prevent damage to the hammer or pile. 
In the Engineer’s presence, inspect the hammer cushion for 
condition, composition, and thickness before beginning pile driving 
at each structure, and regularly during driving. 

b. For hammers with internal cushions, check the cushion regularly at 
100 hour intervals during driving. Use the hammer manufacturer’s 
recommended beginning cushion thickness and composition. 
Report this information to the Engineer prior to driving. Replace the 
hammer cushion when it has less than 70% of the recommended 
thickness, has burned, or has been broomed.  

 
6. Pile Cushion. 

a. Protect the head of all concrete piling with a suitable pile cushion. 
When requested, provide the pile cushion composition and 
thickness to the Engineer. Determine the minimum thickness by the 
wave equation.  

b. If alternate pile driving control methods are used, use a minimum 
thickness of 6 inches of suitable wood. 

c. In the Engineer’s presence, inspect the pile cushion for condition, 
composition, and thickness before beginning pile driving at each 
structure, and regularly during driving. Replace any pile cushion 
when it has less than 70% of the original reported thickness, has 
burned, or has been broomed.  

 
7. Pile Driving Cap. 

a. Piles driven with impact hammers require an adequate cap to 
distribute the hammer blow evenly to the top of the pile. Align the 
cap axially with the hammer and the pile. Guide with leads. Use an 
appropriate cap for the type and size of pile. Ensure it fits around 
the top of the pile so that the driving unit is centered during driving.  

b. For special types of piles, provide appropriate driving caps, 
mandrels, or other devices according to the manufacturer's 
recommendations so that the piles may be driven without damage. 

 c. Cut all pile tops squarely to ensure proper fit of the driving cap.  
 

8. Followers. 

Use followers only with the Engineer’s authorization.  
 

9. Water Jets. 

Use water jets only with the Engineer’s authorization. When jets are 
used, ensure the size, number, and location of jets, as well as the 
volume and pressure of water at the jet nozzles, is sufficient to freely 
erode material from under and adjacent to the pile.  
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10. Approval of Pile Driving Equipment. 
a. On each project, the Engineer’s approval is required for all pile 

driving equipment. Size all pile driving equipment so that the piles 
can be driven with reasonable effort to the required lengths without 
damage.  

b. Pile driving equipment approval on Interstate and Primary projects 
will be based on the wave equation analysis. For other projects, the 
alternate approval method will be used unless specified otherwise.  
1) Wave Equation Analysis. 

a) For wave equation approval, submit to the Engineer the 
required data forms detailing equipment to be used on the 
project. Submit this information to the Engineer at least 20 
calendar days prior to driving piles.  

b) The Contractor will be notified of the acceptance or 
rejection of the driving system within 12 calendar days of 
the Engineer's receipt of the data forms. Modify or replace 
the proposed methods or equipment (at no additional cost 
to the Contracting Authority) if the wave equation analysis: 
 Indicates pile damage could occur, or  
 The pile could not be driven to the required nominal 

bearing resistance. 
c) Ensure the subsequent driving system results in wave 

equation analysis indicating the piles can be reasonably 
driven to the desired capacity without damage. The 
Engineer will notify the Contractor of the acceptance or 
rejection of the revised driving system within 9 calendar 
days of receipt of a revised data form or method plan.  

d) Equipment meeting the values in Table 2501.03-1 in the 
Appendix will be acceptable for wave equation analysis. 

2) Alternate Approval Method. 

 Use the tabulated energy values in Table 2501.03-1 in the 
Appendix, as a basis for approval of pile driving equipment for 
the alternate approval method. Approval will be based on 
meeting all requirements of this article. This approval does not 
relieve the Contractor of the basic obligation to provide 
equipment suitable for driving the specified pile to the required 
nominal bearing resistance without damage.  

 
11. Pile Driving Equipment. 

a. Use an approved system or placement method. Variations in the 
driving system will not be permitted without the Engineer's 
approval. If the hammer performance deviates from the 
manufacturer's recommended specifications, take immediate 
corrective action. The Engineer will not allow driving to continue 
until the system is performing to the manufacturer’s specifications.  

b. Changes in the driving system will be considered after the 
Contractor has submitted the required data for review. The 
Contractor will be notified of the acceptance or rejection of the 
driving system changes within 9 calendar days of the Engineer's 
receipt of the requested change. Time required for submission, 
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review, and approval of a revised driving system does not 
constitute the basis for a contract time extension.  

 
B. Determination of Pile Lengths. 

 
1. When pile length is not specified, the Engineer will determine the length 

from the results obtained under the procedure specified in the contract 
documents. Wood pile lengths will be in multiples of: 
 2 feet for lengths of 20 feet and less, and  
 5 feet for lengths over 20 feet.  
 

2. Steel H-piles and steel pipe piles will be in multiples of 5 feet. Precast 
concrete piles may be specified in any length of whole feet.  

 
C. Test Piles. 

 
1. When the contract documents specify that the lengths of piles are to be 

determined from results of driving test piles, furnish and drive piles: 
 Of lengths designated in the contract documents or by the 

Engineer, and 
 In locations designated in the contract documents or by the 

Engineer.  
 

2. Determine the nominal bearing resistance of test piles as provided in 
Article 2501.03, M. Drive these test piles with the same or comparable 
type of equipment as that which is to be used for driving other piles for 
the structure. The Contractor may be required to excavate the test pile 
area to the proposed footing elevation before driving the test pile. Within 
10 calendar days, the Engineer will determine the length of piles to be 
furnished by considering the results of the test pile. 

 
D. Concrete Piles. 

 
1. Use concrete bearing piles of the form and dimensions specified in the 

contract documents. Place as indicated in the contract documents.  
 
2. Piles may be driven when the concrete compressive strength has 

reached a minimum of 5000 psi, but no less than 7 calendar days after 
casting.  

 
E. Steel Pipe Piles. 

Construct steel pipe piles by first driving steel pipe of the specified type and 
size in the locations specified in the contract documents, and then filling the 
pipe with concrete. Construct the piles according to the following additional 
requirements:  
 
1. Inspection. 

a. Furnish a light suitable for visual interior inspection of driven pipe 
piles. This inspection will be conducted before cut off and filling is 
allowed.  
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b. Remove and replace, or otherwise correct as directed by the 
Engineer, all piles which have been improperly driven, broken, or 
are otherwise defective.  

c. Ensure the interior of the pile is clean and free of water at the time 
of inspection.  

 
2. Cut Off. 

Upon completion of driving, inspection, and approval, neatly cut the pile 
on a horizontal plane at the elevation specified in the contract 
documents.  
 

3. Filling. 
a. After the piles have been cut off, remove water in the piles.  
b. After reinforcement has been accurately placed, fill pile completely 

with Class C structural concrete meeting requirements of Section 
2403. Ensure pile is free of accumulated water at the time concrete 
is placed.  

c. In order to avoid formation of air pockets, place the concrete:  
 Using vibratory methods as specified in Article 2403.03, D or 
 In small charges of not over 2 cubic feet each.  
 

4. Painting. 

After the piles have been filled with concrete, clean the exposed 
sections using hand methods. Paint with three coats of paint from the 
cap to the low water elevation or 2 feet below finished ground line 
according to the provisions of Section 2508. Apply all three coats of 
paint in the field.  
 

F. Steel H-Piles. 

 
1. Use steel H-piles of the cross section, size, and weight per foot 

specified in the contract documents. The contract documents may allow 
an option of pipe piles in place of steel H-piles. Pipe piles are also 
described in Section 4167.  

 
2. When driving is complete, cut the pile off neatly at the elevation 

specified. The contract documents may require encasement of steel H-
piles. The Contractor may increase the diameter of encasements with 
no additional payment. Limit the increase to 4 inches or less. For a 
structure, use encasements all of the same diameter. Clean steel H-
piles that are exposed to the atmosphere in the finished structure. Paint 
these piles with three coats of paint as specified in Section 2508.  

 
3. Limit the number of permitted welds used to develop plan specified 

lengths of steel H-piles to those in Table 2501.03-3: 
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Table 2501.03-3: Number of Permitted Welds. 

Plan Pile Length, feet 
Number of Permitted Welds 

(splices) 

0 - 50 0 

51-100 1 

101-150 2 
 
4. Welds (splices) in excess of the number specified above will not be 

permitted unless required for a pile extension. When steel H-piles are to 
be spliced, make the last added length the shortest pile length.  

 
G. Steel Sheet Piles. 

 
1. For steel sheet piles that will become a part of a finished structure, use 

an interlocking type with a: 
 Web thickness no less than 3/8 inch, 
 Section modulus no less than that specified in the contract 

document. 
 

2. Use an interlock approved by the Engineer.  
 
3. Put used sheet piles in proper condition before redriving.  
 
4. Where steel sheet piles will receive a concrete cap, cut them off neatly 

in straight lines at the required elevations after driving. Adapt the details 
at angles in sheet pile walls to the type of pile used. Obtain the 
Engineer’s approval.  

 
5. Steel sheet piles need not be painted unless specified.  
 

H. Foundation Piles. 

 
1. The term "foundation piles" means all piles, whether of wood, concrete, 

or steel, which support superimposed loads and have no part of their 
length exposed above ground line.  

 
2. Except as provided otherwise in the contract documents, complete 

excavation before driving foundation piles. After driving is completed, 
remove all loose and displaced material forced up during driving from 
around the piles, leaving a firm surface to receive the footing concrete.  

 
3. After piles have been driven, cut the tops to the plane indicated at the 

required elevation. Remove all crushed or broomed wood, broken 
concrete, or deformed steel. Paint the tops of treated wood piles with 
two coats of treatment material meeting the requirements of Section 
4160. Inspect steel pipe piles for damage according to Article 2501.03, 
E.  
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I. Trestle Piles. 

 
1. The term "trestle piles" means all piles, whether of wood, steel, or 

concrete, which support superimposed loads, but will be exposed above 
the ground level for a part of their length. Bents around which fills may 
later be constructed are considered trestle piles.  

 
2. Drive wood and steel piles with an accuracy that will permit them to be 

capped as shown in the contract documents, with only such springing 
and bending that will not damage the pile. If, in the Engineer’s judgment, 
a pile has been deformed or cracked by springing after being driven, 
replace it. Perform all springing prior to placing the cap.  

 
3. Drive concrete piles to stand without springing within 4 inches of the 

intended location, and in no case closer than 3 inches, to the faces of 
the caps as shown in the contract documents. In case it is necessary to 
move a concrete pile after driving to secure the above accuracy, move it 
by loosening the soil surrounding the pile with jets until it can be moved 
and can stand without strain in the correct position. After being moved, 
drive the pile a sufficient amount to assure the specified minimum 
nominal bearing resistance.  

 
4. Cut trestle piles off to be level or at the designed slope at the elevation 

of cut-off shown in the contract documents. Ensure the length of pile 
above this elevation is sufficient to permit complete removal of all 
material damaged by driving.  

 
5. In treated wood piles, apply two coats of an approved treatment material 

meeting requirements of Section 4160 to all bolt holes, cuts, daps, or 
chamfers made subsequent to treatment, as well as all abrasions of the 
surface and the tops of piles after cut-offs. When the tops of treated 
piles are not to be encased in concrete, protect them as specified in 
Article 2409.03, D. 

 
J. Preparation of Wood Piles for Driving. 

Prepare all wood piles for driving according to the following:  
 
1. Preparation of Pile Heads. 

Trim the pile head accurately to make a driving fit into the driving cap. If 
the head of the pile becomes broomed or crushed before driving is 
completed, trim off the broomed fibers to provide sound wood 
accurately fitting the driving cap.  
 

2. Preparation of Pile Points. 

Cut the lower end of a pile square. If directed by the Engineer, shape it 
to a point no less than 4 inches by 4 inches. Form the tapered point 
concentric to the center line of the pile.  
 

K. Protection of Concrete Piles during Driving. 

Protect the tops of all concrete bearing and sheet piles from damage by the 
impact of the hammer. Design, maintain, and use this protection to cause 
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the minimum absorption of energy consistent with adequate protection of the 
top of the pile.  
 

L. Accuracy in Placing and Driving Piles. 

 
1. In spotting the points of piles in preparation for driving, use care to 

locate them as shown in the contract documents or as directed by the 
Engineer. Limit the deviation from such designated locations to 3 inches 
or less at the time driving is begun, except as may be made necessary 
by the presence of unavoidable obstructions.  

 
2. While being driven, hold piles so they deviate the minimum possible 

amount from the vertical or batter line shown in the contract documents. 
Firmly and securely hold in place in proper position the leads used in 
driving piles to assure driving the pile in the line required.  

 
3. Suspend pile driving during and for 12 hours following concrete 

placement that is within 50 feet of the pile driving operation.  
 

M. Determination of Nominal Bearing Resistance of Piles for Load and 
Resistance Factor Design. 

When load tests are not specified in the contract documents or are not 
directed by the Engineer, determine the nominal bearing resistance of piles 
determined using one of the following methods:  
 
1. Wave Equation Analysis. 

a. Wave equation analysis will be used on all Interstate and Primary 
projects, on other projects when specified in the contract 
documents, or as directed by the Engineer.  

b. Drive piles to full penetration using approved driving equipment. 
c. Retaps or pile extensions may be necessary to obtain the required 

pile nominal bearing resistance, including potential adjustments for 
scour or downdrag conditions.  

d. Do not continue driving beyond a depth at which acceptable pile 
stress is exceeded. With the Engineer’s approval, driving may be 
stopped when the rate of driving exceeds 160 blows per foot.  

 
2. Nominal Bearing Resistance Determinations by Formula. 

a. When wave equation analysis is not required, compute the nominal 
bearing resistance of piles using the following formulas:  

 
For Gravity Hammers with Wood, Steel H, or Steel Pipe Piles:  
 

P = 
12WH 

x 
W 

S+0.35 W+M 
 
For Gravity Hammers with Concrete Piles:  
 

P = 
18WH 

x 
W 

S+0.2 W+M 
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Diesel Hammers with Wood, Steel H, or Steel Pipe Piles and 
(Construction) Steam Hammers for all Piles:  
 

P = 
12E 

x 
W 

S+0.1 W+M 
 
Diesel Hammers with Concrete Piles:  
 

P = 
28E 

x 
W 

S+0.1 W+M 
 

Where, for the above equations:  
 

P = The nominal bearing resistance in tons, 
 
W = The weight of the gravity hammer, or the ram of an air hammer or 

diesel hammer in tons, 
 
H = The height of free fall of the hammer or ram in feet,  
 
M = The weight in tons of the pile plus the weight in tons of the cap 

plus (for diesel hammers) the weight of the anvil in tons, 
 
E = The energy per blow in foot-tons (for single acting steam hammers 

E = W x H),  
 
S = The average penetration in inches of the pile per blow for the last 5 

blows for gravity hammers and the last 10 blows for air or diesel 
hammers.  

 
b. Apply the following conditions in the use of the above formulas:  

1) Unless the hammer has free fall, substitute a value for "W" that 
is less than the weight of the hammer by an amount sufficient 
to compensate for all friction and drag tending to retard its fall.  

2) With approval from the Engineer, driving may be stopped when 
the rate of driving exceeds 160 blows per foot.  

3) There is no excessive bounce to the hammer after the blow.  
4) For the computation of the nominal bearing resistance for 

battered piles driven with gravity hammers, multiply the value 
obtained from the formulas by the following factor:  

(Cosine a) minus (f sine a), where "a" equals the angle the 
leads make with the vertical and "f" equals the coefficient 
of friction between the hammer or ram and the surface on 
which it slides. For gravity hammers sliding on greased 
steel surfaced leads, assume the value of "f" to be 0.1.  

c. The Engineer may modify the above formulas on the basis of load 
tests. At the Engineer’s discretion, the Wave Equation Analysis 
may be used to evaluate the driving system, as well as determine 
pile nominal bearing resistance.  
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3. Static Load Test. 
a. When directed by the Engineer, nominal bearing resistance of piles 

will be determined by actual load test in which the entire load is 
applied concentric with the pile.  

b. Careful measurements will be made to determine the amount and 
rate of settlement.  

c. Gages reading in thousandths of an inch will be used to determine 
the settlement.  

d. The designated test pile(s) shall stand, after being driven, at least 3 
calendar days before the test load may be applied.  

e. The Quick Test Procedure outlined in ASTM D 1143 will be 
followed unless otherwise directed by the Engineer.  

f.     Use the data obtained to plot a load displacement curve (load in 
tons versus settlement in inches). 

g. Davisson’s Method will be used to determine the nominal bearing 
resistance of the pile. The nominal resistance is defined as the 
intersection between the Davisson Line and the load displacement 
curve.  

h. The Davisson Line is a line parallel to the elastic compression line 
on the load displacement curve which is offset by a specified 
amount of displacement depending on the pile size. 

i. When dynamic testing with signal matching is used in conjunction 
with the static load test, the factored bearing resistance will be 80% 
of the nominal bearing resistance, otherwise it will be 75%.  

 
4. Dynamic Pile Analyzer Tests. 

a. The Engineer will take dynamic measurements during the driving of 
piles designated as dynamic load test piles, or as directed by the 
Engineer. Instruments for dynamic analysis will be: 
 Attached near the top of the pile with bolts placed in approved 

masonry anchors, or  
 Bolted through drilled holes in the web of steel piles, or 
 Bolted with wood lag screws for timber piles. 

b. The Engineer will furnish the instruments, material, and labor 
necessary for drilling the holes and mounting the instruments.  

c. When specified in the contract documents, or ordered by the 
Engineer, furnish a shelter to protect the dynamic test equipment 
from the elements. Maintain the inside temperature of the shelter 
above 45°F. Locate the shelter within 100 feet of the test location.  

d. Pretest, Pile Calibration. 
1) Predriving wave speed measurements will be required for 

concrete or wood piles. Make each designated pile available 
for this measurement prior to placement of the pile in the leads.  

2) When predriving wave speed measurements are required, 
block the piling up off the ground in a horizontal position and 
locate it to not contact other piling. Predriving wave speed 
measurements will not be required for steel piles.  

e. Prior to Driving. 
1) Prior to placing the designated pile in the leads, provide access 

to the pile and allow the Engineer time to predrill instrument 
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mounting holes or conduct predriving wave speed 
measurements, or both, if required.  

2) When the designated test pile is placed in the leads and is 
ready to drive, provide the Engineer reasonable access to the 
pile for testing purposes.  

3) Attach the instruments and associated test cables to the top of 
the pile as directed by the Engineer, unless there is an 
acceptable personnel platform (minimum size of 4 feet x 4 feet 
designed to be raised to the top of the pile) provided for the 
Engineer. 

4) Allow time to attach or reattach and check the instruments as 
needed before beginning to drive.  

f. Driving. 
1) Drive the designated pile to at least the depth at which the 

dynamic test equipment indicates that the nominal bearing 
resistance shown in the contract documents has been 
achieved, unless the Engineer directs otherwise. The stresses 
in the pile will be monitored during driving with the dynamic test 
equipment to ensure that damage, as determined by the 
Engineer, does not occur.  

2) If an over-stress condition is indicated, the Engineer will 
suspend driving and determine if plan nominal bearing 
resistance has been achieved. If necessary, in order to 
maintain monitored stresses below the accepted values, 
reduce the driving energy transmitted to the pile by: 
 Using additional cushion thickness, 
 Reducing the energy output of the hammer, or 
 Changing hammers.  

3) If nonaxial driving is indicated by the dynamic test equipment 
measurements, immediately realign the driving system.  

4) When the Engineer orders, wait a minimum of 24 hours and 
retap the dynamic load test pile after the instruments are 
reattached. Do not use a cold hammer for the retap. Warm up 
the hammer before the retap by applying at least 20 blows to 
another pile. The maximum amount of penetration required 
during a retap is 6 inches. After retapping, the Engineer will 
determine if desired nominal bearing resistance has been 
achieved or if additional pile penetration is required.  

 
5. Retaps. 

a. When piles do not achieve the specified driving resistance during 
driving, the Engineer may require one retap per ten piles or a 
minimum of two piles in each foundation at no additional cost to the 
Contracting Authority. Only piles with the lowest driving resistance 
will be considered for retap. 

b. Perform the retap by allowing the pile to set up for 24 hours, or as 
directed by the Engineer.  

c. Warm up hammers (other than gravity) by applying a minimum of 
20 blows to another pile before the retap driving begins. Take the 
nominal bearing resistance for the retap within the first 6 inches of 
penetration.  
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d. The first two blows of a retap are for seating the cap and assuring 
proper operation of the hammer. Do not use the first two blows as 
part of bearing evaluation.  

e. Measure the penetration of the next ten blows, or record the 
number of blows it takes to drive the pile 6 inches. Correct to the 
appropriate measurement and check for nominal bearing 
resistance.  
1) If nominal bearing resistance is achieved, driving may be 

halted. However, if the Engineer approves, driving may be 
continued to cut-off as long as acceptable pile stress is not 
exceeded.  

2) If penetration is less than 1 inch for the first ten blows, 
discontinue driving. Record the bearing as refusal.  

f. Have the Engineer evaluate piles not achieving the specified driven 
resistance after a retap and, if so ordered, extend as required 
following the procedures of Article 2501.03, P. 

 
N. Nominal Bearing Resistance Required. 

Unless modified by the Engineer, drive all piles to the design bearing 
specified in the contract documents. Ensure the specified design bearing is 
obtained below scour elevation for substructure subject to scour. 
 

O. Penetration. 

 
1. Unless provided otherwise in the contract documents, drive all piles until 

the nominal bearing resistance, determined as provided in Article 
2501.03, M, is at least equal to that specified in Article 2501.03, N.  
 

2. Drive all piling for piers and abutments of stream crossings, and the 
piling for piers and abutments of other structures, when ordered by the 
Engineer, until the following requirements for penetration have been 
met:  
a. The length of all piles specified in the contract documents, or 

ordered by the Engineer, for any specific structure is to be 
construed as indicating the desired penetration. Continue the effort 
to secure this penetration as long as the pile can be driven without 
damage to the pile.  

b. When the pile cannot be driven to the required length without 
damage, the Engineer will determine if additional penetration is 
required. If full penetration is required, advance the pile by jetting, 
preboring to a maximum depth of 20 feet, or other approved 
methods which will secure the required penetration and nominal 
bearing resistance without damage to the pile.  

c. The driving of wood piling in excess of 160 ton nominal bearing 
resistance will not be permitted.  

d. If soil conditions permit auguring, perform the auguring according to 
Article 2501.03, Q, except drill the holes to the approximate size of 
the pile measured at mid length. Do not use Bentonite slurry in 
prebored holes to gain additional penetration.  

e. Drive piles which do not carry superimposed vertical loads, such as 
wingwall piles, fender piles, wing dam piles, and revetment piles, to 
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the penetration shown in the contract documents without regard to 
nominal bearing resistance values.  

 
P. Extensions and Splices. 

Follow Article 2501.03, M, 5, when piles driven to the specified depth fail to 
develop the required nominal bearing resistance. If the Engineer orders pile 
extensions, driving will continue as long as practical, then the piles will be 
extended in the manner specified below:  
 
1. Concrete Piles. 

a. When a concrete pile is to be extended and the pile does not 
require further driving, cut away the concrete at the end to expose 
24 inches of the existing extension bars cast in the upper end of the 
pile, as well as 24 inches of the prestressing tendons. To the 
exposed steel, properly lap and securely wire reinforcing equivalent 
in cross sectional area to the exposed extension bars.  

b. If for any reason extension bars do not exist at the splice, cut the 
concrete off squarely with at least 24 inches of the prestressing 
tendons exposed. Use eight No. 7 (No. 25) reinforcing bars, from 
full lap with the tendons to within 3 inches of the extension top.  

c. In the concrete pile extension, use 5 gage (No. W 3.5) spiral 
reinforcing placed at a 3 inch pitch, and ending with six close turns 
at the top. 

d. After the extension reinforcement is in place, place the necessary 
forms. Do not allow leakage along the face of the pile.  

e. Use the same quality concrete for the extension used to cast the 
original pile.  

f. Just prior to placing concrete for the extension, prepare the joint 
according to Article 2403.03, I. Coat with a creamy mixture 
composed of 1 part of water and 1.5 parts of dry cement. The grout 
may be poured in at the top of the form, depositing it as nearly as 
possible in the center of the pile. 

g. After placement, the forms may be removed after 24 hours, and the 
extension cured by wrapping with two thicknesses of burlap kept 
wet for 4 calendar days. Finish the entire surface of the exposed 
pile to present a uniform color and texture. Splice piles that require 
further driving as specified in the contract documents or as directed 
by the Engineer.  

 
2. Steel Piles. 

a. For extensions of steel H-piles and steel pipe piles, neatly weld the 
entire cross section after removing all damaged metal. Ensure the 
axis of the extension coincides with the axis of the original pile. 
Perform welding of all steel piles according to Article 2408.03, B.  

b. Allow only welders qualified according to Materials I.M. 560 to 
make field extensions of steel piles. Ensure they use an approved 
welding procedure involving the use of backing plates according to 
Article 2408.03, B.  

c. When designated in the contract documents, the Contractor has the 
option of extending steel piles by means of mechanical splices 
approved by the Engineer.  



2501.04 Piles and Pile Driving 

 
Page 652 
 

3. Wood Piles. 

Splice wood piles as directed by the Engineer.  
 

Q. Prebored Holes as per Plan. 

 
1. When required by the contract documents, bore holes greater than the 

maximum cross sectional dimension of the pile. Bore holes to the 
elevations shown and to a minimum diameter 4 inches greater than the 
maximum cross sectional dimension of the pile 3 feet from the butt. 
Drive piles through the holes to at least the specified nominal bearing 
resistance.  
 

2. Use natural bentonite slurry when piling is to be advanced in prebored 
holes. For holes drilled in noncollapsing soils, the bentonite slurry may 
be placed after piles are driven. In collapsing soils, place the bentonite 
slurry at the time the hole is drilled. Cover holes to prevent footing 
concrete from entering the holes.  

 
3. Use prebored hole filling materials consisting of polymer free sodium 

bentonite designed for sealing wells and bored holes. Materials may 
consist of American Petroleum Institute Specification 13A, sodium 
bentonites, high solids bentonite grout mixes, or granular bentonites 
composed of approximately 1/4 inch or larger particles.  

 
4. For collapsing soils, make a slurry by thoroughly mixing the bentonite 

with water according to the manufacturer's recommendation for the 
product used. In no case use more than 100 gallons of water per 80 
pounds of bentonite. Place slurry materials by pumping or other 
applicable methods that assure the hole is filled from the bottom up.  

 
5. For noncollapsing dry holes, coarse 1/4 inch or larger bentonite particles 

may be poured directly into the hole and hydrated with water after 
placement.  

 
6. Completely stabilize the hole and fill with bentonite prior to placing 

footing concrete. 
 
2501.04 METHOD OF MEASUREMENT. 

Measurement for the quantities of Wood Piles, Steel HP-Piles (either encased or not), 
Steel Pipe Piles, Concrete Piles, and Steel Sheet Piles, will be the plan quantity. The 
quantity may be modified by Article 2501.04, D, F, or G.  
 

A. Wood Piles. 

When a wood pile is broken in driving, through no fault of the Contractor, the 
length measured for payment will be the plan length.  
 

B. Sheet Piles. 

The area of walls of sheet piles will be determined from the plan length and 
the horizontal center line length measured to the nearest 0.1 foot of wall.  
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C. Concrete Encasement. 

The length of concrete encasement of steel HP-piles constructed will be 
measured to the nearest 0.1 foot.  
 

D. Extension and Splices. 

 
1. Wood and Steel Piling. 

a. For Measurement for extensions of wood, steel HP (either encased 
or not), or steel pipe piles will be the length of the extension 
specified by the Engineer.  Portions of pile cut-offs used as 
extensions on the same contract will not be remeasured as 
additional plan quantity. 

b.   Splices (welded or mechanical) are measured by count. Only 
splices specified by the Engineer to extend piles beyond plan 
length will be counted. 

 
2. Concrete Piling.  

a. Measurement for extensions of concrete piles will be the length of 
the extension specified by the Engineer, plus the additional length 
required to be removed for splicing the reinforcement. 

b.   Splices are not measured separately. 
 

E. Prebored Holes. 

 
1. The length of prebored holes will be calculated in linear feet from 

elevations as shown in the contract documents to the nearest 0.1 foot.  
 
2. Preboring required by Article 2501.03, O, will be measured for payment 

to the nearest 0.1 foot.  
 

F. Extra Pile. 

Extra piles ordered, in addition to the plan quantities, will be measured for 
payment.  
 

G. Unused Piles. 

The quantity of unused piling delivered to the job site without having been 
placed in the leads or any attempt made to drive it will be subtracted from 
the plan quantity. 
 

2501.05 BASIS OF PAYMENT. 

Payment will be the contract unit price for the quantities of Wood Piles, Steel HP-Piles 
(either encased or not), Steel Sheet Piles, Steel Pipe Piles, and Concrete Piles 
measured as provided above.  The price bid for piles is full compensation for 
delivering piles to the site, preparing, driving, cutting, and filling (steel pipe piles only) 
piles, except as modified in this article.  
 

A. Unused Piles. 

 
1. Return unused piling (either ordered as directed by the Engineer, or 

specified in the contract documents to the supplier. Unused piles are 
piles that have been delivered to the job site without having been placed 
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in the leads or any attempt made to drive them. Payment will be made 
for freight, restocking, and handling charges.  

 
2. The Contracting Authority may purchase unused piles for the invoice 

cost plus handling and transporting costs. 
 

B. Extension of Concrete Piles. 

Payment for the extension will be twice the contract unit price per linear foot 
of pile. The length of extension is to be as directed by the Engineer.  
 

C. Extension and Splicing of Steel Piles. 
 
1. Payment for extension will be at the contract unit price for pile. 
 
2. Payment for splice (welded or mechanical) will be at ten times the 

contract unit price per linear foot for splices (welded or mechanical) for 
steel HP-piles or pipe piles required to be spliced to obtain lengths 
greater than specified in the contract. Payment includes all equipment, 
labor, and materials necessary to complete the splice.  

 
D. Extension and Splicing of Wood Piles. 

 
1. Payment for extension will be at the contract unit price for pile. 
 
2. Payment for splice will be according to Article 1109.03, B.  
 

E. Pile Cut-Offs. 

 
1. Pile cut-offs not used as extensions on the same contract become the 

property of the Contractor. Steel pile cut-offs used as extensions on the 
same contract will not be paid for as additional plan quantity.  

 
2. All piles, or portions thereof, which become the property of the 

Contractor, shall be removed from the project site by the Contractor. 
 

F. Encasement. 

Payment will be the contract unit price per linear foot.  
 

G. Test Piles.  

The contract may provide a lump sum item for Test Piles. If an item is not 
provided, Test Piles ordered by the Engineer and driven under the 
Engineer's supervision will be considered as extra work and will be paid for 
as provided in Article 1109.03, B.  
 

H. Pile Points. 

When the contract documents require that points of piles be protected with 
metal points, furnish these points without extra compensation. When metal 
points are not specified in the contract documents, furnish them only upon 
direction of the Engineer, in which case payment will be made as provided in 
Article 1109.03, B.  
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I. Sheet Piles. 

When specified to become a part of the permanent structure, payment will 
be at the contract unit price per square foot for steel sheet piles of the 
specified weight and cross section for the area of the wall or walls placed.  
 

J. Pile Loading Tests. 

 
1. When required, payment will be the contract lump sum price. Payment 

is full compensation for all labor, material, and equipment required to 
comply with the procedure shown in the contract documents, including 
the test and anchor piles, welding, and placing and removing the test 
beam. 

 
2. For pile loading tests ordered by the Engineer, payment will be a lump 

sum price of $3000. When this test is performed within a cofferdam, the 
lump sum price will be $6000. Payment is full compensation for all labor, 
material, welding, and equipment, for placing and removing the test 
beam, and loss of time.  

 
K. Prebored Holes. 

 
1. When required by the contract documents, payment will be the contract 

unit price per linear foot.  
 
2. Payment is full compensation for all labor, equipment, and materials 

including bentonite slurry.  
 
3. Prebored holes required by Article 2501.03, O, will be paid for according 

to Article 1109.03, B.  
 

L. Dynamic Pile Test. 

 
1. When required by the contract documents, or ordered as directed by the 

Engineer, payment will be a lump sum price of $250 per test pile.  
 
2. Payment is full compensation for all labor, materials, equipment, and 

time associated with this test as outlined in Article 2501.03, M.  
 

M. Jetting.  

When required by Article 2501.03, O, payment will be according to Article 
1109.03, B. 

 
N. Payment for Driving Only. 

If extensions or extra piles are furnished by the Contracting Authority, 
payment for driving will be paid according to Article 1109.03, B. 
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Section 2502.  Subdrains 

  
2502.01 DESCRIPTION. 

Furnish and install subdrains. Construct trench drains. 
 
2502.02 MATERIALS. 

 
A. Pipe: Meet the requirements of Section 4143. 
 
B. Engineering Fabric: Meet the requirements of Article 4196.01, B, 2. 
 
C. Porous Backfill Material: Meet the requirements of Section 4131. 
 
D. Corrugated Metal Pipe Subdrain Outlet: Meet the requirements of Section 

4141. 
 
2502.03 CONSTRUCTION. 

Install the size and type of subdrains shown in the contract documents.  Install them 
at the locations and to the grades and elevations shown in the contract documents. 
Apply the provisions of Section 2403. 
 

A. Standard Subdrains. 

 
1. Unless the Engineer grants permission to construct the drain in 

sections, begin at the outlet and proceed continuously upgrade. The 
Engineer will furnish stakes and figures for the grade of the flow line. 
a. Accurately place the pipe to line and grade. 
b. Lay drain tile ends, when used, as closely together as possible. 
c. Use special tile connections for junctions in tile lines. 
d. Use a special connection when a pipe diameter change is more 

than 2 inches. 
e. Use properly fitting connectors for joints in metal and plastic pipes. 
f. Use properly designed fittings for junctions of pipe lines.  
g. Take necessary precautions to avoid damaging existing tile lines. 
h. Connect such tile lines to the subdrain being installed. 
 

2. Construct inlets to subdrains by filling the full width and depth of the 
trench with porous backfill material for the length specified. 

 
3. Construct intakes according to design and locations specified. Intake 

construction includes placing pipe through the intake wall. 
 
4. Allow the Engineer to inspect pipes before covering. 
 
5. Unless porous backfill material is specified, carefully cover (blind) the 

pipe with soil or other approved material to a depth of approximately 6 
inches. Do not place sand or boulders directly against pipe. After the 
drain has been blinded, place backfill in the remainder of the trench 
using methods and materials approved by the Engineer. 
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6. When subdrains are placed beneath a highway or driveway or are 
placed within 5 feet of the edge of an existing or proposed pavement or 
base course, place backfill material in layers no thicker than 6 inches. 
Thoroughly tamp each layer with mechanical tampers. 

 
7. The contract documents may also require construction of a granular 

blanket in connection with subdrains. Construct the granular blanket 
according to Article 2107.03, K. When installation of a granular blanket 
is required, place porous backfill material for subdrains prior to 
construction of the granular blanket. 

 
8. Mark subdrain outlets with steel posts. Use steel posts meeting the 

requirements of Article 4154.09. Drive the posts 3 feet into the ground 
and install 4 foot plastic sleeves over the posts. If the Contracting 
Authority furnishes sleeves, install the sleeves they furnish. Use only 
one post to mark the location of a double outlet. 

 
9. Use or remove excess excavated project material as directed by the 

Engineer. 
 

B. Trench Drains. 

 
1. Construct trench drains at locations, depth, and grade shown in the 

contract documents or as directed by the Engineer. 
 
2. Fill the trench with uncompacted porous backfill material. 
 

C. Longitudinal Subdrains. 

 
1. Place continuous longitudinal subdrains as indicated.  
 
2. Install outlets as shown in the contract documents at approximately 500 

foot intervals. Provide additional outlets at the low points of vertical sag 
curves. The Engineer may adjust outlet location. Cover the outlet end of 
each subdrain with the specific outlet covering. Cap the blind end with a 
fitting recommended by the manufacturer. 

 
3. Place Class A crushed stone over porous backfill material at piers and 

at subdrain outlets as shown in the contract documents.  
 
4. Compact material by tamping or vibration. 
 
5. Other outlets may be by special connections which will be shown in the 

contract documents. 
 
6. Ensure polyethylene tubing elongation does not exceed 5%. 
 
7. Construct longitudinal and lateral shoulder subdrains as shown in the 

contract documents. Wet the aggregate backfill material prior to 
installation. The Engineer may require surface application of water.  
Place the subdrain aggregate backfill material as follows: 
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a. 24 inch Depth Subdrain Trench. 
1) Place aggregate backfill material in one lift above the sudrain 

pipe. 
2) Compact the lift to maximum consolidation using a vibratory 

compactor narrower than the trench. 
b. 36 inch Depth Subdrain Trench. 

1) Place aggregate backfill material in one lift above the sudrain 
pipe.  

2) Compact the lift to maximum consolidation using a vibratory 
compactor and an approved trench roller, both narrower than 
the trench. 

c. 42 inch or Greater Depth Subdrain Trench. 
1) Place aggregate backfill material in two lifts of approximately 

equal thickness above the subdrain pipe.  
2) Compact the first lift with a vibratory compactor narrower than 

the trench.  
3) Compact the second lift to maximum consolidation using a 

vibratory compactor and an approved trench roller, both 
narrower than the trench. 

4) Do not allow compaction to damage the subdrain pipe. 
5) When porous backfill material thickness immediately above the 

pipe is less than 1 foot, place aggregate backfill material in one 
lift and compact with a vibratory compactor. 

 
8. Maximum consolidation will be determined by an initial trial section 

approximately 100 feet long. Continue compaction on this section until 
maximum consolidation is achieved. 

 
9. To prevent intrusion of porous backfill material, keep backfill material 

and engineering fabric (if included in the design) protected during 
subsequent pavement removal, concrete placement, or other work. 

 
10. Use trench rollers with a minimum trench wheel weight of 6000 pounds. 
 
11. Restore the shoulder and foreslope area as part of shoulder subdrain 

work. 
a. Unpaved shoulders. 

1) Finish unpaved shoulders with a minimum depth of 4 inches of 
granular shoulder material.   

2) Compact granular shoulder material or earth with a minimum of 
three passes using a single vehicle tire loaded to 6000 pounds. 

b. HMA Paved shoulders. 
1) Finish HMA paved shoulders and other designated locations 

with a minimum depth of 6 inches of HMA base. 
a) Tack the edges. 
b) Place and compact the HMA base mixture in an initial 4 

inch lift and a final lift which restores the surface flush with, 
and no more than 1/4 inch above the adjacent pavement 
surface. 

c) Thoroughly compact each lift with a minimum of three 
passes using a single vehicle tire that is loaded to 6000 
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pounds and is no wider than the trench, or equally 
compact using an approved trench roller. 

2) Proof roll areas that show evidence of paved shoulder 
settlement before completion of the project. Use a single 
vehicle tire no wider than the subdrain trench and loaded to 
6000 pounds.  

3) Correct settlements greater than 1/4 inch. Use a 3/8 inch 
mixture described in Section 2303, or a similar commercial 
mixture approved by the Engineer.  

4) Tack the surface, and spread and compact the mixture.  
5) Compaction may be accomplished with loaded truck tires.  
6) Obtain the Engineer’s approval for compaction. 
 

12. If a large boulder or obstruction other than a culvert is encountered, 
construct the subdrain as shown on the detail for trench repair at 
culverts, except the engineering fabric and 1 foot of compacted earth 
are not necessary. An additional subgrade outlet will be necessary for 
the interrupted drainage. 

 
13. If culverts and other facilities the Contracting Authority owns are 

damaged by trenching equipment, repair them as directed by the 
Engineer. 

 
14. Load excavated material directly onto the transporting vehicle when 

subdrains are constructed on existing roads and removal of the 
excavated material is required. The contract documents may designate 
an area to place this material. If an area is not designated, and the 
Engineer does not designate one, remove the excavated material from 
the project according to Article 1104.08. 

 
15. Construct backslope drains as shown in the contract documents. The 

aggregate may be placed in one lift and with no compaction. Fill and 
mound the remaining trench in one lift. Compact the earth in place. 
Level the earth to match the adjacent area. 

 
16. Cover subdrains at piers with granular material described in Article 

2502.02, as shown in the contract documents, after the porous backfill 
material is placed and compacted. Compact the granular material in the 
same manner as the porous backfill material. 

 
17. Mark subdrain outlets, except for medians, with steel posts. Use steel 

posts meeting the requirements of Article 4154.09. Drive the posts 3 
feet into the ground.  If plastic sleeves are furnished by the Contracting 
Authority, install over posts. 

 
18. Use only one metal fence post to mark the location of a double outlet. 
 

D. Limitations. 

 
1. When the work is complete, ensure subdrain outlets are open and free 

of debris. 
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2. When the road is open to public traffic during construction, work or 
uncompleted work must be within the limits of a traffic control zone. 

 
2502.04 METHOD OF MEASUREMENT. 

Measurement for subdrain construction will be as follows: 
 

A. Standard Subdrain. 

To the nearest foot along the center line of the subdrain. 
 

B. Longitudinal Subdrain. 

Computed to the nearest foot from the following: 
 
1. Longitudinal Subdrain (Backslope). 

Lengths of backslope subdrains of each size, including subdrain placed 
in laterals and outlets, and the extension into the outlet pipe. 
 

2. Longitudinal Subdrain (Shoulders). 

Lengths of shoulder subdrains, calculated from centerline stationing for 
each size of shoulder subdrains and subdrains at piers, including 
lengths of perforated subdrains in laterals and outlets, and the extension 
into the corrugated pipe. 
 

C. Subdrain Outlet. 

By count of the size specified. 
 

D. Intakes. 

By count the number of the size and type specified. 
 

E. Trench Drain. 

To the nearest foot. 
 
2502.05 BASIS OF PAYMENT. 

Payment for subdrain construction will be the contract unit price as follows: 
 

A. Standard Subdrain. 

 
1. Per foot. 
 
2. Payment will be full compensation for: 

 Trenching, 
 Removal of excess excavated material from the project, 
 Furnishing and placing end caps, elbows, tees, and other 

necessary connections, 
 Furnishing and placing porous backfill material where specified, 
 Placing backfill in the trench and finishing the surface as directed 

by the Engineer, and 
 All tools and labor necessary to construct the subdrain. 
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3. For subdrains built according to the contract documents, no extra 
compensation will be allowed for overdepth, rock excavation, tamping 
backfill material, and removal of surplus material from the project. 

 
4. When the contract documents do not indicate the depth of excavation, 

the first 6 feet of excavation will be included in the contract unit price. 
Payment will be made for overdepth excavation as follows: 

 
 A deduction of 125% of the delivered cost of pipe per foot shall be 

subtracted from the original contract unit price per foot of pipe. The 
remainder will be considered the contract unit price for excavation and 
laying of pipe for subdrain of 6 feet in depth. The contract unit price for 
excavation and laying of pipe, determined as provided above, will be 
divided by 6 and this quotient considered the basic excavation and 
laying price per foot of pipe, per foot of depth. 

 
 For overdepth excavation required for the placement of subdrain to 

elevations greater than 6 feet, measured to the nearest foot below the 
original ground profile over the trench, the rate of payment will be as 
shown in the following table: 

 
Table 2502.05-1: Overdepth Excavation Payment 

Overdepth 
Excavation* 

Percentage of Basic 
Excavation and Laying Price 

1st foot 100% 
2nd foot 120% 
3rd foot 140% 
4th foot 160% 
5th foot 180% 
6th foot 200% 

*For depths of excavation greater than 12 feet below 
original ground profile, payment will be made as extra 
work, as provided in Article 1109.03, B. 

 
B. Longitudinal Subdrain. 

 
1. Longitudinal Subdrain (Backslope). 

Per foot of each size placed. 
 

2. Longitudinal Subdrain (Shoulders). 

Per foot of each size placed. 
 

3. Payment for longitudinal subdrains will be full compensation for the 
following: 
 Excavation of the trench and removal of excess trench material 

from the project, 
 Furnishing and placing subdrain pipe, laterals, elbows, tees, special 

connections, couplings, and adaptors according to the 
manufacturer's recommendations, 

 Furnishing and placing porous backfill material, 
 Furnishing and placing engineering fabric as required,  
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 Restoring the shoulder of shoulder subdrains and covering 
backslope subdrains with earth, including shoulder outlet locations, 
and 

 Proof rolling as specified. 
 
4. When boulders result from excavation for longitudinal subdrains, the 

Engineer may order boulder pickup and removal from the project. When 
ordered, payment for this work will be at ten times the contract unit price 
for placing the longitudinal drains on the backslope or shoulder as 
appropriate, per cubic yard of boulders. 

 
C. Subdrain Outlet. 

 
1. Each.  
 
2. Payment is full compensation for the following: 

 Furnishing and installing corrugated metal pipe, double walled PE, 
or PVC pipe including the outlet coverings, grouted joints and 
special connections, 

 Drilling or forming into an existing drainage facility, 
 Associated excavation, 
 Placing specified backfill material, 
 Furnishing and installing steel posts and concrete patio block and 

installing plastic sleeves, and 
 Restoration of the site. 
 

D. Intakes. 

 
1. Each. 
 
2. Payment is full compensation for all materials, labor, and equipment 

necessary for construction of the intakes, as specified, including 
excavation and removal of excess material from the project. 

 
E. Trench Drain. 

 
1. Per foot. 
 
2. Payment is full compensation for trenching, removal of excess 

excavated material from the project and furnishing and placing porous 
backfill material. 

 
 

Section 2503.  Storm Sewers 

 
2503.01 DESCRIPTION. 

This section was developed in conjunction with Section 4020 of the SUDAS Standard 
Specifications, with modifications to suit the needs of the Department. 
 

A. Construct storm sewers. 
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B. Abandon storm sewer. 
 
C. Cleaning, inspecting, and testing storm sewers. 
 
D. Cleaning and inspecting pipe culverts. 
 
E. Cleaning, inspecting, and testing rehabilitated pipe. 

 
2503.02 MATERIALS. 

Apply Article 4149.03. 
 
2503.03 CONSTRUCTION. 

 
A. Examination. 

 
1. Verify measurements at site. Make necessary field measurements to 

accurately determine pipe makeup lengths or closures. 
 
2. Examine site conditions to ensure construction operations do not pose 

hazards to adjacent structures or facilities. 
 

B. Pipe Installation. 

 
1. General. 

a. Clean pipe interior and joints prior to lowering into trench. Keep 
pipe clean during construction. 

b. Begin at the lowest point in line. Lay groove or bell end pointing 
upstream unless specifically noted otherwise. 

c. Place pipe with lifting holes at the top of the pipe and fill lift hole 
with non-shrink grout or manufactured plugs. 

d. Assemble joints as specified by the pipe manufacturer. When 
specified, wrap exterior of storm sewer pipe joints with engineering 
fabric. 

e. Use a saw to cut ends of pipe flush with inside wall manholes, 
intakes, and structures. Do not use hammer or other means to 
break pipe. 

f. Provide manholes and intakes as specified in the contract 
documents. 

g. Use watertight stopper, plug, or other approved means to protect 
the exposed upstream ends of the pipe and prevent soil sediment 
from entering the storm sewer system. 
 

2.  Trenched. 
a. Excavate trench and provide bedding and backfill material as 

specified in Section 2552. If reinforced concrete elliptical pipe is 
used, provide pipe bedding as specified in the contract documents. 

b. Prepare trench bottom to design line and grade so that only minor 
movement of pipe is necessary after installation. 

c. Lay pipe to design line and grade. Set field grades to invert of pipe. 
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d. Provide uniform bearing for full pipe barrel length. Excavate bell 
holes as necessary for uniform support of pipe barrel on bedding 
material. 

e. Do not lay pipe in water or on saturated soil or bedding, or allow 
water to rise in trench around pipe prior to placing backfill material. 

f. Do not disturb installed pipe and bedding when using movable 
trench boxes and shields. Block or anchor pipe as necessary to 
prevent joint displacement. 

 
3. Trenchless. 

Apply Section 2553. 
 

C. Storm Sewer Pipe Installed within a Casing Pipe. 

Apply Article 2553.03, D, for installation of storm sewer pipe within a casing 
pipe. 
 

D. Pipe Jointing. 

 
1. General. 

a. Clean joint surfaces to remove soil or foreign material prior to 
jointing pipe. 

b. Assemble joints according to the pipe manufacturer’s 
recommendations. Use equipment that does not apply damaging 
forces to pipe joints. 

 
2. Reinforced Concrete Pipe, Reinforced Concrete Arch Pipe, and 

Reinforced Concrete Elliptical Pipe. 
a. Use cold applied bituminous or rubber rope gasket jointing 

materials unless specified otherwise. 
1) Apply joint material to entire tongue, or to top half of tongue 

and bottom half of groove, in sufficient quantity to fill the joint. 
Close the joint between pipes. 

2) Fill remaining voids in the joint, both inside and outside of pipe, 
with joint material. Smooth the joint material on the inside of 
pipes 24 inches and larger. 

b. If a rubber O-ring or profile gasket is specified for RCP, coat the 
rubber gasket and joint with soap based lubricant immediately prior 
to closing the joint. 

c. If wrapped pipe joint is specified, comply with the contract 
documents. Secure engineering fabric in place to prevent 
displacement while placing backfill material. 

d. Place pipe such that joint openings on the outside or inside of the 
pipe do not exceed 1/8 inch at the bottom and 5/8 inch at the top. 

 
3. Reinforced Concrete Low Head Pressure Pipe, Polyvinyl Chloride 

Pipe and Corrugated PVC Pipe, and High Density Polyethylene 
Pipe. 

Coat gasket and joint with soap based lubricant immediately prior to 
closing the joint. 
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4. Corrugated Metal Pipe and Corrugated Metal Arch Pipe. 

Lap coupling bands to form a tightly closed joint upon installation. 
 

5. Connections between Dissimilar Pipes. 
a. Use manufactured adapters or couplings approved by the 

Engineer. 
b. Where adapters or couplings are not available, the Engineer may 

authorize use of concrete collar as shown in the contract 
documents. 
 

E. Tolerances. 
 
1. Ensure horizontal and vertical alignment does not vary from design line 

and grade at any structure by more than 1% of the inside diameter of 
the pipe or 1/4 inch, whichever is larger. 

 
2. Do not allow horizontal alignment of pipe to vary from design line at any 

point along pipe by more than 1% of the inside diameter of the pipe. 
 
3. Low spots holding water exceeding the following depths for each pipe 

size will be considered unacceptable and shall be removed and 
reinstalled to proper grade. 

 
Table 2503.03-1: Gravity Main Tolerance 

Pipe Diameter Maximum Low Spot  Depth 

8” 1/2” 
10” 1/2” 
12” 3/4” 
15” 3/4” 

18” and larger 5% of Pipe Diameter* 
* Measured to the nearest 1/2” 

 
F. Conflicts. 

Apply Article 2554.03, A, 7. 
 

G. Storm Sewer Abandonment. 
 
1. Plug. 

a. Prior to placing the sewer plug, the Engineer will verify the sewer 
line is not in use. 

b. Construct sewer plug by completely filling the end of the pipe with 
concrete. Force concrete into the end of the pipe for a distance of 
16 inches, or one-half the pipe diameter, whichever is greater. 

 
2. Fill. 

a. Prior to filling sewer, Engineer will verify sewer line is not in 
use. 

b. If specified in the contract documents, fill the line to be abandoned 
with flowable mortar or CLSM, according to Article 2552.02, G, by 
gravity flow or pumping. 
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H. Connection to Existing Manhole or Intake. 

Apply Article 2435.03, E. 
 

I. Cleaning, Inspection, and Testing. 

Apply Articles 2504.03, L, 1; 2; 3; and 5. Video inspection of storm sewers is 
not required on Interstate, Primary, State Park, and Institutional Road 
Projects. 

 
2503.04 METHOD OF MEASUREMENT. 

 
A. Storm Sewer. 

 
1. Trenched. 

Measurement for each type and size of pipe installed in a trench will be 
in linear feet along the centerline of the pipe from center of intake or 
manhole to center of intake or manhole. Where the end of the pipe 
discharges to a ditch or waterway, measurement will be to the end of 
the pipe, exclusive of aprons. Lengths of elbows and tees will be 
included in the length of pipe measured. 
 

2. Trenchless. 

Measurement for each type and size of pipe installed by trenchless 
methods will be in linear feet along the centerline of the pipe. 
 

B. Storm Sewer with Casing Pipe. 

 
1. Trenched. 

Measurement for each type and size of pipe installed with a casing pipe 
in a trench will be in linear feet along the centerline of the casing pipe 
from end of casing to end of casing.  
 

2. Trenchless. 

Measurement for each type and size of pipe installed by trenchless 
methods with a casing pipe will be in linear feet along the centerline of 
the casing pipe from end of casing to end of casing. 
 

C. Removal of Storm Sewer. 

Measurement for each type and size of pipe removed will be in linear feet 
from end to end. 
 

D.   Connection to Existing Manhole or Intake. 

Connections to existing manhole or intake will be measured according to 
Article 2435.04, G. 
 

E. Storm Sewer Abandonment.  

 
1. Plug. 

 None. 
 



 Storm Sewers 2503.05 

 
Page 667 

 

2. Fill and Plug. 

Measurement for each size of pipe filled and plugged will be in linear 
feet from end of pipe to end of pipe. 

 
F. Cleaning, Inspecting, and Testing. 

None. 
 
2503.05 BASIS OF PAYMENT. 

 
A. Storm Sewer. 

 
1. Trenched. 

a. Payment will be made at the contract unit price per linear foot for 
each type and size of pipe. 

b. Payment is full compensation for: 
 Trench excavation, 
 Dewatering, 
 Furnishing bedding material, 
 Placing bedding and backfill material, 
 Joint wrapping, 
 Wyes and other fittings, 
 Pipe joints and pipe connections, and 
 Testing and inspection. 

 
2. Trenchless. 

a. Payment will be made at the contract unit price per linear foot for 
each type and size of pipe. 

b. Payment is full compensation for: 
 Furnishing and installing pipe, 
 Trenchless installation materials and equipment, 
 Pit excavation, dewatering, and placing backfill material, 
 Pipe connections, and 
 Testing, and inspection. 

 
B. Storm Sewer with Casing Pipe. 

 
1. Trenched. 

a. Payment will be made at the contract unit price per linear foot for 
each type and size of pipe. 

b. Payment is full compensation for: 
 Furnishing and installing both carrier pipe and casing pipe, 
 Trench excavation, 
 Dewatering, 
 Furnishing bedding material, 
 Placing bedding and backfill material, 
 Furnishing and installing annular space fill material, 
 Casing spacers, 
 Pipe connections, and 
 Testing and inspection. 
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2. Trenchless. 
a. Payment will be made at the contract unit price per linear foot for 

each type and size of carrier pipe. 
b. Payment is full compensation for: 

 Furnishing and installing both storm sewer pipe and casing 
pipe, 

 Trenchless installation materials and equipment, 
 Pit excavation, dewatering, and placing backfill material, 
 Casing spacers, 
 Furnishing and installing annular space fill material, 
 Pipe connections, 
 Testing, and inspection. 

 
C. Removal of Storm Sewer. 

 
1. Payment will be made at the contract unit price per linear foot (meter) 

for each type and size of pipe removed. 
 
2. Payment is full compensation for removal, disposal, and capping (if 

specified) of pipe. 
 

D.   Connection to Existing Manhole or Intake. 

Connections to existing manhole or intake will be paid according to Article 
2435.05, G. 
 

E. Storm Sewer Abandonment.  

 
1. Plug. 

Plugging storm sewers is incidental to other work and will not be paid for 
separately. 

 
2. Fill and Plug. 

Payment will be the contract unit price per linear foot for each size of 
pipe filled and plugged. 

 
F. Cleaning, Inspecting, and Testing. 

Cleaning, inspecting, and testing storm sewers and pipe culverts is 
incidental to other project costs and will not be paid for separately. 

 
 

Section 2504.  Sanitary Sewers 

 
2504.01 DESCRIPTION. 

This section was developed in conjunction with Sections 4010 and 4060 of the 
SUDAS Standard Specifications, with modifications to suit the needs of the 
Department. 
 

A. Construct sanitary sewer gravity and force mains. 
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B. Construct or relocate building sanitary sewer services, stubs, and 
connections. 

 
C. Clean, inspect, and test sanitary sewer gravity mains, sanitary sewer force 

mains, and sanitary sewer service stubs. 
 
D. Clean, inspect, and test rehabilitated pipe. 

 
2504.02 MATERIALS. 

 
A. Sanitary Sewer. 

Apply Article 4149.02 
 

B. Testing Equipment for Cleaning, Inspection, and Testing Sewers and 
Drains. 

 
1. General. 

Comply with applicable sections of ASTM and other applicable industry 
standards and codes. 
 

2. Video Inspection. 
a. Video Camera: 

1) High-resolution color with adjustable iris focus. 
2) Pan and tilt capabilities. 
3) Integral lighting suitable to provide proper illumination and a 

clear video image of the entire periphery of the pipe. 
4) Capable of operating in 100% humidity conditions. 
5) Produce a high quality video image. 

b.  Provide closed circuit video inspection equipment capable of 
displaying on-screen footage of distance measured to within 1% of 
actual distance.  

 
C. Inspection Reporting. 

Record the inspection in color in the recording media specified by the 
Engineer. Forward the recording to the Engineer. 

 
2504.03 CONSTRUCTION. 

 
A. Examination. 

 
1. Verify measurements at site. Make necessary field measurements to 

accurately determine pipe makeup lengths or closures. 
 
2. Examine site conditions to ensure construction operations do not pose 

hazards to adjacent structures or facilities. 
 

B. Gravity Sewer Installation. 

 
1. General. 

a. Install watertight plug to prevent water from entering the existing 
sewer system. 
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b. Clean pipe interior and joints prior to installation. Keep pipe clean 
during construction. 

c. Begin at the lowest point in the line. Lay groove or bell end pointing 
upstream unless specifically noted otherwise. 

d. Assemble joints according to Article 2504.03, D. 
e. Use saw to cut ends of pipe flush with walls of manholes and 

structures. Do not use hammer or other means to break pipe. 
f. Provide manholes as specified in the contract documents. 
g. Install cap, plug, or bulkhead at exposed ends of pipe upon 

completion of construction or whenever pipe installation is not in 
progress. 

 
2. Trenched. 

a. Excavate trench and provide pipe bedding and backfill material as 
specified in Section 2552. 

b. Prepare trench bottom to design line and grade so that only minor 
movement of the pipe is necessary after installation. 

c. Lay pipe to design line and grade. Set field grades to invert of 
pipes. 

d. Provide uniform bearing for full pipe barrel length. Excavate bell 
holes as necessary for uniform support of pipe barrel on bedding 
material. 

e. Do not lay pipe in water or on saturated soil or bedding, or allow 
water to rise in trench around pipe prior to placing backfill material. 

f. Do not disturb installed pipe and bedding when using movable 
trench boxes and shields. Block or anchor pipe as necessary to 
prevent joint displacement. 

g. Install preformed wye or tee service fitting at each location as 
specified in the contract documents. 

 
3. Trenchless. 

Apply Section 2553. 
 

C. Carrier Pipe Installed within a Casing Pipe. 

Apply Article 2553.03, D, for installation of carrier pipe within casing pipe. 
 

D. Gravity Main Pipe Jointing. 

 
1. General. 

a. Clean joint surfaces to remove soil or foreign material prior to 
jointing pipe. 

b. Assemble joints according to the pipe manufacturer’s 
recommendations. Use equipment that does not apply damaging 
forces to pipe joints. 

 
2. Polyvinyl Chloride Pipe and Polyvinyl Chloride Composite Pipe 

(truss-type). 
a. Coat rubber gasket and joint with soap-based lubricant immediately 

prior to closing joint. 
b. Seal ends of PVC composite and closed profile pipe at manholes 

with the coating recommended by the manufacturer.  
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3. Reinforced Concrete Pipe. 

Coat rubber gasket and joint with soap-based lubricant immediately 
prior to closing joint. 
 

4. Ductile Iron Pipe. 
a. Push-on Joint: Coat gasket and joint with soap-based lubricant 

immediately prior to closing joint. 
b. Mechanical Joint: Wash plain end, bell socket, and gasket with 

soap solution. Press gasket into socket, set gland, and tighten bolts 
uniformly. 

 
5. Connections between Dissimilar Pipes. 

a. Use manufactured adapters or couplings approved by the 
Engineer. 

b. Where adapters or couplings are not available, the Engineer may 
authorize use of a Type PC-2 concrete collar as shown in the 
contract documents. 

 
E. Force Main Installation. 

 
1. General. 

Install according to Section 2554. 
 
2. Tracer Wire. 

a. Required for all force main installations. Apply Section 2554. 
b. Install tracer wire station at each end of the force main and at 

additional locations specified in the contract documents. 
c. Bury end of tracer wire station 2 feet and compact. 
 

F. Sanitary Sewer Service Stubs. 

 
1. Provide sanitary sewer service stubs at locations specified in the 

contract documents. 
 
2. Install wye or tee for each service connection. 

a. Connection of sanitary service to new sewer main, except RCP: 
1) Use only factory wye or tees. 
2) Install according to the manufacturer's requirements and 

Articles 4149.02, D, and 2504.03, D, for joints. 
b. Connection to existing sewer main and new RCP: 

1) Cut sewer main for service tap with hole saw or sewer tap drill. 
2) Use preformed saddle wye or saddle tee for service tap. Use a 

gasketed saddle with rigid pipe mains, and a solvent-cemented 
saddle with PVC mains. 

3) Install according to the manufacturer’s requirements, but 
always with at least two stainless steel band clamps. 

 
3. Install service stub from sewer main to a location 10 feet beyond the 

right of way line or as specified in the contract documents. 
a. Install according to Article 2504.03, B 
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b. Install service stub with a slope between 2% and 5% for 4 inch 
pipes, and between 1% and 5% for 6 inch pipes and greater. 

c. Terminate end of service stub 10 to 12 feet below finished ground 
elevation or as specified in the contract documents. 

d. If the depth of the sewer main causes the service to exceed a depth 
of 12 feet or a slope of 5%, install a service riser. 

e. For undeveloped properties, place watertight stopper, cap, or plug 
in end of sanitary sewer service. Mark the end of the service line as 
required by the Engineer or as specified in the contract documents. 

f. For reconnection of new service pipe with existing service pipe and 
new service pipe, comply with the Jurisdiction’s plumbing code. 

 
G. Sanitary Sewer Service Relocation. 

 
1. Relocate existing sanitary sewer services that conflict with new storm or 

sanitary sewer installations. Existing services located within a conflict 
zone from 6 inches below the bottom of the proposed sewer pipe to 2 
inches above the top of the proposed sewer pipe require relocation. 

 
2. When a conflicting service is encountered: 

a. Determine grades and elevations of the existing service and 
proposed main. 

b. Determine the extent of service replacement necessary to relocate 
the service outside of the conflict zone while maintaining a 
minimum 1% slope on the sewer service. 

c. If it is not feasible to maintain a minimum slope of 1% on the 
relocated service, a special design and additional work may be 
required. Stop work and contact the Engineer. Do not remove 
sewer service unless directed by the Engineer. 

d. If service relocation with a minimum slope of 1% is feasible, 
proceed with removal and replacement of the existing sanitary 
sewer service. 
1) Length of replacement varies. Remove the existing service to 

the extent necessary to move the service out of the conflict 
zone. 

2) Use new materials complying with Article 4149.02, D. 
3) Re-install the service according to Article 2504.03, B. 
4) Maintain a minimum 1% grade on relocated service. 
 

H. Sanitary Sewer Abandonment. 

 
1. Plug. 

a. Prior to placing the sewer plug, the Engineer will verify the sewer 
line is not in use. 

b. Construct sewer plug by completely filling the end of the pipe with 
concrete. Force concrete into the end of the pipe for a distance of 
16 inches, or one half the pipe diameter, whichever is greater. 

 
2. Fill. 

a. Prior to filling sewer, Engineer will verify sewer line is not in use. 
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b. If specified in the contract documents, fill the line to be abandoned 
with flowable mortar or CLSM, according to Article 2552.02, G, by 
gravity flow or pumping. 

 
I. Connection to Existing Manhole. 

Apply Article 2435.03, E. 
 

J. Tolerances. 

Apply the following tolerances to utilities installed by open trench 
construction. For trenchless construction, comply with Section 2553. 
 
1. Gravity Main. 

Apply Article 2503.03, E. 
 

2. Force Main. 

Do not allow horizontal and vertical alignment of trenched force mains to 
vary from design line and grade by more than 3 inches. 
 

K. Conflicts. 

Apply Article 2554.03, A, 7. 
 

L. Cleaning, Inspection, and Testing. 

Notify the Engineer at least 24 hours prior to performing testing. The 
Engineer shall be present to review testing procedures and record results. 
 
1. Cleaning. 

a. Clean all sanitary sewers and storm sewers by flushing with high 
pressure water and removing debris by vacuum extraction, and by 
removing sheeting, bracing, shoring, forms, soil sediment, concrete, 
or other debris.  

b. Do not discharge soil sediment or debris to drainage channels, 
existing storm sewers, or existing sanitary sewer systems. 

 
2. Visual Inspection. 

a. Check each section of sanitary sewer and storm sewer by lamping. 
b. Light should be visible through section of pipe lamped. 
c. Visually inspect each run of pipe. 
d. Repair or replace defective pipe or joints, or remove and relay pipe 

not meeting alignment tolerances, as directed by the Engineer. 
 

3. Video Inspection. 
a. General. 

1) Unless otherwise specified in the contract documents, conduct 
video inspection of all new and rehabilitated sanitary and storm 
sewers after all backfill and compaction operations are 
completed, but prior to paving. 

2) Notify the Engineer the day prior to inspection so the Engineer 
may be present during the inspection.  

3) Notify Engineer of extent of noncompliance with the low spot 
depth tolerances. 

4) Re-inspect sewers after corrective action has been completed. 
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b. Inspection Procedure. 
1) Prior to video inspection, run sufficient water through the pipe 

to saturate potential low spots so they may be detected during 
inspection.  

2) Inspect each pipe segment between manholes or access 
points in a single, continuous run. Progress through the entire 
project in a uniform direction. 

3) Inspect all lateral connections and other observations at right 
angles utilizing the pan and tilt capabilities of the camera. 

4) Center the video camera in the pipe during the inspection. 
5) Do not exceed 30 feet of inspection per minute. 

c. Inspection Reporting. 
1) Provide a copy of the video inspection in the recording media 

specified by the Engineer. Include on screen continuous 
footage, pipe diameter, direction of viewing, and manhole and 
street location references in the recording. Affix labels to the 
recording media to include the name of the project, the date, 
and the location of the inspection. 

2) Provide a written report of the inspection. In the report, include 
true to scale drawings of all sewer defects and observation 
locations. Reference the time stamp on each line item entry on 
the written report. 

 
4. Sanitary Sewer Leakage Testing. 

Perform one or more of the following tests on new sanitary sewer 
gravity mains and sanitary sewer service stubs. Test sanitary sewer 
manholes separately as specified in Section 2435. 
a. Sanitary Sewer Infiltration Testing. 

1) Use only where ground water is more than 2 feet above top of 
pipe at highest point in section being tested. 

2) Provide documented verification of ground water elevations for 
no less than 24 hours before measurement of infiltration. 

3) Measure infiltration in sanitary sewer with a V-notch weir in 
downstream manhole. 

4) The maximum allowable infiltration for new sanitary sewers, 
including manholes, is 200 gallons per inch of diameter per 
mile of pipe per day. 

b. Sanitary Sewer Exfiltration Testing. 
1) General. 

Use an exfiltration test when ground water level is less than 2 
feet above top of pipe at highest point in section being tested. 
Sectionalize the test section so that the internal pressure in the 
pipe does not exceed 5 feet of water. 

2) Test Procedures. 
a) Install a watertight plug in the inlet of the upstream and 

downstream manhole of sewer section being tested. 
b) Fill the sewer and upstream manhole with potable water 

until the water elevation in the upstream manhole is 2 feet 
higher than outside top of pipe in section being tested or 2 
feet above existing ground water level, whichever is 
highest elevation. 
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c) Allow the water level to stabilize for 30 minutes, then refill 
the upstream manhole with water to the original level and 
begin the test. 

d) Measure the amount of water lost in the upstream 
manhole in 1 hour. Use that amount to determine 
exfiltration in a 24 hour period. 

3) Exfiltration Rate. 
a) Table 2504.03-1 may be used to determine exfiltration in 

gallons per 24 hours by measuring the loss that occurs in 
1 hour. The table is applicable only for 48 inch diameter 
manholes. 

b) The maximum allowable exfiltration for new sanitary 
sewer, including manholes, is 200 gallons per inch of 
diameter per mile of pipe per day. 

 
Table 2504.03-1: Loss in Gallons Per 24 Hours for Drop in Water Level per 

Hour in 48 inch Diameter Manhole (table may be interpolated to the nearest 
1/4” drop) 

Drop 0” 1” 2” 3” 4” 5” 6” 7” 8” 9” 

 0 188 376 564 752 940 1128 1316 1504 1692 
 
c) For manholes larger than 48 inch diameter, use the 

following formula: 
 

G = 0.0816(H)(D2) 
Where: 

 
G = loss in gallons 
D = diameter of manhole in inches 
H = water level drop in manhole in inches 

 
c. Sanitary Sewer Low Pressure Air Testing. 

1) General. 
a) A low pressure air test may be used in lieu of an 

exfiltration test except as noted. 
b) Air test is not recommended when ground water elevation 

is 2 feet or greater above the top of the pipe, and cannot 
be used when ground water is greater than 6 feet above 
the top of the pipe. 

c) Use extreme care and follow safety precautions during 
testing operations. No one is allowed in manholes during 
testing. 

2) Test Procedures. 
a) Clean the entire line of all debris. Flush or wet line to 

produce consistent results. 
b) Plug all inlets and outlets to resist the test pressure. 

Special attention shall be given to stoppers and laterals. 
c) Determine the test duration for the section being tested 

from Table 2504.03-2. This table ignores pipe length and 
uses the factor 0.472×d, with d being in inches. Pressure 
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holding time is based on average holding pressure of 3.0 
psi or drop from 3.5 psi to 2.5 psi. 

 
Table 2504.03-2: Test Duration 

Size Pipe, inches Test Period Duration (minutes) 

8 4.0 

10 5.0 

12 6.0 

15 7.0 

18 8.5 

21 10.0 

24 11.5 

27 13.0 

30 14.0 

36 17.0 

42 20.0 

48 23.0 

54 25.5 

60 28.5 
 

d) Add air to the line segment being tested until the internal 
air pressure of the sewer line is raised to approximately 
4.0 psi greater than the average back pressure of any 
ground water that may be over the top of the pipe. 
Pressure in the sewer should not exceed 5.0 psi. Allow at 
least 2 minutes for air pressure to stabilize. 

e) When pressure has stabilized and is at or above the 
starting test pressure of 3.5 psi, commence the test. 
Record the drop in pressure for the test period. The test 
may be discontinued when the prescribed test time has 
been completed, even though a 1.0 psi drop has not 
occurred. 

f) If groundwater level at the time of testing is above the pipe 
invert, add 0.43 psi air per foot of water above the invert to 
the test air pressure range of 2.5 psi to 3.5 psi stated 
above. 

g) If the pressure drop exceeds 1.0 psi during the test period, 
the test will be considered to have failed. Repair and retest 
the line. 

d. Sanitary Sewer Vacuum Testing. 
1) General. 

a) Vacuum testing may be used in lieu of other specified test 
methods. 

b) Use extreme care and follow safety precautions during 
testing operations. Keep personnel out of and away from 
manholes during testing. 
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c) Where practical, clean the pipe prior to testing and wet the 
pipe surface. Isolate the test segment as necessary, 
including closing service connections. 

2) Test Procedures. 
a) Determine the test time for the size of pipe being tested 

using Table 2504.03-3. 
 

Table 2504.03-3: Minimum Test Time 

Nominal Pipe Size, inches T (time); Minutes/100 feet of pipe 

4 0.3 
6 0.7 
8 1.2 

10 1.5 
12 1.8 
15 2.1 
18 2.4 
21 3.0 
24 3.6 
27 4.2 
30 4.8 
33 5.4 
36 6.0 

 
b) Test time is the time required for vacuum to drop from 3.5 

psi to 2.5 psi. 
c) Use a vacuum pump with the capacity to evacuate the 

sewer test section in time equal or less than that shown in 
Table 2504.03-3 for the size of pipe being tested. 

d) Evacuate air until the internal air pressure of the sewer 
line is lowered by approximately 4.0 psi. Allow the air 
pressure to stabilize. 

e) When the air pressure is stabilized near the starting test 
vacuum of 3.5 psi, commence the test by allowing gage 
pressure to drop to 3.5 psi, then commence time 
recording. Record the drop in vacuum for the test period. 

f) If the drop in vacuum is 1.0 psi or less during the test 
period, the test will be considered successfully passed. 

g) If the drop in vacuum is greater than 1.0 psi during the test 
period, inspect, evaluate, repair, and retest. 

 
5. Deflection Testing. 

a. Perform deflection tests on all PVC sanitary sewer mains. Also 
perform deflection tests on all HDPE storm sewer or culvert pipe 12 
inches in diameter or greater. 
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b. Perform deflection tests after backfill material has been in place at 
least 30 calendar days and before paving activity takes place, or as 
per appropriate sections of these specifications. 

c. Pull a 9 arm deflection mandrel complying with applicable ASTM 
Standards through sewer by hand. 

d. Ensure pipe deflection does not exceed 5% of average inside 
diameter as established by ASTM Standards. 

e. Remove and replace pipe exceeding deflection limits. 
f. Handle and divert existing flows during deflection testing. 
 

6. Force Main Testing. 
a. Provide test pumps, test plugs, pipe, and gages. Make necessary 

piping connections. 
b. Fill the force main with potable water and flush before testing to 

remove entrapped air. Other water sources may be used if 
approved by the Engineer. 

c. Insert taps as required to remove air. Plug taps after the completion 
of tests. 

d. Use a test pressure of 1.5 times the working pressure at the lowest 
point along the test section, but no less than 50 psi. 

e. Pressurize the test section and allow it to stabilize prior to 
beginning the leakage test. 

f. Maintain pressure to within 5 psi of the test pressure by pumping in 
potable water as required. 

g. Leakage is the quantity of water that shall be supplied into the test 
section to maintain pressure within 5 psi of the specified test 
pressure during a 2 hour test period. 

h. The maximum allowable leakage is determined by the following 
formula: 
 

L = 
(S)(D)(P)0.5 

 
148,000 

Where: 
L = allowable leakage in gallons per hour 
S = length of pipe tested in feet 
D = nominal pipe diameter in inches 
P = average test pressure in pounds per           

square inch 
 
Table 2504.03-4 assumes an average test pressure (P) of 50 psi 
and length of pipe (S) of 1000 feet. 
 
Table 2504.03-4: Maximum Allowable Leakage Rate 

Nominal Pipe Size 
inches 

Allowable Leakage 
gallons/hour/1000 feet of pipe 

4 0.19 

6 0.29 

8 0.38 

10 0.48 
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12 0.57 

14 0.67 

16 0.76 
 

i. Examine exposed pipe and fittings during testing. Repair all visible 
leaks. 

j. If the test indicates leakage greater than allowed, locate, repair, or 
replace damaged or defective pipe, and repeat tests until the 
requirements are met. 

 
2504.04 METHOD OF MEASUREMENT. 

 
A. Sanitary Sewer Gravity Main. 

 
1. Trenched. 

Measurement for each type and size of pipe installed in a trench will be 
in linear feet along the centerline of the pipe from center of manhole to 
center of manhole. 
 

2. Trenchless. 

Measurement for each type and size of pipe installed by trenchless 
methods will be in linear feet along the centerline of pipe. 
 

B. Sanitary Sewer Gravity Main with Casing Pipe. 

 
1. Trenched. 

Measurement for each type and size of pipe installed with casing pipe in 
a trench will be in linear feet along the centerline of the casing pipe from 
end of casing to end of casing. 
 

2. Trenchless. 

Measurement for each type and size of pipe installed by trenchless 
methods with a casing pipe will be in linear feet along the centerline of 
the casing pipe from end of casing to end of casing. 
 

C. Sanitary Sewer Force Main. 

 
1. Trenched. 

Measurement for each type and size of pipe installed in a trench will be 
in linear feet along the centerline of the pipe from the outside wall of the 
pumping station to the center of manhole, or from center of manhole to 
center of manhole. 
 

2. Trenchless. 

Measurement for each type and size of pipe installed by trenchless 
methods will be in linear feet along centerline of pipe. 
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D. Sanitary Sewer Force Main with Casing Pipe. 

 
1. Trenched. 

Measurement for each type and size of pipe installed with casing pipe in 
a trench will be in linear feet along the centerline of the casing pipe. 
 

2. Trenchless. 

Measurement for each type and size of pipe installed by trenchless 
methods with a casing pipe will be in linear feet along the centerline of 
the casing pipe. 
 

E. Sanitary Sewer Service Stub. 

 
1. A sanitary sewer service stub is the portion of the sanitary sewer service 

from the main to a point 10 feet outside of the right-of-way line or as 
specified in the contract documents. 

 
2. Measurement for each type and size of pipe will be in linear feet along 

the centerline of the pipe from the end of the pipe to the centerline of the 
sewer main. 

 
F. Sanitary Sewer Service Relocation. 

 
1. A sanitary sewer service relocation is the portion of an existing sanitary 

sewer service in a zone of conflict.  
 
2. Each completed relocation will be counted. 
 

G. Sewage Air Release Valve and Pit. 

Each completed installation, including valve, accessories, and pit, will be 
counted. 
 

H. Removal of Sanitary Sewer. 

Measurement for each type and size of pipe removed will be in linear feet 
from end to end. 
 

I.    Sanitary Sewer Cleanout. 

Each sanitary sewer cleanout will be counted. 
 

J.    Connection to Existing Manhole. 

Connections to existing manhole will be measured according to Article 
2435.04, G. 
 

K. Sanitary Sewer Abandonment.  

 
1. Plug. 

 None. 
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2. Fill and Plug. 

 Measurement for each size of pipe filled and plugged will be in linear 
feet from end of pipe to end of pipe. 

 
L. Cleaning, Inspecting, and Testing. 

None. 
 
2504.05 BASIS OF PAYMENT. 

 
A. Sanitary Sewer Gravity Main. 

 
1. Trenched. 

a. Payment will be at the contract unit price per linear foot for each 
type and size of pipe. 

b. Payment is full compensation for trench excavation, dewatering, 
furnishing bedding material, placing bedding and backfill material, 
wyes and other fittings, pipe joints, pipe connections, testing, and 
inspection. 

 
2. Trenchless. 

a. Payment will be at the contract unit price per linear foot for each 
type and size of pipe. 

b. Payment is full compensation for: 
 Furnishing and installing pipe, 
 Trenchless installation materials and equipment, 
 Pit excavation, dewatering, and placing backfill material, 
 Pipe connections, and 
 Testing and inspection. 

 
B. Sanitary Sewer Gravity Main with Casing Pipe. 

 
1. Trenched. 

a. Payment will be at the contract unit price per linear foot for each 
type and size of sanitary sewer pipe. 

b. Payment is full compensation for: 
 Furnishing and installing both sanitary sewer pipe and casing 

pipe, 
 Trench excavation, dewatering, furnishing bedding material, 

placing bedding and backfill material, 
 Furnishing and installing annular space fill material, 
 Casing spacers, 
 Pipe connections, and 
 Testing, and inspection. 

 
2. Trenchless. 

a. Payment will be at the contract unit price per linear foot for each 
type and size of sanitary sewer pipe. 

b. Payment is full compensation for: 
 Furnishing and installing both sanitary sewer pipe and casing 

pipe, 
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 Trenchless installation materials and equipment, 
 Pit excavation, dewatering, and placing backfill material, 
 Casing spacers, 
 Furnishing and installing annular space fill material, 
 Pipe connections, and 
 Testing and inspection. 

 
C. Sanitary Sewer Force Main. 

 
1. Trenched. 

a. Payment will be at the contract unit price per linear foot for each 
type and size of pipe. 

b. Payment is full compensation for trench excavation, dewatering, 
furnishing bedding material, placing bedding and backfill material, 
wyes and other fittings, pipe joints, testing, and inspection. 

 
2. Trenchless. 

a. Payment will be at the contract unit price per linear foot for each 
type and size of pipe. 

b. Payment is full compensation for furnishing and installing pipe, 
trenchless installation materials and equipment, pit excavation, 
dewatering, placing backfill material, pipe connections, testing, and 
inspection. 

 
D. Sanitary Sewer Force Main with Casing Pipe. 

 
1. Trenched. 

a. Payment will be at the contract unit price per linear foot for each 
type and size of sanitary sewer pipe. 

b. Payment is full compensation for furnishing and installing both 
sanitary sewer pipe and casing pipe, trench excavation, 
dewatering, placing bedding and backfill material, furnishing and 
installing annular space fill material, casing spacers, pipe 
connections, testing, and inspection. 

 
2. Trenchless. 

a. Payment will be at the contract unit price per linear foot for each 
type and size of sanitary sewer pipe. 

b. Payment is full compensation for: 
 Furnishing and installing both sanitary sewer pipe and casing 

pipe, 
 Trenchless installation materials and equipment, 
 Pit excavation, dewatering, and placing backfill material, 
 Casing spacers, 
 Furnishing and installing annular space fill material, 
 Pipe connections, and 
 Testing and inspection. 
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E. Sanitary Sewer Service Stub. 

 
1. Payment will be made at the contract unit price per linear foot for each 

type and size of sanitary sewer service stub. 
 
2. Payment is full compensation for trench excavation, furnishing bedding 

material, placing bedding and backfill material, tap, fittings, testing, and 
inspection. 

 
F. Sanitary Sewer Service Relocation. 

 
1. Payment will be made at the contract unit price for each relocation. 
 
2. Payment is full compensation for removal of existing pipe, trench 

excavation, furnishing new pipe and bedding material, placing bedding 
and backfill material, connection back to existing service, compaction, 
testing, and inspection. 

 
G. Sewage Air Release Valve and Pit. 

 
1. Payment will be made at the contract unit price for each sewage air 

release valve and pit. 
 
2. Payment is full compensation for excavation, furnishing bedding 

material, placing bedding and backfill material, compaction, and testing. 
 

H. Removal of Sanitary Sewer. 

 
1. Payment will be at the contract unit price per linear foot for each type 

and size of pipe. 
 
2. Payment is full compensation for removal, disposal, and capping (if 

specified) of pipe. 
 

I.    Sanitary Sewer Cleanout. 

Payment will be made at the contract unit price for each cleanout. Payment 
includes the plug at the end of the main, fittings, riser pipe, cap with screw 
plug, casting, and concrete casting encasement. 

 
J.    Connection to Existing Manhole. 

Connections to existing manhole will paid according to Article 2435.05, G. 
 
K. Sanitary Sewer Abandonment.  

 
1. Plug. 

 Plugging sanitary sewers is incidental to other work and will not be paid 
for separately. 
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2. Fill and Plug. 

 Payment will be the contract unit price per linear foot for each size of 
pipe filled and plugged. 

 
L. Cleaning, Inspecting, and Testing. 

Cleaning, inspecting, and testing sanitary sewers, storm sewers, pipe 
culverts, and rehabilitated pipes (including video inspection) is incidental to 
other project costs and will not be paid for separately. 

 
 

Section 2505.  Guardrail Construction and Removal 

 
2505.01 DESCRIPTION. 

Construct guardrail. Remove existing guardrail. 
 
2505.02 MATERIAL. 

Provide guardrail materials meeting the requirements for the type of guardrail 
specified. Provide guardrail posts of wood or steel as specified in the contract 
documents. 

 
A. Formed Steel Beam Guardrail and Low Tension Cable Guardrail. 

Apply Section 4155. 
 

B. High Tension Cable Guardrail. 
 
1. Meet the manufacturer’s materials requirements. For line post and end 

anchor foundations, use Class C mix according to Section 2403. 
 
2. Supply spare parts kits for high tension cable guardrail. Deliver them to 

the Contracting Authority’s nearest maintenance office. Spare parts kits 
consist of the following items, but do not include a tension meter: 
 An extra supply of line posts (socketed-type), including post 

hardware and accessories (caps, reflective sheeting, straps, 
spacers, and socket covers). This supply is to include enough 
materials to complete a 300 foot installation. 

 An extra supply of anchor posts (socketed-type), including post 
hardware and accessories (caps, reflective sheeting, straps, 
fittings, spacers, and socket covers). This supply is to include 
enough materials to complete one end anchor installation. 

 Specialized tools necessary to maintain the guardrail, such as a 
spreader tool. 

 
2505.03 CONSTRUCTION AND REMOVAL OF GUARDRAIL. 

Furnish and install posts, beams or cables, end anchors, and special connections and 
fittings required in the contract documents. Install to the specified line and mounting 
height. Changes in the installed length require the Engineer’s approval. 
 

A. Steel Beam Guardrail and Low Tension Cable Guardrail. 

 
1. Steel Beam Guardrail. 

a. Install w-beam or thrie-beam as designated in the contract 
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documents. When not designated, install w-beam. 
b. Use steel beam guardrail ready for assembly when delivered to the 

project. Do not punch, drill, cut, or weld beam in the field. 
c. Steel beam guardrail elements may be furnished in either 25 foot or 

12.5 foot nominal length sections. 
d. Straight rail sections may be used to construct radii of 150 feet or 

greater. Shop curve rail sections for radii less than 150 feet. 
e. Install posts for steel beam guardrail at spacing identified in the 

contract documents. If not defined, use 6.25 foot spacing. 
f. Where necessary, adjust horizontal and vertical alignment of the 

guardrail to account for road curvature. Use minor adjustments with 
no abrupt changes. 

g. Fully connect beam to all posts as shown in the contract 
documents. For W-beam guardrail installations with wood 
blockouts, nail the blockout to the post to prevent blockout rotation. 
Other methods of preventing rotation may be approved by the 
Engineer. 

h. Tighten bolts by a method approved by the Engineer to obtain 
specified torque requirements for each bolt size. If no torque 
requirements are specified by the manufacturer, use the following 
guidelines: 

 

Bolt Size   Torque 
1/2”   100 ft.-lbs. 
5/8”   180 ft.-lbs. 
3/4"   320 ft.-lbs. 
7/8”   470 ft.-lbs. 
 

i. Plate cuts may be saw cuts or flame cuts with prior approval of the 
Engineer. Grind cut edges smooth. Leave no metal projection 
beyond the plane of the plate face. 

 
2. Low Tension Cable Guardrail. 

a. Attach the cables to the posts and end anchors according to the 
contract documents. Attach compensation devices and turnbuckles 
so as not to interfere with the function of any part of the installation. 

b. Individual cables may be spliced by use of an approved device 
installed where no interference with any other function will occur. 
One splice per cable is allowed. Cable may not be spliced within 
250 feet of another splice in one of the other cables. 

c. Tighten individual cables using mechanical means. Stretch cables 
tight so that no sags occur between posts and so that, in the 
opinion of the Engineer, the finished installation presents a 
satisfactory appearance. 

 
3. Posts. 

a. Drive posts in a manner that does not damage the post. Place 
backfill material (consisting of material removed or other suitable 
soil) around posts required to be set in prebored holes. Place the 
backfill material in lifts not exceeding 4 inches. Thoroughly compact 
each lift before the next lift is placed. 

2505.03
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b. Install the posts to be firm, plumb, and at the location, spacing, and 
elevation designated. 

 
4. End Anchors and Terminals. 

a. Install end anchors and terminals of the type shown in the contract 
documents. Cast end anchors in place using Class C concrete 
according to Section 2403, except air content may vary from 4% to 
7%. Finish exposed concrete as directed by the Engineer. 

b. When bolt holes in concrete bridge end posts or concrete barrier do 
not align correctly for the steel beam guardrail terminal connection, 
drill new bolt holes in the locations required for the terminal 
connection.  Use a core bit to ensure correct bolt hole location and 
alignment. 

 
5. Delineators and Object Markers. 

When indicated in the contract documents, install delineators and object 
markers of the required type meeting the requirements of Articles 
4186.11 and 4186.12. 
 

B. High Tension Cable Guardrail. 

Furnish high tension cable guardrail from the approved products listed in 
Materials I.M. 455.01. 

 
1. Installation of High Tension Cable Guardrail. 

a. Install high tension cable guardrail according to the manufacturer's 
recommendations. Prior to construction, provide the Engineer with 
three copies of the manufacturer’s most current product manuals 
covering installation and maintenance of the installation. Include 
signed certification statements that all materials to be incorporated 
into the installation comply with Materials I.M. 455.01. 

b. Tension the cables according to the manufacturer's 
recommendations at the time of installation, then check and adjust 
the tension approximately three weeks after installation.  

 
2. Posts. 

a. Ensure posts are plumb and at the manufacturer’s recommended 
location, spacing, and elevation. Spacing is not to exceed 20 feet. 

b. Furnish “socketed” type posts and install in reinforced concrete 
foundations. Cast the foundations in place according to Article 
2505.03, A, 4. Use the dimensions and reinforcement 
recommended by the manufacturer, except with a foundation depth 
of at least 42 inches. 

 
3. End Anchors.  

a. Incorporate one of the approved end anchors listed in Materials I.M. 
455.01. Furnish end anchors produced by the same manufacturer 
of the high tension cable guardrail. 

b. Construct end anchors according to the manufacturer’s 
recommendations for the site specific soil conditions. Soils testing 
required is incidental to the cable installation. 
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4. Delineating High Tension Cable Guardrail.  
a. Delineate high tension cable guardrail installations using 

retroreflective sheeting. Apply the sheeting to the last five posts at 
each end of an installation and throughout the remainder of the 
installation at a maximum spacing of 50 feet. Apply Type III or IV 
retroreflective sheeting that:  
 Meets the requirements of Article 4186.03, 
 Provides at least 7 square inches of surface area when viewed 

from a line parallel to the roadway centerline, and 
 Is yellow or white and of the same color as the adjacent edge 

line. 
b. Attach sheeting near the top of the post: 1) in a manner 

recommended by the manufacturer; and 2) to that side of the post 
from which vehicle impacts are most likely.  For installations where 
impacts are likely to occur from either side, apply the sheeting to 
both sides of the post.  

 
C. Guardrail Removal. 

 
1. Remove guardrail, delineators, and object markers as shown in the 

contract documents. Guardrail materials become the property of the 
Contactor unless stated otherwise in the contract documents.  Deliver 
salvaged materials to the location stated in the contract documents. 
Salvaged materials become the property of the Contracting Authority.  
Remove non-salvaged materials from project site. 

 
2. Carefully remove, disassemble, and clean the salvaged guardrail 

without damaging the parts. Replace material damaged during removal, 
disassembly, or cleaning with new material of the same kind (at no cost 
to the Contracting Authority). Stockpile salvaged materials as indicated 
in the contract documents. Restore areas disturbed by the removal 
operation to an acceptable condition. 

 
3. Place backfill material consisting of suitable soil in post holes. Sand or 

other granular materials are not acceptable for use as backfill material. 
Place backfill material in lifts not exceeding 4 inches. Thoroughly 
compact each lift before the next lift is placed. Fill and tamp holes within 
the same working day. 

 
D. Limitations. 
 

1. General. 
a. Do not stress attachments to new concrete or to bolts set in epoxy 

resin until the new concrete or epoxy resin has attained an age of 3 
calendar days. Concrete foundations for posts and end anchors 
may be subjected to cable tensioning after 3 calendar days. These 
time requirements may be lengthened by the Engineer during cool 
weather. 

b. Complete grading work, if required, prior to removal of existing 
guardrail or installation of new guardrail. 
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c. When a roadway is open to traffic during construction, complete 
guardrail installations within 5 working days from the day the 
structure, barrier rail, pavement, or shoulder (whichever is the 
controlling item of work) is sufficiently completed to allow guardrail 
installation. Each installation exceeding the 5 working day 
completion requirement will be subject to a contract price 
adjustment of $100 per working day. For high tension cable 
guardrail, this price adjustment will be waived when the installation 
serves as crossover protection only and no guardrail or concrete 
barrier has been removed. 

d. When a roadway is closed to public traffic for construction, 
complete all guardrail installations before opening the road to 
traffic. 

 
2. Steel Beam Guardrail and Low Tension Cable Guardrail. 

a. In areas where guardrail construction is not restricted by other 
construction, remove existing guardrail (if any) and construct new 
guardrail, except for end anchors requiring concrete, on the same 
working day. Place concrete for the final end anchor no later than 
the next working day.  

b. For steel beam guardrail installations requiring end anchors, use a 
Type E Terminal Section, a Type II Barricade, and a Type A 
Warning Light to end the installations until the final anchor is 
finished. 

 
3. High Tension Cable Guardrail. 

a. In case of a discrepancy between these Specifications and the 
manufacturer’s recommendations, these Specifications will govern. 

b. At locations where the proposed guardrail installation does not 
interfere with the functioning of the existing guardrail, do not 
remove the existing guardrail until the high tension cable guardrail 
system is fully functional. Once the installation is fully functional, 
remove existing guardrail within 5 working days. 

 
2505.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Steel Beam Guardrail Installation. 

 
1. Steel Beem Guardrail. 

Linear feet shown in the contract documents. 
 

2. Steel Beam Guardrail Barrier Transition Section. 

By count. 
 

3. Steel Beam Guardrail End Anchors. 

By count for each type of end anchor constructed. Installations 
continued across a bridge will not be counted as end anchors. 

 
4. End Terminals. 

By count for each type of end terminal constructed. 
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B. Low Tension Cable Guardrail Installation. 

 
1. Low Tension Cable Guardrail. 

a. Linear feet shown in the contract documents. 
b. Length will be calculated using one of the cables of cable guardrail, 

with no deductions for turnbuckles or compensating devices. 
 

2. Low Tension Cable Guardrail, End Anchors. 

By count. 
 

C. High Tension Cable Guardrail Installation. 
 

1. High Tension Cable Guardrail. 
a. Linear feet shown in the contract documents.  
b. Length will be calculated as the protection length, not including 

lengths of end anchors.  
 

2. High Tension Cable Guardrail, End Anchor. 

By count. 
 

3. High Tension Cable Guardrail, Spare Parts Kit. 

By count for the number of spare parts kits delivered. 
 

D. Removal of Guardrail. 
 

1. Steel beam guardrail: linear feet to the nearest 0.5 foot by measuring 
along the front of the rail from bolt hole to bolt hole. 

 
2. Cable guardrail: in linear feet to the nearest 1 foot by measuring along 

the front of one of the cables with no deductions for turnbuckles or 
compensating devices. 

 
2505.05 BASIS OF PAYMENT. 

Payment for guardrail items will be the contract unit price as described below. 
Payment includes furnishing all materials, equipment, tools, and labor necessary to 
complete the removal and installation of the guardrail, including excavation and 
placing backfill. However, excavation in unexpected rock will be paid for as extra work 
according to Article 1109.03, B. Unexpected rock will be considered as rock 
encountered during excavation that was not visible from the roadway and was not 
indicated in the contract documents. 
 

A. Steel Beam Guardrail Installation. 

 
1. Steel Beam Guardrail. 

a. Per linear foot. 
b. Payment for nested steel beam guardrail will be included in the 

contract unit price. 
c. Posts, spacer blocks, object markers, delineators, guardrail 

markers, barrier markers, offset brackets, and remaining hardware 
are incidental. 
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2.  Steel Beam Guardrail Barrier Transition Section. 
a. Each. 
b. Payment for nested steel beam guardrail will be included in the 

contract unit price. 
c. Posts, spacer blocks, object markers, delineators, guardrail 

markers, barrier markers, offset brackets, and remaining hardware 
are incidental. 

 
3. Steel Beam Guardrail End Anchors. 

a. Each for the type of end anchor constructed. 
b. Payment for nested steel beam guardrail will be included in the 

contract unit price. 
c. Drilling new bolt holes for guardrail connection is incidental. 
 

4. End Terminals. 
a. Each for the type of end terminal constructed. 
b. Payment for nested steel beam guardrail will be included in the 

contract unit price. 
c. Posts, spacer blocks, object markers, delineators, guardrail 

markers, offset brackets, and remaining hardware are incidenta
  

B. Low Tension Cable Guardrail Installation. 

 
1. Low Tension Cable Guardrail.  

a. Per linear foot. 
b. Posts, spacer blocks, object markers, delineators, guardrail 

markers, barrier markers, offset brackets, hook bolts, turnbuckles, 
compensating devices, concrete, and remaining hardware are 
incidental. 

 
2. Low Tension Cable Guardrail, End Anchor.  

Each. 
 

C. High Tension Cable Guardrail Installation. 

 
 1. High Tension Cable Guardrail. 

a. Per linear foot.  
b. Posts and accessories required by the manufacturer, additional 

hardware and concrete, and grading required to meet cable height 
tolerance are incidental. 

 
2. High Tension Cable Guardrail, End Anchor. 

Each. Grading required to meet the manufacturer’s recommendations is 
incidental. 
 

3. High Tension Cable Guardrail, Spare Parts Kit. 

Each. Payment is full compensation for delivering spare parts kit to the 
location identified in the contract documents. 
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D. Removal of Guardrail. 
 

1. Per linear foot for removal of guardrail, including steel beam guardrail, 
cable guardrail, foundations for socketed posts for cable guardrail, end 
anchors, and terminal devices. 

 
2. If the guardrail materials are salvaged, payment for hauling and 

stockpiling the materials shall be according to Section 2555. Placing 
backfill material around posts and in end anchor footing holes is 
incidental. 

 
3. Payment for nested steel beam guardrail will be included in the contract 

unit price. 
 
4. Posts, spacer blocks, object markers, delineators, guardrail markers, 

offset brackets, end anchors, terminal devices, and remaining hardware 
are incidental. 

 
5. For low tension cable guardrail, the following additional items are 

incidental: hook bolts, turnbuckles, compensating devices, and 
remaining hardware. 

 
 

Section 2506.  Flowable Mortar 

 
2506.01 DESCRIPTION. 

Place a flowable mortar fill material. Uses include, but are not limited to, placement 
under existing bridges, around or within box culverts or culvert pipes, in open 
trenches, or at other locations as shown in the contract documents. 
 
2506.02 MATERIALS. 

Meet the requirements for the respective items in Division 41 with the following 
exceptions:  
 

A. Cement. 

Meet the requirements of Section 4101.  
 

B. Fly Ash. 

Meet the requirements of Section 4108. Use fly ash from a source approved 
by the Engineer.  
 

C. Fine Aggregate. 

 
1. Use natural sand consisting of mineral aggregate particles or foundry 

sand from the castings of ferrous material. Use the gradation shown in 
Table 2506.02-1:  
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Table 2506.02-1: Fine Aggregate Gradation 

Sieve Size Percent Passing 

3/8 inch 
No. 200 

100 
0-10 

 
2. It is intended that the sand be a fine sand that will stay in suspension in 

the mortar to the extent required for proper flow. For the Contractor's 
information, a well graded sand in the gradation range shown in Table 
2506.02-2 has generally shown good flow characteristics when using 
the normal amount of fly ash (300 pounds per cubic yard). Concrete 
sand may require a higher amount of fly ash (400 pounds per cubic 
yard) and air entrainment to produce the desired flowability.  
 

Table 2506.02-2: Informational Gradation Limits 

Sieve Size Percent Passing 

3/8 inch 
No. 8 

No. 16 
No. 30 
No. 50 

No. 100 
No. 200 

100 
80-100 
60-100 
45-80 
12-40 
1.5-25 

0-5 

 
3. If foundry sand is used, ensure it meets the requirements of IAC 567 

Section 108. Ensure suppliers of foundry sand submit a processing plan 
to the District Materials Engineer for review and approval.  

 
D. Admixtures. 

Air entraining and water reducing admixtures may be added to increase the 
fluidity of flowable mortar.  
 

E. Mix Design. 
 
1. For non critical fluidity, use the basic proportioning for flowable mortar 

shown in Table 2506.02-3: 
 

Table 2506.02-3: Quantities of Dry 
Materials Per Cubic Yard for Non-Critical 

Fluidity 

Cement 
Fly Ash 
Fine Aggregate 

100 pounds 
300 pounds 
2600 pounds 

 
Previous or alternate mix designs may be approved by the District 
Materials Engineer. 
 

2. For critical fluidity, use the basic proportioning as shown in Table 
2506.02-4. 
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Table 2506.02-4: Quantities of Dry 
Materials Per Cubic Yard for Critical 

Fluidity 

Cement 
Fly Ash 
Fine Aggregate 

 100 pounds 
 400 pounds 
2600 pounds 

 
a. Provide Engineer with mix proportions meeting requirements in 

Article 2506.02, F. Do not exceed 100 pounds of cement per cubic 
yard and a total amount of cementitious material of 500 pounds per 
cubic yard.  

b. When the design includes air entraining and water reducing 
admixtures, Engineer may approve the design without laboratory 
testing. Engineer may require representative materials for 
evaluation before approval. When required, one week before work 
begins, submit samples of fine aggregate, cement, and fly ash 
intended for use to the Engineer.  

c. Previous mix designs for critical flow may be approved by the 
District Materials Engineer. These mixes may also be used for non 
critical flow. 

 
3. These quantities of dry materials, with approximately 70 gallons of water 

(mixes utilizing foundry sand may require more water), will yield 
approximately 1 cubic yard of flowable mortar of the proper consistency. 
The quantity of water used for the trial mix or at the project may require 
adjustment to achieve proper solids suspension and optimum 
flowability.  

 
4. For information, volume loss during the cure period resulting from 

surface evaporation, moisture migration away from the flowable mortar 
unit, and hydration have been observed to be less than 4% of the 
original volume determined in the fluid condition. In mixes utilizing 
foundry sand, additional fly ash may be required and the limit of total 
cementitious material will not apply.  

 
F. Fluidity. 

 
1. Measure the fluidity of the flowable mortar using the method described 

by Materials I.M. 375. Prior to filling the flow cone with flowable mortar, 
pass the mixture through a 1/4 inch screen.  

 
2. In locations where fluidity is critical, such as inside existing culverts and 

between the beams under existing bridges, use an efflux time of 10 
seconds to 16 seconds. The Engineer will measure prior to placement 
and at least once every 4 working hours until work is complete.  

 
3. In locations where fluidity is not critical, such as for placement below the 

beams under existing bridges or for use as backfill material in open 
trenches, the Engineer will visually monitor. Provide sufficient fluidity to 
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completely fill the space and produce a level surface without 
manipulation after discharge. 

 
G. Granular Backfill Material. 

For granular backfill material used under flowable mortar, meet the 
requirements of Section 4133.  

 
2506.03 CONSTRUCTION. 

 
A. Proportioning and Mixing Equipment. 

Use equipment meeting the requirements of Articles 2001.20 and 2001.21. 
Provide mixers with sufficient mixing capacity to permit the intended 
placement without interruption.  
 

B. Flange Filler Material. 

When the flowable mortar is to be placed under a bridge, cover the bridge 
beams with a filler material, as shown in the contract documents, to fill the 
flange areas in a manner that will minimize intrusion of the mortar into the 
flange area of the beams. Construction insulation board or any other suitable 
material may be used. 
  

C. Placement of Mortar under Existing Bridges. 

 
1. First construct the shoulder area as shown in the contract documents, 

with the drainage system shown. Complete this work in conjunction with 
pipe placement, if a pipe culvert is required.  

 
2. If a culvert is required, place engineering fabric meeting requirements of 

Article 4196.01, B, 2 over all joints in the culvert, within the area where 
flowable mortar is to be placed as backfill material. Place the fabric from 
the underlying ground line around the culvert, 1 foot on each side of the 
joint.  

 
3. Discharge flowable mortar from the mixer by any reasonable means into 

the area to be filled.  
 
4. Bring the mortar fill up uniformly to the elevation of the first stage fill line, 

if specified. Cease mortar placement for a period of 72 hours.  
 
5. If there is only one stage of flowable mortar, place granular backfill 

material in the lower part of the fill and around the pipe as specified. 
Compact the granular backfill material according to Article 2402.03, H, 
or thoroughly and uniformly wet with water in a quantity of 
approximately 10% of the granular backfill material. Complete flooding 
may be required. Regardless of the method of consolidation, wait 72 
hours to commence flowable mortar placement.  

 
6. Place the flowable mortar in a sequential operation from side to side 

and longitudinally. Begin with fill in one shoulder area, then proceed 
through each hole in the deck adjacent to the shoulder until mortar is 
expelled from the adjacent longitudinal hole. Place the last fill on the 
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opposite shoulder. Place mortar through holes in the deck using a 
suitable funnel which can create a 3 foot head during filling.  

 
7. The locations for holes in the deck will normally be shown in the 

contract documents. When not shown, drill a hole approximately 5 feet 
from each end of the bridge in each area between bridge beams. Drill 
additional holes as necessary so the longitudinal spacing does not 
exceed 20 feet. Limit the size of the holes to that necessary to 
accommodate filling equipment.  

 
8. When placement of flowable mortar is completed and set, remove the 

mortar in the holes in the deck and replace with a suitable PCC mixture.  
 

D. Placement of Mortar as Culvert Backfill Material. 

 
1. First construct the shoulder area with suitable soil as shown in the 

contract documents, with the drainage system shown. Complete this 
work in conjunction with the pipe placement, if the culvert is a pipe.  

 
2. Place engineering fabric meeting requirements of Article 4196.01, B, 2 

over all joints in the culvert, within the area where flowable mortar is to 
be placed as backfill material. Place the fabric from the underlying 
ground line around the culvert, 1 foot on each side of the joint.  

 
3. Place granular backfill material meeting requirements of Section 4133 to 

approximately mid-height of the culvert. Place the backfill 
simultaneously on both sides of the culvert so that the two fills are kept 
at approximately the same elevation at all times. Granular backfill 
material compaction is not necessary.  

 
4. Discharge flowable mortar from the mixer into the remaining area to be 

filled. Fill simultaneously on both sides of the structure so that the two 
fills are kept at approximately the same elevation at all times.  

 
5. If the culvert starts to float, cease the filling operation. Apply an external 

load to the culvert, sufficient to hold it in place, before the filling is 
continued. As an alternate, the filling may be suspended until the 
buoyancy effect of the mortar has ceased.  

 
6. Place the flowable mortar to the elevation shown in the contract 

documents. When not shown, place the mortar as follows:  
a. If the subgrade elevation is not more than 5 feet over the top of the 

culvert, place mortar to 1 foot below subgrade elevation. 
b. If the subgrade is more than 5 feet over the top of the culvert, place 

the mortar to an elevation 2 feet over the top of the culvert. 
Complete the remainder of the backfill operation using soil 
designated by the Engineer.  

 
E. Limitation of Operations.  

 
1. Do not place flowable mortar on frozen ground.  
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2. Flowable mortar batching, mixing, and placing may be started when the 

temperature is at least 34°F and rising, if weather conditions are 
favorable. At time of placement, mortar shall have a temperature of at 
least 40°F. Cease mixing and placing when the temperature is 38°F or 
less and falling.  

 
3. Complete each filling stage in as continuous an operation as practical.  
 
4. Do not allow flowable mortar into streams and waterways. 

 
2506.04 METHOD OF MEASUREMENT. 

 
A. The Engineer will compute the volume of Flowable Mortar furnished and 

placed, from the nominal volume of each batch and a count of batches. The 
Engineer will estimate and deduct unused mortar; however, deduction will 
not be made for a partial batch remaining at the completion of the operation.  

 
B. Granular backfill material used in the lower part of the fill area will be based 

on the contract document quantity.  
 
C. When the flowable mortar elevation for placing backfill around culverts is 

shown in the contract documents, payment for Flowable Mortar will be based 
on the quantity shown in the contract documents.  

 
2506.05 BASIS OF PAYMENT. 

 
A. Payment for Flowable Mortar will be the contract unit price per cubic yard.  
 
B. Payment is full compensation for: 

 Placing the flowable mortar, 
 Flange filler material,  
 Engineering fabric as required,  
 Drilling and filling the bridge deck holes, and  
 Furnishing all materials, equipment, and labor necessary to complete 

the work.  
 
C. Payment for granular backfill material used in the lower part of the fill area 

will be based on the quantity shown in the contract documents, and this will 
normally be included in the quantity of other granular backfill material on the 
project.  

 
D. Excavation, placing backfill material for construction of the shoulder area, 

and moisture control if designated necessary for this work, will be paid for 
separately. These items will be included in the quantities of other similar 
work on the project. Furnishing and placing the drainage system in the 
shoulder area will be considered incidental to the payment for Flowable 
Mortar. 
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Section 2507.  Concrete and Stone Revetment 

 
2507.01 DESCRIPTION. 

 
A. Place a layer of stone or concrete for protection of earth slopes against 

erosion from stream flow or wave action. Place according to the contract 
documents for the class of revetment specified. When specified, place a filter 
course beneath the revetment.  

 
B. When specified furnish, transport, and place concrete grout within the voids 

of rock revetment as shown in the contract documents. The intent is to fill the 
voids of the revetment rock placement without over consolidation.  

 
C. Place a layer of stone or concrete under overhead structures or along bridge 

wings for protection of earth slopes against erosion. 
 
2507.02 MATERIALS. 

 
A. Revetment and Erosion Stone. 

Meet requirements of Section 4130 for the material specified.  
 

B. Grout.  

 
1. General. 

a. The Engineer may require adjustment of the mix proportions to 
achieve proper solids suspension and optimum flowability. After the 
mix has been designated, do not change it without the Engineer’s 
approval.  

b. Use proportioning and mixing equipment that meets the 
requirements of Articles 2001.20 and 2001.21. Provide mixers with 
sufficient mixing capacity to permit the intended pour to be placed 
without interruption.  

 
2. Cement. 

Use cement complying with Section 4101, at the rate of 10 sacks (940 
pounds) per cubic yard.  
 

3. Fly Ash. 

Meet the requirements of Section 4108. Fly ash may be substituted for 
cement for up to 25% by weight of cement.  
 

4. Fine Aggregate. 

Meet the requirements of Section 4110. Use 2100 pounds (surface dry 
weight) per cubic yard.  
 

5. Water. 

Meet the requirements of Section 4102. Use 45 gallons (375 pounds) 
per cubic yard, or enough to provide a thick creamy consistency.  
 

6. Air-entraining Admixtures. 

Meet the requirements of Section 4103. 6% to 10%.  
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7. Liquid Curing Compounds. 

Meet the requirements of Section 4105.  
 

C. Filter Blanket. 

Apply Article 2107.03, K.  
 

D.    Engineering Fabric. 

Meet requirements of Section 4196 and listed on the appropriate Materials 
I.M. 496.01, Appendix. 
 

E. Concrete for Slope Protection. 

Meet the requirements of Section 2403. Concrete shall have a Class 1, 
floated surface finish. 
 

F. Reinforcing Steel. 

Meet the requirements of Section 2404. 
 

G. Preformed Joint Filler. 

Meet the requirements of Article 4136.03, A. 
 

H. Macadam Stone. 

Meet the requirements of Section 4122.  Choke Stone is not allowed. 
 

I. Treated Timbers. 

Meet the requirements of Section 4163. Preservative treatment shall follow 
requirements for guardrail posts. 
 

J. Granular Subbase. 

Meet the requirements of Section 4121. 
 

K. Porous Backfill. 

Meet the requirements of Section 4131. 
 
2507.03 CONSTRUCTION. 

 
A. General. 

 
1. For each of the five classes of revetment, begin construction in a trench 

dug to the elevation shown in the contract documents. Shape the slopes 
upon which revetment is to be placed and dress them to the extent that, 
when the revetment is placed to the specified depth, the revetment 
surface will be in compliance with the lines and grades shown in the 
contract documents.  

 
2. For control of placement, mark (in a system of grids) those areas 

designated to receive stone protection. Spot and distribute loads over 
the surface marked in grids to provide the thickness shown in the 
contract documents. Control distribution based on the assumed density 
of 100 pounds per cubic foot and the actual weights (mass) delivered.  
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3. Immediately prior to placing the revetment, the Engineer will inspect the 
prepared base.  

 
4. After completion of Class A, B, and C revetment, place the excavated 

material into the trench as backfill.  
 

B. Revetment. 

 
1. Class A Revetment. 

a. A layer of the stone specified over the areas indicated in the 
contract documents.  

b. Place this layer so that each stone is firmly bedded against the 
bank and in close contact with adjacent stones. The stones need 
not be laid in courses.  

c. Drive spalls into openings remaining after the layer of stone is 
placed.  

d. Place this layer to a thickness of approximately 15 inches, with no 
portion having a thickness less than 12 inches.  

e. Chip portions of individual rocks projecting more than 2 inches 
above the general contour of the surface to within these limits.  

 
2. Class B and C Revetment. 

Place by bucket, clam shell or other mechanical means in a manner that 
will: 
 Uniformly distribute the material as shown on the plans, 
 Prevent damage to the filter blanket or fabric, and 
 Limit disturbance of foundation soils.  

 
3. Class D and Class E Revetment. 

a. Meet the requirements of Section 4130. If using recycled PCC, 
meet requirements of Materials I.M. 210. If filter blanket is required, 
refer to the contract documents for the material specified.  

b. Place revetment stone on the filter blanket. When filter blanket is 
not required, place revetment stone directly on the prepared slope 
or area in a manner which will produce a reasonably well graded 
mass of stone with the minimum practical percentage of voids. 
Place the entire mass of stone in compliance with the lines, grades, 
and thicknesses shown in the contract documents. Place revetment 
to its full course thickness in one operation and in such a manner 
as to avoid displacing underlying material. Do not place revetment 
in layers or by dumping into chutes and similar methods likely to 
cause segregation.  

c. Ensure the larger stones are well distributed. The entire mass of 
stone should comply with the gradation specified in Section 4130. 
Place the revetment and distribute so that there are no large 
accumulations of either the larger or smaller sizes of stone.  

d. Some roughness in surface is desirable to break up wave action 
and decrease the velocity of the water, but the mass should be 
fairly compact with all sizes of material placed in their proper 
proportions. Hand placing or rearranging of individual stones by 



2507.03 Concrete and Stone Revetment 
 

 
Page 700 
 

mechanical equipment may be required to the extent necessary to 
secure the results specified.  

e. When the embankment is constantly exposed to erosion, place the 
revetment protection in conjunction with the construction of the 
embankment with only sufficient lag to allow for proper stabilization 
of the embankment. Do not allow embankment materials to mix 
with revetment materials. When the embankment to be protected is 
constructed in lifts, revetment can be dumped directly in place from 
the surface of each lift.  

 
C. Bank Shaping. 

When the revetment is to be placed on an existing slope, prepare the 
foundation for areas on which the revetment is to be placed by shaping, 
trimming, and dressing. Bring these areas into compliance with the slopes, 
grades, and cross sections shown in the contract documents. Where such 
areas are high or low, bring into compliance by cutting and filling, and 
compact the area so the earth is well compacted.  
 

D. Erosion Stone. 

Use erosion stone meeting the requirements of Section 4130. Place the 
material as shown in the contract documents.  
 

E. Grouting.  

 
1. Placement of Grout. 

a. Do not place the grout until the Engineer has inspected and 
approved the revetment.  

b. Flush the rock to be grouted with high pressure water to remove the 
fines prior to placing the grout. Keep the rock to be grouted wet for 
at least 2 hours immediately prior to grouting, but do not place the 
grout in standing or flowing water.  

c. Deliver the grout mix to the site and place within 1 1/2 hours after 
the introduction of cement to the aggregates. Transfer concrete 
from the mixer to final placement by means which prevent 
segregation of the aggregate or loss of mortar. Do not allow grout 
to drop more than 5 feet vertically unless suitable equipment is 
used to prevent segregation.  

d. Place grout in successive lateral courses starting at the top and 
progressing to the toe. Discharge the grout directly on the surface 
of the rock. Direct the flow of grout to prevent it from flowing 
excessively along the same path and to ensure that all intermittent 
spaces are filled. Sufficient jarring of rocks may be done to aid 
penetration of the grout so that all voids are filled and the grout fully 
penetrates the rock blanket. Work the grout into voids with the use 
of suitable spades and rods.  

e. Do not allow the grouting operation to create a smooth surface. 
Finish the grout so that face stones are left exposed for one-fourth 
to one-third of their depth. Finish revetment rock blankets by 
brooming or other methods to: 
 Fill voids caused by sloughing, 
 Eliminate runs, and 
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 Provide a rough surface.  
 

2. Curing and Protection. 
a. After completion of any course, do not allow loads on the grouted 

surface for a period of 24 hours. Protect the grouted surface from 
injurious action by the sun, rain, flowing water, and mechanical 
injury.  

b. Protect the grouted surface from drying for a curing period of at 
least 7 calendar days after placement. Keep exposed surfaces 
moist for the entire period, or until curing compound is applied. 
Maintain moisture by sprinkling, flooding, fog spraying, or covering 
with continuously moistened canvas, cloth mats, straw, sand, or 
other approved material.  

c. If compound is used, spray it on the moist finished concrete surface 
as soon as free water has disappeared. Apply the compound at a 
uniform rate of no less than 1 gallon per 15 square yards of 
surface. Form a continuous adherent membrane over the entire 
surface.  

d. Do not apply curing compound to surfaces that will be required to 
bond to subsequently placed concrete.  

 
3. Limitation of Operations.  

a. Do not place grout on frozen ground.  
b. Grout batching, mixing, and placing may be started, if weather 

conditions are favorable, when the temperature is at least 34°F and 
rising. At time of placement, grout shall have a temperature of at 
least 40°F. Stop mixing and placing grout when the temperature is 
38°F or less and falling.  

c. Place each course in as continuous an operation as possible.  
 

4. Inspecting and Testing Fresh Grout. 
a. The Engineer will inspect materials and processes used in mixing 

and placing the grout, and will secure samples for air content. Allow 
the Engineer free entry to all parts of the plant and equipment.  

b. When ready-mixed grout is furnished, provide the Engineer with a 
statement-of-delivery ticket for each batch delivered to the job site. 
Ensure tickets show: 
 Batch weights of cement,  
 Fly ash (if used),  
 Water, fine aggregate, and air entraining agent, and 
 Time of loading and revolution counter reading at the time of 

batching.  
 

F. Concrete Slope Protection. 
 

1. Compact and shape bridge berm foreslope to the dimensions and 
elevations shown in the contract documents. Berm foreslope shall be 
firm prior to placement of engineering fabric. 

 
2. Place engineering fabric. If fabric is lapped, laps shall be a minimum of 

1 foot in width, with the up slope lap on top and stapled for continuity. 
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3. Prewet granular subbase and deposit by a method approved by the 
Engineer.  Thoroughly tamp or vibrate granular subbase to ensure 
compaction. 

 
4. Pour concrete to the dimensions shown in the contract documents. Pour 

concrete in equal widths of approximately 10 feet. Do not pour adjacent 
courses within 15 hours of each other. Stagger joints in the direction of 
the slope one half block width.  Place preformed joint filler in joints as 
shown in the contract documents. Fill voids around pier columns with 
commercial bituminous patching material. 

 
G. Macadam Stone Slope Protection. 
 

1. Compact and shape bridge berm foreslope to the dimensions and 
elevations shown in the contract documents. Berm foreslope shall be 
firm prior to placement of engineering fabric. 

 
2. Place engineering fabric. If fabric is lapped, laps shall be a minimum of 

1 foot in width, with the up slope lap on top and stapled for continuity. 
 
3. When required, place treated timber edging and secure with steel pins 

or rebar as shown in the contract documents. 
 
4. Place and compact porous backfill or granular subbase at front face of 

abutment footing as shown in the contract documents. 
 
5. Deposit, spread, consolidate, and shape macadam stone by mechanical 

or hand methods that provide uniform depth and density and provide 
uniform surface appearance. 

 
H. Bridge Wing Armoring. 
 

1. Compact and shape area to receive armoring to the dimensions and 
elevations shown in the contract documents. Area shall be firm prior to 
placement of engineering fabric. 

 
2. Place engineering fabric. 
 
3. When required, place treated timber edging and secure with steel pins 

or rebar as shown in the contract documents. 
 
4. Deposit, spread, consolidate, and shape macadam stone or erosion 

stone, as specified, by mechanical or hand methods that provide 
uniform depth and density and provide uniform surface appearance. 

 
2507.04 METHOD OF MEASUREMENT. 

Measurement for the items associated with concrete and stone revetment will be as 
follows: 
 

A. Class A Revetment: computed in square yards from measurements of the 
surface as constructed to the nearest 0.1 foot.  
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B. Class B, C, D, and E Revetment and Erosion Stone: tons to the nearest 0.1 
ton. Only material placed according to the contract documents will be 
measured.  

 
C. Material for Filter Blanket: tons to the nearest 0.1 ton.  
 
D. Engineering Fabric: computed in square yards from measurements of the 

material placed to the nearest 0.1 foot.  
 
E. Concrete Grout for Revetment or Gabion (if specified in the contract 

documents): cubic yards of concrete grout furnished and placed computed 
from the nominal volume of each batch and a count of batches. The 
Engineer will estimate and deduct grout that is unused or wasted; however, 
no deduction will be made for a partial batch remaining at the completion of 
the operation.  

 
F. Slope Protection, of the type specified, and Bridge Wing Armoring, of the 

type specified:  computed in square yards from measurements of the surface 
as constructed to the nearest 0.1 foot. 

 
2507.05 BASIS OF PAYMENT. 

 
A. For the construction of revetment of the class specified, payment will be the 

contract unit price as follows:  
 

1. Revetment furnished and placed: per square yard for Class A 
Revetment, or per ton for Class B, C, D, or E Revetment and Erosion 
Stone.  

 
2. Material for Filter Blanket placed: per ton.  
 
3. Engineering Fabric placed: per square yard.  
 
4. Bank Shaping, if required: lump sum contract unit price.  
 
5. When excavation, placing backfill, and (if required) special compaction 

are designated in the contract documents, payment will be made 
according to the type of work specified.  

 
B. Payments are full compensation for all work, including bank shaping, 

furnishing and placing all material, excavation and placing backfill material, 
and for furnishing all equipment, tools, and labor necessary to complete the 
work according to the contract documents.  

 
C. When Concrete Grout for Revetment or Gabion is specified in the contract 

documents, payment will be paid the contract unit price per cubic yard. 
Payment is full compensation for placing the grout and for furnishing all 
materials, equipment, and labor necessary to complete the work. 
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D. Payment for Slope Protection, of the type specified, and Bridge Wing 
Armoring, of the type specified, will be at the contract unit price per square 
yard.  
 
1. Payment for Concrete Slope Protection is full compensation for material 

and labor required to construct concrete slope protection as shown in 
the contract documents, including:  
 Excavation, shaping and compaction, 
 Engineering fabric,  
 Granular subbase,  
 Class C Structural Concrete,  
 Reinforcing steel,  
 Preformed joint filler, and 
 Commercial bituminous patching material. 

 
2. Payment for Macadam Stone Slope Protection is full compensation for 

material and labor required to construct the macadam stone slope 
protection as shown in the contract documents, including:  
 Excavation, shaping and compaction, 
 Engineering fabric,  
 Treated timber edging (including steel pins or rebar),  
 Porous backfill or granular subbase, and 
 Macadam stone. 

 
3. Payment for Bridge Wing Armoring, of the type specified, is full 

compensation for material and labor required to construct the bridge 
wing armoring as shown in the contract documents, including:  
 Excavation, shaping, and compaction.  
 Engineering fabric,  
 Treated timber edging (including steel pins or rebar) (when 

required), and 
 Macadam stone or erosion stone, as specified. 

 
4. Disposal of excess soil from shaping or trenching shall be incidental. 
 
5. When erosion control work has previously been completed, Contractor 

shall be responsible for plant materials destroyed adjacent to slope 
protection. Contractor shall replant, reseed, and remulch all areas in 
accordance with Section 2601 at no cost to the Contracting Authority. 

 
 

Section 2508.  Removal of Paint and Painting Steel Bridge Structures 
 
2508.01 REMOVAL OF PAINT.  

 
A. Non-Hazardous Paint Removal.  

 
1. General. 

a. Apply Article 2508.01, A, only to structures previously painted with 
"non-lead based" paints and to structures with scratch tests 
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indicating a non-hazardous waste (as identified in 40 CFR 261) is 
expected to be generated during the project. OSHA may regulate 
other issues. Take whatever precautions are necessary to comply 
with Federal and State safety and health regulations.  

b. To comply with Iowa Code 89B.8(1) scratch tests are provided 
elsewhere in the contract documents for information.  

 
2. Bridge Cleaning. 

This work involves removing accumulated foreign material and loose 
paint. It also involves water washing areas designated elsewhere in the 
contract documents.  
a. Removal of Accumulated Foreign Material. 

1) Prior to water washing, remove all accumulated foreign 
material from:  
 Beams, member flanges, and gusset plates,  
 Abutment bridge seats, pier tops, truss joints, and deck 

drains, and 
 Other locations the Engineer orders. 

2) Remove the accumulated foreign material using hand brooms, 
hand shovels, vacuum cleaners or other methods the Engineer 
considers acceptable. Collect the removed material and 
dispose of at an approved waste area according to Federal, 
State, and local regulations. Apply appropriate measures to 
ensure that at no time does removed material fall or be 
disposed in the water or on the land below the bridge.  

b. Loosely Adherent Paint. 

Prior to water washing, use hand tool methods, complying with 
SSPC-SP2, to remove loosely adherent paint in areas designated 
for painting. All paint removal operations will require containment as 
specified in Article 2508.01, A, 4.  

c. Water Washing. 
1) Prior to abrasive blast cleaning, use high-pressure water to 

wash steel surfaces to be repainted, abutment seats, pier 
caps, and other surfaces that may be designated elsewhere in 
the contract documents. Limit water pressure so that no paint 
is removed. 

2) Ensure salt contaminants, dirt, bird excrement, and other 
detrimental foreign material are removed. Detergents or 
cleaners and scrubbing may be needed in conjunction with 
water washing. Use clear fresh water that is free of sediments 
and salt contaminants. After water cleaning, remove all oily or 
greasy residues using solvent according to SSPC-SP1.  

3) Remove chalking from existing painted surfaces onto which 
paint is to be applied. Examples are transition zones for spot or 
zone painting and surfaces that will receive a top coat over an 
existing prime or top coat. In those areas, remove the chalked 
pigment by water washing.  

4) Detergents or cleaners and scrubbing may be needed in 
conjunction with water washing. Use detergents or cleaners 
that are compatible with the existing paint system and pre-
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approved by the new paint manufacturer. Apply according to 
the product manufacturer's recommendations. 

5) Submit MSDS and any technical field guides for any detergent 
or cleaner to the Engineer for review and approval before 
using. If detergents or cleaners are used, thoroughly rinse the 
surface with water to remove all residue prior to painting.  

 
3. Blast Cleaning and Surface Preparation.  

a. Abrasive Blast Cleaning. 
1) This work involves preparing all designated surfaces to be 

painted by either:  
 abrasive blasting using conventional equipment, and/or 
 vacuum blasting equipment.  

2) Some hand-tool and/or power-tool cleaning may be required in 
areas not fully accessible to the other methods.  

3) Use an abrasive blasting system that incorporates abrasive 
recycling in order to reduce waste volume to the greatest 
extent possible.  

b. Standards For Surface Preparation.  
1) Abrasive Blasting. 

a) Prepare areas to be painted using a dry abrasive blast 
method to a level (SSPC-SP6 and/or SSPC-SP10) as 
designated elsewhere in the contract documents. The 
current SSPC-VIS1, Visual Standard for Abrasive Blast 
Cleaned Steel, will be used in conjunction with the 
appropriate written SSPC Standard for acceptance of final 
surface preparation. Prepare the surface profile (etched 
height) to be 1.5 to 2.5 mils as measured by replica tape 
or surface profile comparator.  

b) Use hand-tool or power-tool methods, or both, to prepare 
small areas that cannot be cleaned using abrasive blasting 
equipment. SSPC Standards applicable to the method(s) 
applied will be used to evaluate surface preparation.  

c) After blasting or mechanical preparation, thoroughly clean 
the surface to be painted with either HEPA vacuums or 
dry, oil free, compressed air, or both, to remove all 
adhering blast residue. Remove all oily or greasy residues 
with solvent complying with SSPC-SP1, Solvent Cleaning.  

2) Removal of Existing Deteriorated Paint by Mechanical 
Methods.  
a) The contract documents may designate areas to be 

painted which are to be cleaned by mechanical methods. 
These will be: 
(1) Areas of deteriorated paint where the existing top coat 

is peeled or deteriorated and the underlying existing 
primer is in sound condition. In these cases, remove 
only the existing top coat by manual methods 
complying with SSPC-SP2 so the underlying existing 
primer is left in place. Remove the deteriorated top 
coat back to the boundary of soundly adhering top 
coat. A soundly adhering top coat is defined as that 
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which cannot be lifted from the primer with a putty 
knife.  

(2) Spot areas deemed too small to be effectively 
prepared by abrasive blasting.  

b) Remove the deteriorated paint back to the boundary of 
soundly adhering existing primer. Regardless of the 
method used for cleaning, feather all edges of sites 
cleaned to a smooth transition between the existing paint 
and the cleaned area.  

c) Use mechanical methods of surface preparation 
complying with SSPC-SP2 or SSPC-SP3, or both, as 
modified below.  

d) Replace Article 3.5 of SP2, Hand Tool Cleaning, with the 
following:  

3.5 SSPC-VIS3, Visual Standards for Power and 
Hand-Tool Cleaned Steel, shall be used to evaluate 
the degree of cleaning.  

e) Replace Articles 2.2, 2.3, and 5.3 of SSPC-SP3, Power 
Tool Cleaning, with the following:  

2.2 It is intended that power tool cleaning remove 
rust, deteriorated paint, detrimental foreign material, 
and loose mill scale that can be removed by vigorous 
use of the power tools.  
 
2.3 SSPC-VIS3, Visual Standard for Power and 
Hand-Tool Cleaned Steel, shall be used to evaluate 
the degree of cleaning.  
 
5.3 Use power wire brushing, power abrading, power 
impact, or other power rotary tools to remove rust, 
deteriorated paint, and loose mill scale. Do not 
burnish the surface.  

f) After mechanical preparation, thoroughly clean the surface 
to be painted with either HEPA Vacuums or dry, oil free, 
compressed air, or both, to remove all adhering blast 
residue. Remove all oily or greasy residues with solvent 
complying with SSPC-SP1, Solvent Cleaning.  

3) Galvanized Elements. 

Protect galvanized elements such as deck drain pipes and 
bearings. Blast clean only if directed by the Engineer. All 
galvanized elements which are to be cleaned and painted will 
be paid for as extra work according to Article 1109.03,B.  

4) Rust Blume or Flash Rust. 

Rust blume or flash rust is defined as the development of 
visible rust on bare metal surfaces after cleaning. Reblast the 
surface, or brush blast the surface and blow it down, just prior 
to the application of the first coat of paint if: 
 Flash rust or rust blume occurs after removal of existing 

paint, or 
 A surface is cleaned and left unpainted for more than 24 

hours 
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5) Pin Hole Rusting. 
a) Pinhole rust areas may be designated for painting in the 

contract documents. In areas where there is pin hole 
rusting and associated staining, abrasive blasting may not 
be required if the existing paint is sound other than at the 
pin holes. Mechanical cleaning, according to SSPC-SP2, 
may be used in these areas prior to applying the spot 
primer.  

b) If the mechanical methods do not remove heavy staining 
of sound paint adjacent to the pinholes, remove the stain 
to the degree recommended by the manufacturer of the 
primer. Use methods of removal recommended by the 
manufacturer. Provide a written copy of the 
recommendations to the Engineer prior to performing the 
work.  

6) Feathering of Repair Areas. 

For spot and zone painting work, feather the existing coating 
surrounding each repair location. A smooth, tapered transition 
of 1 to 2 inches onto the existing intact coating is required 
around each repair area. Roughen the existing coating by hand 
sanding or a solvent wipe in the feathered area to assure 
proper adhesion for the new paint. Verify soundness of the 
existing paint by probing the edges of coating around the 
periphery of the repair areas with a putty knife, according to the 
requirements of SSPC-SP3.  

7) Protection of Unpainted Surfaces. 
a) Use whatever precaution is necessary to ensure vehicular 

traffic, equipment, hardware, fixtures, concrete, and other 
surfaces are protected against abrasive impact, paint 
spillage, over-spray, and other damage during the project.  

b) For spot or zone painting work, use protective coverings, 
shields, or masking as necessary to protect surfaces that 
are outside the designated painting areas. Maintain 
protection during the entire period work is being performed 
which could damage those surfaces.  

c) Exercise extra care to avoid over-blast damage to the 
existing coating in non-designated areas. Correct damage 
to non-designated areas by cleaning, repairing, and 
repainting at no additional cost to the Contracting 
Authority. Repair procedures will be approved by the 
coating manufacturer's technical representative. Submit 
the manufacturer’s approval to the Engineer for review 
and approval before the repair work is started.  

8) Abrasives. 
a) Use steel shot and/or grit, aluminum oxide, or garnet 

abrasives. This is to ensure hard durable abrasives are 
used, to encourage abrasive recycling, and to minimize 
waste generated by the project. Use clean, dry abrasives 
that are free from contamination. Do not use sand or coal 
slag.  

b) If blasting with previously used or recycled abrasive:  
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 Obtain a representative sample of that abrasive, 
 Have that sample analyzed for TCLP leachable levels 

of arsenic, barium, cadmium, chromium, lead, 
mercury, selenium, and silver, and  

 Submit the laboratory's analytical report to the 
Engineer for approval prior to use.  

c) The Engineer will accept used or recycled abrasives only if 
the leachable quantity of each metal tested is equal to, or 
less than, one part per million.  

d) Clean and recycle abrasive used during this project to the 
greatest extent possible. Provide a written abrasive 
recycling workplan to the Engineer for approval. In this 
proposal list the equipment and process used for recycling 
and recovery of the abrasive and monitoring air dispelled 
from the recycling process.  

e) Employ a method to monitor dispelled air from the 
recycling system that samples and tests for total lead and 
particulate matter of 0.4 mils and smaller (PM10). Blasting 
will be suspended immediately if the Engineer deems 
visible dust or particulate matter is in the air expelled from 
recycling equipment.  

9) Chloride Testing. 
a) The Engineer reserves the option to test the blasted 

surface(s) for residual chloride ions. Chloride ions after 
blasting and blow down shall be less than 15 µg of 
chloride per 100 mm2. Areas that are not equal to, or 
below, these criteria will need to be re-washed, brush 
blasted, and retested.  

b) The Engineer will measure chloride contamination by 
using a Surface Contamination Analysis Kit, marketed by 
KTA-Tator Inc. or an equivalent analytical process.  

 
4. Containment.  

a. General. 
1) Abrasive blasting using conventional equipment will require a 

system for total containment of the blast area. Containment 
includes all containment enclosures (where applicable), 
monitoring, recovery, and temporary storage of waste. For 
vacuum blasting, the "contained area" is defined as the area 
around the blast nozzle and any other connections or 
equipment where waste, dust, or exhausted air may exit into 
the environment.  

2) Submit to the Engineer a plan for containment enclosures, an 
analytical report of the abrasives to be used, and a plan for 
monitoring air quality prior to starting work. A general guideline 
for containment evaluation abrasive blasting and/or vacuum 
blasting will be: 

No visual or noticeable dust is to be observed escaping 
into the atmosphere or onto the ground from the contained 
area during blasting, blow down, or prior to the daily clean-
up operations.  
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3) Suspend blasting if the Engineer determines that air expelled 
from containment or from the vacuum nozzle has noticeable 
dust or particulate matter. If the Engineer determines the 
containment measures are inadequate, alter the removal 
operation or the containment to meet the Engineer's 
requirement.  

b. Abrasive Blast Cleaning. 
1) Use a system which ensures total containment and recovery of 

the material removed from the structure. Construct bridge 
containment enclosures over other roadways to allow traffic to 
be maintained on the bridge being cleaned as well as on the 
road under the bridge, according to traffic control requirements 
in the contract documents.  

2) Removed material will be defined as paint chips, abrasive 
particles, and other blasting residues. Ensure the containment 
prevents removed material and abrasive from drifting or being 
deposited, or both, other than within the containment 
enclosure. The blasting operation will be suspended 
immediately if the Engineer deems waste clean-up or 
housekeeping measures, or both, to be inadequate. If the 
Engineer rules the containment measures inadequate, alter the 
operation or the containment to meet the Engineer's 
requirement.  

3) Use impermeable cover materials, such as tarpaulins, drop 
cloths, or other approved materials, on or above the ground, 
waterways, and other surfaces. Recover removed material 
from the covering materials. Highway pavements and paved 
surfaces under a structure may be used as a portion of the 
collection cover for that area providing traffic is maintained on 
the bridge and on the pavement under the bridge according to 
traffic control requirements in the contract documents.  

4) All areas used for containment and recovery shall be 
thoroughly cleaned of all debris before work is begun. Close 
containment areas to the public. If paved surfaces are used for 
recovery areas, use only areas that are continuous and free of 
open cracks. Seal cracks to prevent infiltration of blast residue 
prior to commencing any blasting in that area. 

 5) Turn the edges of the impermeable cover material upward 1 
foot to minimize loss of waste materials. Ensure covers on or 
over roadways, railways, or waterways do not present a hazard 
nor remain in place overnight without the Engineer’s written 
permission. Fasten the edges of the impermeable cover to the 
vertical drapes to ensure no loss of waste materials. Ensure 
overlaps of the cover material are a minimum of 3 feet, 
securely tied together, and continuously taped to prevent loss 
of removed material.  

6) Extend vertical drapes from above the blasting area to the 
bottom of the enclosure. Securely anchor them top and bottom 
and at the laps to prevent spilling or loss of removed material. 
Use material capable of withstanding wind forces without 
tearing or having a breach of integrity.  
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7) Containment enclosures shall be anchored to prohibit 
enclosure encroachment on open traffic lanes, railroad lanes, 
and waterways. Ensure removed material will not fall on to 
surface waters.  

c. Monitoring. 
1) During abrasive blasting, monitor air quality by conducting air 

sampling and testing. Perform this work under the direction of 
a certified Industrial Hygienist. Use a minimum sampling 
frequency of one sample of 8 hour duration per week. 

2) One purpose of the sampling is to allow for the Engineer to 
determine the effectiveness of the containment. Samples will 
be obtained from at least two locations outside and 
immediately downwind from the containment, according to 40 
CFR, Part 50.  

3) Employ an air monitoring that identifies total lead and total 
suspended particulate (TSP) to evaluate site compliance with 
the requirements of 40 CFR. Provide the results of this 
monitoring to the Engineer as soon as they become available. 
Abrasive blasting will be suspended immediately if the 
Engineer determines expelled air quality measures to be above 
EPA standards for particulate matter.  

4) Air quality sampling and testing will not be required for small 
localized containments when: 
 Blasting operations have an expected duration of less than 

approximately 3 hours, or  
 The expected duration of the total amount of blasting on 

the project is less than approximately 8 hours.  
d. Cleaning by Other Methods. 

1) At locations where abrasive blasting is not used, use a waste 
collection system that ensures containment and collection of 
the material removed from the structure. Removed material will 
be defined as paint chips and other residues. Ensure the 
containment prevents removed material from drifting or being 
deposited, or both, other than on the containment portion 
provided.  

2) Use impermeable cover materials, such as tarpaulins or drop 
cloths, on or above the ground, waterways, surface waters, 
and other surfaces. Use these covering materials to recover 
removed material.  

e. Clean-up Contingency. 
1) Clean up any spills that result from the operations at no 

additional cost to the Contracting Authority. Provide a written 
plan for clean-up of spills to the Engineer prior to removing 
paint.  

2) For removal activities over water, have floating boom devices 
in place during removal operations. Ensure these devices are 
capable of preventing waste material from moving away from 
the site in the event of a breach in the containment system.  

f. Recovery and Temporary Storage of Waste.  
1) Deposit accumulated bridge cleaning waste in appropriately 

sized clean new or reconditioned containers with securely 
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sealed lids meeting the requirements of 49 CFR. Recover 
wastes daily and deposit the wastes into these temporary 
storage containers. Securely seal the containers to shield the 
contents from the elements at all times. Consolidate all waste 
material to a minimum number of containers.  

2) Recover all residues and carefully transfer, ensuring no 
release of residues into the air or contamination of surrounding 
surfaces. Keep all containers containing residue closed and 
secured, except during the addition of waste. Ensure residues 
do not remain on bridge surfaces or on the containment 
material overnight.  

3) Clearly mark all bridge cleaning waste containers in no less 
than 1 1/2 inch block letters stating:  

 
 PAINT WASTE 

 NONHAZARDOUS 
 (Date) 

 

The date shall indicate when waste was first put into the 
container.  

4) Construct or furnish a secured temporary storage area of 
sufficient size for the contained waste material. Enclose 
temporary storage areas with an 8 foot chain link fence or a 
roll-off box with a lockable cover. Plans for other secured 
temporary storage areas may be submitted to the Engineer for 
approval. 

5) Locate the temporary storage area within the right-of-way of 
the Contracting Authority at a location the Engineer approves. 
Ensure the base for waste storage is above the extreme high 
water elevation, if constructed within a flood plain.  

6) For projects that will generate less than 55 gallons of waste, 
the fenced temporary storage area or roll-off box will not be 
required and the Contractor is responsible for securely storing 
the paint waste containers on-site during the project.  

7) At, or prior to the conclusion of the work, obtain one 
representative sample of the waste material from each 
container. Combine samples so that one representative 
composite sample is made for every five waste containers. 
Submit composite sample(s) to a lab for a Toxic Character 
Leachate Procedure (TCLP) test for the eight priority metals: 
arsenic, barium, cadmium, chromium, lead, mercury, selenium, 
and silver. Provide the results of this analysis to the Engineer 
upon receipt. Maintain wastes on site and do not dispose of 
them until the Engineer has reviewed analytical data and 
approved of the disposal method.  

g. Disposal of Removed Material (Waste). 
1) Transport waste materials in approved containers from 

temporary storage to a lined Subtitle D landfill (for non-
hazardous wastes) or Subtitle C, Treatment, Storage, and 
Disposal Facility (TSDF for hazardous wastes) which accepts 
bridge painting wastes. Transport the wastes to the landfill 
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facility within 5 calendar days of completion of surface 
preparation operations.  

2) Provide the Engineer with copies of delivery tickets and landfill 
invoices for all waste material generated by this project.  

3) Dispose of all bridge cleaning wastes according to Federal, 
State, and local regulations.  

4) This project is based on the best information available that 
wastes generated will be non-hazardous for disposal per 40 
CFR 261. Disposal of hazardous bridge cleaning wastes will be 
by extra work according to Article 1109.03, B.  

h. Final Clean-up. 
1) Apply Article 1104.08.  
2) In no case allow any foreign material or other painting related 

wastes to mix with the wastes generated from abrasive blast 
cleaning or paint cleaning by other methods.  

 
5. Protection and Clean-up. 

a. For all work, use every reasonable means to protect the 
environment, human health and safety, adjacent property, and 
vehicles from damage resulting from the paint removal operations, 
according to Article 1107.07. Keep the project site in a neat, clean, 
and safe working condition.  

b. At the end of each working day, clean up and properly containerize 
all waste material. Special attention is drawn to steel abrasive and 
its preponderancy to rust and stain surfaces where material is 
allowed to accumulate.  

c. Clean up abrasive on a daily basis and remove any staining which 
occurs.  

d. Protection and clean-up will not be measured for payment, but will 
be considered incidental to all other pay items in this specification.  

 
B. Hazardous Paint Removal.  

 
1. General. 

a. Apply Article 2508.01, B, only to structures previously painted with 
lead based paints and for structures with Scratch Tests indicating a 
hazardous waste is expected to be generated during the project. 
Scratch tests are provided elsewhere in the contract documents for 
information per Iowa Code 89B.8(1). 

b. Take responsibility for whatever precautions are necessary, to 
comply with Federal and State safety and health regulations.  

 
2. Bridge Cleaning. 

Apply Article 2508.01, A, 2.  
 

3. Blast Cleaning of Structural Steel.  
a. Waste Notification. 

1) This structure has previously been painted with coating 
materials which contained lead pigments or chromium 
pigments, or both. Analytical results from scrape tests of the 
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existing paint system are provided elsewhere in the contract 
documents.  

2) The waste produced is expected to contain paint chips with 
heavy metal constituents, spent abrasive, rust, and possible 
mill scale. Take whatever measures are deemed necessary to 
assure protection for human health and the environment.  

b. Preconstruction Sampling and Testing. 
1) Obtain representative waste samples from the existing paint 

system using the selected production blasting system and 
equipment. Have an accredited laboratory test waste material 
with the TCLP using EPA test method SW-6010B, TCLP; or an 
approved equal. Laboratories accredited by the American 
Industrial Hygiene Association of National Environmental 
Laboratory Accreditation Program, or any EPA certified 
laboratory may perform the paint waste testing. 

2) Have waste samples analyzed for, at a minimum, the eight 
priority metals. These metals are: arsenic, barium, cadmium, 
chromium, lead, mercury, selenium, and silver. No later than 
12 calendar days following the first day of production blasting, 
provide the Engineer with analytical results of these tests as 
well as reasonable estimated quantities of waste that are 
expected to be generated per month.  

3) Conduct preconstruction and post-construction soil and river 
sediment sampling in the areas potentially impacted by 
blasting activities. At least 3 weeks prior to commencing work, 
provide a written program for sampling to the Engineer for 
review and comment. On the program, identify the number of 
samples proposed, the sampling locations, and sampling 
procedure to ensure all areas of potential impact are evaluated 
and that a statistical basis has been developed.  

4) All sampling should be tested for total lead and chromium 
content using EPA Method SW-6010B, Totals, or approved 
equal. Locations where it is recommended to take samples 
include: 
 At locations under and within the shadow of the structure,  
 Storm sewer intakes and curb drains,  
 Areas where ditches could carry debris laden storm water 

run-off to the river,  
 Locations of equipment and waste storage, and  
 Sediments along the bank and in water less than 5 feet 

deep.  
5) Preconstruction sampling locations need to be marked and 

resampled at the same location upon completion of work. 
Refer to Article 2508.01, B, 6, for additional information.  

6) Provide the Engineer with preconstruction analytical results 
from soil and sediment sampling at least 3 weeks prior to 
commencing production blasting or other paint removing 
activities. After final clean-up, but before final acceptance of 
the project, provide the Engineer with post-construction 
analytical results from soil and sediment sampling.  
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c. Environmental Regulatory Permits. 
1) The Contracting Authority will obtain and provide an EPA 

hazardous waste identification number for this project if project 
specific waste sampling and testing indicate a hazardous 
waste will be generated. 

2) The Engineer will use actual waste analytical results and 
estimated waste quantity data received from the 
Preconstruction Sampling and Testing to identify which type of 
identification number, if any, is required. 

3) Obtain all other permits including any required for waste 
disposal. Apply Article 1107.03.  

d. Site Working Documents. 

Submit to the Engineer, for review and comment, three copies of all 
site working documents required in this section. Write each site 
working document to be specific for the issues associated with the 
blast cleaning alternatives selected. Revise any indicated sections 
of the site working documents to comply with the Engineer's 
comments and resubmit, if necessary.  
1) Site Work Plan. 

A minimum of 3 weeks prior to commencing work, provide a 
written site work plan to the Engineer for review and comment. 
On the site work plan include, at a minimum, a complete 
description of:  
a) Paint removal methods selected, refer to Article 2508.01, 

B, 3, e.  
b) The equipment and processes to be used including 

equipment catalog information from the manufacturers for 
major pieces of equipment.  

c) The environmental protection plan including waste 
sampling procedures and methods used to control 
emissions into the air, water, and onto the soil.  

d) Waste handling, storage, and disposal plan.  
e) A preconstruction soil and river sediment sampling plan, 

refer to Article 2508.01, B, 3, b.  
f) The Site Air Monitoring Plan. In this plan, describe the air 

sampling protocol and analytical procedures, sampling 
locations, frequency of sampling, and equipment, refer to 
Article 2508.01, B, 4, c. Use 40 CFR 50 as guidance when 
locating air monitoring equipment. Use a minimum 
frequency for sampling and monitoring that is in 
accordance with Federal and State requirements, and this 
specification.  

2) Site Health and Safety Plan. 
a) A minimum of 3 weeks prior to commencing work, provide 

a written Health and Safety Plan (H&SP) to the Engineer 
for review and comment. In this plan detail the compliance 
program with regulatory requirements including, but not 
limited to: 
 OSHA 29 CFR, 1910 and 1926, 
 Resource Conservation Recovery Act (RCRA) and 

CERCLA 40 CFR, 261 through 300, 
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 TSCA 40 CFR, 700 – end, and  
 Transportation 49 CFR, 100 through 199. 

b) Give attention to 29 CFR, Section 1926.62, Lead in 
Construction Standard. In addition, ensure the H&SP 
specifically identifies:  
(1) The Project Site Safety Officer who is to be on site at 

all times when work is in progress, and who has the 
Contractor's authority to effect an immediate 
operational change or to shut down production until a 
specification, regulatory, or safety deficiency is 
corrected. The Project Site Safety Officer has 
continuous site responsibility for assuring that worker 
health, safety, and U.S. EPA regulatory requirements 
are being met. This includes the duties of the 
"competent person" as required by 29 CFR 1926.62.  

(2) The compliance program as required by 29 CFR 
1926.62 which includes the following at a minimum:  
(a) A description of each activity in which lead and/or 

chromium is emitted including the equipment and 
processes involved, 

(b) Standard operating procedures for activities 
involving hazardous constituents, 

(c) Maintenance schedules of equipment utilized for 
filtration of potentially hazardous constituents,  

(d) Crew size and responsibilities,  
(e) Description of engineering controls and 

processes used to control lead exposure or 
chromium exposure, or both,  

(f) A report of the technology considered in meeting 
the Personal Exposure Limit (PEL),  

(g) Air monitoring protocol which will be used to 
document personnel exposure,  

(h) Schedule for implementing the program,  
(i) Work practice program including the personal 

protective equipment,  
(j) Housekeeping and hygiene practices,  
(k) An administrative control (job rotation) schedule if 

used, and  
(l) A description of H&SP compliance arrangements 

made between the Contractor and their 
subcontractors.  

(3) Hazardous substances, that are expected to be 
encountered, PELs for these substances, and site 
personnel medical monitoring expected.  

(4) The levels of personnel training, protection, and 
protective equipment required for different tasks 
performed at the site.  

(5) Site control and restricted access policy to ensure 
unauthorized personnel or untrained personnel, or 
both, are not exposed to unnecessary risks.  
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c) The signature of a Certified Industrial Hygienist trained in 
worker environmental health and safety issues is required 
on the H&SP.  

3) Site Contingency Plan. 
a) A minimum of 3 weeks prior to commencing work, provide, 

for the Engineer's review and comment, a written Site 
Contingency Plan (SCP). In this plan:  
(1) Detail the procedures that will be implemented and 

corrective action that will be taken, should an 
emergency or unforeseen situation arise. 

(2) Specify procedures to minimize hazards to human 
health and the environment should there be fires, 
explosions, vandalism, or any other unplanned 
sudden or non-sudden release of hazardous waste or 
hazardous constituents to the air, soil, or surface 
water.  

(3) Detail contingency measures that will be available on 
site to prevent accidental releases and provide safety 
to the general public. For example: Security, 
preventative, and containment measures which will be 
used to prevent and/or contain:  
(a) Spillage or loss of paint wastes.  
(b) Spillage of bulk paint, solvents, and thinners 

during the painting operations, 
(c) Spillage or leakage of equipment fuel, oil, or 

other fluids, 
(d) River traffic from encountering floating booms or 

barge mounted equipment, 
(e) Inadvertent public exposure to job site hazards, 

and  
(f) Waste material, or spills on water, from migrating 

off site and to contain that material until it is 
cleaned up.  

b) Follow current Federal and State regulations in preparing 
this plan. Have it on file in the locations specified by 
regulation. 

e. Paint Removal. 
1) Submit to the Engineer in writing the type of blasting 

equipment that will be used for the paint removal operations 
before starting work. Achieve the level of surface preparation 
specified. In no case will unproven technology or untested 
technology, or both, be allowed without prior review, testing, 
and written approval from the Engineer.  

2) The blasting process and equipment is required to be part of 
the Site Work Plan, and the plan shall describe in detail the:  
 Method of blasting,  
 Work procedures and tasks for this removal method,  
 The estimated production rate, in other words, square foot 

(square meter) per hour,  
 Estimated quantity of blasting abrasive utilized per 

production rate (hour or square foot), and 
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 Procedure and protocols for abrasive recycling. 
3) Contain and collect all waste material generated during blast 

cleaning. Contain any fugitive emissions (solid particulate, 
fugitive dust). Protect the health and welfare of the public. 
Protect the environment. Employ adequate administrative and 
engineering controls to reduce worker exposures to all 
hazardous constituents present at the site to levels as low as 
feasible according to industry standards. Refer to Article 
2508.01, B, 4, b for additional details.  

f. Standards for Surface Preparation. 

Apply Article 2508.01, A, 3, b.  
 

4. Containment.  
a. General. 

1) This work includes the design, erection, maintenance, and 
removal of the enclosure or containment used to contain 
wastes generated during the surface preparation. The work 
also includes characterizing, collecting, and containing wastes 
generated during the project.  

2) Ensure any enclosure complying with, or comparable to, an 
SSPC Class 3 or better is designed and sealed by a 
Professional Engineer licensed in the State of Iowa who is 
qualified in structures. Ensure ventilation in a Class 2 or better 
containment is designed and sealed by a Professional 
Engineer licensed in the State of Iowa who is qualified in 
ventilation.  

3) Work required to decontaminate, clean, and test equipment 
and non-expendable materials or supplies shall be included in 
this section. Ensure, at a minimum, decontamination and 
cleaning do not allow debris or dust, or both, to be dislodged 
by winds or physical contact during handling and movement of 
a containment structure. In addition, establish a procedure to 
ensure all equipment and materials are essentially free from 
hazardous substances when delivered to and removed from 
the project site.  

b. Enclosure. 
1) Perform paint removal activities, except for vacuum blasting, 

within a full enclosure. Design the full enclosure as a system 
including: 
 The frame work and outer covering, 
 Attachments to the structure and supporting foundations, 
 Waste handling, and 
 Ventilation, if required. 

2) Include in the enclosure submittal a method or process to 
catch, accumulate, and ultimately contain all spent abrasive 
and all paint waste. Include in the enclosure details a 
description and catalogue cuts of: 
 Containment materials and equipment used, 
 Material strengths, permeability, and necessary seam 

closure details, 
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 Drawings of attachments to the bridge including 
abutments, piers, deck, parapet rails, and beams, and 

 Calculations of superimposed dead and wind loadings.  
3) Submit three copies of this design to the Engineer for review 

and approval at least 3 weeks prior to erecting the enclosure. 
Use an enclosure that is:  
a) Designed to transfer added wind and static loading safely 

to the bridge. Analyze the structure for gravity and wind 
loadings from the containment. Provide a copy of this 
analysis and all supporting calculations in the submittal. If 
the Engineer determines that the proposed enclosure 
could have detrimental effects on the structural integrity of 
the bridge, modify the design of the enclosure at no 
additional cost to the Contracting Authority. A copy of the 
existing bridge plan is available from the Contracting 
Authority.  

b) Designed and constructed to maintain negative pressures 
inside the enclosure during production blasting and to 
include an air filtering and dust collection system for all 
exhausted air, unless site specific data collected during 
actual blasting operations conclusively show a tight 
containment with negative air is not required.  

c) Designed to employ adequate engineering controls, 
including ventilation, to reduce airborne contamination to 
levels as low as feasible.  

d) Equal to, or comparable with, SSPC Class 2 or better for 
Conventional Open Abrasive Blasting.  

4) Contamination of the ground, water, or river sediment from 
project activities is strictly prohibited. Project activities that shall 
be carefully monitored and controlled to avoid environmental 
contamination include, but are not limited to:  
 The containment, 
 Dust collector, 
 Abrasive reclaimer, 
 Waste accumulation points (storage areas), 
 Satellite accumulation points, 
 Refueling locations, 
 Boat or barge access points, and  
 Paint handling, transfer, and mixing operations.  

5) Uncontrolled dumping of wastes is strictly prohibited. 
Immediately clean up spills at no additional cost to the 
Contracting Authority.  

c. Air Emissions and Monitoring. 
1) General. 

a) Monitor air quality by using high-volume air monitoring 
equipment. Perform sampling protocol according to the 
provisions of 40 CFR 50 and its appendices. At a 
minimum, perform monitoring for total lead and total 
suspended particulate (TSP) and particulate matter 0.4 
mils and smaller (PM10).  
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b) Use properly calibrated high-volume air sampling 
equipment at locations of maximum potential impact to the 
public plus at areas to provide background ambient 
samples.  

c) Identify anticipated monitoring locations and monitoring 
protocol in the Site Air Monitoring Plan.  

d) Have an American Industrial Hygiene Association (AIHA) 
accredited laboratory analyze all air samples collected.  

e) Filter all containment and process air exhausted from air 
handling equipment or the abrasive recycling process, or 
both, to remove particulates and regulated constituents to 
a level below current air quality standards.  

f) Capture and contain filtered material using a system 
designed for this purpose.  

g) Establish regulated areas around the dust collector, 
abrasive reclaimer, containment, and other operations that 
potentially generate lead emissions or chromium 
emissions, or both.  

h) Properly identify, post, and establish the perimeter of the 
regulated areas at the OSHA Action Level of 30 µg/m3. 
Limit access within these areas to only those personnel 
who are properly trained and monitored according to the 
site Health and Safety Plan. 

2) Site Air Monitoring Plan. 
a) Ensure compliance with 29 CFR 1926; 40 CFR 50; 40 

CFR 60; and 567 IAC 22 and 23, by including 
nomenclature in the plan for: 
 Sampling equipment,  
 Sampling procedure and protocol,  
 Sampling frequency,  
 Locating criteria, and  
 Laboratory analysis of air samples. 

b) Submit analytical results to the Engineer within 1 week of 
being received from the testing laboratory. An 
electronically generated version containing, at a minimum, 
the information on the standard laboratory reporting form 
will be an acceptable substitute.  

3) Containment Efficiency. 
a) The Engineer will not routinely use opacity testing to 

evaluate a containment's efficiency, but will generally use 
a "no visible dust or blast media is to be observed 
escaping into the atmosphere or onto the ground from the 
contained area during blasting, cleaning, or blow down" 
criteria.  

b) The Engineer may conduct random opacity tests or use 
high volume or personal cassette samplers for verification 
monitoring. This monitoring, positioning of equipment, and 
times are at the discretion of the Engineer. Verification 
monitoring will be outside of the Contractor's regulated 
areas and involve the Engineer's sampling equipment. The 
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Engineer's sampling equipment will not be made available 
for the Contractor’s use.  

c) Ensure the National Ambient Air Quality Standards for 
lead or PM10 or visible dust are not violated. If it is violated, 
an issuance of a Suspension of Work notice will be used 
until appropriate corrective action is taken.  

d) Shut downs for noncompliance with environmental 
regulations or standards will not be cause for extensions in 
time, or considered for delay costs.  

d. Paint Waste. 
1) Paint wastes include all wastes generated by the project. 

These wastes include, but are not limited to: 
 Blast waste, 
 Material accumulated from filtering exhausted air, 
 Spent abrasive, 
 Containment material that cannot be decontaminated for 

reuse, 
 Material containers such as paint and solvent containers, 

and 
 Other wastes that fail the TCLP test as modified below 

and are categorized as a RCRA hazardous waste.  
2) Consider all paint wastes as hazardous until after appropriate 

analytical data or Materials Safety Data Sheets are available 
showing conclusive evidence that the waste is below any 
regulated level for hazardous constituents, or is not initially 
regulated. Further reduce any waste regulatory value listed in 
the CFRs by a factor of 20%. For example: 40 CFR 261.24, 
identifies lead (D008) as a characteristic hazardous waste if 
the toxic characteristic is equal to, or greater than, 5.0 mg/L. 
Wastes containing lead that have leachable levels greater than 
4.0 mg/L are considered hazardous and are to be disposed of 
in a Subtitle C landfill.  

3) During generation, accumulate all paint wastes and segregate 
by individual waste stream. Place in properly labeled storage 
containers. Use containers that comply with 49 CFR 
requirements. Follow the handling and storage requirements of 
40 CFR 262 and 265. Waste streams may be combined after 
each has been sampled, tested, and characterized, provided 
combining is acceptable to the disposal facility.  

4) As required by the Site Contingency Plan, have a designated, 
responsible, and trained person available for emergency 
response around the clock any time wastes are stored on the 
project. It is recommended the Site Health and Safety Officer 
be so designated. Ensure this person is available during non-
working hours and work shutdowns within a reasonable 
response time whenever wastes are being stored. Post this 
person and an alternate's name, telephone numbers, and other 
required information on the accumulation point's fence and list 
in the Site Contingency Plan.  
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a) Accumulation Point. 
(1) Erect and maintain an accumulation point, or storage 

area, sized to accommodate the accumulation of 
wastes awaiting shipment to a disposal facility. 
Enclose the accumulation point with an 8 foot high 
chain link security fence with barbed wire top, 
lockable access gates, bermed sides, and properly 
posted warning signs. Obtain the Engineer’s approval 
for the location of this accumulation point. Construct it 
within the existing right-of-way at the project, but out 
of areas prone to flooding.  

(2) For projects that will generate minimal quantities of 
waste, make a detailed written request to modify this 
storage security requirement. Submit all requests to 
modify the security requirement to the Engineer a 
minimum of 3 weeks prior to commencing production 
blasting. The Engineer will respond to the Contractor 
within two weeks following the request. The Engineer 
will evaluate the proposal based on: 
 The Contractor's estimated waste quantities, 
 The proposal's intent to comply with storage 

regulations and these specifications,  
 Expected waste classification (i.e., hazardous or 

non-hazardous), and  
 Other site specific considerations and details 

which the Contractor provides.  
b) Satellite Accumulation Point. 

(1) If the Contractor requests in writing, the Engineer will 
consider a small satellite accumulation point, or 
points, in the work zone. Properly label containers 
stored in any satellite area. Tightly close containers to 
the elements and secure to prevent accidental 
spillage or loss. At the conclusion of any working day, 
remove all containers containing accumulated wastes 
from any satellite accumulation point and place in the 
accumulation point storage area.  

(2) Equipment which incorporates temporary storage of 
accumulation of wastes during operation will be 
considered a satellite accumulation point. As such, 
the equipment will be subject to proper labeling 
requirements. Waste materials contained within this 
type of equipment will not be subject to the 
requirement for daily transfer to the accumulation 
point storage area.  

(3) Secure all materials stored at the accumulation point 
and satellite accumulation points to prevent spillage 
or vandalism. Securely cover to protect from the 
elements. Ensure the Site Health and Safety Officer 
maintains a permanent record to account for the 
accumulation of all waste materials and to report the 
cumulative weekly volumes at the project's progress 



 Removal of Paint and Painting Steel Bridge Structures                            2508.01
 

 
Page 723 

 

meetings. Ensure the volume of materials located in 
the accumulation points and the condition of the 
storage containers are recorded weekly in the log.  

(4) Remove accumulation point and satellite 
accumulation points (if used) when the Engineer 
orders, or at the end of the project. Apply Article 
2508.01, B, 6.  

e. Decontamination Plan. 
1) Provide the Engineer with a written Decontamination Plan a 

minimum of 3 weeks prior to commencing work. In this plan, 
outline procedures to follow to ensure non-expendable 
materials and equipment have been properly decontaminated 
prior to arriving on the project and before being demobilized 
from the site. Prior to in-bound mobilization, provide the 
Engineer with a written statement which includes the following:  
a) Identification of project, location, owner reference, and 

contact information and type of wastes generated 
(hazardous or non-hazardous) at the previous project.  

b) Certification that all equipment and non-expendable 
materials have been decontaminated and are clean. In this 
certification include analytical data verifying items have 
been decontaminated and are clean.  

2) Before off-loading (or allowing in the right-of-way) equipment or 
non-expendable material, or both, that: 1) is mobilized to the 
site without being included in the certification; or 2) arrives at 
the site in an unacceptable condition, ensure it is: 
 Decontaminated, 
 Adequately sampled and tested, and 
 Accepted as clean by the Engineer. 

3) Evaluation of equipment and non-expendable material clean-
up used on projects that generate hazardous wastes should 
include sampling (swipe or destructive) and TCLP testing as an 
integral part of this plan. It is recommended to follow OSHA's 
Field Operation's Manual, CPL 2.0 - 2.58 and HUD's 
Clearance Criteria for Post Abatement Clean-up when 
developing sampling procedures and protocol for a 
decontamination plan.  

4) For projects that generate no hazardous waste, use equipment 
that is, at a minimum, judged as visually clean. In addition, 
perform non-expendable material clean-up in a manner that is, 
at a minimum, judged as visually clean. No special testing will 
be required. Sample and test, or dispose of, items that cannot 
be visually evaluated. 

5) If a particular waste stream can be identified as the sole source 
of hazardous materials, in an otherwise non-hazardous project, 
the Engineer has the discretion to: 
 Separate out that process for a higher level of evaluation 

(for example sampling and testing), and 
 Minimize visual evaluation on the other non-hazardous 

processes.  
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5. Paint Waste Transport and Disposal.  
a. Waste Sampling and Testing. 

1) Sample each waste stream during the project to ensure project 
goals are being maintained and that a disposal facility's need 
for waste characterization is being met.  

2) Obtain all samples properly, prepare for shipment, and offer for 
transport using Chain-of-Custody procedures and protocol. 
Have an accredited laboratory, or a laboratory that participates 
in EPA's Contract Laboratory program, analyze all samples. 
Refer to Article 2508.01, B, 3, b, for additional information.  

3) Provide all laboratory results to the Engineer as soon as they 
are received. Obtain an adequate number of samples and 
analyze them to ensure any waste stream generated during 
this contract is fully characterized.  

4) Sample solid wastes and analyze using TCLP test for the eight 
priority metals: arsenic, barium, cadmium, chromium, lead, 
mercury, selenium, and silver. Perform any additional 
analytical methods required by the disposal facility.  

b. Disposal. 
1) A minimum of 3 weeks prior to commencing production 

blasting, provide the Engineer with a written request to approve 
a designated disposal facility. Determine which of the following 
options or combinations are applicable to the job and selected 
removal process, or processes:  
a) Permitted, Subtitle C, TSDF for any hazardous waste 

generated at the site.  
b) Permitted, geosynthetic lined, Subtitle D landfill for non-

hazardous waste generated at the site.  
c) Treatment and disposal facility for waste water generated 

from personal decontamination wash water.  
2) With this request include a letter of tentative commitment from 

the facility to accept and dispose of the project's waste or 
selected waste streams. Dispose of hazardous waste only in a 
permitted TSDF that has obtained and currently holds an EPA, 
TSDF identification number. The Engineer will evaluate any 
facility submitted by conducting an environmental audit, 
records review, and reference check of that facility.  

3) After receiving the Engineer's approval of the facility (or 
facilities), begin the formal process of obtaining final disposal 
permits which may be required by that facility. Provide the 
Engineer with copies of all final documents pertaining to the 
disposal permit. Obtain a signed contract with the approved 
TSDF or other facility for wastes produced at the site before 
accumulating waste (hazardous or non-hazardous) in the 
amount of 1000 pounds or within 1 month of beginning paint 
removal operations.  

4) Clean all shipping containers for regulated raw materials or 
consumable supplies received at the project to "RCRA empty". 
Properly recycle or dispose of at the appropriate disposal 
facility.  
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5) The Engineer, on a case-by-case basis, will consider proposals 
for beneficial reuse, reclamation, or recycling of waste products 
generated during the course of the project. A minimum of 3 
weeks prior to commencing work, provide a written Value 
Engineering Incentive Proposal, according to Article 1105.14, 
identifying a waste recycling program to the Engineer for 
consideration. In the submittal, provide the Engineer with 
ample detail to thoroughly and completely review and research 
the proposal.  

c. Transportation and Manifesting. 
1) Ensure that no waste leaves the site without a properly 

prepared waste manifest. Manifest all hazardous waste 
shipments using a Uniform Hazardous Waste Manifest, 
obtainable from EPA or the approved disposal facility. For all 
shipments of non-hazardous waste, propose a manifest. 
Obtain the Engineer’s approval for the manifest.  

2) Have the Site Health and Safety Officer sign the manifest prior 
to shipment. Signatures will be on behalf of the Contracting 
Authority, according to 40 CFR 262. At the conclusion of each 
shipment, have the Site Health and Safety Officer deliver to the 
Engineer and appropriate agencies, copies of the required 
pages from the Uniform Hazardous Waste Manifests, 
according to the instructions included on the manifest.  

3) When material is being transported or readied for transport, 
ensure all waste containers are properly labeled and marked 
according to Federal regulations (40 CFR 262 and 49 CFR 
172). Ship all wastes with a permitted transporter holding a 
current EPA transporters identification number. Provide the 
Engineer with the required emergency response telephone 
number for the Uniform Hazardous Waste Manifest.  

4) Maintain a file of all waste shipped for disposal or recycling. 
Have the Site Health and Safety Officer immediately notify the 
Engineer if a waste shipment (hazardous or non-hazardous) 
does not reach the designated facility. Further, have the Site 
Health and Safety Officer coordinate with the Engineer to 
assure that the signed original of each Uniform Hazardous 
Waste Manifest is received from the designated facility by the 
Engineer within 35 calendar days of the date the waste was 
accepted by the initial transporter. For shipments of hazardous 
waste, if the signed TSDF copy is not received in 10 additional 
calendar days (45 calendar days total) have the Site Health 
and Safety Officer immediately:  
a) Prepare and submit an Exception Report to the EPA 

Region VII Administrator, 901 North 5th Street, Kansas 
City, KS 66101-2728. Provide a copy of this report to the 
Engineer.  

b) Initiate actions to track and locate that shipment 
(applicable for both hazardous and non-hazardous waste 
shipments). 

5) Provide the Engineer with a photocopy of: 
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 The signed Generator Copy page from the Uniform 
Hazardous Waste Manifest on the day of waste shipment, 
and 

 The fully signed Return to Generator page from the 
Uniform Hazardous Waste Manifest on the day it is 
received from the disposal facility.  

 
6. Protection and Clean-up. 

a. General. 
1) For all work, use every reasonable means to protect the 

environment, human health and safety, adjacent property, and 
vehicles from damage resulting from the paint removal 
operations, according to Article 1107.07.  

2) Keep the project site in a neat, clean, and safe working 
condition.  

3) At the end of each working day, clean up and properly 
containerize all waste material. Special attention is drawn to 
steel abrasive and its preponderancy to rust and stain surfaces 
where material is allowed to accumulate.  

4) Clean up abrasive on a daily basis and remove any staining 
which occurs. 

b. Site Environmental Evaluation. 
1) Do not contaminate the soil or bodies of water with lead or 

other hazardous materials.  
2) Soil or river sediments are considered to have been 

contaminated with lead or chromium from the project if either of 
the following two conditions occurs. Return the soil or river 
sediments to back-ground levels by methods acceptable to the 
Engineer and all applicable regulatory authorities (at no 
additional cost to the Contracting Authority). 
a) If the geometric mean pre-project level is less than or 

equal to 200 ppm (totals), and an increase in the post-
geometric mean total content of 100 ppm or more occurs.  

b) If the geometric mean pre-project level is greater than 200 
ppm, and the post-geometric mean concentration exceeds 
the pre-job geometric mean plus two standard deviations, 
or increases in the post-geometric mean level of 100 ppm 
occurs, whichever is greater.  

c. Final Clean-up. 
1) Perform final clean-up of all work on this project according to 

Article 1104.08 and procedures established in Article 2508.01, 
B, 4.  

2) No separate payment will be made for furnishing protection 
and clean-up. The costs for protection and clean-up are 
included in the contract unit prices bid for the various items of 
work in the contract.  

 
7. Project Submittals and Written Plans. 

The Contractor and Engineer shall adhere to the following requirements 
to ensure appropriate project paper work is submitted in a timely 
manner. No work will be allowed or progress payments made unless 
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these items have been submitted, reviewed, corrected, and approved as 
necessary.  
a. Three weeks prior to commencing work. 

1) Site Soil and River Sediment Sampling Program, as described 
in Article 2508.01, B, 3, b.  

2) Site Work Plan, as described in Article 2508.01, B, 3, d.  
a) Environmental Protection Plan. 
b) Waste Handling, Storage, and Disposal Plan. 
c) Site Air Monitoring Plan. 

3) Site Health and Safety Plan.  
4) Site Contingency Plan.  
5) Decontamination Plan, as described in Article 2508.01, B, 4, e.  
6) Written proposal for Beneficial Waste Reuse, as described in 

Article 2508.01, B, 5, b.  
b. Prior to in-bound mobilization. 

Certification of Equipment Decontamination, as described in Article 
2508.01, B, 4, e.  

c. Three weeks prior to erecting containment. 

Containment Design, as described in Article 2508.01, B, 4, b.  
d. Three weeks prior to commencing production blasting. 

1) Analytical results from soil and river sediment sampling, as 
described in Article 2508.01, B, 4, b.  

2) Request to Modify Accumulation Point Security, if applicable, 
as described in Article 2508.01, B, 4, d.  

3) Written request for Disposal Facility Approval, as described in 
Article 2508.01, B, 5, b.  

e. Twelve calendar days following 1st day of production blasting. 
1) Furnish analytical data from project sampling paint waste, as 

described in Article 2508.01, B, 3, b.  
2) Furnish estimated waste production quantities.  

f. Prior to painting. 
1) Written paint mixing procedure, as described in Article 

2508.02, E, 4.  
2) Manufacturer's Recommendations, as described in Article 

2508.02, B, 2.  
3) Written designation of the paint manufacturer's technical 

representative, as described in Article 2508.02, E, 7.  
 
2508.02 PAINTING OF STRUCTURAL STEEL.  

 
A. General. 

This work consists of fully repainting, zone painting, or spot painting (or any 
combination of these) structural steel at designated locations using a paint 
system designated elsewhere in the contract documents. The work includes: 
 Furnishing the coating system specified,  
 Application, protection, and curing of paint coatings,  
 Protection of all parts of the structure from paint spatter, 
 Environmental protection, 
 Final clean-up, and  
 Supplying all equipment, scaffolding and rigging, labor, and materials.  
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B. Material Acceptance.  

 
1. Use paints that:  

 Are equal to or less than 3.2 pounds per gallon for VOC. 
Calculation of VOC content shall account for thinning necessary for 
field application, and  

 Contain pigments which are free from or have constituents at levels 
below a threshold that when disposed of would be regulated by the 
40 CFR 261.  

 
2. Furnish three copies of the coating manufacturer’s certification 

document for each shipment intended for use on this project. Ensure the 
document includes the following information:  
 Date of shipment to the project,  
 Name of painting Contractor or company to which the shipment 

was made, 
 Brand names and product identification numbers,  
 The most current Technical Data sheets and MSDS for coatings, 

thinners, and tints,  
 Batch or lot numbers, and  
 Batch or lot numbers and producer mill certificate for any zinc 

pigment, certifying compliance to at least the purity requirements of 
ASTM D 520 Type II.  

 
3. Provide the Engineer with three copies of the latest Technical Data 

Sheets, MSDS sheets, and coating manufacturer's written approval for 
caulking material to be used on this project.  

 
4. Provide the Engineer with two copies of the certification document prior 

to starting work. Make an additional copy available on-site.  
 

C. Paint System. 

The paint system, Epoxy, Moisture Cured Urethane, or Zinc Silicate, for this 
project is designated elsewhere in the contract documents. The different 
systems are as follows:  
 
1. Primer Coat. 

a. Use a Zinc-rich Epoxy, Zinc-rich Aromatic Moisture Cured 
Urethane, or Zinc-rich Silicate applied at a rate that results in a 
targeted dry film thickness (dft) of:  
 3 to 5 mils for Epoxy.  
 3 to 4 mils for Moisture Cured Urethane.  
 3 to 5 mils for Zinc Silicate.  

b. There is no color specified for the primer.  
c. Dry film thickness listed assumes a surface profile of 1.5 to 2.5 

mils. If this is not the case, either because of previous blast 
cleaning operations or improper quality control on this job, 
additional dft of primer may be required. In those cases, contact the 
paint manufacturer to provide a written alternate primer and 
possible application modifications. Prior to applying additional 
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alternate primer, provide the written alternative to the Engineer for 
review and approval. Ensure that in no case do surface peaks 
project above the primer coverage.  

d. The use of penetrating sealer, if required, will be designated 
elsewhere in the contract documents. A penetrating sealer may be 
required in any of the following areas:  
 Where there are cracks and seams,  
 In feathered (transition) areas,  
 Areas with surfaces prepared by mechanical methods. 

e. Apply the sealer at a rate that results in a targeted dft 
recommended by the paint manufacturer.  

 
2. Intermediate Coat. 

a. Use an Aluminum Epoxy Mastic or Aromatic Moisture Cured 
Urethane applied at a rate that results in a targeted dft of:  
 5 to 7 mils for Aluminum Epoxy Mastic.  
 3 to 4 mils for Moisture Cured Urethane, pigmented with 

micaceous iron oxide.  
 No intermediate coat is required for a zinc-rich silicate system.  

b. Tint the intermediate coat to a different color than the primer and 
finish coats.  

 
3. Finish Coat. 

a. Use an Aliphatic Polyurethane, Aliphatic Moisture Cured Urethane, 
or Waterborne Acrylic applied at a rate that results in a targeted dft 
of:  
 3 to 5 mils of Aliphatic Polyurethane for the Epoxy system.  
 2 to 3 mils of Aliphatic Moisture Cured Urethane.  
 2 to 3 mils of Waterborne Acrylic for the Zinc Silicate system.  

b. For the top coat use Federal Color Number 14223 for highway 
bridges or the color specified in the contract documents.  

 
D. Acceptable Products. 

 
1. General. 

a. Refer elsewhere in the contract documents for the system specified 
for this project. Acceptable suppliers and products for each system 
are listed in Materials I.M.s 482.02 through 482.06. Choose 
material for the paint system specified (including thinners, tinting, 
etc.) from one of the coating manufacturers.  

b. When specified in the contract documents, use a penetrating sealer 
that is: 
 Designated by the paint manufacturer for the system specified, 

and  
 Tinted to a different color than that of the primer.  
 

2. Epoxy System. 

Use a three coat epoxy paint system consisting of:  
 A Zinc-rich Epoxy primer,  
 A High-solids Aluminum Epoxy Mastic intermediate coat, and  
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 An Aliphatic Polyurethane top coat.  
 

3. Moisture Cured Urethane. 

Use a three coat moisture cured urethane paint system consisting of: 
 A Zinc-rich Aromatic Moisture Cured Urethane primer,  
 A Moisture Cured Urethane - pigmented with micaceous iron oxide 

intermediate coat, and  
 An Aliphatic Moisture Cured Urethane top coat.  
 

4. Zinc Silicate. 

Use a paint system consisting of a single coat of Zinc Silicate primer 
with a Waterborne Acrylic top coat system.  
 

E. Application.  

 
1. General. 

Apply paint using brush, roller, or spray methods. Apply paint in strict 
compliance with the coating manufacturer's latest written 
recommendations. Regardless of the method of application, ensure the 
specified minimum dft is achieved. Ensure the manufacturer's 
recommended maximum dft requirement for each coat is not exceeded 
without approval of the paint manufacturer's technical representative. 
Additionally:  
a. Ensure product parameters, such as application, thinning, mixing, 

pot life, ventilation, curing, and so forth comply with the 
manufacturer's recommendations.  

b. Ensure the prime, intermediate, and finish coats have a smooth, 
uniform appearance free from runs, sags, cracks, dry spray, over-
spray, or other defects.  

c. Shield concrete and galvanized products so that paint application 
on steel is full and complete without over-spray.  

d. Upon completion, permanently stencil the word "painted" followed 
by the Contractor's name, the month, year, coating system, and 
manufacturer of the coating system applied. Stencil this information 
on an inconspicuous surface in a manner and location the Engineer 
approves.  

e. Provide OSHA compliant access for the Engineer to check the 
surface preparation before painting and the dft after each coat is 
applied.  

 
2. Painting.  

a. Penetrating Sealer. 

Apply penetrating sealer to areas designated in the contract 
documents. Allow to cure according to the coating manufacturer's 
recommendations before the prime coat is applied.  

b. Prime Coat. 
1) Apply a prime coat to all areas blasted clean or mechanically 

cleaned, or both. Apply this coat to areas of bare metal within 
24 hours of being blast cleaned. Brush blast the entire 
prepared area before paint is applied if:  
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 The prepared surface shows any sign of flash rust, or 
 The prime coat is not applied within 24 hours after blast 

cleaning. 
2) Use methods acceptable to the Engineer to re-prepare areas 

which were prepared by mechanical methods and are showing 
flash rust.  

3) Pay special attention to all rivets, bolts, edges of connections, 
areas of pack rust, and areas which may be difficult to access. 
These areas may require ringing/stripping.  

4) Allow the prime coat to cure according to the coating 
manufacturer's recommendations before the intermediate coat 
is applied.  

c. Intermediate Coat. 
1) Apply the intermediate coat to all areas that received a prime 

coat. Allow to cure according to the coating manufacturer's 
recommendations before the finish coat is applied.  

2) The Zinc Silicate system does not require an intermediate coat.  
d. Finish Coat. 

Fully cover the intermediate coat with the finish coat. Fully cover 
other surfaces with the finish coat if designated in the contract 
documents.  
 

3. Recoating.  
a. Surface Condition. 

1) Ensure surfaces are free of dirt, oxidation products, oil, and 
other detrimental material prior to painting. Perform cleaning 
which may be necessary according to the coating 
manufacturer’s recommendations.  

2) Protect all painted surfaces to prevent soiling or detrimental 
weather conditions during painting and through the tack-free 
stage.  

b. Minimum Time. 
1) No additional coat(s) of paint may be applied until the 

preceding coat has dried. Recoat according to the coating 
manufacturer's recommendations for time, temperature 
(ambient and/or surface), and weather conditions.  

2) If minimum recoat times are not given by the coating 
manufacturer, wait at least 24 hours, and until the previous 
coat is tack-free, before applying the next coat.  

c. Maximum Time. 

Do not exceed the coating manufacturer's maximum time between 
coats. If the maximum recoat time is exceeded for any coat, provide 
the Engineer with a written correction procedure, or approval to 
proceed without correction, obtained from the coating 
manufacturer’s technical representative.  
 

4. Mixing. 
a. Mix paint according to the coating manufacturer's 

recommendations. Do not use previously opened or partially used 
containers of paint. Partial kit mixing will not be allowed.  
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b. Together with the coating manufacturer, provide a specific mixing 
procedure for the Engineer’s review prior to performing the work. 
Follow this procedure unless the Engineer approves a written 
request to modify it.  

 
5. Dry Film Thickness. 

a. The Engineer will determine the dft of each coat and the total paint 
system using procedures described in SSPC-PA 2. Excessive 
coating thickness is as equally undesirable as unacceptably thin 
coating thickness, and both will be sufficient cause for rejection. 

b. Targeted dft is specified herein. Touch up areas having less than 
specified dft to increase dft to at least that specified in this Article 
for the system specified. Depending on the condition of the steel 
substrate and paint system being used, it is possible these areas 
will require reblasting and repainting.  

c. Excessive thickness will be evaluated on a case-by-case basis in 
consultation with the coating manufacturer. Depending on the 
condition of the steel substrate and paint system being used, it is 
possible these areas will require reblasting and repainting.  

 
6. Cracks and Seams. 

a. Use a best effort combination of blasting and possible hand or 
power tool cleaning to clean cracks and seams that are formed by 
junctions of joining members, splices, gusset plates, rivets, bolts, 
nuts, and similar surface irregularities. After application of any 
penetrating sealer and prior to application of the prime coat, caulk 
all cracks and seams that are equal to, or greater than, 3/16 inch 
wide with a durable caulking compound recommended by the paint 
manufacturer.  

b. Seal cracks and seams less than 3/16 inch wide with the prime 
coat. Seal cracks and seams that cannot be sealed with the prime 
coat using caulk before the intermediate coat is applied. In the case 
of Zinc Silicate, this will be before the top coat is applied.  

c. Use lead free caulking compound, supplied with the latest technical 
data and MSDS sheets. Obtain the paint manufacturer’s and the 
Engineer’s approval prior to incorporation into the project.  

 
7. Technical Assistance. 

a. Have the coating manufacturer whose products are used on this 
contract designate a qualified technical representative to support 
this project. The technical representative shall be available for on-
site assistance and project coating consultation as may be 
required.  

b. Difficulties in scheduling on-site technical assistance will not be 
considered a sufficient reason for approving time extensions to the 
contract period.  

c. Ensure that, in all cases, application parameters are according to 
the product's Technical Data Sheet or the manufacturer's written 
recommendations, unless superseded elsewhere in this 
specification or in the contract documents.  
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F. Application Conditions. 

 
1. Apply the manufacturer's published weather restrictions for each 

coating, except as modified below.  
 
2. Paint only when weather conditions are such that the surfaces to be 

painted are entirely free from moisture, frost, ice, and snow. When 
painting in an area protected from the above conditions, protect the 
surface under cover until the paint is dry.  

 
3. If wet paint is exposed to humidity, rain, snow, or condensation, allow it 

to dry. Remove damaged paint, reclean the surface, and repaint.  
 
4. Moisture Cured Urethane coating may only be applied when: 

 Surface temperatures are between 38°F and rising and 100°F.  
 Relative humidity is less than or equal to 95%.  
 

5. Bubbling or pinholing which may occur in Moisture Cured Urethane will 
be evaluated using SSPC-VIS2. Bubbling or pinholing shall be less than 
0.1% as defined by SSPC-VIS2, Photographic Standard No. 8.  

 
2508.03 COAST GUARD REQUIREMENTS. 

Apply the following for contracts that require work in and over navigable waters.  
 

A. Comply with the following requirements: 
 Established by the Corps of Engineers, the US Coast Guard, and others 

relative to construction work in and over navigable waters, and  
 Applicable to this project, but not covered by existing permits. 
 

B. Construction work includes, but not necessarily limited to: 
 Bridge washing, paint removal, cleaning structural steel by blasting, and 

painting structural steel, 
 Containment enclosures, safeguards and temporary falsework or 

platforms, and lighting during construction, and  
 Anchorage of barges and construction equipment, temporary restriction 

of channel width, and the removal of all temporary construction. 
 
C. Ensure operations within or over the river comply with the requirements or 

directions of the US Coast Guard District Engineer.  
 
D. The following precautionary measures shall be taken during the performance 

of this work:  
 

1. Perform work so that the free flow of navigation is not interfered with 
and navigable depths are not impaired.  

 
2. Ensure floating equipment working in the channel displays lights and 

signals as required by the current Inland Navigational Rules.  
 



2508.03 Removal of Paint and Painting Steel Bridge Structures 
 

 
Page 734 
 

3. If scaffolding or nets are suspended below low steel in the navigation 
span, contact the Coast Guard Office in St. Louis, Missouri, so that the 
temporary reductions in clearance for river traffic can be checked and 
appropriate notices can be published. Remove such scaffolding or nets 
at night, if required by the Coast Guard.  

 
4. Take positive precautions to prevent spark producing, flame producing, 

lighted, or other damaging objects from accidentally dropping onto 
barges or vessels passing beneath the bridge. Cease all flame cutting, 
welding, and similar spark-producing operations over the channel when 
vessels are passing beneath the bridge.  

 
5. Ensure work does not interfere with displaying navigation lights on the 

bridge at night.  
 
6. Immediately remove any material, machinery, plant, or appliance which 

is lost, thrown from the bridge, sunken, or misplaced during the 
progress of the work, and which in the Engineer’s opinion may be 
dangerous or obstructive to navigation. Immediately notify the Engineer 
and provide a description and location of the obstruction. When 
required, mark or buoy such obstructions until the obstruction is 
removed.  

 
E. The Federal Water Pollution Control act, as amended, prohibits the 

discharge of oil, including oil based paints, or hazardous substances into the 
waters of the United States. The law requires any person in charge of a 
vessel or facility from which oil or a hazardous substance is discharged shall 
immediately report the discharge to the US Coast Guard National Response 
Center at 800.424.8802.  

 
F. The owner/operator of a vessel or facility from which the pollutant is 

discharged is subject to a civil penalty of up to $5,000 and is liable for clean-
up costs, if any.  

 
G. Inform the US Coast Guard office in St. Louis, Missouri, the status of this 

work to enable them to issue cautionary notices to mariners. If the 
Contractor has a marine radio at the job site, furnish the Coast Guard the 
call sign and operating frequency so that the information can be included in 
their notices.  

 
H. No changes in channel conditions or in river bank conditions from natural 

causes or by reason of channel improvements or other construction, nor 
methods of river control by the United States or the state are to be 
considered as having any bearing or effect on the obligations of the contract 
nor justification for any claim for additional payments or extensions of time.  

 
I. In the event that the US Coast Guard or other constituted authorities should, 

during the progress of work, issue directions or orders affecting the 
Contractor's operations or order of procedure, promptly file with the Engineer 
a copy of such order or restrictions from the Corps of Engineers, US Army, 
US Coast Guard, and/or other authority having jurisdiction.  
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2508.04 METHOD OF MEASUREMENT.  

Lump sum items. No method of measurement. 
 
2508.05 BASIS OF PAYMENT.  

 
A. Payment for the items below will be the lump sum contract price. 
 

1. Bridge Cleaning for Painting. 

Payment is full compensation for furnishing materials, labor, and 
equipment to perform the work in accordance with contract documents.  
 

2. Blast Cleaning of Structural Steel. 

Payment is full compensation for furnishing materials, labor, and 
equipment to perform the work in accordance with contract documents.  
 

3. Containment. 
a. Payment is full compensation for furnishing materials, labor, and 

equipment necessary to install and maintain the containment during 
blast cleaning operations or paint removal by other methods.  

b. For non-hazardous paint removal, payment is also full 
compensation for monitoring, sampling, testing, reporting, 
temporary enclosures, temporary storage of waste, and disposal of 
waste.  

c. For hazardous paint removal, payment is full compensation for: 
 Furnishing all materials, labor, and equipment to perform all 

work necessary for containment enclosures, 
 Air monitoring, sampling, and testing, 
 Decontamination, 
 Handling, sampling and testing, containerizing, and storage of 

paint waste, and 
 Installing, maintaining, and removing the waste accumulation 

points.  
 

4. Paint Waste Transport and Disposal. 

Payment is full compensation for furnishing materials, labor, and 
equipment to perform all work necessary for: 
 The proper transport of paint waste,  
 The proper disposal of paint waste,  
 Analytical testing of paint waste,  
 Obtaining all necessary permits and manifests, and  
 Preparation of permits and manifests.  
 

5. Painting of Structural Steel. 

Payment is full compensation for: 
 All materials, labor, equipment,  
 Providing material acceptance documents, and  
 Providing technical assistance in accordance with contract 

documents.  
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B. Coast Guard Requirements will be incidental to the items of work for which 
they apply. 

 
 

Section 2509.  Cleaning, Surface Preparation, and Painting of Galvanized 
Surfaces 

  
2509.01 DESCRIPTION 

 
A. For the galvanized steel designated for painting on the plans: 
 

1. Clean the surface. 
 
2. Prepare the surface for painting. 
 
3. Apply an intermediate coat of polyamide epoxy with a coating thickness 

of 3 mils to 4 mils. 
 
4. Apply a topcoat of aliphatic polyurethane which matches the Federal 

Standard Color number listed in the contract documents. 
 

B. Clean, prepare, and paint the surface in the same shop to ensure single 
source responsibility of the entire coating system. Submit the sequence of 
operation to the Engineer. Describe the procedure used in preparing the 
galvanized surface, the brand names of the paint to be used, and 
certification that the paint that is used is compatible with galvanized 
surfaces. 

 
2509.02 MATERIALS 

 
A. One of the two-coat epoxy/polyurethane paint systems listed in Materials 

I.M. 482.08. 
 
B. Ensure all materials used in the coating system are compatible and from the 

same manufacturer. 
 
C. Ensure all materials are in unopened, original, dated containers from the 

manufacturer. Material used shall be within manufacturer’s shelf life. 
 
D. Ensure all materials have been and continue to be stored in such a manner 

as to prevent freezing and/or overheating. Follow the manufacturer 
recommendations as to maximum and minimum storage temperatures. 

 
2509.03 CLEANING, PREPARATION, AND PAINTING 

 
A. Surface Preparation of Galvanized Surfaces. 

Prepare and prime the surface as soon as possible after galvanizing. The 
surfaces shall be primed within 24 hours of the galvanizing operations. 
There shall be no visible signs of zinc oxide or zinc hydroxide, which first 
appear as a fine white powder. 
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B. Surface Smoothing 

Remove zinc high spots by cleaning with hand or power tools as described 
in SSPC SP2 or SP3. Remove the zinc until it is level with the surrounding 
area, taking care that the base coating is not removed by the cleaning 
methods. After cleaning, inspect the surface for conformance to the required 
zinc thickness according to ASTM A 123 using a magnetic or eddy current 
type thickness instrument complying with ASTM E 376. Repair all items 
falling below the required zinc thickness, before or after removal of high 
spots, according to ASTM A 780. 
 

C. Surface Cleaning 

 
1. Hot dip galvanized surfaces shall be clean and free of oil and grease 

before they are painted.  
 
2. No water quenching, or chromate conversion coating, of the galvanized 

surface that is to be painted is allowed. These processes interfere with 
the adhesion of the paint coatings to the zinc surface. 

 
3. Use one of the following methods, as deemed necessary by the paint 

manufacturer, for surface cleaning galvanized surfaces: 
a. Aqueous Alkaline Cleaning. 

An alkaline solution, with a pH of 11 to 13 may be used to remove 
traces of oil, grease, or dirt. Alkaline cleaner shall not be used for 
removal of heavy build-up of zinc oxide or wet storage stain. The 
solution may be applied through immersion in a tank filled with the 
solution, spraying, or brushing with a soft bristle brush. After 
cleaning, rinse thoroughly in hot water or water under pressure. 
Use heat drying to accelerate the complete removal of water from 
the surface. 

b. Solvent Cleaning. 

Typical cleaning solvents, such as mineral spirits or high-flash 
naphtha, may be used to remove oil and grease. The procedure 
used shall be specified in SSPC SP1. Proper rags or brushes shall 
be used to wipe the galvanized parts. These rags or brushes shall 
be cleaned or recycled often since oil can accumulate on their 
surfaces and be transferred back to the galvanized part. After 
cleaning, rinse surfaces thoroughly in hot water or water under 
pressure. Allow to dry completely before proceeding. 
 

D. Surface Preparation 

Use any of the following methods, as per the written recommendation of the 
paint manufacturers, to prepare the galvanized surface for painting: 
1. Sweeping Blasting. 

a. The purpose of the sweep blasting is to deform, not to remove, the 
galvanized metal. Repair areas falling below the required zinc 
thickness, before or after the sweep blasting, according to ASTM A 
780. The procedure for this process can be found in SSPC SP7. 

b. Abrasive sweep or brush blasting which uses a rapid nozzle 
movement will roughen the galvanized surface profile. Ensure the 
abrasive material provides a stripping action without removing 
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excess zinc layers. Particle size should be in the 8 mils to 20 mils 
range. 

c. Materials that can be used are aluminum/magnesium silicate, soft 
mineral sands with a mohs hardness of 5 or less, corundum, 
limestone, and organic media such as corncobs or walnut shells. 
Sweep blast zinc at a rate of no less than 130 square yards per 
hour using these types of abrasives. Substrate should be 
maintained at a temperature greater than 5ºF above the dew point 
temperature. 

d. Following abrasive blast cleaning, blow surfaces down with clean, 
compressed air. The formation of zinc oxide on the blasted surface 
will begin very quickly so the paint coating shall be applied 
immediately, and no later than within 60 minutes, after sweep 
blasting. 

 
2. Wash Primer Treatment. 

a. This process involves the use of a metal conditioner to neutralize 
surface oxides and hydroxides along with etching the surface. One 
example of a wash primer is SSPC-Paint Specification No. 27. The 
process is based on three primary components: 1) a hydroxyl-
containing resin; 2) a pigment capable of reacting with resin and 
acid; and 3) an acid capable of making the resin insoluble by 
reacting with the resin, the pigment, and the zinc surface. The 
result is a film of approximately 0.3 mils to 0.5 mils. Failures can 
occur if the film exceeds 0.5 mils. The film is usually applied by 
spray, but may be applied by soft bristle brush, dip, or roller coater. 
Using these latter coating methods, it may be difficult to control film 
thickness. 

b. For drying time prior to topcoating, follow the manufacturer’s 
instructions.  

c. This wash primer treatment may be better suited to certain types of 
paint systems. See SSPC-Paint Specification No. 27 for the best 
match of this treatment to a paint system. 

 
3. Acrylic Passivation/Pretreatment. 

a. The passivation/pretreatment process consists of applying an acidic 
acrylic solution to the newly galvanized surface and then allowing it 
to dry, forming a thin film coating. When applied, the solution first 
reacts with the zinc surface forming a passivating conversion 
coating while simultaneously forming an acrylic coating suitable for 
painting on top of the passivation layer. The underlying conversion 
coating provides strong adhesion to the galvanized surface while 
the thin film acrylic layer provides barrier protection that inhibits 
corrosion and provides a highly compatible surface for the 
application of organic paint films. There are versions of these 
solutions that contain chrome and versions without chrome. 

b. The application methods for these water-based treatments are: 
dipping, flow coating, spraying, or other appropriate means. 
Following application, the coating is dried in an oven or in air. In 
some instances the coating is applied to hot galvanized articles, in 
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which case separate drying is not necessary. Rinsing is not 
required. The coating is approximately 0.04 mils thick.  

c. Painting is possible any time during a period of four months after 
application if the surface is free of visible zinc oxides or zinc 
hydroxides. If harmful contaminants such as dust, dirt, oils, grease, 
or deposits are present, they shall be removed with a mild alkaline 
degreasing solution (pH 11.5 maximum), followed by a thorough 
rinse with hot water (140ºF maximum temperature) or a pressure 
wash, and then thoroughly dried. This treatment is applied in the 
galvanizing plan or later in the paint shop. When applied in the 
paint shop, the surface shall first be appropriately cleaned as 
described above to remove contaminants picked up after 
galvanizing. 

 
E. Final painting. 

 
1. Apply all materials under conditions within the tolerances listed below. 

Keep permanent records of the processing conditions during the 
complete finishing process.  
 Air temperature 50ºF minimum and 90ºF maximum. 
 Steel surface temperature 50ºF minimum and 100ºF maximum. 
 Humidity 85% maximum. 
 Steel temperature at least 5ºF above the dew point. 
 

2. Ensure all surfaces are dry and free from dust, dirt, oil, grease, or other 
contaminants. 

 
3. Ensure total thickness, including epoxy intermediate coat and urethane 

topcoat, is from 5 mils to 10.5 mils dry film thickness. 
4. After the painted galvanized steel has been erected in the field, touch 

up all areas where the shop paint has been damaged using the same 
materials from the same manufacturer as specified for shop application. 

 
5. Submit the paint manufacturer's product data sheets to the Engineer 

prior to the start of work. Follow the requirements as outlined in the data 
sheets. Apply the intermediate coat of epoxy in two applications.  

 
6. Ensure the coating is packaged in separate containers bearing a label 

clearly showing the name of the manufacturer, brand name of the 
product, lot number, and date of manufacture. 

 
7. Ensure the topcoat matches the Federal Standard Color number listed 

in the contract documents. Submit samples of the topcoat color to Iowa 
DUT, Office of Construction and Materials, 800 Lincoln Way, Ames, IA 
50010. 

 
8. Special handling will be required to prevent damage to the paint system 

during lifting, shipping, and installation. 
 
9. After completing construction, properly prepare and repaint, according 

to the manufacturer’s specifications, all defects or damage to the paint 
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system. Ensure steel surfaces to be repainted are free of contaminants, 
including dirt or concrete. For repairs use the same paint from the same 
manufacturer as was used for the shop painting. Protect adjacent 
surfaces not to receive paint by masking or other means of protection. 

 
F. Shop Conditions 

Ensure surfaces to be painted after surface preparation remain free of 
moisture and other contaminants. Control the operations to ensure that dust, 
dirt, and/or moisture do not come in contact with surfaces prepared or 
painted that day. In addition to the manufacturer's written instructions for 
surface preparation and painting, apply the following conditions (when in 
conflict, the most restrictive conditions govern): 
 Apply paint only when steel and air temperatures are 40ºF or above. Do 

not apply paint to steel that is at a temperature that will: 1) cause 
blistering or porosity; or 2) be otherwise detrimental to the life of the 
painted surfaces. 

 Do not apply paint when the steel surface temperature is less than 5ºF 
above the dew point. 

 Do not apply paint to wet, damp, or frosted surfaces. 
 Do not apply paint when the relative humidity is above 85%. 
 Work accomplished under unfavorable weather conditions will be 

considered unacceptable. Complete recleaning and painting of these 
areas will be required, at no additional cost to the Contracting Authority. 

 
G. Equipment. 

Prior to beginning any painting operations, ensure air equipment passes the 
requirements of ASTM D 4285. This test will be repeated as determined by 
the Engineer. Comply with the following: 
 
1. Cleaning and painting equipment. 

 Includes gages capable of accurately measuring fluid and air 
pressures. 

 Has valves capable of regulating the flow of air, water, or paint as 
recommended by the equipment manufacturer. 

 Is maintained in proper working order. 
 

2. Spray painting and surface preparation equipment. 
 Utilizes filters, traps, or separators recommended by the 

manufacturer of the equipment. 
 Filters, traps, and separators kept clean using the methods and 

intervals recommended by the manufacturer of the equipment. 
 Paint pots equipped with air operated continuous mixing devices. 
 

3. Pressure type abrasive air blasting equipment. 
Capable of providing the minimum required pressure and volume, free 
of oil, water, and other contaminants. 
 

H. Quality Control. 
 
1. Conduct a quality control program, consisting of the items below, that 
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ensures the work accomplished complies with the contract documents: 
 Qualified personnel to manage the program and conduct quality 

control tests, 
 Proper quality measuring instruments, 
 Quality Control Plan, and 
 Condition and quality recording procedures. 

 
2. Ensure personnel managing the quality control program have 

experience and knowledge of industrial coatings and the measurements 
needed to assure quality work. Ensure the personnel performing the 
quality control tests are trained in the use of the quality control 
instruments. These personnel are not to perform surface preparation 
and painting. Have painters perform wet film thickness measurements. 

 
3. Provide necessary equipment to perform quality control testing of shop 

conditions, equipment, surface preparation, and profile and paint film 
thickness. Calibrate the equipment according to manufacturer’s 
recommendations. 

 
4. Implement a Quality Control Plan, approved by the Engineer, which 

includes: 1) a schedule of required measurements and tests as outlined 
herein; 2) procedures for correcting unacceptable work; and 3) 
procedures for improving surface preparation and painting quality as a 
result of quality control findings. Supply and use forms approved by the 
Engineer to record the results of quality control tests. Make these forms 
available at the work site for the Engineer to review. 

 
5. The purpose of the quality control program is to assist the Contractor in 

the proper performance of the work. Quality control tests performed by 
the Contractor will not be used as the sole basis for acceptance of the 
work. 

 
2509.04 METHOD OF MEASUREMENT 

None.  
 
2509.05 BASIS OF PAYMENT 

The cost of cleaning, surface preparation, and painting of galvanized structural steel 
is incidental to the contract price for the items that have galvanized steel designated 
for painting as listed in the contract documents. This cost includes: 
 Labor, materials, and equipment to complete the cleaning, surface preparation, 

and painting according to this specification. 
 Costs to repaint or repair the paint system after erection. 
 
 

Section 2510.  Removal of Pavement 

 
2510.01 DESCRIPTION. 

Remove PCC pavement including reinforcing, pavement widening, HMA pavement, 
detour pavement, and integral and separate curb. Break up PCC pavement and leave 
in place. Remove anchor lugs in continuously reinforced PCC pavement. 
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2510.02 MATERIALS. 

None. 
 
2510.03 CONSTRUCTION. 

 
A. Pavement Removal. 

 
1. General. 

a. Remove pavement as specified in the contract documents. Within 
the pavement area, remove utility accesses, intakes, service boxes, 
integral and separate curb, and junction boxes.  

b. Remove pavement to be processed for reuse or stockpiled for 
salvage or recycling.  Do so in a manner that minimizes inclusion of 
fine material from the shoulder, subgrade, or other underlying 
course or other foreign material.  

c. When a portion of concrete pavement is to be removed and the 
remaining portion is later abutted at its top surface with new 
pavement, saw the breakout line of the old slab to full depth. 

d. Remove to a new saw line and replace, at no additional cost to the 
Contracting Authority, all concrete broken or damaged beyond the 
breakout line designated by the Engineer.  

e. When pavement removal results in road closure to public or local 
traffic, start the removal operation no more than 2 weeks before the 
succeeding operation is scheduled to begin. Apply the 2 week 
requirement to each succeeding operation until the closure is no 
longer necessary.  

f. All concrete, reinforcing, or other metal items which are removed 
and not specified for stockpiling, salvaging, recycling, or any other 
placement becomes the property of the Contractor. Remove 
according to Article 1104.08.  

 
2. Portland Cement Concrete. 

a. If PCC pavement or other broken concrete is to be placed in fills, 
cut off  protruding steel to within 3 inches of encasing concrete. 
Place it in alternating layers of broken concrete and soil with a 
maximum depth of either layer of 2 feet. Do not place broken 
concrete within 2 feet of the final cross section. Limit the maximum 
size of broken concrete to approximately 0.25 square yard. 

b. For PCC pavement or broken concrete to be used as revetment, 
meet the requirements of Article 4130.01.  

c. When pavement removal is adjacent to a bridge, railroad crossing, 
or similar structure, do not use heavy breaking equipment within 20 
feet or within the reinforced section at the bridge approach, 
whichever is larger or applicable. Apply Article 1105.11, H, to use of 
this type of equipment.  

d. Cut the pavement full depth approximately 2 feet from the bridge. 
Use a jack hammer or other hand methods to break up and remove 
pavement within that area. Beyond 2 feet and within the bridge 
approach or 20 feet, a tractor mounted jack hammer or similar light 
equipment may also be used.  
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3. Hot Mix Asphalt. 

Remove asphalt pavement as specified in the contract documents.  
 

4. PCC Pavement with HMA Resurfacing (Composite Pavement 
Section). 

The contract documents may specify that the HMA Resurfacing be 
removed from the PCC pavement as a separate operation. When not 
specified, the Contractor may remove the composite pavement as a 
single operation.  
 

5. Removal and Crushing of Pavement. 

The contract documents may require the pavement be removed and 
crushed. When required, the contract documents will specify the size or 
gradation, or both, to which to crush the pavement. The contract 
documents will also specify where the crushed material is to be 
stockpiled or used in the contract.  
 

6. Removal of Intakes and Utility Accesses. 

Remove the top and sides of the structure a minimum of 10 feet below 
the subgrade or 6 feet below the finished grade in other areas. Plug all 
of the pipes in the structure to be removed using Class C concrete. If 
the structure is more than 10 feet deep, fill the remaining structure with 
flowable mortar. Place compacted fill over excavation. 
 

B. Breaking Up Old Pavement. 

When specified in the contract documents, shatter concrete pavement 
(maximum size of unbroken concrete to be 0.5 square yard) and leave in 
place. 
 

2510.04 METHOD OF MEASUREMENT. 

Measurement for the items below will be as follows: 
 

A. Removal of Pavement. 

Square yards. This includes areas of utility accesses and intakes within the 
pavement area, and integral and separate curb.  Removal of reinforcing 
steel will be incidental to removal of pavement and will not be measured for 
payment.  
 

B. Breaking Up Pavement. 

Square yards for the area of pavement broken up and left in place according 
to the contract documents.  
 

C. Removal of Anchor Lugs. 

By count for each traffic lane.  
 

D. Pavement Scarification. 

Square yards where the HMA Resurfacing has been scarified prior to the 
removal of the pavement. HMA Resurfacing removed and crushed with the 
PCC pavement will be included in the area of pavement scarification if the 
composite crushed material meets the gradation and composition required 
by the contract documents.  
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E. Removal and Crushing of Pavement. 

Square yards removed and crushed according to the contract documents.  
 

F. Removal of Intakes and Utility Accesses. 

By count. 
 
2510.05 BASIS OF PAYMENT. 

For removal of pavement and breaking up pavement as specified, payment will be the 
contact unit price as described below. Payment is full compensation for furnishing all 
tools, equipment, labor, and materials for completion of the work as specified in the 
contract documents.  
 

A. Removal of Pavement. 

 
1. Per square yard.  
 
2. When recycling is not mandatory, the cost of recycling pavement 

removal into granular subbase, granular shoulders, or special backfill 
material is included into the cost of the items for which the recycled 
pavement material will be used.  

 
3. The cost of saw cut and integral and separate curb is included in the 

contract unit price for the Removal of Pavement, Pavement 
Scarification, or Removal and Crushing of Pavement.  

 
B. Breaking up Pavement. 

Per square yard for the area of pavement broken up and left in place 
according to the contract documents.  
 

C. Removal of Anchor Lugs. 

Each. If removal of anchor lugs is not a bid item in the contract documents, 
payment will be $600 per lane for each anchor lug removed.  
 

D. Pavement Scarification. 

Per square yard.  
 

E. Removal and Crushing of Pavement. 

Per square yard.  
 

F. Removal of Intakes and Utility Accesses. 

Each. Payment is full compensation for the work of plugging pipes, filling 
remaining structures with flowable mortar, and placing compacted fill. 

 
 

Section 2511.  Removal and Construction of Sidewalks and Recreational 
Trails 

 
2511.01 DESCRIPTION. 

Remove sidewalks and recreational trails or portions of them and/or construct new 
sidewalks and recreational trails according to the contract documents. For 
construction of sidewalk with retaining wall, refer to Section 2516. 
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2511.02 MATERIALS. 

 
A. Portland Cement Concrete. 

 
1. Use Class B Portland cement concrete for sidewalks and recreational 

trails. Place according to Section 2301.  
 
2. For sidewalk and recreational trail construction included in PCC paving 

projects, the Contractor may use the approved paving mixture for the 
project. A Class 2 durability or better aggregate, according to Article 
4115.04, will be required. 

 
3. When sidewalk or recreational trail construction is associated with a 

bridge project, the Contractor may use the concrete approved for the 
bridge structure with Class C as the minimum. 

 
B. Hot Mix Asphalt. 

 
1. For sidewalks and recreational trails not adjacent to pavement, use 

100,000 ESAL, 3/8 inch HMA, according to Section 2303.  
 
2. When the recreational trail or sidewalk is adjacent to the pavement and 

also functions as the pavement shoulder, use 1,000,000 ESAL, 1/2 inch 
base mixture.  

 
3. Use PG 58-28 or PG 52-34 Performance Grade binder as specified in 

the plans. 
 

C. Subbase. 

Use the subbase specified in the contract documents. 
 

D. Detectable Warnings. 

Comply with Section 4171. 
 
2511.03 CONSTRUCTION. 

 
A. Removal of Sidewalks and Recreational Trails. 

 
1. Remove areas of sidewalks and recreational trails shown in the contract 

documents according to Article 2510.03, A. If only portions of the 
sidewalks or recreational trails are to be removed, form removal 
boundaries with a full depth vertical saw cut before breaking the 
removal.  

 
2. Remove and replace (at no additional cost to the Contracting Authority) 

any areas of the sidewalk or recreational trail not designated for removal 
but which are removed, broken, or damaged by removal operations. 
Perform removal according to Article 2510.03, A. 

 
  



2511.03 Removal and Construction of Sidewalks and Recreational Trails 
 

 
Page 746 
 

B. Construction of Sidewalks and Recreational Trails. 

 
1. General. 

a. Widths shown in contract documents are minimums, excluding 
 curbs or flares.  
b. The contract documents will contain sheets for construction of curb 

ramps, turning spaces, and transitions. Measure or stake as 
required to construct features. If either of the following is met, 
Engineer will provide staking for that quadrant and verify slopes 
during finishing: 
 Running Slope. Tolerance between design slope and 

maximum allowable slope is less than 1.0%. 
 Cross Slope and Turning Space Slopes. Tolerance of ±0.5% 

from design slope would exceed minimum or maximum 
allowable slope. 

c. If adequate construction tolerances are allowed, Engineer will not 
provide staking for construction of sidewalk or recreation trail. If 
field adjustments outside the acceptable range indicated in the 
contract documents are necessary, notify the Engineer prior to 
construction.  

d. Verify slope compliance according to Materials I.M. 363. 
e. At locations other than curb ramps, turning spaces, and transitions, 

ensure cross slope is between 0.5% and 2.0%. Ensure grade is 
within approximately 2.0% steeper than profile grade of adjacent 
roadway, or does not exceed 5.0%, whichever is steeper. 

f. Install detectable warnings according to manufacturer’s 
recommendations. Install detectable warnings for full width of curb 
ramp, excluding curbs and flares. 

 
2. Preparation of Subgrade. 
 a. Sidewalks. 

Prepare the subgrade by excavating or filling with suitable earth to 
a depth below the finished grade line so that, when tamped or 
rolled until smooth, firm, and hard, the subgrade will be uniform and 
at the required depth below the finished grade line. 

 b. Recreational Trails. 
1) When the recreational trail is to be constructed on natural 

subgrade, special compaction of subgrade for the recreational 
trail will be required. Prepare subgrade according to Article 
2109.03, C. On projects where the Department is the 
Contracting Authority, perform process control sampling, 
testing, and inspection according to Article 2107.03, P. 

 2) When the recreational trail surface is to be constructed on an 
existing granular surface, prepare the subbase (existing 
granular surface) according to the contract documents. 

 
3. Portland Cement Concrete. 
 a. Placing. 

1) Hand Finished Sidewalks and Recreational Trails. 
 a) Use wood or steel forms complying with Article 2301.03, 

 A, 3, a, 1, c. 
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 b) Thoroughly moisten the subgrade.  
 c) Deposit the concrete for the full depth of slab in one 

 operation. Consolidate it by tamping or vibration.  
 d) Screed the excess concrete off flush with the forms.  
 e) Thoroughly consolidate edges adjacent to all forms, 

expansion joints, curbs, or fixtures in the surface. 
2) Slip Form Sidewalks and Recreational Trails. 
 a) Use self propelled slip form pavers that meet the 

 requirements of Section 2301.  
 b) Other slip form paving machines require the Engineer’s 

 approval. Use machines designed for the specific purpose 
 of placing, consolidating, and finishing concrete sidewalk 
 and recreational trail slabs without use of fixed side forms, 

 b. Finishing. 

After consolidating the concrete, finish the surface to a uniform, slip 
resistant, wet burlap drag or broom finish texture true to the line 
and grade specified in the contract documents. If a broom is to be 
used, drag a suitable broom transversely across the surface of the 
plastic concrete. 
1) Sidewalks. 

a) After floating the surface, finish the edges of the slabs 
using a suitable edging tool.  

b) For PCC sidewalks set transverse joint spacing to be 
equal to the sidewalk width. Cut the concrete through for 
no less than 25% of the depth with a pointed trowel or 
suitable spading tool. Then edge the concrete on both 
sides. In place of using a pointed trowel or suitable 
spading tool, the Contractor may cut these lines within 12 
hours after concrete placement using a 1/8 inch blade saw 
approved by the Engineer.  

2) Recreational Trails. 
a) For PCC recreational trails set transverse joint spacing to 

be equal to the pavement width. Saw all transverse joints 
(tooling will not be allowed). Cut transverse joints 1/8 inch 
wide and no less than 1 inch in depth. No sealant will be 
required. 

b) Place a longitudinal joint in recreational trails more than 12 
feet wide. 

c. Protection and Curing. 

 After finishing, cure and protect the concrete using one of the 
methods described in Article 2301.03, K. 

d. Isolation Joints. 

 Construct isolation joints at all points where sidewalks or 
recreational trails meet other walks, curbs, or fixtures in the surface. 
Construct them by installing a 1/2 inch, full depth strip of approved 
premolded joint material. 

e. Time for Opening Pavement for Use. 

 Open PCC sidewalks and recreational trails a minimum of 7 
calendar days after placement or when flexural strength reaches 
400 psi as determined by Materials I.M. 383. 
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4. Hot Mix Asphalt. 

 Construct HMA sidewalks and recreational trails according to Article 
2303.03 using Class 2 compaction. 

 
5. Smoothness. 

a. Ensure sidewalk and recreational trail smoothness comply with 
Article 2301.03, H, 4, except for the requirements for pavement and 
bridge approach sections for Primary projects. 

b. Areas may be checked by the Engineer with a surface checker and 
are not to exceed 1/4 inch in 10 feet. For each bump exceeding 
these requirements, the Contractor will be assessed $50 or the 
bump corrected as agreed upon by the Engineer and Contractor. 

 
6. Weight Limits. 

 Limit construction equipment on both PCC and HMA sidewalks and 
recreational trails to a maximum of 5 tons. 

 
7. Pavement Markings. 

 Place pavement markings according to Section 2527. 
 
2511.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Removal of Sidewalk or Removal of Recreational Trail. 

Square yards shown in the contract documents.  
 

B. Sidewalk or Recreational Trail. 

Square yards shown in the contract documents. Deductions will not be made 
for fixtures having an area of 1 square yard or less. 
 

C. Special Compaction of Subgrade for Recreational Trail. 

Stations shown in the contract documents. 
 

D. Detectable Warnings. 

The Engineer will measure in square feet, to the nearest square foot, the 
surface area of Detectable Warnings. 

 
2511.05 BASIS OF PAYMENT. 

Payment will be the contract unit price as follows: 
 

A. Removal of Sidewalk or Removal of Recreational Trail. 

 
1. Per square yard.  
 
2. Payment is full compensation for all equipment, labor, and disposal for 

removal of the sidewalk or recreational trail as specified in the contract 
documents. 

 
B. Sidewalk or Recreational Trail. 

 
1. Per square yard.  
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2. Payment is full compensation for furnishing all material, equipment, and 
labor to construct the sidewalk or recreational trail according to the 
contract documents. 

 
C. Special Compaction of Subgrade for Recreational Trail. 

 
1. Per station.  
 
2. Payment is full compensation for furnishing all material, equipment, and 

labor to construct the special compaction of subgrade for recreational 
trail according to the contract documents. 

 
3. On projects where the Department is the Contracting Authority, payment 

includes process control sampling, testing, and inspection. 
 

D. Detectable Warnings. 

 
1. Per square foot.  
 
2. Payment is full compensation for furnishing all material, equipment, and 

labor to construct the detectable warnings according to the contract 
documents. 

 
 

Section 2512.  Portland Cement Concrete Curb and Gutter 

 
2512.01 DESCRIPTION. 

 
A. Construct PCC curb and gutter, separate from the construction of a 

pavement according to the contract documents. 
 
B. Produce, transport, and place concrete according to Section 2403 when curb 

or curb and gutter construction is associated with a bridge structure. 
 
2512.02 MATERIALS. 

Meet the requirements of Division 41 for respective materials. Ensure the consistency 
of the concrete, as measured by the slump test, does not exceed 3 inches. 

 
A. Use Class C concrete for curb or curb and gutter not associated with a 

bridge structure. Place according to Section 2301.  
 
B. Use Class D concrete when curb or curb and gutter construction is 

associated with a bridge structure.  
 
2512.03 CONSTRUCTION. 

Meet the following requirements for PCC curb or curb and gutter construction:  
 

A. Preparation of the Subgrade. 

 
1. Prepare the subgrade upon which concrete curb or curb and gutter is to 

be placed by excavating or filling with suitable earth to a depth below 
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finished grade line so that, when tamped or rolled until smooth and firm, 
the subgrade will be uniform and at the desired depth below finished 
grade line.  

 
2. When curb or curb and gutter is constructed on a filled section, extend 

the compacted fill a minimum of 1 foot outside the form line. Ensure it is 
no lower than the base of the form at the form line. Thoroughly moisten 
the subgrade or cover it with a layer of plastic film meeting requirements 
of Section 4107 before placing concrete.  

 
B. Slip Form Equipment. 

Slip form equipment may be used.  
 

C. Forms. 

 
1. When hand placement methods are used, form all straight sections of 

curb and gutter with steel forms for the full depth of the concrete. Wood 
forms may be used on curving sections.  

 
2. Place a steel face, rigidly welded or bolted to the main form, on any 

extensions used to obtain the required depth of form.  
 
3. Ensure the top face of forms does not vary from a true plane by more 

than 1/8 inch in 10 feet. Ensure the upstanding face, including any 
extension, does not vary from a true plane by more than 1/4 inch in 10 
feet. Remove forms that are bent, twisted, warped, broken, or battered 
from the work. Allow Engineer to inspect and approve repaired forms 
before using.  

 
4. Use flexible or rigid forms of proper curvature for curves having a radius 

of 100 feet or less.  
 
5. While concrete is being placed and consolidated, form the front face of 

the curb with fixed or movable forms. If movable forms are used, use 
forms that provide a suitable opening for placing and consolidating 
concrete. 

 
6.    Curb may be placed and shaped by hand methods, without the use of a 

front face form, provided placement tolerances in Article 2512.03, C, 3, 
are met. Form back of curb and consolidate to produce an integral unit 
with underlying gutter section.  

 
7. Set forms with the upper edge to the correct line and grade. Firmly hold 

forms in place with adequate stakes and bracing.  
 
8. Forms with height greater than the thickness of the concrete may be 

used, with no additional cost to the Contracting Authority for extra 
concrete required, if: 
 The upper edge is set accurately to line and grade, and  
 The subgrade is excavated to meet the bottom edge of the form in 

a slope not steeper than one vertical to four horizontal. 
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D. Placing Concrete. 

Place concrete to construct curb and gutter as an integral unit. Consolidate 
the concrete during placement with internal vibration operating at a 
frequency between 3500 vibrations per minute (vpm) and 8000 vpm.  
 

E. Finishing. 

 
1. After concrete has been consolidated and face forms have been 

removed, finish the surface to a uniform texture. Use a suitable edging 
tool to perform edging along all forms and expansion and contraction 
joints.  

 
2. Ensure the finished surface conforms to the lines and grades shown in 

the contract documents. Ensure the gutters drain as indicated in the 
contract documents, with no depressions that trap water.  

 
F. Protection and Curing. 

After finishing, cure and protect the concrete using one of the methods 
described in Article 2301.03, K.  
 

G. Joints. 

Construct joints for PCC curb and gutter according to Section 2301 and the 
contract documents.  
 

2512.04 METHOD OF MEASUREMENT. 

The Engineer will measure the linear feet of Curb or Curb and Gutter along the face 
of the curb at the gutter line. 
 
2512.05 BASIS OF PAYMENT. 

 
A. Payment for Curb or Curb and Gutter will be the contract unit price per linear 

foot. 
 
B. Payment is full compensation for: 

 Furnishing all materials, 
 Preparation of subgrade, and 
 Placing, compacting, finishing, and curing the concrete curb or curb and 

gutter. 
 
 

Section 2513.  Concrete Barrier 

 
2513.01 DESCRIPTION. 

 
A. This section describes the production and construction of concrete barrier, 

both permanent and temporary, as shown in the contract documents.  
 
B. Used temporary barrier rail furnished and placed as temporary barrier rail 

shall have been manufactured according to the contract documents after 
December 20, 1988.  
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C. Used barrier rail shall be included in installations containing units with similar 
shape and dimensions with compatible connecting loops.  

 
D. Use F-shape temporary concrete barrier rail on roadways with a posted 

speed limit greater than 45 mph. Use F-shape temporary barrier rail, Type A, 
as defined in the Standard Road Plans, in all situations requiring the railing 
to be in place during the winter work period as defined in Article 1108.02, F.  

 
2513.02 MATERIALS. 

Use materials for concrete barrier and temporary concrete barrier rail meeting the 
requirements of Division 41 for the respective materials, and the following 
paragraphs. Use only approved supports and bedding grout when placing permanent 
precast concrete barrier. Apply Section 2419 for precast concrete barrier rail. 
 

A. Cement. 

Apply Section 4101. Type I or Type III Portland Cement may be used.  
 

B. Aggregates. 

Use Class 2 or better durability coarse aggregate, unless otherwise 
specified.  

 
C. Admixtures. 

Apply Section 4103. Use air entrainment. To improve workability or retard 
hardening, other approved admixtures may be used with Engineer’s 
approval. Those containing more than 1.0% chlorides will not be allowed.  
 

D. Bolts, Anchors, and Other Metal Fastenings. 

Apply Article 2419.02, F.  
 

E. Steel Reinforcing. 

Apply Section 2404. Unless otherwise specified, use epoxy coated 
reinforcement for all reinforcement other than temporary concrete barrier.  
 

F. Barrier Markers. 

Comply with Article 4186.12.  
 

2513.03 CONSTRUCTION. 

Unless otherwise designated, concrete barrier may be cast-in-place, precast in an 
approved casting yard or plant and hauled to the placing site, or slip formed at the 
project site. Approved manufacturers of precast barrier are listed in Materials I.M. 
571, Appendix A. Use precast barrier produced in a plant for which the District 
Materials Engineer has approved equipment, procedures, and quality of concrete. 
Provide, or have the Fabricator provide, technical personnel who are experienced and 
skilled in the procedures being used. Have these personnel collaborate fully with the 
Engineer in all technical aspects of the work.  
 

A. Concrete.  

 
1. Precast. 

a. Use concrete specified in Section 2419. Proportion, mix, place, and 
cure the concrete in a manner that will produce the minimum 
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compressive strength at the time designated, as specified in Table 
2513.03-1: 

 
 Table 2513.03-1: Compressive Strength 

 
Strength Before 

Moving From 
Casting Bed (psi) 

Strength At 
Age 28 Days (psi) 

Precast 1750 5000 
 
b. Allow concrete to reach strength at age 28 days before storing in 

multilayers or shipping.  
c. Use 7% as a target value for the air content of fresh, unvibrated 

concrete, with a maximum variation of plus 1.5% or minus 1.0%.  
 

2. Cast-in-Place and Slip Form. 
a. For cast-in-place, use Class C concrete complying with Materials 

I.M. 529. For slip form, use Class BR complying with Materials I.M. 
529. 

b. Submit Class BR mix design to the District Materials Engineer for 
approval at least 7 calendar days prior to placement. Apply Section 
2403, except meet the following mix design requirements:  
1) Water. Do not exceed Table 2513.03-2 for total mixing water 

and free moisture in the aggregate. Minimum slump is 1/2 inch. 
 

Table 2513.03-2: Mixing Water and Free Moisture 

Class of Concrete 
Pounds of Water 

Per Pound 
of Cementitious Material 

BR (Slip Form) 
C (Cast-in-Place) 

0.450 
0.488 

 
2) Aggregates for Class BR. Use a well graded combination of 

aggregates complying with Materials I.M. 532 in Zone II-A or II-
B. Meet requirements in Division 41 for each individual 
aggregate used. 

3) Admixtures. Use air entrainment. Use 7% as a target value for 
the air content of fresh, unvibrated concrete, with a maximum 
variation of plus 1.5% or minus 1.0%. To improve workability 
and aid in air entrainment, water reducing or retarding 
admixtures may be used according to Article 2513.02, C.  

4) Fly Ash and GGBFS. Use the conditions and allowable rates 
of fly ash and GGBFS substitution in Table 2513.03-3:  

 
Table 2513.03-3: Fly Ash and GGBFS Substitution 

Cement Type 
Maximum Allowable 

Substitution
(a)

 
Time Period 

Type I, II 35% GGBFS 
20% Fly Ash March 16 to October 15 

Type IS, IP 20% Fly Ash March 16 to October 15 
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Type I, II 20% Fly Ash October 16 to March 15 

Type IS, IP 0% October 16 to March 15 
(a) Maximum total mineral admixture substitution is 50%. 

 
B. Equipment. 

Use equipment that meets the requirements of Section 2001 and the 
following:  
 
1. Forms. 

Ensure forms for all concrete barrier are true to dimensions as shown in 
the contract documents, true to line, mortar tight, and sufficiently rigid to 
maintain the required shape during placement, vibration, and curing. 
Ensure inside surfaces are smooth and free of any projections, 
indentations, or offsets.  
 

2. Bins. 

Apply Article 2001.06.  
 

3. Weighing and Proportioning Equipment. 

Apply Article 2001.20. A vibrator will not be required on the cement 
batch hopper.  
 

4. Mixing Equipment. 

Apply Article 2001.21. A continuous mixer with volumetric proportioning 
may be used with the Engineer’s approval.  
 

C. Proportioning, Mixing, and Placing Concrete. 

 
1. Apply Article 2419.03, C.  
 
2. For precast temporary and permanent barrier cast upside down, finish 

the bottom of the concrete, exposed at the top of the form, as provided 
in Article 2403.03, P.  

 
D. Curing.  

 
1. Cast-in-Place and Precast. 

a. Cure using a method preventing loss of moisture and maintaining 
an internal concrete temperature of no less than 40°F during the 
curing period. Apply Article 2419.03, D, when elevated temperature 
curing is used.  

b. When nonelevated temperature curing is used, keep the concrete 
barrier damp with wet burlap for a minimum of 12 hours after 
casting. If forms remain in place during the 12 hours, only the 
exposed concrete surface will require the wet burlap application. 
Complete finishing operations after this period in an expedient 
manner. Once finishing and all necessary repairs have been 
accomplished, apply clear curing compound to all exposed surfaces 
as specified.  
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2. Slip Form. 

Cure slip formed concrete barrier by application of a clear curing 
compound. No moist cure period will be required. Apply clear curing 
compound to the concrete barrier rail within 15 minutes after final 
finishing, provided that the free water (sheen) has appreciably 
disappeared from the concrete surface. 
 

3. Clear Curing Compound. 
a. Apply a clear curing compound, when specified, to all exposed 

surfaces. Use a compound that complies with Article 4105.07. Use 
a fine spray to form a continuous, uniform film on the surface and 
vertical edges of the pavement slab. Apply clear curing compound 
as soon as the free water has appreciably disappeared, but no later 
than 30 minutes after finishing. Use an application rate of no less 
than 200 square feet per gallon. Use a fugitive dye to ensure 
uniform application and coverage. 

b. Prior to application, thoroughly agitate the curing compound in the 
supply drum immediately before transfer to the sprayer. After 
removal of forms following finishing, apply this compound promptly 
and at the same rate to exposed surfaces. If the coating is 
damaged within 72 hours after being applied, recoat the affected 
area without delay. Further sealing is not necessary.  

 
E. Removal of Forms. 

For precast and cast-in-place concrete barrier, forms may be removed 
before the concrete has attained 250 psi in flexure. If form removal interrupts 
the moist cure process, accomplish form removal without delay and 
immediately reapply the moist cure process. Ensure form removal does not 
cause damage to, or deformation of, the barrier.  
 

F. Finish. 

 
1. For permanent precast and cast-in-place concrete barrier, apply Article 

2419.03, I, except do not commence the finishing operation until 
completion of the initial wet cure period.  

 
2. Ensure permanent precast barrier is free from honeycomb or surface 

defects. When defects develop, evaluate production procedures and 
make corrections. Patching of such defects is to be very limited.  

 
3. Finish temporary barrier rail according to Article 2403.03, P, 2, b.  
 
4. For slip form concrete barrier, the finish remaining after the steel form 

passes will not require further surface manipulation. Apply Article 
2403.03, P, 2, b.  Ensure the finished slip form barrier is free from 
honeycomb or surface defects. Complete patching operations only as 
directed by the Engineer. 

 
G.   Barrier Markers. 

Furnish barrier markers of same color as adjacent edge line. Attach markers 
to barrier using adhesive as recommended by manufacturer. Locate top of 



2513.03 Concrete Barrier 

 
Page 756 
 

marker 2 inches below top of barrier. Place barrier markers at 100 foot 
increments. 
 

H. Tolerances. 

 
1. Ensure all newly fabricated units of temporary barrier rail are free from 

honeycomb, surface spalling, and surface defects. Ensure corner 
breaks and bottom spalls after shipping and placement do not exceed 1 
square foot of total surface area, which includes the base.  

 
2. Other than honeycomb, shallow voids, not exceeding 3/4 inch diameter, 

which appear on the formed surface after proper consolidation will not 
be considered as surface defects. They need not be filled unless they 
appear in an abnormal concentration.  

 
3. For concrete barrier, apply the tolerances of Table 2513.03-4: 
 

Table 2513.03-4: Tolerances for Concrete Barrier 

Item 
Precast Fabrication

(a)
 

(Permanent or 
Temporary) 

Cast-In-Place or Slip 
Form 

Installation 

Length ± 3/4 inch  

Width ± 1/4 inch (b) 

Height ± 1/4 inch (b) 

Horizontal Straightness 
(Sweep) 

1/2 inch maximum in 10 
feet 

3/4 inch maximum in 10 
feet 

Top Straightness 
(Vertical) 

1/4 inch maximum in 10 
feet 

3/4 inch maximum in 10 
feet 

Exposed Ends 
(Deviation from square) ± 1/4 inch  

(a) Installation of permanent precast barrier includes shimming and grouting such that 
adjoining sections match within 1/4 inch on the sides and top, and the finished 
height is not less than required by the contract documents. 

(b) The width and depth are not to be less than required by the contract documents. 
 
4. Ensure each unit of temporary barrier rail does not have spalls, corner 

breaks, and bottom spalls totaling more than 5 square feet of surface 
area, including the base.  

 
5. Ensure connecting loops on all barriers are not deformed. Ensure they 

are true to dimensions.  
 
6. Ensure gaps between units do not exceed the dimensions shown in the 

contract documents.  
 

I. Handling, Storage, and Hauling New and Used Precast Units. 

 
1. Do not lift or stress precast barrier units in any way before they have 
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developed the strength specified. Support units at designated pickup 
points. Do not use connecting loops as pickup points. 

 
2. Ensure fabrication, storage, handling and transporting will not result in 

cracking, twisting, or other damage. Minor chips on edges may be 
patched with the Engineer’s approval. Breakage and chipping may be 
cause for rejection.  

 
3. Ensure tiedowns are not in direct contact with concrete surfaces, which 

may cause chipping or breakage 
 
4. Do not subject units to excessive impact. 
 
5. Replace at no additional cost to the Contracting Authority units that, in 

the Engineer’s opinion, are damaged in such a way as to impair their 
appearance or suitability. Mark new barrier units for the proper 
identification according to Materials I.M. 571.  

 
6. The Engineer will mark temporary barrier rail units that are rejected with 

an orange painted "R" approximately 12 inches high and 6 inches wide 
on both ends to show that piece has been rejected for use as a traffic 
control device.  

 
2513.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Concrete Barrier: linear feet shown in the contract documents, based on the 
contract quantity from end to end of the barrier excluding end sections, width 
transition sections, and height transition sections.  

 
B. End sections, width transition sections, and height transition sections: By 

count for each type of end section, width transition section, or height 
transition section. 

 
C. For concrete barrier railing for bridge structures: apply Article 2414.04.  
 
D. Reinforcement in concrete barrier for other than bridge structures will not be 

measured separately.  
 
2513.05 BASIS OF PAYMENT. 

Payment will be the contract unit price as follows: 
 

A. Concrete Barrier, of the type specified: linear feet.  
 
B. End sections, width transition sections, and height transition sections: Each 

for the type of end section, width transition section, or height transition 
section specified. 

 
C. For concrete barrier railing for bridge structures: apply Article 2414.04. 
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D. Reinforcement in concrete barrier for other than bridge structures: not paid 
for separately.  

 
E. Payment as described above is considered full compensation for all work 

involved. 
 
 

Section 2514.  Curb Removal 

  
2514.01 DESCRIPTION. 

 
A. Remove curb from PCC pavements which are to remain in place. Remove 

flumes and construct and shape shoulders as specified in the contract 
documents. 

 
B. The contract documents may also include granular surfacing of shoulders, 

seeding and fertilizing, and other additional work. 
 

2514.02 MATERIALS. 

None. 
 
2514.03 CONSTRUCTION. 

 
A. Removal of Curb. 

 
1. Remove all integral curb using methods which will not damage concrete 

that is to remain. 
 
2. When the contract documents do not provide for resurfacing, remove 

the curb using a grinding machine designed for that purpose. 
 
3. Grind the curb flush with the adjacent pavement surface within a 

tolerance of ± 1/4 inch. Grind the surface to project inside the curb the 
minimum amount necessary to assure complete curb removal, but not 
more than 2 inches. Ensure the resulting surface has a texture 
satisfactory to the Engineer. 

 
4. When the contract documents provide for resurfacing, remove the curb 

by grinding or other methods the Engineer approves. Other methods 
may include chipping or sawing and breaking. Ensure the method 
chosen provides complete removal of curb that extends above the 
pavement surface. Ensure it also provides a safe and smooth surface to 
accommodate traffic. 

 
5. When removal is by sawing and breaking, perform the work as shown in 

the contract documents and as follows: 
a. Make a vertical saw cut along the edge of the curb nearest the 

centerline of pavement. At the end of the curb section, extend the 
saw cut to the extreme end of the curb. At this point make a saw 
cut at right angles and extend to the pavement edge.  
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b. Where flumes occur in curb sections, extend the saw cut across the 
throat of the flume.  

c. On resurfaced pavement, locate the saw cut 7 1/2 inches from the 
pavement edge. Cut to a depth of 3 inches below the surface of the 
resurfacing. 

d. Immediately before breaking the curb, clean the sawed groove free 
of dirt, stones, or any foreign matter to a depth at least 1 inch below 
the pavement surface. 

 
6. Remove concrete, including resurfacing concrete and concrete across 

the throats of flumes, to the dimensions shown in the contract 
documents. Cut off all reinforcement exposed and loosened. 

 
7. When curb is removed by grinding, remove the ground material from the 

pavement surface. The ground material may be deposited as an edge 
fillet or spread on the adjacent shoulder surface. 

 
8. Unless provided otherwise, remove broken concrete according to Article 

1104.08. 
 

B. Removal of Flumes. 

Removal of flumes includes removal of shoulder basins, slope drains, and 
discharge basins. Place backfill in the area excavated for flume removal. 
Compact as directed by the Engineer. Remove flume material according to 
Article 1104.08. 
 

C. Removal of Posts. 

Remove posts as directed by the Engineer. Fill holes resulting from post 
removal. Compact as directed by the Engineer.  
 

D. Shoulders. 

 
1. Construct shoulders as shown in the contract documents, according to 

Article 2302.03, F. 
 
2. Fill in depressions resulting from removal of flumes, slope drains, and 

discharge basins. Use excess shoulder material shaped and compacted 
with a mechanical tamper or by other methods the Engineer approves. 

 
E. Traffic Control. 

 
1. Traffic control complying with Section 2528 will be required for this work. 

Work areas will be limited to approximately 1/2 mile in length.  
 
2. Do not allow traffic in a lane while a drop-off exists at the edge of the 

pavement in that lane. Schedule work so there are no lane closures or 
drop-offs at the edge of the pavement overnight.  

 
3. Complete shoulder and fillet or granular surfacing edge treatment on the 

first side of the pavement at a location before commencing curb removal 
on the second side of the pavement. 
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2514.04 METHOD OF MEASUREMENT. 

Measurement for curb removal work satisfactorily completed will be as follows: 
 

A. Removal of Curb. 

According to Article 2213.04, A. 
 

B. Removal of Flumes. 

According to Article 2213.04, B. 
 

C. Shoulders. 

According to Article 2302.04, D. 
 

D. Removal of Posts. 

The number of posts removed, as specified, will be determined by count. 
 
2514.05 BASIS OF PAYMENT. 

Payment for the items involved in curb removal, measured as specified above, will be 
as described below. Payment is full compensation for all labor, equipment, and 
materials to remove the curb, posts, flumes, and for the construction of shoulders as 
specified. 
 

A. Removal of Curb. 

According to Article 2213.05, A. 
 

B. Removal of Flumes. 

According to Article 2213.05, B. 
 

C. Shoulders. 

According to Article 2302.05, D. 
 

D. Removal of Posts. 

Contract unit price for the number of posts removed as specified. 
 
 

Section 2515.  Removal and Construction of Paved Driveways 

 
2515.01 DESCRIPTION. 

Remove paved drives or portions of drives. Construct new PCC driveways according 
to the contract documents.  
 
2515.02 MATERIALS. 

 
A. When paved driveways are to be constructed in conjunction with a PCC 

paving project, the class of concrete being used on the project may be used 
for driveways. If that class of pavement is not chosen for use, or if the 
contract contains no item for PCC pavement, pavement widening, or base, 
then use Class C concrete. 

 
B. For the construction of paved driveways, meet the requirements of Division 

41 for the respective materials. 
 



 Removal and Construction of Paved Driveways 2515.03 

 
Page 761 

 

2515.03 CONSTRUCTION. 

 
A. Removal of Paved Driveways. 

 
1. Remove paved driveways as shown in the contract documents.  
 
2. When old concrete pavement is to be removed and later abutted at its 

top surface with new concrete pavement, saw the designated breakout 
line to full depth before breaking the pavement. Remove to a new line 
and replace all concrete broken or damaged beyond the breakout line 
designated by the Engineer at no additional cost to the Contracting 
Authority.  

 
3. Apply Article 2510.03, A to the removal of driveways.  
 

B. Construction of Paved Driveways. 

Unless specified otherwise, construct new paved driveways to the 
dimensions shown in the contract documents. 
 
1. Preparation of Subgrade. 

Prepare the subgrade by excavating or filling with suitable earth to a 
depth below the finished grade line so that, when tamped or rolled until 
smooth, firm, and hard, the subgrade is uniform and at the required 
depth below the finished grade line. 
 

2. Portland Cement Concrete. 
a. Placing. 

1) Hand Finish. 
a) Use forms complying with Article 2301.03, A, 3, a, 1, c. 
b) Ensure the subgrade is thoroughly moistened. 
c) Deposit concrete for the full depth of slab in one operation. 

Consolidate it by tamping or vibration. Screed off the 
excess concrete flush with the forms. Thoroughly 
consolidate edges adjacent to all forms, expansion joints, 
curbs, or fixtures in the surface. 

2) Slip Form. 

Use self propelled slip form pavers meeting the requirements 
of Section 2301. For other slip form paving machines, obtain 
the Engineer’s approval. Use machines designed for the 
specific purpose of placing, consolidating, and finishing 
concrete driveway slabs without use of fixed side forms. 

b. Finishing. 
1) After consolidation, finish the concrete surface with a burlap 

drag.  
2) After the surface has been floated, finish the edges of the slabs 

with a suitable edging tool. 
c. Protection and Curing. 

After finishing, cure and protect the concrete using one of the 
methods described in Article 2301.03, K. 
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d. Joints. 
1) Cut through the concrete for no less than 25% of the depth 

with a pointed trowel or suitable spading tool. Edge the 
concrete on both sides. In lieu of using a pointed trowel or 
suitable spading tool, these lines may be cut within 12 hours 
after placement of concrete with a 1/8 inch blade saw that is 
approved by the Engineer. Metal dividers will be considered for 
approval, in lieu of cutting.  

2) Construct isolation joints at all points where driveways meet 
other walks, curbs, or fixtures in the surface. Construct these 
joints by installing a 1/2 inch, full depth strip of approved 
premolded joint material. 

3) Seal contraction joints according to Article 2301.03, P. 
e. Time for Opening Pavement for Use. 

Open PCC driveways a minimum of 7 calendar days after 
placement or when flexural strength reaches 400 psi as determined 
by Materials I.M. 383. 
 

3. Hot Mix Asphalt. 

Construct HMA driveways according to Article 2303.03. Apply Class II 
compaction. 
 

4. Smoothness. 
a. Where abutting pavement is to be placed adjacent to the pavement 

being checked, ensure the surface does not deviate by more than 
1/4 inch when checked 1 inch from the edge with a 3 foot 
straightedge used transversely and a 10 foot straightedge used 
longitudinally. 

b. Areas may be checked by the Engineer with a surface checker. 
These are not to exceed 1/4 inch in 10 feet. For each bump 
exceeding these requirements, the Contractor will be assessed $50 
or the bump corrected as agreed upon by the Engineer and 
Contractor. 

 
5. Weight Limits. 

Limit construction equipment on both PCC and HMA driveways to 5 
tons. 

 
2515.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Removal of Paved Driveway. 

Square yards, to the nearest square foot, shown on the contract documents 
for each paved driveway removed. 
 

B. PC Concrete Driveways. 

Square yards, to the nearest square foot, shown on the contract documents 
for each paved driveway of the thickness specified. This includes areas 
through sidewalks. No deductions will be made for fixtures having an area of 
1 square yard or less. 
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2515.05 BASIS OF PAYMENT. 

Payment will be the contract unit price as follows: 
 

A. Removal of Paved Driveway. 

 
1. Per square yard.  
 
2. Payment is full compensation for all equipment, tools, and labor for 

removal of the driveways as specified in the contract documents.  
 

B. Portland Cement Concrete Driveway. 

 
1. Per square yard for the thickness specified.  
 
2. Payment is full compensation for furnishing all material, equipment, 

tools, and labor to construct the driveway in accordance with the 
contract documents. 

 
 

Section 2516.  Combined Concrete Sidewalk and Retaining Wall 

 
2516.01 DESCRIPTION. 

 
A. This section was developed in conjunction with Section 9072 of the SUDAS 

Standard Specifications, with modifications to suit the needs of the 
Department. 

 
B. Construct combined concrete sidewalk and retaining wall. 

 
2516.02 MATERIALS. 

 
A. Combined Concrete Sidewalk and Retaining Wall. 

   
1. Portland Cement Concrete.  

Comply with Article 2511.02, A. 
 
2. Reinforcing Steel. 

Comply with Section 4151. 
 
3. Expansion Joint. 

Comply with Article 4136.02. Use resilient filler when type is not 
specified. 

 
B. Subdrain. 

Use minimum 4 inch diameter pipe. 
 

1. Polyvinyl Chloride Pipe and Fittings (Solid Wall PVC): 
a. Comply with ASTM D 3034, minimum thickness SDR 35, 46 psi 

minimum pipe stiffness. 
b. Use PVC plastic conforming to ASTM D 1784, Cell Classification 

12454. 
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c. Integral bell and spigot type rubber gasket joint complying with 
ASTM D 3212 and ASTM F 477. 

d. Slot subdrain pipe according to ASTM F 949 or perforate with four 
rows of 1/4 to 3/8 inch diameter holes along the bottom of pipe. 

 
2. Corrugated Polyvinyl Chloride Pipe and Fittings (Corrugated PVC): 

a. Use corrugated exterior, smooth interior, PVC. 
b. Comply with ASTM F 949, minimum pipe stiffness, 46 psi. 
c. Use PVC plastic complying with ASTM D 1784, Cell Classification 

12454. 
d. Integral bell and spigot type rubber gasket joint complying with 

ASTM D 3212 and ASTM F 477. 
e. Slot subdrain pipe according to ASTM F 949. 

 
3. Corrugated Polyethylene Tubing and Fittings (Corrugated PE): 

a. Comply with Article 4143.01, B, 1. 
b. Use only fittings supplied or recommended by pipe manufacturer 

for soil tight service. 
 

C. Porous Backfill Material for Subdrain: 

 
1. Crushed Stone or Processed Gravel. 

Comply with Section 4131. 
 
2. Pea Gravel. 

Comply with Gradation No. 20 or 21 of Section 4109 and the quality 
requirements of Section 4131. 

 
D. Suitable Backfill Material. 

Comply with Article 2102.02, D, 2. 
 
E. Rodent-Proof Hardware Cloth. 

Comply with Materials I.M. 443.01. 
 
2516.03 CONSTRUCTION. 

 
A. Excavation and Embankment. 

 
1. At locations where the wall will be constructed against embankment, 

compact to a minimum of 90% of maximum Standard Proctor Density 
prior to beginning wall construction. 

 
2. Excavate to the line and grade specified in the contract documents. 

Minimize over-excavation. Install sheeting, shoring, or other retention 
systems as required to ensure the stability of the excavation. 

 
B. Installation. 

 
1. General. 

a.    Forming the back of the wall is not required. Where the back of the 
wall is not formed and sloughing occurs, remove loose material, 
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and replace with concrete at no additional cost to the Contracting 
Authority. 

b. Install 3 inch diameter weep holes at 8 foot intervals. Form weep 
holes with an approved rustproof device backed with rodent-proof 
hardware cloth. 

c. Install 8 inch wide trench of porous backfill behind the wall. Install 
subdrain within porous backfill trench. Ensure positive drainage on 
subdrain. 

 
2.    Backfill Material Placement. 

a.    Place suitable backfill material with adequate moisture content for 
compaction in maximum 8 inch lifts, spread, and compact. 

b.    Use hand-operated compaction equipment within 3 feet of the front 
of the wall face. 

 
C. Joints. 

 
1. Form ED joints in wall at no more than 60 foot spacing. Affix expansion 

material to retaining wall. 
 
2. Form C joints in the wall at no more than 20 foot spacing.  
 
3. Form E joints in sidewalk to coincide with ED joints in wall. Form C 

joints in sidewalk at spacing equal to sidewalk width.  
 
4. Form longitudinal joint in sidewalk when sidewalk width is greater than 8 

feet. 
 
D. Rustication. 

Decorative form liners or inserts may be used when forming the face of the 
wall with the approval of the Engineer. Form rustications as specified in the 
contract documents. 

 
2516.04 METHOD OF MEASUREMENT. 

Measurement for Combined Concrete Sidewalk and Retaining Wall will be cubic 
yards shown in the contract documents.  
 
2516.05 BASIS OF PAYMENT. 

Payment for Combined Concrete Sidewalk and Retaining Wall will be the contract unit 
price per cubic yard. Payment is full compensation for: 
 Excavation and foundation preparation,  
 Furnishing and placing concrete and reinforcing steel, 
 Joint material, 
 Subdrain, 
 Porous backfill material, 
 Suitable backfill material, 
 Finishing disturbed areas, and 
 Shoring as necessary. 
 
 

Cominbed Concrete Sidewalk and Retaining Wall 2516.05
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Section 2517.  Railroad Approach Sections 

 
2517.01 DESCRIPTION. 

Construct pavement sections at junctures of railroad according to the contract 
documents. 
 
2517.02 MATERIALS. 

For construction of railroad approach sections, meet the requirements of Divisions 23 
and 41 for the respective material.  
 

A. PCC Paving Projects. 

Use either Class C PCC or the same class PCC as specified for the 
pavement. 
 

B. HMA Paving Projects. 

Use an HMA mixture that is one mix level above the approaching surface 
course.  Use PG 64-22 asphalt binder. 

 
2517.03 CONSTRUCTION. 

 
A. PCC Paving Projects. 

 
1. Form, place, finish, and cure the PCC according to Section 2301.  
 
2. The Engineer may require the railroad approach section to be placed 

one lane at a time for the convenience of the traveling public. When the 
header slab is constructed in two sections, construct a centerline joint 
as shown in the contract documents. When the joint is not provided for, 
place 1/2 inch tie bars no more than 4 feet apart and extend them no 
less than 18 inches into each section.  

 
B. HMA Paving Projects. 

Place the HMA according to Article 2303.03, C, 4, with maximum 2 inch 
lifts.  Compact according to Article 2303.03, C, 5, Class II.  

 
2517.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Railroad Approach Section, PCC. 

Square yards shown in the contract documents.  
 

B. Railroad Approach Section, HMA. 

Square yards shown in the contract documents.  
 
2517.05 BASIS OF PAYMENT. 

Payment will be the contract unit price as follows: 
 

A. Railroad Approach Section, PCC. 

 
1. Per square yard.   
 



 Safety Closure 2518.03 

 
Page 767 

 

2. Payment is full compensation for: 
 Excavation for modified subbase and subdrain, 
 Furnishing and installing subdrain, 
 Furnishing and installing subdrain outlet, 
 Furnishing and placing porous backfill material, 
 Furnishing and placing modified subbase backfill material, and 
 Furnishing and installing reinforcing steel, tie bars, and dowel 

assemblies.  
 

B. Railroad Approach Section, HMA. 

 
1. Per square yard.   
 
2. Payment is full compensation for: 

 Asphalt binder and tack coat, 
 Excavation, modified subbase, and subdrain, 
 Furnishing and installing subdrain, 
 Furnishing and installing subdrain outlet, 
 Furnishing and placing porous backfill material, 
 Furnishing and placing modified subbase backfill material, 
 Furnishing and installing fiber board barrier, and 
 Furnishing, placing, and compacting HMA. 

 
 

Section 2518.  Safety Closure 

 
2518.01 DESCRIPTION. 

This section concerns Safety Closures erected as specified in the contract 
documents. Two types of safety Closures will be specified: Road Closures and 
Hazard Closures.  
 
2518.02 MATERIALS. 

Use orange mesh safety fence meeting the requirements of Article 4188.03. 
 
2518.03 CONSTRUCTION. 

 
A. Erection. 

 
1. Road Closures. 

a. Place a fence meeting the requirements of Article 2518.02 across 
the roadway from outside edge of shoulder to outside edge of 
shoulder. Securely support the fence so it is in a vertical position 
without sagging.  

b. Place a Type III barricade, described in Part 6 of the MUTCD, 
immediately in front of the fence at the approximate roadway 
centerline. Mount a ROAD CLOSED (RII-2) sign on the Type III 
barricade. 

c.    In lieu of Articles 2518.03, A, 1, a and b above, place a series of 
Type 3 barricades across the roadway from outside edge of 
shoulder to outside edge of shoulder. Ensure that gaps between 
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Type 3 barricades are no greater than 6 inches. Mount a ROAD 
CLOSED (R11-2) sign over the top two rails of on the Type 3 
barricade located closest to the approximate roadway centerline. 

d. Erect road closures as specified in the contract documents. Erect 
them on the mainline of the roadway where public traffic is diverted 
onto an on-site detour and where public traffic is prohibited from 
entering the work area.  

e. Erect road closures beginning with the start of the contract period 
as specified in the contract documents, or when the work 
commences.  

 
2. Hazard Closure. 

a. Place a fence meeting the requirements of Article 2518.02 across 
the roadway from outside edge of shoulder to outside edge of 
shoulder. Securely support the fence so it is in a vertical position 
without sagging.  

b. Place a Type III barricade, described in Part 6 of the MUTCD, 
immediately in front of the fence at the approximate roadway 
centerline.  

c.    In lieu of Articles 2518.03, A, 2, a and b above, place a series of 
Type 3 barricades across the roadway from outside edge of 
shoulder to outside edge of shoulder. Ensure that gaps between 
Type 3 barricades are no greater than 6 inches.   

d. Erect hazard closures as specified in the contract documents. Erect 
them at locations within a work area when construction involves 
major hazards on existing or relocated roadways. Such hazards 
may be located at streams, gullies, railroads, bridge approaches, 
and driveway locations. Through public traffic should not normally 
encounter a hazard closure.  

e. Erect hazard closures beginning with the start of the contract period 
as specified in the contract documents, or when the work 
commences. 

 
B. Responsibility. 

 
1. Maintain the location and condition of the safety closures. Any 

Contractor who temporarily moves the safety closure for equipment or 
delivery of materials, shall replace it in its original position and is 
responsible for the restriction of public traffic into the closed area.  

 
2. If a safety closure placed by the Contractor is required for an area after 

the Engineer's approval of completed work for that specific area, 
maintenance of that safety closure will become the responsibility of the 
Contracting Authority. The Engineer will document in writing the transfer 
of authority.  

 
3. The Engineer will notify the Contractor of the date of removal of safety 

closures. The safety closure remains the property of the installing 
Contractor. If the safety closure is not removed by the date specified in 
the notification, it will become the property of the Contracting Authority 
and the Contractor will be charged for any removal costs.  
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2518.04 METHOD OF MEASUREMENT. 

The Engineer will count each Safety Closure (either road closure or hazard closure) 
erected. 
 
2518.05 BASIS OF PAYMENT. 

 
A. Payment will be the contract unit price for each Safety Closure counted. 
 
B. Payment is full compensation for furnishing all material, labor, and 

equipment necessary to erect, maintain, and remove the Safety Closure, 
unless indicated otherwise in the contract documents. 

 
 

Section 2519.  Fence Construction 

 
2519.01 DESCRIPTION. 

Furnish all material, set posts, and erect the fence according to the contract 
documents. 
 
2519.02 MATERIALS. 

Meet requirements of Section 4154 for the type of fence specified. 
 
2519.03 CONSTRUCTION. 

Furnish and erect field fence, deer fence, or chain link fence of the type and 
dimensions shown in the contract documents and according to the provisions below. 
Do not disturb right-of way-markers. 
 

A. Field Fence and Deer Fence. 

 
1. General. 

a. Prior to placement, provide a smooth ground profile free of all tall 
grass and debris in the area the fence is to be placed.  

b. When rock is encountered, employ the appropriate means of 
excavation to the bottom of post elevation. Place backfill using 
suitable material placed and thoroughly compacted by tamping until 
the post is firmly embedded, plumb, and true to alignment.  

c.   When removing and reinstalling field fence, make arrangements 
with adjacent property occupants for restraining livestock from 
entering the right-of-way. 

 
2. Brace Post Assembly. 

a. Locate brace posts so the horizontal brace will make contact with 
both posts while posts are in the vertical position. Set all posts as 
shown in the contract documents. 
1) Angle posts will be required where vertical alignment of fence 

changes 30 degrees or more.  
2) Corner posts will be required where horizontal alignment of 

fence changes by 10 degrees or more.  
3) When required in the contract documents, install pull post 

assemblies at right-of-way breaks of less than 10 degrees, 
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horizontal alignment changes less than 30 degrees, and 
property corners.  

4) An end post assembly will be required where a fence begins or 
ends.  

b. Place and tamp backfill material, consisting of a well graded 
crushed stone meeting requirements of Section 4120 or a PCC mix 
approved by the Engineer, around angle, corner, end, gate, and 
brace posts. Ensure backfill material contains sufficient moisture to 
be readily and thoroughly compacted by tamping at the time backfill 
material is placed.  

c. Posts may be driven if demonstrated that driving can be done in a 
manner that will not damage the post. Drive the post plumb and 
true to alignment. Place backfill material in voids around driven 
posts that require straightening. Thoroughly compact backfill 
material by tamping.  

d. Install metal braces as shown in the contract documents. Place 
them so they will not hold water on top of the brace. At installations 
with two brace wires, maintain tension in both directions.  

 
3. Pull Post Assemblies. 

a. Pull post assemblies are for the purpose of tightening fence wire by 
mechanical means. Use mechanical means to tighten fence fabric 
from both directions to the middle post. Use a staple to secure each 
line wire of the fence fabric and barbed wire at pull posts. Drive the 
staples so they are not parallel with the wood grain and are tight.  

b. Set posts to comply with the provisions in Article 2519.03, A, 1, 
above.  

 
4. Line Posts. 

a. In each run of fence between brace posts, set line posts at the 
interval designated in the contract documents. Use wood posts no 
smaller than 4 inch top diameter.  

b. In runs of fence 1000 feet or less, use steel line posts that are all of 
the same type. Set steel line posts by driving. Do not damage posts 
while driving.  

c. Set wood line posts in bored holes no smaller than 9 inches in 
diameter or by driving in a manner which will not damage the post. 
Thoroughly tamp soil removed from bored holes back into the hole.  

d. Set all posts plumb and true to line. Reset all posts that are: 
 Out-of-plumb more than 1 inch. 
 Out-of-line more than 2 inches.  

e. At each steel post, secure each line wire of the fence fabric and 
barbed wire to the post by a wire tie or clip. Wrap the clip around 
the wire on each side of the post, holding the wire tightly to the post 
to preventing slipping up or down the post.  

 
5. Stretching Fence Fabric. 

a. Cut and tie off fabric at all pull posts. Pass each line wire to the pull 
post. Secure the wire with no less than four wraps tight around 
itself. Stretch the wire until: 
 All slack is taken up,  
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 All longitudinal wires are taut, and  
 Approximately 50% of the factory fabricated fence crimp is 

removed. 
b. Apply tension in the fabric by mechanical means using equipment 

designed for such use. Hold the fabric until the end of each line 
wire has been tightened around the pull post and securely wrapped 
on itself. From the pull post around the angle or corner post to the 
other pull post, hand tension the fabric at the angle or corner post 
assembly.  

c. For pull post assemblies, extend the fence fabric past the brace 
post and attach to the pull post. Cut and wrap each line wire of the 
fabric around the pull post. Secure line wire by no less than four 
wraps tight around itself.  

 
6. Stretching Barbed Wire. 

a. Secure each strand of barbed wire at pull posts by wrapping around 
the post with no less than four wraps tight around itself.  

b. Apply tension to each individual strand of barbed wire by 
mechanical means using equipment designed for such use.  

c. Hold the wire until the end of each wire has been tightened around 
the pull post and the end is secured on itself before the tension is 
released.  

 
7. Splices. 

a. Fabricate splices in fence fabric, as detailed in the contract 
documents by one of the following methods: 
 Attaching the fabric to pull posts according to Article 2519.03, 

A, 3, or by wire splice,  
 Approved fence splice,  
 Crimp connector, or  
 Rod method.  

b. Fabricate splices in barbed wire, as detailed in the contract 
documents, by either: 
 Attaching the wire to pull posts according to Article 2519.03, A, 

6, or  
 Approved fence splice or crimped connector recommended for 

barbed wire which develops a strength of at least 85% of the 
wire strength.  

c. Fabricate splices in brace wire by approved splice or crimped 
connector recommended for brace wire which develops a strength 
of at least 85% of the wire strength, as detailed in the contract 
documents.  

 
8. Gates. 

a. Mount gates so that they swing fully and do not sag or drag on the 
ground. Provide them with a galvanized, welded chain: 
 Long enough to completely encircle the post and the end frame 

of the gate. 
 With chain links large enough to use with a padlock. 
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b. Drive a 4 inch diameter wood post in the ground to provide an 
adequate stop to prevent the gate from opening to a point that 
would damage the gate.  

 
9. Electrical Grounds. 

Field fence will not be required to be grounded except as required in the 
contract documents.  
 

10. Channel Crossing Fence. 
a. Construct channel crossing fence complying with, and at locations 

indicated in, the contract documents. 
b. Channel crossing fence, of the type specified in the contract 

documents, will be required when: 
 A stream or ravine is to be crossed and it is impractical to fit 

the line fence to the existing ground line, and  
 More than two additional barbed wires are required below the 

normal line fence to adequately close the opening. 
c. Set the posts and stretch the barbed wire and secure as specified 

for field fence.  
d. Use barbed wire with a spacing of no more than 6 inches.  
e. For Type A channel crossing fence, use extra length wood posts 

and additional field fence materials to close the opening 
satisfactorily. For Type B channel crossing fence, construct a 
floodgate as shown in the contract documents, in addition to extra 
length wood posts and additional field fence materials needed to 
close the opening satisfactorily.  

 
11. Flood Plain Fence. 

Use materials specified for field fence. Use wood line posts only, 
spaced as shown in the contract documents, and with the fence fabric 
on the downstream side of the posts. Otherwise, construct flood plain 
fence to meet requirements for field fence.  
 

B.  Chain Link Fence.  

 
1. General. 

Unless indicated otherwise in the contract documents, use chain link 
fence steel posts connected with pipe rails at the top and tensioned 
stretcher wire at the bottom.  
 

2. Posts. 
a. The Engineer will designate the location of each end, angle, corner, 

and gate post.  
b. Set posts with the required brace post assembly at each end, 

angle, corner, and gate. Brace post assemblies will not be paid for 
separately. Set posts plum and true to line. Reset posts that are: 
 Out-of-plumb more than 1 inch. 
 Out-of-line more than 2 inches. 

c. Fill the hole around each post with PCC meeting the requirements 
of Section 2403. 
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d. Ensure dirt or other foreign material is not mixed with concrete as it 
is placed. Forms will not be required if, in the opinion of the 
Engineer, the earth around the hole is dry and firm enough to 
permit satisfactory placement. Fill the hole around the post 
completely with concrete. Neatly finish the concrete to slope up to 
the post approximately 1 1/2 inches above the ground surface. 
Protect the concrete from drying by covering with soil or burlap kept 
wet for 24 hours or by applying white curing compound.  

e. Set posts a minimum of 24 hours before fence is stretched. 
f. Instead of drilling holes for posts and filling with concrete, other 

equivalent means of securely anchoring the posts into the ground 
may be used if the Engineer approves.  

g. So that no section of fence longer than 500 feet is constructed with 
line posts only, place pull posts, constructed according to the 
contract documents, between end, angle, corner, and gate posts, 
as necessary.  

 
3. Chain Link Fabric. 

Construct as shown in the contract documents. Uniformly smooth 
ground surface along the line of fence for a width of 2 feet so fabric will 
conform to ground surface. 

 
4. Gates. 

Erect gates as shown in the contract documents.  
 

5. Electrical Grounds. 
a. Properly ground chain link fence that crosses beneath any primary 

electrical power transmission line, other than a secondary feeder 
line for individual customer service. Ground the fence at the point of 
transmission line crossing and at a distance of 25 to 50 feet in each 
direction from the crossing. Construct the grounding installation as 
detailed in the contract documents.  

b. Ground chain link fence erected adjacent to and within 50 feet of a 
primary power line by placing ground rods at no more than 500 foot 
intervals.  

c. Include at least one ground in each applicable straight section of 
fence. The Engineer may require the installation of an additional 
ground at the terminus of a section of fence or at other locations 
near areas of pedestrian traffic. Connect the ground rod to the 
fence as shown in the contract documents.  

 
2519.04 METHOD OF MEASUREMENT. 

Measurement for the items associated with fence construction will be measured as 
follows: 
 

A. Field Fence, Deer Fence, or Chain Link Fence: linear feet constructed, of the 
height and type specified, measured along the fence at the bottom of the 
fabric, excluding the length of gates or fence otherwise measured for 
payment.  
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B. Field Fence and Deer Fence Brace Panels: by count of the metal braces 
properly installed for the various units.  

 
C. Channel Crossing Fence: linear feet of the type specified and constructed 

according to the contract documents, measured along the fence at the 
bottom of the fabric between end posts for the channel crossing fence.  

 
D. Flood Plain Fence: linear feet constructed, measured along the fence at the 

bottom of the fabric between end posts for the flood plain fence.  
 
E. Gates: by count of each type and size installed.  
 
F.   Removal and reinstallation of fence:  Linear feet for each type of fence, 

including gates, as shown in the contract documents. 
 
G.   Removal of fence:  Linear feet for each type of fence, including gates, as 

shown in the contract documents. 
 
2519.05 BASIS OF PAYMENT. 

 
A. Payment will be the contract unit price as follows: 

 
1. For the various types of fence: Per linear foot.  
 
2. Field Fence and Deer Fence Brace Panels: each. Payment is 

compensation for brace wires and metal braces.  
 
3. Gates: each. 
 
4. Removal and reinstallation of fence:  Per linear foot for each type. 

Payment will be full compensation for removing and reinstalling fence, 
including removing and reinstalling gates (if required) and replacement 
of any fence parts that are not able to be salvaged and reinstalled.   

 
5. Removal of fence:  Per linear foot for each type. Payment will be full 

compensation for removing fence fabric, gates, posts, and footings and 
for filling and consolidating resulting holes to finish grade to prevent 
future settlement. 

 
B. Payment is full compensation for furnishing all material and for construction 

of fence as provided herein, including clean up after the work is complete. 
Excavation will not be paid for separately, but excavation in unexpected rock 
will be paid for as extra work. Unexpected rock will be considered as rock 
encountered during post installation, but not visible from the roadway nor 
indicated in the contract documents.  

 
C. Electrical grounds required in the contract documents will not be paid for 

separately. Payment for additional electrical grounds required by the 
Engineer will be according to Article 1109.03, B. 
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D.   Where a new terminus is required at an intersection with new fencing, work 
and materials to install an “End Post Assembly” for existing field fence will 
not be paid for separately. 

 
 

Section 2520.  Field Laboratory and Field Office 

  
2520.01 DESCRIPTION. 

Furnish and maintain field office space or laboratory space, or both, to be used for 
project testing of: 
 Earthwork where moisture control or moisture density control is required, 
 Subbase, base, and pavement, and  
 Any other designated use. 
 
2520.02 MATERIALS. 

None. 
 
2520.03 FIELD LABORATORY AND FIELD OFFICE. 

 
A. Field Laboratory. 

 
1. General. 

Meet the following requirements. Items a through h are meant as a 
guide rather than minimum requirements. The Engineer may approve 
suitable alternative facilities. 
a. Weather tight field laboratory space with minimum inside 

dimensions of 7 feet by 18 feet with 7 feet of head room.  
b. Two doors: one at least 32 inches wide with screens, and one for 

emergency.  
c. Outside walls with screened windows which can be used for 

ventilation.  
d. Desk with drawers, three chairs, a closet, and a suitable work table 

space.  
e. Splinter free and solid floor.  
f. A floor broom and fire extinguisher.  
g. Anchor bolts firmly attached to accommodate a mechanical sieve 

shaker (template furnished upon request).  
h. Lockable laboratory space (with appropriate number of keys) that is 

set level and stable for minimum vibration. The laboratory space 
may be independent or dependent on other space, but is for the 
exclusive use of the Contracting Authority. 

i. Adequate lights and heavy duty, 110 volt electrical outlets, suitably 
placed.  

j. An exhaust fan or fans. 
k. A laboratory stove or stoves with hoods vented to an exhaust fan 
l. A sink with potable water supply to sink faucet. 
m. Air conditioning and heat to maintain a temperature approximately 

between 70°F and 80°F.  
n. Wireless connectivity. Provide a device to allow multiple inspectors 

to access the internet wirelessly, such as a mobile hotspot. Provide 
a minimum of 3 GB of data usage monthly. This device will be 
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considered a part of the field laboratory and shall stay with the field 
laboratory. If the field laboratory and field office are located 
adjacent to each other, one device may be adequate to cover both, 
so long as the signal can be accessed from both trailers. The 
Contracting Authority will pay data charges for usage above the 
monthly minimum. 

o. Suitable sanitary facilities located within 75 feet of the laboratory for 
use by the inspection forces. 

 
2. Furnishing Field Laboratory. 

A field laboratory will be required as follows: 
a. Field Laboratories. 

1) Field laboratories will be required for acceptance testing when 
specified on the proposal. The items for which the field 
laboratory is intended will be designated. If base and pavement 
are of similar types which require similar plant and testing 
facilities, only one field laboratory will be shown on the 
proposal for both items. 

2) Furnish the field laboratory before all work is started. Keep the 
field laboratory on the project at all times regardless of work 
being performed or testing required. Duplicate field laboratories 
may be required when the plant facilities are duplicated or 
dispersed so that plant operation of base or pavement work 
cannot be monitored from one field laboratory.  

3) Relocate laboratories used to control asphalt binder or 
Portland cement proportioning as the plant facilities are 
relocated. Field laboratories used primarily to test densities of 
base, subbase, or earthwork may be required to be relocated 
once for each 4 miles or fraction thereof in the length of the 
project. 

b. Field Laboratories for Materials Inspection. 
1) Materials will be inspected at the project site if prior inspection 

has not been made, and a materials laboratory may be 
required for this purpose. If inspection prior to shipment to the 
project site is necessary, in the opinion of the Engineer, or 
agreeable to the Engineer and Contractor, furnish inspection 
facilities near the location for inspection.  

2) Inspection facilities will be necessary at the site of production 
or warehousing of: 
 Pipe,  
 Cement,  
 Asphalt,  
 Structural steel and other metal items,  
 Precast concrete,  
 Aggregates,  
 Other materials requiring or utilizing approved 

warehousing, and  
 Proportioning and mixing plants for concrete and 

bituminous mixtures at permanent facilities.  



 Field Laboratory and Field Office 2520.03 

 
Page 777 

 

3) Ensure inspection facilities are suitable for the use intended, 
including testing space or office space for record keeping, or 
both. Facilities may vary from designated or separate space in 
a shared building for occasional inspection, to a materials 
laboratory (defined below) for continuous and full time use.  

4) Material laboratories will be required for any inspection for 
individual or combinations of projects involving more than: 
 5000 tons of aggregate from an individual source for use 

in pavement, base, or subbase, or 
 10,000 tons of aggregate for other purposes. 

5) Ensure laboratories are located close to production operations. 
For facilities furnished jointly, ensure the laboratory is within a 
driving distance of 5 miles from each source.  

6) For the materials laboratory, furnish facilities similar to those 
specified in Article 2520.03, A, 2, a. Equip the laboratory for 
testing the type of material to be produced according to an 
equipment listing available upon request. The Engineer may 
modify parts of this specification to allow for: 
 Facilities furnished prior to first use of this specification, 
 Small amounts of material to be furnished from widely 

separated sources, or  
 Unusual testing procedures. 
 

B. Field Office. 

 
1. General. 

Meet the following requirements. Items a through i are meant as a guide 
rather than minimum requirements. The Engineer may approve suitable 
alternative facilities. 
a. Office space separate and apart from any building occupied by the 

Contractor and for the exclusive use by the Contracting Authority. 
b. Conveniently located near the work, as may be directed by the 

Engineer. 
c. Weather tight, insulated, and painted, and of a size as to enclose a 

nominal area of 192 square feet of floor space. 
d. At least five windows having a total sash area no less than 30 

square feet. 
e. Windows fitted with locking devices and hung to open and close. 
f. Outside door fitted with a cylinder lock, and all keys turned over to 

the Engineer. 
g. Fit the windows and door with screens. 
h. A plan table, a plan storage rack, a desk, three straight chairs, a 

drafting stool, a water cooler dispenser, a floor broom, and a 10 
pound rated capacity carbon dioxide fire extinguisher. 

i. Non-furnished area partitioned from the larger area for use as 
storage. 

j. Heating and air conditioning to maintain an approximate 
temperature between 70°F to 80°F. 
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k. No less than two wall power outlets and sufficient ceiling lighting 
fixtures in the office to provide a minimum of 70 foot-candles of light 
on all working surfaces. 

l. Wireless connectivity. Provide a device to allow multiple inspectors 
to access the internet wirelessly, such as a mobile hotspot. Provide 
a minimum of 3 GB of data usage per month. This device will be 
considered a part of the field office and shall stay with the field 
office. If the field laboratory and field office are located adjacent to 
each other, one device may be adequate to cover both, so long as 
the signal can be accessed from both trailers. 

m. Suitable sanitary facilities within 75 feet of the office for the use of 
the inspection forces. 

n. An all weather access road and parking area (both maintained) for 
not less than five vehicles at the field office for the use of the 
inspection forces. 

 
2. Furnishing Field Office. 

a. Furnish the field office before all work is started. For the duration of 
this contract, maintain the building in a satisfactory state of repair 
and supply all heating fuel, electricity, and drinking water. The 
Contractor is responsible for paying all installation charges. The 
Contracting Authority will pay data charges for usage above the 
monthly minimum. 

b. Notify the Engineer 3 calendar days before removing a field office. 
 

C. Limitations. 

Contractor's maintenance of these facilities does not include normal 
housekeeping. 

 
2520.04 METHOD OF MEASUREMENT. 

The Engineer will count the Field Laboratories or Field Offices, or both, furnished 
according to this specification, as required by the contract documents. Field 
laboratories furnished for materials inspection will not be counted for payment.  
 
2520.05 BASIS OF PAYMENT. 

 
A. Payment for each Field Laboratory or Field Office, or both, will be the 

contract unit price. 
 
B. Payment is full compensation for furnishing, moving, and maintaining the 

field laboratory or field office, or both, and for furnishing the utilities and 
sanitary facilities. 

 
 

Section 2521.  Certified Plant Inspection 

 
2521.01 DESCRIPTION. 

Certified plant inspection will be required for Interstate, Primary, state park, and 
institutional projects. It will apply to other projects only when designated. When this 
specification applies, furnish or oversee certified plant inspection for the work, as 
specified herein.  
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2521.02 REQUIREMENTS. 

 
A. For certified plant inspection, comply with Materials I.M. 213, using 

personnel certified for the type of inspection to be accomplished and using 
prescribed test equipment the Contractor furnishes. Ensure the equipment is 
also available for use by the Engineer for monitoring purposes.  

 
B. When a field laboratory or office is furnished, as provided in Section 2520, 

exclusive use by the Engineer for inspection purposes is intended. Additional 
field laboratory space and equipment and/or office space for use by the 
Contractor to fulfill the requirements of Certified Plant Inspection are 
incidental to the contract unit price for the item for which this inspection is 
required.  

 
C. Delivery of samples to the District Materials Laboratory may also be 

required. Comply with the provisions in Section 2534.  
 
2521.03 APPLICATION. 

This specification applies to all HMA, HMA patching material, PCC, structural 
concrete, and flowable mortar, except where excluded by a note in the contract 
documents.  
 
2521.04 METHOD OF MEASUREMENT. 

Certified plant inspection will not be measured. 
 
2521.05 BASIS OF PAYMENT. 

Certified plant inspection will not be paid for separately and is to be included in the 
contract unit price for the item for which this inspection is required. 
 
 

Section 2522.  Tower Lighting 

 
2522.01 DESCRIPTION. 

 
A. This specification is for design fabrication, and construction of tower lighting 

systems, consisting of footings, towers, luminaires, and associated 
appurtenant items required by the contract documents. Apply Section 2523 
to other components of this system.  

 
B. Each individual installation consists of: 

 A reinforced concrete footing, 
 A tubular steel tower of circular or other approved cross-section of the 

length indicated in the contract documents, 
 Approved luminaires of the proper number, 
 An approved lowering device, and 
 The electrical system described in the contract documents.  

 
2522.02 MATERIALS. 

 
A. Submit copies of the following to the Office of Materials for review for 
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compliance before these materials are shipped to the project: 
 A certified mill analysis for each heat of steel used in the pole and pole 

assembly, and 
 Certified test results for support cables.  
 

B. Refer to Article 2522.03, D for welding requirements.  
 
C. Notify the Office of Materials of the shop fabrication schedule.  
 
D. Verify one copy of a mill certification accompanies each shipment to the 

project and two copies are sent to the Office of Materials to: 
 Identify materials included in each shipment, and 
 Ensure that materials and fabricated materials may be used in the work 

promptly after delivery. 
 

E. Final approval of all materials and fabricated materials will be based on: 
 A certification that methods and materials used in fabrication comply 

with the contract documents, 
 Satisfactory reports from random monitoring inspections performed 

during fabrication, and  
 Verification of satisfactory compliance at the time of final inspection of 

the construction site.  
 

2522.03 CONSTRUCTION. 

 
A. Shop Drawings. 

1. Submit drawings according to Article 1105.03. 
a. Tower lighting equipment (if applicable): 

1) Tower design data. 
2) Lowering device, showing wiring diagram and materials. 
3) Luminaires, including photometric data. 

b. Additional drawings may be required on a project specific basis 
according to the contract documents.  

 
2. Along with the shop drawings, include a statement that methods and 

materials to be used in fabrication comply with the contract documents. 
Note and identify all materials or methods for which specific 
requirements have not been previously stipulated. 

 
3. Provide the Engineer with an appropriate certification of compliance with 

all design requirements. Along with the certification, include copies of all 
calculations necessary for proper design of the tower shaft and 
component features of the tower assembly. 

 
4. Have a Professional Engineer licensed in the State of Iowa perform the 

structural design. The Contractor's certification is to appear on the 
drawings. Provide the Engineer with the base shear, base moments, 
and vertical loads on the bottom of the base plate.  
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5. Obtain the Engineer’s written concurrence for the various items involved 
prior to fabricating or assembling parts.  

 
B. Footings. 

 
1. Construct footings as required in the contract documents at the 

specified locations. Unless specifically stated otherwise, construct 
footings using methods and materials complying with current 
specifications.  

 
2. Place anchor bolts according to Article 2405.03, H, 3. Place conduit and 

all other appurtenant or optional features of the footing as shown in the 
contract documents.  

 
C. Transporting Towers. 

 
1. When transporting towers over the highways of the State of Iowa, 

comply with all applicable laws, rules, and regulations governing such 
movements. Obtain all required permits for such movements.  

 
2. Limit the overall length of the hauling unit and tower to 120 feet or less.  
 

D. Welding. 

 
1. Weld and fabricate steel structures according to Article 2408.03, B 

except that gas, metal arc, and flux cored arc welding processes will be 
permitted.  

 
2. Filler metal shall comply with the requirements of the AWS D1.1, 

Structural Welding Code.  
 
3. Examine all fillet welds accessible for inspection using magnetic particle 

inspection according to ASTM E 709 (at no additional cost to the 
Contracting Authority).  

 
4. Use ultrasonic inspection, according to the requirements of Article 

2408.03, B, to perform a 100% examination of all transverse butt welds 
and all specified 100% penetration longitudinal butt welds on the pole. 
Perform a 100% visual inspection of all longitudinal butt welds. 
Supplement the visual inspection with magnetic particle inspection on all 
areas of questionable visual results. If defects are found in the area 
tested, perform additional inspection for a minimum of 5 feet on each 
side of the defect (at no additional cost to the Contracting Authority). 
The cost of these inspections is incidental to other items in the contract. 

 
E. Lighting Tower. 

Ensure the structural design of the tower and its appurtenances meet the 
requirements of AASHTO "Standard Specifications for Structural Supports 
for Highway Signs, Luminaires and Traffic Signals, Fifth Edition 2009" and 
interims, with the following clarifications:  
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1. Wind Velocity. 

Use a design wind velocity (V) of 90 mph. Fatigue requirements shall be 
Category I with 2nd mode vortex shedding included. 
 

2. Total Wind Force. 

Calculate the total wind force on luminaires on the basis of the sum of 
projected areas for each individual luminaire. Base the projected area of 
individual luminaires on manufacturer's recommendations.  
 

3. Steel Tubular Shape. 

Use a compact section.  
 

4. Anchor Bolts, Washers, and Nuts. 
a. Ensure galvanizing for anchor bolts, washers, and nuts meets the 

requirements of ASTM F 2329 with zinc temperature bath limited to 
850ºF; or ASTM B 695, Class 55, Type I Coating. 

b. Furnish each anchor bolt with one leveling nut and two anchoring 
nuts. Use anchor bolts, nuts, and washers that: meet the 
requirements of Materials I.M. 453.08. Anchor bolts shall be ASTM 
F 1554, Grade 105.  

 
5. Pole Base. 

a. Use a solid plate. Keep the hole cut out in the base plate for utility 
lines to a maximum diameter of 12 inches as shown in the contract 
documents. 

b. Design the pole base and anchor bolt system to resist both tension 
and compression resulting from bending moments and direct loads.  

 
6. Poles. 

The poles may be furnished in single welded units or in telescoping 
sections. 
a. Single Welded Units. 

1) Fabricating the tower by welding two or more shaft sections 
together is permitted. If the pole sections are welded together, 
butt weld all transverse pole splices with full penetration welds.  

2) Use a method for connecting the sections that results in a 
smooth joint with no projections on the exterior of the shaft.  

3) Unless specifically authorized otherwise, all welded 
connections of shaft sections are to be made in the fabricator's 
shop.  

4) If hauling length restrictions do not allow the tower shaft to be 
shop fabricated in one piece, furnish a telescoped pole.  

b. Telescoping Sections. 
1) If the pole sections are telescoped together, ensure the 

overlapped splices: 
 Are equal in strength and rigidity to that of welded splices, 

and  
 Do not exceed four sections for poles up to and including 

120 feet in length and do not exceed five sections for 
poles between 120 feet and 160 feet in length. 
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2) Ensure the telescoping sections overlap a length which is the 
larger of the following, and the overlap has full contact between 
faying surfaces: 
  2 feet, or 
 1.5 times the nominal diameter of the shaft at the splice 

level. 
3) Ensure pole sections to be telescoped together are factory test 

fit to verify straightness of the pole and accuracy of the mating 
surfaces. Ensure the sections are match marked for accurate 
field assembly. In the field, mechanically fit the telescoping 
sections using factory supplied equipment. Submit field 
assembly procedures for the Engineer's review and 
concurrence.  

 
7. Longitudinal Seam Welds. 

a. Minimum 60% penetration, except for the following areas where 
complete penetration welds are required:  
1) Within 6 inches of circumferential welds which are complete 

penetration butt welds.  
2) For a distance of the nominal splice length plus 6 inches on 

both sections of telescopic (slip type) field splices of high level 
lighting (pole type) supports.  

b. Inspection: 
 Visually inspect all welds, 
 Radiographically inspect 100% of the full penetration sections 

of the longitudinal seam weld at the base plate connection 
location, and  

 Use the magnetic particle method to inspect a random 10% of 
the partial penetration section of the longitudinal seam welds.  

 
8. Poles with Welded Transverse Splices. 

Bevel all backing plates for transverse welds.  
 

9. Poles with Telescoped Lap Joints. 

Bevel the lower section of the joint. The beveling is required to prevent 
possible interference with the operation of the lowering device.  
 

10. Handhole. 
a. Ensure the pole provides an opening for a minimum 10 inch by 30 

inch handhole to allow for servicing and maintenance of the 
lowering devices. Reinforce handhole as shown on the contract 
documents. 

b. Install a neoprene gasket to make the handhole weatherproof. 
Obtain the Engineer’s acceptance for the gasket prior to 
installation. Foam adhesive-back rubber gaskets are unacceptable. 

c. Ensure handhole cover is fabricated from the same type of steel as 
the poles. Use 1/8 inch minimum thickness for the handhole cover. 
Ensure the securing hardware is stainless steel and provisions 
have been made to allow for the door to be bolted securely shut.  
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11. Pole Base Plate. 
a. Prior to welding, ultrasonically test the pole base plate using a 

Straight Beam Search Unit, meeting requirements of the current 
AWS D1.1, Structural Welding Code, to determine the extent of 
laminar type discontinuities in the plate.  

b. After welding the pole to the base plate, use the same ultrasonic 
testing described above to ensure there are no laminar tears in the 
base plate.  

 
12. Shaft, Base Plate, and Integral Shaft. 

Ensure the shaft and integral shaft components are fabricated with steel 
meeting the requirements of ASTM A 709 Grade 50W or ASTM A 871 
Grade 65. Ensure base plate is fabricated with steel meeting 
requirements of ASTM A 709 Grade 50W. Steel used for shaft, base 
plate, and integral shaft components shall meet impact requirements 
specified in Article 4152.02. 

 
F. Tower Lighting Luminaire. 

Meet the following provisions: 
 
1. Luminaire Assembly. 

Rain tight aluminum housing and slipfitter with an internally mounted 
ballast designed for operation with the specified lamp.  
 

2. Optical System (when required). 

Specular aluminum or prismatic glass reflector and a prismatic glass 
refractor or a clear lens.  
 

3. Luminaires with open bottom optical systems. 

Prismatic glass reflectors and refractors.  
 

4. Luminaires with horizontal burning lamps 

Totally enclosed optical systems with prismatic glass refractors.  
 

5. Specular aluminum reflectors. 

Protective coating of oxide applied by the anodic oxidation process. The 
manufacturer’s certification that the coating is not less than 6 milligrams 
per square inch and that the reflectivity of the specular surface is not 
less than 82% is required.  
 

6. Lamp Socket. 

Mogul multiple and porcelain enclosed. Lamp gripping device for vertical 
burning lamp sockets.  
 

7. Glassware. 

Annealed, thermal-shock-resisting, borosilicate glass.  
 

8. Slipfitter. 

Accommodate a standard 2 inch pipe bracket and provide for leveling of 
the luminaire.  
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9. Light source. 

High pressure sodium lamp of the size shown in the contract 
documents.  
 

10. Ballast. 

Regulated high-power-factor type with starting current lower than 
operating current. Maintains lamp wattage within ± 10% with a line 
voltage regulation of ± 10%, with no less than 90% power factor.  
 

G. Luminaire Lowering Device. 

Consists of a luminaire frame and head frame, support cables, winch, and 
electrical cable, along with associated appurtenant devices. Ensure the 
lowering device properly lowers the luminaires to a position within 5 feet of 
the ground for maintenance, and maintains their alignment when raised to 
the operational position.  
 
1. Luminaire Frame and Head Frame. 

a. Ensure the luminaire frame and head frame assembly meet the 
requirements of ASTM A 709 Grade 50. For the purpose of Charpy 
V-notch toughness requirements, all steel required to be ASTM A 
709 Grade 50 shall meet impact requirements specified in Article 
4152.02. Miscellaneous appurtenant steel components may be 
constructed using ASTM A 709 Grade 36 steel. Ensure all steel and 
the head frame dome are galvanized. Alternately, in a two cable lift 
system, the luminaire frame, head frame and miscellaneous 
appurtenant steel components will all be fabricated from ASTM A 
240 Type 201LN stainless steel. 

b. Attach the luminaire frame to two or three lift cables. Attach a 
multiple conductor electrical cable to the luminaire frame with a 
double weave, stainless steel, grip type, strain relief connection. 
Pass all cables through a head frame assembly mounted at the top 
of the tower shaft, as shown in the contract documents. Ensure 
they pass freely through the shaft during raising and lowering 
operations.  

c. Ensure the luminaire frame is designed to accommodate the 
specified number of luminaires on mounts consisting of 2 inch 
slipfitters.  

d. Ensure the head frame assembly is enclosed and shielded from the 
elements by means the Engineer approves. 

e. In a three lift cable system, install three or more spring loaded 
centering arms with rubber or nylon rollers (or other approved 
means) to control lateral movement of the luminaire frame during 
raising or lowering operations. Ensure the centering arms interlock 
with each other so the tower is centered within the luminaire frame.  

f.     In two lift cable systems, luminaire frame shall be protected from 
contact with the pole shaft by means of two 2 7/16 inch diameter 
PVC bumpers on the inner surface of the luminaire frame. 
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2. Support Cables. 
a. Install support cables of anti-rotational aircraft type stainless steel 

with a minimum diameter of 3/16 inch and having a safety factor of 
5. 

b. In a three lift cable system, space them 120 degrees apart where 
attached to the luminaire frame. Attach them to a terminating 
device which is located within the tower shaft and provides a 
means of equalizing tension of the lift cables. 

 Ensure the terminator and attached components are shaped to 
prevent interference to the raising or lowering operation caused by 
irregularities on the interior surface of the tower shaft. 

 c.    In a two lift cable system, cables shall be spaced 180 degrees 
apart and no terminating device may be used since the cables go 
directly to the winch drums. 

 
3. Winch. 

a. Install and securely anchor a winch assembly that: 
 Consists of a worm gear speed reducer with either one or two 

output shafts with cable drum attached. 
 Is capable of supporting five times the maximum lifted load. 
 Includes an integral drag brake to prevent unwinding, slipping, 

or free spooling of the winch cable. 
 In a three lift cable system, include a drum provided with 

keepers to ensure that the cable will properly wrap onto the 
drum. 

 When powered by the internal power unit, raises the luminaire 
ring at a minimum rate of 12 feet per minute.  

b. Install a stainless steel, anti-rotational aircraft type winch cable(s) 
with 1/4 inch minimum diameter and a safety factor of 3 to be used 
to raise and lower the luminaire frame. Attach the cable to the 
terminator. Include a safety device that is capable of stopping 
upward motion of the terminator at any time, in case of winch cable 
failure. Include a torque limiting device with the winch or power unit. 

c. In a three lift cable system, install a top-latching system. Do not 
install non-latching systems. Ensure the following: 
 Latch barrels are cast, high strength, copper-free aluminum or 

cast stainless steel.  
 Latching is accomplished by the alternate raising and lowering 

of the luminaire ring assembly using the winch and hoisting 
assembly. 

 There are no moving latch parts or springs attached to the 
head frame assembly.  

 The latch mechanism is not impaired by the formation of ice 
and does not require adjustment after the original installation.  

 Indicator flags are used to show when the luminaire supporting 
ring is in the latched or unlatched position.  

d.    In a two lift cable system, ensure the following: 
 Latch mechanism can be engaged or disengaged manually in 

less than 60 seconds working through the handhole at the pole 
base and can be disengaged without power to the pole. 
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 Entire Latch mechanism shall be accessible through handhole 
at the pole base with no pole top components to fail. 

 Latching Indicator system is visible through the handhole at the 
pole base. 

 Latching components are never exposed to ice formation so 
latch mechanism cannot be impaired by ice. 

e. Install pulleys that are: 
 Stainless steel type designed for the respective types and 

sizes of cables used, and 
 Equipped with permanently lubricated, sealed bearings or oil 

impregnated bronze bushings mounted on stainless steel 
shafts.  

 
4. Electrical Cable. 

a. Install a multiple conductor cable complying with the requirements 
for flexible cord. Ensure it is designed to meet all physical 
requirements for satisfactory operation of the lowering device. 
Ensure all provisions for electrical disconnects are accessible from 
ground level.  

b. Attach the electrical cable to the terminator with a strain relief 
device as used at the luminaire frame. Ensure electrical connectors 
for the power and control circuits are rigidly attached to the 
terminator. 

c. Ensure conductors for connections from the power cable to the 
luminaires are protected by suitable raceways or are made with 
weatherproof cables securely anchored to the luminaire frame. A 
luminaire frame of hollow cross section may be used as a raceway. 
Ensure all connections are made in weather tight boxes or within 
the luminaire housings.  

 
H. Erection. 

 
1. After testing has been accomplished to the satisfaction of the Engineer, 

the tower may be erected on the foundation.  
 
2. Precise aligning and erecting of all components of the tower lighting 

system is essential. Plumb towers during full cloud cover, prior to 
sunrise or after sunset, as approved by the Engineer, to prevent thermal 
expansion effects on the steel tower due to heat from sunshine.  Verify 
in at least two directions, 90 degrees apart, with a transit. Plumb all 
towers within a tolerance of 50% of the pole top diameter. Tighten 
anchor bolt nuts, after the tower has been plumbed, using the following 
procedure:  
a. Perform this work only on days with winds less than 15 mph. 

Tighten all of the nuts in the presence of the inspector. Once the 
tightening procedure is started, it shall be completed on all of the 
base plate nuts without pause or delay. 

b. Use properly sized wrenches or sockets, or both, designed for 
tightening nuts or bolts, or both, to avoid rounding or other damage 
to the nuts. Do not use adjustable end or pipe wrenches. 
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c. Ensure base plates, anchor rods, and nuts are free of all dirt or 
debris. 

d. Apply stick wax or bees wax to the threads and bearing surfaces of 
the anchor bolt, nuts, and washers. 

e. Tighten top nuts so they fully contact the base plate. Tighten 
leveling nuts to snug tight condition. Snug tight is defined as the full 
effort of one person on a wrench with a length equal to 14 times the 
bolt diameter but not less than 18 inches. Apply full effort as close 
to the end of the wrench as possible. Perform tightening by leaning 
back and using entire body weight to pull firmly on the end of the 
wrench until the nut stops rotating. Perform a minimum of two 
separate passes of tightening. Sequence tightening in each pass so 
that the nut on the opposite side, to the extent possible, is 
subsequently tightened until all of the nuts in that pass have been 
tightened. 

f. Tighten top nuts to snug tight as described for the leveling nuts. 
g. Match-mark the top nuts and base plate using paint, crayon, or 

other approved means to provide a reference for determining the 
relative rotation of the nut and base plate during tightening. Further 
tighten the top nuts tightened in two passes, as listed in the Table 
2522.03-1, using a striking or hydraulic wrench. Follow a sequence 
of tightening in each pass so that the nut on the opposite side, to 
the extent possible, is subsequently tightened until all nuts in that 
pass have been turned. Do not allow the leveling nut to rotate 
during the top nut tightening. 

 
Table 2522.03-1: Bolt Tightening 

Anchor Bolt Size 
First 
Pass 

Second 
Pass 

Total 
Rotation 

Less than or equal to 1 1/2 inch diameter 1/6 turn 1/6 turn 1/3 turn 

Greater than 1 1/2 inch diameter 1/12 turn 1/12 turn 1/6 turn 

 
h. Lubricate the jam nuts, place, and tighten to snug tight. 
 

3. Cover the void between the base plate and top of the foundation as 
shown in the contract documents.  

 
4. Construct and test all other components of this system according to 

Section 2523.  
 

I. Miscellaneous. 

 
1. Have a manufacturer's service engineer present, on site, to advise 

during the installation of at least one complete lowering system. Duties 
of the manufacturer's service engineer include directing all adjustments 
to the lowering system to insure positive latching and unlatching (a 
minimum of three complete raising and lowering cycles) and other 
necessary work.  
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2. Provide three complete raising and lowering operations for the other 
towers, providing the same adjustment and commissioning as 
demonstrated by the manufacturer's service engineer on the first tower.  

 
2522.04 METHOD OF MEASUREMENT. 

Measurement for the various items of work involved in tower lighting, satisfactorily 
completed, will be as follows:  
 

A. Towers. 

By count for the various lengths specified in the contract documents.  
 

B. Luminaires. 

By count.  
 

C. Footings. 

As outlined in the following sections:  
 

Piling Section 2501 
Structural Concrete Section 2403 
Reinforcement Section 2404 
Excavation Section 2402 

 
2522.05 BASIS OF PAYMENT. 

 
A. Payment for the various items of work involved in tower lighting will be the 

contract unit price as follows:  
 

1. Towers. 

Each for the various specified lengths.  
 

2. Luminaires. 

Each.  
 

3. Footings. 

As outlined in the following sections: 
 

Piling Section 2501 
Structural Concrete Section 2403 
Reinforcement Section 2404 
Excavation Section 2402 
 

B. Payment for towers is full compensation for furnishing all materials, 
equipment, tools, and labor for construction of the towers complete, 
including an approved lowering device, and related equipment, anchor bolt 
assembly, and responsibility during the testing period. 

 
C. Payment for other components of the tower lighting system will be as 

provided in Article 2523.05. 
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Section 2523.  Highway Lighting 

 
2523.01 DESCRIPTION. 

Furnish all work, apparatus, and materials to construct, install, and place in operation, 
to the Engineer's satisfaction, a complete highway lighting system as shown in the 
contract documents.  
 
2523.02 MATERIALS. 

 
A. Install lighting materials that meet the requirements of Division 41.  
 
B. Use cast-in-place concrete that meets the requirements of Section 2403. 
 
C. For granular base for handholes and preformed junction boxes, provide 

material meeting Gradation No. 3 or 5 of the Aggregate Gradation Table. 
 

2523.03 CONSTRUCTION. 

 
A. General. 

 
1. Furnish and install all components of the lighting system not furnished 

by the utility company serving the installation, including all incidental 
items appurtenant to the operation of the system.  

 
2. Ensure all apparatus, materials, and work comply with the contract 

documents and with standards, practices, and codes of the electrical 
industry. Particular attention is directed to the following:  
 NEC, latest edition, including amendments. 
 IEEE Standards and Practices. 
 ANSI Standards and Practices. 
 NEMA Standards. 
 UL Standards.  
 

3. Ensure the completed lighting installation complies with all local and 
special laws, codes, or ordinances of all Federal, State, and municipal 
authorities with due jurisdiction.  

 
4. The Contracting Authority will be responsible for the cost of electric 

power used during installation and testing of lighting equipment and 
prior to final acceptance of the work. Do not put the installation into use 
prior to final acceptance without the Engineer’s approval.  

 
B. Shop Drawings. 

 
1. Before any items are ordered or installation is started, the following list 

of shop drawings shall be submitted for approval according to Article 
1105.03:  
a. Required Shop Drawings:  

1) Lighting poles and mastarms. 
2) Transformer bases. 
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3) Slip bases. 
4) Roadway luminaires with lamps. 
5) Underdeck luminaires with lamps. 
6) Control cabinet components. 

a) Enclosure. 
b) Door latch mechanism. 
c) Contactor. 
d) Circuit breaker (main). 
e) Circuit breaker (branch). 
f) Photoelectric control. 
g) Test switch(es). 
h) Breather drain. 
i) Wiring diagram, showing wire type and size 
j) Component placement drawing. 
k) Control fuse holder. 
l) Surge protection device (SPD). 

7) Cable Splices and Connectors. 
8) Insulated wire and cable. 
9) Anchor bolts, nuts, and washers. 
10) Additional drawings may be required on a project specific basis 

in accordance with the contract documents.  
b. Shop Drawings Not Required:  

1) Wood pole. 
2) Concrete. 
3) Reinforcing steel. 
4) Other bolts, nuts, and washers. 
5) Ground rods and clamps. 
6) Handholes and junction boxes. 
7) Rigid steel conduit and fittings. 
8) Rigid aluminum conduit and fittings. 
9) Rigid non-metallic conduit and fittings. 
10) Plastic conduit and fittings. 
11) Plastic warning tape. 
12) Bare copper ground wire. 
 

2. Meet the following provisions for shop drawings: 
a. Submit all drawings simultaneously for each project. 
b. Include catalog cuts, diagrams, drawings, brochures, or other 

descriptive data required by the Engineer. 
c. Include a schematic diagram and a component placement diagram 

of the control cabinet and panel. 
d. Ensure all wire and cable sizes, placement of components, and 

dimensions are shown on the diagrams. 
e. Ensure all drawings are completely legible and contain adequate 

information to identify that the described components comply with 
the contract documents. 

f. Ensure identification markings on the described items correspond 
to like markings shown on the drawings to provide easy 
identification of the item. 

g. Ensure apparatus or materials are not installed until the Engineer 
has reviewed and concurred with descriptive data. 
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h. Ensure each sheet or bound pamphlet is imprinted with the county 
and project number. 

i. Ensure each set is assembled and contains one copy of the 
required data for each item listed on the schedule. 

 
3. Incorrect or incomplete submittals will be returned to the Contractor for 

correction. The Engineer may require certified test results and samples 
of materials for consideration of all items including those described by 
reviewed drawings.  

 
C. Cooperation with Utility Companies. 

 
1. The utility company is to provide secondary service to the project in the 

vicinity indicated. Consult and cooperate with the utility company in 
locating the distribution lines and service poles so lines will be as short 
and direct as possible. If the utility company is unable to perform the 
required work, furnish and install the service poles (payment will be 
according to Article 1109.03). The Contracting Authority will be 
responsible for the cost for extension of power lines and for furnishing 
and installing meter sockets and meter loops as required in the contract 
documents.  

 
2. The entire transformer pole installation, when required, including all 

accessories and appurtenances, is to be installed by the utility company 
that is to supply service according to their agreement for service. 
Cooperate with the utility company so that connections may be made in 
the proper manner and at the proper time.  

 
3. Furnish all apparatus and material for the pole mounted control cabinet, 

as shown in the contract documents. Upon acceptance of the project, 
they will become the Contracting Authority’s property.  

 
4. If concrete pad(s) and other incidental work for transformers are 

specified, follow the utility company’s guidelines. If utility company has 
no guidelines, furnish and install as specified in the contract documents. 
Ensure they are approved by the designated utility company.  

 
D. Excavation. 

 
1. Foundations. 
 Drill the holes for pole footings and direct embedded poles.  
 
2. Trenches. 
 a. Details of trenching for underground circuits will be shown in the 

 contract documents.  
b. Pile the excavated material away from the trench to prevent cave-
 ins.  
c.  Accurately grade the trench bottom to provide for placement of 

cable or duct work at a uniform depth.  
d.  Ensure surface water does not enter the trench. Remove water that 

is present before duct work is installed, unless directed otherwise 
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by the Engineer. 
 
3. Handholes and Preformed Junction Boxes. 

 Excavate as necessary to accommodate handhole (or preformed 
junction box) and granular base. 

 
E. Placing Backfill. 

 
1. After inspection of the completed trench, duct work, and cables, place 

backfill consisting of the material that was removed into the trench, 
unless stated otherwise in the contract documents or directed by the 
Engineer. Place backfill material in layers with the first layer not 
exceeding 2 feet of loose thickness and each succeeding layer not 
exceeding 1 foot of loose thickness. Compact each layer using hand or 
mechanical tampers. Do not use material containing glass, metal, 
concrete, brick, cinders, or any other abrasive material for backfill within 
6 inches of the cable or conduit. Install approved plastic warning tape in 
all trenches.  

 
2. Use the removed material to place backfill around direct embedded 

poles and handholes. Place the material in layers not exceeding 6 
inches of loose thickness. Compact using hand or mechanical tampers. 

 
3. Shape excess material to original contours as directed by the Engineer. 
 
4. Shape all other disturbed areas to the original contours as directed by 

the Engineer. 
 

F. Seeding and Fertilizing. 

In locations where erosion control work has been completed or turf has been 
established, restore the areas disturbed by application of seed and fertilizer 
as indicated in the contract documents.  
 

G. Foundations. 

 
1. Construct cast-in-place concrete foundations for all lighting units not 

located on structures or barriers. Form and pour the top portion of all 
foundations in form work to at least 6 inches below the finished ground 
level. Ensure the foundations conform in all respects to the details, 
including reinforcement and alignment to provide the correct overhang, 
as indicated in the contract documents. Ensure maximum exposed 
concrete above finished grade does not exceed 4 inches on all sides of 
finished foundation. 

 
2. Ensure finished surfaces are smooth and free from stains and foreign 

material.  
 
3. Construct an alternate foundation, as directed by the Engineer, when 

shale, sandstone, broken or shattered rock, solid rock, or other similar 
materials are encountered.  
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4. Place anchor bolts to provide for placement of nuts and washers on the 
top and bottom of the transformer base or pole flange, leaving ample 
room for adjustment and plumbing the pole. When slip bases are used, 
position anchor bolts so that they do not interfere with the operation of 
the slip base. Place anchor bolts according to Article 2405.03, H, 3. 

 
H. Breakaway and Slip Bases. 

 
1. Furnish and install breakaway bases or slip bases of the size and type 

specified in the contract documents for each light pole not mounted on a 
roadway bridge. Use the same type and manufacturer for all bases for a 
project. Install a commercially available product. Comply with the details 
of bases shown in the contract documents.  
 

2. Ensure each breakaway base has a nonmetallic spacer impervious to 
galvanic action placed between the breakaway base and pole base 
mounting flange.  

 
I. Aluminum Transformer Bases. 

Install transformer base according to manufacturer’s recommendations and 
the contracts documents. 
 

J. Poles and Mastarms. 

 
1. Furnish and install poles at all locations indicated in the contract 

documents. Install poles of the lengths shown in the contract 
documents. 

 
2. Carefully erect all poles and mastarms. Check for vertical alignment, 

mounting height, and overhang, after installation, with mastarm and 
luminaire installed.  

 
3. Rake single mastarm poles so the side of the shaft opposite the 

mastarm is plumb. Erect poles without mastarms, or with more than one 
mastarm, so the center line of the pole shaft is plumb within a tolerance 
of 1/32 inch per foot.  

 
4. Check the pole posture at no less than three radial locations on the 

shaft. For poles required to have plumb shaft center lines, space the 
checking positions approximately 120 degrees apart, as viewed from 
above. For raked poles required to have one side plumb, space the 
check points on the side to be plumbed at 90 degrees in either direction, 
as viewed from above.  

 
5. Plumb the poles as follows: 

 Transformer base:  use base leveling shims. 
 Slip base: use base leveling shims or leveling bolts, whichever is 

appropriate for the slip base furnished. 
 

6. Install anchor bolt washers according to the details in the contract 
documents. 
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7. Install mastarms of the type and length specified. Unless shown 

otherwise in the contract documents, mastarms greater than 8 feet in 
length are to be Type B, and all others Type A. Use the same type and 
material for all lighting poles and mastarms on a project.  

 
8. Install insect barriers in the ends of all mastarms at the point of 

luminaire attachment.  
 
9. Install wood poles of the length and class specified. Set them plumb in 

drilled holes as directed by the Engineer. Embed the poles no less than 
8 feet. Additional embedment may be required by the Engineer if 
warranted by soil conditions.  

 
K. Luminaires. 

 
1. Furnish and install luminaires of the type and rating specified.  
 
2. All roadway luminaires shall be leveled after installation unless a tilt is 

specified.  
 
3. When light distribution is specified, ensure the luminaire has the 

necessary components and is adjusted properly.  
 
4. Provide the Engineer with printed instructions regarding luminaire 

components and adjustment.  
 

L. Circuits. 

 
1. Unless specified otherwise, install an underground, multiple system 

roadway lighting circuit that is totally encased in conduit. Construct 
circuits and control cabinets according to the contract documents.  

 
2. Ensure circuits are complete with all necessary accessories for proper 

operation. Thoroughly coordinate disconnecting devices, protective 
devices, and all other equipment to secure a safe operating lighting 
system. If any changes in arrangement of the circuit system are 
considered necessary by the Contractor, submit details of changes and 
reasons to the Engineer for approval. Obtain the Engineer’s approval 
prior to making changes. 

 
3. For line circuit conductor sizes, comply with NEC requirements based 

on the total load current ratings of the branch circuit breakers supplied 
by the respective circuit segments, with a minimum size of No. 8 AWG. 
Minimum size allowed for control circuit conductors will be No. 12 AWG. 

 
M. Grounding.  

 
1. General Requirements. 

a. A component of the lighting system will be defined to be grounded 
when it is electrically bonded to a driven ground rod or a multiple 
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system of ground rods producing a resistance to ground of 25 ohms 
or less when installed and tested according to the contract 
documents.  

b. Use ground rods and connections described in Article 4185.04 to 
ground major components of the lighting system, such as control 
stations, lighting units, and sign structures, and all metal duct work 
in exposed locations or installed on roadway bridges. Refer to the 
contract documents for details of these and other locations to be 
grounded.  

 
2. Grounding Installations. 

a. Whenever the ground rod installation does not have a resistance to 
ground of 25 ohms or less, couple additional rods to the first, and 
drive to the full depth until the required resistance is obtained. If a 
maximum depth of 50 feet is reached, or if obstacles to further 
driving are encountered, install additional ground rods until the 
required resistance to ground is obtained.  

b. Permissible grounding installations are as follows:  
1) Ensure that in no case is any portion of the ground rod closer 

than 18 inches to the finished earth surface. Drive all rods as 
nearly vertical as possible. Whenever possible, drive a full 
length ground rod.  

2) When rock or other obstructions prevent driving the rod to full 
depth, two half-length sections may be driven, with the 
Engineer’s approval. The two half-length sections are 
considered as a minimum length rod when additional rods are 
required to obtain the specified resistance to ground.  

3) Where two half-length rods cannot be driven to the required 
depth, place full length rods horizontally at a depth of no less 
than the adjacent trench depth.  

4) The minimum horizontal clearance between all rods in a 
multiple ground installation is to be 6 feet. 

 
N. Electrical Ducts.  

 
1. General Requirements. 

a. Refer to the contract documents for details of duct installations. 
Ensure the completed duct systems are watertight. Use expansion 
fittings where duct runs cross structural expansion joints and 
elsewhere as direct by the Engineer.  

b. Thread metal conduit joints. Treat the mating threads with pipe joint 
compound. Treat all other threads with an approved rustproofing 
compound. For plastic conduits, use solvent welded, socket type 
joints.  

c. After the duct runs are installed, demonstrate that the runs are clear 
by pulling an approved brush or conduit swab through the entire 
length of each run. Ensure no deleterious material remains in the 
duct. Securely cap terminal ends until cable is installed. Before the 
wire and cable is installed, fit terminal ends of metal conduit with 
threaded insulating bushings. Fit terminal ends of plastic conduit 
with socket type, bell end fittings.  
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d. Do not embed aluminum conduit in concrete.  
 

2. Underground Ducts.  
a. Lighting Circuit Ducts. 

Fabricate lighting circuit ducts using Schedule 40 plastic conduit. 
As field conditions permit, install the runs to avoid adding bends or 
total bend angle to the design layout. Limit the total bend angle 
between pulling points to no more than 360 degrees.  

b. Crossing Ducts. 
1) Unless shown otherwise in the contract documents, use HDPE 

SDR 13.5 or Schedule 80 PVC conduit for crossing ducts. 
2) If crossings are to be placed without disturbing the existing 

surface, install by jacking or boring methods approved by the 
Engineer. Do not use jetting. No access to duct or jacking of 
duct from median will be allowed without Engineer’s approval. 

3) After cable is installed, seal duct terminal ends in handholes, 
transformer bases, pole foundations, or similar locations (as 
directed by the Engineer) against moisture. Use either 
approved sealing bushings or a non-hardening sealing 
compound. 

c. Other Service Ducts. 

Apply installation requirements for lighting circuit ducts and 
crossing circuit ducts to other service ducts including, but not 
limited to, ducts required for a complete installation that are not 
covered under the Utility Company service agreement.  
 

3. Exposed Exterior Ducts. 
a. Unless shown otherwise in the contract documents, use rigid steel 

conduits for all ducts for exposed installations.  
b. When not shown in the contract documents, support exposed ducts 

at intervals of 6 feet or less. Anchor the hangers or clamps to be 
attached to concrete structures by means of expanding anchors in 
drilled holes. The use of driven or explosive set anchors will not be 
permitted.  

 
O. Handholes. 

Install handholes of the size and type and at locations shown in the contract 
documents. 
 
1. Do not install handholes in the following areas: 

 Ditch bottoms,  
 Low areas where ponding of water may occur, or  
 Where they will be subject to normal vehicular traffic.  
 

2. Granular Base. 
 Install 8 inch thick granular base extending a minimum of 6 inches 

beyond the outside walls of the handhole. 
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3. Placement. 
 a. In paved areas, install handhole at an elevation so lid or casting 

 is level and flush with the pavement. In unpaved areas, install 
 handhole approximately 1 inch above final grade. 
b. For precast handholes, verify ring placement. Invert rings when 

installed in paved areas. 
 
4. Conduit. 

a. Remove knockouts as necessary to facilitate conduit entrance. 
b. Extend conduit into handhole, through a knockout, approximately 2 

inches beyond inside of the wall. Slope conduit to down and away 
from the handhole. 

c. Place non-shrink grout (complying with Materials I.M. 491.13) in the 
opening of the knockout area after placement of conduit. 

 
5. Cable Hooks. 

Install cable hooks centered between the knockouts and the top of the 
handhole. 
 

6. Backfill. 

Place suitable backfill material according to Section 2552. 
 

7. Casting. 

Place casting on the manhole. Ensure final elevation meets handhole 
placement requirements. 

 
P. Junction Boxes. 

Furnish junction boxes of the type specified and install as indicated in the 
contract documents.  
 

Q. Wire or Cable. 

 
1. Furnish and install wire or cable of the size and type specified. When 

installing wire or cable in a conduit system, provide equipment to 
demonstrate to the Engineer that at no time will a pulling tension of 
0.008 pound per circular mil of conductor be exceeded.  

 
2. Ensure unreeled wire or cable is not left on the ground surface or 

exposed to mechanical abrasion. Replace all wire or cable that is 
stressed or damaged in any way at no additional cost to the Contracting 
Authority. Do not install wire or cable with dirt or any other abrasive 
material adhering to it.  

 
3. Use a lubricant when pulling wire or cable. Use a UL listed lubricant 

designed for use with the specified cable and conduit. The use of 
graphite or petroleum lubricants will not be permitted. Ensure the pulling 
device is attached to each conductor and all wire or cable within a single 
duct is pulled simultaneously.  
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R. Connectors. 

Furnish and install connectors of the type specified at the locations shown in 
the contract documents. 
 

S. Splices. 

Use approved connector assemblies to make splices. Splices in the system 
will only be allowed in pole shafts, handholes, pull boxes, breakaway bases, 
and other specified locations.  
 

T. Control Cabinet. 

Furnish and install the control cabinet as indicated in the contract 
documents. Furnish and install meter sockets and meter loops unless an 
agreement for unmetered service has been secured at the time of 
construction. A meter loop is defined as the conduit, cable, enclosures, 
meter socket (if required), and other necessary components needed to form 
a complete system ready for connection as defined in either the Utility 
Company service agreement or the meter application. 
 
1. General.  

Meet the following requirements: 
a. Load circuits within the control panel shall be connected phase-to-

phase, with neutral connections to grounds only. 
b. Internal wiring for line and control circuits shall meet the 

requirements for single conductor cable. Thermoplastic cable may 
be used with the Engineer’s approval.  

c. Minimum interrupting ratings for branch circuit breakers identical to 
line circuit breakers. Provide one branch breaker for each active 
circuit and specified spare. 

d. Unless shown otherwise, load current ratings of  
 30 amperes for branch circuit breakers.  
 100 amperes for main circuit breakers.  

e. Interrupting ratings for the contactor not less than the load current 
rating for the line circuit breaker.  

f. Minimum working voltage rating of 240 volts for the control fuse. 
Use cartridge type fuse with dimensions 13/32 inch by 1 1/2 inch. 
Current ratings as recommended by the manufacturer. 

g. Double-break contact block test switch.  
h. The control cabinet electrically bonded to the ground rod(s) with a 

copper wire or jumper equivalent to No. 6 AWG or larger. 
 
2. Pole Mounted.  

a. The utility company is to furnish aerial service drop and required 
meters according to either their service agreement or the meter 
application.  

b. Provide control cabinets with components within arranged to 
provide access for maintenance and space for four branch circuit 
breakers without disturbing other components or wiring.  

c. Provide risers consisting of rigid conduit of the type shown on the 
plans. Use conduit with a nominal inside diameter of 2 inches or 
larger for top risers. Provide 2 inch nominal inside diameter bottom 
ducts for all bottom risers, unless shown otherwise on the plans. 
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Use weatherproof threaded hubs or compression glands for riser 
connections into cabinet.  

 
3. Pad Mounted.  

a. The utility company is to furnish primary service cable, pad 
mounted transformer, and required meters according to either their 
service agreement or the meter application.  

b. Photoelectric control may be mounted on or in control cabinet if 
cabinet is equipped with photocell window. If plans call for remotely 
mounted photocell, connect photoelectric control socket to nearest 
accessible grounding connection, or where indicated on detail 
plans, by means of a No. 12 AWG copper wire.  

c. Use weatherproof threaded hubs or compression glands for all duct 
connections into the top or side of the cabinet.  

d. Construct concrete pad according to the contract documents. Slope 
the top surface of the concrete pad 1/4 inch per foot in the direction 
of the natural ground. Place concrete pads as directed by the 
Engineer. 

e. Terminate all ducts extending up from the concrete pad with bell 
ends or bushings. 

 
U. Final Acceptance. 
 

1. Perform electrical tests of all systems after the circuit installation work is 
complete, and at any other stage of construction when directed by the 
Engineer. Include the following tests: 
 Insulation resistance measurement for all underground circuit 

cable,  
 Voltage measurements, and  
 Ground resistance test for each individual grounding installation.  
 

2. Perform insulation resistance measurements with all lamps or ballasts 
disconnected from the circuit and all neutral lines properly grounded. 
Measure with a properly calibrated 500 volt megaohmmeter. Ensure 
insulation resistance is no less than 100 megaohms.  

 
3. Measure and record the voltages in the cabinet from phase to phase 

and phase to neutral at no load and at full load. Measure and record the 
voltage readings at the last termination of each circuit.  

 
4. Measure ground resistance with the ground rod, or system of ground 

rods as described in Article 2523.03, M, 2, disconnected from the circuit 
neutral wire. Measure with a Wheatstone bridge type ground resistance 
tester according to the manufacturer's instructions. Ensure the ground 
resistance of each individual grounding installation is no greater than 25 
ohms. 

 
5. Perform electrical tests and demonstrate to the Engineer that the 

lighting system complies with requirements of the contract documents.  
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6. Provide the Engineer with a written report of all test results for a 
permanent record.  

 
7. In the insulation resistance report, include measurements from each 

insulated line to ground, and between all combinations of lines in a 
given circuit or contained in a single duct.  

 
8. In the voltage measurement report, include measurements for each 

cabinet and each circuit.  
 
9. In the ground resistance report, include measurements for each 

grounding installation identified by a lighting unit number and at other 
grounding locations by a means approved by the Engineer.  

 
10. All components of the lighting system shall be in satisfactory operation 

according to the ratings and requirements specified.  
 
11. After satisfactory completion of required testing, the complete lighting 

system is to be placed in operation for a 30 calendar day trial period, 
and final approval of the installation will not be made until the trial period 
ends. During the trial period, service and maintain the installation and 
make all necessary adjustments or replacements as are required, at no 
additional cost to the Contracting Authority. The Contractor will not be 
required to pay for energy consumed by the system, and working days 
will not be charged, during this trial period.  

 
12. Where the existing ground has been disturbed by the Contractor, 

reshape to original contours or as directed otherwise by the Engineer.  
 
13. Final acceptance of all lighting installations will be based on: 

 Satisfactory results of electrical tests the Contractor has performed, 
and 

 Satisfactory completion of the 30 calendar day trial period.  
 
2523.04 METHOD OF MEASUREMENT. 

Measurement for the quantities of the various items involved in the construction of 
highway lighting will be as follows:  
 

A. Lighting Poles. 

By count.  
 

B. Electrical Circuits. 

Linear feet shown in the contract documents.  
 

C. Handholes and Junction Boxes. 

By count.  
 

D. Control Cabinet. 

By count.  
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E. Underdeck Lighting. 

By count. 
 
2523.05 BASIS OF PAYMENT. 

Payment for the quantities of the various items involved in constructing highway 
lighting will be the contract unit price as follows:  
 

A. Lighting Poles. 

 
1. Each. 
 
2. Payment is full compensation for materials, equipment, excavation, and 

installation of the pole, luminaire, mastarm, foundation, base, ground 
rod, wiring within the pole, and connectors within the pole, according to 
the contract documents.  

 
B. Electrical Circuits. 

 
1. Per linear foot. 
 
2. Payment is full compensation for materials, equipment, excavation, and 

installation of the conduit and the wiring/cables between the connectors 
in the poles, including switches.  

 
C. Handholes and Junction Boxes. 

 
1. Each. 
 
2. Payment is full compensation for materials, equipment, excavation, and 

installation of the handholes and junction boxes.  
 

D. Control Cabinet. 

 
1. Each. 
 
2. Payment is full compensation for materials, equipment, excavation, 

meter socket, meter loop, control cabinet pole, and installation of control 
cabinet and all line and internal circuit wiring.  

 
E. Under Deck Lighting. 

 
1. Each.  
 
2. Payment for Underdeck Lighting is full compensation for luminaires 

complete with lamps, ballast, and mounting device. 
 
 

Section 2524.  Highway Signing 

 
2524.01 DESCRIPTION. 

Erect traffic signs and delineators according to the contract documents.  
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2524.02 MATERIALS. 

 
A. Signing Materials: Apply Section 4186. 
 
B. Wood Posts: Apply Section 4164. 
 
C. Class A Crushed Stone: Apply Article 4120.04. 
 
D. Concrete Footings: Apply the provisions of Section 2403. 

 
2524.03 CONSTRUCTION. 

Ensure all parts used in construction of traffic signs and delineators are able to 
withstand a wind load of 30 pounds per square foot on the sign surface. 
 

A. Fabrication of Signs. 

 
1. Traffic Signs. 

a. Except as modified by the contract documents, fabricate signs 
according to the standards established in the Standard Highway 
Signs, 2004 edition, as published by the US DOT. 

b. All traffic signs, except milepost markers and 6 inch by 6 inch route 
markers, are classified into two groups, Types A and B, as 
indicated in the contract documents.  
1) Type A Signs. 

a) Comply with the following: 
 Aluminum, galvanized steel, or when specifically 

specified, plywood sheets mounted on wood or steel 
breakaway posts. 

 Sign face material fabricated from reflective sheeting.  
 Sign legends accomplished with either the direct or 

reverse silk screen process, or with black 
nonreflective sheeting that is direct applied.  

b) Ensure the finished signs comply with the details specified 
in the contract documents.  

2) Type B Signs. 
a) Comply with the following: 

 Extruded aluminum highway sign panels mounted on 
either wood or steel breakaway posts as specified in 
the contract documents.  

 Sign face material fabricated from reflective sheeting.  
 Sign legends accomplished through use of 

reflectorized or nonreflectorized letters, numerals, 
symbols, and borders that are direct applied.  

b) Ensure the finished signs comply with the details specified 
in the contract documents.  

c) Prior to fabrication, submit shop drawings for each Type B 
sign according to Article 1105.03. Each drawing is to be a 
scale drawing of the sign face, showing the size, 
arrangement, and spacing of all letters, numerals, 
symbols, and borders.  
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2. Milepost Markers. 
a. Comply with the following: 

 Green reflectorized sheeting on flat aluminum or galvanized 
steel sheets as for Type A signs. 

 Reflectorized white message applied directly to the face 
material.  

 Dimensions as specified in the contract documents. 
b. Mount milepost markers on posts of the type specified for 

delineators.  
 

3. Route Markers, 6 Inch by 6 Inch. 

Comply with the following: 
 Reflectorized sheeting on flat aluminum or galvanized steel sheets 

as for Type A signs.  
 Details as specified in the contract documents. 

 
4. Delineators. 

a. Install a hermetically sealed, acrylic plastic, prismatic, reflex 
reflector, appropriately housed and contained on Materials I.M. 
486.07.  

b. Mount above milepost markers on the same delineator post.  
 

B. Erection of Signs, Milepost Markers, and 6 Inch by 6 Inch Route 
Markers. 

 
1. Type A and B Signs. 

a. Accurately erect all Type A and B signs to comply with the 
dimensions and details shown in the contract documents. Obtain 
the Engineer’s approval for all deviations from the contract 
documents before starting the work.  

b. After installation, modify each 4 inch by 6 inch wood sign post by 
field drilling holes as shown in the contract documents. All labor 
and equipment necessary for this modification is included in the 
price bid for the post and no separate payment will be made. 

c. Set wood posts in 12 inch diameter holes of the proper depth with a 
minimum embedment of 5.0 feet.  

d. Set posts to full depth at the required spacing. Align posts 
accurately both vertically and horizontally. Place backfill consisting 
of Class A crushed stone meeting the requirements of Article 
4120.04 into the post holes. Place material in layers no more than 6 
inches in depth. Thoroughly compact each layer taking care to 
preserve the alignment of the posts.  

e. Where steel breakaway posts are specified in the contract 
documents, carefully drill or dig footing holes to the required size at 
the proper location. Spread the excavated earth within the right-of-
way to blend uniformly with the existing surface to the Engineer’s 
approval. 

f. Immediately before placing concrete, remove all loose and 
uncompacted material from the bottom of the hole. Some of the 
holes will be located in the bottoms of drainage ditches. In these 
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cases conduct construction operations so that water will not enter 
excavated holes.  

g. For the breakaway base, tighten all bolts to maximum using a 12 
inch to 15 inch wrench to bed washers and shims, and to clean bolt 
threads. Loosen each bolt in turn and retighten in systematic order 
to the torque specified in the contract documents. For the fuse plate 
assembly, tighten fuse bolts to the torque specified in the contract 
documents. 

h. Preposition stub posts and reinforcing to the proper depth as shown 
in the contract documents. Ensure stub posts and reinforcing are 
properly aligned and secured, complying with Article 2405.03, H, 3. 
Cast the footing to the elevation shown in the contract documents. 
Rod the concrete in place to fill all the voids. Form the exposed 
portion of the footing as shown in the contract documents. Shape 
the cap of the footing so that drainage is away from the base plate 
of the post. Apply the provisions of Section 2403.  

i. After the concrete has developed the strength required by Article 
2403.03, N, 2, attach the post and adjust for correct alignment and 
elevation. Remove all excess concrete from around the holes.  

j. Erect extruded panels according to the details in the contract 
documents. Take necessary measures to prevent damage to sign 
faces. Repair (at no additional cost to the Contracting Authority) 
any mars, scratches, dents, or other damage to sign faces visible at 
a distance of 5 feet. Tighten locknuts on the post clip bolts by 
means of a torque wrench to 225 inch-pounds when using dry, 
clean, unlubricated threads. Draw the nuts on panel bolts tight.  

 
2. Delineators, Milepost Markers, and 6 Inch by 6 Inch Route Markers. 

a. Drive the posts for delineators, milepost markers, and 6 inch by 6 
inch route markers. Provide a suitable driving cap. Attach signs and 
delineators after driving. 

b. Erect markers and delineators so that the signs and delineator 
reflectors will be at elevations called for in the contract documents. 
Ensure they are true to line and grade and are truly vertical. Where 
a milepost marker is designated, attach the marker in place of a 
delineator. Where a 6 inch by 6 inch route marker is designated, 
attach it above the milepost marker on the same post.  

c. Ensure delineator posts for these signs are plumb and firm in the 
ground, spaced as shown in the contract documents, and driven to 
the required lines and grades. Ensure that after driving, the top of 
the post has substantially the same cross section dimensions as 
the body of the post. Battered heads will not be permitted. Remove 
from the site and replace (at no additional cost to the Contracting 
Authority) all posts which are bent or otherwise damaged to the 
extent that they are, in the Engineer’s opinion, unfit in the finished 
work. 

 
3.    Perforated Square Steel Tube (PSST) Posts and Anchors. 

a.   Position posts within anchor at furthest corner from likely point of 
impact from an errant vehicle. 

b.   Embed post within anchor without any play. 
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c.   Provide minimum insertion length as required by manufacturer. 
d.   Ensure inside of break-away and slip base anchors installed in 

concrete are free of concrete to allow drainage. 
e.   Install triangular slip base assembly as required by manufacturer. 
 

C. Sign Positioning. 

The glossy surface on sign faces may produce specular reflection. Position 
signs to eliminate or minimize specular reflection in the following manner:  
 
1. Overhead Signs.  

a. Adjust the sign face in the following manner, where the road grade 
approaching the sign is plus 2.0% or greater: 
 Vertical axis to be parallel to a plumb line. 
 Horizontal axis to be at right angles to the road.  

b. Adjust the sign face in the following manner, where the road grade 
approaching the sign is less than plus 2.0%: 
 Vertical axis inclined to face upward at the rate of 1/8 inch per 

foot of vertical sign surface for each 1% the road grade differs 
from plus 2.0%. 

 Horizontal axis to be at right angles with the road.  
 

2. Ground Installations. 
a. Ground installations will be shown in the contract documents.  
b. After installation of signs is complete, the signs will be inspected at 

night by the Engineer. If specular reflection is apparent on any sign, 
adjust its positioning to eliminate or minimize this condition.  

 
D. Sign Identification. 

Identify the signs as specified in Section 4186, with the following additions:  
 

Sign No................. (Filled in by Sign Fabricator) 
Erection Date........ (Filled in by Sign Contractor) 

 
2524.04 METHOD OF MEASUREMENT. 

Measurement for signing, satisfactorily erected according to the contract documents, 
will be as follows:  
 

A. Type A Signs. 

 
1. Calculated in square feet of sign area completed in place based on the 

nominal dimensions of the signs.  
 
2. The area of all regular, rectangular, triangular, octagonal, and circular 

shaped Type A signs will be measured from the nominal given 
dimensions. Cutouts for rounded corners, and so forth, will not be 
deducted. The area of all irregularly shaped Type A signs, such as U.S. 
and Interstate route markers, will be measured from the dimensions of a 
circumscribed rectangle around the route marker.  
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B. Type B Signs. 

Calculated in square feet on the basis of area of the vertical, front face of the 
signs specified in the contract documents. Measurement will not be made for 
area in excess of this area. 
 

C. Wood Posts for Type A or B Signs. 

Each to the nearest foot for the various post sizes installed. When posts are 
placed to depths greater than the minimum depth specified, the measured 
length does not include any parts placed to depths greater than 1 foot more 
than the specified minimum.  
 

D. Steel Breakaway Posts for Type A or B Signs.  

 
1. Each to the nearest 0.1 foot for the various post sizes installed.  
 
2. Unless specified otherwise in the contract documents, the measured 

length of steel breakaway posts includes no more than 1 foot over the 
length necessary to meet specified minimums.  

 
E. Concrete Footings for Breakaway Posts for Type A or B Signs. 

Each will be counted by the various sizes installed.  
 

F. Delineators, Milepost Markers, and 6 Inch by 6 Inch Route Markers. 

Each will be counted by the various types installed.  
 

G. Perforated Square Steel Tube Posts.  

Linear feet, to nearest foot, measured from top of anchor to top of post. 
Embedded length will not be measured separately, but included in price bid 
for Perforated Square Steel Tube Posts. 
 

H. Perforated Square Steel Tube Post Anchors.  

By count of each type installed. 
 
2524.05 BASIS OF PAYMENT. 

Payment for signing, satisfactorily erected according to the contract documents, will 
be at the contract unit price as follows:  
 

A. Type A Signs. 

 
1. Per square foot of sign area. 
 
2. Payment is full compensation for furnishing, fabricating, and erecting the 

signs complete, including furnishing of the blank, application of reflective 
sheeting, application of the screened message, and all mounting 
hardware.  

 
B. Type B Signs. 

 
1. Per square foot of sign area.  
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2. Payment is full compensation for: 
 Furnishing, fabricating, and erecting the complete signs, including 

furnishing aluminum extrusions or formed steel panel,  
 Applying reflective sheeting,  
 Furnishing and applying all letters, numerals, symbols, and border 

to the sign  
 Applying the sign to the post,  
 Furnishing all labor, and  
 Furnishing all other details necessary to provide signs complete 

and erected in place, except for the required footings and posts.  
 

C. Wood Posts for Type A or B Signs. 

 
1. Per linear foot. 
 
2. Payment is full compensation for furnishing and erecting the posts, 

including treatment and other details necessary to provide the sign 
posts complete and erected in place.  

 
D. Steel Breakaway Posts for Type A or B Signs.  

 
1. Per linear foot for the various post sizes.  
 
2. Payment is full compensation for furnishing, fabricating, and erecting the 

posts, including galvanizing and other details necessary to provide the 
sign posts complete and erected in place.  

 
E. Concrete Footings for Breakaway Posts for Type A or B Signs. 

 
1. Each for the various sizes. 
 
2. Payment is full compensation for: 

 Excavating the hole,  
 Furnishing and placing concrete, stub post, reinforcing bars, and so 

forth,  
 Finishing, and 
 All other details necessary to provide a complete concrete footing.  

 
F. Delineators, Milepost Markers, and 6 Inch by 6 Inch Route Markers. 

 
1. Delineators and Milepost Markers: 

a. Each for the various types.  
b. Payment is full compensation for: 

 Furnishing, fabricating, and erecting the delineators or milepost 
markers complete, including posts, reflector units, and frames 
for delineators, posts and milepost marker signs,  

 Furnishing all necessary fittings and attachments, and  
 All labor necessary to complete the work.  
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2. 6 inch by 6 inch Route Markers: 
a. Each. 
b. Payment is full payment for furnishing, fabricating, and erecting the 

route marker to a milepost marker post previously measured for 
payment, including all necessary fittings and attachments and all 
labor necessary to complete the work.  

 
G.   Perforated Square Steel Tube Posts. 

 
1.   Per linear foot. 

 
2.   Payment is full compensation for furnishing, fabricating, and erecting 

posts. 
 

H.   Perforated Square Steel Tube Post Anchors. 

 
1.   Each, by type. 

 
2.   Payment is full compensation for providing and installing anchor, coring 

pavement, backfilling with concrete, slip base hardware, and other 
details necessary to provide anchor complete and erected in place. 
 

I. Excavation in Unexpected Rock. 

Excavation in unexpected rock for wood posts for Type A or B signs, steel 
posts for Type A or B signs, concrete footings for Type A or B signs, 
delineators, perforated square steel tube posts, and milepost marker posts 
will be paid for as extra work in Article 1109.03, B. Unexpected rock will be 
considered as rock encountered during post erection, but neither visible from 
the roadway nor indicated in the contract documents. 

 
 

Section 2525.  Traffic Signalization 
 
2525.01 DESCRIPTION. 

This section was developed in conjunction with Section 8010 of the SUDAS Standard 
Specifications, with modifications to suit the needs of the Department. 
 

A. This section includes furnishing of material and equipment necessary to 
complete, in place and operational, traffic control signal(s) as described in 
the contract documents, including: 
 Underground, 
 Detection, 
 Communications, 
 Cabinet and Controller, and 
 Poles, Heads, and Signs. 
 

B. Submittals:  Submit applicable brochures, technical data, catalogs, cuts, 
diagrams, manufacturer's drawings and installation instructions, samples if 
required, and other descriptive data including the complete description, trade 
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name, model number, type, size, and rating, as well as the additional 
requirements listed below. Submit according to Article 1105.03. 
 
1. Schedule of Unit Prices:  Submit a completed schedule of unit prices. 

Estimates of the work performed on the project will be made by the 
Engineer and the unit costs will be used to prepare progress payments 
to the Contractor. 

 
2. Material and Equipment List:  Submit a completed list of materials and 

equipment to the Engineer for written approval before any equipment or 
materials are ordered. 

 
3. Contractor Certification:  Submit name(s) and contact information of 

the IMSA Level II Certified Traffic Signal Technician(s) working on the 
project and a copy of their IMSA certificate. 

 
4. Shop Drawings:  Submit shop drawings for traffic signal poles and 

structures to be furnished on the project. Submit catalog cuts and 
manufacturer’s specifications for all items in the equipment list. 

 
C. Special Requirements:  Comply with the MUTCD. 

 
2525.02 MATERIALS. 

Apply Section 4189. 
 
2525.03 CONSTRUCTION. 

 
A. Underground. 

 
1. Handhole. 

a. Locations. 
1) Do not construct in ditch bottoms, low areas where ponding of 

water may occur, or where they will be subject to normal 
vehicular traffic. 

2) With Engineer approval, additional handholes may be placed, 
at no additional cost to the Contracting Authority, to facilitate 
the work. 

b. Excavation:  Excavate as necessary to accommodate the 
handhole and granular base. 

c. Granular Base:  Install 8 inch thick granular base extending a 
minimum of 6 inches beyond the outside walls of the handhole. 

d. Placement. 
1) In paved areas, install the handhole at an elevation so the 

casting is level and flush with the pavement.  In unpaved 
areas, install the handhole approximately 1 inch above the final 
grade. 

2) Verify ring placement.  Invert rings when installed in paved 
areas. 

e. Conduit. 
1) Remove knockouts as necessary to facilitate conduit entrance. 
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2) Extend conduit into the handhole, through a knockout, 
approximately 2 inches beyond the inside wall. Conduit to 
slope down and away from the handhole. 

3) Place non-shrink grout (complying with DOT Materials I.M. 
491.13) in the opening of the knockout area after placement of 
conduit. 

f. Cable Hooks:  Install cable hooks centered between the knockouts 
and the top of the handhole. 

g.  Backfill:  Place suitable backfill material according to Section 2552 
of the Standard Specifications. 

h. Casting:  Place the casting on the handhole. Ensure the final 
elevation meets the handhole placement requirements. 

 
2. Conduit. 

a. General. 
1) Place conduit to a minimum depth of 30 inches and a 

maximum depth of 60 inches below the gutterline. When 
conduit is placed behind the curb, place to a minimum depth of 
24 inches and a maximum depth of 48 inches below top of 
curb. 

2) Change direction at handholes or by bending, such that the 
conduit will not be damaged or its internal diameter changed. 
Ensure bends are uniform in curvature and the inside radius of 
curvature of any bend is no less than six times the internal 
diameter of the conduit. 

3) On the exposed ends of conduit, place bell-end fittings on PVC 
or HDPE conduit and bushings on steel conduit prior to 
installing cable. Extend all conduits a minimum of 2 inches and 
a maximum of 4 inches above the finished surface of any 
footing or structural base. 

4) When it is necessary to cut and thread steel conduit, do not 
allow exposed threads.  Ensure conduits and fittings are free 
from burrs and rough places. Clean, swab, and ream conduit 
runs before cables are installed. Use nipples to eliminate 
cutting and threading where short lengths of conduit are 
required. Coat damaged galvanized finish on conduit with zinc 
rich paint. Use only galvanized steel fittings with steel conduit. 

5) Pack conduit ends with a conduit sealing compound. 
b. Trenched Installation. 

1) Place backfill in layers not to exceed 12 inches in depth with 
each layer thoroughly compacted before the next layer is 
placed. Ensure backfill material is free of cinders, broken 
concrete, or other hard or abrasive materials. 

2) Remove all surplus material from the public right-of-way as 
soon as possible. 

c. Trenchless Installation. 
1) When placing conduit under pavements, use the trenchless 

installation methods described in Section 2553 of the Standard 
Specifications. 
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2) If trenchless methods that compact soils in the bore path are 
used, provide sufficient cover to prevent heaving of overlying 
paved surfaces. 

3) Do not allow pits for boring to be closer than 2 feet to the back 
of curb, unless otherwise specified in the contract documents. 

 
3. Wiring and Cable. 

a. Where practical, follow color codes so that the red insulated 
conductor connects to the red indication terminal, yellow to yellow, 
and green to green. Ensure cables are properly labeled at the 
controller by durable labels, or other appropriate methods, attached 
to the cables. Label home runs for cables as follows: northwest 
corner is red, southeast corner is blue, northeast corner is green, 
and southwest corner is orange. 

b. Install continuous runs of vehicle and pedestrian signal cables from 
the vehicle or pedestrian signal head to the handhole compartment 
of the signal pole base. Install continuous runs of vehicle and 
pedestrian signal cables from the handhole compartment of the 
signal pole base to the terminal compartment in the controller 
cabinet. Do not splice signal cables in underground handholes. 

c. Install continuous runs for video detection and emergency vehicle 
preemption cables from the unit to the controller cabinet. 

d. Install continuous runs of power lead-in cables from the service 
point to the meter socket and from the meter socket to the 
controller cabinet. 

e. Install continuous detector cable from each detector loop to the first 
handhole adjacent to the loop. Ensure cables are properly labeled 
at the controller by durable labels, or other appropriate methods, 
attached to the cables. Install continuous homerun cable from the 
splice made in the first handhole to the terminal compartment in the 
controller cabinet. Attach the drain wire of the shielded cable to the 
ground in the controller cabinet. 

f. Provide a minimum of 4 feet of additional cable at each handhole 
and loosely coil the extra cable on the handhole cable hooks. 
Provide a minimum of 2 feet of additional cable at each signal pole 
(measured from the handhole compartment in the pole to the end of 
the cable). Provide a minimum of 10 feet of additional cable at each 
controller base. 

g. Pull cables through conduit using a cable grip designed to provide a 
firm hold upon the exterior covering of the cable or cables, and 
minimize dragging on the ground or pavement. 

h. Install a tracer wire in all conduits with the exception of conduits 
between detector loops and handholes. Use a silicon-filled wire nut 
to splice the tracer wire in each handhole and at the controller to 
form a continuous run. 

i. Fiber Optic Cable and Accessories. 
1) Use a suitable cable feeder guide between the cable reel and 

the face of the conduit to protect the cable and guide the cable 
directly into the conduit off the reel. During the installation, 
carefully inspect cable jacket for defects. If defects are found, 
notify the Engineer prior to any additional cable being installed. 
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Take care when pulling the cable to ensure the cable does not 
become kinked, crushed, twisted, snapped, etc. 

2) Attach a pulling eye to the cable and use to pull the cable 
through the conduit. Use a pulling swivel to preclude twisting of 
the cable. Lubricate cable prior to entering the conduit with a 
lubricant recommended by the manufacturer. Use 
dynamometer or break away pulling swing to ensure the pulling 
tension does not exceed the specified force of 600 pounds or 
the cable manufacturer's recommendations, whichever is less. 
Do not allow the cable to twist, stretch, become crushed, or 
forced around sharp turns that exceed the bend radius or scar 
or damage the jacket.  Manually assist the pulling of the cable 
at each pull point. 

3) Do not pull cable through any intermediate junction box, 
handhole, pull box, pole base, or any other opening in the 
conduit unless specified in the contract documents.  Install 
cable by pulling from handhole or controller cabinet to the 
immediate next downstream handhole or cabinet. Carefully 
store the remaining length of cable to be installed in the next 
conduit run(s) in a manner that is not hazardous to pedestrian 
or vehicular traffic, yet ensures that no damage to the cable 
occurs. Storage methods are subject to Engineer approval. 

4) At each handhole, visibly mark or tag cable, “CITY (or 
COUNTY) FIBER OPTIC” 

5) Secure cables inside controller cabinet so that no load is 
applied to exposed fiber strands. 

6) Ensure the radius of the bend for static storage is no less than 
ten times the outside diameter of the cable, or as 
recommended by the manufacturer. Ensure the radius of the 
bend during installation is no less than 15 times the outside 
diameter of the cable, or as recommended by the 
manufacturer. 

7) Provide cable slack in each handhole, junction box, and 
cabinet as specified in the contract documents. Where 
handholes or junction boxes lack sufficient area for cable 
storage or bend radius requirements, provide equivalent 
additional slack in adjacent facilities. Coil and bind slack cable 
at three points around the cable perimeter and support in its 
static storage position. 

8) Install fiber optic accessories according to the manufacturer’s 
recommendations and as specified in the contract documents. 

j. Fiber Optic Cable Field Testing:  Provide for each fiber both on-
reel testing prior to installation and final testing after installation 
using a high-resolution optical time domain reflectometer (OTDR). 
Conduct measurements for single-mode fibers at 1310 ± 30 
nanometer wavelength. Conduct measurements for multimode 
fibers at 850 ±30 nanometer wavelength. Record the identification, 
location, length, and attenuation measurements of each fiber, and 
furnish test reports to the Engineer. Replace any cable that fails 
testing, at no additional cost to the Contracting Authority. 
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1) On-reel Testing:  Perform testing for attenuation and 
continuity using OTDR and a pigtail splice. Complete testing in 
one direction only. Acceptable test results will be within ± 3% 
of factory-supplied attenuation measurements. Except for 
access to and test preparation of one end of the newly 
furnished cable, preserve the cable in its originally-shipped 
condition. Furnish test reports to the Engineer prior to 
installation. 

2) Cable Segment Testing:  Perform an end-to-end attenuation 
test of each terminated fiber of each fiber optic cable. Perform 
testing using hand-held optical test sets. Include test results in 
documentation package provided to the Engineer at the 
conclusion of the project. Acceptable test results will not 
exceed the cumulative specified losses of the components. For 
example, at 850 nanometers, a one kilometer multimode fiber 
link with two splices and a connector on each end will not 
exceed 5.6 dB: 
 

1.0 km x 3.5 dB/km: 3.5 dB 
0.3 dB per splice x 2: 0.6 dB 
0.75 dB per connector x 2: 1.5 dB 
Maximum allowable loss: 5.6 dB 

 
Repair or replace any cable segment that fails testing. Retest 
any repaired or replaced cable. Submit complete 
documentation of test results to the Engineer (hard copy or 
electronically). 

3) Final System Testing:  After complete fiber optic system is 
installed and terminated, but prior to capping unused fibers, 
perform OTDR readings on all cables to ensure that each 
section is in compliance with the specifications. Provide copies 
of OTDR trace signatures for all fibers for all cable sections to 
the Engineer. Also provide test results for attenuation test for 
the installed fibers using the insertion loss procedure and the 
transmitter/receiver power level test and the continuity test. 

 
4. Footings. 

a. Excavation:  Excavate to the size, shape, and depth specified in 
the contract documents. Ensure the bottom of all foundations rest 
securely on firm undisturbed soil.  Minimize over-excavation to 
ensure support and stability of the foundation. 

b. Footing:  Provide a means for holding all of the following elements 
rigidly in place while the concrete is being placed. 
1) Forms. 

a) Set the forms level or sloped to meet the adjacent paved 
areas. 

b) When adjacent to paved areas, shape the top 11 inches of 
the footing to be square and flush with the surrounding 
paved area. Provide preformed expansion material 
between the footing and paved areas. 
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c) When installed in an unpaved area, set the top of the 
footing 2 inches above the surface of the ground. 

2) Reinforcing Steel:  Install reinforcing steel. 
3) Conduit:  Install conduit. 
4) Anchor Bolts. 

a) Set anchor bolts using a template constructed to 
accommodate the specified elevation, orientation, and 
spacing according to the pole and controller 
manufacturer's requirements. 

b) Center the pole anchor bolts within the concrete footing. 
c) Protect the anchor bolts until poles are erected. 
d) Orient controller footing with the back of the cabinet 

toward the intersection such that the signal heads can be 
viewed while facing the controller, unless otherwise 
directed by the Engineer. 

5) Concrete. 
a) Place concrete to form a monolithic foundation. 

Consolidate concrete by vibration methods. 
b) Finish the top of the base level and round the top edges 

with an edging tool having a radius of 1/2 inch. Provide a 
rubbed surface finish on the exposed surface of the 
footing. 

c) Allow the footings to cure a minimum of 4 days prior to 
erecting the poles and 7 days prior to installing the mast 
arms. Times may be shortened if supported by strength 
test results. 

c. Backfill:  Place suitable backfill material according to Section 2552 
of the Standard Specifications. 

 
5. Bonding and Grounding. 

a. Ensure the traffic signal installation is grounded as required by the 
National Electric Safety Code. 

b. Install a ground rod at each signal pole and controller footing. 
c. Use PVC conduit within the footing to accommodate the connection 

between the top of the footing and the ground rod. 
d. Bond poles to ground rods with copper wire. Connect ground wires 

to ground rods with approved mechanical connectors. 
e. Bond rigid steel conduit ends in handholes with copper wire and 

approved fittings. 
 

B. Detection. 

 
1. Detector Loop Cable Installation. 

a. Coordinate the location of the detector loop with the Engineer. 
Obtain the Engineer’s approval prior to cutting the pavement. 

b. Saw to ensure proper depth and alignment of the slot.  Make a 2 
inch deep clean, straight, well-defined 3/8 inch wide saw cut without 
damage to adjacent areas. Overlap the saw cuts where the 
detector loop changes direction to provide full depth at all corners. 
Do not use right angle or corners less than 90 degrees. 
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c. Before installing the detector loop cable, check the saw cuts for the 
presence of jagged edges or protrusions and remove if present. 
Clean and dry the saw cuts to remove cutting dust, grit, oil, 
moisture, or other contaminants. Clean by flushing with a stream of 
water under pressure. Use oil-free compressed air to dry the saw 
cuts. 

d. Install detector loop cable without damage. Place three turns of the 
detector loop cable into the saw cut. Seal the ends of the tubing at 
the time of placement to prevent entrance of moisture. 

e. Ensure the detector loop cables are in the bottom of the saw cut. 
Place detector loop sealant within the saw cut area. Comply with 
the manufacturer’s instructions for mixing and using the detector 
loop sealant. 

f. Install preformed loop detector according to the manufacturer’s 
recommendations. 

g. Identify each detector loop cable in the handhole by phase and 
location. Wind loops that are physically adjacent in an individual 
lane or adjacent lanes with opposite rotation (i.e. No. 1 clockwise, 
No. 2 counter-clockwise, No. 3 clockwise, etc.). Rotation reversal 
can be accomplished by reversing leads at the handhole. 

h. Twist, with at least five turns per foot, all lengths of loop wires and 
tubing that are not embedded in the pavement. 

i. Identify all detector loop lead-in cables with appropriate detector 
numbers. 

j. Use a detector loop cable splice kit for the electrical splice between 
the detector loop cable and the detector loop lead-in cable to the 
controller. 
1) Ensure splice kit provides a watertight protective covering for 

the spliced wire, the shielding on the detector loop lead-in 
cable, and the end of the tubing containing the detector loop 
cable. 

2) Use a manufactured electrical splice kit approved by the 
Engineer. 

k. Test all loops and document by using the following procedures: 
1) Determine the insulation resistance of the loop wire using a 

"megger" with 500V applied to either loop wire to earth ground.  
The resistance is to be greater than 100 megohms. 

2) Determine the inductance of the loop using a loop inductance 
meter. 

 
2. Pedestrian Push Button Detectors. 

a. Install according to the manufacturer’s recommendations. 
b. Seal the wire entrance into the pedestrian push button assembly. 
 

3. Video Detection Camera System:  Install according to the 
manufacturer’s recommendations and as specified in the contract 
documents. 

 
C. Communications. 

 
1. Traffic Monitoring System:  Install according to the manufacturer’s 
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recommendations and as specified in the contract documents, as well 
as the following: 
a. Position camera dome on the pole as directed by the Engineer. 
b. Test installed system under the supervision of the Engineer, and 

certify as fully-functional. 
 

2. Fiber Optic Hub Cabinet:  Install according to the manufacturer’s 
recommendations and as specified in the contract documents. 

 
D. Cabinet and Controller. 

 
1. Controller, Cabinet, and Auxiliary Equipment. 

a. Install according to the manufacturer’s recommendations and as 
specified in the contract documents. 

b. Install on pre-placed caulking material on the concrete base. After 
the cabinet is installed in place, place caulking material around the 
base of the cabinet. 

 
2. Controller:  Install according to the manufacturer’s recommendations 

and as specified in the contract documents. 
 
3. UPS Battery Backup System:  Install according to the manufacturer’s 

recommendations and as specified in the contract documents. 
 
4. Emergency Vehicle Preemption System:  Install according to the 

manufacturer’s recommendations and as specified in the contract 
documents. 

 
E. Poles, Heads, and Signs. 

 
1. Vehicle and Pedestrian Traffic Signal Heads. 

a. Inspect each signal head assembly while still on the ground for the 
following: 
 Physical defects 
 Visor type 
 LED wattage 
 Lens orientation 
 Wiring connections 

b. Attach signal head mounting hardware according to the 
manufacturer’s recommendations. Apply anti-seize compound to all 
mechanical fasteners. 

c. Adjust each signal head both vertically and horizontally to 
approximate a uniform grade of all like signal heads. 

d. During the course of construction and until the signals are placed in 
operation, cover signal faces or turn away from approaching traffic. 
When ready for operation, plumb and aim the heads. 

 
2. Traffic Signal and Pedestal Poles and Pedestrian Push Button 

Posts. 
a. Erect all poles and posts vertically under normal load. 
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b. Securely bolt the bases to the cast-in-place concrete foundations. 
1) Mast Arm Poles:  Provide footing type (A through F) as 

specified in the contract documents. Level by using two nuts 
on each anchor bolt or according to the manufacturer’s 
recommendations. 

2) Pedestal Poles:  Level by using metal shims and one nut on 
each anchor bolt or according to the manufacturer’s 
recommendations. 

3) Pedestrian Push Button Posts:  Weld the post to the base plate 
using a minimum 3/16 inch weld. Level by using two nuts on 
each bolt. 

c. After leveling the poles, use non-shrink grout or a rodent guard 
between the pole base and the foundation. When non-shrink grout 
is used, neatly finish exposed edges of grout to present a pleasing 
appearance, and place a weep hole in the grout. 

d. Apply anti-seize compound to all mechanical fasteners on pole 
access doors. 

e. Install pedestrian push button post caps with tamper-proof set 
screws per manufacturer’s direction or by driving the cap a 
minimum of 1/2 inch onto the post. 

 
3. Traffic Signs:  Install signs using universally adjustable sign brackets 

banded to the pole. Apply anti-seize compound to all mechanical 
fasteners. 

 
F. Temporary Traffic Signal. 

Construct according to Article 2528.03, H of the Standard Specifications and 
to the configuration specified in the contract documents. 
 

G. Surface Restoration. 

 
1. Replace or reconstruct features removed as a part of the work, such as 

sidewalks, driveways, curbs, roadway pavement, unpaved areas, or any 
other items. 

 
2. Complete restoration according the applicable sections of the Standard 

Specifications. 
 

H. Testing. 

 
1. Notify the Engineer 48 hours in advance of the time and date the signal 

or signal system will be ready for turn on. Do not turn on the signal or 
signal system without authorization of the Engineer. 

 
2. Ensure a representative from the manufacturer and/or supplier of signal 

controller or other authorized person is at the project site when the 
signal controllers are ready to be turned on to provide technical 
assistance including, as a minimum, programming of all necessary input 
data. 

 
3. All required signal timing data will be provided by the Engineer. 
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4. A test period of 30 calendar days will start upon confirmation from the 
Engineer that the signal or signal system is operating consistent with the 
project requirements. Any failure or malfunction of the equipment 
furnished by the Contractor, occurring during the test period will be 
corrected by the Contractor at no additional cost to the Contracting 
Authority. Upon confirmation by the Engineer that any failure or 
malfunction has been corrected, a new test period of 30 calendar days 
will start, exclusive of minor malfunctions such as lamp burnouts. 
Repeat this procedure until the signal equipment has operated 
satisfactorily for 30 consecutive calendar days. 

 
5. After signal turn on and prior to completion of the 30 calendar day test 

period, respond, within 24 hours, to perform maintenance or repair of 
any failure or malfunction reported. 

 
I. Documentation. 

 
1. Provide file documentation packages with each signal system, 

consisting of the following: 
a. Complete cabinet wiring diagram. 
b. Complete physical description of the equipment. 
c. Controller printout or equal documentation of initial controller 

settings installed in the field or in the office. 
d. Product manuals for all cabinet equipment. 
e.  Standard industry warranties on equipment supplied. 
f. Documentation of field cable labeling scheme. 
g. Diagram of phasing and detector locations. 
h. One set of as-built construction plans indicating changes from the 

original contract documents. 
 

2. Supply two complete sets of documentation. One set to be placed in the 
controller cabinet and the other set (less construction plan) to be 
delivered to the Engineer. 

 
2525.04 METHOD OF MEASUREMENT. 

 
A. Traffic Signalization. 

Lump sum item; no measurement will be made. 
 

B. Removal of Traffic Signalization. 

Lump sum item; no measurement will be made. 
 

2525.05 BASIS OF PAYMENT. 
 

A. Traffic Signalization. 

Payment will be at the lump sum price for Traffic Signalization. 
 

B. Removal of Traffic Signalization. 

Payment will be at the lump sum price for Removal of Traffic Signalization. 
 
 

 
Traffic Signalization

                         
                         2525.04
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Section 2526.  Construction Survey 

 
2526.01 DESCRIPTION. 

Perform survey for construction projects. 
 
2526.02 MATERIALS. 

None. 
 
2526.03 SURVEY. 
 

A. Furnish all survey necessary for construction of the project before work 
begins in the area. Do not apply the provisions of Article 1105.15 to this 
work, except to preserve the original stakes set by the Engineer. Refer to 
Article 1105.16 for requirements when AMG is utilized. If, in the opinion of 
the Engineer, the Contractor has destroyed or disturbed any of the original 
survey stakes or benchmarks, the cost of replacing will be charged to the 
Contractor. Bring design errors discovered to the Engineer's attention for 
review prior to staking. Construction survey includes qualified personnel, 
equipment, and supplies required for, but not limited to, the following items:  

 
1. Project Control. 

a. Primary Control Monuments. 

A primary control monument is a survey point the Contracting 
Authority establishes prior to project commencement. These are 
shown in the contract documents. The point will be established by 
placing a monument in the ground.  

b. Secondary Control Monuments. 

A secondary control monument is a survey point the Contractor 
establishes on grading or other projects specified in the plans, and 
preserves on all other projects. 
1) The Engineer will provide monuments, similar to those the 

Department uses for GPS control. 
2) Place secondary permanent horizontal control monuments, 

under the Engineer’s direction, at locations likely to survive 
project construction and at intervals not to exceed 2640 feet. 
Place the monuments in the ground along the project corridor. 
Place at higher elevations along the corridor to provide a view 
of the immediate project topography and to provide for visible 
clear line of sight to the nearest secondary permanent control 
monument in either direction. Primary project monuments may 
be substituted if appropriate. 

3) Plant secondary control monuments 1 to 4 inches below 
existing ground. Drive a metal fence post within 1 foot to mark 
their location. 

4) Carefully determine project coordinates relative to the nearest 
primary project control monument using project coordinate 
values the Engineer has provided. Ensure the resulting error 
radius of the secondary monument does not exceed 0.10 feet 
±2 ppm relative to the primary control. Provide the Engineer 
with all the field data of the survey. The data may be either 
unedited printed or electronic formatted field data, or both. 
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Provide the Engineer with an ASCII comma delineated file of 
the coordinates formatted as (Point Number, Northing, Easting, 
Elevation, Point Description, Feature). 

5) Perform an independent traverse check between the 
secondary control monuments by observing distance and 
angular measurements or by use of GPS. Provide the 
Engineer with all the field data for the traverse check. The data 
may be either unedited printed or electronic file, or both. 
Provide the Engineer with a diagram indicating horizontal 
ground distances to nearest 0.01 foot and angles to at least the 
nearest 10 seconds between each secondary control 
monument. Ensure inverses between the coordinate pairs as 
determined in the previous paragraph do not exceed 0.10 feet 
of the direct measurements. 

6) Replace secondary control monuments disturbed during 
construction activities using procedures outlined above, at no 
additional cost to the Contracting Authority. 

c. Durable Physical Objects. 
1) Using measurements to the nearest 0.10 foot, reference each 

control monument to a minimum of three durable physical 
objects located 20 to 100 feet away from the monument. 
Durable physical objects could include trees, poles, fence 
posts, station marks in new roadway pavement, or metal fence 
posts.  

2) Provide the Engineer with either a printed or electronic 
reference image (for example JPEG, TIFF, etc), or both, 
including each reference and project coordinate. 

d. Benchmarks. 
1) Establish permanent vertical control benchmarks at all bridges 

and reinforced concrete box culverts within the project. Use an 
Iowa DOT brass plug on bridge barrier rail or headwall of 
reinforced concrete box culvert to indicate the benchmark. If 
the Engineer approves, a sawn “X” on bridge barrier rail or 
headwall of reinforced concrete box culvert may be used. 

2) Transfer all benchmark elevations from construction plan 
benchmarks to the permanent benchmarks using the three-
wire method or by trigonometric leveling. Use temporary 
benchmarks of reasonable stability to preserve the plan 
benchmarks. 

3) Provide the Engineer with all field benchmark elevation data. 
The data may be either unedited printed or electronic 
formatted, or both. Provide the Engineer with the project x and 
y coordinates of all benchmarks along with an ASCII comma 
delineated file of the coordinates formatted as (Point Number, 
Northing, Easting, Elevation, Point Description, Feature). 

4) Ensure benchmark level loops do not exceed an error of 0.05 
feet times the square root of the loop’s length in miles. 
Distribute the error equally along the loop on all intermediate 
traverse/benchmark points. 
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2. Grading. 
a. General. 

1) Survey right-of-way line between permanent right-of-way 
corners at 100 foot intervals, or less if needed, including 
borrows, temporary easements, and right of entry. Mark these 
points by placement of a metal pin or wood hub, flat, and lath 
at the same location as the slope stakes. Clearly mark the flat 
with the station number, distance from centerline, and 
elevation (cut or fill) to subgrade. 

2) Take original and final elevations of all borrows. Provide 
original and final graphical cross sections at 100 foot intervals, 
or less if needed, suitable for use by the Engineer to calculate 
excavation quantities. 

3) Set bridge berm slope stakes to establish all transitions, 
including the face of the berm. Set finish grade stakes (blue 
tops) on all roadway shoulder lines and roadway centerlines to 
project down the face of the bridge berm at the top, face of 
berm bench, and toe. 

4) When Class 12 excavation is an item, take cross section 
elevations at 100 foot intervals, or less if needed, and plot 
cross sections for use by the Engineer to calculate the 
excavation quantities. 

5) Use a lath to locate, on each side of roadway at the right-of-
way line, agricultural drain tile shown in the contract 
documents. Clearly mark lath to show station location, distance 
from centerline, tile size and type, and flowline elevation. 

b. Areas Constructed Without AMG. 
1) Set slope stakes at 100 foot intervals, or less if needed, for 

embankment and excavation work including roadway, channel 
changes, and borrow areas. Interpolations may be necessary 
to match cross-sections. Set stakes at toe of foreslope or top of 
backslope, or both. Mark slope stakes with a flat and lath. 
Clearly mark flat with station location, distance, slope, and cut 
or fill information. 

2) Set grade check stakes at 100 foot intervals for bottoms of 
subgrade treatments. Set stakes on centerline for two-lane 
roads and in median for four-lane roads. Mark grade check 
stakes with a lath. Clearly mark lath with station location and 
cut or fill information. 

3) Set finish grade stakes (blue tops) at 100 foot intervals, or less 
if needed. Set blue tops at each shoulder line and each point 
where there is a change in cross slope. Mark blue tops with a 
wood hub and stake chaser or similar type tassel. 

c. Areas Constructed With AMG. 
1)    Establish elevation of secondary control points using 

differential leveling from project benchmarks, forming closed 
loops. Provide a copy of new control point information to 
Engineer prior to construction work. Contractor is responsible 
for errors resulting from their efforts. Correct deficiencies to the 
satisfaction of the Engineer at no additional cost to Contracting 
Authority. 



 Construction Survey 2526.03 

 
Page 823 

 

2) Set hubs at top of finished subgrade at hinge points on cross 
section at 1000 foot intervals on mainline and at least two 
cross sections on side roads and ramps. Establish these hubs, 
using plan typicals and cross sections, for use by Engineer to 
check accuracy of construction. 

3) Provide grade stakes at critical transition points such as, but 
not limited to, PC’s, PT’s, super elevation points, and other 
critical points required for construction of drainage and 
roadway structures. 

 
3. Bridges. 

a. Mark locations and elevations with metal pin or tack in a wood hub, 
flat, and lath. Clearly mark flat with the pier/abutment station 
location, design number, and offset distance from centerline of the 
approach roadway. 

b. Establish a minimum of three temporary benchmarks. 
c. Mark location of test pile with a wood hub. 
d. Perform an independent check of the above stakes. Independent 

check shall be performed by a second survey crew using their own 
calculations and equipment entries for staking bridge. Results and 
staking layout shall be sent to the Engineer prior to starting 
structure construction. 

e. Submit elevations of all completed substructure beam seats to the 
Engineer for review prior to installation of bearings and 
superstructure elements. 

f. Take elevations of beams as erected. Provide the elevations to the 
Engineer for computation of finish elevations for deck construction. 
Locations for determining beam elevations are to be according to 
the plans. 

g. Provide the Engineer with a copy of the staking diagram prior to 
commencing work. 

 
4. Reinforced Concrete Box Culverts. 

a. Mark locations and elevations with metal pin or tack in a wood hub, 
flat, and lath. Clearly mark the flat with the station location, design 
number, cut/fill elevation, and offset distance from the centerline of 
the culvert and back of parapet. 

b. Perform an independent check of the above stakes. 
c. Provide the Engineer with a copy of the staking diagram prior to 

commencing work. 
d. Report to the Engineer questionable flow lines and alignments that 

do not match existing drainage. 
 

5. Pipe Culverts. 
a. Mark locations and elevations with metal pin or a wood hub, flat, 

and lath. Clearly mark the flat with the station location, cut/fill 
elevation, and offset distance to both ends or centerline of pipe. 

b. Report to the Engineer questionable flow lines and alignments that 
do not match existing drainage. 
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6. Sanitary and Storm Sewers. 

Mark locations and elevations with metal pin or tack in a wood hub, flat, 
and lath. Clearly mark the flat with the station location, pipe number, 
cut/fill elevation, and offset distance to centerline of pipe. 
 

7. Water Mains. 

Mark locations and elevations with metal pin or tack in a wood hub, flat, 
and lath. Clearly mark the flat with the station location, pipe number, 
cut/fill elevation, and offset distance to centerline of pipe. 
 

8. Intakes and Utility Accesses. 

Mark locations and elevations with metal pin or tack in a wood hub, flat, 
and lath. Clearly mark the flat with the station location, intake or utility 
access number, cut/fill elevation (including bottom of well and form 
grade), and offset distance to the Station Location. 
 

9. Pavements (PCC & HMA). 
a. General. 

1) Obtain elevations of adjacent pavement and bridges at 
centerline, edge of pavement, and other locations necessary to 
characterize existing profile and cross slope. Obtain elevations 
at maximum 10 foot intervals for a minimum of 100 feet. Adjust 
design profile grade and cross slope to provide a smooth 
transition, free of bumps and dips, from the new pavement to 
the existing pavement or bridge. Notify the Engineer when a 
smooth profile cannot be provided. Submit final elevations to 
the Engineer. 

2) When a new profile grade is not included in the contract 
documents: 
a) Obtain elevations of the existing pavement and bridges at 

100 foot intervals on straight and level sections and 50 
foot intervals on horizontal and vertical curves. 

b) Using these elevations, design a profile grade and cross 
slopes to provide a smooth transition, free of bumps and 
dips, from the new pavement to the existing pavement or 
bridge. Design a smooth profile grade line to provide the 
required pavement or shoulder thickness as detailed in the 
contract documents. Notify the Engineer when a smooth 
profile cannot be provided. Submit final elevations to the 
Engineer. 

b. Areas Constructed Without AMG.  

 Mark locations and elevations with metal pin or tack in wood hub 
(only tack one side), flat, and lath. Mark elevations on both sides of 
pavement at 50 foot intervals on straight and level sections and 
25 foot intervals on horizontal and vertical curves. Clearly mark flat 
with station location, cut or fill information, and offset distance to 
edge of pavement. Include pavement cross slope information in 
superelevated curves. 

c. Areas Constructed With AMG. 
1) When total stations are used for the AMG paving system, set 

additional control points at maximum 500 foot intervals on each 
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side of pavement. Furnish x,y,z coordinates and station offset 
information for each point. 

2) Set paving hubs with cut or fill to finish pavement elevation at 
A, B, C, and D points along superelevated curve transitions 
and at station equation locations. Additional paving hubs will 
not be required for mainline pavement. 

 
10. HMA Overlays 

a. Reference and preserve existing control points located at each 
Point of Intersection (P.I.). 

b. Obtain the Engineer’s approval for the method used to reference 
points. 

c. Reset Control Points after the work is complete. 
 

11.  PCC Overlays 
a.    General. 

1)   Obtain elevations of adjacent pavement and bridges at 
centerline, edge of pavement, and other locations necessary to 
characterize existing profile and cross slope. Obtain elevations 
at maximum 10 foot intervals for a minimum of 100 feet. Adjust 
design profile grade and cross slope to provide a smooth 
transition, free of bumps and dips, from the new pavement to 
the existing pavement or bridge. Notify the Engineer when a 
smooth profile cannot be provided. Submit final elevations to 
the Engineer. 

2)   When a new profile grade is not included in the contract 
documents: 
a) Obtain elevations of adjacent pavement and bridges per 

Article 2526.03, A, 11, a, 1. 
b)  Obtain elevations of existing pavement at centerline and 

both pavement edges for bonded overlays and projects 
including mainline stress relief course and/or pavement 
scarification. 

c)  Obtain elevations of existing pavement at centerline, 
quarter points, and both pavement edges for unbonded 
overlays and whitetopping projects when a stress relief 
course and/or pavement scarification are not included. 

d)  Obtain elevations at maximum 50 foot intervals on straight 
and level sections and at maximum 25 foot intervals on 
horizontal and vertical curves. 

e)  Using these elevations, design a profile grade and cross 
slopes to provide a smooth transition, free of bumps and 
dips, from the new pavement to the existing pavement or 
bridge. Design a smooth profile grade line to provide the 
required pavement or shoulder thickness as detailed in the 
contract documents. Notify the Engineer when a smooth 
profile cannot be provided. Submit final elevations to the 
Engineer. 

3)  Reference and preserve existing control points located at each 
Point of Intersection (P.I.).  
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4)   Obtain Engineer’s approval for method used to reference 
points.  

5)    Reset Control Points after work is complete. 
b.    Areas Constructed Without AMG:  

 Mark locations and elevations with metal pin or tack in wood hub 
(only tack one side), flat, and lath. Mark elevations on both sides of 
pavement at 50 foot intervals on straight and level sections and 25 
foot intervals on horizontal and vertical curves. Clearly mark flat 
with station location, cut or fill information, and offset distance to 
edge of pavement. Include pavement cross slope information in 
superelevated curves. 

c.    Areas Constructed With AMG: 
1) When total stations are used for the AMG paving system, set 

additional control points at maximum 500 foot intervals on each 
side of pavement. Furnish x,y,z coordinates and station offset 
information for each point. 

2) Set paving hubs with cut or fill to finish pavement elevation at 
A, B, C, and D points along superelevated curve transitions 
and at station equation locations. Additional paving hubs will 
not be required for mainline pavement. 

 
12. Structural Walls. 

a. Survey requirements for structural walls includes the following work 
types: 
1) Mechanically Stabilized Earth (MSE) Walls. 
2) Cast in Place (CIP) Retaining Walls. 
3) Soil Nail Walls. 
4) Tie Back Walls. 
5) Noise Walls. 
6) Modular Block Retaining Walls. 
7) Segmental Retaining Walls. 

b. Mark locations and elevations with a metal pin or a wood hub, flat, 
and lath. Clearly mark the flat with the station location, cut/fill 
elevation, and offset distance to face of wall. 

 
B. Submit the method used to preserve project control to the Engineer for 

approval. Format the survey work documentation in a manner acceptable to 
the Engineer. Ensure survey work is completed by a Professional Engineer 
licensed in the State of Iowa in responsible charge or a Professional Land 
Surveyor licensed in the State of Iowa in responsible charge, according to 
the provisions of Iowa Code 542B. Submit a resume to the Engineer 
identifying the field survey personnel and their capabilities to perform the 
intended requirements. 

 
C. Obtain the Engineer’s approval for the method of determining alignments 

and elevations and the method of preserving control points. This approval 
does not act to relieve the Contractor of the responsibility for the correctness 
of the survey work. Do not use plan cross-sections for vertical or horizontal 
control. 

 
D. The Engineer will provide bench mark elevations, right-of-way corners, and 
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reference control points on the original survey as shown in the contract 
documents. A GeoPak alignment will be provided if available. 

 
E. Check tie-ins with existing roadways for correctness of alignment prior to 

construction staking. 
 
F. When survey work is done under traffic, detail sheets in the contract 

documents will establish the required signing. 
 
G. Establish benchmarks in the adjacent area before installing settlement plates 

in accordance with Article 2526.03, A, 1, d. 
 

1. Obtain Engineer’s approval for method of determining alignments and 
elevations and the method of preserving control points. This approval 
does not relieve Contractor of the responsibility for correctness of 
survey work. 

 
2. Do not use plan cross-sections for vertical or horizontal control. 
 The Engineer will locate and determine elevations of settlement plates. 

 
H. Replace land corners and permanent reference markers unless stated 

otherwise in the contract documents. 
 
I. All survey work documentation becomes the property of the Contracting 

Authority. The work of this specification will be considered finished when the 
documentation is furnished to and accepted by the Engineer. 

 
J. For the purpose of subcontracting, this item will be considered a specialty 

item. 
 
2526.04 METHOD OF MEASUREMENT. 

None. Lump sum item. 
 
2526.05 BASIS OF PAYMENT. 

 
A. Payment for Construction Survey will be paid for at the lump sum contract 

price. 
 
B. Payment is full compensation for the survey work required for the project as 

let, including any interpolations that may be necessary between cross-
section and field staking. 

 
C. Payment for revisions after the letting will be paid for according to Article 

1109.03, B. 
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Section 2527.  Pavement Marking 

 
2527.01 DESCRIPTION. 

 
A. Furnish, install, maintain, and remove permanent or temporary pavement 

markings, temporary delineators, and raised pavement markers, such as for:  
 

1. Diversions and on site detours where the need for this work is 
anticipated as part of the traffic control plan to accommodate traffic 
during construction.  

 
2. Replacing markings obliterated during construction activities on roads 

open to public traffic.  
 
3. Changing markings on roads open to public traffic where the necessary 

changes result from staged construction.  
 
4. Replacing markings that are obsolete.  
 
5. Marking completed pavement surfaces.  
 

B. Permanent pavement markings are those intended to remain in place after 
the project is completed. Temporary markings are those that are designated 
for removal, those that will be obliterated during construction, or those that 
require changes during construction.  

 
C. Diversions are installations or modifications for the transfer of traffic on four 

lane or wider roadways to lanes which would normally carry traffic in the 
opposite direction. Diversions provide for continuous but restricted traffic 
flow from both directions for divided highways. Diversions usually include 
crossovers.  

 
D. On site detours are temporary roadways specifically constructed to 

accommodate traffic during construction. 
 
2527.02 MATERIALS. 

 
A. Use pavement marking materials that provide markings readily visible when 

viewed in daylight and with vehicular headlights at night.  
 
B. The marking materials used for temporary pavement marking include 

removable marking tape, traffic paint, temporary delineators, and raised 
pavement markers. Unless specified otherwise, the marking materials used 
for permanent pavement marking include regular marking tape, traffic paint, 
and preformed polymer pavement marking material.  

 
C. Other marking materials, such as: epoxy, polyester, or thermoplastic, etc.; 

may be specified in the contract documents.  
 
D. Materials for pavement markings are described below:  
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1. Wet, Retroreflective Removable Tape Markings. 
a. Meet the requirements of Article 4183.06, A, and prequalified for 

use according to Materials I.M. 483.06. 
b. Complying with the following: 

1)    Preformed markings consist of white or yellow films providing 
immediate and continuing retroreflection during dry, wet, and 
rainy conditions. 

2) Nominal width of 4 inches. 
3) Flexible and formable. 
4) Ensure tape is capable of performing for the duration of a 

normal construction season and being removed intact or in 
large pieces. Ensure tape is reflective throughout its useful life. 
Normal construction season is defined as the time between the 
last snowplowing in the spring and the first snowplowing in the 
fall/winter. 

5) Ensure tape design and manufacture allows it to be readily 
removed when markings are no longer needed.    

 
2. Traffic Paint. 

a. General. 
1) Use painting equipment complying with the following: 

a) Capable of placing two lines simultaneously with either 
line in a solid or intermittent pattern in yellow or white. 

b) Capable of applying glass beads at the required rate.  
c) All guns in full view of the operator at all times.  
d) Equipped with a metering device to register the 

accumulated length for each gun, each day.  
e) Designed so that the pressure gages for each 

proportioning pump are visible to the operator at all times 
during operation to monitor fluctuations in pressure.  

2) Apply reflectorizing spheres meeting requirements of Section 
4184 to the painted lines. Apply the paint without dilution using 
mechanical equipment intended for that purpose. Apply the 
reflectorizing spheres immediately to the wet paint with a 
pressurized system.  

b. Waterborne and Solvent-based Paint. 
1) Meet the requirements of Section 4183 for fast dry paint.  
2) Use the nominal application paint and glass bead rates shown 

in Tables 2527.02-1 and 2527.02-2:  
 

Table 2527.02-1: Waterborne Paint 

Line 
Width 

Wet-Film 
Thickness 

Paint Spheres 

4" 14 mils 343.7 ft. of solid line per gallon of 
paint. 9.0 lb./gal. 
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Table 2527.02-2: Solvent-based Paint 

Line 
Width 

Wet-Film 
Thickness 

Paint Spheres 

4" 16 mils 300.8 ft. of solid line per 
gallon of paint. 9.0 lb./gal. 

 
c. Durable Paint Pavement Markings. 

1) Meet requirements of Article 4183.04.  
2) Provide the Engineer with a copy of the manufacturer's 

recommendations for applying the marking material.  Install the 
marking material according to the product manufacturer's 
recommendations.  Use the same binder thickness as applied 
on the National Transportation Product Evaluation Program 
(NTPEP) deck with a tolerance of 10%.  The bead application 
rate, bead gradation, and bead coating is at the discretion of 
the Contractor.  Use an appropriate bead package to 
consistently meet or exceed the minimum retroreflectivity 
requirements.  

3) Demonstrate to the Engineer at the start of the project the 
ability to meet the retroreflectivity requirements of these 
specifications when tested according to Materials I.M. 483.04. 
The Engineer may also require the Contractor to demonstrate 
the ability to meet the initial retroreflectivity requirements if 
there is a change in equipment, materials, or a delay of more 
than 2 months in completing the project.  

4) Final acceptance will be based on compliance with these 
specifications.  Ensure the markings meet the following 
retroreflectivity requirements.  

 
Minimum Coefficient of Retroreflected Luminance 

mcd/sq.ft./ft.-cdl. 
White line, symbols, and legends  300 
Yellow line    200 
 

d. High-Build Waterborne Paint Pavement Markings. 
1) Provide high build waterborne paint listed in Materials I.M. 

483.03, Appendix C. 
2) Supply Engineer with a copy of paint manufacturer’s 

recommendations for applying marking material. Include in 
recommendations minimum pavement temperature required 
for painting. Install paint according to manufacturer’s 
recommendations. Provide binder thickness of 0.022 inches ± 
0.0025 inches. Bead application rate, bead gradation, and 
bead coating is at the discretion of the Contractor. Provide a 
bead package that will ensure initial retroreflectivity 
requirements consistently at or above the minimum. 

3) Demonstrate to Engineer at start of work the ability to meet 
initial retroreflectivity requirements. 
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4) Final acceptance will be based on compliance with these 
specifications. Ensure markings meet the following 
retroreflectivity requirements.  

 
Minimum Coefficient of Retroreflected Luminance 
 mcd / sq. ft. / ft.-cdl. 
White longitudinal lines   300 
Yellow longitudinal lines   225 

 
The Engineer will use the procedure in Materials I.M. 386 to 
determine retroreflectivity. 

 
3. Regular Marking Tape. 

a. Meet the requirements of Article 4183.06, B and prequalify regular 
marking tape for use according to Materials I.M. 483.06. 

b. Comply with the following: 
1) Nominal width of 4 inches. 
2) Yellow or white, weather and traffic resistant film on a 

conformable, metallic foil backing precoated with a pressure 
sensitive adhesive. 

3) Flexible and formable, and following application, remains 
conformed to the texture of the pavement surface.  

 
4. Temporary Delineators. 

Meet the requirements of Article 4186.07. Mount on posts meeting the 
requirements of Article 4186.10 for delineator posts.  
 

5. Raised Pavement Markers. 
a. These markers are intended for temporary use to provide retro-

reflective pavement markings. Place in addition to other pavement 
markings, when specified. Use markers for which the reflective 
surface or surfaces: 
 Have a minimum area of 1/2 square inch, 
 Are of the color required, and 
 Provide reflectance from approaching headlights.  

b. Ensure markers that will be continually exposed to traffic, when 
installed, do not extend more than 3/4 inch above the pavement 
surface. Use markers that comply with Materials I.M. 483.07.  

 
6. Channelizer Markers. 

Use channelizer markers that comply with Materials I.M. 483.08. 
 

7. Preformed Polymer Tape. 
a. Use preformed polymer tape that: 

 Consists of glass beads imbedded in a white or yellow polymer 
film, 

 Is precoated with a pressure sensitive adhesive, and 
 Has a nominal width of 4 inches. 

b. The contract documents will specify precut symbols and legends or 
tape to be made of preformed polymer marking material. 

c. Use marking material that: 
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 Is capable of adhering to asphalt and PCC surfaces, 
 Meets the requirements of Article 4183.06, C, and  
 Is prequalified as a preformed polymer tape according to 

Materials I.M. 483.06. 
 

8. Removable, Nonreflective, Preformed Tape. 

Comply with the following: 
a. Nominal width of 6 inches. 
b. Dark grey or black, weather and traffic resistant film.  
c. Precoated on the bottom with a pressure sensitive adhesive.  
d. The top of the tape embedded with skid resistant particles.  
e. Flexible and conforming to the pavement surface.  
f. Capable of remaining in place during its useful life. 
g. Easily removed from the pavement at any time.  
h. Does not damage or discolor the underlying pavement or pavement 

markings.  
 

9. Profiled Pavement Marking Tape. 
a. Use profiled pavement marking tape that: 

 Consists of reflective beads imbedded in a white or yellow 
polymer film, which is precoated with a pressure sensitive 
adhesive, 

 Is capable of adhering to asphalt and PCC surfaces, 
 Meets the requirements of Article 4183.06, E, and 
 Is prequalified as a profiled pavement marking tape according 

to Materials I.M. 483.06. 
b. This marking tape has raised profiles which gives the tape higher 

initial retroreflectivity than the preformed polymer marking in Article 
2527.02, D, 6.  

c. The contract documents will specify precut symbols and legends or 
lane stripes to be marked with profiled pavement marking tape. Use 
lane stripes with a nominal width of 4 inches.  

 
10. Intersection Marking Tape. 

a. Use intersection marking tape that: 
 Consists of reflective beads and ceramic anti-skid particles 

embedded in a polymer film that is precoated with a pressure 
sensitive adhesive,  

 Is capable of adhering to asphalt and PCC surfaces, 
 Meets the requirements of Article 4183.06, E, and 
 Is prequalified as a profiled pavement marking tape according 

to Materials I.M. 483.06. 
b. This marking tape is intended for use in high wear and high shear 

areas such as cross walks, gore lines, and turn symbols at 
intersections.  

c. The contract documents will specify precut symbols and legends or 
lane stripes to be marked with intersection marking tape. Use lane 
stripes with a nominal width of 4 inches.  
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2527.03 CONSTRUCTION. 

 
A. General. 

 
1. The contract documents will specify the quantity, locations, and type of 

pavement markings required.  
 
2. Table 2527.03-1 shows the minimum atmospheric and surface 

temperatures for application of pavement markings. Follow the 
manufacturer’s written recommendations for other details of application. 

 
Table 2527.03-1: Minimum Atmospheric and Surface Temperatures 

Type of 
Marking 

Oct. 23 to 
Apr. 7 

Apr. 8 to 
Apr. 22 

Apr. 23 to 
Oct. 7 

Oct. 8 to 
Oct. 22 

Waterborne 
Paint not allowed 45°F 45°F 45°F 

Low 
Temperature 
Waterborne 
Paint with Rohm 
& Haas XSR 
Resin 

35°F 35°F 35°F 35°F 

Solvent Based 
Paint 

no 
restrictions 

no 
restrictions 

(a) no 
restrictions 

(a) Solvent-based paint may be used only if temperature requirements can 
not be met. 

 
3. Follow the manufacturer’s temperature restriction recommendations for 

tape and durable paint.  
 
4. For all pavement markings, ensure the pavement surface is dry and free 

from dirt, dust, oil, curing compound, and other contaminates which may 
interfere with markings properly bonding to the surface. Ensure the 
clean surface is at least 1 inch wider than the anticipated marking. 
Shoot an air blast on the pavement surface immediately prior to placing 
the new marking. The air blast is not intended to remove large amounts 
of dust, but only a very small amount of residue that might be left from 
the removal and cleaning operation.  

 
5. Ensure the following for all painted and taped pavement markings: 

 Uniform thickness, 
 Uniform distribution of glass beads throughout the line width, 
 Line widths as specified, with a tolerance of ± 1/4 inch for 4 inch 

lines and ± 1/2 inch for wider lines,  
 Symbols and Legends are visually proportional to contract 

documents with an out-to-out tolerance of ± 6 inches, and 
 Markings have sharp edges and cutoffs at the ends.  
 

6. For tape products, follow the manufacturer's recommendations for 
surface dryness, primers, adhesives, and other surface preparation 
requirements. Unless specified otherwise by the tape manufacturer, 
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meet the following test for determining surface dryness before applying 
the tape: 
a. In an area of direct sunlight where the tape will be applied, place an 

18 inch by 18 inch piece of polyethylene (a green or black garbage 
bag may be used). There should not be any holes or tears in the 
polyethylene.  

b. Tape down all the edges of the polyethylene sheet to seal all the 
edges and not allow any air movement to get under the 
polyethylene.  

c. Firmly tamp the tape using the tamper cart or by foot tamping.  
d. Allow 20 - 25 minutes for the polyethylene to be exposed to the 

direct sunlight.  
e. Remove the polyethylene from the road surface. If no moisture is 

present on the underside of the polyethylene or on the road 
surface, the tape can be applied.  

f. If any moisture is present, allow another hour to pass and repeat 
the test until no moisture is found.  

 
B. Traffic Control. 

Apply the provisions of Section 2528 to traffic control for removing and 
placing painted and taped pavement markings, along with the following 
additional requirements:  
 
1. Place traffic control devices on the roadway before removal operations 

have commenced. Leave traffic control devices in place through the 
completed curing time of the newly applied pavement markings.  

 
2. Do not close any longer length of lane than can be adequately removed 

and replace in a single working day.  
 
3. For painted pavement markings, do not remove traffic control devices 

until the newly applied pavement markings are tack free.  
 

C. Removal of Pavement Markings. 

 
1. Promptly remove, on the same day new lines are placed, all existing 

pavement markings in the newly marked traffic lanes that are confusing, 
conflicting, or misleading to traffic. The Engineer may designate other 
pavement markings for removal to maximize the effectiveness of the 
traffic control plan.  

 
2. Upon completion of the project, remove all new pavement markings 

which are applied according to this specification and would change the 
color or placement of existing standard pavement markings. Removal 
may also be required during progress of the work if lines that are no 
longer needed cause confusion in traffic delineation.  

 
3. Remove existing painted pavement markings so that 90% or more of 

the pavement is visible. Tightly adhering markings may remain in the 
bottom of the tining and other depressions on the pavement surface but 
shall not be visible to the motorist during daytime or night time. Remove 
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tape markings according to the manufacturer's recommendations. 
Ensure removal processes do not cause functional damage to the 
transverse or longitudinal joint sealant materials.  

 
4. Conduct pavement marking removal operations in a manner so that the 

finished pavement surface is not damaged or left in a pattern that may 
mislead or misdirect the motorist. When the operations are completed, 
power broom the pavement surface. Remove all marking removal debris 
from the pavement surface before the pavement is open to public traffic. 

 
5. Perform pavement marking removal to a width no less than the width of 

the existing or new pavement markings plus 1 inch. When symbols or 
legends are removed, remove the entire area of the existing symbol or 
legend; in a rectangular shape so no directionality may be observed 
from the removed symbol or legend.  

 
6. Removal will not be required prior to being covered by a construction 

process unless specified in the contract documents. Removal of 
pavement markings may be by vacuum blasting, vacuum dry grinding, 
wet grinding, shot blasting, or high pressure water blasting. Open 
abrasive blasting or dry grinding without containment will not be 
allowed. 

 
7. In lieu of physical removal, existing pavement markings may be covered 

by removable, nonreflective, preformed tape that is prequalified 
according to Materials I.M. 483.06 and meets the requirements of 
Articles 2527.02, D, 7, and 4183.06, D.  

 
8. Ensure pavement marking removal equipment:  

a. Operates without the release of dust,  
b. Recovers all removed material, and 
c. Includes a waste collection and transfer system and for dry wastes, 

ensure the system incorporates HEPA methods and equipment.  
 

9. Removal operations may be halted if the process and final result is not 
acceptable to the Engineer.  

 
10. Remove collected material and dispose of according to applicable 

Federal and State regulations.  
 
11. Remove temporary delineators, posts, and raised pavement markers 

when their need no longer exists or when directed by the Engineer.  
 

D. Permanent Pavement Marking. 
 

1. When permanent marking is required, place: 
 Center lines, lane lines, no passing zone lines, and edge lines,  
 Barrier lines and transverse lines,  
 Symbols and legends, and  
 Other markings required by the contract documents or by the 

Engineer. 
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2. Permanent marking will normally be required, according to this 
specification, for all projects on which public traffic is allowed during 
construction.  

 
3. Accurately place all lines to a close tolerance using a guide extending at 

least 3 feet ahead of the machine. The location of edge lines may be 
referenced to the pavement edge. The locations of other longitudinal 
lines may be referenced to accurately located longitudinal joints. Where 
such references do not exist or are not reliable, locate the lines as 
follows:  
a. For straight or nearly straight lines, reference the locations to a 

stringline set between marking line points.  
b. For curves, reference the locations to closely spaced marking line 

points. For sharp curves, a spacing of 10 feet may be required.  
c. Other equally effective systems the Engineer approves.  
 

E. Temporary Pavement Marking. 

The location of temporary pavement marking will be shown in the contract 
documents or as directed by the Engineer. Temporary pavement marking 
includes:  
 
1. Diversions. 

Temporarily mark roadways as follows:  
a. Mark the traffic lane or roadway for traffic that is not diverted with a 

continuous yellow inside edge line in the approach taper, continuing 
as a no passing zone line through the diversion along the existing 
lane line.  

b. For traffic that is to be diverted: 
1) Place a continuous yellow line as a left edge line through both 

crossovers, continuing as a no passing zone line through the 
diversion.  

2) Place a white edge line on the right pavement edge through 
the diversion and both crossovers.  

 
2. On Site Detours. 

a. Mark on site detours for two way traffic with two continuous no 
passing zone lines near the center of the roadway and two 
continuous white edge lines, one at each pavement edge.  

b. Mark on site detours for one lane traffic with two continuous white 
edge lines, one at each pavement edge. 

 
3. Marking Changes Resulting from Stage Construction. 

On all sections of Primary Road open to traffic during construction 
activities, place center lines, lane lines, no passing zone lines, and edge 
lines necessary for the construction stage as shown in the contract 
documents or as directed by the Engineer.  
 

4. Temporary Delineators. 

Erect temporary delineators (when required) as shown in the contract 
documents.  Temporary delineators will usually be single, white 
reflectors which are to be placed: 
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 2 feet beyond the outside edge of the shoulder, and 
 4 feet above the edge of the pavement on delineator posts.  
 

5. Raised Pavement Markers. 
a. Place raised pavement markers parallel to the line being marked at 

that location. Place according to the manufacturer's 
recommendations, subject to the Engineer’s approval.  

b. For pavement crossovers, supplement the white and yellow edge 
line with raised pavement markers, spaced at 10 feet on center, 
from the beginning of the lane reduction taper through the reverse 
curves of the crossover. 

 
F. Markings Obliterated during Construction. 

 
1. On sections of pavement open to traffic, place pavement markings 

where operations have obliterated existing markings. 
 
2. On Primary and Interstate highways, replace pavement markings before 

the lane or road is opened to traffic in the following situations: 
a. Multi-Lane Roads:  

1) Divided. 
a) Lane lines obliterated for 50 feet or more. 
b) Edge lines obliterated for 50 feet or more.  

2) Undivided (Three or More Lanes) or Road with Continuous 
Two-Way Left-Turn Lane. 
a) Lane lines obliterated for 50 feet or more. 
b) Edge lines obliterated for 50 feet or more. 
c) Center lines obliterated for 50 feet or more. 

b. Two Lane Roads: 
1) Edge lines obliterated for 50 feet or more. 
2) Center lines obliterated for 50 feet or more. 
3) No Passing Zone lines obliterated.  

 
3.    On other roadways, centerline markings obliterated during construction 

shall be replaced within 3 calendar days after the operation that 
obliterated the markings has been completed within the entire project 
limits. Place traffic control as shown in the contract documents. 

 
4. Within 3 working days from the day the pavement and shoulder work 

are completed for the project, place edge lines that are not required to 
be placed before the lane or road is opened to traffic. Place remaining 
pavement markings within 3 working days from the day the road work is 
completed for the project. 

 
5. Place symbols and legends within 5 working days from the day the road 

is open to traffic. 
 

G. Defective Pavement Markings.  

 
1. Markings that are low on initial retroreflectivity up to 20% may, at the 

discretion of the Engineer, be accepted with a price adjustment.  
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2. Repair, at no additional cost to the Contracting Authority, all pavement 
markings which, after application and curing, the Engineer determines 
to be defective and not in conformance with these specifications. 
Remove the defective markings completely and clean to the underlying 
pavement surface according to the requirements of Article 2527.03, C. 
Remove the defective area plus all adjacent marking material extending 
1 foot in any direction. After surface preparation work is complete, finish 
the repair by reapplying new marking material over the cleaned 
pavement surface according to the requirements of these specifications.  

 
H. Grooving for Pavement Markings. 

 
1. When specified, place pavement markings in a groove cut into the 

pavement surface. Dry or wet cut the groove in a single pass, using 
stacked diamond cutting heads mounted on a floating head with 
controls capable of providing uniform depth and alignment. If dry cutting, 
use equipment that is self vacuuming. Use the equipment according to 
the manufacturer’s recommendations.  

 
2. Ensure the groove meets the following specifications:  

a. Groove width. 

Marking width plus 1 inch with a tolerance of minus 0.0 inches and 
plus 0.2 inches.  

b. Groove depth. 

For profiled marking tape, a grooved depth of 0.080 inches + 0.010 
inches. For all other markings, a groove depth as recommended by 
the pavement marking manufacturer.  

c. Groove length. 

Full length of tape plus 3 inches minimum grooving transition on 
either end. Do not use a continuous groove for dash markings. 
When replacing existing dash markings, start cycle so most of the 
existing marking is removed with the groove.  No additional removal 
of existing markings is required. 

d. Groove position. 

Minimum of 2 inches from edge of the longitudinal joint.  
e. Finished surface. 

The bottom of the groove should have a fine corduroy-like texture. 
The maximum allowable rise between the high and low points 
across the width of the groove is 0.010 inch.  

f. Groove cleaning. 

Vacuum and broom dry cut grooves using a high pressure air blast 
for the final cleaning. If wet cutting is used, immediately flush the 
groove with water and recover the removed material. Allow the 
surface to dry to a visibly dry condition. Ensure the surface to 
receive the tape is free from dust, dirt, or other contaminates that 
may interfere with the tape properly bonding.  
 

I. Limitations. 

 
1. When pavement markings are required, coordinate their application with 

other construction work and associated traffic control changes. 
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2. Use wet, retroflective removable tape markings for temporary pavement 
markings which extend diagonally across a final traffic lane. 

 
3. When the installation of preformed polymer pavement marking material 

or profiled pavement marking tape is in conjunction with placement of 
HMA, inlay the tape by positioning it on the HMA prior to the final rolling. 
Perform the installation of the tape according to the manufacturer's 
recommendations. If grooving is specified, do not inlay the tape into hot 
HMA. 

 
4. When pavement markings are placed on newly completed PCC 

pavements, remove the existing curing compound film from horizontal 
surfaces in these locations. Curing compound film need not be removed 
from curbs or other vertical surfaces. Remove the curing compound in a 
manner that does not damage the underlying PCC pavement. 

 
5. Complete the placement of pavement markings before the lane, road, 

on-site detour, or diversion is open to traffic. 
 
6. If unavoidable circumstances result in not being able to complete the 

pavement marking placement or removal specified for that day, provide 
traffic control until the pavement marking placement or removal work is 
completed. 

 
J. Maintenance. 

Maintain in good condition all pavement markings, symbols and legends, 
temporary delineators, and raised pavement markers for which the 
Contractor is responsible. Replace, if necessary, for the period of their 
intended use. Their condition is subject to review by the Engineer.  

 
2527.04 METHOD OF MEASUREMENT. 

 
A. Measurement for pavement markings, symbols and legends, temporary 

delineators, and raised pavement markers, satisfactorily placed or approved, 
will be as follows:  

 
1. Painted Pavement Markings. 

Stations of the type specified placed with traffic paint. This includes both 
permanent and temporary pavement marking.  
 

2. Permanent Tape Markings. 

Stations placed of the type specified in the contract documents.  
 

3. Wet, Retroflective Removable Tape Markings. 

Stations placed. Removing wet, retroflective removable tape markings 
will not be measured separately for payment.  
 

4. Painted Symbols and Legends. 

By count for the type specified complete as a unit placed with traffic 
paint.  
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5. Precut Symbols and Legends. 

By count for each complete unit placed with the marking tape specified 
in the contract documents.  
 

6. Temporary Delineators. 

By count.  
 

7. Raised Pavement Markers. 

By count.  
 

8. Pavement Markings Removed. 

Stations. Pavement markings obliterated during construction that are of 
removable marking tape, or removed by the Contractor on the 
Contractor's own accord, will not be measured separately for payment.  
 

9. Symbols and Legends Removed. 

By count. Symbols and legends obliterated during construction or 
removed by the Contractor on the Contractor's own accord, will not be 
measured separately for payment.  
 

10. Removable, Nonreflective, Preformed Tape. 

Stations of Removable, Nonreflective, Preformed Tape placed. Removal 
of the tape will not be measured separately for payment.  
 

11. Grooves Cut for Pavement Markings. 

Stations. This quantity will be equivalent to the number of stations 
measured for the Pavement markings. Additional width and transition 
length will be incidental.  
 

12. Grooves Cut for Symbols and Legends. 

By count for grooves cut for profiled marking tape. Each symbol or 
legend groove will be counted as a complete unit.  
 

B. The Engineer will measure the number of stations, based on a single 4 inch 
width, of painted, taped, and/or removed line. The length of each type of 
markings will be determined using beginning and ending points, and 
adjusting for breaks at side roads, median crossings, station equations, or 
other locations shown in the contract documents. The measurement for 
dashed and dotted lines will be adjusted to exclude skips. Measurement of 
lines wider than 4 inches will be adjusted by the quantity factor to a 4 inch 
line.  

 
2527.05 BASIS OF PAYMENT. 

 
A. Payment for pavement marking, symbols and legends, temporary 

delineators, and raised pavement markers, satisfactorily placed or removed, 
will be at the contract unit price as follows:  

 
1. Painted Pavement Markings. 

Per station of the type specified, placed with traffic paint, including both 
temporary and permanent marking.  
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2. Permanent Tape Markings. 

Per station placed for the type of marking tape specified in the contract 
documents.  
 

3. Wet, Retroflective Removable Tape Markings. 
a. Per station placed. 
b. Payment includes removing the wet, retroflective removable tape 

markings, when required.  
 

4. Painted Symbols and Legends. 

Each.  
 

5. Precut Symbols and Legends. 

Each.  
 

6. Temporary Delineators. 

Each.  
 

7. Raised Pavement Markers. 

Each.  
 

8. Pavement Markings Removed. 

Per station.  
 

9. Symbols and Legends Removed. 

Each.  
 

10. Removable, Nonreflective, Preformed Tape. 
a. Per station placed. 
b. Payment includes removal of the tape and repairing damage to the 

existing pavement markings caused by the tape.  
 

11. Grooves Cut for Pavement Markings. 

Per station. 
 

12. Grooves Cut for Symbols and Legends. 

Each.  
 

B. Payment is full compensation for: 
 Cleaning and surface preparation,  
 Application of temporary and permanent pavement markings, symbols 

and legends, 
 Maintenance of pavement markings,  
 Removal of pavement markings or symbols and legends, 
 Installing or removing temporary delineators,  
 Installing or removing raised pavement markers, and 
 Furnishing all materials, equipment and labor, and disposal of material 

generated from the removal operations. 
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Section 2528. Traffic Control 

  
2528.01 DESCRIPTION.  

 
A. General. 

 
1. This section describes various materials, equipment, and procedures 

involved in traffic control during construction. The Contractor and the 
Contracting Authority have certain responsibilities, whether public traffic 
is allowed or is prohibited during construction. Apply Article 1107.09.  

 
2. The contract may include an item for traffic control. In this case furnish, 

erect, operate, maintain, move, and remove all traffic control devices 
required by the contract documents.  

 
3. The contract may indicate that traffic control is incidental. In this case 

the Contracting Authority will furnish all signs and traffic control devices, 
except pilot car and flaggers' signs, and all Type III barricades, and 
associated mounting devices. Furnish all other traffic control devices 
required. Erect, operate, maintain, move, and remove all traffic control 
devices. Signs and barricades to be furnished by the Contracting 
Authority will be made available at a nearby maintenance site. Return 
the signs and barricades when no longer needed.  

 
4. The contract documents may specify orange mesh safety fence be used 

in conjunction with other traffic control devices as part of the project 
traffic control requirements. Use orange mesh safety fence meeting the 
requirements of Article 4188.03. Securely support the fence so it is in a 
vertical position without any sagging. Locate and place the safety fence 
supports so they are not a safety hazard.  

 
5. Ensure all traffic control complies with the current edition of the MUTCD, 

Part 6 as adopted by the Department.  
 
6. On Interstate and Primary Road projects, use crashworthy Category I 

and Category II traffic control signs and devices that meet NCHRP 
Report 350. 

  
7. Upon request provide the following to the Engineer for the purpose of 

documenting the crashworthiness of Category I and Category II signs 
and traffic control devices: 
a. The vendor’s self-certification for Category I traffic control devices. 
b. FHWA NCHRP Report 350 approval memos for Category II signs 

and traffic control devices.  
 

8. A list of approved Category II traffic control devices is found on the 
World Wide Web at the following URL: 
http://safety.fhwa.dot.gov/roadway_dept/policy_guide/road_hardware/wzd/. 
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9. Gender specific signs, such as FLAGMAN and MEN WORKING, will not 
be allowed. Use neutral gender signs, for example FLAGGER, or 
equivalent symbol signs.  

 

10. Provide 10 calendar days advance notification of a pedestrian path 
closure to the following: 
 Iowa Department of the Blind: Director’s Office, telephone: 

515.281.1336, website: www.blind.state.ia.us. 
 National Federation of the Blind of Iowa: President, telephone: 

319.321.8769, email address: donna.prime@nfb.org. 
 Engineer 

 
B. Monitoring With Incident Response. 

 
1. Provide 24 hour per day continuous monitoring of traffic control devices 

and incident response for emergency situations on projects during 
complex traffic situations as defined in the contract documents. The 
contract documents will identify projects requiring monitoring with 
incident response. Ensure a vehicle and operator traverses the project 
throughout the entire traffic control zone at all times, except for refueling 
and short rest breaks no greater than 15 minutes in duration.  

 
2. Furnish this work according to the contract documents any time that 

signs, barriers, barricades, or other traffic control devices are in place 
during complex traffic situations.  

 
3. Provide a vehicle and operator for this work as follows:  

a. Equipment. 
1) Meet the following requirements: 

a) 3/4 ton pickup truck or another similar vehicle. 
b) Contractor’s insignia on the vehicle. 
c) Adequate weight and power and suitably equipped to 

move stalled automobiles or pickup trucks.  
d) Equipped with an amber revolving light or amber strobe 

light visible in all directions and a cellular telephone or 
similar type of mobile phone. 

e) Capable of carrying traffic signs, tools, traffic control 
devices, and other necessary equipment.  

2) When used on projects where more than one lane in one 
direction is maintained at all times, ensure this vehicle is also 
be equipped with a Type C arrow panel as described in Article 
2528.03, G, mounted to be visible to traffic approaching from 
behind.  

b. Operation. 
1) Furnish an operator for the vehicle. Ensure the operator re-

erects, repairs, or replaces defective devices immediately upon 
discovery.  

2) Have the operator: 
a) Be available to assist persons with vehicle problems and 

move automobiles, pickup trucks and other obstructions 

mailto:donna.prime@nfb.org
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so as to keep all travel lanes and shoulders available for 
public traffic.  

b) Continue assistance to motorists and involvement with 
obstructions until they are no longer an impediment to 
traffic and further assistance can be provided safely by 
others.  

c) Assist motorists or remove obstructions promptly and 
safely when a vehicle or anything else is obstructing a 
travel lane or shoulder intended to be clear.  

d) Summon further assistance if needed. 
e) Keep a report of any events that restrict the normal traffic 

flow during complex operations, including responses to 
emergency situations, on forms provided by the Engineer. 
Provide the Engineer with a copy of this report daily.  

3) During anticipated peak traffic times, the Engineer may direct 
the Contractor to provide additional monitoring personnel.  

 
C. Traffic Quality Control. 

 
1. Maintain a Traffic Control Technician on staff, even though the traffic 

control portion of the contract may be subcontracted. The Traffic Control 
Technician is required to have attended and passed the exam in an 
ATSSA Traffic Control Technician, IMSA Work Zone Traffic Control, 
Minnesota DOT Traffic Control Supervisor training class, or Texas 
Engineering Extension Service Work Zone Traffic Control training class. 
This Traffic Control Technician is responsible for overall management of 
the Contractor's quality control program for traffic control. 

 
2. On a daily basis as the project is constructed, perform the following 

quality control work associated with monitoring and documenting traffic 
control conditions: 
a. Review all traffic control operations for compliance with contract 

documents and maintain a project traffic control daily diary in a 
format provided by the Contracting Authority. Submit this diary to 
the Engineer. It will become a part of the Contracting Authority's 
permanent project records. The Engineer may require submission 
of completed portions of the daily diary at routine intervals during 
construction of the project. In the diary include:  
 Listing and station location of traffic control used each day 

referenced to the appropriate Standard Road Plan, project plan 
sheet, etc., 

 All reviews of traffic control devices and operations, whether 
satisfactory or unsatisfactory, and corrections made, 

 Approved changes to the contract document’s traffic control, 
 Incidentals affecting the efficiency and safety of traffic, and 
 A daily list of trained flaggers used, including hours worked.  

b. Monitor traffic operations and submit proposed Traffic Control Plan 
changes to the Engineer for approval.  

c. Coordinate all changes to the Traffic Control Plan.  
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d. Coordinate all traffic control operations, including those of 
subcontractors and suppliers.  

 
2528.02 MATERIALS. 

Use materials meeting the requirements of Part 6 of the MUTCD and Division 41 for 
the respective traffic control signs and devices. 
 
2528.03 SIGNS AND DEVICES. 

 
A. Signs.  
 

1. Furnish signs that are of the size and type shown in the contract 
documents and use retroreflective sheeting meeting the requirements of 
Article 4186.03.  

 
2. For Interstate and Primary projects, furnish diamond shaped warning 

signs that are 48 inches by 48 inches unless specified otherwise in the 
contract documents.  

 
3. For traffic control zones in duration for 4 calendar days or more, mount 

signs on fixed posts.  
 
4. Signs for traffic control zones in duration for less than 4 calendar days 

may be mounted on moveable skids or fixed posts.  
 
5. Meet the following requirements for fixed post mounted signs: 

a. Sign sheeting applied to rigid wood or metal. 
b. Mounted at a height of at least 7 feet, measured from the bottom of 

the sign to the near edge of the pavement. A secondary sign on the 
same post may be mounted 1 foot lower than specified above. 

c. A clear distance 2 feet behind a curb or beyond the edge of the 
shoulder.  

 
6. Meet the following requirements for moveable skid mounted signs: 

a. Flexible roll-up sheeting or other skid mounted sign systems that 
meet NCHRP 350 requirements. 

b. Mounted at a height of at least 1 foot above the roadway.  
 

7. Ensure mounting devices are not so substantial as to be a hazard to 
vehicles. Meet the following requirements for posts mounted in existing 
soil:  
a. Wood sign supports meeting the materials requirements of Article 

4164.04. 
b. 3.0 pounds per foot U-shaped rail steel posts.  
c. 2 1/4 or 2 1/2 inch square 12 gage perforated steel tubing.  
 

8. Dual-post and triple-post configurations using these sign supports are 
acceptable provided that no more than two posts occupy any 8 foot 
wide path. Bracing of these posts will not be permitted. Posts exceeding 
these requirements shall have breakaway features approved by the 
Engineer.  
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9. Ensure signs are in a condition so they are effective for the intended 
purposes when viewed from a vehicle. For nighttime installations, 
ensure the reflectance is adequate so that the message is clearly 
readable. Ensure signs are maintained in a near vertical position.  

 
10. When indicated in the contract documents, use supplemental sign flags 

in conjunction with work zone signing. Use sign flags 16 inches square 
and sheeted with red Type IV retroreflective sheeting meeting 
requirements of Article 4186.03. 

 
11. On projects where two new lanes are being constructed adjacent to an 

existing two lane highway, place TWO WAY TRAFFIC (W6-3) signs. 
Place them off the right shoulder of mainline: 1) after each public side 
road for each direction of travel for traffic that may enter from all 
intersecting side roads; or 2) at 1/2 mile intervals, whichever is less.  
Install these signs when grading activities start and leave in place until 
the entire four lane divided highway is opened to traffic. If the pavement 
is constructed under a separate contract, leave these signs in place 
after the grading contract is completed. They become the property of 
the Contracting Authority. The paving contractor then takes over these 
signs and removes them when the four lane divided highway is opened 
to traffic. Payment will be according to Article 2528.05, A. 

 
12. When directed by the Engineer, cover or remove permanent signing that 

conveys a message contrary to the message of the temporary signing 
and not applicable to the working conditions. 

 
13. The END ROAD WORK (G20-2) sign may be eliminated for mobile or 

short duration (less than 1 hour) temporary traffic control zones. 
 

B. Portable Dynamic Message Signs 

Furnish, place, operate (when specified), and maintain Portable Dynamic 
Message Sign (PDMS) meeting requirements of Article 4188.07 at locations 
shown on the plans. The Contractor maintains possession of PDMS upon 
completion of the project. 
 
1. Testing and Configuration. 

a. Physical and electronic access to PDMS shall be granted to the 
Engineer. 

b. On Interstate and Primary projects: 
1) At least one week before PDMS is deployed to a project, a 

testing and configuration meeting with the Engineer shall be 
held. 

2) The Engineer, in conjunction with the Contractor, will perform 
necessary configuration adjustments to the PDMS and cellular 
modem to allow remote control by the Contracting Authority’s 
NTCIP software. 

 
2. Remote Operation.  

a. On Interstate and Primary projects, the Department will remotely 
operate signs through use of a modem and NTCIP software. 
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b. Contracting Authority will use their own NTCIP compliant software 
to activate messages, check sign’s status, and perform diagnostic 
tests.  

c. Anytime during the project, the Engineer may remotely activate a 
message on the PDMS. Any message placed on the PDMS shall 
not be removed or replaced by the Contractor unless requested by 
the Engineer.  

 
3. Direct Operation. 

a. On Secondary road projects, PDMS will be operated directly by 
either the Contractor or the Engineer. 

b. The Engineer may request the Contractor to operate PDMS for 
advance traffic notification and warning. Authority to operate PDMS 
will be under the direction of the Engineer. The Contractor may only 
operate the PDMS to display messages authorized by the 
Engineer. 

c. Promptly program and/or reprogram the computer to provide the 
messages as directed by the Engineer. 

 
4. Maintenance.  

a. Provide preventive maintenance necessary to achieve 
uninterrupted service. 

b. On Interstate and Primary projects, Engineer will perform 
remote diagnostic tests of sign’s operational status each 
morning and notify Contractor when a problem is detected. 

c. On Secondary road projects, verify operational status each 
morning and notify Engineer when a problem is detected. 

d. Provide unscheduled maintenance or total replacement of sign 
when sign is unable to display a message adequately within 24 
hours of notification. Action shall be taken to resolve the 
following problems if they have been visually observed or 
confirmed by self diagnostics by the PDMS for three 
continuous days or seven intermittent days over a two week 
period. 
1) An entire pixel board is showing failure. 
2) Five or more pixel failures over entire message panel 

anytime while sign is deployed for use (blank or displaying 
a message). 

3) Two or more pixel failures in any character when 
displaying a message. 

e. If service is not restored within 24 hours, Engineer will cause 
such work to be performed as may be necessary to provide 
this service. The cost for this restoration shall be borne by the 
Contractor. 

 
C. Channelizing Devices. 

 
1. Use Channelizing Devices that are of the type shown in the contract 

documents. Use reflective sheeting meeting the requirements of Article 
4186.03.  
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a. Barricades. 
1) A 2 foot minimum length barricade may be used when Type I 

or Type II Barricades are furnished as one of the options for 
channelizing devices in lieu of vertical panels, 42 inch 
channelizers, cones, or drums.  

2) Ensure Type III barricades have a minimum length of rail of 6 
feet. When traffic is permitted in each direction around a Type 
III Barricade, ensure the Type III Barricade used has fully 
reflectorized faces on both sides of the rails.  

3) Erect barricades in essentially a horizontal position 
perpendicular to the direction of approaching traffic. Ballast 
them so as not to cover any striped rail.  

b. Cones, Vertical Panels, 42 Inch Channelizers, Drums, and 
Tubular Markers. 
1) Ensure cones, vertical panels, 42 inch channelizers, drums, 

and tubular markers meet the current requirements of the 
MUTCD, and Section 4188.  

2) When used to separate two way traffic, separate temporary no 
passing lines approximately 16 inches, with the marker to be 
installed between these lines.  

3) Ensure tubular markers meet the following: 
a) A nominal 36 inch height. 
b) Diameter facing traffic at least 2 inches in width. 
c) Completely faced with reflectorized white and orange 

sheeting that is in two bands 4 inches wide with 6 inches 
between bands, with the top band no more than 2 inches 
from the top of the tubular marker.  

4) Cones may be used as channelizing devices in tapers and 
along lane lines during daylight hours only. 

5)    42 inch channelizers may be used in place of drums in work 
areas remaining in place for up to three days. Spacing of 
channelizers shall be half the spacing required for drums or 
double the number of drums required. 

c. Temporary Lane Separator System. 
1) Installation. 

Install according to the manufacturer’s recommendations. 
2) Maintenance. 

Repair or replace all damaged curb units or posts no later than 
24 hours after the damage is reported to the Contractor.  

3) Removal. 
a) Upon completion of the project, the temporary lane 

separator system will remain the property of the 
Contractor for systems used in temporary traffic control 
zones. When placed as part of a permanent installation, 
the system will become the property of the Contracting 
Authority. 

b) Repair all holes left in the pavement or bridge deck when 
the temporary lane separator system is removed. Holes 
shall be filled with a non shrink grout meeting the 
requirements of Materials I.M. 491.13. 
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2. Channelizing devices may be placed up to 2 feet beyond centerline or 
lane line at specific locations where actual work activity is taking place. 
Return channelizing devices to the original position when the work 
activity has passed. 

 
3. Individual channelizing devices may be omitted during working hours in 

areas where placement interferes with the work. Channelizing devices 
on tapers are required at all times. 

 
4. Do not intermix channelizing devices of different types. 
 

5. For pedestrian path closures, use Type III Barricades to block the full 
width of the pedestrian path. Mount a SIDEWALK CLOSED (R9-9) sign 
to at least one of the Type III barricades at each closure. 

 
D. Pilot Cars. 

 
1. Pickup trucks or automobiles displaying the Contractor's company 

insignia, equipped with G20-4 signs reading: PILOT CAR - FOLLOW 
ME. Ensure two signs are mounted on the vehicle so as to be clearly 
visible from both directions of traffic. Mount the signs so the bottoms are 
at least 1 foot above the top of the vehicle's roof.  

 
2. Operate pilot cars such that they maintain a uniform speed through the 

work area, no greater than 40 miles per hour.  
 

E. Temporary Barrier Rail. 

Use temporary barrier rail as shown in the contract documents. Unless 
shown otherwise, use precast concrete units. Tie the units together as 
specified or as approved by the Engineer.  
 

F. Modular Glare Screens. 

 
1. When specified in the contract documents furnish, install, and maintain 

a modular glare screen system on the top of concrete barrier rail 
according to the contract documents and the modular glare screen 
system manufacturer's instructions. Furnish a system consisting of 
modular base rails attached to the top of concrete barrier rail with 
blades evenly spaced and securely mounted to the base rails. Ensure 
the following: 
 Modular base rails and glare screen blades are compatible so the 

base unit and blades can be securely attached to each other.   
 Base rails and blades supplied are manufactured by the same 

manufacturer. 
 The length of individual modular base rails is no longer than the 

nominal length of individual temporary concrete barrier rail sections.   
 The width of the modular base rails is no wider than the top width of 

the concrete barrier rail. 
 Glare screen blades are FHWA highway green in color and made 

of impact resistant non-metallic high density plastic material. 
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 Blade height is from 24 inches to 30 inches and width is from 6 
inches to 9 inches. 

 The same uniform sized blades are used throughout the work. 
 The modular glare screen system is manufactured by a company 

on the approved manufacturer’s list in Materials I.M. 486.06, 
Appendix A. 

 
2. Install the modular glare screen system according to the manufacturer's 

instructions and the approval of the Engineer. Install the system so that: 
 It is centered along the longitudinal axis length of the top of the 

concrete barrier rail. 
 The overhang of the base rails, blades, and associated assembly 

over the edges of the top of the concrete barrier rail is kept to a 
minimum.  

 The modular base rails are flush with the top of the concrete barrier 
rail and they do not extend over the joints between concrete barrier 
rail sections. A maximum gap between base rails across barrier rail 
gaps shall be 12 inches. 

 
3. Install glare screen blades so the combination of blade width and 

spacing provide for a minimum 22 degree sight cut-off angle. 
 
4. Glare screen blades shall be free from reflective sheeting or other 

modifications and shall be consistent in appearance. 
 
5. Maintain the modular glare screen throughout the work. Replace or 

repair damaged parts of the modular glare screen system, as soon as 
practical, at no additional cost to the Contracting Authority. 

 
6. When moving temporary barrier rail with a modular glare screen system, 

the Contractor may temporarily remove base rails and glare screen 
blades, if necessary, to assist in the moving. Reinstall the removed base 
units and glare screen blades as soon as the temporary concrete barrier 
rail has been moved to its new location. 

 
7. Perform final removal of the modular glare screens from the concrete 

barrier rail when directed by the Engineer. Upon removal, ensure there 
are no protrusions on the top of the concrete barrier rail. 

 
8. Upon completion of the work, the Contractor retains ownership of the 

modular glare screen system. 
 

G. Lighting Devices. 

 
1. Furnish lighting devices as required by the contract documents. Type A 

barricade warning lights will normally be required for nighttime 
installations. Type B warning lights will normally be required for 24 hour 
operation. 
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2. Use barricade warning lights that comply with the ITE Standard for 
Flashing and Steady Burn Barricade Warning Lights and are identified 
as such. In addition, use Type A barricade warning lights that: 
 Operate on a 12 volt battery system, unless the ITE identification 

specifically indicates that the rating is based on a different system, 
and  

 Are visible to both directions of traffic. 
 
3. When arrow displays are used, furnish Type C arrow displays described 

in the current edition of the MUTCD, Part 6, and operate them in a 
sequential chevron mode when indicating a lane change.  

 
H. Temporary Traffic Signals. 

 
1. General. 

a. Set up and operate temporary traffic signals as shown in the 
contract documents. Ensure the temporary traffic signal system 
meets the physical display and operational requirements of 
conventional traffic signals as specified in Part 4 of the MUTCD. 
Unless stated otherwise in the contract documents, either a span 
wire or trailer mounted temporary traffic signal system may be 
provided. 

b. In the event any part of the temporary traffic signal system 
malfunctions or a continuous red flash mode is encountered, 
furnish flaggers on a 24 hour/7 day a week basis until repairs are 
made and the signals are fully functional.  For temporary traffic 
signals at intersections, install stop signs on all approaches until the 
signals are fully operational, at no additional cost to the Contracting 
Authority. 

 
2. Equipment. 

a. Trailer or Span Wire Mounted Systems. 
1) Furnish actuated signal controllers complying with NEMA and 

ITE standards. Ensure the temporary traffic signal system 
complies with the following: 
a) Includes a solid state digital traffic signal controller 

capable of operating the signals according to MUTCD 
requirements and NEMA Standard TS1. A copy of the 
manufacturer’s certificate of compliance is to be posted in 
the control cabinet (in a weatherproof folder) and made 
available to the Engineer upon request.  

b) Has conflict monitoring complying with NEMA Standard 
TS1 and the following: 
 Detects the presence of conflicting signal indications, 

absence of proper voltages, and proper operation of 
the controller.  

 Upon detection of a conflict or loss of communication, 
all signals enter into flashing red mode. 

2) Apply Article 2525.03, E, 4, with the following exceptions for 
one lane two way traffic control:  
a) Green Revert. 
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If during an All Red clearance interval a call occurs on the 
phase losing the right-of-way prior to a call on any other 
traffic phase, the right-of-way reverts to the previous traffic 
phase, initiating the initial green interval. The transfer is to 
be immediate without completing the All Red clearance 
interval. 

b) Rest in Absence of Actuation. 

In the absence of detector actuation of assertion or recall 
switch(es), the right-of-way indication dwells in All Red. 

3) Comply with the following: 
a) Clearance for overhead wiring is a minimum of 18 feet. 
b) A detection area is located near the stop line with the 

downstream edge positioned 6 feet from the stop line. A 
second detection area is located 100 to 150 feet in 
advance of the stop line. The size of detection areas is 6 
feet by 10 feet. A single above-ground detector may be 
used to provide detection for both areas. 

c) Signal heads have 12 inch lenses and comply with ITE 
Specification “Vehicle Traffic Control Signal Heads”. All 
signal heads are equipped with visors and back plates. 
The backplate provides a minimum of 5 inches black field 
around the signal assembly and has a dull black finish. 

d) A minimum of two traffic signal heads per approach. All 
signal heads mounted over the road surface are mounted 
a minimum of 15 feet from the bottom of the signal head to 
the top of the road surface. One signal head mounted over 
the center of the travel lane. All far right signal heads 
mounted a minimum of 8 feet from the bottom of the signal 
head to the top of the ground surface. Required signal 
heads for through traffic on any one approach located no 
less than 8 feet apart measured horizontally perpendicular 
to the approach between the centers of the signal faces. 

b. Trailer Mounted Systems. 

Provide a system consisting of two or more self-contained trailer 
mounted units each containing two signal heads. 

c. Span-Wire Mounted Systems. 

Ensure posts meet the requirements of Article 2528.03, A. 
 

3. Operational Requirements. 
a. Locate signals, stop bars, and signs exactly as identified in the 

contract documents. Secure and level temporary traffic signal 
installations in a manner approved by the Engineer. 

b. Program all temporary traffic signals for red flash upon startup, 
conflict, or power failure. Program the temporary traffic signal 
system to dwell in All Red. 

c. For one lane two way traffic control operations, when an additional 
phase is used for a side road movement, only one long all red 
interval is to be used between active phases on each side of the 
work area. 

d. Set signal timing as identified in the contract documents. 
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4. Equipment Crossings. 
a. For equipment crossings, use a signal operator to control the signal 

system. Position this operator with good sight distance for both the 
mainline and haul road.  

b. Program the signal system with fixed yellow and all red time 
periods so the operator can only activate the beginning of the 
yellow interval for mainline traffic. 

c. When the equipment crossing is not in use, set the signal to yellow 
flash mode. If hauling operations are suspended for more than one 
week, cover the signal heads, or if portable trailer units are used, 
remove the trailers. 

 
I. Temporary Floodlighting. 

 
1.    General.  

a. Set up and operate either pole mounted or portable, mobile self 
contained LED temporary floodlights at locations shown in contract 
documents. 

b. Ensure floodlighting is installed and in service before commencing 
work requiring nighttime traffic control according to the traffic 
control plan. 

c. Exercise reasonable care to avoid interruptions during hours of 
darkness, promptly repair damage to system, and replace burned 
out lamps promptly. 

   
2.    Equipment. 

a.    Pole Mounted Floodlights. 
1) Pole-mounted luminaire. 
2) Mounting height of luminaires is no less than 35 feet above the 

roadway and as shown in the contract documents. Pole length 
determined by field measurement to obtain specified mounting 
height.  

3) Place poles outside normal shoulder line at approximate 
locations shown on the contract documents. 

4) Meet the following requirements for floodlighting luminaires:  
 Standard roadway types with totally enclosed refractors.  
 IES glare control rating of "cut off".  
 Lamps with initial output rating at least 19,000 lumens.   
 Photoelectric controlled for dusk to dawn operation.  
 Approval of the Engineer.  

5) Ensure clearance for overhead wiring at least 18 feet. Auxiliary 
poles used to furnish power to floodlighting offset 30 feet from 
traveled way unless there are right-of-way restrictions.  

6) Above ground lighting circuits are aluminum or A.C.S.R. triplex.  
7) Underground lighting circuits are type U.S.E. or U.F.  

b.    Portable, Mobile Self Contained LED Floodlights. 
1) Mounted on portable trailers containing solar cell array and 

storage battery system to power LED luminaire. Ensure system 
meets NCHRP 350 Category IV crash testing. 
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2) Ensure mounting height of LED luminaires is no less than 17 
feet above roadway, or as shown in the contract documents.  

3) Locate portable trailers so LED luminaire is centered over 
outside edge of pavement and trailer is on shoulder offset as 
far as possible from traveled way 

4) Meet materials requirements of Article 4188.06 for LED 
Floodlighting Luminaires.  

 
J. Temporary Crash Cushions. 

Apply Section 2551. 
 

K. Flaggers. 

 
1. Prior to flagging operations, ensure the flaggers are trained in safe 

flagging operations that comply with Iowa DOT Flagger’s Handbook, 
Part 6 of the MUTCD, and the Standard Specifications. Ensure training 
of flaggers includes the following:  
a. Issuing and reviewing the current Iowa DOT Flagger’s Handbook, 
b. Presentation of the current Iowa Professional Flagging Video, 
c. Issuing flagger training cards including the information below.  

Ensure the flaggers carry their flagger training card at all times and 
show it upon request. 
1) Employee name, 
2) Date of training, 
3) Name of Instructor, and 
4) Expiration date of December 31 of the year following the 

training date.  
 

2. Maintain a list of the flaggers trained and the date of the training.  
 
3. Training is not required for short time, emergency, or relief assignment 

of employees to flagging operations. Payment will not be made in 
accordance with Article 2528.05, I.  

 
4. Ensure flagger operations, equipment, and apparel comply with the 

current Iowa DOT Flagger’s Handbook.  
 
5. When nighttime flagging is required, provide auxiliary lighting to 

illuminate the flagging stations according to the current Iowa DOT 
Flagger’s Handbook. Set up this lighting in such a manner to minimize 
glare to motorists. The cost of furnishing nighttime flagging stations is 
included in the lump sum price bid for Traffic Control. 

 
L. Limitations. 

 
1. Use sandbags to anchor all traffic control devices subject to movement 

by wind.  
 
2. When a two way road is open to public traffic during contract work, do 

not control one way traffic through the work area by means of a carry 
through flag or other token, except during equipment failure or 
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emergency. Use other means when voice or signal communication 
between flaggers at control points is difficult or not effective because of 
distance, sight, or noise. Other means may be two way radio, pilot cars, 
or traffic signals. 

 
3. Use pilot cars when the normal work area exceeds 1/4 mile on Primary 

projects. Where necessary for short durations, the distance may be 
extended to 1/2 mile for better sight distance or to clear intersections or 
other safety considerations with approval of the Engineer, provided a 
two way radio is used for communication between flaggers.  

 
4. During non-working hours, remove, cover, or turn down traffic control 

devices intended for working hours only, unless a drop-off or physical 
obstruction remains within 15 feet of a lane open to traffic. Signs or 
barricades are not required for work beyond 15 feet of a lane open to 
traffic. When traffic control devices are no longer needed, remove them.  

 
5. Personnel in the highway right-of-way shall wear orange or strong 

yellow green ANSI 107 Class 2 apparel when exposed to traffic or 
construction equipment. Orange or strong yellow green ANSI 107 Class 
E pants or shin reflectors/gaiters are also required to be worn at night. 
Shin reflectors/gaiters shall have a minimum of two 2 inch bands of 
retroreflective material spaced at least 6 inches apart. Background 
material shall extend at least 2 inches above and below retroreflective 
bands and continue through the length of shin reflector/gaiter. Shin 
reflector/gaiter shall completely encircle the leg and be worn on lower 
leg between knee and ankle. 

 
6. The Engineer may require traffic control devices to be recleaned by 

washing. Use a brush and water, and detergent or solvent as 
necessary. Include the entire target area or sign face, supplemental or 
auxiliary signs, if any, all reflectors, and faces of warning lights which 
are part of that device.  

 
7. Ensure entry to and exit from work areas is in the direction of public 

traffic and does not cross open traffic lanes at other than designated 
locations.  

 
8. During hours of darkness, operate equipment in the traffic control zone 

facing in the direction of traffic flow unless specified otherwise in the 
Traffic Control Plan. Darkness will include the period from sunset to 
sunrise and other times when conditions such as fog, snow, sleet or rain 
provide insufficient lighting to clearly identify persons and vehicles on 
the highway at a distance of 500 feet ahead.  

 
9. Unless stated otherwise in the traffic control plan, provide for a minimum 

of 2 miles between traffic control zones on rural roadways. The 
Engineer will determine minimum distances between traffic control 
zones on urban roadways.  
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10. Submit Traffic Control Plan modifications to the Engineer for review and 
approval prior to any changes being made. The Engineer may modify 
sign spacing to meet existing field conditions or to prevent obstruction of 
the motorist’s view of permanent signing. 

 
11.  Ensure vehicles (except ready mix trucks) hauling soil, aggregate, and 

paving material to or from work area display a minimum 16 inch by 48 
inch sign with the legend “DO NOT FOLLOW - INTO WORK AREA”, as 
shown in the contract documents. Comply with the following 
requirements for the sign:  
 Orange with black lettering using Type VII (Iowa) sheeting.  
 Keep clean to maintain its visibility.  

 
12.  For lanes closed to traffic, place two drums meeting the requirements of 

Article 2528.03, C, every 1000 feet. For full depth excavations in a 
closed lane, place two drums in front of each location. Additional drums 
need not be placed for full depth excavations spaced closer than 150 
feet. 

 
13.  When milled or scarified surfaces exist, sign approaches to scarified 

areas using ROUGH ROAD (W8-8) signs. Place signs at least 250 feet 
in advance of milled or scarified areas. Repeat signs for traffic that may 
enter within the scarified area from intersecting public roads. At 
locations where milled or scarified areas end at project limits, bridges, or 
end of day’s work; place BUMP (W8-1) signs within 50 feet in advance 
of each location. Erect, move, and maintain these signs until milled or 
scarified areas have been covered with new HMA or PCC pavement. 

 
2528.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Traffic Control. 

Lump sum.  
 

B. Portable Dynamic Message Signs. 

The Engineer will count the number of days each Portable Dynamic 
Message Sign is required to be in place along a road and capable of 
displaying messages to the traveling public. Days when PDMS is blank and 
is in good working condition, will be measured. Days when PDMS is unable 
to display a message due to cellular (when specified) or mechanical 
problems will not be measured. Days when PDMS is on the roadway and not 
approved by the Engineer will not be measured. 
 

C. Temporary Barrier Rail. 

The Engineer will calculate the length of temporary barrier rail used based 
on count and the nominal length of each unit. The length of temporary 
barrier rail measured will be the length required per setup. Measurement will 
also be made for temporary barrier rail moved within, or added to, an 
existing setup when required by the contract documents. Measurement of 
temporary barrier rail, after its initial placement, will not be made unless it is 
required by the contract documents to be moved. 
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D. Temporary Lane Separator System. 

The Engineer will measure the length of the Temporary Lane Separator 
System installed in feet. 
 

E. Modular Glare Screen. 

Measurement for Modular Glare Screen System will be in liner feet. 
 

F. Temporary Crash Cushions. 

Article 2551.04 applies.  
 

G. Temporary Traffic Signals. 

By count for each group installation of temporary traffic signals operated by 
a common control unit. A group installation is normally four signal heads at 
the same traffic conflict area.  
 

H. Temporary Floodlighting Luminaire. 

By count.  
 

I. Pilot Cars. 

 
1. By count for the number of pilot cars used during each work shift. A shift 

is a scheduled period of work for the Contractor’s operations. 
 
2. For a pilot car to be counted:  

a. Use of the pilot car is necessary and it is used as part of 
preplanned work that is started that shift and is intended to proceed 
for a major part of the shift. If used less than 4 hours during a shift, 
one half pilot car will be counted. 

b. Use of other pilot cars is necessary and they are used for at least 1 
hour during the shift, perhaps intermittently, and this shall be the 
primary duty of the employee. If used less than 4 hours in a shift, 
one-half pilot car will be counted.  

 
3. Short time, emergency, or relief assignment of employees to pilot car 

operations will not be counted separately.  
 

J. Flaggers. 

 
1. By count for the number of flaggers used during each work shift. A shift 

is a scheduled period of work for the Contractor’s operations. 
 
2. For flaggers to be counted:  

a. Use of the flaggers is necessary and they are used as part of 
preplanned work that is started that shift and is intended to proceed 
for a major part of the shift. If used less than 4 during a shift, one-
half flagger will be counted.  

b. Use of other flaggers is necessary and they are used for at least 1 
hour during the shift, perhaps intermittently, and this shall be the 
primary duty of the employee. If used less than 4 hours in a shift, 
one-half flagger will be counted. 
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3. Short time, emergency, or relief assignment of employees to flagging 
operations will not be counted separately.  

 
K. Monitoring with Incident Response. 

Calendar days based on the contract quantity. Additional personnel required 
by the Engineer to provide additional traffic monitoring of CMS operation will 
be measured in calendar days per person needed.  

 
2528.05 BASIS OF PAYMENT. 

Payment will be at the contract unit price as described below. When the Engineer 
requires recleaning of reflectorized surfaces of traffic control devices, payment will be 
made as extra work according to Article 1109.03, B. All traffic control devices 
furnished by the Contractor remain the Contractor's property at the completion of the 
work and are to be removed from the site when no longer needed. 
 

A. Traffic Control. 

 
1. Lump sum when there is a contract item for Traffic Control.  
 
2. Payment is full compensation for: 

 Erecting, maintaining, moving, and removing all traffic control 
devices required by the contract documents, including warning 
lights,  

 Furnishing all materials, labor, and equipment, and 
 Traffic quality control.  

 
B. Portable Dynamic Message Signs. 

 
1. Payment will be at the contract unit price per calendar day for each 

Portable Dynamic Message Sign measured as provided in Article 
2528.04, B. 

 
2. Payment is full compensation for furnishing, placing, operation (when 

specified), and maintenance of PDMS. Payment includes the cost of 
preventative and unscheduled maintenance, cellular communication 
(when specified), on-board software, hardware, and power supply. 

 
C. Temporary Barrier Rail. 

 
1. Linear feet of Temporary Barrier Rail measured.  
 
2. Maintenance of temporary barrier rail is incidental to Temporary Barrier 

Rail. 
 
3. Payment for repair or replacement of temporary barrier rail damaged by 

public traffic will be paid according to Article 1109.03, B. 
 

D. Temporary Lane Separator System. 
 

1. Linear feet of Temporary Lane Separator System measured 
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2. Payment includes installation, maintenance, repair, removal of the 
temporary lane separator system (if installed in a temporary traffic 
control zone), and all required pavement or bridge deck repair. 
 

E. Modular Glare Screen. 

 
1. Per foot of Modular Glare Screen System measured.  
 
2. Payment is full compensation for: 

 Material,equipment, and labor to furnish and install the system on 
the top of the temporary concrete barrier rail, 

 Furnishing and applying retroreflective strips, 
 Maintenance of the system, 
 Repairing or replacing damaged parts of the system, 
 Removing and reinstalling the system if necessary when moving 

the concrete barrier rail, and 
 Final removal of the system from the top of the concrete barrier rail. 

 
F. Temporary Crash Cushions. 

Article 2551.05, A, applies. 
 

G. Temporary Traffic Signals. 

 
1. Each, for individual group installations operated by a common control 

unit, normally four signal heads at the same traffic control area. 
2. Payment is full compensation for furnishing, installing, maintaining and 

servicing the controller, signal heads, traffic detection system, signal 
operator, costs for electrical energy, and the cost of removing temporary 
traffic signal materials from the construction site. The Contractor shall 
supply their own breaker box and power meter and shall not connect to 
existing Contracting Authority owned circuits to supply power for 
temporary traffic signals. 

 
H. Temporary Floodlighting Luminaire. 

 
1. Each. 
 
2. Payment is full compensation for: 

 Furnishing, installing, maintaining and servicing the temporary 
floodlighting units,  

 All costs for electrical energy, 
 The cost of removing all lighting materials from the construction 

site, and 
 The Contractor shall supply their own breaker box and power meter 

and shall not connect to existing Contracting Authority owned 
circuits to supply power for temporary floodlighting. 
 

I. Pilot Cars. 

Predetermined contract unit price per each for the number of shifts each pilot 
car was operated.  
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J. Flaggers. 

 
1. Predetermined contract unit price per each for the number of shifts each 

flagger was used.  
 
2. Payment is full compensation for providing trained flaggers according to 

Article 2528.03, K. 
 

K. Monitoring with Incident Response. 

 
1. Per calendar day for the number of calendar days used.  
 
2. This payment is full compensation for: 

 Furnishing the necessary vehicle (including operation, 
maintenance, and supplies), 

 Furnishing the operator, 
 Documentation of any events that restrict the normal flow of traffic 

including responses to an emergency situation, 
 Re-erecting, repairing, or replacing traffic control devices, 
 Providing assistance to persons with vehicle problems,  
 Moving stalled vehicles, and  
 Summoning further assistance when needed.  

 
3. Payment for the number of calendar days that additional personnel, 

such as for CMS operation required by the Engineer, will be the contract 
unit price per calendar day. Payment is full compensation for furnishing 
the required personnel and necessary support vehicles. 

 
 

Section 2529.  Full Depth Finish Patches 

 
2529.01 DESCRIPTION. 

 
A. Remove pavement in areas designated by the Engineer to be patches. 

Restore the subbase and/or subgrade and furnish and place subbase 
aggregate, furnish and place patching material, and restore the shoulder 
area. Construct a new finished traffic surface in the patch area.  

 
B. Work under this specification may include the types of patches listed below. 

Generally, the patch type will be consistent with the existing pavement. 
 

1. Full depth HMA finish patches.  
 
2. Full depth PCC finish patches, without dowels.  
 
3. Full depth PCC finish patches, without dowels, composite section.  
 
4. Full depth PCC finish patches, with dowels.  
 
5. Full depth PCC finish patches, with dowels, composite section.  
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6. Full depth PCC finish patches, continuously reinforced.  
 
7. Full depth PCC finish patches, continuously reinforced, composite 

section.  
 

8.    Full depth PCC finish patches (50 feet or greater in length). 
 
9.    Full depth HMA finish patches (50 feet or greater in length). 

 
2529.02 MATERIALS. 

 
A. Hot Mix Asphalt Mixture.  

Unless stated elsewhere in the contract documents, use HMA meeting or 
exceeding Section 2303 requirements for a 300,000 ESAL surface mixture 
with a PG 64-22 Performance Graded asphalt binder. 
 

B. Portland Cement Concrete.  

It is the intention to obtain concrete with a high early strength for early 
opening to traffic. Meet the requirements of the current Materials I.M. 529 
with the following modifications:  
 
1. Slump.  

a. Slump, measured according to Materials I.M. 317 prior to addition 
of calcium chloride solution, is to be between 1 inch and 2 1/2 
inches as a target range, allowing a maximum of 3 inches. If 
calcium chloride solution is not to be added, the slump is to be 
between 1 inch and 3 inches as a target range, allowing a 
maximum of 4 inches.  

b. When a Type A Mid Range water reducing admixture is used, the 
slump, tested prior to the addition of calcium chloride, is to be 
between 1 inch and 4 inches as a target range, allowing a 
maximum of 5 inches. 

 
2. Air Entrainment.  

The entrained air content of the unconsolidated concrete will be 
determined according to Materials I.M. 318, prior to addition of calcium 
chloride if it is to be added. The air entrainment shall be as follows: 
a. When calcium chloride is to be added: 5.0%, with a tolerance of ± 

2.0%. 
b. When no calcium chloride is to be added: 6.5%, with a tolerance of 

± 1.5%.  
 

3. Temperature.  

Refer to Article 2529.02, B, 4 for temperature requirements of Full 
Depth Portland Cement Concrete patching material, as delivered to the 
job site. Heat the water or aggregate, or both, if necessary to meet this 
requirement. The cost of heating is incidental to patching.  
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4. Cement.  

For Class M mixes, meet the requirements of Section 4101. Table 
2529.02-1 lists cement types and maximum allowable substitution rates. 
The maximum substitution for Type IS shall not exceed 25%. 

 
Table 2529.02-1: Cement Types and Maximum Allowable Substitution 

Rates 

Patch 
Type 

Cement Type 
 

Maximum 
Allowable 

Substitution 

Minimum Mix 
Temperature 

5 Hour Type I, Type II 
Type IS 

0% Fly Ash 
0% Fly Ash 

75ºF 
80ºF* 

10 Hour Type I, Type II 
Type IS 

10% Fly Ash 
0% Fly Ash 

65ºF 
70ºF* 

* When a Type A Mid Range Water reducing admixture is used, limit 
the minimum mix temperature to that required when Type I/II cement 
is used. 

 
5. Calcium Chloride.  

a. When calcium chloride is required, furnish it in water soluble form 
and add it to the mixture at the job site. Use a commercial 32% 
calcium chloride solution, or equivalent, prepared according to 
Table 2529.02-2:  

 
Table 2529.02-2: Proportions for 32% Calcium Chloride Solutions 

Type of Solid Calcium 
Chloride 

Pounds of 
Solid per 

Gallon of Water 

Solution 
Produced per 

Gallon of Water 

Type 1 – Regular Flake 
(77% material) 6 1.3 

Type 2 – Concrete Flake or 
Pellets (94% material) 4.5 1.2 

 
b. The Engineer will check the solution concentration using a 

hydrometer according to Materials I.M. 373. Add the solution at the 
rate of 3.0 gallons per cubic yard of concrete. The Engineer may 
approve alternate calcium chloride solutions of different 
concentrations provided appropriate adjustments in the total 
concrete composition are made.  

c. Agitate the mixture until the calcium chloride is completely in 
solution. Continue agitation, as necessary, to maintain uniformity. 
The calcium chloride will crystallize out of a 32% solution at 20°F, 
so the solution shall be maintained at a higher temperature at all 
times.  

d. Except when using continuous mixing equipment described in 
Article 2001.20, E, ensure the calcium chloride solution is present 
in the mix for at least 2 minutes of mixing. 

 
6. Water Reducer.  

A Type A Mid Range water reducing admixture may be used. Use one 
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listed in Materials I.M. 403, at the manufacturer’s recommended 
dosage.  
 

7. Aggregate Durability.  

Unless specified otherwise, use coarse aggregate of the proper class of 
durability as defined in Article 4115.04.  
 

8. Transit Mix Concrete.  

Use a mix from a plant from which the concrete can be delivered and 
placed within 60 minutes from the time of mixing. The time may be 
extended to 90 minutes when a retarding admixture, used according to 
Materials I.M. 403 including temperature dosage guidelines (and at no 
additional cost to the Contracting Authority), is added at the plant. 
Continuous mixing equipment using volumetric proportioning may be 
used according to Article 2001.20, E. Place the concrete within 30 
minutes after introduction of calcium chloride. 
 

9. Concrete Mixtures.  

For PCC patches, use Class M mixtures with calcium chloride. The 
Engineer may waive the use of calcium chloride on patches cured 
longer than 10 hours. 
 

10. Dowel Bars and Tie Bars.  

Use epoxy coated dowel bars meeting the requirements of Article 
4151.02, C. Use tie bars cut from epoxy coated reinforcing bars as 
specified in Article 4151.03, C. 
 

C. Joint Sealing Material.  

Use joint sealer and backer rod meeting the requirements of Article 4136.02, 
A, 1. When joint or crack sealing or filling is a part of the contract, use only 
hot pour material.  
 

D. Tack Coat Bitumen.  

As specified in Article 2303.02, E. 
 

E. Subbase Patch Material.  

Meet the requirements of Section 4123. 
 

F.    Patch Subdrain. 

Meet the requirements of Article 2502.02. 
 

G. Subgrade Stabilization Material, Polymer Grid 

Meet requirements of Section 4196. 
 
2529.03 CONSTRUCTION. 

 
A. General. 
 

1. The contract documents will include a tabulation of patches showing 
location and approximate area. This tabulation is intended primarily for 
estimating purposes. The actual patch location and size will be 
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determined by the Engineer. The patch thickness and type of patch 
material will be included. The contract documents will identify the 
existing pavement type, thickness, and reinforcement, and may identify 
the coarse aggregate classification.  

 
2. When the contract documents include reconstruction of gore areas, this 

work may be done as a separate operation. For PCC patches in gore 
areas, mixtures with calcium chloride will be allowed. Cure the concrete 
as specified for the mixture used. 

 
3. When the contract documents include joint and crack sealing, perform 

joint sealing of the patches as part of that work. 
 

B. Pavement Removal.  

 
1. General. 

Remove pavement for full depth patch construction according to the 
following requirements:  
a. When repairing PCC pavement, even though it may have been 

resurfaced, remove the material for the full pavement depth, unless 
designated otherwise. Excavation will be required for the patch 
thickness and, if required, for the subbase patch material.  

b. The contract documents will include an estimate of the number of 
anchor lugs to be removed. When an anchor lug is encountered 
within an area to be patched: 
 Break the anchor lug down to approximately 6 inches below 

the bottom of the pavement, 
 Remove all exposed anchor lug reinforcing, and 
 Replace the concrete with subbase patch material, compacted 

as required, to the elevation of the bottom of the patch.  
c. Remove reinforcement from the patch area, and to approximately 1 

inch or less from the concrete that is to remain, except for 
continuously reinforced pavements.  

d. Unless shown otherwise in the contract documents, construct all 
patches to be full lane width. The length of each patch, measured 
parallel to the center line, will not be less than 6 feet on Interstate 
pavements and 4 feet on other pavements except continuously 
reinforced full depth finish patches. Continuously reinforced 
patches will not be less than 8 feet in length.  

e. Perform pavement removal according to Article 2510.03, A.  
 

2. Full Depth HMA Finish Patches.  

Except where an existing longitudinal or transverse joint forms an edge 
of the patch, construct the patch edge by sawing full depth of the patch. 
Use a saw, a concrete cutter, or other equipment that will result in a 
reasonably vertical edge. For patches in HMA pavement, a 15 inch 
deep saw cut will be considered full depth. After sawing, a drop 
hammer, hydrohammer, or other heavy equipment may be used. Do not 
damage pavement that will remain.  
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3. Full Depth PCC Finish Patches, With or Without Dowels.  

This applies to PCC finish patches for jointed PCC pavement, including 
composite sections of resurfaced PCC pavement.  
a. Patches With Dowels. 

Saw the edges of proposed patches to full depth with a blade saw.  
b. Patches Without Dowels. 

1) Saw the transverse edges of proposed patches to a depth of 1 
1/2 inches with a blade saw. Sever the pavement by a full 
depth cut with a saw or concrete cutter approximately 1 1/2 
inches inside the original 1 1/2 inch transverse saw cut. Saw 
the edges at center lines and lane lines with a blade saw.  

2) After severance is made, pavement in removal areas may be 
broken by use of a drop hammer, hydrohammer, or other 
heavy equipment. Perform this work in a manner to not 
damage concrete that is to remain. Do not use heavy 
equipment adjacent to new concrete until the specified curing 
is completed.  

3) Complete the preparation of patch edges using equipment no 
heavier than a 15 pound air chisel. A 30 pound air chisel may 
be used if its use does not result in significant undercutting of 
the pavement. The finished transverse edge shall be sawed to 
1 1/2 inches as specified above. Remove the ledge at the 
bottom of the 1 1/2 inch saw cut to the bottom of the pavement 
at a uniform constant taper towards the patch interior. Limit the 
removal to within 0 to 1 1/2 inches from vertical. Roughen the 
surface to promote interlock. Avoid undercutting. If spalling at 
the top edge or undercutting continues, the Engineer may 
withdraw permission to use equipment heavier than a 15 
pound air chisel.  

 
4. Full Depth PCC Finish Patches, Continuously Reinforced.  

This method applies to PCC finish patches for continuously reinforced 
PCC pavement, including composite sections of resurfaced PCC 
pavement, where the continuous reinforcement is to be restored.  
a. Construct the transverse edges of the patch with a blade saw to a 

nominal depth of 1 1/2 inches. Avoiding cutting longitudinal 
reinforcement. Saw the edges at center lines and lane lines with a 
blade saw through existing tie bars.  

b. Within the patch area, sever the pavement transversely by a full 
depth cut with a blade saw inside the 1 1/2 inch saw cut to a depth 
through the existing reinforcing. Locate this severance so as to 
leave a minimum of 20 inches of longitudinal steel protruding into 
the patch area.  

c. Break the pavement in such a manner not to damage concrete that 
will remain. Do not use heavy equipment adjacent to new concrete 
until the specified curing is completed.  

d. Use jackhammers or other hand equipment to remove pavement 
between the 1 1/2 inch saw cut and the severance. Complete the 
edge of the patch at the 1 1/2 inch saw cut using equipment no 
heavier than a 15 pound air chisel. A 30 pound air chisel may be 
used if its use does not result in significant undercutting of the 
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pavement. Remove the shoulder at the bottom of the 1 1/2 inch 
saw cut. Ensure the edge below the saw cut is reasonably vertical, 
tapered to the interior of the patch, and has a rough surface to 
promote interlock. Work with the air chisel should continue until the 
taper at the bottom of the pavement is approximately within 0 to 1 
1/2 inches from vertical. Avoid undercutting. If necessary, 
reconstruct the saw cut so the top edge at the pavement surface is 
not frayed or spalled. If spalling at the top edge or undercutting 
continues, the Engineer may withdraw permission to use equipment 
heavier than a 15 pound air chisel.  

e. Break or remove pavement in such a manner that protruding 
longitudinal steel is not unduly disturbed. Preserve a 20 inch length 
of longitudinal steel. Do not bend the steel more than the minimum 
necessary for concrete removal and subgrade or subbase 
compaction.  

 
5. Full Depth Composite Patches.  

When an existing PCC pavement has been resurfaced with 4 1/2 inches 
of HMA or less, construct the patch according to Section 2212, PCC Full 
Depth Repair Patches and HMA Surface Patches to result in a 
composite patch, unless specified otherwise in the contract documents. 
Lightly tack the PCC area and edges of the patch, and place the hot 
mixture in the remaining depth and compact, while hot, to provide a 
dense, smooth riding surface.  
 

C. Restoring Subbase or Subgrade for Full Depth Finish Patches.  

 
1. When subbase is required by the contract documents or by the 

Engineer, remove the exposed subbase or subgrade, or both, to a depth 
of 6 inches, or as specified in the contract documents, below the bottom 
of the new patch. Place subgrade stabilization material when required, 
and place subbase material. When unstable material or excessive 
moisture is encountered in the subgrade, the Engineer may order an 
additional thickness of subbase, if necessary, to ensure drainage. 

 
2. When the existing subgrade, base, or subbase is damaged during 

removal operations and subbase placement is not required, perform 
repairs at no additional cost to the Contracting Authority. Overdepth 
removal may be replaced with subbase patch material or the patching 
mixture. When the subbase patch material cannot be properly drained, 
replace the overdepth removal with the patching mixture.  

 
3. Place subbase material with a field optimum moisture content 

established by the Engineer. Place it in lifts not exceeding a nominal 
compacted thickness of 6 inches. Compact the material by a minimum 
of four complete coverages using a vibratory compactor, with additional 
coverages as necessary to ensure maximum consolidation. The 
compaction procedure for subbase normally will be established by the 
Engineer using the initial area as a trial section.  
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4. Compact the exposed subgrade or subbase by a minimum of four 
complete coverages using a plate type vibratory compactor with a 
manufacturer's certified force rating of 6000 pounds.  

 
D. Restoring Reinforcement for Portland Cement Concrete and 

Continuously Reinforced Concrete Finish Patches.  

Cut off existing tie bars. Replace when required by the contract documents. 
Place new tie bars in predrilled holes using epoxy grout, as provided in 
Article 2301.03, E. When there is a common line for patching, a bent bar 
may be placed in a keyway and later straightened.  
 
1. PCC Finish Patches without Dowels.  

Restoration of reinforcement is not required, except for tie bars as 
described above.  
 

2. PCC Finish Patches with Dowels.  
a. When dowels and/or tie bars are required at the transverse edges 

of the patch, the contract documents will show details of the 
placement. Place individual dowels or tie bars in predrilled holes 
using epoxy grout, according to Article 2301.03, E. Control the 
drilling alignment using a suitable jig designed for that purpose. 
Coat the dowels extending into the patch area with a bond breaker. 
Do not coat reinforcing bars.  

b. When CD joints are required, the contract documents will show 
details of the placement of dowel assemblies. Locate these joints to 
meet joints or cracks in the adjacent lane. Use dowel assemblies 
meeting the requirements of Article 4151.02, C. Place the dowel 
assemblies and secure in proper position before the concrete is 
placed, according to Article 2301.03, E.  

 
3. PCC Finish Patches, Continuously Reinforced.  

a. After the subbase, if required, is in place and compacted, set new 
reinforcement. Make the protruding longitudinal reinforcement ends 
as true as practical. Clean them of loose concrete and concrete 
which would interfere with close placement of new reinforcement.  

b. Restore longitudinal reinforcement using bars of the same grade, 
size, and spacing as in the original pavement. The contract 
documents will describe the reinforcement in the existing 
pavement.  

c. Set new longitudinal reinforcement to connect the longitudinal 
reinforcement across the repair area, lapping the protruding 
reinforcement at the same elevation. Wire tie at least twice. Furnish 
bars (maximum length 20 feet) in appropriate lengths to minimize 
the number of splices. 

 
E. Subdrains.  

 
1. When subbase material and longitudinal subdrains are required by the 

contract documents or the Engineer, place the subbase as backfill 
material to drain to the longitudinal subdrain.  
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2. If longitudinal subdrain will not be placed, or is not present, on the side 
of the roadway to be patched, place patch subdrain according to Article 
2502.03, C and the contract documents. 

 
F. Placing Full Depth Hot Mix Asphalt Finish Patches.  

 
1. After removal of the old pavement, lightly tack the edges of the old 

pavement and the adjacent 1 foot of subgrade.  
 
2. Deposit the HMA patch mixture in layers. Deposit the upper 5 inches in 

at least two layers, with the top layer not exceeding 2 inches in 
thickness when compacted. Lifts should be at least 3 times the mixture 
size. Thoroughly compact each layer, while hot, by rolling or compacting 
with a vibratory compactor to provide a dense compacted surface. 
Succeeding layers may be placed as soon as the preceding layer has 
been properly compacted. Smooth the final layer with a steel tired finish 
roller meeting requirements of Article 2001.05, B or F. A roller meeting 
requirements of Article 2001.05, F, may be a small roller suitable for this 
type of operation.  

 
3. The Engineer may require test cores for density and depth be taken, at 

no additional cost to the Contracting Authority, to verify that the 
construction method used is satisfactory.  

 
4. Ensure the final compacted surface is level with, or not more than 

approximately 1/4 inch above the surrounding pavement surface. Cut off 
patch material which extends beyond the edge of the pavement.  

 
5. Do not open the patch to traffic until the mixture has cooled to provide 

stability; however, on two lane highways, do not leave barricades in 
place overnight. If the patch becomes distorted for any reason, smooth 
the surface the next working day by blading, scraping, filling, or by other 
approved means.  

 
6. Prior to final acceptance, the patch shall be level with, or no more than 

1/8 inch above, the adjacent pavement, and have a smooth riding 
surface. 

 
G. Placing Full Depth Portland Cement Concrete Finish Patches.  

 
1. Use forms on all exposed edges and also along the center line for 

patches that extend into an adjacent lane. Wood forms may be used in 
lieu of steel by using 2 inch nominal dimension lumber the full depth of 
concrete. Where old pavement has a curb, extend the forms from the 
bottom of the patch to the top of the curb. Stake all wood forms to hold 
the forms in place and in proper alignment. 

 
2. Place, consolidate, finish, and cure concrete as provided in Section 

2301, except as follows:  
a. Moisten the subbase or subgrade or cover with a single layer of 

plastic film meeting requirements of Section 4107.  
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b. Except for preplanned joints, place the patch in a continuous 
manner until placement is completed. When a delay of 45 minutes 
cannot be avoided, construct an appropriate DW joint. 

c. Dump or convey the concrete into the patch areas to avoid 
segregation. Spread it into place and vibrate with a mechanical 
vibrator. Smooth the concrete and finish it to the elevation of the 
adjacent pavement surface. Avoid excessive vibrating.  

d. Finish full lane width patches over 25 feet long flush with the 
adjacent pavement. Use a finishing machine that has at least one 
vibrating screed. To ensure a smooth riding surface, straight edge 
all patches finished flush with adjacent pavement. Texture patches 
by finishing with a burlap, carpet drag, or rake, to approximately 
match the texture of the adjacent surface.  

e. Check the patches with a 10 foot straightedge before the concrete 
has set. Correct spots that are 1/8 inch high or low, as shown by 
the straightedge. The existing pavement crown shall be maintained. 

f. Finish all edges and ends of patches with an edging tool.  
g. Construct lane edges and the ends of patches to a depth of 

approximately 1 1/8 inches, leaving an opening of at least 3/8 inch 
to provide a reservoir for joint sealer. The reservoir may be 
constructed by hand methods or may be sawed. When white 
pigmented curing compound is used, protect the reservoir with tape 
or other suitable material.  

h. On patches finished flush with the pavement surface, stamp two 
numerals indicating the year of placement 2 feet from the outside 
edge, facing outward to be read from the near shoulder. 

 i. Temperature restrictions in Article 2301.03, S, will not apply. 
 

3. After the concrete has been finished and surface water has 
disappeared, cure the concrete. Place curing materials no later than 20 
minutes after completing finishing operations. Cure concrete by 
completely covering it with an insulating blanket-type cover consisting of 
a layer of closed cell polystyrene foam protected by at least one layer of 
plastic film, rated by the manufacturer with a minimum R-value of 0.5. 
Cover the blanket-type cover completely with insulation board having 
the following properties: cellulosic fiber sheathing with a nominal 3/4 
inch thickness. The board may be wrapped with plastic film to protect it 
from rain. Place the board over the patch and adjacent surface and hold 
it tightly in place with weights to retain all possible heat in the concrete. 

 
4. Cure PCC patches placed on multi-lane sections for a minimum of 10 

hours before opening to traffic. Cure PCC patches placed on two-lane 
sections a minimum of 5 hours before opening to traffic. These 
restrictions may be modified in the plans or by the Engineer for specific 
sections. 

 
5. Replace patches that are damaged in any manner during the curing 

period at no additional cost to the Contracting Authority.  
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6. When required, saw and seal joints in accordance with Article 2301.03, 
P. Sawing shall be done as soon as possible without excessive raveling 
of the saw cut edges. 

 
H. Smoothness.  

Apply Section 2316 to smoothness of full depth finish patches (except when 
the contract includes an overlay or pavement surface repair by diamond 
grinding or milling within the patch area) with the following modifications for 
Full Depth Finish Patches (50 feet or greater in length):  
 
1. Profilometer testing and evaluation is required for each patch with a 

length of 50 feet or more. Perform the testing near the center of the 
traffic lane after the patch is placed.  

 
2. Patches 50 feet to 100 feet in length: 

a. Test the patch length, and the existing pavement in that lane, for a 
distance of three times the patch length on both ends of the patch. 
If a patch occurs near a bridge, an intersection, and so forth, where 
the proper distance cannot be tested, make up the required total on 
the other end of the patch. If interference occurs on both ends, test 
only to the points of interference. 

b. Establish one Average Base Index (ABI) of the pavement for both 
ends of patch.  

c. Calculate a new index for the entire length.  
d. Compare the new index with the ABI.  

1) If the new index does not exceed the ABI, the work is 
acceptable and no correction is required.  

2) Corrective action is also not required if the new profilometer 
index is equal to or less than 12 inches per mile, regardless of 
the ABI.  

3) If the new profilometer index is greater than 12 inches per mile 
and less than 30 inches per mile and is also within 2 inches per 
mile of the ABI, corrective action is not required.  

4) If the new profilometer index is greater than 30 inches per mile, 
corrective action is required to reduce the new index at least to 
the ABI.  

e. Corrective action involves correction of bumps and dips exceeding 
a vertical height of 0.5 inch in a 25 foot span in the patch, if 
identified from the trace, plus appropriate surface correction within 
the patch and existing pavement, or both, on either end of the patch 
within the limits tested.  

 
3. Patches 100 feet to 250 feet in length: Article 2529.03, H, 2, applies, 

except the length tested is the patch length, and the existing pavement 
in that lane for a distance of 300 feet on both ends of the patch.  

 
4. Patches over 250 feet in length: Apply the requirements for Chart B 

pavement, Section 2316. 
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I. Area Restoration.  

When the patch is completed, remove the forms and place backfill material 
in the trench. If a form is necessary on a longitudinal joint, temporarily fill the 
space between the patch and the adjacent traveled lane with suitable 
material until the adjacent patch can be constructed. Fill the excavated 
space along the outside pavement edge with material similar to that in the 
existing shoulder. Thoroughly compact, as directed by the Engineer, before 
the section is opened to traffic. 
 

J. Limitation of Operations.  

 
1. Conduct all operations with minimum inconvenience to traffic. Maintain 

traffic during construction operations unless the road is closed.  
 
2. On two-lane roads, conduct patching on only one lane at a time when 

traffic is maintained.  
 
3. For roads with multiple lanes each direction, the work area may include 

one lane each direction or as allowed by the traffic control details.  
 
4. Place Stop Sign Rumble Strips, when included in the plans, prior to 

opening roadway sections to traffic. 
 
5. When conditions permit, patch areas may extend up to 2 feet into an 

adjacent lane. When this encroachment is not tabulated in the contract 
documents, it shall be approved by the Engineer prior to beginning 
work. Work in an adjacent lane shall be completed and opened to traffic 
the same day using PCC (Class A or B) or HMA to match the normal 
patch area material.  

 
6. If unforeseen difficulties should result in excavated areas being left 

overnight, assign a sufficient number of flaggers to warn and direct 
traffic until the areas are complete. No extra payment will be made for 
the necessary flaggers.  

 
7. Limit full depth sawing to patch areas scheduled to be constructed the 

following work day. The Engineer may limit advance sawing.  
 
8. Do not reconstruct pressure relief joints within patch areas. When these 

joints extend into adjacent lanes, construct a full depth patch in the 
adjacent lane as directed by the Engineer.  

 
9. Joints and edges of PCC patches to be sealed may be cleaned and 

sealed as soon as the vertical surfaces appear dry by visual 
examination. Complete sealing within 5 working days after the patch is 
placed. For PCC patches to be covered by HMA, cover them with HMA 
during the working day the curing is completed.  

 
10. When other work is included in the contract, sequence the operations in 

an area in the following order:  
a. Undersealing, 
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b. Longitudinal subdrains, 
c. Patching, 
d. Milling, 
e. Installation of retrofit load transfer, and then 
f. Crack and joint sealing.  
 

11. If a DW joint becomes necessary, fill the area following the joint with a 
suitable temporary hot or cold paving mixture or stable granular 
material, as directed by the Engineer.  

 
2529.04 METHOD OF MEASUREMENT. 

Measurement for the various items involved in satisfactory construction of full depth 
pavement patches will be as follows:  
 

A. Full Depth Finish Patches.  

 
1. By count. Patches in each traffic lane will be individually counted.  
 
2. By area. The areas of full depth finish patches will be computed in 

square yards to the nearest 0.1 square yards from measurements of the 
areas of pavement removed and replaced, except that each patch which 
is less than 2.0 square yards in area will be counted as 2.0 square 
yards. The length will be measured parallel to the center line. Includes 
areas associated with anchor lug removal. 

 
3. Tie bars and dowel bars at the patch edges, when required, will not be 

measured for payment.  
 

B. CD Joint Assembly, EF Joint Assembly, and CT Joint. 

By count for joints properly installed of each type respectively, when CD 
Joint Assemblies, EF Joint Assemblies, or CT Joints are required within the 
patch area. Each joint is for one lane width. Partial lane width joints will be 
counted as one lane width for payment purposes. 
 

C. Hot Mix Asphalt (Composite Section). 

Tons, computed or estimated, of HMA placed on PCC surfaces for patches. 
Asphalt binder will not be measured for pay. 
 

D. Subbase (Patches). 

 
1. Where subbase aggregate is placed in patch areas, as required by the 

contract documents or the Engineer, the Engineer will compute in 
square yards the areas of subbase placed as provided in Paragraph A, 
above. Excludes areas associated with anchor lug removal. The 
Engineer will not measure subbase aggregate used for special shaping 
at longitudinal drains or subbase used at the Contractor's option. 

 
2. The Engineer will separately compute areas in square yards, where 

subbase was directed to be placed to a depth greater than that originally 
specified.  
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3. When required, subgrade stabilization material will not be measured 
separately for payment. 

 
E. Patch Subdrain. 

By count. 
 

F. Removal of Anchor Lugs. 

By count for anchor lugs removed in each traffic lane. 
 

G.   Rumble Strip Panel (In Full Depth Patch) 

By count for Rumble Strip Panels properly installed at locations designated 
on the contract documents.  

 
H.   Subbase Patch with EF Joint. 

 
1. The Engineer will compute in square yards areas of subbase placed as 

provided in Article 2529.05 A. The Engineer will not measure subbase 
aggregate used for special shaping at longitudinal drains. 

 
2. The Engineer will separately compute areas in square yards, where 

subbase was directed to be placed to a depth greater than originally 
specified.  

 
3. When required by the contract documents, subgrade stabilization 

material will not be measured separately for payment. 
 
2529.05 BASIS OF PAYMENT. 

When a PCC finish patch is required to be finished low and covered with HMA, but a 
patch of composite section is not so identified in the contract documents, the 
additional associated cost will be paid for as extra work.  
 
When reconstruction of gore areas is required as a part of the contract documents, 
this reconstruction will be measured and paid for as specified in the contract 
documents. 
 

A. Full Depth Finish Patches.  

When joint and crack sealing is included in the contract, joint sealing of the 
patches will be paid for as part of that work. 

 
1. Full Depth Finish Patches, by Count.  

a. Each. The type or types of patches to be counted will be identified 
and tabulated in the contract documents.  

b. Payment is full compensation for all sawing or cutting necessary 
and for furnishing and installation of dowel bars at patch edges.  

 
2. Full Depth Finish Patches, by Area and Full Depth Finish Patches, 

by Area (50 Feet or Greater in Length).  
a. Per square yard to the nearest 0.1 square yards. 
b. Payment is full compensation for: 

 Removal of the old pavement,  
 Restoring the subgrade or subbase,  
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 Furnishing and installation of tie bars,  
 Restoring longitudinal reinforcement for continuously 

reinforced patches,  
 Furnishing and placing the patching material, including the 

asphalt binder, tack coat, curing, joint sealing, and placing 
backfill material in the disturbed area and,  

 Profilograph testing and any required profile correction for 
patches 50 feet (15 m) or greater in length. 

c. When the average thickness of a patch at any one location varies  
 from the patch thickness shown in the plans, the square yard 

patching quantity will be adjusted per Table 2529.05-1. Quantities 
will be increased when patch thickness is greater than shown in the 
plans and decreased when less than shown in the plans. 
Adjustments will not be made for increased thickness due to 
damaged subgrade, base, or subbase as described in Article 
2529.03, C, 2. 

 
Table 2529.05-1: Patching Quantity Adjustment 

% Change of Thickness % Change of Quantity 

0 to 10 0 

> 10 to 20 10 

> 20 to 30 15 

> 30 Paid per Article 1109.03, B 
 

B. CD Joint Assembly, EF Joint Assembly, and CT Joint.  

Each, for the type of joint.  
 

C. Hot Mix Asphalt (Composite Sections).  

 
1. Per ton.  
 
2. Payment includes full compensation for placement and compaction, the 

asphalt binder in the HMA mix, and tack.  
 

D. Subbase (Patches).  

 
1. For the number of square yards of subbase furnished and placed, the 

Contractor will be paid the contract unit price per square yard.  
 
2. Payment is full compensation for:  

 Furnishing and installing subbase,  
 Additional excavation necessary for this placement and the removal 

of excavated material,  
 Placing backfill material in the disturbed shoulder area.  
 Furnishing and installing subgrade stabilization material when 

required. 
 

3. When subbase has been placed to a greater depth than specified in the 
contract documents, at the Engineer's direction, payment per square 
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yard for those areas will be increased by 20% for each inch of increased 
depth. This increased payment is full compensation for additional 
excavation and subbase material, associated compaction, and if so 
ordered, additional depth for the transverse subdrain.  

 
E. Patch Subdrain. 

 
1. Each. 
 
2. Payment is full compensation for the following: 

 Excavation of the trench and removal of excess trench material 
from the project, and 

 Furnishing and placing 4 inch perforated corrugated polyethylene 
pipe, porous backfill, impervious fill, and shoulder material. 

 
F. Removal of Anchor Lugs.  

 
1. Each. 
 
2. Payment is full compensation for removal and for furnishing and placing 

subbase material, as specified. If removal of anchor lugs is not a bid 
item in the contract documents, payment will be paid $1200 per lane in 
which an anchor lug, or portion of anchor lug, is removed.  

 
G.   Rumble Strip Panel (In Full Depth Patch) 

Each. Payment is full compensation for construction of the panels as 
detailed on the contract documents. 

 
H.   Subbase Patch with EF Joint. 

 
1. For the number of square yards of subbase furnished and placed, 

Contractor will be paid the contract unit price per square yard. 
 
2. Payment is full compensation for:  

 Furnishing and installing subbase,  
 Additional excavation necessary for this placement and removal of 

excavated material,  
 Placing backfill material in the disturbed shoulder area.  
 Furnishing and installing subgrade stabilization material when 

required. 
 
3. When subbase has been placed to a greater depth than specified in the 

contract documents, at the Engineer's direction, payment per square 
yard for those areas will be increased by 20% for each inch of increased 
depth. This increased payment is full compensation for additional 
excavation and subbase material, associated compaction, and if so 
ordered, additional depth for the transverse subdrain. 
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Section 2530.  Partial Depth Finish Patches 

 
2530.01 DESCRIPTION. 

 
A. Remove pavement in areas designated in the contract documents or by the 

Engineer to be patches. This includes furnishing and placing patching 
material to provide a new traffic surface, and restoring the adjacent shoulder 
as shown in the contract documents. This work is in areas where the size, 
shape, and depth of patch depends on the extent of pavement deterioration 
and shall be determined during the removal operation. 

 
B. Partial depth finish patches may be identified and constructed as one of the 

following types:  
 

1. Partial Depth PCC Finish Patches.  

These patches are square or rectangular in shape. Saw the edges. 
Removal may be by milling or other equipment. This type of patch will 
be identified by tabulation in the contract documents. The size and 
location for each lane will be shown.  
 

2. Partial Depth Regular HMA Finish Patches.  

These patches are in the shape of a square or rectangle. They have 
square corners and straight edges to allow almost all of the removal by 
a milling machine. An air hammer or saw may be necessary to complete 
removal along edges and at corners. This type of patch will be identified 
by tabulation in the contract documents. The size and location in each 
lane will be shown.  
 

3. Partial Depth Irregular HMA Finish Patches.  

These patches are not square or rectangular in shape. They have at 
least one side that is not straight or one corner that is not square which 
will prohibit complete removal by a milling machine. Other equipment 
such as an air hammer or saw may be necessary to accomplish the 
removal. This type of patch will be identified by tabulation in the contract 
documents. This tabulation will be an estimate of the number of patches 
per lane mile, and the estimated total area of patch. 

 
2530.02 MATERIALS. 

Meet the requirements for the type of material specified.  
 

A. Hot Mix Asphalt Patching Material.  

Unless stated elsewhere in the contract documents, use HMA meeting or 
exceeding Section 2303 requirements for a 300,000 ESAL 3/8 or 1/2 inch 
surface mixture with PG 64-22 Performance Graded asphalt binder.  
 

B. Portland Cement Concrete Patching Material.  

Meet one of the requirements below. When patching encroaches on an 
adjacent lane which is open to traffic or when there is patching on two lane 
pavements or other locations where overnight closures are not permitted, 
use Class A or Class B patching material. On pavements with three or more 
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lanes and where overnight closure is permitted, use Class C patching 
material.  
 
1. Class A Patching Material.  

a. Use a modified Portland cement type manufactured to provide rapid 
set and high early strength. Meet the requirements of Materials I.M. 
491.20.  

b. When a mortar is furnished, add the manufacturer’s recommended 
quantity of coarse aggregate.  

 
2. Class B Patching Material.  

a. Use high early strength rapid set (5 hour) PCC meeting the 
requirements of Materials I.M. 529 and the following requirements:  

Use Class M mixture patching material with calcium chloride. 
Class M mixtures with calcium chloride are not to contain fly 
ash. When calcium chloride is used in a mixture, place the 
concrete within 30 minutes after the introduction of the calcium 
chloride. For coarse aggregate, meet the requirements of 
Section 4115 and Gradation No. 5, Aggregate Gradation 
Table, Appendix.  

b. When Class B patching material is furnished for partial depth 
patches, it may also be furnished for full depth patches.  

 
3. Class C Patching Material.  

a. Use a PCC mixture with an early set that will allow time of opening 
to traffic in 24 hours to 36 hours as directed by the Engineer. For 
coarse aggregate, meet the requirements for Class B patching 
material. Use Class M mixture meeting the requirements of the 
current Materials I.M. 529 without the addition of calcium chloride.  

b. When Class C patching material is furnished for partial depth 
patches, it may also be furnished for full depth patches.  

 
4. Modifications to Mixtures for Class B and Class C Patching 

Material.  

Apply the following modifications to the PCC mixtures for Class B and 
Class C patching material:  
a. Slump.  

1) Slump, measured according to Materials I.M. 317 prior to 
addition of calcium chloride solution, is to be between 1 inch 
and 2 1/2 inches as a target range, allowing a maximum of 3 
inches. If calcium chloride solution is not to be added, the 
slump is to be between 1 inch and 3 inches as a target range, 
allowing a maximum of 4 inches.  

2) When a Type A Mid Range water reducing admixture is used, 
the slump, tested prior to the addition of calcium chloride, is to 
be between 1 inch and 4 inches as a target range, allowing a 
maximum of 5 inches. 

b. Air Entrainment.  

The entrained air content of the unconsolidated concrete will be 
determined according to Materials I.M. 318, prior to addition of 
calcium chloride if it is to be added. When calcium chloride is to be 
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added, air entrainment is to be 5.0%, with a tolerance of ± 2.0%. 
When no calcium chloride is to be added, air entrainment is to be 
6.5%, with a tolerance of ± 1.5%.  

c. Temperature.  

The temperature of Class B patching material, as delivered to the 
job site, is to be as required in Article 2530.02, B, 4, d below. 
Ensure the temperature of Class C patching material, as delivered 
to the job site, is greater than 65°F. Heating the water, aggregate, 
or both, may be necessary to meet this requirement. The cost of 
heating is incidental to patching.  

d. Cement.  
1) For Class M concrete mixtures, meet the requirements of 

Section 4101.  
2) Refer to Table 2530.02-1 for cement types and maximum 

allowable substitution rates. The maximum substitution for 
Type IS is not to exceed 25%. 

 
Table 2530.02-1: Cement Types and Maximum Allowable Substitution 

Rates 

Patch 
Class 

Cement Type 
 

Maximum 
Allowable 

Substitution 

Minimum Mix 
Temperature 

B Type I, Type II 
Type IS 

0% Fly Ash 
0% Fly Ash 

75ºF 
80ºF* 

C Type I, Type II 
Type IS 

10% Fly Ash 
0% Fly Ash 

65ºF 
70ºF* 

* When a Type A Mid Range water reducing admixture is used, limit 
the minimum mix temperature to that required when Type I/II cement 
is used. 

 
e. Calcium Chloride.  

1) Where calcium chloride is required, furnish it in water solution 
form and add it to the mix at the job site. Use a commercial 
32% calcium chloride solution, or equivalent, prepared 
according to Table 2530.02-2: 

 
Table 2530.02-2: Proportions for 32% Calcium Chloride 

Solutions 

Type of Solid Calcium 
Chloride 

Pounds of Solid 
per Gallon of 

Water 

Solution 
Produced per 

Gallon of Water 

Type 1 – Regular Flake 
(77% material) 6 1.3 

Type 2 – Concrete Flake 
or Pellets (94% material) 4.5 1.2 

 
2) The Engineer will check the solution concentration using a 

hydrometer according to Materials I.M. 373. Add the solution at 
the rate of 3.0 gallons per cubic yard of concrete. Calcium 
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chloride solutions of different concentrations may be approved 
by the Engineer, provided appropriate adjustments in the total 
concrete composition are made.  

3) Agitate the mixture until the calcium chloride is completely in 
solution, and continue agitation, as necessary, to maintain 
uniformity. 

4) Except when using continuous mixing equipment described in 
Article 2001.20, E, ensure the calcium chloride solution is 
present in the mix for at least 2 minutes of mixing.  

f. Water Reducer.  

A Type A Mid Range water reducing admixture may be used. Use 
one listed in Materials I.M. 403, at the manufacturer’s 
recommended dosage.  

g. Aggregate Durability.  

Unless specified otherwise, use coarse aggregate of the proper 
class of durability, as defined in Article 4115.04.  

h. Transit Mix Concrete.  

Use a mix from a plant from which the concrete can be delivered 
and placed within 60 minutes from the start of mixing. The time may 
be extended to 90 minutes when a retarding admixture, used 
according to Materials I.M. 403 including temperature dosage 
guidelines (and at no additional cost to the Contracting Authority), is 
added at the plant. Continuous mixing equipment using volumetric 
proportioning may be used according to Article 2001.20, E.  

i. Prepackaged Mixture.  

A prepackaged mixture, proportioned as specified above for Class 
B or Class C matching material, may be furnished as a Class B or 
Class C patching material with the Engineer’s approval. The coarse 
aggregate for prepackaged mixtures is limited to that meeting the 
requirements of Article 4115.05. Mix prepackaged mixtures in an 
on-site paddle type mixer or proportion and mix with continuous 
mixing equipment using volumetric proportioning according to 
Article 2001.20, E.  
 

C. Joint Boards.  

Comply with the following: 
 
1. Joint boards for recreating joints and cracks: use a resilient filler, 

cellulosic fiber, paraffin coated cardboard, or other compressible 
material of the proper shape to recreate the joint during placement of 
the patch material.  

 
2. Boards for recreating transverse joints: one piece, so as to have no 

horizontal joints.  
 
3. Boards for recreating longitudinal joints: one piece. One piece boards 

will not be required in lengths exceeding 4 feet.  
 
4. Joints and open transverse cracks: use a board with a nominal width of 

1/4 inch. Metal strips may be used for narrow cracks.  
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5. Extend boards and metal strips into the pavement to the bottom of the 
patch.  

 
6. Use of a bond breaker on board surfaces is encouraged.  
 

D. Joint Sealer.  

Use joint sealer and backer rod meeting the requirements of Section 4136. 
Unless specified otherwise, use only hot poured joint sealer. 

 
E. Tack Coat Bitumen. 

For HMA patches, use tack coat bitumen as specified in Article 2303.02, E. 
 

2530.03 CONSTRUCTION. 

 
A. Equipment.  

 
1. Remove existing surface material using a milling machine, jack 

hammers, or similar equipment. Hand equipment may be necessary to 
achieve a vertical edge and the designated shape.  

 
2. Sawing equipment is required at edges from a milling operation.  
 
3. The following additional equipment is required for PCC patches:  

a. Sandblasting equipment for cleaning of the prepared patch area on 
PCC pavements.  

b. 15 pound (or less) air chisel to complete patch area preparation. A 
30 pound air chisel may be used if its use does not result in 
significant damage to the patch area and edges.  

c. Air compressor that emits oil and moisture free air for cleaning the 
prepared area.  

d. On-site paddle type concrete mixer for mixing Class A patching 
material or other prepackaged mixtures. 

 
B. Partial Depth Finish Patch Construction.  

 
1. General. 

a. The tabulations for partial depth finish patches shown in the 
contract documents are for estimating purposes only. The Engineer 
will designate the location and limits of these patches. 

b. The shape and depth may be irregular so that hand operated 
equipment may be necessary for all or some of the removal.  

c. Remove the existing pavement material within the designated area 
to sound concrete as determined by the Engineer. All material 
removed not designated for salvage becomes the property of the 
Contractor and shall be removed according to Article 1104.08.  

 
2. Hot Mix Asphalt Patches.  

Construct partial depth HMA finish patches as follows:  
a. Preparation of Patch Area.  

1) Remove material to a minimum depth of 3 inches. Where this 
depth is adequate, make the prepared surface relatively even. 
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The maximum depth is 75% of the pavement thickness, but no 
more than 9 inches.  

2) Remove material so that the edges of all patch areas are 
vertical to a depth of 1 1/2 inches. Minor rounding of the 
bottom edge is permissible. Cut and remove exposed 
reinforcing steel. Clean the patch area.  

3) Where removal to the depth described above leaves unsound 
concrete within the limits of the patch area, the Engineer may 
designate a part of the patch area as a full depth patch. 
Remove the concrete for the full depth, but removal to a depth 
greater than 12 inches will not be required. Consolidate the 
subgrade or subbase material with a mechanical tamper or 
other compaction equipment as directed by the Engineer.  

b. Placing HMA Patch Material.  
1) After removal of the old pavement, lightly tack the edges and 

bottom of the patch area. Deposit and compact the HMA patch 
mixture in layers as follows: 
a) Deposit the upper 5 inches in at least two layers, with the 

top layer not exceeding 2 inches in thickness, when 
compacted. Lifts should be at least 3 times the mixture 
size.  

b) Thoroughly compact each layer, while hot, using 
appropriate compaction equipment. Succeeding layers 
may be placed as soon as the preceding layer has been 
properly compacted.  

c) Smooth the final layer with a steel tired finish roller 
meeting requirements of Article 2001.05, B or F. A roller 
meeting requirement of Article 2001.05, F, may be a small 
roller suitable for this type of operation.  

d) Ensure the final compacted surface is level with, or not 
more than approximately 1/4 inch above, the surrounding 
pavement.  

2) Open the patch to traffic after the mixture has cooled to provide 
stability; however, on two lane roadways, do not leave 
barricades in place overnight. If the patch becomes distorted 
beyond the smoothness requirements for any reason, smooth 
the surface within 1 working day by blading, scraping, filling, or 
by other approved means.  

3) Prior to final acceptance, a finish patch shall be level with, or 
not more than 1/8 inch above, the adjacent pavement, and 
have a smooth riding surface.  

c. Sealing Joints and Cracks. 
1) Seal all edges of HMA patches to a width of 3 inches centered 

on the edge. Use CRS-2 bitumen applied with a "V" shaped 
squeegee tool. Blot excess bitumen material with sand. 

2) When joint and crack sealing work is part of the contract, saw 
joints and cracks that cross areas of HMA finish patches to a 
width of 1/8 inch to 1/4 inch. Saw to the depth of the patch with 
a maximum depth of 3 inches. Perform this work within 3 
working days after placement. 
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3. Portland Cement Concrete Patches.  

Construct partial depth PCC finish patches as follows:  
a. Preparation of Patch Area.  

1) If a joint or crack is within a patch area, construct the edge of 
that patch to be at least 6 inches beyond the joint or crack.  

2) Each patch will have a generally rectangular area. Remove the 
PCC concrete in that area to a minimum depth of 3 inches. 
Many areas will require removal of unsound PCC concrete to a 
greater depth to reach sound concrete. The maximum depth is 
75% of the pavement thickness but not more than 9 inches.  

3) Milling will be allowed, but the depth within the designated 
patch area is to be at least 3 inches. Remove concrete from 
feathered runouts to a depth of 3 inches if within the 
designated patch area, or to a depth of 2 inches if outside the 
designated patch area. Saw these edges vertically. Ensure the 
prepared area has reasonably straight and vertical edges, not 
to exceed 1 inch in saw cut depth. Sawing will be required 
around the remainder of the patch perimeter, unless the 
Contractor demonstrates that an edge can be produced that is 
true and vertical, without sawing.  

4) When removal to the maximum depth leaves unsound 
concrete within the patch area, the Engineer may designate a 
part of the patch area as a full depth patch. Remove the 
concrete for the full depth of the existing pavement, but no 
more than 12 inches. Consolidate the subgrade or subbase 
material using a mechanical tamper or other compaction 
equipment as directed by the Engineer.  

5) When it is necessary to go below reinforcing steel to reach 
sound concrete, cut the reinforcing steel flush with the 
perimeter edges of the patch and remove.  

6) Clean the patch area by sandblasting, followed by cleaning 
with compressed air. The completed surfaces are to appear 
surface dry to visual examination.  

7) Recreate a joint or crack in the patch area with a joint board of 
the proper size and shape. Extend the board to the bottom of 
the area to be patched, so as to separate completely all 
patching material on both sides. Use a board of a width 
approximately equal to the joint or crack. For wide openings, 
several thicknesses may be used.  

b. Placing PCC Patch Material.  
1) Scrub a cement-sand-water grout of creamy consistency onto 

the patch surfaces, including the edges. Place the patch 
material before the grout dries.  

2) Mix Class A patching material with water and coarse 
aggregate, if required. Place the properly mixed material in the 
patch area, consolidated and worked into place in a manner 
that will provide good bonding. Level it with the adjacent 
pavement to provide a smooth riding surface. Texture patches 
longer than 1 foot in the manner of the adjacent pavement 
surface.  
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3) Perform this work according to the patching manufacturer's 
recommendations and limitations, subject to approval of the 
Engineer. Furnish these recommendations to the Engineer. 
After 1 hour, remove the joint board in a manner that does not 
damage the patch. The area may then be returned to public 
traffic.  

4) Mix Class B and Class C patching material and place in the 
patch area. Consolidate it by vibration in a manner that will 
provide good bonding. Level the patch to provide a smooth 
riding surface. Texture patches longer than 1 foot in the 
manner of the adjacent pavement surface.  

c. Protecting and Curing.  
1) Class A patching material. 

 Cure according to the manufacturer's recommendations. If 
manufacturer’s strength data at anticipated curing 
temperatures is not available, use only when mix and substrate 
temperature are 50ºF or greater and cure for a minimum of 4 
hours. 

2) Class B patching material. 
a) Cure as specified in Article 2529.03, G.  
b) Cure these patches for the minimum time specified in 

Article 2529.02 for the mixture used.  
3) Class C patching material. 

a) Cure according to Article 2529.03, G. Patches may be 
covered immediately with white pigmented curing 
compound. In this case, the specified cure may be 
delayed as much as 2 hours.  

b) Cure patches with Class M concrete a minimum of 36 
hours or as directed by the Engineer.  

c) After the required curing period, the insulation blanket and 
the joint forming board may be removed in a manner that 
does not damage the patch, or removal may be delayed 
until the sealing is to be done provided no damage results 
from the delay.  

d. Surface Finish.  

Prior to final acceptance, level finish partial depth patches with the 
adjacent pavement. Ensure they have a smooth riding surface.  

e. Joint and Crack Sealing.  

Where joints and cracks cross areas of partial depth PCC patches, 
saw, seal, and clean the patch according to Article 2301.03, P. 
Complete sealing within 5 working days after the patch is placed. 
When joint and crack sealing is included in the contract, perform 
sealing as part of that work. 
 

C. Limitations of Operations.  

 
1. Unless the road is closed, maintain traffic during construction 

operations. Conduct all operations with minimum inconvenience to 
traffic. On two-lane roads, limit operations to one traffic lane at a time, 
except for minor encroachment in the adjacent lane for sawing and 
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installing forms when traffic is maintained. For multiple lane roadways, 
the work area may include one lane in each direction.  

 
2. An adjacent lane shall be opened to traffic prior to the old pavement 

being removed from a patch area. 
 
3. When approved by the Engineer, patch areas may extend up to 2 feet 

into an adjacent lane as allowed by the contract documents.  
 
4. Adjust the work schedule so all work for each patch, including removal 

of barricades and equipment (except the cure period for PCC Class C 
concrete), will be completed on the same day it is started between the 
hours of 30 minutes after sunrise to 30 minutes before sunset. If 
unforeseen conditions result in excavated areas being left overnight, 
assign a sufficient number of flaggers to warn and direct traffic until the 
patches are placed. Extra payment will not be made for the necessary 
flaggers.  

 
5. Place PCC patching material only when the ambient air and pavement 

temperatures are 45°F or above.  
 
6. The Engineer may limit advance sawing.  
 
7. If an emergency makes a DW joint necessary, temporarily fill the 

excavated area following the joint with a suitable hot or cold paving 
mixture or stable granular material, as directed by the Engineer. The 
Engineer may direct that the lane remain closed to traffic overnight. 
Provide traffic control. 

 
8. When PCC patches without calcium chloride are constructed, place two 

drums meeting the requirements of Article 2528.03, C, in front of each 
patch location where there is a possibility of turning into or returning to 
the closed lane. Additional drums need not be placed for patches 
spaced closer than 150 feet.   

 
9. Apply Articles 1107.08, 1107.09, and 1108.03. 
 

D. Area Restoration.  

When the patch is completed, remove forms if they have been used. Fill all 
excavated space along the outside pavement edge with material similar to 
that in the existing shoulder, satisfactory to the Engineer. Thoroughly 
compact the material before the section is opened to traffic. 

 
2530.04 METHOD OF MEASUREMENT. 

The Engineer will determine the quantities involved in satisfactory construction of 
partial depth finish patches for the areas specified as follows:  
 

A. Partial Depth PCC Finish Patches.  

 
1. The Engineer will calculate the area of each patch in square feet from 

surface measurements. The area of each patch less than 1 square foot 
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will be counted as 1 square foot for payment purposes. If the patch area 
is increased by the Contractor to accommodate milling equipment, only 
the area designated by the Engineer will be measured for payment.  

 
2. The Engineer will also calculate the area of patches in square feet 

which have been directed to be constructed full depth.  
 

B. Partial Depth HMA Finish Patches.  

 
1. The Engineer will measure the area for each patch and the weight of 

HMA placed in partial depth patches according to Article 2303.04. 
Regular patches and irregular patches will be calculated and totaled 
separately. If the patch area is increased to accommodate milling 
equipment, only the quantities for the area designated by the Engineer 
will be measured for payment.  

 
2. Asphalt binder and tack coat will not be measured separately for 

payment.  
 
3. The Engineer will also calculate the area and weight of patch material 

placed in HMA patches which have been directed to be constructed full 
depth. The Engineer will deduct quantities not used.  

 
2530.05 BASIS OF PAYMENT. 

Payment for construction of the various types of partial depth finish patches, 
satisfactorily constructed, at the areas specified, will be the contract unit price as 
follows:  
 

A. Partial Depth PCC Finish Patches.  

 
1. Per square foot.  
 
2. Payment is full compensation for removal of all pavement, preparing the 

patch area, furnishing and placing all material, construction of joints, 
sawing, finishing, curing, and restoration of the area.  

 
3. When parts of PCC partial depth finish patches are constructed to full 

depth at the direction of the Engineer, payment will be for the areas of 
those parts at two times the contract price per square foot for partial 
depth PCC patches.  

 
B. Partial Depth HMA Finish Patches.  

 
1. Payment will be for both the patch area and the quantity of HMA placed 

in the patch.  
a. Regular Partial Depth HMA Finish Patches, by Area.  

Per square yard.  
b. Irregular Partial Depth HMA Finish Patches, by Area.  

Per square yard.  
c. Hot Mix Asphalt Mixture.  

Per ton. Includes mixture designated for full depth patches.  
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2. When parts of regular or irregular partial depth HMA finish patches are 
constructed to full depth at the direction of the Engineer, payment will be 
for the areas of those parts at two times the contract price per square 
yard for regular or irregular partial depth HMA finish patches.   

 
3. Payments are full compensation for: 

 Removal of the old pavement,  
 Preparing the patch area,  
 Furnishing and placing the HMA patching material, including 

asphalt binder in the mixture and necessary tack coat bitumen,  
 Sawing and sealing,  
 Sealing the patch edges, and  
 Restoration of the area.  

 
4. When joint and crack sealing is included in the contract, it will be paid 

for as a part of that work. 
 
 

Section 2531.  Pavement Surface Repair (Milling) 

 
2531.01 DESCRIPTION. 

 
A. Mill the surface of HMA or PCC pavement to improve: 

 The surface profile and cross section for use as a traffic surface, and 
 The surface texture.  
 

B. For the purpose of this work, milling is a general term meaning removal of a 
pavement surface by milling with cold planing equipment.  

 
C. The type of coarse aggregate existing in the concrete will be identified.  
 
D. Unless designated in the contract documents, do not extend milling across 

bridges.  
 
2531.02 MATERIALS. 

None 
 
2531.03 CONSTRUCTION. 

 
A. Equipment. 

 
1. Meet the following requirements for milling equipment: 

a. Capable of removing the pavement surface to the necessary depth. 
Use cold planing equipment.  

b. Capable of milling the surface of one traffic lane in no more than 
two passes.  

c. Milling drum with a minimum of 60 cutting teeth per foot of width 
with a transverse spacing of approximately 1/4 inch. 

d. Cutting teeth with a cutting head face which is pointed to an angle 
of not more than 75 degrees. 
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e. Milling drum that produces a uniformly cut surface free of ridges or 
valleys.  

 
2. Use milling equipment that is automatically controlled on one side, and 

has cross slope control or is automatically controlled on both sides.  
 
3. Replace broken teeth immediately.  
 
4. Use a rotary broom as described in Article 2001.14 to clean the milled 

surface.  
 
5. Use water as necessary to avoid a traffic hazard and a dust nuisance.  
 

B. Pavement Surface Repair. 

 
1. Mill the entire surface of the pavement in a longitudinal direction. Mill 

substantially the entire surface area of the pavement until: 
 The pavement surface on both sides of the transverse joints and all 

cracks are in the same plane and have the same surface texture, 
and  

 The pavement meets the smoothness requirement.  
 

2. In each lane, ensure at least 95% of the area in each 100 foot section 
has a newly textured surface. Except at or near joints and cracks, limit 
milling to no more than 1/2 inch in depth. At joints and cracks, limit 
milling to no more than 3/4 inch in depth.  

 
3. Meet the following requirements for milling: 

a. Progress in the direction against normal traffic in the lane being 
milled unless specified otherwise by the Engineer.  

b. Ensure all construction traffic entering or leaving the work area 
moves in the direction of traffic of the open lane. 

c. Begin and end at lines normal to the pavement center line within 
any one milled area and at the project limits. This will not be 
required at the end of each shift. 

d. Control the depth of adjacent cuts to produce a smooth, uniform 
cross section, free from irregularities between adjacent passes of 
the milling equipment. 

e. Ensure there are no transverse troughs due to lowering the drum 
below the cutting plane (caused by continued down pressure when 
forward motion of the machine has stopped). 

f. Limit milling in each traffic lane to no more than two passes, but 
additional passes in the cutting path may be necessary to secure a 
smooth profile. 

g. Ensure each single pass does not extend to both sides of the 
center line or a lane line between traffic lanes. However, ensure the 
first pass at the center line or lane line overlaps the joint line 
approximately 2 inches to minimize spalling.  

h. Ensure the joint match, if any, between two passes in a traffic lane 
is within 1 foot of the center of the lane, to avoid joints directly in the 
wheel path, and is straight or parallel to the center line or lane line.  
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i. Ensure each pass is designed to maintain the existing crown and a 
taper from center line to pavement edge.  

j. Ensure the transverse slope of the milled pavement is uniform to a 
degree that there is no depression or misalignment greater than 1/4 
inch in 12 feet when tested by stringline or straightedge placed 
perpendicular to the center line. Ensure the joint match between 
two adjacent passes matches within 1/8 inch.  

k. In order to match the outside edge of the pavement, mill adjacent 
paved areas (for example, shoulders, curb and gutter, turn lanes, 
tapers, paved crossovers, and so forth) to minimize vertical 
projections. 

l. Ensure the finished surface has a uniform, coarse texture. Obtain 
the Engineer’s approval.  

m. Control the forward speed of the milling machine to prevent the 
formation of visible corrugations on the pavement surface.  

 
C. Smoothness. 

 
1. The Engineer will partly profile the pavement on the initial trace using 

the procedure described in Article 2316.02, B. The average profile index 
for each area may be shown in the contract documents. The bidder is 
also advised that all profilograph information is available for inspection 
at the Office of Contracts by a request to the Contracts Engineer.  

 
2. After the contract is awarded, the profilograph information will be 

available from the Engineer. This information represents a summary of 
conditions found to exist at the time the survey was made. The 
availability of this information will not constitute a guarantee that a 
profile other than that indicated will not be encountered at the time of 
milling.  

 
3. Provide a control profilograph trace as described in Article 2316.02, B 

prior to performing any grinding work. This control trace will be used to 
identify the required smoothness for the project. Each segment of the 
finished ground surface is to: 
 Have a final profile index of 35% of the control profilograph trace or 

10 inches per mile, whichever is greater, and  
 Not include any bumps exceeding 0.5 inches in 25 feet. 

 
4. When the Engineer approves, the following areas will be excluded from 

profilograph testing: 
 Depressed pavement areas due to subsidence or other localized 

causes, and  
 Areas where the maximum cut at mid panel or a fault restricts 

further milling.  
 
5. End profilograph testing 15 feet prior to excluded areas and resume 15 

feet following excluded areas.  
 
6. Test and evaluate the milled surface according to Section 2316, with the 

following modifications:  
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a. Run the test and evaluate the profilograph using the same 
procedure as for the control trace.  

b. Each segment for which continuous milling is designated will be 
evaluated individually, and it shall meet the smoothness and bump 
requirements specified above, regardless of its length.  

c. In excluded areas, smoothness requirements will be modified or 
may be waived by the Engineer.  

d. Certify smoothness of the finished surface according to Article 
2316.02, C.  

e. The Engineer may test for smoothness and bumps near the center 
line and at other spot locations where compliance is questioned. 
Additional milling may be required.  

f. Do not use the original and final profilograph trace to determine 
milling depth.  

 
D. Limitations. 

 
1. Perform lane closures necessary to accomplish this work as shown in 

the contract documents, or as directed the Engineer. Open the entire 
roadbed to traffic at the end of the working period. Uncompleted 
sections may be opened to traffic without completion of milling across 
an entire lane.  

 
2. Overnight lane closures will not be permitted. Work will not be permitted 

on Sundays or holidays described in Article 1108.03. Apply Articles 
1107.08 and 1107.09.  

 
3. Continuously remove all slurry or residue resulting from the milling 

operations. Do not deposit on the slab or paved shoulder. Pavement 
and paved shoulders shall be left in a clean condition. Residue from 
milling operations should not be permitted to flow across lanes occupied 
by public traffic or to flow into gutters or other drainage facilities. This 
residue may be placed on the shoulder or foreslope, or removed 
according to Article 1104.08.  

 
4. When the following work is included in the contract, sequence the 

operations in the following order:  
a. Undersealing,  
b. Longitudinal subdrains,  
c. Patching,  
d. Milling,  
e. Installation of load transfer, and  
f. Crack and joint sealing.  
 

E. Pavement Markings. 

Place pavement markings according to Section 2527; however, pavement 
marking of edge lines on Interstate pavement may be delayed up to 24 
hours after the lane is opened to traffic. Pavement marking will not be 
allowed on Sundays or holidays, unless the Engineer approves otherwise.  
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2531.04 METHOD OF MEASUREMENT. 

 
A. The Engineer will calculate the area in square yards of pavement milled, for 

each type of coarse aggregate from the length of each area and the nominal 
pavement width.  

 
B. Adjacent paved areas milled to minimize vertical projections will not be 

measured for payment. 
 
2531.05 BASIS OF PAYMENT. 

 
A. Payment for Pavement Surface Repair (Milling Limestone) or Pavement 

Surface Repair (Milling Gravel) will be the contract unit price per square 
yard.  

 
B. Payment is full compensation for furnishing all equipment, materials, and 

labor to mill the pavement and test for smoothness according to the contract 
documents, including removal of slurry and residue from the project. 

 
 

Section 2532.  Pavement Surface Repair (Diamond Grinding) 

 
2532.01 DESCRIPTION. 

 
A. Use a diamond grinder to grind an existing PCC pavement surface, used as 

traffic surface, for profile improvement. Perform grinding and texturing at the 
locations shown in the contract documents. Refer to Article 2532.03, B, 3 for 
grinding bridge decks. 

 
B. The existing surface and the coarse aggregate will be described in the 

contract documents.  
 
C. This work may involve using a diamond grinder to grind a newly constructed 

deck surface for temporary surface texture. Perform grinding prior to opening 
the deck segment to traffic. 

 
2532.02 MATERIALS. 

None. 
 
2532.03 CONSTRUCTION. 

 
A. Equipment. 

 
1. Perform grinding and texturing using diamond blades mounted on a self 

propelled machine that has been designed for grinding and texturing 
concrete surfaces. Ensure the equipment will not cause strain or 
damage to the underlying pavement.  

 
2. Do not use grinding and texturing equipment that causes excessive 

ravels, aggregate fractures, spalls, or disturbance of the transverse 
and/or longitudinal joints. 
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3. Use grinding equipment with a minimum effective head width of 36 

inches. 
 
4.    Select the blade type and number of blades per foot (meter) to provide 

proper surface texture based on the concrete being ground, in 
particular, the coarse aggregate type. 

 
B. Pavement Surface Repair. 

 
1. General. 

a. Grind and texture the concrete surface in a longitudinal direction. 
b. Ensure the surface, after grinding, is of uniform texture.  
c. When using more than one grinding machine in the same travel 

lane, use similar blade segment thicknesses, blade spacings, and 
blade diameters on all machines so the texture of the ground 
surface is reasonably uniform across the lane. 

d. To be in compliance, the land area and the texture depth shall be 
within the specified ranges. It may be necessary to adjust the blade 
spacing during a project to stay within specified ranges. 

e. For multiple passes, carefully control the equipment to minimize the 
overlap. Ensure overlaps do not exceed 1 inch. 

f. Ensure that, after grinding, the transverse slope of the concrete 
surface is uniform to a degree that there are no depressions or 
misalignment of slope greater than 1/4 inch in 12 feet when tested 
by stringline or straightedge placed perpendicular to the center line. 

g. In order to match the outside edge of the pavement, grind adjacent 
paved areas (for example shoulders, curb and gutter, turn lanes, 
tapers, paved crossovers, and so forth) to minimize vertical 
projections. 

h. The Contractor is responsible for quality control of the texture. The 
Engineer will conduct random Quality Assurance inspections. 

 
2. PCC Pavement. 

a. Grind and texture entire surface area of the pavement until: 
 The pavement surface on both sides of the transverse joints 

and all cracks are substantially in the same plane with no 
greater than 1/16 inch difference between adjacent sides of 
joints or cracks, and  

 The pavement surface meets the smoothness required.  
b. In each lane, ensure at least 95% of the area in each 100 foot 

section has a newly textured surface. Depressed pavement areas 
and areas of excess faulting as identified in 2532.03, C, 1, b, 4 will 
be exempt from this requirement. 

c. Meet the following requirements for grinding: 
1) Ensure all construction traffic entering or leaving the work area 

moves in the direction of traffic of the open lane. 
2) Begin and end at lines normal to the pavement center line 

within any one ground area and at the project limits. This will 
not be required at the end of each shift. 

3) Maintain good transverse drainage at all times.  
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4) Assemble the grinding head to produce the tolerances in Table 
2532.03-1 on pavements with the indicated coarse aggregates. 

 
Table 2532.03-1: Grinding Head Tolerances 

 Limestone Gravel/Quartzite 

Land area between grooves(a) 0.090 to 0.110 inches 0.080 to 0.095 inches 

Texture depth(b) Target of 1/8 inch with average between 1/16 inch to 
3/16 inches 

(a) Based on an average of a minimum of ten measurements across the ground width 
for one pass. 

(b) Based on an average of a minimum of six measurements across the ground width 
for one pass. 

 
5) A test area 500 feet long and the width of the grinding head will 

be allowed for each new or restacked head, provided a surface 
texture in reasonable conformance with the specification is 
being produced. 

 
3. Bridge Deck. 

 a. When specified in the contract documents, grind and longitudinally 
groove the entire surface of the bridge deck according to Article 
2412.03, D, 4, a. For other projects, re-establish transverse 
grooving through corrected areas using diamond blades to provide 
a surface similar to a new deck except the area within 
approximately 2 feet from the curb. 

b. Assemble the grinding head to produce the tolerances in Table 
2532.03-1on bridge decks. 

 
C. Smoothness. 

 
1. PCC Pavement. 

a. The Engineer may partly profile the pavement using an inertial 
profiler. The latest inventory average international roughness index 
(IRI) for each area may be shown in the contract documents. The 
bidder is also advised that any available profile information is 
available electronically from the Office of Contracts by contacting 
the Contracts Engineer. This information represents a summary of 
conditions found to exist at the time the survey was made. The 
availability of this information will not constitute a guarantee that a 
profile other than that indicated will not be encountered at the time 
of milling.  

b. Prior to performing grinding work, provide a profile using an inertial 
profiler meeting the requirements of Materials I.M. 341. This control 
profile will be used to identify the required smoothness for the 
project if a percent improvement is the controlling factor. Obtain a 
final average IRI for each 0.1 lane-mile segment as follows: 
1) For speeds greater than 45 mph: 65.0 in/mile or less and no 

bumps exceeding 0.5 inches in 25 feet. 
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2) For speeds 45 mph or less: 115.00 in/mile and or less and no 
bumps exceeding 0.5 inches in 25 feet. 

3) For extremely rough conditions: the greater of 35% of the pre-
grind profile or the aforementioned requirement shall be the 
required smoothness or less and no bumps exceeding 0.5 
inches in 25 feet. 

4) Identify depressed pavement areas and localized areas with 
excess faulting greater than 1 inch. Review these areas with 
the Engineer to determine the limits for exclusion from the 
profile index calculation. 

c. Obtain the profile in both wheel paths of each mainline lane using a 
certified operator. A pavement segment is defined in Article 
2317.03. Compute an average IRI for each segment of each lane 
by averaging the two wheel path IRI values. The wheel paths are at 
3 feet and 9 feet from center line or lane line.  

d. Verification testing requirements will be according to Article 
2317.04, F. 

 
2. Bridge Deck. 

Ensure the smoothness requirements of Section 2428 are met prior to 
performing the texturing. After texturing, test the bridge deck again 
according to Article 2428.02, C. Ensure the resulting profile index does 
not exceed the corrected profile index prior to the texturing. 
 

D. Limitations. 

 
1. General. 

a. When nighttime work is required, include lighting at each work area. 
Ensure lighting does not glare into oncoming motorists. 

b. Continuously remove all slurry or residue resulting from the grinding 
operations. Do not deposit on the slab or shoulder. Leave 
pavement and paved shoulders in a clean condition. Ensure 
residue from grinding operations does not flow across lanes 
occupied by public traffic or into gutters or other drainage facilities. 
This residue may be spread on the foreslope or removed according 
to Article 1104.08. 

 
2. PCC Pavements. 

a. Uncompleted sections may be opened to traffic without completion 
of grinding across an entire lane. 

b. During nighttime grinding operations, progress in the direction with 
normal traffic flow. 

c. When the following work is included in the contract, sequence the 
operations in the following order:  
1) Undersealing, 
2) Longitudinal subdrains, 
3) Patching, 
4) Installation of retrofit load transfer, 
5) Diamond grinding, and then 
6) Crack and joint sealing. 
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3. Bridge Decks. 

Prior to opening to traffic, complete the work under this specification and 
meet the smoothness requirements. 

 
2532.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. PCC Pavement. 

 
1. Square yards of Pavement Surface Repair, of the type specified, shown 

in the contract documents. 
 
2. Adjacent paved areas ground to minimize vertical projections will be 

measured for payment. Payment will be in square yards of Pavement 
Surface Repair based upon a width of 2 feet times the length of the 
required feather pass. 

 
B. Bridge Deck.  

Square yards of Pavement Surface Repair, of the type specified, shown in 
the contract documents. 

 
2532.05 BASIS OF PAYMENT. 

Payment will be as follows: 
 

A. Contract unit price per square yard for Pavement Surface Repair (Grinding 
Limestone) or Pavement Surface Repair (Grinding Gravel).  

 
B. Payment is full compensation for furnishing all equipment, materials, and 

labor to: 
 Grind the concrete surface, 
 Test for smoothness according to the contract documents, and  
 Remove slurry and residue from this operation. 

 
C. In addition to the payments above, the Contractor may receive an incentive 

payment based upon the number of qualifying segments. The incentive 
payment will be based upon the following schedule: 

 
Table 2532.05-1: Incentives for Pavement Surface Repair (Diamond Grinding) 

International Roughness Index 
for greater than 45 mph 

International Roughness 
Index 

for 45 mph or less 

Dollars per 0.1 mile 
segment per lane 

Inches per mile Inches per mile  
0.00 – 30.00 - 400 
30.01 - 50.00 - 1000-(20 X IRI) 
50.01 - 65.00 0.00 - 115.00 Contract Unit Price 

>65.01* >115.01* Grind 
* For extremely rough conditions, this limit may be higher as noted above. 
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Section 2533.  Mobilization 

 
2533.01 DESCRIPTION. 

 
A. Preparatory work and operations for all items under the contract, including, 

but not limited to those necessary for: 
 The movement of personnel, equipment, supplies, and incidentals to the 

project site, 
 The establishment of all offices, buildings, and other facilities necessary 

for work on the projects, and 
 All other work or operations which shall be performed or costs incurred 

prior to beginning work on the various items on the project site. 
 

B. Mobilization may include bonding, permit, and demobilization costs.  
 
C. Nothing herein is to be construed to limit or preclude partial payments 

otherwise provided for by the contract.  
 
D. A contract item for Mobilization will not be included for maintenance 

aggregate, materials, granular surfacing, or for any other minor projects.  
 
E. When the proposal includes a lump sum item for Mobilization, the bidder 

shall indicate the bid price in dollars, and this is the contract price for this 
item. When the proposal does not include a lump sum item for Mobilization, 
all costs incurred by the Contractor for Mobilization are incidental to other 
work. 

 
2533.02 MATERIALS. 

None 
 
2533.03 CONSTRUCTION. 

None. 
 
2533.04 METHOD OF MEASUREMENT. 

None. 
 
2533.05 BASIS OF PAYMENT. 

Payment for Mobilization will be as follows: 
 

A. Partial Payments. 

Partial payments may be made as follows:  
 
1. Partial payment of mobilization will be made for each project within 30 

calendar days after receipt of a signed contract. This partial payment 
will be either 10% of the contract price for this item or 1% of the original 
project sum, whichever is less. If the partial payment for a project is less 
than $1000, the Engineer will delay this partial payment until 5% of the 
awarded project total is earned. 

 
2. When 5% of the original project sum is earned, either 25% of the 

contract price for this item or 2.5% of the original project sum, whichever 
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is less, will be paid.  
 
3. When 10% of the original project sum is earned, either 50% of the 

contract price for this item or 5% of the original project sum, whichever 
is less, will be paid.  

 
4. When 25% of the original project sum is earned, either 100% of the 

contract price for this item or 10% of the original project sum, whichever 
is less, will be paid.  

 
B. Full Payment. 

Upon completion of all work on the project required by the contract, full 
payment will be made for this contract item, including any amount not paid 
as a partial payment. 

 
 

Section 2534.  Delivery of Samples 

 
2534.01 DESCRIPTION. 

This item covers the delivery of project samples for testing purposes. It applies to 
Interstate and Primary projects for which certified plant inspection is required or 
authorized. These provisions do not apply to Non-Primary projects for which certified 
plant inspection is required or authorized, unless indicated in the contract documents. 
 
2534.02 MATERIALS. 

None. 
 
2534.03 SAMPLE DELIVERY AND RECIEVING. 

 
A. Sample Delivery. 

 
1. Deliver to the Engineer samples for the purposes of acceptance, 

monitoring, and verification testing. Include aggregates and asphalt 
mixtures. Samples of other materials may be required.  

 
2. Properly identify the samples. Deliver to the District Materials 

Laboratory for the District having jurisdiction over the contract, unless 
the Engineer directs otherwise. Deliver the samples promptly, as 
determined by the Engineer.  

 
B. Sample Receiving. 

 
1. Samples received by the District Materials Engineer will be promptly 

tested. Materials for projects with accelerated work schedules will be 
given special consideration.  

 
2. Not all samples are to be tested. The selection of samples to be tested 

will be made by the District Materials Engineer, based on Office of 
Construction and Materials instructions. Samples initially identified for 
testing will normally be tested at least by the end of the working day 
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following delivery. These test results will be available to the Contractor 
as soon as testing is completed. 

 
2534.04 METHOD OF MEASUREMENT. 

None. 
 
2534.05 BASIS OF PAYMENT. 

Preparing, identifying, and delivering samples will be considered incidental to the cost 
for samples of the appropriate item. 
 
 

Section 2535.  Bin Type Crib Walls 

 
2535.01 DESCRIPTION. 

 
A. Bin type crib walls will be used to retain earth embankments when lateral 

clearance will not allow normal earth slopes. These walls may be 
constructed of precast concrete units in the form of alternate courses of 
stretchers and headers or may be constructed of formed galvanized sheets 
so that when assembled, they will form a succession of vertical, rectangular 
cells which will be filled with suitable backfill material.  

 
B. Both precast concrete units and formed galvanized sheets are required to 

conform to the contract documents. 
 
2535.02 MATERIALS. 

For materials used in construction of the cell walls, meet the following requirements 
for the respective types:  
 

A. Concrete Crib Units. 

Precast concrete complying with the applicable requirements of Section 
2419.  
 

B. Formed Galvanized Sheets. 

 
1. Sheets. 

Comply with requirements of Section 4141 for the type of base metal 
and galvanizing. Ensure the sheets are of the gage specified in the 
contract documents. Sheets may be galvanized before punching and 
forming.  
 

2. Nuts and Bolts. 

Use bolts and nuts galvanized according to ASTM A 153, Class C. Use 
unfinished regular bolts meeting requirements of ASTM A 307, Grade A, 
full diameter body. 
 Threads: ANSI B1.1, Unified Coarse Thread Series.  
 Bolt heads and nuts: either standard square, hexagonal, or heavy 

hexagonal style; meet the requirements of ASTM A 307 or ASTM A 
563.  
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2535.03 CONSTRUCTION. 

 
A. Excavation. 

 
1. Excavate the site to provide a firm foundation at the desired elevation. If 

the wall face is to be battered, excavate the foundation to be sloped to 
the heel to provide the required batter of the wall face. Otherwise, 
excavate the foundation to be level. Compact the soil beneath the entire 
bin area by rolling or tamping to provide a firm foundation.  

 
2. Unless designated otherwise, when construction of bin type crib wall is 

included in the contract for grading a section of road, all excavation in 
connection with this construction is classified according to Article 
2102.03, B, the same as other excavation in the contract. When not 
included in contracts for grading, all excavation in connection with this 
construction is Class 23 Excavation according to Article 2402.03, J.  

 
B. Construction of Crib Walls. 

 
1. When the total height of wall does not exceed 6 feet, the foundation 

may be level and wall face vertical. When the height of wall exceeds 6 
feet, batter the wall face as indicated in the contract documents, but no 
less than 2 inches in 12 inches. Adjust the foundation to provide the 
required batter in the wall face. Ensure courses of stretchers or plates in 
the wall face are level. 

 
2. When specified in the contract documents, cover the subgrade for the 

wall with special backfill material meeting requirements of Section 4132. 
When drainage is provided beneath the wall foundation, cover the drain 
and foundation with porous backfill material meeting requirements of 
Section 4131.  

 
3. Concrete Units. 

a. Furnish concrete crib wall units in two patterns: one to be used as 
stretchers, and the other to be used as headers in building the wall. 
Ensure these units: 
 Meet the requirements for dimensions and reinforcement 

shown in the contract documents,  
 Are free from cracks, spalls, or surface depressions on any 

face, 
 Have rectangular cross section, and  
 Are beveled as shown in the contract documents. 

b. Place a double row of stretchers along the line of the toe of the 
wall. Place one or more rows of stretchers along the heel of the 
wall, as indicated in the contract documents, according to the 
height of the wall. Ensure the end stretchers are of a length that full 
bearing is provided for the end headers. Place headers at right 
angles to the wall face at 6 foot intervals. Leave a space of 1/4 inch 
between the stretcher and the projecting lug of the header to allow 
for slight movement of the wall. 
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c. Use the stretchers for the wall face that are indicated in the contract 
documents. Open type stretchers will provide approximately a 5 
inch vertical opening between courses of stretchers. Closed type 
stretchers will provide approximately 1 inch vertical space between 
courses of stretchers. 

d. Ensure stretcher courses in the wall face are level. If shimming is 
necessary, do so using layers of heavy asphalt roofing paper at 
bearings. Where the wall is stepped up or down, hold end headers 
in place using extra headers placed parallel to and between the 
rows of stretchers.  

 
4. Formed Galvanized Sheets. 

a. Ensure sheets are fabricated so they may be assembled and bolted 
to form cells of the shape and dimensions shown in the contract 
documents. Assemble the sheets as shown in the contract 
documents. Sheets may be placed individually and bolted in place, 
or the transverse walls and posts may be assembled as a unit and 
sheets of the front and rear walls placed individually.  

b. After the plates of each course are in place, draw tight all bolts in 
that course.  

c. Tighten all bolts in each course at least twice to assure that all bolts 
are properly tightened.  

 
C. Placing Backfill. 

 
1. After each 3 foot lift of crib wall cell is completed, promptly place backfill 

material consisting of suitable earth or granular material, as specified. 
Ensure the backfill material completely fills the cell, as well as the space 
between the cell and any face of natural earth behind the wall. Place 
backfill material in layers no greater than 6 inches, thoroughly 
compacted by tamping. Granular material may be compacted by 
vibration.  

 
2. Use a method of compaction that neither distorts the wall nor displaces 

the units. 
 
2535.04 METHOD OF MEASUREMENT. 

Measurement for the items associated with Bin Type Crib Walls will be as follows: 
 

A. Excavation. 

 
1. Part of a contract for grading a section of road: as provided in Section 

2102.  
 
2. Not a part of a contract for grading a section of road: Class 23 

excavation will be computed as provided in Section 2402. In addition, 
the quantity of excavation will include only material actually removed 
above the elevation of the subgrade designated in the contract 
documents and bounded by: 
 Vertical planes 1 foot beyond the horizontal projection of the 

headers at the ends, and 
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 The stretchers at the rear and by the natural ground surface at the 
top and front.  

 
B. Backfill Material. 

 
1. Granular backfill material furnished: cubic yards or in tons as indicated 

in the contract documents and as provided in Article 2402.04, E.  
 
2. Earth backfill material: not measured.  
 

C. Bin Type Crib Wall. 

The Engineer will compute in square yards the face area of each design of 
bin type crib wall from measurements of the length of wall and the height 
from the extreme top and bottom of stretcher units or sheets. 

 
2535.05 BASIS OF PAYMENT. 

 
A. Payment for the various items associated with Bin Type Crib Walls will be 

the contract unit price as follows: 
 

1. Excavation. 

Per cubic yard for the type of excavation.  
 

2. Backfill Material. 

Per cubic yard or per ton.  
 

3. Bin Type Crib Wall. 

Per square yard for each design constructed.  
 

B. Payments are full compensation for: 
 Furnishing all materials, tools, and labor necessary to construct the crib 

walls complete for the respective type, 
 For placing and compacting of earth or granular backfill material, and 
 For all other operations necessary to the work and not covered by other 

items. 
 
 

Section 2536.  Asbestos Removal 

 
2536.01 DESCRIPTION. 

Removal, transport, and disposal of asbestos from buildings and structures scheduled 
for demolition or renovation. Perform the work according to 40 CFR 61(M). The work 
will be detailed in the contract documents. 
 
2536.02 LICENSING, IDENTIFICATION OF WORK, AND RIGHTS OF 

POSSESSION OR OCCUPANCY. 
 

A. Bidding. 

Bids will be received for this project from bidders who hold a valid permit for 
this type of work issued by the Iowa Workforce Development, Labor 
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Services Division, and from bidders who can provide documentation the 
work will be subcontracted to a contractor holding a valid permit.  
 

B. Identification of Work. 

 
1. The Contracting Authority will have inspected the buildings and 

structures for the presence of asbestos. Suspect materials will have 
been sampled and tested. The results will be included in the contract 
documents.  

 
2. Access to the buildings and structures by prospective bidders will be 

allowed. Arrangements for access will be made by the Office of 
Contracts, on request.  

 
3. The Contracting Authority assumes no responsibility for the condition of 

the existing buildings and structures.  
 
4. Inspect the sites identified in the contract documents from which 

asbestos is to be removed prior to submittal of a bid.  
 
5. Furnish, install, and maintain protective barricades and fences for public 

safety during the contract period.  
 

C. Rights of Possession or Occupancy. 

The Contracting Authority has complete authority as to the possession of 
properties by any occupant. The Contractor, the Contractor's authorized 
subcontractors, their agents, or other individuals do not have any right of 
authority to grant occupancy or to charge or collect any rents on any 
properties in this contract within the limits of this project.  

 
2536.03 ASBESTOS REMOVAL AND DISPOSAL. 

 
A. Reporting. 

 
1. Give a minimum of 14 calendar days advance notification of the work to 

the Iowa DNR and the Iowa Labor Services Division according to 40 
CFR 61(M) and other applicable regulations concerning asbestos 
removal work. In addition, obtain all necessary authorizations for the 
work. Provide copies of all notification and authorization information to 
the Engineer prior to starting work.  

 
2. Specific reporting, authorization, and notification requirements may be 

specified in the contract documents.  
 

B. Removal. 

 
1. Remove, transport, and dispose of all asbestos specified in the contract 

documents. Perform this work in compliance with current applicable 
local laws, rules, regulations, and ordinances and requirements of the 
US EPA, the Iowa DNR, and the Iowa Workforce Development. The 
Contractor is expected to be fully knowledgeable of these requirements.  
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2. Provide workers licensed and trained in asbestos abatement according 
to 875 IAC 155. Ensure these workers are on-site during the asbestos 
removal work. Ensure evidence that the required training has been 
accomplished by these persons is available for inspection during normal 
business hours.  

 
3. Limit this work to asbestos removal. Salvage will not be permitted. 

Removal of pipes, ducts, or other items as units will be permitted only if 
future demolition is intended and the removal of these items is 
necessary for asbestos removal.  

 
4. Some of the asbestos may not be friable. It may be possible to remove 

and dispose of this material in a manner to maintain its non-friable 
condition.  

 
5. Monitor and test for air borne asbestos particles during working hours 

according to the current EPA and Iowa Labor Services Division 
regulations. Conduct the operations to keep air borne particles within 
the established regulation limits. Provide the Engineer with copies of 
correspondence, test results, recommendations, and other information 
the Engineer needs to document compliance with these requirements.  

 
6. When asbestos removal is completed, all work will be inspected for the 

presence of asbestos debris. Continue removal and cleaning until air 
monitoring clearance testing indicates a level of air borne fibers is equal 
to or less than the requirements in the current EPA and Iowa Labor 
Services Division regulations. Notify the Engineer when this sampling is 
started. Provide documentation to the Engineer that the level of air 
borne fibers, after the work is completed, is equal to or less than the 
requirements in the current EPA and Iowa Labor Services Division 
regulations.  

 
7. Provide the Engineer with test results for all air monitoring tests within 

24 hours after the sampling has been completed.  
 
8. Comply with current EPA, State, and Federal regulations. At all times, 

take necessary precautions and provide necessary equipment to all 
persons employed on the project.  

 
C. Disposal. 

 
1. Dispose of removed asbestos promptly. Transport and dispose of waste 

containing asbestos according to current US EPA and Iowa DNR 
regulations.  

 
2. Identify or mark hauling vehicles used to transport asbestos waste, 

during loading and unloading, as required by the applicable regulations 
for transporting asbestos waste.  

 
3. Provide a Waste Shipment Record (WSR) to the waste site owner or 

operator at the time the waste is delivered to the waste disposal site. 
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Provide a copy of the WSR to the Engineer as well.  
 

D. Safety Rules. 

The Contractor is solely responsible for enforcement of the safety rules for 
employees and any person the Contractor authorizes for entry into the work 
area. The Engineer will have a right of entry to the work area, and they will 
comply with the Contractor's safety rules.  

 
2536.04 METHOD OF MEASUREMENT. 

Lump sum. 
 
2536.05 BASIS OF PAYMENT. 

 
A. Payment for Removal of Asbestos identified in the contract documents will 

be the lump sum contract price.  
 
B. Payment is full compensation for: 

 Removal of asbestos, transporting asbestos, and disposal of asbestos 
at an approved disposal site, and 

 The cost of all labor, monitoring, materials, equipment, permits, disposal 
fees, and preparation of and filing reports, notifications, and records.  

 
C. Adjustment of contract price for Removal of Asbestos which is identified in 

the contract documents will not be allowed should any buildings from which 
asbestos is to be removed be altered or damaged by others during the 
period of time between inspection by bidders and asbestos removal.  

 
D. Partial payments may be paid as the work progresses, as authorized by the 

Engineer.  
 
E. Should asbestos be discovered, in addition to that identified in the contract 

documents, removal of the additional asbestos will be paid for as extra work 
according to Article 1109.03, B. 

 
 

Section 2537.  Underground Tank System Removal and Petroleum 
Contaminated Soil Remediation 

 
2537.01 SCOPE OF WORK. 

Perform all work according to 567 IAC 120 and 135, applicable OSHA regulations, 
and this specification. 
 

A. Removal of Underground Tanks. 

Complete the following:  
 
1. Remove, collect, and dispose of contents of the tank system.  
 
2. Vent, remove, transport, and destroy all components of the tank system.  
 
3. Obtain and test soil and groundwater samples necessary to complete 

Iowa DNR's Tank Closure Report.  
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4. Furnish, install, maintain, and subsequently remove safety fence 
enclosure around excavated areas.  

 
5. Remove non-contaminated soil and rubble.  
 
6. Furnish, place, and compact suitable backfill soil to finish the excavation 

to grade.  
 
7. Prepare and provide Tank Closure Reports to the Engineer.  
 

B. Remediation of Petroleum Contaminated Soil. 

 
1. Complete the following:  

a. Remove contamination by excavating a specified volume of soil.  
b. Transport, spread, and turn contaminated soil at remediation areas 

designated or approved by the Engineer, or transport and dispose 
of contaminated soil at an approved solid waste landfill. 

c. Obtain and test soil and groundwater samples necessary to 
complete Iowa DNR's requirements for removal of contaminated 
soil by excavation.  

d. Furnish, place, and compact suitable backfill soil to finish the 
excavation to grade.  

e. Prepare and provide an Over-Excavation of Contaminated Soil 
report to the Engineer.  

 
2. In situations where suitable remediation sites are not available within 

the ROW, the contract documents will require delivery of petroleum 
contaminated soil to a solid waste landfill facility approved by the 
Engineer.  

 
2537.02 DEFINITIONS. 

For the purpose of this specification the following definitions will apply:  
 

A. Contamination. 

Contamination or contaminated means the presence of petroleum 
hydrocarbon constituents at concentration levels at or above those listed in 
Iowa DNR’s Tier 1 Look-Up Table in 567 IAC 135. Soils with constituent 
concentrations below these levels will be classified “non-contaminated.” 
 

B. Destroy. 

Destroy means rendering a tank system unusable for any purpose other 
than scrap metal, or landfill material in the case of plastics or fiberglass. Cut 
up or crush, or both, all components of a system prior to being recycled as 
scrap or disposed of in a landfill.  
 

C. Land Application. 

Land application means the act or process of placing, leveling to a uniform 
thickness and application rate, incorporation, and remediation of petroleum 
contaminated soil to a level of constituent concentration less than those 
listed in the Tier 1 Look-Up Table in 567 IAC 135. Land application and land 
farming are terms which are often used interchangeably.  
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D. Incorporation. 

Incorporation means the process of mixing the contaminated soil after 
placement to provide a loose and divided soil texture, and leveling at the 
remediation site. Mixing operations such as disking or harrowing to 
approximately 2 inches greater than the depth of material placed are 
considered acceptable.  
 

E. Remediation of Contaminated Soil. 

Remediation of contaminated soil means the process of removing 
contaminated soil by excavation, surface applying the contaminated soil in a 
relatively thin layer, and allowing natural processes to reduce contamination 
levels below regulated action levels. Once contaminated soil has been land 
applied, it shall remain in place until the levels of contamination are below 
those listed in the Tier 1 Look-Up Table in 567 IAC 135.  
 

F. Tank System. 

Tank System means underground storage tanks and all associated piping, 
auxiliary equipment, containment systems and leak detection equipment. A 
tank system includes, but is not limited to:  
 Fill and vent piping,  
 Product delivery piping,  
 Product pumps,  
 Product dispensers, 
 Leak detection piping, and 
 Leak detection wells. 

 
2537.03 TANK REMOVAL AND SOIL REMEDIATION. 
 

A. Notification. 

Based on the Contractor’s work schedule, the Engineer will complete 
necessary Iowa DNR regulatory notifications for tank removals and 
additional excavation for petroleum contaminated soil.  
 
1. Removal of Underground Tanks. 

Provide written notification to the Engineer 45 calendar days prior to 
removing underground tanks. The Engineer will provide the 30 calendar 
day Iowa DNR written pre-tank-removal notification.  
 

2. Remediation of Petroleum Contaminated Soil. 
a. Provide and submit the Iowa DNR's "Land Application Notification" 

form to the Iowa DNR with a copy sent to the Engineer at least 30 
calendar days prior to beginning excavation activities. 

b. The Engineer will waive this notification if:  
1) Petroleum contaminated soil will be taken to an approved solid 

waste landfill.  
2) The remediation notification was separately identified and 

included with the 45 calendar day notification for removal of 
underground tanks.  

3) The excavated material will be stockpiled, pending further 
remediation activities. In this case, submission of the Iowa 
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DNR notification will be required at least 30 calendar days prior 
to removing the soil from the stockpile for land application.  

 
B. Location.  

 
1. Removal of Underground Tanks. 

The location of all known underground tanks will be identified in the 
contract documents. Should an underground tank system that is not 
identified in the contract documents be encountered: 
a. Stop all activities in close proximity of the discovery, 
b. Promptly notify the Engineer of the discovery, and 
c. Do not resume work in the immediate area until authorized by the 

Engineer.  
 

2. Remediation of Petroleum Contaminated Soil. 
a. The location o fexcavation and Engineer-designated remediation 

area, or approved solid waste landfill will be designated in the 
contract documents. The Contractor may propose an alternate 
remediation area, subject to the requirements of 567 IAC 120 and 
the Engineer’s approval.  

b. If a remediation area is located within a designated borrow or 
staged construction area, coordinate with the other project 
contractors and be prepared to stage land application operations so 
the remediation area remains available for construction project 
requirements. 

c. The contract documents may contain other specific containment 
requirements.  

 
C. Underground Tank Removal.  

 
1. Removal of Tank Contents. 

Prior to tank removal:  
a. Remove all liquid, sludge, and/or sand from the tank system. 

Collect, and dispose of according to Federal, State, and local 
regulations.  

b. Vent tanks and purge to reduce vapors below explosive levels.  
 

2. Removal of Underground Tanks. 

Remove and destroy the tank, all associated piping, and auxiliary 
equipment.  
 

D. Excavation, Placing Backfill Material, and Safety Fence.  

 
1. Removal of Underground Tanks. 

a. Excavation required for underground tank removal includes: 
 The excavation necessary to remove the tank including all 

original backfill material that was placed when the tank was 
installed, and  

 The excavation necessary to remove piping associated with 
the underground tank system.  
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b. Immediately notify the Engineer if excavated material contains 
suspected contamination pursuant to 567 IAC 135.6. Remediate, in 
the manner described in this specification, excavated material that 
has petroleum contamination. All other sand fill, rubble, and 
materials associated with tank removal become the property of the 
Contractor. Remove these materials from the project according to 
Article 1104.08.  

 
2. Remediation of Petroleum Contaminated Soil. 

a. Approximate limits of excavation (horizontal and vertical) will be 
identified in the contract documents. Actual excavation limits will be 
determined in the field and based on the extent of contaminant 
migration. Continue excavation until: 
 Organic Vapor Monitoring (OVM) readings and laboratory tests 

indicate remaining soil is at, or below, Iowa DNR's Tier 1 Look-
Up Table levels published in 567 IAC 135, or  

 Directed by the Engineer to stop.  
b. In situations where petroleum contaminated soil is below a layer of 

non-contaminated soil, remove and stockpile the non-contaminated 
soil before or during excavation of the contaminated area. Non-
contaminated soil may be used for backfill material provided Type A 
compaction, according to Section 2107, can be achieved. If non-
contaminated excavated soil does not meet the requirements of 
Article 2102.03, F or cannot achieve adequate compaction, it 
becomes the property of the Contractor. Remove it from the project 
according to Article 1104.08.  

 
3. Placing Backfill in Excavations. 

a. Furnish backfill material consisting of earth fill. Use material 
meeting the requirements of Article 2102.03, F.  

b. Obtain the Engineer’s authorization prior to placing backfill. 
Complete the backfill placement and compaction operation: 
 According to the requirements of Section 2107 for Type A 

compaction, and 
 Within ten working days after authorization is given.  

c. Grade the site, shape to drain, and leave in a condition complying 
with Article 1104.08.  

 
4. Safety Fence. 

Furnish, place, and maintain safety fence meeting the requirements of 
Article 4188.03 around the site of work. Remove after completing 
backfill placement operations. Fencing material remains the property of 
the Contractor.  
 

E. Sampling and Testing for Petroleum Contamination. 

Ensure all sampling and environmental site work is supervised by a 
Groundwater Professional certified by the Iowa DNR in accordance with 567 
IAC 134. The Groundwater Professional shall obtain, prepare, and submit 
samples for laboratory analysis. Ensure this work is performed in a manner 
consistent with standard practices for sampling and testing of petroleum 
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contamination and 567 IAC 135. Ensure analysis of samples is performed by 
a laboratory certified by Iowa DNR pursuant to 567 IAC 83.  
 
1. Removal of Underground Tanks, Sampling and Testing. 

a. After a tank has been removed, have the Groundwater Professional 
obtain soil and groundwater samples and submit them for 
laboratory analysis as required by 567 IAC 135.  

b. Submit all laboratory analysis reports and a copy of the Chain-of-
Custody form to the Engineer as soon as available from the testing 
laboratory.  

c. Dispose of all soil and water generated during the sampling, 
testing, and installation of ground water monitoring wells. Dispose 
of this material according to applicable Federal, State, and local 
regulations.  

d. Sample and test as follows:  
1) Soil Samples. 

a) The locations for sampling in the areas where the tanks 
and the associated piping have been removed are as 
defined in the Iowa DNR guidance document for 
"Underground Storage Tank Closure Procedures for Tank 
and Piping Removal".  

b) The presence of standing water in an excavation may 
cause bottom soil samples to be invalid. In this situation, 
take required bottom soil samples from the excavated 
sidewall immediately above the surface water and in the 
assumed down gradient direction when possible. Ensure 
the Tank Closure Report contains an explanation and 
justification for all alternate sampling locations.  

2) Ground Water Sample. 
a) Sampling locations are as outlined in 567 IAC 135. Ensure 

groundwater sampling wells are:  
(1) Installed and closed by a Certified Water Well 

contractor registered in the State of Iowa pursuant to 
567 IAC 82.  

(2) Cased wells constructed according to 567 IAC 
110.11.  

b) Ensure water samples are obtained from cased, fully 
developed, purged, and stabilized wells. After use, close 
all sampling locations according to applicable Iowa DNR 
regulations. Provide a completed Iowa DNR "Abandoned 
Water Well Plugging Record," DNR Form 542-1226, to 
Iowa DNR for each well closed. Submit a copy of these 
forms to the Engineer at the conclusion of the project.  

c) Obtain the Engineer’s approval prior to closing a well.  
 

2. Remediation of Petroleum Contaminated Soil, Sampling and 
Testing. 
a. During excavation of contaminated soil, have the Groundwater 

Professional test a representative sample of soil from each truck 
load for VOCs, using appropriate confined head-space air sampling 
procedures and portable Organic Vapor Monitoring (OVM) 
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equipment. Ensure OVM equipment is calibrated using a benzene 
standard and readings are approximately correlated to known Total 
Petroleum Hydrocarbon (TPH) concentrations in a soil matrix. 
Continue excavation until:  
 In the judgment of the Groundwater Professional, remaining 

soil contamination is below Iowa DNR’s Tier 1 Look-Up Table 
levels, or  

 Excavation is stopped by the Engineer.  
b. Upon completion of excavation, ensure the Groundwater 

Professional obtains soil samples for laboratory analysis from the 
excavated side walls and bottom according to 567 IAC 135 unless 
directed otherwise by the Engineer. Have the Groundwater 
Professional develop a final site sampling plan and submit it to the 
Engineer for approval prior to final sampling. Ensure this plan, at a 
minimum, identifies the total number of samples to be collected and 
the distribution of sampling locations.  

 
F. Documentation and Reports.  

 
1. Removal of Underground Tanks. 

a. Submit a completed Tank Closure Report to the Engineer within 30 
calendar days of completing tank removal. Ensure this report 
complies with the requirements of 567 IAC 135. In the report 
include the location of all tanks, piping, sampling locations, and 
excavation limits referenced to station and offset distance from 
mainline or side road survey center line on the tank closure site 
map. The use of a Professional Land Surveyor licensed in the State 
of Iowa is not required for the development of a tank closure site 
map.  

b. Complete and return to the Engineer a written “Certificate of 
Destruction” for all tanks which have been removed. These forms 
are available from the Engineer.  

 
2. Remediation of Petroleum Contaminated Soil. 

Document all field activities. Make all field documentation available to 
the Engineer upon request. Prepare and submit an Over-Excavation 
Soil Report at the end of the project. In this report include, at a 
minimum:  
a. Daily Diary. 

A narrative record of daily site events relative to excavation, 
sampling, transporting, and spreading of soil as outlined in this 
specification.  

b. Field OVM Testing. 

A field log tabulating all OVM field testing, dates and approximate 
times for individual tests, the results of each OVM test, and site 
map designating approximate site location of removed soil being 
tested.  

c. Laboratory Results and Site Map. 

A copy of all laboratory analytical results, a scaled site map locating 
sampling locations, and a copy of all chain-of-custody forms. 
Ensure site maps are referenced to station and offset distance from 
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mainline or side road survey center line. The use of a Professional 
Land Surveyor licensed in the State of Iowa is not required for the 
development of a sampling and soil excavation site map.  

d. Abandoned Water Well Plugging Record. 

Include in the report a copy of DNR Form 542-1226 for each 
ground water sampling well constructed and closed. 

 
2537.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Removal of Underground Tanks. 

By count for the number of underground tanks removed.  
 
1. Sampling and Testing for Petroleum Contamination (Water and 

Soil Samples for Removal of Underground Tanks). 

By count for the number of soil and water samples taken and tested by 
a laboratory as described in this specification.  
 

2. Water Sampling Well. 

By count for the number of water sampling wells constructed and 
closed. Payment for water sampling wells constructed, but which are 
required by the Engineer to remain available for later sampling, will be 
according to Article 1109.03, B.  
 

B. Remediation of Petroleum Contaminated Soil. 

Cubic yards of excavated petroleum contaminated soil determined by cross-
sectioning the excavated area before and after excavation. Quantities will be 
computed from cross section measurements by the average end area 
method.  
 
1. Sampling and Testing for Petroleum Contamination (Water and 

Soil Samples for Remediation of Petroleum Contaminated Soil). 

By count for the number of samples taken and tested by a laboratory as 
described in this specification.  
 

2. Embankment-in-place. 

Cubic yards determined according to the provisions of Article 2102.04. 
Non-contaminated soil stockpiled during the excavation, and which is 
used for backfill material, will not be measured for payment.  

 
2537.05 BASIS OF PAYMENT. 

Payment for the items below will be at the contract unit price as follows: 
 

A. Underground Tanks 

 
1. Removal of Underground Tanks. 

a. Each. Payment is full compensation for: 
 Removal of the tank and associated piping,  
 All labor, equipment, material, health and safety requirements, 

excavation, and backfill material and placement necessary for 
required removal, 
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 Transporting and destruction of the tank system, 
 Removal, containment, transportation, and disposal of the tank 

system's contents, 
 Removal of non-contaminated excavated materials from the 

project, 
 Furnishing, placing, and removing safety fence, 
 Furnishing, placing, and compacting backfill material, 
 Final grading and seeding of the excavated area, 
 Providing the services of a Groundwater Professional, and 
 Preparing and submitting Certificate of Destruction forms.  

b. If remediation of contaminated soil is required by the contract 
documents, the cost of remediation is included in the cost of 
Remediation of Petroleum Contaminated Soil.  

 
2. Sampling and Testing for Petroleum Contamination (Water and 

Soil Samples for Removal of Underground Tanks). 
a. Each for soil or water samples taken and tested by a laboratory as 

described in this specification.  
b. Payment is full compensation for: 

 All labor, equipment, sample preparation, transportation, and 
testing to comply with applicable Iowa DNR regulations, 

 Disposal of all contaminated soil from sampling events, and 
 Preparation and submittal to the Engineer of Iowa DNR's Tank 

Closure Reports.  
 

3. Water Sampling Well. 
a. Each for water sampling wells constructed and closed.  
b. Payment is full compensation for: 

 All labor, equipment, and materials to install each cased well,  
 Purging prior to taking samples,  
 Closing the well 
 Disposal of all contaminated soil and water generated as a 

result of well installation,  
 Purging and sampling events, and  
 The preparation and submittal to the Engineer of Iowa DNR's 

Abandoned Water Well Plugging Records.  
 

4. Remediation of Petroleum Contaminated Excavation. 

Payment for remediation of contaminated excavation soil not identified 
in the contract documents, but associated with Removal of Underground 
Tanks, will be according to Article 1109.03, B.  
 

B. Petroleum Contaminated Soil. 

 
1. Remediation of Petroleum Contaminated Soil. 

a. Per cubic yard.  
b. Payment is full compensation for: 

 All labor, equipment, and materials required to excavate, 
transport, spread, incorporate, and turn petroleum 



2538.02 Salvage, Removal, and Disposal of Obstructions 

 
Page 912 
 

contaminated soil in compliance with Federal, State, and local 
regulations, 

 Contractor's employee health and safety requirements, 
 Furnishing, placing, and removing safety fence, 
 Final grading and seeding of the excavated area, and  
 Providing the services of a Groundwater Professional.  

c. Payment includes: 
 Landfill costs if so designated in the contract documents. 

Stockpiling, covering the stockpile, and work associated with 
ultimate placement in a borrowed or staged construction area 
is incidental to this item. 

 Turning the petroleum contaminated soil once a month for the 
first 3 months during landfarm season as defined in 567 IAC 
120. Payment for additional turning directed by the Engineer 
will be according to Article 1109.03, B. Field sampling and 
testing using OVM equipment is incidental to this item.  

 
2. Sampling and Testing for Petroleum Contamination (Water and 

Soil Samples for Remediation of Petroleum Contaminated Soil). 
a. Each for soil or water samples taken and tested by a laboratory as 

described in this specification.  
b. Payment is full compensation for:  

 All labor, equipment, materials, sample preparation, 
transportation, and testing to comply with Iowa DNR 
requirements for petroleum contaminated soil, 

 The preparation and submittal to the Engineer of site 
documentation including a Site Sampling Plan, if required, and  

 An Over-Excavation Report.  
 

3. Embankment-in-place. 
a. Per cubic yard. 
b. Payment is full compensation for furnishing, transporting, placing, 

compacting, and final grading of the backfill material.  
c. Placement and compaction of non-contaminated backfill soil 

stockpiled as a result of the excavation is incidental to this item. 
 
 

Section 2538.  Salvage, Removal, and Disposal of Obstructions 

  
2538.01 DESCRIPTION. 

Salvage, remove, and dispose of buildings and other obstructions from the project 
site as designated in the contract documents.  
 
2538.02 NOTIFICATION AND RIGHTS OF POSSESSION OR OCCUPANCY. 

 
A. Notification. 

 
1. Notify the Engineer, in writing, of the intended starting and completion 

dates for demolition no less than 25 calendar days prior to the start of 
demolition.  
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2. If unable to begin work on the intended start date, notify the Engineer, 
by telephone with a written follow-up, of the new intended start date. To 
meet the requirements of 40 CFR 61.145(b), provide notification of the 
inability to commence work on the intended start date as soon as 
possible before, but no later than 1 working day prior to, the original 
intended start date. Failure to commence work on the specified start 
date, and failure to notify of a change in start date 1 working day prior to 
the original start date, will result in the need for a new 25 calendar day 
notification to the Engineer.  

 
3. The Contracting Authority will provide notification of the work to the Iowa 

DNR. 
 

B. Rights of Possession or Occupancy. 

 
1. The Contracting Authority retains the exclusive right to grant occupancy 

and collect rent on any property included in this contract.  
 
2. Do not view the interior of occupied houses.  

 
2538.03 SALVAGE, REMOVAL, AND DISPOSAL. 

 
A. General. 

 
1. Unless designated otherwise in the contract documents, the Contractor 

may elect to: 
 Demolish the buildings on site and remove the building materials, 

or  
 Move the building structure intact from the site. 
 

2. Demolition by burning and the burning of demolition debris and material 
is prohibited.  

 
3. Perform Clearing and Grubbing according to Section 2101.  
 

B. Regulated Materials. 

 
1. The Contracting Authority will have inspected the building for the 

presence of asbestos, mercury, and PCB containing materials. These 
materials will be removed by others.  

 
2. Mercury-containing materials include: 

 Fluorescent, high pressure sodium, mercury vapor, metal halide 
light bulbs, and  

 Thermostats containing a liquid filled capsule.  
 
3. PCB-containing materials include capacitors, ballasts, and transformers 

where the component is contained within a metal jacket and does not 
have a specific, legible, label stating no PCB's are present.  
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4. Should the Contractor encounter unforeseen regulated materials, 
immediately suspend all activities that may disturb the suspect 
regulated material and notify the Engineer.  

 
C. Underground Tanks. 

 
1. If the presence of underground tanks is known, they will be indicated in 

the contract documents. Unless specified otherwise in the contract 
documents, perform all work involved in removing and disposing of 
underground tanks, the associated plumbing, and the contents, as well 
as placing backfill in the excavation, according to Section 2537.  

2. Should the Contractor encounter an underground tank not indicated in 
the contract documents, avoid disturbing the tank, its associated 
plumbing, and its contents. Promptly notify the Engineer.  

 
D. Removal Requirements.  

 
1. Rodent Extermination. 

When required by local government ordinances, exterminate rodents 
before commencing demolition.  
 

2. Utilities.  
a. Water and Sewer Disconnections. 

1) Tap off all water service lines at the main according to the 
requirements of the local jurisdiction.  

2) Seal storm and sanitary sewers leading to the buildings to be 
removed. Unless otherwise required by the City or County, use 
a burlap plug capped with concrete. If desirable to use drains 
during the removal work, take preventive measures to prevent 
dirt, plaster, and other material from entering and clogging 
sewers.  

3) Water and sewer disconnections may be performed prior to the 
intended start date referenced in Article 2538.02, A, with no 
working days charged.  

b. Other Disconnections. 
1) Disconnection of other utilities will typically be arranged by the 

Contracting Authority prior to salvage and removal work. Verify 
the disconnection of all utilities and notify Iowa One-Call at 
800.292.8989 prior to the commencement of work. 

2) If a utility has not been disconnected at the time the work is to 
commence, make arrangements for the disconnections. This 
work will be paid for according to Article 1109.03, B.  

 
3. Permits. 

Some local jurisdictions require a permit for the performance of 
demolition work or the moving of intact structures, or both, according to 
Article 1107.03.  
 

4. Dust Control. 

Comply with the provisions of the Iowa DNR fugitive dust rules 
contained in 567 IAC 23. 
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5. Safety Fence. 

Furnish and place a safety fence meeting the requirements of Article 
4188.03 around the site of work. Leave the safety fence in place until 
the demolished materials are removed from the site and backfill is 
placed in all holes or excavated areas. The fencing material remains the 
property of the Contractor.  
 

6. Removal of Buildings and Materials. 
a. Unless directed otherwise in the contract documents, remove all 

structures, trash, rubbish, basement walls, floors, foundations, 
sidewalks, steps and driveways from the specified parcel. All 
materials remain the property of the Contractor, unless designated 
otherwise in the contract documents.  

b. Remove and dispose of all materials according to Federal, State, 
and local regulations. Cover all demolition materials being removed 
from the site, or transport in a manner that prevents visible 
emissions. Transport all demolition materials that are not being 
recycled or salvaged directly to a landfill approved by the Iowa DNR 
(or the equivalent environmental department in a surrounding 
State) to accept construction and demolition wastes.  

c. Complete the removal of intact structures from the right-of-way 
within the contract period.  

d. Remove and dispose of appliances and other items that may 
contain refrigerants mercury, or PCB-containing capacitors in 
accordance with the Iowa DNR discarded appliance 
demanufacturing rules contained in 567 IAC 118. 

e. Remove building cornerstones and other historical markers without 
damaging. Deliver to the Engineer. 

f. Obtain the Engineer’s approval prior to commencing backfill 
placement.  

 
7. Septic Tanks and Cisterns. 

Remove septic tanks and cisterns, when included in the contract 
documents, as described below:  
a. Septic Tanks. 

1) Remove liquids and sludge from all septic tanks prior to their 
removal. Ensure pumping, transporting, and disposing of septic 
tank sewage is performed by a Commercial Septic Tank 
Cleaner licensed for such work by the State of Iowa. Ensure 
sewage is disposed of according to 567 IAC 68.  

2) Remove septic tanks and place backfill in the excavation 
according to Article 2538.03, D, 9. Removed septic tanks 
become property of the Contractor. Transport off the project.  

3) Plug all lateral lines (inflow and outflow) at the side of the 
excavation or tank.  

b. Cisterns. 

Remove all cisterns and place backfill in the excavation according 
to Article 2538.03, D, 9. Cisterns will be considered demolition 
debris. Remove from the site.  
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8. Wells. 

Seal the well with methods and materials according to 567 IAC 39. 
Ensure wells are sealed by a well contractor certified in accordance with 
567 IAC 82.  
 

9. Placing Backfill Material. 
a. For placing backfill material, furnish earth fill material meeting the 

requirements of Article 2102.03, F. Place backfill material and 
compact according to the requirements of Section 2107 for Type A 
compaction. Complete within 10 working days after completion of 
the removal of structures.  

b. Grade and shape the site to drain and ensure the condition of the 
completed site complies with Article 1104.08.  

 
10. Erosion Control. 

Seed, fertilize, and mulch, as specified in the contract documents, all 
areas disturbed by the Contractor's operations. Cost of erosion control 
work shall be included in the price bid for other items of work. Erosion 
control work shall be performed according to Sections 2601 and 2602 
except as noted below. 
a. Seeding: 3 pounds of Tall Fescue, Kentucky 31, or Fawn per 1000 

square feet. 
b. Fertilizer: 17 pounds of 13-13-13 (or equivalent) commercial 

fertilizer per 1000 square feet.  
c. Mulch: 70 pounds of dry cereal straw per 1000 square feet. For 

areas disturbed, but not seeded by September 30th, scarify to a 3 
inch depth and mulch. Consolidate mulch into the soil with a mulch 
stabilizer. 

 
The Engineer may require additional erosion control measures and 
placement of silt fence and/or perimeter and slope sediment control 
devices. Additional erosion control measures and sediment control 
devices will be paid for according to Article 1109.03, B.  

 
2538.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Salvage, Removal, and Disposal of Obstructions identified in the contract 
documents: lump sum item; no measurement.  

 
B. Sealing Wells: by count for each well filled and sealed.  

 
2538.05 BASIS OF PAYMENT. 

Payment will be as follows: 
 

A. Salvage, Removal, and Disposal of Obstructions on Parcel No. _; and 
Salvage, Removal, and Disposal of Obstructions: 

 
1. Lump sum. 
 
2. Payment is full compensation for: 
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 Removal and disposal of buildings, building materials, contents of 
buildings, appliances, trash, rubbish, basement walls, foundations, 
sidewalks, steps and driveways, 

 Water and sewer disconnection, 
 Obtaining permits, 
 Dust control, 
 Removal and handling of refrigerants, mercury, and PCB containing 

materials, 
 Furnishing and compacting backfill material, 
 Finish grading of disturbed areas, 
 Furnishing and placing seed, fertilizer, and mulch, 
 Placing and removing safety fencing, and 
 Removal of septic tanks and cisterns. 
 

3. Other items of work will be paid for in accordance with Article 1109.03, 
B.  

 
B. Sealing Wells:  
 

1. Contract unit price per unit.  
 
2. Payment is full compensation for materials, equipment, excavation, 

filling, and sealing according to the contract documents. 
 
 

Section 2539.  Concrete Pavement Undersealing by Pressure Grouting 

 
2539.01 DESCRIPTION. 

 
A. Underseal and support the concrete pavement to specified grade tolerances 

by drilling and injecting cement/fly ash grout as shown in the contract 
documents.  

 
B. The contract may also include patches, longitudinal subdrains, pavement 

surface repair, and crack and joint sealing. 
 
2539.02 MATERIALS. 

 
A. Mix Design. 

The mix design for the pressure grout for undersealing is as follows:  
 

1. One part by volume of Type I Portland cement, and three parts by 
volume of Class C fly ash. Use fly ash from a source approved for this 
use according to Materials I.M. 491.17.  

 
2. Add water to achieve required fluidity.  
 
3. Obtain the Engineer’s approval for additives.  
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4. The mix design approval will include a suggested set time, intended for 
ideal temperature conditions.  

 
B. Fluidity. 

Measure fluidity of the grout slurry using the method described by Materials 
I.M. 375. Time of efflux shall range from 10 seconds to 16 seconds. A more 
fluid mix having a flow cone time of efflux of 9 seconds to 15 seconds may 
be used during the initial injection at each hole. These measurements will be 
made by the Engineer, normally at least once every 4 working hours.  
 

C. Material Proposal. 

Submit to the Engineer the proposal for materials and additives to be used 
for the mix design. 

 
2539.03 CONSTRUCTION. 

 
A. Contractor Qualification. 
 

1. Competency in concrete pavement undersealing is required.  
 
2. Before the work is started, submit to the Engineer evidence of 

competence and previous experience with this type of work. Include in 
the evidence: 
 An equipment list, 
 Personnel and their experience, and 
 A detailed undersealing procedure which will be followed. 

 
3. Submit this evidence to the Contracts Engineer prior to the letting. 

Specific approval will be required before this work is started. 
 

B. Equipment. 

Furnish all equipment necessary for the adequate performance of the work 
of this contract. As a minimum, these are as follows:  
 
1. Grout Plant. 

a. Mixing may be with a colloidal mixer or other type of mixer as 
approved by the Engineer. Ensure the mixer has the capability of 
thoroughly mixing the various components of the grout.  

b. Ensure the following: 
 The plant includes a positive action or rotor injection pump, 

capable of forcing grout through a hole drilled in the pavement 
so that grout will fill voids and cavities beneath the pavement 
slab. 

 The pump is capable of supplying a pressure up to 200 psi at 
the end of the discharge pipe so as to be able to lift the slab 
without damaging the pavement. 

 The pressure is monitored by an accurate pressure gage in the 
grout line. 

 The supply tank is equipped with paddles or other means of 
agitation to maintain a homogeneous mixture.  
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c. Measure the dry materials by weight, if in bulk, or use materials 
packaged in uniform volume sacks. Batch the water through a 
meter or scale.  

 
2. Water Tanker. 

Supply water from a water truck with adequate capacity and pressure 
for delivery to the grout plant.  
 

3. Drilling Equipment. 
a. Furnish compressed air or hydraulically operated rock drills, or 

other devices, which have the capability of drilling grout injection 
holes through the pavement and subbase material, if any.  

b. Ensure the equipment is in good condition and is operated in a 
manner that the holes are vertical and not "out-of-round."  

 
4. Transport. 

Furnish the material transport as well as the handling equipment.  
 

5. Miscellaneous Equipment. 

Furnish the following: 
 All necessary hoses, valves, and valve manifolds to control 

pressure and volume, 
 Pressure gage protectors,  
 Expanding packers for the grout injection, 
 Wood plugs, 
 Hole washing tools,  
 Drill steel and bits, and 
 All miscellaneous tools, equipment, and supplies that may be 

required to complete the work.  
 

C. Undersealing by Pressure Grouting. 

Underseal the pavement by pressure grouting as shown in the contract 
documents. The Engineer will designate specific locations for pavement 
undersealing.  
 
1. Drilling Holes. 

a. Drill 1 1/4 inch to 1 1/2 inch diameter holes through the concrete 
pavement at the locations designated by the Engineer and in a 
pattern designated in the contract documents or approved by the 
Engineer. If a pattern is not designated, a three hole pattern will 
normally be used at each joint or crack in each lane: 
 One hole is to be placed in the approach panel, 1.5 feet from 

the joint or crack, and 4 feet to 8 feet from the center line. 
 Two holes are to be placed in the leave panel, 3 feet from the 

joint or crack, and 3 feet from the panel edges. 
b. For holes nearest the edges of the slab, the joints, or a major crack, 

a maximum tolerance of 3 inches from the precisely marked 
location is considered to be reasonable. For other holes, a 
maximum tolerance of 6 inches is considered to be reasonable. 
Comply with the following: 
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1) Do not drill holes directly over joints or cracks. 
2) Rotate the drills to avoid cracking the pavement and to provide 

satisfactory holes of the proper diameter for effective 
operations in pressure grouting. 

3) When drilling holes, hold the drills perpendicular as possible to 
the pavement surface. 

4) Plug irregular or unsatisfactory holes which cannot be 
satisfactorily used in pressure grouting by filling with the hole 
patching mixture. Drill new holes. 

5) Ensure the downward weight does not exceed 200 pounds 
during drilling.  

c. Ensure concrete spalling resulting from drilling does not exceed 
20% of the pavement thickness. When such spalling occurs, the 
Engineer may require a lower down feed pressure to be used.  

d. Ensure the holes do not extend more than 4 inches below the base 
of the pavement or stabilized subbase, if any.  

 
2. Washing Holes. 

Holes may be washed to create a small cavity, allowing initial spread of 
grout.  
 

3. Undersealing. 
a. When undersealing, pump grout under the pavement panel until 

movement in the slab is detectable. For the purpose of detection, 
use: 
 A beam having a base length of at least 4 feet, and  
 At least two accurate gages (capable of detecting movement of 

0.010 inch) placed so that relative movement can be checked 
between both adjacent panels and the shoulder. 

b. Comply with the following: 
1) Limit panel movement to 0.10 inch or less. 
2) Limit the initial pressure to 20 psi or less. 
3) After pumping has been started, limit the pumping pressure to 

7 psi or less.  
c. If the Engineer determines that continued grout injection at a 

specific location is no longer feasible due to major voids, the 
Engineer may direct the Contractor to cease grout injection at that 
particular location.  

 
4. Water Displacement. 

Allow water that is displaced from the void structure by the grout to flow 
out freely. Excessive loss of the grout through cracks, joints, or in the 
shoulder area will not be tolerated.  
 

5. Inspection Holes. 
a. The Engineer may require inspection holes to be drilled in the 

shoulder area at the pavement edge. The purpose shall assure that 
the grout is not infiltrating existing underdrains during the pumping 
operation.  

b. Drilling of inspection holes will be limited to areas where there are 
existing subdrains.  
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6. Radial Cracks. 

Cracks extending radially from the grout injection holes will be 
presumed to have been caused by improper injection techniques by the 
Contractor.  
 

7. Hole Patching. 
a. Upon completion of the undersealing, plug all drill holes by tamping 

the hole full of very dry concrete (1 part cement, 2 parts sand).  
b. Finish the plug flush with the pavement surface.  
c. Fill inspection holes with material similar to that in the shoulder 

area.  
 

D. Limitations of Operations. 

 
1. Do not perform pavement undersealing when the temperature at the 

bottom of the pavement slab is below 40°F.  
 
2. Do not allow grout to be held in the mixer or injection pump sump for 

more than 45 minutes after mixing. Do not use grout held for a longer 
time than this. Grout held in the mixer for more than 45 minutes will be 
deducted from the pay quantity.  

 
3. Traffic will be permitted on the undersealed pavement slab when the 

grout has obtained a set satisfactory to the Engineer. Use the minimum 
set time included in the mix design approval intended for ideal 
temperature conditions. It is anticipated that the set time will be 
extended to approximately 6 hours at 40°F and 4 hours at 50°F. The 
minimum set time will vary with individual material combinations.  

 
4. Conduct the work on only 50% of the pavement width at a time.  
 
5. Allow traffic to use the pavement during construction operations. 

Conduct all operations to provide a minimum of inconvenience to traffic.  
 
6. Adjust the work schedule so that all traffic lanes can be opened to public 

traffic during nonworking hours.  
 
7. Limit drilled holes to the amount that can be grouted during the following 

working day, unless the Engineer approves otherwise.  
 
8. If unforeseen conditions should result in uncompleted sections being left 

overnight and requiring protection, provide a sufficient number of traffic 
control devices and flaggers to warn and direct traffic from the time 
construction operations have stopped until they have resumed again. 
No extra payment will be made for the necessary traffic control devices 
and flaggers.  

 
9. Apply Articles 1107.08, 1107.09, and 1108.03. When there is a contract 

item for Traffic Control, furnish, erect, and maintain all signs, barricades, 
and other traffic control devices required by the contract documents. 
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10. Remove debris resulting from the operations from the traffic lanes and 
shoulders as the work progresses and before the traffic lane is opened 
to public traffic.  

 
11. Shoulder adjustments will be made by the Contracting Authority, as the 

Engineer deems appropriate. Except when additional shoulder work is 
required by the contract, the Engineer will provide and maintain signing 
for vertical drop-offs at the pavement edges that remain after the 
Contractor has completed the pressure grouting operation. Provide 
signing, barricades, and other traffic control required by the contract 
documents for the shoulder while work at the specific location remains 
uncompleted.  

 
12. When other work is included in the project, sequence the operations so 

that undersealing, longitudinal subdrains, patching, diamond grinding, 
and crack and joint sealing are done in an area in that order. All of these 
operations required by the contract documents should be completed in 
an area in the same construction season, or not started until the 
following construction season.  

 
E. Acceptance. 

Before final acceptance, clean up all unused material. Ensure the 
surrounding areas are left in a neat and orderly condition as provided in 
Article 1104.08.  

 
2539.04 METHOD OF MEASUREMENT. 

 
A. Measurement for Pavement Undersealing by Pressure Grouting will be as 

follows:  
 

1. Holes (for Pressure Grouting). 

By count for Holes drilled through the pavement at locations designated 
by the Engineer. Irregular or unsatisfactory holes which cannot be 
satisfactorily used in pressure grouting will not be counted.  
 

2. Portland Cement (for Pressure Grouting). 

Calculated from the bulk weight in tons or number of sacks of cement 
furnished and used in the work. This will include the quantity used in 
pressure grouting and in filling drilled holes. Cement that is not used will 
be deducted.  
 

B. When grouting is discontinued at any specific location, as directed by the 
Engineer, the holes drilled and the Portland cement used will be included in 
the measured quantities.  

 
C. Inspection holes will be counted separately.  
 
D. Water and fly ash will not be measured for payment.  
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2539.05 BASIS OF PAYMENT. 

 
A. Payment for Pavement Undersealing by Pressure Grouting will be the 

contract unit price as follows:  
 

1. Holes (for Pressure Grouting). 

Each. 
 

2. Portland Cement (for Pressure Grouting). 

Per ton for cement used in the work. 
 

B. When the contract documents include an item for Traffic Control, payment 
will be the lump sum contract price according to Section 2528.  

 
C. When the undersealing operation results in radial cracking, payment will be 

reduced by $0.50 for each linear foot of crack measured by the Engineer, to 
the nearest foot.  

 
D. Payment for the number of inspection holes drilled will be 50% of the 

contract unit price for a hole for pressure grouting.  
 
E. Payments are full compensation for: 

 Furnishing all materials, including fly ash and water and hole sealing 
mixture,  

 Proportioning and mixing,  
 Drilling holes,  
 Pumping and repumping,  
 Filling the holes, and  
 Furnishing all equipment, tools, labor, and incidentals necessary to 

complete the work in accordance with the contract documents. 
 
 

Section 2540.  Longitudinal Joint Repair 

 
2540.01 DESCRIPTION. 

 
A. For longitudinal joint repair: 

 Mill the existing unstable asphalt material down to the PCC base over 
longitudinal widening joints and the center line joint, as shown in the 
contract documents or as directed by the Engineer. The width to be 
milled will be designated in the contract documents. 

 Clean and seal or fill the existing longitudinal opening in the concrete 
base. 

 Fill the milled trench with the specified mixture. 
 

B. The Engineer may also designate other joints and cracks for this repair. 
 
2540.02 MATERIALS. 

 
A. Use the following materials for filling the longitudinal joint in the PCC base:  
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1. For a 0 to 3/4 inch opening, fill the existing joint with either PG 58-xx or 
CRS-2 emulsion.  

 
2. For an opening greater than 3/4 inch, fill the existing joint with a 3/8 inch 

to 1/2 inch commercial HMA mixture with PG 58-xx or other suitable hot 
or cold bituminous mixture approved by the Engineer.  

 
B. For completing the joint repair (filling the milled trench above the PCC base), 

use a 300,000 ESAL HMA or similar mixture approved by the Engineer. 
 
2540.03 CONSTRUCTION. 

 
A. Equipment. 

 
1. Use milling equipment capable of removing deteriorated material 6 

inches in width and up to 7 inches in depth in a single pass operation. 
Use equipment capable of delivering high pressure compressed air to 
the joint from a nozzle on a flexible hose to: 
 Remove other deteriorated material, and 
 Clean the existing joint in the PCC base. 
 

2. The intent is to use maintenance type equipment for filling joints with 
bituminous material and for producing and placing asphalt mixtures for 
joint and trench filling. The Engineer may waive those requirements that 
make it impractical to use this type of equipment. 

 
3. To compact the lower lifts, use any one of the following: 

 Mechanical tampers meeting the requirements of Article 2001.04,  
 Trench rollers,  
 Vibratory compactors, or  
 Weighted vehicles operated in the trench.  

 
B. Joint Repair. 

 
1. Use milling equipment to remove the deteriorated material above the 

longitudinal joint. Remove all deteriorated material to the PCC base 
surface, including any mesh. Spread this material on the adjacent 
shoulder, or remove according to Article 1104.08.  

 
2. Remove all loose and adjacent deteriorated material from the existing 

joint in the PCC base to a depth of at least 4 inches using high pressure 
compressed air. Air blast the joint twice. Should the air blast remove 
deteriorated material in a manner that undermines any of the asphalt 
surfacing, use hand tools to produce a nearly vertical face of sound 
material. 

 
3. It is anticipated that the blasting operation will, on occasion, remove or 

indicate the need for removal of material outside of the trenched area. 
When these additional areas are in excess of 2 square feet in 10 linear 
feet, they will be considered as part of the surface patching operation. 
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The material used to repair these areas will be measured and paid for 
as surface patching.  

 
4. Fill joints in the PCC Base with the material specified in Article 2540.02. 

Spade and rod into place the material used to fill joints over 3/4 inches 
in width. Compact the material with suitable hand tools to the 
satisfaction of the Engineer. Take care not to overfill the joint.  

 
5. Lightly tack the vertical faces and the base of trench prior to filling the 

trench with HMA. Ensure these surfaces are clean and dry enough to 
make this tacking operation effective.  

 
6. Place the material for filling the trench in uniform lifts of no more than 3 

inches in depth. Compact the material with a minimum of three passes 
with compaction equipment. Cores may be required to ensure that 
compaction is adequate. Ensure the finish elevation of the trench 
material is level with, or no more than 1/4 inch above, the surrounding 
pavement surface.  

 
C. Limitations. 

Apply Article 2212.03, C. 
 

2540.04 METHOD OF MEASUREMENT. 

Measurement for Longitudinal Joint Repair will be to the nearest 0.1 foot on the basis 
of 6 inch width of repair. 
 
2540.05 BASIS OF PAYMENT. 

 
A. Payment will be paid the contract unit price per linear foot of Longitudinal 

Joint Repair completed.  
 
B. Payment is full compensation for: 

 All labor, materials, equipment necessary for milling to the existing PCC 
base,  

 Removal of all deteriorated material from the joint and trench,  
 Cleaning and filling the joint with the specified material, and  
 Filling the trench with HMA. 

 
 

Section 2541.  Crack and Joint Cleaning and Sealing (HMA Surfaces) 

 
2541.01 DESCRIPTION. 

 
A. Rout and clean (prepare) cracks in HMA surface and seal the prepared 

cracks with a joint sealer. 
 
B. Crack and joint cleaning and sealing is intended to address transverse 

(thermal) cracking, longitudinal cracking, joint reflective cracking, low 
severity fatigue cracking, and low severity block cracking. Crack and joint 
cleaning and sealing is not intended to clean or seal moderate or high 
severity block cracking, moderate or high severity fatigue cracking, edge 

2541.01
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cracking, alligator cracking, or mat slippage cracking. Definitions for these 
pavement distress types can be found in the ‘Distress Identification Manual 
for the Long-Term Pavement Performance Program’ (Publication No. 
FHWA-RD-03-031, dated June 2003, web address: 
http://www.fhwa.dot.gov/publications/research/infrastructure/pavements/ltpp/
reports/03031/03031.pdf). 

 
2541.02 MATERIALS. 

 
A. Use a poured joint sealer material meeting the requirements of Article 

4136.02. A hot pour sealer will be required.  
 
B. In conjunction with this sealer, use backer rod meeting the requirements of 

Article 4136.02. Use backer rod of a size that compression is required for 
installation in the crack so it maintains its position during the filling operation. 
More than one size may be necessary to complete the work. 

 
2541.03 CONSTRUCTION. 

 
A. Equipment.  

 
1. Routing or Sawing Equipment. 

Use power driven routing or sawing equipment capable of cutting the 
cracks to the required dimensions. Do not use equipment designed to 
"plow" the cracks to dimension.  
 

2. Air Compressors. 

Use air compressors that provide moisture and oil free air and are of 
sufficient size to blow sand and other foreign material from the crack 
and the pavement surface.  
 

3. Equipment Used for Heating and Placing the Material. 

Use oil jacketed, double boiler type equipment capable of heating the 
material to 400°F and pumping the material into the prepared cracks.  
 

B. Crack and Joint Cleaning and Sealing.  

 
1. Cleaning Cracks and Joints. 

a. Cracks and Joints with Average Opening of 3/8 Inch or Less. 

Rout or saw to provide a minimum sealant reservoir of 3/8 inch in 
width by a nominal 1/2 inch in depth.  

b. Cracks and Joints with Existing Width Greater Than 3/8 Inch. 

Use backer rod or clean dry sand. Clean cracks and joints of all 
foreign material to a depth necessary to accommodate the sealer 
material and the backer rod, or sand, to be used. Ensure backer 
rod is dry when placed.  
 

2. Sealer Material. 

Heat, handle, and apply according to the manufacturer's 
recommendations.  
 

http://www.fhwa.dot.gov/publications/research/infrastructure/pavements/ltpp/reports/03031/03031.pdf
http://www.fhwa.dot.gov/publications/research/infrastructure/pavements/ltpp/reports/03031/03031.pdf
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3. Filling Cracks. 
a. Ensure cracks are clean and dry prior to sealing.  
b. Slightly overfill the entire crack reservoir with sealant.  
c. Tightly squeegee with a narrow V-shaped squeegee immediately 

after placement of the sealant while still hot.  
d. Operate the squeegee within approximately 1 foot of the wand tip 

used to place the sealant.  
e. Sealant on the roadway surface in excess of 1/2 inch on each side 

of the crack edge will not be acceptable.  
 

4. Prior to Opening to Traffic. 

Remove asphalt cement concrete and foreign material resulting from 
crack preparation from the roadway by brooming, compressed air, or 
other methods satisfactory to the Engineer.  
 

C. Limitations. 

 
1. Do not perform crack sealing after September 30.  
 
2. Perform crack cleaning and sealing only when the ambient air and 

pavement surface temperatures are above 40°F. When near this 
minimum, additional air blasting or drying time, or both, may be 
necessary to assure a satisfactory bond to the crack surfaces.  

 
3. Conduct the work on only one lane of the pavement width at a time.  
 
4. Apply Articles 1107.08, 1107.09, and 1108.03. 
 
5. Lanes may be opened to traffic only after the sealer has set sufficiently 

so it will not pick up under traffic. Blotting material may be applied to the 
sealer, but only after the sealer surface has set so as to avoid 
penetration of the blotting material into the sealer. 

 
6. Before the pavement is opened to traffic, ensure debris and saw slurry 

or dust from dry sawing or routing operations is removed from the 
pavement surface.  

 
7. Clean all dry sawed or routed joints or cracks using a stream of air 

sufficient to remove all dirt, dust, and deleterious material that can 
adhere to the joint face before the pavement is opened to traffic. 
Complete this work within 3 hours after the joint or crack has been dry 
sawed or routed.  

 
8. Clean all wet sawed joints with high pressure water immediately after 

sawing to remove residue produced by the sawing operation.  
 
9. Seal cracks within 3 working days after preparation.  

 
  

2541.03
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2541.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Crack and Joint Cleaning and Sealing (HMA Surfaces). 

 
1. Miles, calculated to the nearest 0.1 mile, of main line pavement and 

shoulders on which cracks and joints were cleaned and sealed. 
Calculations will be based on the center line distance of main line, two-
lane pavement, corrected for main line pavement of more than two 
lanes, including climbing lanes. 

 
2. Shoulders 4 feet wide or less will not be measured separately. 
 
3. At intersections, rest areas, and interchanges designated for cleaning 

and sealing, the additional areas of widened pavement, ramps, storage 
lanes, turning lanes, paved medians, and parking in rest areas will not 
be separately measured for payment. 

 
4. Between limits for which cleaning and sealing is intended for either 

pavement or shoulders, no deductions will be made for bridges, 
intersections, or other interruptions where cracks or joints are not to be 
cleaned and sealed.  

 
B. Sealer Material (HMA Surfaces). 

Pounds of sealer material used in cracks and joints. 
 

2541.05 BASIS OF PAYMENT. 

Payment will be the contract unit price as follows: 
 

A. Crack and Joint Cleaning and Sealing (HMA Surfaces). 

 
1. Per mile for pavement or shoulders on which the cracks and joints were 

cleaned and sealed.  
 
2. Shoulders 4 feet or less in width are incidental to the price bid for Crack 

and Joint Cleaning and Sealing (HMA Surfaces). 
 
3. Payment is full compensation for all labor, equipment, and materials 

(except for sealer, but including backer rod or sand) for cleaning and 
sealing cracks and joints.  

 
B. Sealer Material (HMA Surfaces). 

 
1. Per pound. Price is predetermined. 
 
2. Payment is full compensation for furnishing the sealer material only. 
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Section 2542.  Crack and Joint Cleaning and Filling (Portland Cement 
Concrete Pavement) 

 
2542.01 DESCRIPTION. 

 
A. Rout or saw and clean random cracks and existing transverse and 

longitudinal joints in PCC pavement. Fill the prepared cracks and joints with 
an approved sealing material. 

 
B. Crack and joint cleaning and filling is intended to address longitudinal 

cracking, transverse cracking, and corner breaks. Crack and joint cleaning 
and filling is not intended to for durability (“D”) cracking or map cracking. 
Definitions for these pavement distress types can be found in the ‘Distress 
Identification Manual for the Long-Term Pavement Performance Program’ 
(Publication No. FHWA-RD-03-031, dated June 2003, web address: 
http://www.fhwa.dot.gov/publications/research/infrastructure/pavements/ltpp/
reports/03031/03031.pdf). 

 
2542.02 MATERIALS. 

 
A. Use hot poured joint sealer and backer rod that meet the requirements of 

Article 4136.02.  
 
B. Installation of preformed elastomeric joint seals meeting the requirements of 

Article 4136.02 may be required in the contract documents. Substitution of 
elastomeric joint seal material for poured joint sealer material will not be 
allowed unless specified otherwise in the contract documents. 

 
2542.03 CONSTRUCTION. 

 
A. Equipment.  

 
1. Routing or Sawing Equipment. 

a. Use power driven routing or sawing equipment, where required, 
capable of cutting the cracks to the required dimensions without 
excessive spalling of the adjacent surface.  

b. Use power driven sawing equipment (wet or dry), where required, 
capable of sawing the sealant reservoir to the dimensions shown in 
the contract documents.  

 
2. Water Cleaning Equipment. 

To remove existing joint sealer, debris, and loose material from the 
crack or joint, use water cleaning equipment capable of delivering water 
with a pressure of 2000 psi from a nozzle.  
  

3. Air Compressors. 

Use air compressors that provide moisture free and oil free air and are 
of sufficient size to blow sand and other foreign material from the crack 
or joint prior to placing the sealant material.  
 

http://www.fhwa.dot.gov/publications/research/infrastructure/pavements/ltpp/
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4. Equipment for Heating and Placing Sealant Material. 

Use an oil jacketed, double boiler type, heating kettle or other 
thermostatically controlled equipment of a type approved by the 
Engineer, capable of heating the material to 400°F and pumping the 
material into the prepared crack or joint.  
 

5. Auxiliary Equipment. 

Provide auxiliary equipment, such as brooms, scrapers, etc., as 
necessary to perform the work.  
 

B. Construction. 

 
1. A partial depth finish patch may be required when joints or cracks have 

edge spalls or other distress greater than 3 inches in width. If not 
otherwise included as part of the contract work, these areas will be 
designated by the Engineer as extra work. Construct partial depth finish 
patches according to Section 2530. Fill joints or cracks less than or 
equal to 3 inches in width without patching.  

 
2. Clean cracks and joints of existing joint sealer, vegetation, dirt, and all 

other foreign material to the required depth. 
 
3. When required, place a backer rod at the bottom of the joint or crack as 

a bond breaker. Install it dry. If the width of opening exceeds the 
maximum size available, approved alternates of bond breakers at the 
bottom of the crack or joint may be used.  

 
4. Widen cracks and joints in partial depth HMA finish patches as needed 

to allow room for filling of the joint or crack. Extend the cleaning and 
filling operation across the joint or crack.  

 
5. Prior to placing backer rod (when used) and joint sealer: 

 Ensure cracks and joints are dry. 
 Use compressed air to blow cracks and joints clean. 

 
6. Fill joints and cracks to the level shown in the contract documents.  
 
7. Heat, handle, and apply the sealer material according to the 

manufacturer's recommendations.  
 
8. Saw joints with an average opening of 1/2 inch or less to the full width 

and depth of the existing joint. Sawed joint should not exceed 1/2 inch in 
width. 

 
9. Rout or saw cracks with an average opening of 1/2 inch or less, and 

place backer rod to provide a minimum sealant reservoir of 1/2 inch in 
width by a nominal 1/2 inch in depth. 

  
10. For cracks and joints with an existing width greater than 1/2 inch, place 

backer rod to a depth that will provide at least 1/2 inch clearance above 
the backer rod for the sealer. 
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11. Clean cracks and joints of all foreign material to a depth necessary to 
accommodate the sealer material and the backer rod, when used. 
Ensure backer rod is dry when placed. 

 
C. Traffic Control. 

 
1. When there is a separate item for traffic control, furnish all signs and 

traffic control devices, such as flaggers, barricades, traffic cones, 
warning lights, and pilot car signs (when required) according to Section 
2528. Erect, maintain, and remove all traffic control devices.  

 
2. Conduct the work on only one lane of the pavement width at a time.  
 
3. Apply Articles 1107.08, 1107.09, and 1108.03. 
 

D. Limitations. 

 
1. When other work is included in the contract, sequence operations in the 

following order: 
a. Undersealing, 
b. Longitudinal subdrains, 
c. Patching, 
d. Installation of retrofit load transfer, 
e. Grinding or milling, and then 
f. Crack and joint filling. 

 
2. Perform joint and crack filling only when the ambient air and pavement 

surface temperatures are above 40°F. When near this minimum 
temperature, additional air blasting or drying time, or both, may be 
necessary to assure a satisfactory bond to the joint surfaces.  

 
3. Lanes may be opened to traffic only after the sealer has set sufficiently 

so it will not pick up under traffic. Blotting material may be applied to the 
sealer, but only after the sealer surface has set so as to avoid 
penetration of the blotting material into the sealer.  

 
4. Remove old sealant, other debris, and saw slurry from the pavement 

surface before the pavement is opened to traffic.  
 
5. Before the pavement is opened to traffic, clean the dry sawed or routed 

joints or cracks with a stream of air sufficient to remove all dirt, dust, and 
deleterious material that can adhere to the joint face. Complete this 
work within 3 hours after the joint or crack has been dry sawed or 
routed.  

 
6. Clean wet sawed joints using high pressure water immediately after 

sawing to remove residue produced by the sawing operation.  
 
7. Fill joints and cracks within 5 working days after completion of any 

sawing or routing or removing old joint sealant material or debris from 
the crack or joint.  
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8. Do not perform crack and joint filling after September 30. When joint 
sealer cannot be placed in an otherwise completed joint or crack prior to 
this date due to temperature or other conditions, temporarily fill these 
joints or cracks with a joint sealer over the winter shutdown period. 
Remove this seal and clean and fill the joint or crack according to this 
specification during the next construction season (at no additional cost 
to the Contracting Authority).  

 
9.  Do not overfill with sealant. Immediately remove sealant placed on the 

pavement surface.  
 
2542.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Crack and Joint Cleaning and Filling (PCC Pavement). 

 
1. Miles, calculated to the nearest 0.1 mile, of main line pavement and 

shoulders on which cracks and joints were cleaned and filled. 
Calculations will be based on the center line distance of main line, two-
lane pavement, corrected for main line pavement of more than two 
lanes, including climbing lanes.  

 
2. Shoulders 4 feet or less in width will not be measured separately for 

payment. 
 
3. At intersections, rest areas, and interchanges designated for cleaning 

and filling, the additional areas of widened pavement, ramps, storage 
lanes, turning lanes, paved medians, and parking in rest areas will not 
be separately measured for payment.  

 
4. Between limits for which cleaning and filling is intended for either 

pavement or shoulders, no deductions will be made for bridges, 
intersections, or other interruptions where cracks or joints are not to be 
cleaned and filled.  

 
B. Sealer Material (PCC Pavement). 

Pounds of sealer material used in cracks and joints.  
 
2542.05 BASIS OF PAYMENT. 

Payment will be the contract unit price as follows: 
 

A. Crack and Joint Cleaning and Filling (PCC Pavement). 

 
1. Per mile for pavement or shoulders on which the cracks and joints were 

cleaned and filled.  
 
2. Shoulders 4 feet or less in width are incidental to the price bid for Crack 

and Joint Cleaning and Filling (PCC Pavement). 
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3. Payment is full compensation for all labor, equipment, and materials 
(except for sealer, but including backer rod) for cleaning and filling 
cracks and joints.  

 
B. Sealer Material (PCC Pavement). 

 
1. Per pound. Price is predetermined. 
 
2. Payment is full compensation for furnishing the sealer material only.  
 

C. Partial Depth Finish Patches. 

If not included otherwise as part of the contract work, payment for partial 
depth finish patches designated by the Engineer will be as extra work 
according to Article 1109.03, B. 

 
 

Section 2543.  Transverse Joint Repair for HMA Pavements 

 
2543.01 DESCRIPTION. 

Mill unstable material from transverse joints of existing HMA pavements as directed 
by the Engineer, clean the milled trench, fill the milled trench with the specified 
mixture, and seal the edges of the repair when required. 
 
2543.02 MATERIALS. 

 
A. Unless stated elsewhere in the contract documents, use HMA meeting or 

exceeding Section 2303 requirements for a 300,000 ESAL surface mixture. 
 
B. The mixture size may be 3/4 inch, 1/2 inch, or 3/8 inch.  
 
C. Use tack coat bitumen meeting the provisions of Article 2303.02, E.  

 
2543.03 CONSTRUCTION. 

 
A. Equipment. 

 
1. Furnish milling equipment capable of removing deteriorated material a 

minimum of 12 inches in width in one pass and to the depth specified in 
the contract documents.  

 
2. Furnish tools or hand tools approved by the Engineer to remove other 

deteriorated material and clean the joint in the existing pavement. 
 
3. Furnish one of the following to compact the lower lifts: 

 Mechanical tampers meeting the requirements of Article 2001.04,  
 Trench rollers,  
 Vibratory compactors, or  
 Weighted vehicle wheels operated in the trench.  
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B. Transverse Joint Repair. 

 
1. Mill a transverse area not less than 12 inches wide or more than 24 

inches wide for the entire pavement width at joint repair areas. 
Additional width may be specified by the contract documents or by the 
Engineer. The maximum depth of the milled area will also be specified 
in the contract documents. 

 
2. Remove all loose material and clean the joint using methods approved 

by the Engineer. The use of hand tools may be required to provide a 
nearly vertical face of sound material. All removed material becomes the 
property of the Contractor, unless specified otherwise in the contract 
documents.  

 
3. Prior to filling the milled area with HMA, lightly tack the vertical faces 

and the base of the area. Ensure these surfaces are clean and dry to 
make the tacking operation effective.  

 
4. Place HMA in uniform lifts not to exceed 3 inches in depth.  
 
5. Compact each lift with a minimum of three passes using the compaction 

equipment specified.  
 
6. Ensure the finish elevation of the compacted material in the milled area 

is level with, or not more than 1/4 inch above, the surrounding pavement 
surface.  

 
7. If the transverse joint repair is to be used for the roadway wearing 

surface, seal the edges of transverse joint repair with a coat of CRS-2 
Bitumen. Apply the bitumen material with a V-shaped squeegee tool at 
a width of 3 inches centered on the joint edge. Blot excess bitumen 
material with sand.  

 
C. Limitations of Operations. 

 
1. Conduct the work on one lane at a time unless the road is closed to 

traffic. Conduct all operations to provide a minimum of inconvenience to 
traffic.  

 
2. Complete all the milling, cleaning, filling and compacting, and sealing of 

each transverse joint repair in 1 day if the road is not closed to traffic.  
 
3. If unforeseen conditions should result in milled trench sections being left 

overnight, assign a sufficient number of flaggers to warn and direct 
traffic from the time construction operations have stopped until they 
have resumed again. No extra payment will be made for the necessary 
flaggers.  

 
4. Apply Articles 1107.08, 1107.09, and 1108.03. 
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2543.04 METHOD OF MEASUREMENT. 

 
A. Measurement for Transverse Joint Repair will be the number of tons placed.  
 
B. Unused quantities will be deducted based on actual scaled weight or 

estimates. 
 
2543.05 BASIS OF PAYMENT. 

 
A. Payment for Transverse Joint Repair will be the contract unit price per ton 

for the specified material used. 
 
B. Payment is full compensation for: 

 Removal of all deteriorated material from the joint,  
 Cleaning,  
 Tack coat,  
 Asphalt binder,  
 HMA production, placement, and compaction in the trench, and  
 Sealing the transverse joint repair edges, when required. 

 
 

Section 2544.  Cleaning and Filling Cracks for HMA Surfaces 

 
2544.01 DESCRIPTION. 

 
A. Clean and fill cracks in an existing pavement or paved shoulder. Fill large 

cracks and spalled areas with HMA. Fill smaller cracks with filler material. 
 
B. This type of work is intended primarily for existing pavements that are not to 

be resurfaced. If additional work is to be required, it will be defined 
elsewhere in the contract documents. 

 
2544.02 MATERIALS. 

 
A. General. 

 
1. Use an HMA mixture meeting the requirements of Section 2303 for a 

3/4 inch, 1/2 inch, or 3/8 inch mixture size, or a similar mixture from a 
commercial source subject to approval of the Engineer. A high 
performance bituminous cold premix mixture may be used with the 
Engineer’s approval. The Engineer's approval of the use of a premix will 
be based on the availability of the specified hot mixture when this work 
is being done and the length of haul.  

 
2. For tack-coat material, use SS-1, SS-1H, CSS-1, CSS-1H, and MC-70 

meeting requirements of Section 4138 or 4140. Do not mix CSS and SS 
grades. Prior to October 1, use emulsion as the tack-coat bitumen. For 
Fall work after that date, a cutback asphalt may be used.  

 



2544.03 Cleaning and Filling Cracks for HMA Surfaces 

 
Page 936 
 

3. For filler material, use emulsified asphalt meeting the following 
requirements for CRS-2P or CRS-2 and of the quality to also be used 
for seal coat construction.  

 
4. For blotting material, use a sand meeting requirements of Section 4124 

or 4125, or a similar sand approved by the Engineer.  
 
B. Polymer-Modified Cationic Rapid Set Asphalt Emulsion, CRS-2P.  

Use a rapid set emulsion that has elastic properties.  
 

C. Cationic Rapid Set Asphalt Emulsion, CRS-2.  

Use a material having the properties of rapid set emulsion.  
 

D. Requirements.  

Use CRS-2P and CRS-2 emulsions complying with Section 4140.  
 
2544.03 CONSTRUCTION. 

 
A. Equipment. 

Includes the following:  
 
1. Water cleaning equipment capable of delivering water with a pressure of 

2000 psi from a nozzle to the crack being cleaned.  
 
2. Compressed air capable of providing moisture free and oil free air to 

blow sand and other foreign material from a crack.  
 
3. Air chisel or hand tools to remove loose and spalled material adjacent to 

cracks.  
 
4. Heating kettle or pressure distributor for applying filler material through 

a hand-operated wand or nozzle.  
 

B. Cleaning and Filling. 

 
1. General. 

a. Clean with either a high-pressure air or with water equipment, 
except do not use water blasting equipment when the temperature 
is below 32°F. In all cases, ensure vegetation is removed from the 
cracks. Cleaning methods other than those specified in this 
specification may be necessary to remove vegetation. Obtain the 
Engineer’s approval for other cleaning methods.  

b. When specifically required by the plans, place a soil sterilant, such 
as Spike or an approved equal, in the crack prior to placing the filler 
material.  

c. For filling cracks, use a hand-operated wand or pouring pot, either 
of which is capable of placing the filler material into the crack and 
filling to the adjacent surface. Use a nozzle or spout small enough 
to place the filler material into the crack without soiling the adjacent 
surface.  
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d. Immediately after placement of the filler, use a narrow, 2 inch or 
less, V-shaped, rubber-edged squeegee to tightly squeegee all 
cracks filled with emulsion. Take proper measures (for example a 
sand dam or an application of blotter material, in conjunction with 
the squeegee operation) to hold the filler in place, preventing run-
out at pavement or shoulder edges and low areas.  

 
2. Cracks Wider than 1 Inch. 

a. Clean the cracks of loose and spalled material, old crack filler when 
deemed necessary by the Engineer, sand, and other foreign debris 
using high-pressure water. Continue cleaning until essentially all 
debris and loose materials have been removed to a depth of 3 
inches within the crack opening.  

b. Blow the cleaned cracks free of water.  
c. Lightly tack the crack surfaces with tack-coat material as a hand 

operation.  
d. Fill the cracks with the hot mix specified. Rod and tamp into place 

and level with the adjacent surface. Ensure the mixture is warm and 
pliable when placed. Place this mixture prior to filling cracks with 
emulsion. Place a thin application of emulsion over the hot mix and 
tightly squeegee.  

 
3. Cracks 1/4 Inch to 1 Inch in Width. 

a. Clean with air pressure or high-pressure water sufficient to remove 
old crack filler, sand, and other foreign debris when the Engineer 
requires. Clean to a depth of at least 1 inch. Clean down to sound 
material, but a depth greater than 3 inches will not be required.  

b. Fill cracks with emulsion filler material. Use a hand-operated wand 
capable of placing the filler material into the crack and filling it to the 
adjacent surface. Use a nozzle attached to the wand small enough 
to place filler material into the crack without soiling the adjacent 
surface.  

 
4. Cracks Less than 1/4 Inch in Width. 

Clean sufficiently to remove sand and other foreign debris, and, when 
deemed necessary by the Engineer, old crack filler. Fill cracks with 
emulsion filler material.  
 

5. Map-cracked Areas. 

Cover with emulsion filler material using a suitable hand-operated 
squeegee. Apply as a thin, smooth application. Promptly blot the filler 
material with a light application of blotter material.  
 

C. Limitations. 

 
1. On projects where a fog seal or other surface treatment is to be done in 

conjunction with this work, complete the crack filling first. Except when 
this work is in preparation for a seal coat or slurry seal, do not perform 
crack filling on pavements from May 15 to September 30. Crack filling 
on paved shoulders will be allowed during this time.  
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2. When filling cracks with emulsion, allow sufficient time for the emulsion 
to flow to the bottom of the crack and to fill it completely full. In filling, a 
second pass may be necessary before leaving the work zone.  

 
3. One additional filling, or refilling, will be necessary where the filler has 

settled into the crack opening. The Engineer will identify these areas.  
 
4. The cleaned cracks need not be filled the same day they are cleaned. 

However, at the time of filling, ensure cracks are free of standing water 
as determined by visual examination. Recleaning may be necessary if 
the openings become contaminated before being filled. The work may 
be done as a single, coordinated operation.  

 
5. Conduct the work on only one lane of the pavement at a time, and 

according to the traffic control plan. Use of a pilot car may be required.  
 
6. Allow traffic to use the pavement during this construction. Conduct all 

operations so as to provide a minimum of inconvenience to traffic.  
 
7. Apply Articles 1107.08, 1107.09, and 1108.03. 

 
2544.04 METHOD OF MEASUREMENT. 

Measurement for maintenance cleaning and filling cracks, satisfactorily completed, 
will be as follows:  
 

A. Cleaning and Filling Cracks.  

 
1. Cleaning and Filling Cracks (Pavement Maintenance). 

a. Miles, calculated to the nearest 0.1 mile, of main line pavement, 
including shoulders 4 feet wide or less, on which cracks were 
cleaned and filled. Calculations will be based on the center line 
distance of main line, two-lane pavement, corrected for main line 
pavement of more than two lanes, including climbing lanes.  

b. At intersections, rest areas, and interchanges designated for 
cleaning and filling, the additional areas of widened pavement, 
ramps, storage lanes, turning lanes, paved medians, and parking in 
rest areas will not be separately measured for pavement.  

c. Between limits for which cleaning and filling is intended for either 
pavement or shoulders, no deductions will be made for bridges, 
intersections, or other interruptions where cracks are not to be 
cleaned and filled.  

 
2. Cleaning and Filling Cracks (Shoulder Maintenance). 

a. Miles, calculated to the nearest 0.1 mile, of paved shoulders 
greater than 4 feet in width, on which cracks were cleaned and 
filled. Calculations will be based on the center line distance of the 
adjacent main line pavement, a single measurement for shoulders 
on both sides of the pavement.  

b. At intersections, rest areas, and interchanges designated to be 
cleaned and filled, the additional areas of paved shoulders on 
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ramps, gores, and turning lanes will not be measured separately for 
payment.  

 
B. Hot Mix Asphalt for Crack Filling. 

Weight of hot mixture used for filling cracks larger than 1 inch. Mixture not 
used in the work will be deducted, based on actual scaled weights or 
estimates.  
 

C. Filler Material (Maintenance). 

 
1. Computed according to Article 2307.04, B. The total quantity will include 

the material placed in cracks and used to cover map-cracked areas.  
 
2. Blotting material and tack-coat material will not be measured separately 

for payment.  
 
2544.05 BASIS OF PAYMENT. 

 
A. Payment for cleaning and filling cracks will be the contract unit price as 

follows:  
 

1. Cleaning and Filling Cracks (Pavement Maintenance) or Cleaning 
and Filling Cracks (Shoulder Maintenance). 

Per mile for pavement or shoulders on which the cracks were cleaned 
and filled.  
 

2. Hot Mix Asphalt for Crack Filling. 

Per ton for HMA used in filling cracks over 1 inch.  
 

3. Filler Material (Maintenance). 

Per gallon.  
 

B. Payments are full compensation for: 
 Cleaning the cracks,  
 Furnishing and placing the HMA,  
 Filler material,  
 All blotting material and tack-coat material that is necessary, and  
 Furnishing all equipment and labor. 

 
 

Section 2545.  Overlay of Type B Guide Signs 

 
2545.01 DESCRIPTION. 

 
A. Overlaying of existing Type B signs. The signs to be overlaid will be 

identified in the contract documents.  
 
B. This work is intended to be done by applying retroreflective sheeting, as 

specified in Article 4186.03, to sheets of thin aluminum and applying to 
existing sign panels with pop-rivets.  



2545.03 Overlay of Type B Guide Signs 

 
Page 940 
 

2545.02 MATERIALS. 

 
A. Use retroreflective sheeting meeting the requirements of Article 4186.03.  
 
B. Ensure the thin aluminum sheets have a thickness of 0.063 inches ± 0.004 

inches and meet the requirements of ASTM B 209/B 209M, Alloy 6061-T6 
with no specified limit for yield strength of bend test.  

 
C. Apply the retroreflective sheeting, as specified in Article 4186.03, to the thin 

aluminum sheets according to the sheeting manufacturer’s 
recommendations.  

 
2545.03 PREPARING PANELS, APPLYING ALUMINUM OVERLAY STRIPS, 

AND APPLYING LEGENDS. 

 
A. Preparation of Panels. 

 
1. Leave the sign panel to be overlaid in place on sign supports while the 

work is in progress. If proposing an alternate method requiring removal 
of the panel, submit the procedure to the Engineer for approval prior to 
beginning work.  

 
2. Remove all existing legends, symbols, shields, and borders from the 

sign panel without damage to the aluminum extrusions. Removed items 
become the property of the Contractor. Remove rivets protruding from 
the surface of the sign panel. Additional preparation work may be shown 
in the contract documents.  

 
B. Application of Aluminum Overlay Strips. 

 
1. Apply the thin overlay aluminum strips with retroreflective sheeting in 

uniform width vertical strips no less than 1.5 feet wide, except the last 
strip may be of lesser width. Form vertical joints by butting aluminum 
strips together as close as possible without overlapping.  

 
2. Edge molding on the panel is to remain in place. Indent the overlay 

strips 3/4 inch from the left and right edge of the sign face to allow the 
edge molding to grip the extrusions.  

 
3. With the sign 4 feet or less in height, place the overlay strip horizontal in 

one piece.  
 
4. Attach the overlay sheets with rivets. Use aluminum pull through, hollow 

blind rivets with a diameter of 1/8 inch and a brazier head with an 
appropriate grip range. The maximum spacing between rivets is to be 
12 inches both vertical and horizontal. The maximum spacing that the 
rivets may be indented is 3 inches from edge of the overlay strips.  

 
5. Control color matching of pieces of overlay by maximum use of overlay 

from a single lot number on each sign. When overlay from different lots 
is to be used on a sign, match the colors. In matching, place the overlay 
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pieces side by side and inspect visually in existing light from a 10 foot 
distance perpendicular to the faces of the pieces. If a difference in color 
is perceptible at that distance, the pieces are not to be used on the 
same sign.  

 
C. Application of Legend. 

For legends to be placed on refurbished sign panels, use retroreflective 
sheeting applied to an aluminum base according to Type B sign layouts on 
the plans. Use detachable type legends. Use new material meeting the 
requirements of Article 4186.05. Attach legends to the sign panel as 
specified in Article 4186.06, D. 
  

D. Limitations. 

The sequence of overlay work and the time requirements for each sign are 
subject to the limitations shown on the plans.  

 
2545.04 METHOD OF MEASUREMENT. 

Measurement for Overlay Type B Guide Signs will be in square feet from 
measurements to the nearest 0.1 feet computed for the area of the vertical, front face 
of the signs, as specified in the contract documents, according to Article 2524.04. 
 
2545.05 BASIS OF PAYMENT. 

 
A. Payment for Overlay Type B Guide Signs will be the contract unit price per 

square foot of sign area overlaid.  
 
B. Payment is full compensation for: 

 Sign panel preparation,  
 Furnishing and applying overlay sheeting material to existing sign 

panels, and  
 Furnishing and applying all legend, border, and symbols according to 

the contract documents. 
 
 

Section 2546.  Gabions and Revet Mattresses 

 
2546.01 DESCRIPTION. 

Gabions are intended for high strength installations in both horizontal and vertical 
structures. Revet mattresses are intended for lower strength, horizontal or nearly 
horizontal structures.  
 
2546.02 MATERIALS AND FABRICATION. 

Ensure gabions and mattresses are constructed using materials meeting the following 
requirements. Ensure they are fabricated as required for gabions, unless mattresses 
are specifically designated in the contract documents. At the Contractor's option, for 
lid fastening of twisted mesh baskets at edges and diaphragms, either lacing wire or 
steel ring fastener system may be used. For welded wire mesh baskets, use “Lacing 
Wire” for lid fastening at edges and diaphragms. Baskets shall be fabricated by 
twisting or welding a mesh from steel wire. 
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A. Baskets. 

 
1. Double Twisted Wire Baskets. 

a. Twisted wire mesh for gabion baskets and revet mattresses shall 
be formed in a uniform hexagonal pattern with double twists so 
bound as to prevent unraveling.  

b. Twisted wire mesh baskets shall meet the requirements of ASTM A 
975 and fabricated from soft temper galvanized wire with a Class III 
Coating in accordance with ASTM A 641 (Style 1) and, if specified, 
subsequently coated with PVC (Style 3). 

c. For gabions, the mesh opening shall not exceed 4.5 inches, and 
area shall not exceed 10 square inches.   

d. For mattresses, the maximum linear dimension of mesh opening 
shall not exceed 3.25 inches.   

e. Wire for twisted wire mesh gabion baskets, revet mattresses, edges 
and selvage shall have a tensile strength of 60,000 to 70,000 psi.   

f. Wire for lacings and connections of twisted wire mesh gabions and 
mattresses shall have a tensile strength of 60,000 to 75,000 psi. 

 
2. Welded Wire Baskets. 

a. Welded wire baskets shall meet the requirements of ASTM A 974, 
Style 2, manufactured from uncoated hard drawn steel wire 
conforming to ASTM A 853 and the fabric subsequently coated with 
zinc using the hot dip process; if specified, the galvanized fabric 
may have an additional coating of PVC (Style 5). 

b. Weight of the zinc coating on the fabric shall conform to the 
requirements of ASTM A 641 Class 3. 

c. Welded wire mesh for gabion baskets shall have each connection 
welded to obtain a minimum average shear strength of 584 pounds, 
with a minimum shear strength of 450 pounds. 

d. For revet mattresses, the minimum average shear strength of 
welded connections shall be 292 pounds, with a minimum shear 
strength of 225 pounds.    

e. Wire shall have a minimum tensile strength of 80,000 psi for welded 
wire baskets and mattresses. 

f. For gabions, the mesh opening shall not exceed 3 inches, and area 
shall not exceed 9 square inches.   

g. For mattresses, the mesh opening shall not exceed 3 by 1.5 inches. 
 

3. Wire. 

Ensure wire complies with the following:  
a.    Mesh, edge, and selvage wire are the same material.  
b.    Minimum sizes shown in Table 2546.02-1: 
 

Table 2546.02-1: Minimum Wire Sizes 

 Gabions  Mattresses  
Mesh  
Edges and selvage  
Lacing and connecting  

11 gage 
9 gage 
13 1/2 gage 

13 1/2 gage 
11 gage 
13 1/2 gage 
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4.    Steel Ring Fastener System.  

Steel Ring Fastener System may be used only with twisted mesh wire 
baskets. Ensure one of the following is used:  
 Galvanized 11 gage wire with a tensile strength meeting the 

requirements of ASTM A 764, Class I Tensile,  and with a Class 3, 
Type B or C coating of a minimum of 0.80 ounce of zinc per square 
foot.   

 Stainless steel 11 gage wire (use only with PVC coated gabion 
baskets and mattresses) with a tensile strength meeting the 
requirements of ASTM A 313, Type 302, Class I. 
 

5. Basket Fabrication. 
a. Ensure baskets are fabricated as shown in the contract documents. 

Standard sizes are shown in Table 2546.02-2:  
 

Table 2546.02-2: Gabion Basket Fabrication 

Dimensions, ft.
(a)

 Number of Cells  
or Compartments 

Capacity 
yd

3
 Length Width Height 

6 
9 
12 
6 
9 
12  
6 
9 
12 

3 
3 
3 
3 
3 
3 
3 
3 
3 

3 
3 
3 

1.5 
1.5 
1.5 
1 
1 
1 

2 
3 
4 
2 
3 
4 
2 
3 
4 

2.0 
3.0 
4.0 
1.0 
1.5 
2.0 
0.67 
1.0 
1.33 

 
Table 2546.02-3: Revet Matress Basket Fabrication 

Dimensions, ft.
(a)

 Number of Cells  
or Compartments 

Capacity 
yd

3
 Length Width Height 

9 
12 
9 
12 
9 
12 

6 
6 
6 
6 
6 
6 

0.50 
0.50 
0.75 
0.75 
1.0 
1.0 

3 
4 
3 
4 
3 
4 

1.0 
1.33 
1.5 
2.0 
2.0 

2.67 
(a) Dimensions are subject to a tolerance of ±5%. 

 
b. Ensure baskets are fabricated into panels in such a manner that the 

base, sides, and ends can be assembled into a single, rectangular 
unit of the specified size. Ensure all perimeter edges of the baskets 
are selvaged with the specified wire so that the selvaged 
connections have the same strengths as the body of the mesh.  

c. Baskets will normally be furnished in bundles of flat panels of 
appropriate sizes. On site assembly is intended.  

d. Ensure the gabion units are furnished with the necessary 
diaphragms secured in proper position on the base in a manner so 
that no additional tying at this juncture will be necessary.  
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e. Ensure the mattress units are subdivided into compartments by the 
insertion of diaphragms made of the same mesh as the rest of the 
mattress. Ensure the diaphragms are factory secured in proper 
position at the base with a continuous spiral wire, in such a manner 
that no additional tying at this junction will be necessary.  

 
6. Elongation. 

Ensure the wire mesh permits elongation equivalent to a minimum of 
10% of the length of the section under test without reducing the gage or 
tensile strength of the individual wire.  
 

7. Elasticity. 
a. Ensure the mesh withstands, without rupture of any wire or opening 

of any mesh fastening, the following load test: 
1) The ends of an uncut section of mesh 6 feet long, not less than 

3 feet wide and including all selvage binding, are securely 
clamped for 3 feet along the width of the sample. When the 
width of the sample under test exceeds 3 feet, the clamps will 
be placed in the middle portion of the width, and the excess 
width will be allowed to fall free on each side of the clamped 
section.  

2) The sample is then subjected to sufficient tension to cause 
10% elongation of the sample section between the clamps.  

3) After elongation and while clamped as described above (and 
otherwise unsupported), the section is subjected to a load 
applied to an area of 1 square foot , located approximately in 
the center of the sample section between the clamps, and in a 
direction perpendicular to the direction of the tension force. For 
gabions, use a load equaling or exceeding 6000 pounds. For 
mattresses, use a load equaling or exceeding 4000 pounds. 

b. Ensure the ram head used in the test is circular with its edges 
beveled or rounded to prevent cutting of the wires.  

 
8. Certification. 

a. As a condition of source approval, the manufacturer may be 
required to furnish test results which show compliance with 
elongation and elasticity requirements.  

b. Ensure each shipment of wire structures to a job site is 
accompanied by a certification which states that the material meets 
the requirements of this specification. A shipment consists of all 
materials arriving at the job site at substantially the same time.  

c. Ensure all certifications are signed by an authorized representative 
of the company.  

 
B. Anchor Stakes. 

Use anchor stakes made from 2 inch nominal diameter, galvanized standard 
weight pipe meeting the requirements of ASTM A 53. The length will be 
shown in the contract documents.  
 

C. Engineering Fabric. 

Use engineering fabric meeting the requirements of Article 4196.01, B, 3.  
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D. Gabion Stone. 

Meet the requirements of Article 4130.06.  
 

E. Grout. 

Apply Article 2507.02, B.  
 
2546.03 CONSTRUCTION. 

 
A. Perform the work as required by the contract documents. Excavate or 

smooth the area, or both, as necessary for proper placement of the gabions 
or mattresses, as shown in the contract documents. The contract documents 
may also require compaction of the prepared surface, or placement of 
selected or special backfill material in preparing the surface. 

 
B. When specified, furnish and transport concrete grout and place within the 

voids to the full width of the gabion basket. 
 
C. When designated in the contract documents, place engineering fabric under 

and behind the baskets. Place the fabric in vertical strips, or transverse to 
the flow line, lapped at least 3 inches with the downstream strip to the 
outside of the structure.  

 
D. At the construction site, assemble the baskets into rectangular baskets of 

the specified sizes. Assemble them to be single unit construction. Weave the 
base, lid, and sides into a single unit. Connect the ends to the base section 
in a manner so that strength and flexibility at the point of connection is at 
least equal to that of the mesh.  

 
E. Carefully place the baskets into their proper positions for slope and 

alignment as shown in the contract documents. When the slope is not 
shown, slope the faces of gabions at 1 (horizontal) to 6 (vertical).  

 
F. When anchor stakes are designated for mattresses, drive them into position 

as shown in the contract documents. The top of the anchor stake should be 
at the elevation of the tops of adjacent baskets. Securely tie the anchor 
stakes to adjacent baskets at the top and the base of the baskets.  

 
G. Connect adjacent baskets in a manner so that the connection is strong 

enough that a failure will occur in the mesh, rather than the lacing. Adjoining 
gabions and mattresses are to be connected at vertical corner edges and 
diaphragms. Stacked gabions are to be also connected at the horizontal 
edges, front and back. Lace all connections with loops at approximate 4 inch 
intervals, and as recommended by the manufacturer. To achieve proper 
alignment during filling, use a come-along or other means to tension gabions 
3 feet high placed in a line.  

 
H. Carefully fill each basket with the revetment stone specified. Machine 

placement will be permitted. However, considerable handwork is necessary 
and will be required to assure orientation for maximum density without 
bulges, a compact and dense exposed face, and maximum aggregate 
contact with the lid and other baskets placed or to be placed in the structure.  
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I. For gabions 3 feet high, fill in three lifts, 1 foot at a time, orienting the stones 
with each lift as necessary.  

 
J. When a 3 foot high cell is to be exposed in the finished structure, securely 

install two connecting wires between each lift, connecting each cell face to 
be exposed with the opposite face or diaphragm. Locate the wires with equal 
horizontal spacing. Install the wires by looping each end around two mesh 
openings, then wrapping the wire tightly around itself with at least four full 
wraps. Lock the end of the wire in place by lacing it under the previous lap. 
(For each 3 foot high cell with one face to be exposed, four connecting wires 
are required. For the same cell as an end unit, there are two exposed faces 
and eight connecting wires are required.)  

 
K. Connecting wires are not required for mattresses.  
 
L. Fasten the lids in place at edges and diaphragms as specified above.  
 
M. If steel ring fasteners are used, limit spacing to nominal 5 inches (±1.0 inch).  
 
N. Special features or details may also be required. Construct these as shown 

in the contract documents.  
 
O. When specified, do not place grout until the Engineer has inspected and 

approved the gabion. Sufficient jarring of rocks may be done to aid 
penetration of the grout to ensure all voids are filled and the grout fully 
penetrates the basket. Place grout according to Article 2507.03, E.  

 
P. When the structure is completed, finish the earthwork as shown in the 

contract documents.  
 
2546.04 METHOD OF MEASUREMENT. 

 
A. Gabions or Mattresses. 

 
1. Gabions or Mattresses: Calculated volume satisfactorily placed. When 

placement is according to the contract documents, plan quantities will 
be used.  

 
2. Anchor Stakes (if required for mattresses): by count.  
 
3. Associated earthwork: Article 2402.04 or 2102.04 applies.  
 

B. Concrete Grout for Gabions. 

Article 2507.04 applies.  
 
2546.05 BASIS OF PAYMENT. 

Payment will be for the contract unit price as follows: 
 

A. Gabions or Mattresses. 
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1. Gabions or Mattresses: 
a. Per cubic yard. 
b. Payment is full compensation for: 

 Furnishing and placing engineering fabric as shown in the 
contract documents,  

 Furnishing, assembling, and placing the baskets, and 
 Furnishing and placing the revetment stone in the baskets.  
 

2. Anchor Stakes: each.  
 
3. Associated earthwork:  Article 2402.05 or 2102.05 applies. For small 

quantities, the contract documents may designate this work as 
incidental. If so, it will not be paid for separately. 

 
4. Special features or details: as shown in the contract documents. They 

may be made incidental, with no separate payment. 
 

B. Concrete Grout for Gabions. 

Article 2507.05 applies.  
 
 

Section 2547.  Temporary Stream Access 

 
2547.01 DESCRIPTION. 

This work consists of the construction, use, maintenance and removal of temporary 
structures used to provide construction access across along or into waters of the 
United States. Temporary structures are any features not a part of the completed 
project that are constructed or installed to provide access to the project site including 
stream crossings, causeways, pads and temporary bridges or barges.  
 
2547.02 MATERIALS. 

Furnish fill materials. Do not obtain from the stream unless specifically allowed 
elsewhere in the contract documents. 
 
2547.03 CONSTRUCTION. 

 
A. The type of structure used, if any, is at the Contractor’s discretion provided it 

complies with Article 1105.13. Unless indicated otherwise in the contract 
documents, the Contracting Authority will obtain approval for temporary 
stream crossings, constructed according to Standard Road Plan EW-401 or 
as shown in the contract documents, in the Section 404 permit. Should the 
Contractor elect to access the waterway using different methods than 
provided for in the contract documents, the Contractor shall be responsible 
to obtain a Section 404 permit for temporary stream crossings from the US 
Army Corps of Engineers. 

 
B. Unless indicated otherwise in the contract documents, the Contracting 

Authority will obtain Section 408 approval from the US Army Corps of 
Engineers and the local sponsor for work on a federal levee, federal control 
structure, or access to a waterway within a federal levee and the use of a 
temporary stream crossing (Standard Road Plan EW–401). Should the 

2547.03
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Contractor elect to construct the project using different methods than 
provided for in the contract documents, the Contractor will be responsible to 
obtain Section 408 approval from the US Army Corps of Engineers and the 
local sponsor and Section 404 approval from the US Army Corps of 
Engineers.   

 
C. Ensure temporary structures:  Maintain normal downstream flows, do not 

restrict expected high flows, do not disrupt movement of aquatic life native to 
the stream or water body, and minimize the potential for flooding. Expected 
high flows are flows which the Contractor expects to experience during the 
period of time the crossing is in place. 

  
D. Maintain temporary structures to prevent unnecessary erosion and other 

non-point sources of pollution. 
 
E. Completely remove temporary structures and return affected areas to 

preconstruction conditions within 30 calendar days of no longer being 
needed. Revetment that has been removed may be incorporated elsewhere 
in the project, provided it meets the specification for the intended final use. 
Remove all other fill material to an upland area. Reshape, stabilize, and 
revegetate as appropriate all disturbed areas. 

 
2547.04 METHOD OF MEASUREMENT. 

None. 
 

2547.05 BASIS OF PAYMENT. 

Temporary Stream Accesses is incidental to Mobilization. 
 
 

Section 2548.  Milled Rumble Strips - HMA or PCC Surface 

 
2548.01 DESCRIPTION. 

Provide equipment, furnish all necessary labor and materials, and perform all 
operations necessary for milling rumble strips in HMA or PCC surfaces. Mill rumble 
strips to the dimensions and spacing shown in the contract documents. Apply diluted 
asphalt emulsion to the milled shoulder rumble strips on HMA surfaces by means of a 
bituminous distributor. 
 
2548.02 MATERIALS. 

 
A. Milling. 

Equip milling equipment with a cutting head having cutting tips arranged in a 
pattern as to provide a smooth cut, approximately 1/16 inches between 
peaks and valleys. 
 

B. Asphalt Emulsion Fog Seal. 

 
1. Use asphalt emulsion Grade CSS-1 or CSS-1h, meeting requirements 

of Section 4140. 
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2. Dilute the asphalt emulsion with water prior to application to the milled 
shoulder rumble strip. The dilution rate is one part of asphalt emulsion 
to one part of water. 

 
2548.03 CONSTRUCTION. 

Notify the Engineer if degraded areas are encountered that will not accommodate 
milled rumble strips. Skip those sections.  
 

A. Test Strip. 

Demonstrate to the Engineer on an initial 500 foot test section that the 
equipment and method will provide the desired milled rumble strip and 
surface inside each depression without damaging the adjacent pavement. If 
the desired results are not being provided, as determined by the Engineer, 
provide different equipment or methods, or make necessary adjustments to 
provide the desired results. If the initial 500 foot section results are 
unsatisfactory, repair or replace the section as determined by the Engineer, 
at no additional cost to the Contracting Authority. 
 

B. Milling. 

 
1. Mill shoulder rumble strips in a straight line, offset from the painted edge 

line as shown in the contract documents. Do not deviate from that offset 
more than ± 2 inches. Ensure the depth of the rumble strips is as shown 
in the contract documents. The Engineer will randomly check the 
alignment and depth. 

 
2. Mill centerline rumble strips in a straight line, on the centerline joint as 

shown in the contract documents. Do not deviate from that location 
more than ± 1 inch. Ensure the depth of the rumble strips is as shown in 
the contract documents. The Engineer will randomly check the 
alignment and depth. 

 
3. Remove waste material (millings) resulting from the operation on a daily 

basis. The waste material may be used as fillet material adjacent to the 
paved shoulder or it may become property of the Contractor and 
disposed of off the project. Disposal of material may be at an approved 
landfill or approved stockpile, or by other methods that will allow the 
material to be recycled. Remove waste material prior to opening 
adjacent lane to traffic. 

 
C. Asphalt Emulsion Fog Seal. 

 
1. Ensure the equipment meets the requirements of Section 2001. 
 
2. Ensure the application width covers the entire milled shoulder rumble 

strip. 
 
3. Place the diluted asphalt emulsion fog seal according to Article 2308.03, 

D, at a rate of 0.13 gallon per square yard. 
 
4. Do not place asphalt emulsion on a damp or wet surface.  
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5. Apply asphalt emulsion during weather conditions under which 
satisfactory application can be obtained. Do not apply asphalt emulsion 
when the air temperature is below 50°F. Do not place asphalt emulsion 
after October 15 without the Engineer’s permission. 

 
D. Limitations. 

Do not disturb desirable grass areas and desirable trees outside the 
construction limits. Do not park or service vehicles and equipment or use 
these areas for storage of materials. Obtain the Engineer’s approval for 
storage, parking, and service areas. 

 
2548.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Milled Shoulder Rumble Strips. 

Stations shown in the contract documents, measured along each edge of 
mainline pavement. Unless stated otherwise in the contract documents, no 
deduction will be made for gapped areas. The quantity will be adjusted for 
the length of degraded shoulders skipped, as defined in Article 2548.03 of 
this specification. The quantity will be adjusted for test sections that were 
deemed unsatisfactory. 
 

B. Milled Centerline Rumble Strips.  

Stations shown in the contract documents, measured along the centerline of 
mainline pavement. Unless stated otherwise in the contract documents, no 
deduction will be made for gapped areas. The quantity will be adjusted for 
the length of degraded pavement skipped, as defined in Article 2548.03 of 
this specification. The quantity will be adjusted for test sections that were 
deemed unsatisfactory. 
 

C. Asphalt Emulsion for Fog Seal (Shoulder Rumble Strips). 

Gallons computed from field measurements of distributors or from tank cars 
or transport trucks as provided in Article 4100.03. When quantities computed 
from field measurements check within 1.0% of the billed gallons, payment 
will be based on billed gallons. When quantities computed from field 
measurements differ from billed gallons by more than 1.0%, payment will be 
based on the quantity from field measurements. From these quantities, any 
amount used by the Contractor as fuel, left in cars, or otherwise not 
delivered to the road surface will be deducted. The Engineer will advise the 
Contractor promptly, in writing, of quantities deducted. 

 
2548.05 BASIS OF PAYMENT. 

Payment will be the contract unit price as follows: 
 

A. Milled Shoulder Rumble Strips. 

Per station for the type specified. 
 

B. Milled Centerline Rumble Strips.  

Per station for the type specified.  
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C. Asphalt Emulsion for Fog Seal (Shoulder Rumble Strips). 

 
1. Per gallon for undiluted Asphalt Emulsion for Fog Seal (Shoulder 

Rumble Strips) that is mixed and used on the project. Diluted asphalt 
emulsion that is delivered to the project site, but not applied to the 
roadway surface will not be considered for payment.  

 
2. Payment is full compensation for cleaning the shoulder surface, 

furnishing and applying diluted asphalt emulsion, mixing water, and 
protecting the adjacent pavement and edge lines. 

 
 

Section 2549.  Pipe and Manhole Rehabilitation 
 
2549.01 DESCRIPTION. 

This section was developed in conjunction with Sections 4050 and 6020 of the 
SUDAS Standard Specifications, with modifications to suit the needs of the 
Department. 
 

A. Pipe Lining: 
 

1. Resin impregnated, cured-in-place. 
 
2. Deformed/reformed polyethylene. 
 
3. Folded/formed polyvinyl chloride. 
 
4. Sliplining. 
 

B. Pipe spot repairs. 
 
C. Rehabilitate existing manholes to waterproof and to prevent inflow and 

infiltration, to prevent corrosion, or to reestablish the structural integrity of the 
manhole. Includes construction of structural liners, protective liners, and 
infiltration barriers. 

 
2549.02 MATERIALS. 

 
A. Pipe Rehabilitation. 

 
1. Apply Article 4147.01.  
 
2. The Engineer may allow substitutions. Provide as a minimum the 

following information for evaluation: 
a. Product Information. 

1) Product name. 
2) Year product first available in the United States. 
3) Total footage or number of line segments installed in the 

United States. 
4) Results of all available product testing, including but not limited 

to leakage, physical properties, pipe stiffness, chemical 
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resistance, strain-corrosion, external loading, flow 
characteristics, infiltration/inflow reductions, structural capacity, 
and external hydrostatic loading capacity. 

5) Samples of before and after product. 
6) Design method. 
7) Typical lining thickness for pipe sizes included in the project. 

b. Manufacturer Information. 
1) Manufacturer name. 
2) Years of experience manufacturing the product. 
3) Country of manufacture of all product components. 
4) Quality control procedures for product manufacture, including 

inspection requirements, testing procedures, and allowable 
tolerance levels. 

5) Related ASTM standards, or other nationally recognized 
standards for product manufacturing. 

c. Installer Information. 
1) Installer name. 
2) Completed project list for last five years including for each 

project and year completed, client name/address/contact 
person/phone number, footages installed by pipe diameter, 
and number of lateral reinstatements. 

3) Detailed installation procedures, including estimated times for 
each task, lateral reinstatement methods, number of required 
excavations, and other items unique to each product. 

4) Video of installation process, if available. 
5) Evidence of properly trained personnel. 
6) Related ASTM standards or any nationally recognized 

standards for product installation. 
7) Available equipment list. 
8) Detailed procedures for repairing the product in the event of 

future damage or failure and for tapping future service 
connections, including required specialized equipment or 
training. 

9) Videos of two rehabilitated sewer sections showing before and 
after conditions. 

10) Additional information may be required. The submittal of 
prequalification information in no way implies that the product, 
manufacturer, or installer will be deemed to be qualified. The 
Contracting Authority, in its sole discretion, will determine 
whether a product, manufacturer, or installer does or does not 
qualify as an approved equal. 

 
B. Manhole Rehabilitation. 

Apply Article 4147.02 
 
2549.03 CONSTRUCTION. 

 
A. Pipe Rehabilitation. 

 
1. Public Relations Program. 

Establish a Public Information and Notification Program for contacting 
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each home or business connected to the affected sanitary sewer, 
informing them of the work to be done and when the sewer will be off 
line. The following specific steps are part of the Public Information and 
Notification Program: 
a. Provide written notice to be delivered to each affected home or 

business describing work, schedule, how the work affects them, 
and a local telephone number of the Contractor they can call to 
discuss the project or their problems. 

b. Personally contact each home or business on the day lateral 
verifications using closed circuit video inspection are to be 
performed. The homeowner or business will be asked to run water 
down their drain to verify each lateral. If the homeowner is 
unavailable, attempt other arrangements (cleanouts) to drain water 
through the lateral to verify each connection. 

c. Provide written notice and personally contact the home or business 
the day prior to beginning inversion of the section of sewer to which 
they are connected. 

d. Personally contact all homes or businesses that cannot be 
reconnected within the time stated in the written notice. 

e. Furnish and service portable toilets for use by the home or 
business occupants if so required by any affected served business 
or homeowner. 

 
2. Special Requirements. 

a. Prior to start of work, notify all affected parties 24 hours in advance 
as to the length of time their service will be blocked. 

b. Notify the Engineer’s Water Works Department to use meter and 
pay for water, if required. 

c. Unless specified otherwise, the Contracting Authority will provide 
water for installation of cured-in-place pipe from a nearby hydrant 
through a separate valve mounted on the hydrant. 

 
3. Examination. 

a. Cleaning. 
1) Clean and remove soil, grit, debris, and obstructions prior to 

video inspection or insertion of lining pipe, or both. 
2) Do not flush debris to downstream sections. 
3) Deposit removed material at an approved site. 

b. Video Inspection. 
1) Furnish the Engineer with a recording of sewers: 1) before the 

lining process and while the flow is being bypassed; and 2) 
after lining process and service reconnections have been 
completed. 

2) Provide an on screen numerical display of camera location, 
indexed from the starting manhole, in feet (meters). 

c. Service and Obstruction Location. 
1) Coordinate and cooperate with the Engineer for service and 

obstruction location. 
2) Locate the active sewer services by one of following: 

a) Use video inspection to observe service locations, breaks, 
obstructions, and structural failures. 
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b) Insert a sounding device through the service, noting its 
location on the ground surface. 

c) Dye testing. 
 

4. Bypassing Sewage. 
a. Submit a bypassing plan to the Engineer for review. 
b. Plug the line at a point upstream of pipe to be rehabilitated if 

bypassing is required. 
c. Pump flow to a downstream point or adjacent system as directed by 

the Engineer. 
1) Provide pump and bypass lines of adequate capacity to handle 

all flows. 
2) Provide adequate reserve pumps on site for emergency use 

and for storm flows. 
 

5. Obstructions. 
a. Remove all obstructions. 
b. If an obstruction is encountered that cannot be removed by 

equipment operating within the pipe, excavate and remove the 
obstruction upon approval of the Engineer. 

c. Place backfill material, compact, and restore the surface according 
to the contract documents. 

 
6. Temporary Sewer Service. 

If full normal sewer service is not re-established within the times stated, 
provide temporary facilities or hotel accommodations for affected 
residents and businesses. 
 

7. Sliplining. 
a. Excavation. 

1) For sliplining insertions, excavate at or near one structure and 
work from the existing manhole at the other end of the section 
to be pulled. 

2) Insertion Pit. 
a) For sliplining with segmented pipe (one pipe section at a 

time), construct the insertion pit as required to 
accommodate the length of individual pipe sections. 

b) For sliplining with pipe that is to be welded together above 
ground and pulled into sewer, dig a pit length 12 times the 
inside pipe diameter and slope the pit end back to the 
ground surface at 2.5 (horizontal) to 1.0 (vertical). 

b. Test Head. 
1) Pull the pulling head with one short section of slipling pipe 

through the sewer before inserting the liner to test for taps or 
obstructions protruding too far into the sewer. 

2) Attach cables to both ends of the test head to allow for removal 
if an obstruction is encountered. 

c. Installation. 

Push segmented pipe into the host pipe according to the 
manufacturer’s recommendations, or pull in a continuously welded 
pipe according to ASTM F 585. 
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d. Service Reconnection. 
1) Allow the sliplining pipe to recover according to the 

manufacturer’s recommendations. 
2) Do not leave the sanitary service unconnected for more than 

24 hours. 
3) Complete reconnections involving excavation of service lines 

according to the local plumbing codes. 
4) Reconnect excavated service connections according to the 

local plumbing code, except that the annular space between 
the host pipe and the sliplining pipe is to be filled with grout. 

e. Grouting. 
1) Before trimming the ends of the pipe and sealing, allow for the 

pipe to recover its original length according to the 
manufacturer’s recommendations. Recovery time is at least 
equal to the time required to pull the pipe into place. 

2) Fill the space between the sliplining pipe and the host pipe with 
CLSM complying with Article 2552.02, E, 3, or other material 
approved by the Engineer. Pump filler in from the lower end of 
the sliplining pipe. 

 
8. Resin Impregnated Cured-In-Place Pipe Lining. 

a. Install according to the manufacturer’s recommendations for this 
lining process and ASTM F 1216 unless noted otherwise. 

b. Use a resin impregnated tube, hydraulically inverted in place with 
an approved lubricant, and cured in place according to ASTM F 
1216, Section 7. 

c. Make the tube continuous between manholes. The tube may span 
several manhole reaches as allowed by the equipment, properties 
of the CIPP, and the size and condition of the sewer. 

d. Ensure the tube is free of uncured spots, lifts (spots cured away 
from the sewer), and delaminations. Remove and replace deficient 
sections. 

e. Service Reconnections. 
1) Do not leave sanitary service unconnected for more than 24 

hours. 
2) Complete reconnections involving excavation of service lines 

according to the local plumbing code. 
 

9. Deformed/Reformed High Density Polyethylene Pipe or 
Folded/Formed Polyvinyl Chloride Pipe Lining Installation. 

Install according to the manufacturer’s recommendations for particular 
lining material and process, unless specified otherwise. 
a. Lining Installation. 

1) Designate location where insertion is to begin, subject to the 
Engineer's approval. 

2) Transport lining to the site in one continuous length on spools 
compatible with manufacturer’s designated process. 

3) Heat lining material at the job site as necessary for insertion. 
Pull lining into the sewer with appropriate pulling heads, 
cables, and heat distribution equipment. 
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4) Ensure lining is continuous between manholes as allowed by 
the tensile properties of lining and the size and condition of the 
sewer. 

5) Connect fully inserted lining to the heat source distribution 
equipment. 

6) Round and expand by uniformly distributed heat, steam, and 
pressure and by mechanical devices. 

7) After lining has been expanded to a tight fit, cool gradually 
under pressure until the process is complete. 

8) Provide a continuous pipe lining, without joints, over the entire 
length of pipe. 

9) Ensure the lining is free of all material defects, pits, pinholes, 
cracks, crazing, folds, or unrounded sections. 

10) Repair all defects at no additional cost to the Contracting 
Authority. 

b. Service Reconnections. 
1) Do not leave sanitary service unconnected for more than 24 

hours. 
2) Complete reconnections involving excavation of service lines 

according to the local plumbing code. 
 

10. Spot Repairs by Pipe Replacement. 
a. Excavate trench according to Section 2552. 
b. Remove existing pipe to the extent required and disconnect 

affected sewer services. 
c. Install replacement pipe of the same nominal size as the existing 

pipe.  
1) Use the same materials as specified in the contract documents 

that comply with Section 2504. 
2) Place bedding material according to Section 2552. 

d. Install pipe repair coupling. 
1) Cut pipes to length require allowing no more than a 1/2 inch 

gap between butted pipe ends at coupling location. Cut pipes 
perpendicular to centerline. 

2) Clean the outside surface of the existing and replacement 
pipes as required to provide a positive seal with the pipe repair 
coupling. 

3) Wrap coupling around pipes, centered on butt joint, and tighten 
bolts according to manufacturer’s recommendations. 

e. Reconnect sewer services. 
f. Place backfill material in trench according to Section 2552. 
 

11. Cleanup and Closeout. 
a. Verify that the services are reconnected and fully operable, with at 

least 90% of original capacity. 
b. Submit initial and final video tapes, CDs, or DVDs to the Engineer. 
c. Remove all equipment and debris. 
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B. Manhole Rehabilitation. 

 
1. Submittals. 

a. Concrete mix design, if required by the Engineer. 
b. Catalog cuts of all mortar mixes, sealants, and liners. 
 

2. Infiltration Barrier. 

Apply Article 2435.03, A. 
 

3. Urethane Chimney Seal. 
a. Prepare the surface according to the manufacturer’s 

recommendations, including sandblasting, pressure washing, 
sealing leaks or gaps, and drying the surface. 

b. Apply primer, prepare product, and brush-apply the seal to a 
minimum thickness of 175 mils, covering 2 inches above the bottom 
of the frame and the entire adjustment ring area to 3 inches below 
the bottom adjustment ring. 

 
4. In-Situ Manhole Replacement, Cast-in-place Concrete. 

a. Preparation. 

Prepare according to the forming system manufacturer's 
recommendations, including the following: 
1) Clean the existing surface to remove loose material and debris. 
2) Remove existing steps that might interfere with the erection of 

the forms. 
3) Control infiltration that may affect placement of concrete. 

b. Installation. 

Install and test according to the forming system manufacturer's 
recommendations, including the following: 
1) Place pipe extensions through the structure to maintain flow 

during installation. 
2) Erect forms inside the manhole. Secure the assembled internal 

forms to prevent shifting and to provide sufficient stiffness and 
strength to prevent collapse. 

3) Install a plastic liner when specified. 
4) Seal the forms at the bottom of the manhole to ensure the 

concrete does not enter the sewer. 
5) Carefully place concrete between the forms and the existing 

manhole walls. Place concrete from the bottom up to prevent 
segregation of concrete.   

6) Consolidate concrete as required to fill all pockets, seams, and 
cracks within the existing manhole wall. 

7)  Remove the forms when the concrete has cured sufficiently. 
8) Weld and test joints if a plastic liner is installed. 
9) Apply a sealing strip around the circumference of the invert top 

where it meets the vertical wall and around all pipe 
penetrations to form a waterstop. 

10) Overlay the invert top with concrete or high-strength mortar. 
Vary thickness from 3 inches at the wall to 1/2 inch at the edge 
of the channel.  
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11) Apply an epoxy lining to the invert top. Apply clean sand to the 
epoxy to create a non-slip surface. 

12) Seal the plastic liner to the manhole casting and existing pipe 
stubs as recommended by the manufacturer. 

13) Install a new casting. 
 

5. Centrifugally Cast Cementitious Mortar Liner with Epoxy Seal. 
a. Surface Preparation. 

Prepare according to the manufacturer’s recommendations, 
including the following: 
1) Wash the interior with a high pressure washer. 
2) Plug active leaks with the appropriate sealing material. 

b. Mortar Application. 

Apply according to the manufacturer’s recommendations, including 
the following: 
1)  Apply with a rotating centrifugal casting applicator, beginning at 

the bottom of the manhole. 
2) Retrieve the applicator head at the manufacturer's 

recommended speed to achieve the desired thickness. 
3) Apply to the full required thickness utilizing multiple passes as 

necessary. Minimize the time between passes so subsequent 
passes are cast against fresh mortar. 

4) Verify thickness with a wet gage at several locations to ensure 
proper depth. 

5) Hand-apply high-strength mortar to the invert surface. Vary 
thickness from 3 inches at the wall to 1/2 inch at the edge of 
the channel.   

c. Epoxy Seal Application. 

Seal according to the manufacturer’s recommendations, including 
the following: 
1) Apply with a rotating centrifugal casting applicator or airless 

sprayer onto the fresh mortar liner. 
2) If the epoxy seal is applied more than 24 hours after 

application of the mortar liner, or if the mortar liner is 
contaminated, clean the liner and then apply the epoxy. 

d. Finishing. 

Install a new casting. 
 
2549.04 METHOD OF MEASUREMENT. 

 
A. Pipe Lining. 

Measurement for each type and size of pipe lining will be in linear feet along 
the centerline of the pipe lining from center of manhole to center of manhole. 
 

B. Building Sanitary Sewer Service Reconnection. 

Each active existing building sanitary sewer service reconnected to the pipe 
lining, including the services reconnected by excavating and reconnecting 
services or by trenchless reconnection methods, will be counted.  
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C. Spot Repairs by Pipe Replacement. 

Both of the following methods will be specified for measurement of spot 
repairs by pipe replacement: 
 
1. Spot Repairs by Count. 

Each spot repair location will be counted. 
 

2. Spot Repairs by Linear Foot (Meter). 

Measurement will be in linear feet along the centerline of the 
replacement pipe. 
 

D. Infiltration Barrier. 

Each infiltration barrier installed on an existing manhole will be counted.   
 

E. Urethane Chimney Seal. 

Each urethane chimney seal installed on an existing manhole will be 
counted.   
 

F. In-Situ Manhole Replacement, Cast-in-place Concrete. 

Measurement of the vertical dimension of in-situ manhole replacement will 
be in feet from the lowest flowline to the top of the rim.  
 

G. In-Situ Manhole Replacement, Cast-in-place Concrete with Plastic 
Liner. 

Measurement of the vertical dimension of in-situ manhole replacement with 
plastic liner will be in feet from the lowest flowline to the top of the rim.  
 

H. Manhole Lining with Centrifugally Cast Cementitious Mortar Liner with 
Epoxy Seal. 

Measurement for depth of the vertical dimension of manhole lining will be in 
feet from the bottom of the lining to the top of the lining for each liner 
thickness specified.   

 
2549.05 BASIS OF PAYMENT. 

 
A. Pipe Lining. 

 
1. Payment will be made at the contract unit price per linear foot for each 

type and size of pipe lining. 
 
2. Payment is full compensation for pipe lining removal of internal 

obstructions, pipe cleaning, inspection, and all costs associated with the 
public information and notification program. 

 
B. Building Sanitary Sewer Service Reconnection. 

 
1. Payment will be made at the contract unit price for each reconnection. 
 
2. Payment is full compensation for building sanitary sewer service 

reconnection. 
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C. Spot Repairs by Pipe Replacement. 

Both of the following methods will be specified for payment of spot repairs by 
pipe replacement: 
 
1. Spot Repairs by Count. 

a. Payment will be made at the contract unit price for each spot repair. 
b. Payment is full compensation for uncovering and removing existing 

pipe, placing backfill material for replacement pipe, and restoring 
the surface. 

 
2. Spot Repairs by Linear Foot. 

a. Payment will be made at the contract unit price per linear foot of 
spot repair. 

b. Payment is full compensation for furnishing and installing 
replacement pipe and connections. 

 
D. Infiltration Barrier. 

 
1. Payment will be made at the contract unit price for each infiltration 

barrier.  
 
2. Payment is full compensation for all necessary compression or 

expansion bands and extension sleeves as necessary to complete 
infiltration barrier. 

 
E. Urethane Chimney Seal. 

Payment will be at the contract unit price for each urethane chimney seal.  
  

F. In-Situ Manhole Replacement, Cast-in-place Concrete. 

 
1. Payment will be at the contract unit price per vertical foot. 
 
2. Payment is full compensation for handling of sewer flows as required to 

properly complete the installation, invert overlay as recommended by 
the manufacturer, replacement of existing casting with a new casting, 
and testing the manhole upon completion.   

 
G. In-Situ Manhole Replacement, Cast-in-place Concrete with Plastic 

Liner. 

 
1. Payment will be at the contract unit price per vertical foot. 
 
2. Payment is full compensation for handling of sewer flows as required to 

properly complete the installation, invert overlay as recommended by 
the manufacturer, replacement of existing casting with a new casting, 
sealing at the frame and cover, sealing pipe penetrations as 
recommended by the manufacturer, and testing the manhole upon 
completion.  
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H. Manhole Lining with Centrifugally Cast Cementitious Mortar Liner with 
Epoxy Seal. 

 
1. Payment will be at the contract unit price per vertical foot for each liner 

thickness properly installed.   
 
2. Payment is full compensation for the handling of sewer flows during 

lining operations as required to properly complete the installation, and 
replacement of the existing casting with a new casting. 

 
 

Section 2550.  Night Work Lighting 

 
2550.01 DESCRIPTION. 

Furnish, install, operate, maintain, move, and remove night time lighting to illuminate 
construction work areas for night work when construction activities (vehicles, 
equipment, or workers) are within 15 feet of an open lane of traffic. Night work is 
defined as work performed between 30 minutes before sunset and 30 minutes after 
sunrise. 
 
2550.02 LIGHTING PLAN. 

 
A. Submit a lighting plan to the Engineer for review no later than the 

Preconstruction Conference. On the lighting plan show: 
 The areas to be illuminated, 
 Type and layout of the lighting systems, and 
 Calculations of the averaged maintained lighting intensity.  
 

B. Provide night work lighting in areas where construction equipment or 
workers are active within 15 feet of an open lane of traffic. Illuminate the 
work area and extend the lighting a minimum of 25 feet in advance and 
beyond the work area. Meet the following requirements for lighting: 
 Minimum intensity of 5 foot candles over the entire area described 

above. 
 Sources positioned to not interfere with or impede traffic in any direction 

and not cause glare for motorists or spillover onto adjacent properties. 
 

C. Illumination may be accomplished by using a combination of portable lights, 
floodlights, equipment lights, roadway lights (temporary or existing), or other 
lighting methods that will provide the required minimum lighting intensity.  

 
D. The Engineer may require modifications to the lighting setup in order to fit 

field conditions. 
 
2550.03 LIGHT METER. 

Provide the Engineer one light meter (to be returned to the Contractor at the 
completion of night work) capable of measuring light intensity in foot candles. Provide 
the Engineer instructions for operating the light meter 
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2550.04 TRAFFIC CONTROL. 

 
A. Ensure all vehicles and equipment (except for hand operated equipment) 

operating or parked within 15 feet of an open lane of traffic and all vehicles 
and equipment entering or exiting the work area display amber high intensity 
rotating, flashing, or oscillating lights. 

 
B. Place and remove all traffic control devices during daytime hours, when 

possible, unless specified otherwise in the contract documents. 
 
C. Continually review all traffic control devices, including monitoring of lights, to 

ensure proper installation and working order. 
 

2550.05 METHOD OF MEASUREMENT AND BASIS OF PAYMENT. 

All costs associated with furnishing, installing, operating, maintaining, moving, and 
removing night work lighting and other traffic control requirements required by this 
specification, are incidental to the lump sum bid price for Mobilization. 
 
 

Section 2551.  Crash Cushions 

 
2551.01 GENERAL. 

 
A. Furnish and install crash cushions accepted as crashworthy devices by the 

FHWA and meeting the requirements of NCHRP Report 350, Test Level 3 
criteria or AASHTO MASH criteria for any crash cushion evaluated after 
January 1, 2011. Approved products are listed in Materials I.M. 455, 
Appendix A. All products listed in Materials I.M. 455, Appendix A, are 
acceptable for use as temporary crash cushions.  

 
B. When a permanent, redirective, or severe-use crash cushion is required by 

the contract documents, install one of the crash cushions specifically 
designated for such use in Materials I.M. 455, Appendix A.  

 
C. In case of a discrepancy between these specifications and the 

manufacturer’s recommendations, these specifications govern. 
 
2551.02 MATERIALS. 

 
A. Meet the manufacturer’s requirements. 
 
B. Ensure crash cushions are in good repair when installed. 
 
C. For permanent crash cushions and spare parts kits, use equipment and 

materials of new stock, unless the contract documents provide for the 
relocation or the use of fixtures furnished by others. 

 
D. Refer to Materials I.M. 455, Appendix A, for parts to be included in spare 

parts kits. Spare parts kits are to be supplied by the crash cushion 
manufacturer and contain materials designated for repairing the specific 
brand and model of crash cushion furnished.   
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2551.03 CONSTRUCTION. 

 
A. General. 

 
1. Install crash cushions according to the manufacturer's 

recommendations. Prior to installation, provide the Engineer with: 
 Three copies of the manufacturer’s most current product manuals 

covering installation and maintenance of the unit. 
 Required certification statements. 
 Additional hardware, tools, or documentation supplied by the 

manufacturer. 
 

2. The manufacturer may require the use of additional connection 
hardware, construction of a backup structure, or construction of a paved 
footing for a specific installation. When required, construct and attach 
these items to the obstacle, the crash cushion, or both, in a manner 
specified by the manufacturer. 

 
3. Complete grading work, if required, prior to installation of crash 

cushions. 
 
4. When a roadway is closed to public traffic for construction, install all 

crash cushions prior to opening the road to traffic. 
 
5. Do not allow attachments to new concrete or to anchor bolts set in 

epoxy resin to be stressed until the new concrete or epoxy resin has 
attained an age of 3 calendar days. This time requirement may be 
lengthened by the Engineer during cool weather. 

 
B. Temporary Crash Cushions. 

 
1. Unless shown otherwise in the contract documents, apply a 

retroreflective panel as described for permanent crash cushions. 
 
2. When damaged, repair or replace the crash cushion. Initiate service to a 

damaged crash cushion within one hour of notification. Do not allow the 
object being shielded to be exposed to traffic for more than 12 hours. 

 
3. When a temporary crash cushion is no longer required, remove it. The 

crash cushion becomes the property of the Contractor. Remove anchor 
bolts, if used, and fill the bolt holes with one of the non-shrink grouts 
listed in Materials I.M. 491.13, Appendix A. 

 
4. When a crash cushion is required after the final stage of a project, leave 

it in place. The crash cushion becomes the property of the Contracting 
Authority.  

 
C. Permanent Crash Cushions. 

 
1. Mark the approach end of the crash cushion with a rectangular panel 

consisting of materials approved by the manufacturer and install 
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according to the manufacturer’s recommendations. Cover the panel with 
alternating black and retroreflective yellow stripes that meet the 
following: 
 Minimum of 3 inches in width, 
 Slope down at an angle of 45 degrees toward the side on which 

traffic is to pass the crash cushion.  
 Form chevrons that point upwards if traffic can pass to either side 

of the crash cushion.  
 Retroreflectivity requirements for Type IV reflective sheeting (yellow 

stripes only). 
 

2. Crash cushions with a flat face, the panel is to cover the entire face of 
the crash cushion. 

 
3. Crash cushions with a rounded face, the panel is to cover the entire 

height and width of that portion of the face between the sides of the 
crash cushion. However, the panel need not cover that portion of the 
face within 12 inches of the ground or higher than 42 inches. 

 
4. Permanent crash cushions become the property of the Contracting 

Authority. 
 
2551.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Temporary Crash Cushions. 

By count.  
 
B. Permanent Crash Cushions. 

By count.  
 
C. Crash Cushion Spare Parts Kits. 

By count for crash cushion spare parts kits delivered to the local 
maintenance office. 
 

D. Backup structures, paved footings, and additional connection 
hardware. 

Not measured separately for payment. 
 
2551.05 BASIS OF PAYMENT. 

Payment will be contract unit price as follows: 
 

A. Temporary Crash Cushions. 

 
1. Installed: each.  
 
2. Repaired or replaced due to damage by public traffic: extra work 

according to Article 1109.03, B.  
 

B. Permanent Crash Cushions. 

Each.  
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C. Crash Cushion Spare Parts Kit. 

Each. 
 

D. Backup structures, paved footings, and additional connection 
hardware. 

Incidental to crash cushions. 
 
 

Section 2552.  Trench Excavation and Backfill 

 
2552.01 DESCRIPTION. 

This section was developed in conjunction with Section 3010 of the SUDAS Standard 
Specifications, with modifications to suit the needs of the Department. 
 

A. Excavate trench for pipe installation. 
 
B. Stabilize trench and install pipe bedding materials. 
 
C. Place backfill material in trench. 

 
2552.02 MATERIALS. 

 
A. Materials Excavated from a Trench. 

 
1. Standard Trench Excavation.   

All materials encountered during trench excavation, except rock and 
over-excavation. 
a. Suitable Backfill Material. 

Class II, Class III, Class IVA, or Class IVB as defined in Article 
2552.02, C. 

b. Unsuitable Backfill Material. 

Includes, but is not limited to: 
1) Soils not classified as suitable backfill material, as defined in 

Article 2552.02, C. 
2) Individual stones or concrete chunks larger than 6 inches and 

averaging more than one per cubic foot of soil. 
3) Frozen materials. 
4) Stumps, logs, branches, and brush. 
5) Trash, metal, or construction waste. 
6) Soil in clumps or clods larger than 6 inches and without 

sufficient fine materials to fill voids during placement. 
7) Environmentally contaminated soils. 
8) Materials removed as rock excavation or over-excavation. 

c. Topsoil. 

Class V material. Apply Article 2552.02, D. 
 
2. Rock Excavation. 

Boulders or sedimentary deposits that cannot be removed from the 
trench without continuous use of pneumatic tools or blasting. 
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3. Over-Excavation. 

Excavation of unsuitable or unstable material in trenches below the pipe 
zone. 
 

B. Bedding (Class I) Material. 

Meet the requirements of Section 4118. 
 

C. Backfill Material (Under Interstate and Primary Roadways). 

Meet the requirements of Section 4119. 
 

D.  Backfill Material (Other Areas). 
 

1. Class II Material. 

Manufactured and non-manufactured open graded (clean) or dense 
graded (clean) processed aggregate, clean sand, or coarse grained 
natural soils (clean) with little or no fines. Class II materials are further 
described in Table 2552.02-1 in the Appendix. 

 
2. Class III Material. 

a. Natural coarse-grained soils with fines. Class III materials are 
further described in Table 2552.02-2 in the Appendix. 

b. Do not use where water conditions in trench may cause instability. 
 
3. Class IVA Material. 

a. Natural fine grained inorganic soils. Class IVA materials are further 
described in Table 2552.02-3 in the Appendix. 

b. The Engineer will determine if material is not suitable for use as 
backfill material under deep fills, surface applied wheel loads, 
heavy vibratory compactors, tampers, or other conditions. 

c. Do not use where water conditions in trench may cause instability. 
d. Material is suitable for use in dry trench conditions only. 

 
4. Class IVB Material. 

a. Natural fine grained inorganic (high elastic silts and plastic clays - 
fat clay) with a liquid limit greater than 50%. Class IVB materials 
are further described in Table 2552.02-4, in the Appendix. 

b. When approved by the Engineer, material may be used as final 
trench backfill in a dry trench. 

c. Do not use in the pipe embedment zone. 
 

E. Topsoil (Class V) Material. 
 

1. Organic soils. Class V materials are further described in Table 2552.02-
5, in the Appendix. 
 

2. Use only as topsoil outside of the pavement, unless specified otherwise 
or allowed by the Engineer. 

 
3. Do not use in the pipe embedment zone. 
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F. Stabilization (Foundation) Material. 

 
1. Clean 2 1/2 inch crushed stone with the following gradation: 
 

Sieve Percent Passing 

2 1/2 inch 100 
2 inch 90 to 100 

1 1/2 inch 35 to 70 
1 inch 0 to 20 

1/2 inch 0 to 5 
 
2. The Engineer may authorize a change in gradation subject to materials 

available locally at time of construction.  
 
3. Crushed concrete may be used, if approved by the Engineer, if it is 

within ± 5% of the gradation for each size of material. 
 

G. Special Pipe Embedment and Encasement Material. 

 
1. Concrete Cradle, Arch, or Encasement. 

Minimum 3000 psi compressive strength. 
 

2. Flowable Mortar. 

Apply Section 2506. 
 

3. Controlled Low Strength Material (CLSM). 
a. Approximate quantities per cubic yard: 

1) Cement 50 pounds 
2) Fly ash 250 pounds 
3) Fine aggregate 2910 pounds 
4) Water 60 gallons 

b. A compressive strength of at least 50 psi at 28 calendar days can 
be expected. 

 
2552.03 CONSTRUCTION. 

 
A. Trench Excavation. 

 
1. Notify the Engineer prior to the start of excavation activities. 
 
2. Remove topsoil to a minimum depth of 12 inches and stockpile. 
 
3. Excavate trench to required elevations and dimensions. 

a. Protect existing facilities, trees, and shrubs during trench 
excavation. 

b. Place excavated material away from trench. 
c. Grade spoil piles to drain. Do not allow spoil piles to obstruct 

drainage. 
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4. Unsuitable backfill material: 
a. If unsuitable backfill material is encountered, notify the Engineer. 
b. Remove rock, rubbish, boulders, debris, and other unsuitable 

backfill materials at least 6 inches below and on each side of the 
pipe. 

c. Keep unsuitable backfill material separated from suitable backfill 
material and topsoil. 

d. Restore trench to design dimensions using bedding or stabilization 
material. 

 
B. Rock or Unstable Soils in Trench Bottom. 

 
1. Notify the Engineer prior to over-excavation. 
 
2. The Engineer will determine the need for over-excavation and trench 

foundation stabilization prior to installation of pipes and structures. 
 
3. Refer to the contract documents for details of over-excavation of rock 

and wet or soft foundations.  
 

C. Trench Protection. 

 
1. Install adequate trench protection (sheeting, shoring, and bracing) to 

prevent ground movement or damage to adjacent structures, pipelines, 
and utilities. 

 
2. Move trench boxes carefully to avoid disturbing pipe, bedding, or trench 

wall. 
 

D. Dewatering. 

Submit a dewatering plan to the Engineer for approval. 
 
1. Maintain water levels below the bottom of trench excavation. 
 
2. Perform the dewatering operation according to the dewatering plan 

approved by the Engineer. Dewatering plan may be modified to meet 
actual field conditions, with approval of the Engineer. 

 
3. Ensure operation of the dewatering system does not damage adjoining 

structures and facilities. Cease dewatering operations and notify the 
Engineer if damage is observed. 

 
4. Discharged water: 

a. Do not discharge water into sanitary sewers. 
b. Discharging water into storm sewers requires the Engineer's 

approval. 
c. Obtain permission of adjacent property owner prior to discharging 

water onto their property. 
d.  Maintain and control water discharge as necessary to prevent a 

safety hazard for vehicular and pedestrian traffic.  
e.  Direct water discharge away from electrical facilities or equipment.  
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f.  Use dewatering equipment that will minimize disturbance from 
noise and fumes. 

g.  Protect discharge points from erosion. Provide sediment control for 
sediment contaminated water discharged directly from trench. 

 
E. Pipe Bedding and Backfill Material. 

 
1. General. 

a. Bedding and backfill material used for pipe installation will depend 
on: 
1) Type of installation (water main, sanitary sewer gravity main, 

sanitary sewer force main, or storm sewer). 
2) Pipe material. 
3) Depth of bury. 
4) Pipe diameter. 

b. After pipe installation, place remaining bedding material and 
immediately place backfill material in trench. 

c. Adjust the moisture content of excessively wet, but otherwise 
suitable, backfill material by spreading, turning, aerating, and 
otherwise working material as necessary to achieve required 
moisture range. 

d. Adjust the moisture content of excessively dry, but otherwise 
suitable, backfill material by adding water, then turning, mixing, and 
otherwise blending the water uniformly throughout the material until 
the required moisture range is achieved. 

e. Hydraulic compaction (flooding with water) is not allowed unless 
authorized by the Engineer. 

 
2. Pipe Bedding. 

a. Granular Material. 
1) Class I granular material is required for all gravity mains. Use 

when specified for pressure pipes. 
2) Place bedding material in the bottom of the trench in lifts no 

greater than 6 inches thick. Consolidate and moderately 
compact bedding material. 

3) Shape bedding material to evenly support pipe at the proper 
line and grade, with full contact under the bottom of the pipe. 
Excavate for pipe bells. 

4) Install pipe and system components. 
5) Place, consolidate, and moderately compact additional 

bedding material adjacent to the pipe to a depth equal to 1/6 
the outside diameter of the pipe. 

b. Suitable Backfill Material. 
1) Only use with pressure pipe. 
2) Use suitable backfill material to shape trench bottom to evenly 

support pipe at the proper line and grade, with full contact 
under the bottom of the pipe. Excavate for pipe bells. 

c. Special Pipe Embedment and Encasement Materials. 
1) If required in the contract documents, use concrete, flowable 

mortar, or CLSM in lieu of other bedding materials. 
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2) Secure pipe against displacement or flotation prior to placing 
concrete, flowable mortar, or CLSM. 

 
3.    Backfill Under Interstate and Primary Roads. 

a.    Place in lifts no greater than 6 inches thick. 
b.    Thoroughly tamp or vibrate each layer to insure compaction. 
c.    Place backfill material after recording locations of connections and 

appurtenances or at the Engineer’s direction. 
d.    Terminate backfill material at subgrade elevation. 

 
4. Haunch Support (Other Areas). 

Place from the top of the pipe bedding to the springline of the pipe. 
a. Granular Material. 

1) Place Class I material in lifts no greater than 6 inches thick. 
2) Consolidate and moderately compact by slicing with a shovel 

or using other approved techniques. 
b. Suitable Backfill Material. 

1) Place in lifts no greater than 6 inches thick. 
2) For Class II backfill material, consolidate and moderately 

compact by slicing with a shovel or using other approved 
techniques. 

3) For Class III and Class IVA backfill materials, compact to at 
least 90% of Standard Proctor Density. Obtain required 
compaction within a soil moisture range of optimum moisture to 
4% above optimum moisture content. 

c. Special Pipe Embedment and Encasement Materials. 
1) If required in the contract documents, use concrete, flowable 

mortar, or CLSM in lieu of other haunch materials. 
2) Secure pipe against displacement or flotation prior to placing 

concrete, flowable mortar, or CLSM. 
 

5. Primary and Secondary Backfill (Other Areas). 
a. General. 

1) For primary backfill, place from the springline of the pipe to the 
top of the pipe. 

2) For secondary backfill, place from the top of the pipe to 1 foot 
above the top of the pipe. 

b. Granular Material. 
1) Place in lifts no greater than 6 inches thick. 
2) Compact to at least 65% relative density. 

c. Suitable Backfill Material. 
1) Place in lifts no greater than 6 inches thick. 
2) For Class II backfill material, compact to at least 65% relative 

density. 
3) For Class III and Class IVA backfill materials, compact to at 

least 95% of Standard Proctor Density. Obtain required 
compaction within a soil moisture range of optimum moisture to 
4% above optimum moisture content. 
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d. Special Pipe Embedment and Encasement Materials. 
1) If specified in the contract documents, use concrete, flowable 

mortar, or CLSM in lieu of other primary or secondary backfill 
materials. 

2) Secure pipe against displacement or flotation prior to placing 
concrete, flowable mortar, or CLSM. 

 
6. Final Trench Backfill (Other Areas). 

a. Place suitable backfill material from 1 foot above the top of the pipe 
to the top of the trench. 
1) Use no more than 8 inch thick lifts for backfill areas more than 

3 feet below the bottom of pavement. 
2) Use no more than 6 inch thick lifts for backfill areas less than 

or equal to 3 feet below the bottom of pavement. 
b. Place backfill material after recording locations of connections and 

appurtenances or at the Engineer’s direction. 
c. Class I and Class II backfill material: 

1) Compact to at least 65% relative density within right-of-way. 
2) Compact to at least 50% relative density outside right-of-way. 

d. Class III and Class IVA backfill material: 
1) Compact to at least 95% of Standard Proctor Density within 

right-of-way. 
2) Compact to at least 90% of Standard Proctor Density outside 

right-of-way. 
3) Obtain required compaction within a soil moisture range of 

optimum moisture to 4% above optimum moisture content. 
e. In areas to remain unpaved, terminate backfill material 8 inches 

below finish grade. Use topsoil for the final 8 inches above trench 
backfill material. 

f. Terminate backfill material at subgrade elevation in areas to be 
paved. 

 
F. Trench Compaction Testing. 

 
1. General. 

When trench compaction testing is specified in the contract documents 
as the Contractor’s responsibility, provide testing of trench backfill 
material using the services of an independent testing laboratory 
approved by the Engineer. 

 
2. Soil Testing. 

a. Cohesive soils. 
1) Determine moisture-density relationships by ASTM D 698 

(Standard Proctor). Perform at least one test for each type of 
cohesive soil used. 

2) Determine in-place density and moisture content. Use ASTM D 
1556 (sand-cone method) and D 2216 (laboratory moisture 
content), or use ASTM D 6938 (nuclear methods for density 
and moisture content). 
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b. Cohesionless soils. 
1) Determine maximum and minimum index density and calculate 

relative density using ASTM D 4253 and D 4254. 
2) For Class I granular bedding material, determine gradation 

according to ASTM C 136. 
 

3. Field Testing. 
a. Testing Frequency and Locations. 

Perform testing of the final trench backfill, beginning at a depth of 2 
feet above the top of the pipe, as follows: 
1) Coordinate the timing of testing with the Engineer. 
2) The Engineer will determine the location of testing. 
3) For each 2 vertical feet of consolidated fill, provide tests at a 

maximum horizontal spacing of 200 feet and at all street 
crossings. 

4) Additional testing may be required by the Engineer in the event 
of non-compliance or if conditions change. 

5) If necessary, excavate to the depth and size as required by the 
Engineer to allow compaction tests. Place backfill material and 
recompact. 

b. Test Failure and Retesting. 

Rework, recompact, and retest as necessary until specified 
compaction and moisture content is achieved in all areas of the 
trench. In the event of failed tests, the Engineer may require 
retesting as deemed necessary. 

 
2552.04 METHOD OF MEASURMENT. 

 
A. Rock Excavation. 

Measurement will be by cubic yards of rock removed. 
 

B. Trench Foundation. 

Measurement will be in tons for the quantity of stabilization material required 
to replace material removed by over-excavation. Measurement will be based 
on the scale tickets for the material delivered and incorporated into the 
project. Trench foundation required to correct unauthorized over-excavation 
will not be measured. 
 

C. Replacement of Unsuitable Backfill Material. 

Measurement will be in cubic yards for the quantity of backfill material 
required to replace unsuitable backfill material remove during standard 
trench excavation. Measurement will be based on compacted material in 
place. 
 

D. Special Pipe Embedment or Encasement. 

Measurement will be by the linear foot along the centerline of pipe for each 
type of special embedment or encasement. 
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E. Trench Compaction Testing. 

 
1. The Contractor is not responsible for trench compaction testing or 

payment unless specified otherwise in the contract documents. 
 
2. If the contract documents specify that the Contractor is responsible for 

trench compaction testing performed by an independent testing 
laboratory hired by the Contractor, measurement will be a lump sum. 

 
2552.05 BASIS OF PAYMENT. 

 
A. General. 

The following items are incidental to the underground utility being installed 
and will not be paid for separately: 
 
1. Standard trench excavation. 
 
2. Removal and disposal of unsuitable backfill material encountered during 

standard trench excavation. 
 
3. Removal of abandoned private utilities encountered during trench 

excavation. 
 
4. Furnishing and placing granular bedding material. 
 
5. Placing and compacting backfill material. 
 
6. Dewatering. 
 
7. Sheeting, shoring, and bracing. 
 
8. Adjusting the moisture content of excavated backfill material to the 

range specified for placement and compaction. 
 
9. Temporary support for existing water, sewer, gas, telephone, electrical, 

and other utilities or services that cross the trench. 
 

B. Rock Excavation. 

Payment will be at the contract unit price per cubic yard for the quantity of 
rock removed. 
 

C. Trench Foundation. 

 
1. Payment will be at the contract unit price per ton for the quantity of 

stabilization material furnished and placed. 
 
2. Payment is full compensation for: 

 Removal and disposal of over-excavated material required to 
stabilize trench foundation, and 

 Furnishing, hauling, and placing stabilization material. 
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D. Replacement of Unsuitable Backfill Material. 

 
1. Payment will be at the contract unit price per cubic yard for the quantity 

of backfill material furnished. 
 
2. Payment is full compensation for furnishing, hauling, and placing backfill 

material. 
 

E. Special Pipe Embedment or Encasement. 

 
1. Payment will be at the contract unit price per linear foot for each type of 

special pipe embedment or encasement. 
 
2. Payment is full compensation for furnishing and placing all required 

special pipe embedment or encasement materials. 
 

F. Trench Compaction Testing. 

 
1. If the contract documents specify that the Contractor is responsible for 

trench compaction testing performed by an independent testing 
laboratory hired by the Contractor, payment will be at the contract unit 
price for the lump sum. 

 
2. The Contractor will be responsible for payments associated with all 

retesting resulting from failure of initial tests. 
 
 

Section 2553.  Trenchless Construction 

 
2553.01 DESCRIPTION. 

This section was developed in conjunction with Section 3020 of the SUDAS Standard 
Specifications, with modifications to suit the needs of the Department. 
 

A. Excavate launching and receiving pits. 
 
B. Install casing or carrier pipe by trenchless methods. 
 
C. Install carrier pipe inside casing pipe (if required). 
 
D. Place backfill material in excavations. 

 
2553.02 MATERIALS.  

 
A. Carrier Pipe. 
 

1. Carrier Pipe Installed within Casing Pipe. 
a. Sanitary Sewer Gravity Main. 

Apply Article 4149.02, A. 
b. Sanitary Sewer Force Main. 

1) Restrained Joint Ductile Iron Pipe: Apply Article 4149.02, B. 
2) Restrained Joint PVC Pipe: Apply Article 4149.02, B. 
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c. Storm Sewer. 

Apply Article 4149.03. 
d. Water Main. 

1) Restrained Joint Ductile Iron Pipe: Apply Article 4150.02, A. 
2) Restrained Joint PVC Pipe: Apply Article 4150.02, A. 

 
2. Carrier Pipe Installed without a Casing Pipe. 

a. Sanitary Sewer Gravity Main. 
1) Reinforced Concrete Pipe: Apply Article 4149.02, A. 
2) Vitrified Clay Pipe: Apply Article 4149.02, A. 
3) Restrained Joint Ductile Iron Pipe: Apply Article 4149.02, B. 
4) Restrained Joint PVC Pipe: Apply Article 4149.02, B. 

b. Sanitary Sewer Force Main. 
1) Restrained Joint Ductile Iron Pipe: Apply Article 4149.02, B. 
2) Restrained Joint PVC Pipe: Apply Article 4149.02, B. 

c. Storm Sewer. 
1) Reinforced Concrete Pipe: Apply Article 4149.03. 
2) Reinforced Concrete Arch Pipe: Apply Article 4149.03. 
3) Reinforced Concrete Elliptical Pipe: Apply Article 4149.03. 
4) Reinforced Concrete Low Head Pressure Pipe: Apply Article 

4149.03. 
d. Water Main. 

1) Restrained Joint Ductile Iron Pipe: Apply Article 4150.02, A. 
2) Restrained Joint PVC Pipe: Apply Article 4150.02, A. 

e. Roadway Pipe Culvert. 
Reinforced Concrete Pipe: Apply Section 4145. 
 

B. Casing Pipe. 

 
1. Pipe. 

Use only new steel pipe meeting the requirements of ASTM A 139, 
Grade B; ASTM A 252, Grade 2; or ASTM A 53, Grade B. Pipe may be 
welded or seamless. Wall thickness will be as specified in the contract 
documents. 
 

2. Joints. 
a. Comply with American Welding Society Code D1.1. Weld all joints 

with full penetrating weld. Welders shall be qualified according to 
Materials I.M. 560. Welds shall comply with Materials I.M. 558. 

b. Upon approval of the Engineer, an interlocking casing pipe 
connection system may be used in lieu of field welding the sections 
of casing pipe. 

 
3. Pipe Diameter. 

Minimum inside diameter as specified in the contract documents. If 
diameter is not specified, use a minimum inside casing diameter of at 
least 4 inches greater than the largest outside diameter of the carrier 
pipe, including pipe bells. 
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C. Casing Spacers. 

 
1. Use manufactured casing spacers to position carrier pipe in casing. Do 

not use wood skids. 
 
2. Meet the following material requirements: 

a. HDPE Band/Panel and Riser: ASTM D 638. 
b. Stainless Steel or Carbon Steel Band/Panel and Riser: Type 

304 stainless steel according to ASTM A 240or carbon steel 
according to ASTM A 36. 
1) Liner: Elastomeric PVC per ASTM D 149. 
2) Spacer Skid/Runner: Abrasion resistant polymer with a low 

coefficient of friction. 
3) Fasteners: Type 304 (18-8) stainless steel per ASTM A 193. 
 

D. Backfill Material for Abandoned Tunnels. 

 
1. Option 1: Use Class C concrete, approximately 4 inch slump. 
 
2. Option 2: Flowable mortar according to Article 2506.02. 
 
3. Option 3: CLSM according to Article 2552.02, G, 3. 
 

E. Backfill Material. 

 
1. Excavated Materials. 

Apply Section 2435 for classification of excavated materials. Use only 
suitable material for backfill material. 
 

2. Special Fill Materials. 

For use where specified in the contract documents. 
a. PCC: Use Class C concrete, approximately 4 inch slump. 
b. Flowable Mortar: Apply Section 2506.02. 
c. Controlled Low Strength Material (CLSM): Apply Article 2552.02, 

G, 3. 
 

F. Casing End Seal. 

 
1. Manufactured: Minimum 1/8 inch thick manufactured synthetic rubber 

casing end seal with stainless steel bands and fasteners. 
 
2. PCC: Apply Section 2403. Do not use PCC casing end seals with 

flexible carrier pipes. 
 
2553.03 CONSTRUCTION.  

 
A. Excavation. 

 
1. Notify the Engineer prior to the start of excavation activities. 
 
2. Remove topsoil to minimum depth of 12 inches and stockpile. 
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3. Excavate the minimum size pits necessary to safely and properly 
perform the work. 
a. Protect existing facilities, trees, and shrubs during excavation. 
b. Place excavated material away from trench. 
c. Grade and shape spoil piles to drain and protect adjacent areas 

from runoff. Do not allow spoil piles to obstruct drainage. Stabilize 
stockpiles with seeding and provide sediment control around 
stockpiles. 

 
4. Remove rock, rubbish, debris, and other materials not suitable for use 

as backfill material. 
 

B. Sheeting Shoring, and Bracing. 

Apply Article 2552.03, C. 
 

C. Dewatering. 

Apply Article 2552.03, D. 
 

D. Trenchless Installation. 

 
1. General. 

Select a method of installation that is appropriate for the soil conditions 
anticipated and will: 1) allow the pipe to be installed to the desired line 
and grade within the specified tolerances; 2) prevent heaving or 
settlement of the ground surface or damage to nearby facilities; and 3) 
prevent damage to the carrier pipe and lining materials within the carrier 
pipe. 
a. Installation Methods. 

1) Auger Boring: A method that utilizes a rotating cutting head to 
form the bore hole and a series of rotating augers inside a 
casing pipe to remove the spoil. 

2) Directional Drilling: A method for installing pipe from a 
surface launched drilling rig. A pilot bore is formed and then 
enlarged by back reaming and removing the spoil material. The 
pipe is then pulled in place. 

3) Open-ended Pipe Ramming: A method that involves driving a 
steel casing pipe with a percussive hammer. The front end of 
the casing pipe is open ended. Spoils are removed from the 
pipe. 

4) Pipe Jacking: A method in which pipe is pushed into the 
ground with hydraulic jacks while soil is simultaneously 
excavated. Excavation is normally completed with a tunnel 
boring machine. 

5) Microtunneling: A method of pipe jacking using a remote 
controlled tunnel boring machine. 

6) Utility Tunneling: A method of forming large diameter tunnels. 
As excavation takes place at the front of the tunnel, a liner is 
constructed to temporarily support the tunnel. Upon completion 
of the tunnel the pipe is pushed in place. 

7) Other: Other methods may be allowed with the Engineer’s 
approval. 



2553.03 Trenchless Construction 

 
Page 978 
 

b. Line and Grade. 
1) Install pipe at line and grade that will allow the carrier pipe to 

be installed at its true starting elevation and grade within a 
maximum alignment deviation of the pipe centerline. 

2) When no deviation tolerances are specified in the contract 
documents, apply the following maximum deviations to the 
carrier pipe: 
a) Gravity pipe: 

(1) Horizontally: ± 1.0 foot per 100 feet. 
(2) Vertically: ± 0.2 feet up to 100 feet. An additional ± 

0.1 foot per 100 feet thereafter. Backfall in pipe will 
not be allowed. 

b) Pressurized pipe: 
(1) Horizontally: ± 2.0 feet. 
(2) Vertically: ± 1.0 foot. Maintain the minimum depth 

specified in the contract documents. 
c) Greater deviation or interference with other identified 

facilities may be cause for rejection. 
c. Deviation from Line and Grade. 

1) Provided adequate clearance remains for proper installation of 
the carrier pipe, the Contractor will be allowed to correct 
deviations in grade of a casing pipe in order to achieve design 
grade of the carrier pipe by: 
 Pouring an invert in the casing pipe, or 
 Shimming the carrier pipe with casing spacers to a uniform 

grade. 
2) Installations deviating from the specified tolerances that cannot 

be adjusted to conform to the specified tolerances may be 
rejected by the Engineer. If a non-conforming installation is not 
rejected, provide all additional fittings, utility accesses, or 
appurtenances needed to accommodate horizontal or vertical 
misalignment, at no additional cost to the Contracting 
Authority. 

3) Abandon rejected installations and place special fill materials, 
at no additional cost to the Contracting Authority. Replace 
abandoned installations, including all additional fittings, 
manholes, or appurtenances required to replace rejected 
installations. 

 
2. Casing Pipe or Un-cased Carrier Pipe Installation. 

a. Install pipe by approved methods. 
b. Use a jacking collar, timbers, and other means as necessary to 

protect the driven end of the pipe from damage. 
c. Do not exceed the compressive strength or tensile capacity of the 

pipe during pushing or pulling operations. 
d. Fully support bore hole at all times to prevent collapse. Insert pipe 

as soil is removed, or support bore with drilling fluid. 
e. Fully weld all casing pipe joints. Use an interlocking connection 

system when approved by the Engineer. 
f. Fill space between the inside of the bore hole and the outside of the 

pipe with special fill material if the space is greater than 1 inch. 
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3. Carrier Pipe Installation through Casing. 

a. Clean dirt and debris from the interior of the casing pipe after 
installation. 

b. Install casing spacers on carrier pipe sections as necessary to 
support the pipe barrel according to the pipe manufacturer's 
recommendations subject to the following minimum requirements: 
1) Install a spacer within 1 foot of each side of the carrier pipe 

joint and at a maximum spacing of 6 feet. 
2) Do not support pipe by joint bells. 
3) Lubricate casing spacers with drilling mud or flax soap. Do not 

use petroleum-based lubricants or oils. 
c. Ensure that thrust loads will not damage carrier pipe joints. Provide 

thrust collars between joint shoulders of concrete pipe. 
d. Provide timbers for sufficient cushioning between the end of the 

pipe pushed and the jacking equipment to prevent damage to the 
pipe. Do not allow the steel jack face to thrust against the 
unprotected pipe end. 

e. Position jacks so that resultant force is applied evenly to the entire 
end of the pipe. 

f. Assemble pipe joints in the jacking pit before pushing the carrier 
pipe into the casing. 

g. Close the end of the casing pipe around the carrier pipe with a 
casing end seal. 

h. When specified in the contract documents, fill the annular space 
between the carrier and casing pipe with flowable mortar or CLSM. 

 
E. Pit Restoration. 

 
1. Remove installation equipment and unused materials from the 

launching and receiving pits. 
 
2. When the carrier pipe extends beyond the limits of trenchless 

installation and into the bore pit, place bedding and backfill material 
according to Section 2435. 

 
3. Place suitable backfill material in the pit. Apply the testing requirements 

of Section 2435.  
 
4. Restore the site to original condition or better. 

 
2553.04 METHOD OF MEASUREMENT.  

Trenchless Construction will not be measured for payment. Excavation for boulders 
less than or equal to one-third the diameter of the pipe being installed, or parts of 
existing structures identified in the contract documents will not be measured for 
payment, but are to be considered incidental to the price bid for trenchless 
construction. Excavation and removal of boulders larger than one third the diameter 
of the pipe being installed, or parts of existing structures not identified in the contract 
documents, will be paid for in accordance with Article 1109.03, B.  
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2553.05 BASIS OF PAYMENT.  

Trenchless Construction is incidental to the underground utility pipe being installed 
and will not be paid for separately. 
 
 

Section 2554.  Water Mains, Valves, Fire Hydrants, and Appurtenances 

 
2554.01 DESCRIPTION. 

This section was developed in conjunction with Division 5 of the SUDAS Standard 
Specifications, with modifications to suit the needs of the Department. 

A. Construct water mains and building service pipes. 
 
B. Install valves, fire hydrants, and appurtenances for water mains. 
 
C. Test and disinfect water mains, valves, fire hydrants, and appurtenances. 
 

2554.02 MATERIALS. 

 
A. Pipe, Fittings, Valves, Fire Hydrants, and Appurtenances. 

Apply Section 4150. 
 

B. Testing and Disinfection. 

 
1. Liquid Chlorine: according to AWWA B300 and AWWA B301. 
 
2. Sodium Hypochlorite: according to AWWA B300. 
 
3. Calcium Hypochlorite: according to AWWA B300. 
 
4. All disinfecting agents to be NSF 60 certified. Supply and store in 

original container. 
 
2554.03 CONSTRUCTION. 

 
A. Pipe and Fittings. 

 
1. Pipe Installation. 

a. General. 
1) Do not use deformed, defective, gouged, or otherwise 

damaged pipes or fittings. 
2) Keep trench free of water. Clean pipe interior prior to 

placement in the trench. 
3) Install pipe with fittings and valves to the lines and grades 

specified in the contract documents. 
4) Clean joint surfaces thoroughly and apply lubricant approved 

for use with potable water and recommended by the 
manufacturer. 

5) Push the pipe joint to the indication line on the spigot end of 
the pipe before making any joint deflections. 

6) Limit joint deflections to one degree less than pipe 
manufacturer's recommended maximum limit. 
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7) Tighten bolts in a joint evenly around the pipe. 
8) Install concrete thrust blocks on fittings 16 inches in diameter 

or smaller. For fittings larger than 16 inches, install restrained 
joints, and when specified in the contract documents, also 
install concrete thrust blocks. 

9) Keep exposed pipe ends closed with rodent-proof end gates at 
all times when pipe installation is not occurring. 

10) Close ends of installed pipe with watertight plugs during nights 
and non-working days. 

11) Do not allow water from the new pipeline to enter existing 
distribution system piping until testing and disinfection are 
successfully completed. 

b. Trenched. 
1) Excavate trench and place pipe bedding and backfill material 

as specified in Section 2552. 
2) Provide uniform bearing along the full length of the pipe barrel. 

Provide bell holes. 
c. Trenchless. 

Apply Section 2553. 
 

2. Additional Requirements for DIP Installation. 
a. Utilize full length gaged pipe for field cuts. Alternatively, field gage 

pipe selected for cutting to verify the outside diameter is within 
allowable tolerances. 

b. Cut the pipe perpendicular to the pipe barrel. Do not damage the 
cement lining. Bevel cut the ends for push-on joints according to 
the manufacturer’s recommendations. 

c. Encase all pipe, valves, and fittings with polyethylene wrap 
according to Article 2554.03, A, 5. 

 
3. Additional Requirements for PVC Pipe Installation. 

a. Cut the pipe perpendicular to the pipe barrel. Deburr and bevel cut 
the spigot end of the pipe barrel to match the factory bevel. Re-
mark the insertion line. 

b. When connecting to shallow depth bells, such as on some cast iron 
fittings or valves, cut the spigot end square to remove the factory 
bevel. Deburr the end and form a partial bevel on the end. 

 
4. Additional Requirements for Prestressed Concrete Cylinder Pipe 

Installation. 
a. Install according to AWWA M9. 
b. Relieve gasket tension by inserting a small rod between the gasket 

and the gasket groove and running the tool around the pipe twice. 
c. Check gasket position using a metal feeler gage after the joint has 

been assembled. 
d. Complete joint exterior grouting after pipe has been properly 

positioned using non-shrink grout. 
 

5. Polyethylene Encasement Installation. 
a. Apply polyethylene encasement to buried ductile iron pipe and to 

buried fittings, fire hydrants, and appurtenances. The polyethylene 



2554.03 Water Mains, Valves, Fire Hydrants, and Appurtenances 

 
Page 982 
 

encasement is to prevent contact between the pipe and the 
bedding material, but it need not be airtight or watertight. 

b. Install polyethylene encasement according to AWWA C105, using 
tubes for flat sheets, and the pipe manufacturer’s 
recommendations. 

c. Do not expose the polyethylene encasement to sunlight for long 
periods before installation. 

d. Remove lumps of clay, mud cinders, and so forth on the pipe 
surface before encasing the pipe. Prevent soil or bedding material 
from becoming trapped between the pipe and polyethylene. 

e. Lift polyethylene encased pipe with a fabric type sling or padded 
cable. 

f. Secure and repair encasement material using polyethylene tape, or 
replace as necessary. 

 
6. Tracer System Installation. 

a. Install with all buried water main piping. Refer to the contract 
documents for details of tracer wire installation. 

b. Begin and terminate the system at all connections to existing 
mains. 

c. Install wire continuously along the lower quadrant of the pipe. Do 
not install wire along the bottom of the pipe. Attach wire to the pipe 
at the midpoint of each pipe length. Use 2 inch wide by 10 mil thick 
polyethylene pressure sensitive tape. 

d. Install splices only as authorized by the Engineer. Allow the 
Engineer to inspect all below grade splices of tracer wire prior to 
placing the backfill material. 

e. Install ground rods adjacent to connections to existing piping and at 
locations specified in the contract documents. 

f. Bring two wires to the surface at each fire hydrant location and 
terminate with a tracer wire station. 

g. Final inspection of the tracer system will be conducted at the 
completion of the project and prior to acceptance by the Engineer. 
Verify the electrical continuity of the system. Repair discontinuities. 

 
7. Conflicts 

a. Horizontal Separation of Gravity Sewers from Water Mains. 
1) Separate gravity sewer mains from water mains by a horizontal 

distance of at least 10 feet unless: 
 The top of a sewer main is at least 18 inches below the 

bottom of the water main, and 
 The sewer is placed in a separate trench or in the same 

trench on a bench of undisturbed earth at a minimum 
horizontal separation of 3 feet from the water main. 

2) When it is impossible to obtain horizontal clearance of 3 feet 
and a vertical clearance of 18 inches between sewers and 
water mains, the sewers shall be constructed of water main 
materials meeting the requirements of Article 4150.02, A. 
However, provide a linear separation of at least 2 feet. 
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b. Separation of Sewer Force Mains from Water Mains. 

Separate sewer force mains and water mains by a horizontal 
distance of at least 10 feet unless: 
• Sewer force main is constructed of water main materials 

meeting a minimum pressure rating of 150 psi and the 
requirements of Article 4150.02, A, and 

• Sewer force main is laid at least 4 linear feet from water main. 
c. Separation of Sewer and Water Main Crossovers. 

1) Vertical separation of sanitary sewers crossing under any 
water main should be at least 18 inches when measured from 
the top of the sewer to the bottom of the water main.  If 
physical conditions prohibit the separation, the sewer may be 
placed not closer than 6 inches below a water main or 18 
inches above a water main. Maintain the maximum feasible 
separation distance in all cases. 

2) Where the sewer crosses over or less than 18 inches below a 
water main, locate one full length of sewer pipe of water main 
material (or reinforced concrete pipe with rubber O-ring or 
profile gasket per Article 4149.03, A, for storm sewer) so both 
joints are as far as possible from the water main. The sewer 
and water pipes shall be adequately supported and have 
watertight joints. Use a low permeability soil for backfill material 
within 10 feet of the point of crossing. 

d.  Surface Water Crossings. 

Comply with Recommended Standards for Water Works, 2007 
Edition (Great Lakes-Upper Mississippi River Board of State and 
Provincial Public Health and Environmental Managers).  
1) Above-water Crossings. 

 Ensure pipe is adequately supported and anchored; protected 
from vandalism, damage, and freezing; and accessible for 
repair or replacement.  

2) Underwater Crossings. 

 Provide minimum cover of 5 feet over pipe unless otherwise 
specified in the contract documents. When crossing water 
courses greater than 15 feet in width, provide the following.  
a)  Pipe with flexible, restrained, or welded watertight joints,  
b)  Valves at both ends of water crossings so the section can 

be isolated for testing or repair; ensure valves are easily 
accessible and not subject to flooding, and  

c)  Permanent taps or other provisions to allow insertion of a 
small meter to determine leakage and obtain water 
samples on each side of the valve closest to the supply 
source. 

 
8. Transitions in Piping Systems. 

Where the specified material of a piping system entering or exiting a 
structure changes, make the change at the outside of the structure wall, 
beyond any wall pipe or wall fitting required, unless specified otherwise. 
 



2554.03 Water Mains, Valves, Fire Hydrants, and Appurtenances 

 
Page 984 
 

9. Structure Penetrations. 
a. Wall Pipes. 

1) Install where pipes penetrate and terminate at a wall or floor 
surface of a concrete structure, or where the pipe protrudes 
through the concrete wall or floor and the protrusion is 
otherwise unsupported. 

2) Provide a waterstop flange near the center of the embedment 
length. The waterstop shall be cast integrally with the wall pipe, 
or fully welded to it around the pipe circumference. 

b. Wall Sleeves. 
1) Install where a pipe passes through a structure wall. 
2) Sleeves in concrete walls are to be supplied with a waterstop 

collar, fully welded, and cast-in-place in the concrete. 
 

10. Water Service Stub. 
a. Install water service pipe, corporations, stops, and stop boxes 

according to the contract document. 
b. Install 1 inch and smaller corporation valves tapped at 45 degrees 

above horizontal at a minimum distance of 18 inches from pipe bell, 
or other corporation. Install 1 1/2 inch and 2 inch corporation valves 
tapped horizontal a minimum distance of 24 inches from pipe bell or 
other corporation. 

c. Construct trench and place backfill material according to Section 
2552. 

 
B. Valves, Fire Hydrants, and Appurtenances. 

Remove valves, fire hydrants, and appurtenances contaminated with mud 
and surface water from the site. Do not use in construction unless thoroughly 
cleaned, inspected, and approved by the Engineer. 
 
1. General. 

a. Install according to the contract documents. 
b. Apply polyethylene wrap to all iron pipe, valves, fire hydrants, and 

fittings. 
c. Set tops of valve boxes to finish grade. 
d. Check the working order of all valves by opening and closing 

through entire range. Before opening the valves, check with the 
Engineer on operating requirements. 

e. Test and disinfect all valves, fire hydrants, and appurtenances as 
components of the completed water main according to Article 
2554.03, C. 

 
2. Flushing Device (Blowoff). 

Install and construct as specified in the contract documents. 
 

3. Fire Hydrant. 
a. Install according to the contract documents. 
b. If the fire hydrant valve is positioned adjacent to the water main, 

attach it to an anchor tee. 
c. If the fire hydrant valve is positioned away from water main, restrain 

all joints between the valve and water main. 
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d. Fire Hydrant Depth Setting. 
1) Use adjacent finished grade to determine setting depth. 
2) Set bottom of breakaway flange between 2 and 5 inches above 

finished grade. 
3) If finished grade is not to be completed during the current 

project, consult with the Engineer for proper setting depth. 
e. Coordinate installation with tracer wire installation. 
f. Orient fire hydrant nozzles as directed by the Engineer. 
 

4. Adjustment of Existing Valve Box or Fire Hydrant. 
a. Minor Valve Box Adjustment. 

For existing adjustable boxes that have sufficient adjustment range 
to bring to finished grade, raise or lower valve box to finished 
grade. 

b. Valve Box Extension. 

For existing valve boxes that cannot be adjusted to finished grade, 
install valve box extensions as required. 

c. Valve Box Replacement. 

For existing valve boxes that cannot be adjusted to finished grade, 
remove and replace the valve box. 

d. Fire Hydrant Adjustment. 
1) Add extension barrel sections and stems as necessary to set 

existing fire hydrant at finished grade. 
2) Paint exterior of new barrel section to match existing fire 

hydrant unless otherwise specified. 
 

C. Testing and Disinfection. 

Notify the Engineer at least 2 working days in advance of testing or 
disinfection operations to coordinate the operations. The Engineer will be in 
attendance during testing or disinfection. 
 
1. Sequence of Testing and Disinfection 

Perform operations according to AWWA C651 in the sequence below. 
Successfully complete each operation before continuing to the next 
operation. The Engineer will provide reasonable quantities of water for 
flushing and testing. 
a. Continuous Feed or Slug Method (After Water Main 

Installation). 

The sequence of testing and disinfection may be modified with 
approval of the Engineer. 
1) Perform initial flush. 
2) Perform disinfection. 
3) Flush after disinfection. 
4) Perform pressure and leak testing. 

b. Tablet Method (Concurrent with Water Main Installation). 

Use this method only if approved by the Engineer. Modify the 
procedure for flushing, disinfection, and pressure and leak testing 
as needed if tablet method is used. 
1) Perform disinfection. 
2) Flush after disinfection. 
3) Perform pressure and leak testing. 
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2. Initial Flushing. 
a. Flushing. 

1) Coordinate flushing with the Engineer. 
2) Flush pipe prior to disinfection using potable water. 
3) Measure flushing velocity. 
4) Obtain a minimum flushing velocity of 2.5 feet per second in 

the pipe to be disinfected. 
b. Minimum Flushing Rate. 

According to AWWA C651, Table 3, based on 40 psi residual 
pressure (see Table 2554.03-1 below). 

 
Table 2554.03-1: Minimum Flushing Rate 

Pipe 
Diameter, 

inches 

Flow Rate for 
Flushing, 

gallons/minute 

Number of Taps
(b)

 Number of 2 
1/2 inch Fire 

Hydrant 
Outlets

(a)
 1 inch 

1 1/2 
inch 2 inch 

4 100 1 - - 1 

6 200 - 1 - 1 

8 400 - 2 1 1 

10 600 - 3 2 1 

12 900 - - 2 2 

16 1600 - - 4 2 
(a) With a 40 psi pressure in the main with the hydrant flowing to atmosphere, a 

2 1/2 inch fire hydrant outlet will discharge approximately 1000 gallons per 
minute; and a 4 1/2 inch fire hydrant will discharge approximately 2500 
gallons per minute 

(b) Number of taps on pipe based on discharge through 5 feet of galvanized iron 
pipe with one 90 degree elbow. 

 
c. Property Protection. 

Protect public and private property from damage during flushing 
operations. 
 

3. Disinfection. 
a. General. 

1) Disinfect according to AWWA C651. The tablet method 
contained in AWWA C651 shall not be used unless approved 
by the Engineer. 

2) Keep piping to be chlorinated isolated from lines in service and 
from points of use. 

3) Coordinate disinfection and testing with the Engineer. 
4) Obtain and test water samples, unless otherwise provided by 

the Engineer. 
b. Procedure. 

1) Induce a flow of potable water through the pipe. 
2) Introduce highly chlorinated water to the pipe at a point within 5 

pipe diameters of the pipe's connection to an existing potable 
system, or within 5 pipe diameters of a closed end, if there is 
no connection to an existing system. 



 Water Mains, Valves, Fire Hydrants, and Appurtenances 2554.03 

 
Page 987 

 

3) Introduce water containing a minimum of 25 mg/L free chlorine 
until the entire new pipe contains a minimum of 25 mg/L free 
chlorine.  

4) Retain chlorinated water in the pipe for at least 24 hours and 
no more than 48 hours. 

 
4. Final Flushing. 

a. Flush pipe using potable water until chlorine residual equals that of 
the existing potable water system. 

b. Dispose of chlorinated water to prevent damage to the 
environment. Dechlorinate highly chlorinated water from testing 
before releasing into the ground or sewers. Obtain Engineer 
approval prior to flushing activities. 
1) Check with the local sewer department for the conditions of 

disposal to the sanitary sewer. 
2)  Chlorine residual of water being disposed will be neutralized 

by treating with one of the chemicals listed in Table 2554.03-2: 
 

Table 2554.03-2: Amounts of Chemicals Required to Neutralize Various Residual 
Chlorine Concentrations in 100,000 Gallons of Water 

Residual 
Chlorine 

Concentration 
mg/L 

Sulfur 
Dioxide 

(SO2) 
pounds 

Sodium 
Bisulfite 
(NaHSO3) 
pounds 

Sodium 
Sulfite 

(Na2SO3) 
pounds 

Sodium 
Thiosulfate 
(Na2S2O3 + 

5H2O) 
pounds 

Ascorbic 
Acid 

(C6O8H6) 
pounds 

1 0.8 1.2 1.4 1.2 2.1 

2 1.7 2.5 2.9 2.4 4.2 

10 8.3 12.5 14.6 12.0 20.9 

50 41.7 62.6 73.0 60.0 104 

 
5. Pressure and Leak Testing. 

a. Remove debris from within pipe. Clean and swab out pipe if 
required. 

b. Secure unrestrained pipe ends against uncontrolled movement. 
c. Isolate new piping from the existing water system. 
d. Fill and flush all new piping with potable water. Ensure all trapped 

air is removed. 
e. Pressurize the new pipe to the test pressure at the highest point in 

the isolated system. Do not pressurize to more than 5 psi over the 
test pressure at the highest point in the isolated system. 

f. Test and monitor the completed piping system at 1.5 times the 
system working pressure or 150 psi, whichever is greater, for 2 
continuous hours. 

g. If at any time during the test the pressure drops to 5 psi below the 
test pressure, repressurize the pipe by pumping in potable water in 
sufficient quantity to bring the pressure back to the original test 
pressure. 

h. Accurately measure the amount of water required to repressurize 
the system to the test pressure. 

i. Maximum allowable leakage rate according to AWWA C600: 



2554.03 Water Mains, Valves, Fire Hydrants, and Appurtenances 

 
Page 988 
 

 

L = 
(S)(D)(P)0.5 

148,000 

Where: 
L = allowable leakage, in gallons per hour. 
S = length of pipe tested, in feet. 
D = pipe diameter, in inches. 
P = average test pressure, in pounds per   square inch. 

Table 2554.03-3 assumes an average test pressure (P) of 150 psi 
and 1000 feet of test section: 
 

Table 2554.03-3: Maximum Allowable 
Leakage Rate 

Pipe Diameter 
Maximum Allowable 

Leakage Rate 

inches 
gallons/hour/1000 feet 

of pipe 

4 0.33 

6 0.50 

8 0.66 

10 0.83 

12 0.99 

14 1.16 

16 1.32 

18 1.49 

20 1.66 

24 1.99 

30 2.48 

36 2.98 
 

j. If the average measured leakage per hour exceeds the maximum 
allowable leakage rate, repair and retest the water main. 

k. If the measured pressure loss does not exceed 5 psi the test will be 
considered acceptable. 

l. Repair all visible leaks regardless of the amount of leakage. 
 

6. Bacteria Sampling. 

Test water mains according to AWWA C651. If the initial disinfection 
procedure fails to produce satisfactory bacteriological results or if other 
water quality is affected, repeat the disinfection procedure. 
 

7. Putting Water Main in Service 

Put the completed water system in service only after obtaining 
permission of the Engineer. 
 



 Water Mains, Valves, Fire Hydrants, and Appurtenances 2554.04 

 
Page 989 

 

2554.04 METHOD OF MEASUREMENT. 

 
A. Pipe and Fittings. 

 
1. Water Main. 

a. Trenched. 

Measurement for each type and size of pipe installed in an open 
trench will be in linear feet along the centerline of the pipe, 
including the length through the fittings. 

b. Trenchless. 

Measurement for each type and size of pipe installed by trenchless 
methods will be in linear feet along the centerline of the casing 
pipe. 
 

2. Water Main with Casing Pipe. 
a. Trenched 

Measurement for each type and size of pipe with a casing pipe 
installed in an open trench will be in linear feet along the centerline 
of the casing pipe from end of casing to end of casing. 

b. Trenchless. 

Measurement for each type and size of pipe installed by trenchless 
methods with a casing pipe will be in linear feet along the centerline 
of the casing pipe. 
 

3. Fittings. 

One of the following methods will be specified for measurement of water 
main fittings: 
a. Fittings by Count. 

Measurement for each type and size of fitting installed as specified 
in the contract documents or as required for proper installation of 
the water main will be counted. 

b. Fittings by Weight. 

Measurement for each type and size of fitting installed as specified 
in the contract documents or as required for proper installation of 
the water main will be counted. Determine the total weight of fittings 
counted in pounds based on the standard fitting weights published 
in AWWA C153 for ductile iron compact fittings. 
 

4. Water Service Stubs. 

Each type and size of water service and stub from the water main to the 
stop box will be counted. 
 

B. Valves, Fire Hydrants, and Appurtenances. 

 
1. Valve (Butterfly or Gate). 

Each type and size of valve will be counted. 
 

2. Tapping Valve Assembly.  

Each size of tapping valve assembly will be counted.  
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3. Fire Hydrant Assembly. 

Each fire hydrant assembly will be counted. 
 

4. Flushing Device (Blowoff). 

Each size of flushing device will be counted. 
 

5. Valve Box Adjustment, Minor. 

Minor adjustment of an existing valve box by raising or lowering the 
adjustable valve box will not be measured. 
 

6. Valve Box Extension. 

Each existing valve box adjusted to finished grade by adding a valve 
box extension will be counted. 
 

7. Valve Box Replacement. 

Each existing valve box replaced with a new valve box will be counted. 
 

8. Fire Hydrant Adjustment. 

Each existing fire hydrant adjusted to finished grade by addition of an 
extension barrel section and stem will be counted. 
 

9. Other Fixture Adjustment. 

Adjustment of other fixtures by raising or lowering them will not be 
measured. 
 

C. Testing and Disinfection. 

None. 
 

2554.05 BASIS OF PAYMENT. 

 
A. Pipe and Fittings. 

 
1. Water Main. 

a. Trenched. 
1) Payment will be the contract unit price per linear foot for each 

type and size of pipe. 
2) Payment is full compensation for trench excavation, 

dewatering, furnishing bedding material, placing bedding and 
backfill material, tracer system, testing, disinfection, and 
polyethylene wrap for ductile iron pipe and ductile and gray 
iron fittings. 

b. Trenchless. 
1) Payment will be the contract unit price per linear foot for each 

type and size of pipe. 
2) Payment is full compensation for: 

 Furnishing and installing pipe, 
 Trenchless installation materials and equipment, 
 Pit excavation, dewatering, and placing backfill material, 
 Tracer system, 
 Testing, and 
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 Disinfection. 
 

2. Water Main with Casing Pipe. 
a. Trenched. 

1) Payment will be the contract unit price per linear foot for each 
type and size of water main. 

2) Payment is full compensation for furnishing and installing both 
water main and casing pipe, trench excavation, dewatering, 
furnishing bedding material, placing bedding and backfill 
material, casing spacers, furnishing and installing annular 
space fill material, tracer system, testing, and disinfection. 

b. Trenchless. 
1) Payment will be the contract unit price per linear foot for each 

type and size of water main. 
2) Payment is full compensation for: 

 Furnishing and installing both water main and casing pipe, 
 Trenchless installation materials and equipment, 
 Pit excavation, dewatering, and placing backfill material, 
 Casing spacers, 
 Furnishing and installing annular space fill material, 
 Tracer system, 
 Testing, and 
 Disinfection. 

 
3. Fittings. 

One of the following methods will be specified for payment of water 
main fittings: 
a. Count. 

Payment will be the contract unit price for each type and size of 
fitting. Payment is full compensation for restrained joints and thrust 
blocks. 

b. Weight. 

Payment will be made at the contract unit price per pound. 
Payment is full compensation for restrained joints and thrust blocks. 
 

4. Water Service Stubs. 
a. Payment will be made at the contract unit price for each type and 

size of water service stub. 
b. Payment is full compensation for corporation, service pipe, stop, 

and stop box. 
 

B. Valves, Fire Hydrants, and Appurtenances. 

 
1. Valve (Butterfly or Gate). 

a. Payment will be the contract unit price for each type and size of 
valve. 

b. Payment is full compensation for all components attached to the 
valve or required for its complete installation, including underground 
or above ground operator, square valve operating nut, valve box 
and cover, valve box extension, and valve stem extension. 
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2. Tapping Valve Assembly. 
a. Payment will be the contract unit price for each tapping valve 

assembly. 
b. Payment is full compensation for tapping sleeve, tapping valve, the 

tap, valve box and cover, valve box extension, and valve stem 
extension. 

 
3. Fire Hydrant Assembly. 

a. Payment will be the contract unit price for each fire hydrant 
assembly. 

b. Payment is full compensation for the fire hydrant, barrel extensions 
sufficient to achieve proper bury depth of anchoring pipe and height 
of fire hydrant above finished grade, and components to connect 
the fire hydrant to the water main, including anchoring pipe, fittings, 
thrust blocks, pea gravel or porous backfill material, and fire 
hydrant gate valve, except tapping valve assembly if used. 

 
4. Flushing Device (Blowoff). 

Payment will be at the contract unit price for each flushing device. 
 

5. Valve Box Adjustment, Minor. 

When shown in the contract documents, minor adjustment of an existing 
valve box by raising or lowering the adjustable valve box is incidental.  
When not shown or tabulated, adjustment will be paid for according to 
Article 1109.03, B. 
 

6. Valve Box Extension. 

Payment will be at the contract unit price for each valve box extension. 
 

7. Valve Box Replacement. 
a. Payment will be at the contract unit price for each valve box 

replacement. 
b. Payment is full compensation for: 

 Removal of existing valve box, 
 Excavation, 
 Furnishing and installing new valve box, 
 Furnishing and placing backfill material, 
 Compaction, and  
 All other necessary appurtenances. 

 
8. Fire Hydrant Adjustment. 

a. Payment will be at the contract unit price for each adjustment of an 
existing fire hydrant. 

b. Payment is full compensation for: 
 Removal and reinstallation of the existing fire hydrant, 
 Furnishing and installing the extension barrel section and stem, 

and 
 All other necessary appurtenances. 
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9. Other Fixture Adjustment. 

When shown in the contract documents, adjustment of other fixtures by 
raising or lowering them is incidental. When not shown or tabulated, 
adjustment will be paid for according to Article 1109.03, B. 
 

C. Testing and Disinfection. 

Testing and disinfection of water systems is incidental to the construction of 
pipe and fittings. 

 
 

Section 2555.  Deliver and Stockpile Salvaged Materials 

 
2555.01 DESCRIPTION. 

Deliver and stockpile salvaged materials as tabulated in the contract documents. 
 
2555.02 MATERIALS. 

None. 
 
2555.03 CONSTRUCTION. 

 

A. The contract documents will identify the quantity of each item to be 
salvaged, delivery location, and stockpiling requirements. 

 
B. Salvage without damaging, disassemble, clean, and match mark (if required) 

items to be stockpiled. Bundle in lots normal to the product being salvaged. 
Replace items damaged from Contractor’s operations with new materials (at 
no additional cost to the Contracting Authority).   

 
C. Deliver salvaged materials, to the location indentified on the contract 

documents, during normal business hours. Contact the Engineer to schedule 
delivery and stockpiling of materials at stockpile site. 

 
D. Stockpile salvaged materials in an orderly fashion without intermingling. 

Provide blocking as necessary to ensure items are not in contact with soil. 
 

2555.04 METHOD OF MEASUREMENT. 

None. Lump sum item. 
 
2555.05 BASIS OF PAYMENT. 

The lump sum price for Deliver and Stockpile Salvaged Materials will be full payment 
for salvaging, disassembling, cleaning, match marking, bundling, delivering, blocking, 
and stockpiling. 
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DIVISION 26.  ROADSIDE DEVELOPMENT 

 
This work consists of developing and improving the right-of-way by shaping and 
establishing turf, primarily for control of surface drainage and soil and wind erosion, 
and by installing plant materials. Comply with the requirements of the contract 
documents and the following sections: 
 

2601.  Erosion Control. 
2602.  Water Pollution Control (Soil Erosion). 
2610.  Furnish and Install Shrubs, Trees, and Vines. 
2611.  Furnish and Install Shrubs and Trees with Warranty. 
2612.  Mowing. 

 
 

Section 2601.  Erosion Control 

 
2601.01 DESCRIPTION. 

Perform the following erosion control measures on areas within and adjacent to the 
right-of-way according to the contract documents and this specification: 
 Seeding and fertilizing, 
 Stabilizing crop seeding and fertilizing, 
 Overseeding and fertilizing, 
 Mulching, 
 Composting, 
 Sodding,  
 Special ditch control, 
 Turf reinforcement mat, 
 Slope protection, 
 Outlet or channel scour protection (transition mat), and 
 Mowing. 
 
2601.02 MATERIALS. 

 
A. Furnish materials meeting the requirements of Section 4169.  
 
B. Apply materials at no less than the minimum rate specified in the contract 

documents. Apply seed for native grass, wildflower, and wetland grass 
seeding on a PLS basis, as computed by the Engineer.  

 
C. Additional compensation will not be allowed for materials in excess of that 

specified, unless directed by the Engineer.  
 
D. If, after application of fertilizer, it is determined by test that the fertilizer fails 

to comply with minimum requirements, furnish and apply additional fertilizer 
to comply with minimum requirements as defined in Article 4169.03.  

 
E. Perform work in a manner that provides the Engineer the opportunity to 

verify the quantity of material furnished and the rate of application. Divide 
project area into small natural areas that are to be constructed as identifiable 
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units. Furnish a tally of the quantities of each material as it is used on each 
area. This may include the quantities below: 
 Weights from approved scales of truck loads of bulk materials,  
 Other scaled weights,  
 Counts of containers, bags, or bales, or estimates of partially used 

packages of materials, as approved by the Engineer.  
 

F. Provide the Engineer with the opportunity to verify quality and quantities in a 
manner that will allow continuous operation with minimum delays. 

 
G. When handling inoculants and sticking agents, follow safety precautions as 

specified on the product label. 
 
2601.03 PLACEMENT OF EROSION CONTROL. 

 
A. Equipment. 

Use equipment meeting the requirements of Section 2001 and the following, 
except that other equipment which produces similar results will be 
considered for approval. Use methods and procedures consistent with 
equipment manufacturers' recommendations; however, do not operate 
ground driven equipment at speeds greater than 10 mph.  
 
1. Disk. 

When preparing a seedbed on ground having heavy vegetation, use a 
disk having cutaway blades. Provide for the addition of weight to obtain 
proper cutting depth.  
 

2. Slope Harrow. 

Use a rolling weight attached by heavy chain to a tractor. Use a chain of 
suitable length, with picks attached and a means of rotating the picks as 
the rolling weight is pulled in a direction parallel to the movement of the 
tractor.  
 

3. Field Tiller. 

Use equipment designed for preparation of the seedbed to the degree 
specified.  
 

4. Rotary Tiller. 

Use equipment with rotary type blades designed for preparation of 
seedbed to the degree specified.  
 

5. Spike Tooth Harrow. 

Use equipment designed to: 
 Provide adjustment of the spike teeth to level the ground, or  
 Be used as specified by the Engineer.  
 

6. Compaction Equipment.  
a. Cultipacker. 

1) Use a pull type cultipacker with individual rollers or wheels. 
Cultipackers having sprocket type spacers between the wheels 
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may be used. Ensure the cultipacker produces a corrugated 
surface on area being compacted.  

2) Use a cultipacker that operates separate from other 
operations. Attachment of cultipacker to the seeder or disk will 
not be permitted, except when the combined cultipacker 
seeder is manufactured to operate as a unit. Provide for the 
addition of weight.  

b. Compaction Rollers. 

Apply Article 2001.05, A.  
c. Hand Tamping Equipment. 

Use base plate type hand tamping equipment adapted to the 
performance of the work. Obtain the Engineer’s approval.  

d. Expanded Mesh Roller. 

Use open grid type equipment or the cultipacker type equipment 
modified by covering with expanded metal mesh.  

 
7. Hydraulic Seeder and Mulcher. 

a. Use hydraulic seeding equipment with a pump rated at no less than 
100 gallons per minute. Inoculant, seed, and fertilizer may be 
applied in a single operation, unless stated otherwise in the 
contract documents. Apply hydraulic mulch as a separate 
operation. Ensure the equipment has suitable working pressure and 
a nozzle adapted to the type of work. 

b. Ensure supply tanks have a means of mechanical agitation. 
Calibrate the tanks and provide a calibration stick or other approved 
device to indicate the volume used or remaining in the tank.  

 
8. Gravity Seeders. 

a. Ensure gravity seeders: 
 Provide agitation of the seed,  
 Have an adjustable gate opening, and  
 Uniformly distribute seed on the prepared seedbed. 

b. Use a seed hopper equipped with baffle plates spaced no more 
than 2 feet apart. Ensure baffle plates extend from the agitator shaft 
to within approximately 2 inches of the top of the seed hopper. 

c. Wind guards will be required to facilitate seeding when moderate 
wind conditions exist and when required by the Engineer. Place 
wind guards in front or in back (or both) of the seed outlet and 
extend to near the ground line.  

d. This seeder may be used for the application of fertilizer.  
 

9. Endgate Cyclone Seeders. 

Ensure endgate cyclone seeders are: 
 Suitably mounted, 
 Provide movement by mechanical means, and  
 Drop through an adjustable flow regulator onto a rotating, power 

driven, horizontal disk or fan.  
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10. Hand Cyclone Seeders. 

Use a seeder that drops seed through an adjustable flow regulator onto 
a rotating, hand driven, horizontal disk or fan.  
 

11. Native Grass Seed Drill. 

Use a drill that:  
 Is free of soil and seed when it arrives on the project, 
 Accurately meters and uniformly mixes various seed types 

throughout drilling operation, 
 Provides separate seed boxes to apply both small seeds and a 

large box with an aggressive picker wheel for continual mixing and 
applying fluffy bearded seed, 

 Has disc furrow openers and packer assembly wheels that compact 
soil directly over drill rows, 

 Contains a no till attachment manufactured by same manufacturer 
as the drill, and 

 Has dimensions to ensure it maintains uniform soil contact over 
seeded area without bridging.   

 
12.  Pneumatic Seeder. 

Use a pneumatic (air blower) system with enough power and hose to 
reach 300 feet. 
 

13. Aerial Equipment. 

When aerial application of seed and fertilizer is specified, use aerial 
equipment capable of providing a uniform distribution of seed and 
fertilizer on the specified area.  
 

14. Straw Mulching Machine. 

Use a type that will uniformly apply mulch material over the desired area 
without excessive pulverization. Engineer may consider excessive 
pulverization as the general absence of straw longer than 6 inches after 
distribution.  
 

15. Mulch Anchoring Equipment. 
a. Use mulch anchoring equipment designed to anchor straw or hay 

mulch into soil by means of dull blades or disks. Use blades or 
disks that: 
 Are flat,  
 Have a nominal minimum diameter of 20 inches, and 
 Are spaced at approximately 8 inch intervals. 

b. The blades may have cutaway edges. Pull mulch anchoring 
equipment using mechanical means. Use equipment that weighs 
approximately 1000 pounds. When directed by the Engineer, 
increase the weight (mass) of the equipment by the addition of 
ballast.  

 
16. Mechanical Trencher. 

Use a machine designed for the specific purpose of constructing a 
trench for placement of check slots to depth specified.  
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17. Mowers. 

Use rotary, flail, disk, or sickle type mowers that do not bunch or 
windrow mowed material. 
 

B. Seeding and Fertilizing. 

 
1. On various portions of the right-of-way, except the traveled portion of 

the roadbed:  
 Prepare the seedbed,  
 Furnish, sow, and cover the seed, and  
 Compact the seedbed. 
 

2. Seed other areas as may be indicated in the contract documents or 
directed by the Engineer. The limits of areas to be seeded will be clearly 
marked before seedbed is prepared.  

 
3. Do not disturb areas having a satisfactory growth of desirable grasses 

or legumes.  
 
4. Sow seed only at times of the year when temperature, moisture, and 

climatic conditions will promote germination and plant growth. Normal 
seed application dates are according to Article 2601.03, C for each seed 
type. Perform seeding according to the following procedures:  
a. Seedbed Preparation. 

1) Ensure area to be seeded is relatively smooth. Fill washes and 
gullies to conform to desired cross section. When such fills 
exceed 6 inches, compact the material with a tractor wheel or 
other suitable field equipment. Coordinate preparation of 
ditches designated for special ditch control with the seedbed 
preparation.  

2) Thoroughly work areas accessible to field machinery to a depth 
of no less than 3 inches. Use mechanical rotary tillage 
equipment to prepare the seedbed on earth shoulders, urban 
or raised medians, rest areas, and islands. Hand prepare 
areas inaccessible to field machinery to a depth of not less 
than 2 inches. Ensure entire width of shoulder and areas 
around headwalls, wingwalls, flumes, and other structures are 
prepared in the manner specified. 

3) Where enough vegetative growth exists to sufficiently interfere 
with proper seedbed preparation, mow vegetative growth 
before seeding, at no additional cost to the Contracting 
Authority.  

4) Use crawler type or dual wheeled tractors to prepare 
seedbeds. Operate equipment in a manner to minimize 
displacement of soil and disturbance of the design cross 
section.  

5) Prior to rolling with cultipacker, harrow ridging in excess of 4 
inches caused by operation of tillage equipment. Prior to 
permanent seeding, roll the area with no less than one pass of 
the cultipacker.  
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6) Remove ruts that develop during the sequence of operations 
before subsequent operations are performed.  

7) After completing seedbed preparation, pick up and remove 
debris according to Article 1104.08, including 3 inch diameter 
or larger stones, logs, stumps, cable, or other objectionable 
material that may interfere with seeding operation.  

b. Application of Fertilizer. 
1) Spread fertilizer over the areas at the rate designated in Article 

2601.03, C for each seed type, unless specified otherwise in 
the contract documents. 

2) Spread with a mechanical spreader which will secure a uniform 
application rate. Do not use truck mounted spreading 
equipment for bulk fertilizer. On areas accessible to field 
machinery, spread after the preliminary preparation of 
seedbed, but prior to sowing of seed. Disk in fertilizer and roll 
the area prior to application of permanent seed. If the roller 
cannot be operated satisfactorily, Engineer may permit 
substituting a harrow for the roller. Areas inaccessible to field 
machinery, spread fertilizer after preparation of seedbed and 
thoroughly rake into the soil.  

3) If using a hydraulic seeder, apply fertilizer in combination with 
seeding as specified in Article 2601.03, B, 4, d, 2. When the 
contract documents require two applications of fertilizer, 
perform second application during next permanent seeding 
period following initial seeding and fertilizer application.  

c. Preparation of Seed. 
1) Except when a hydraulic seeder is used, thoroughly mix all 

seed specified for the contract prior to placing seed in seed 
hopper. Seed mixing shall meet requirements of Materials I.M. 
469.02. Permanent rural, permanent urban, urban stabilizing, 
Native Grass, Wetland Grass, and Wildflower seeding mixtures 
shall be mixed off-site by a seed conditioner approved by the 
Iowa Crop Improvement Association or other state’s Crop 
Improvement Association.   

2) Inoculate legumes with a standard culture at the rate as 
specified by manufacturer of inoculant, according to Article 
4169.04. Use a type of inoculant specified for each legume 
seed and approved by the Engineer. 

3) Do not allow inoculated seed to be exposed to direct sunlight 
for more than 30 minutes. Prior to use, reinoculate seed that is 
not sown within 8 hours after inoculation. Preinoculated seed 
with manufacturer's recommended protective coating may be 
used in lieu of seed with Contractor applied inoculant. 

4) When gravity or cyclone seeder is used for application of seed, 
inoculate legume seed according to manufacturer's 
recommended procedures before mixing with other grass 
seeds for sowing. If hydraulic seeder is used, inoculant, in 
quantities specified above, may be applied directly into supply 
tank with seed, water, and other material. Furnish and apply 
inoculant. 
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5) Treat seed with a commercial sticking agent. Apply prior to 
application of inoculant, or as a mixture when the sticking 
agent is compatible with other materials, except with hydraulic 
equipment. A sticking agent optional if a liquid formulation of 
inoculant is used. 

6) Use mechanical mixing equipment to apply sticking agent and 
inoculant on seed quantities over 50 pounds per batch. 

d. Application of Seed. 
1) Sowing, Covering, and Compaction  

a) On areas accessible to field machinery, seed may be 
sown with: 
 A gravity, cyclone, or hydraulic seeder,  
 A native grass seed drill, or 
 As specified in the contract documents. 

b) On areas inaccessible to field machinery, use of hand 
cyclone seeders may be used. 

c) Sowing of seed shall be performed as a split rate 
application (no less than two passes).  

d) Covering, compaction, rolling, dragging, or raking of 
seedbed will not be required provided the friable condition 
exists. For spring seeding (following fall seedbed 
preparation) after April 1, Contractor shall roll or harrow 
when, in the opinion of the Engineer, a friable condition 
does not exist. Cover stabilizing crop seeding and 
fertilizing with a light disking or other tillage equipment 
such as a rigid harrow, spring tooth harrow, or field 
cultivator. 

e) Follow sowing of grasses and legumes with at least one 
complete rolling with cultipacker. Roll shoulders 
immediately to prevent loss of seed due to air currents 
caused by passing traffic. For stabilizing crop seeding and 
fertilizing, follow tillage by rolling area with a cultipacker. If 
cultipacker cannot be operated satisfactorily, Engineer 
may permit harrow to be substituted for cultipacker.   

f) Where compaction equipment will not operate 
satisfactorily, lightly drag or rake in seeded area by hand. 
Roll seedbed with a cultipacker before and after seeding.   

2) Seeding and Fertilizing with Hydraulic Seeder.  
a) A hydraulic seeder may be used when seedbed has been 

prepared according to Article 2601.03, B, 4, a. When a 
hydraulic seeder is used, apply seed or fertilizer, or both, 
at the rates specified in approximately 400 gallons of 
water slurry per acre. 

b) Apply mixture within 1 hour after fertilizer and seed are 
placed in hydraulic seeder. Use continuous agitation. 
Seed remaining in the fertilizer solution for more than 1 
hour will be unacceptable. Additional seed at the specified 
rate will be required.  

3) Pneumatic Seeding. 

Includes furnishing and applying compost to a depth of 1 inch 
on designated disturbed areas. Apply compost using a 
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pneumatic (air blower) system with sufficient hose to reach 300 
feet. Driving on soil to apply compost will not be allowed. 
Incorporate fertilizer into full depth of compost material. 
Prepare seedbed according to Article 2601.03, C, 4, a, 1. 
Apply seed within top 1/4 inch of compost material.  

 
C. Types of Seeding. 

 
1. Stabilizing Crop Seeding and Fertilizing (Rural). 

a. Preparation and Application. 
1) Prepare seedbed according to Article 2601.03, B, 4, a.  
2) Prepare seed according to Article 2601.03, B, 4, c. 
3) Apply seed according to Article 2601.03, B, 4, d. 
4) For stockpile stabilization seeding, seedbed preparation will 

not be required for areas not accessible to field equipment. 
b. Seed Mixture.  

Unless otherwise specified in the contract documents, use rates 
and schedule shown in Table 2601.03-1. 

 

Table 2601.03-1: Rural Stabilizing Crop Seeding Rates and Schedule 

March 1 through October 31 

Oat 
Grain rye 
Canada wildrye (Elymus canadensis) 

50 lbs. per acre 
50 lbs. per acre 
5 lbs PLS. per acre 

November 1 through February 28 (or 29) 

Oat 
Grain rye 
Canada wildrye (Elymus canadensis) 

62 lbs. per acre 
62 lbs. per acre 
7 lbs. PLS. per acre 

For stabilizing crop only, Canada wildrye (Elymus canadensis) seed will not be 
required to be certified as Source Identified Class (Yellow Tag) Source G0-Iowa. 

Canada wildrye (Elymus canadensis) seed shall be debearded or equal to 
facilitate application of seed. 

 
c. Fertilizing. 

1) Apply to seeded areas at the rate of 250 pounds per acre of 
13-13-13 (or equivalent) unless specified otherwise in the 
contract documents.  

2) Apply provisions of Article 2601.03, B, 4, b.  
d. Application Dates.  

Refer to Table 2601.03-1 for normal seed application dates.  
 

2. Stabilizing Crop Seeding and Fertilizing (Urban). 
a. Preparation and Application.  

1) Use a rotary tiller for preparation of seedbed according to 
Article 2601.03, B, 4, a. Prior to application of seed, ensure 
seedbed is firm, smooth, and free of material 1.5 inches in 
diameter or greater including clods, rocks, and other debris. 
Roll seedbed before and after application of seed. For rolling, 
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use either open grid type equipment or cultipacker type 
equipment modified by covering with expanded metal mesh. 

2) Prepare seed according to Article 2601.03, B, 4, c. 
3) Apply seed according to Article 2601.03, B, 4, d. 
4) Prepare, roll, seed, and fertilize areas inaccessible to field 

equipment by hand or using hand operated equipment, 
including lawn type, hand cyclone, or gravity equipment. 

b. Seed Mixture.  
 Unless specified otherwise in the contract documents, use seeding 

rates shown in Table 2601.03-2 for urban areas.    
 

Table 2601.03-2: Urban Stabilizing Crop Seeding Rates 
Bluegrass, Kentucky 122 lbs. per acre 
Ryegrass, Perennial (fineleaf variety) 35 lbs. per acre 
Fescue, Creeping Red 18 lbs. per acre 

 
c. Fertilizing. 

1) Apply prior to preparing seedbed. 
2) Apply to seeded areas at the rate of 300 pounds per acre of 6-

24-24 (or equivalent) unless specified otherwise in the contract 
documents.  

3) Apply provisions of Article 2601.03, B, 4, b.  
d. Application Dates. 

Normal seed application dates are March 1 through May 31, and 
August 10 through September 30. 

 
3. Rural Seeding. 

a. Preparation and Application. 
1) Prepare seedbed according to Article 2601.03, B, 4, a.  
2) Prepare seed according to Article 2601.03, B, 4, c. 
3) Apply seed according to Article 2601.03, B, 4, d. 

b. Seed Mixture. 

 Use seeding rates in Table 2601.03-3 for permanent seeding of 
rural areas, unless otherwise specified in the contract documents:  

 
Table 2601.03-3: Permanent Seed Rates, Rural Areas 

Fescue, Tall (Fawn) 100 lbs. per acre 
Ryegrass, Perennial (Linn) 75 lbs. per acre 
Bluegrass, Kentucky 20 lbs. per acre 
 
c. Fertilizing. 

1) Spread over the areas at the rate designated. Unless 
otherwise specified in the contract documents, use a rate of 
300 pounds per acre of 6-24-24 (or equivalent). 

2) Apply provisions of Article 2601.03, B, 4, b. 
d. Application Dates. 

Normal permanent seed application dates are March 1 through May 
31, and August 10 through  September 30.  
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4. Urban Seeding. 
a. Preparation and Application. 

1) Use rotary tiller for preparation of seedbed according to Article 
2601.03, B, 4, a. Prior to application of seed, ensure seedbed 
is firm, smooth, and free of material 1.5 inches in diameter or 
greater including clods, rocks, and other debris. Roll seedbed 
before and after application of seed. For rolling, use either 
open grid type equipment or cultipacker type equipment 
modified by covering with expanded metal mesh. 

2) Prepare seed according to Article 2601.03, B, 4, c. 
3) Apply seed according to Article 2601.03, B, 4, d. 
4) Prepare, roll, seed, and fertilize areas inaccessible to field 

equipment by hand or using hand operated equipment, 
including lawn type, hand cyclone, or gravity equipment. 
Obtain Engineer’s approval for such equipment. 

b. Seed Mixture.   
Use seeding rates in Table 2601.03-4 for permanent seeding of 
urban areas, including areas previously maintained as a lawn. 

 
Table 2601.03-4: Permanent Seed Rates, Urban Areas 

Bluegrass, Kentucky 122 lbs. per acre 
Ryegrass, Perennial (fineleaf variety) 35 lbs. per acre 
Fescue, Creeping Red 18 lbs. per acre 

 
c. Fertilizing. 

1) Apply prior to preparing the seedbed.  
2) Spread over the areas at a rate of 300 pounds per acre of 6-

24-24 (or equivalent). 
3) Apply the provisions of Article 2601.03, B, 4, b. 

d. Application Dates. 

Normal permanent seed application dates are March 1 through May 
31, and August 10 through September 30.  

 
5. Native Grass Seeding. 

a. Preparation and Application. 
1) In areas without existing stabilized crop seeding residue, 

prepare seedbed according to Article 2601.03, B, 4, a. Seed 
areas accessible to field equipment with native grass seed drill, 
gravity, or broadcast equipment. Cultipack as specified in 
Article 2601.03, B, 4, d. Broadcast seed other areas and follow 
with a light dragging or hand raking.  

2) In areas with existing stabilized crop residue, apply seed with a 
native grass seed drill with a no till attachment. Seedbed 
preparation and cultipacking will not be required. Seedbed 
preparation is required for areas with rills and gullies. 

3) Prepare seed according to Article 2601.03, B, 4, c.   
4) Calibrate native grass seed drill to specified seeding rate for 

the project prior to operation at the project. 
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5) Plant seed at a maximum 1/8 inch depth. Do not perform 
seeding when wet soil conditions would cause seed to be 
placed deeper than specified.  

6) Fill seed boxes loosely without packing seed to allow agitator 
wheels to run freely and seed flows freely through drill. 

7) Set no-till coulters to penetrate between 1/4 and 1/2 inch below 
soil surface.   

8) Operate drill so the drive wheel maintains ground contact. 
Perform two passes with drill, with second pass being offset 
from first pass. 

9) Operate tractor between 3 and 5 mph to prevent drill from 
bouncing.   

10) Remove seed remaining in drill at the end of each day. At the 
completion of seeding, remove remaining seed from drill by 
vacuum or other means. Hand broadcast remaining seed on 
project. 

b. Seed Mixture. 

Use seeding rates in Table 2601.03-5 for areas designated for 
native grass seeding, unless specified otherwise in the contract 
documents. 

 
Table 2601.03-5: Native Grass Seed Rates 

Species (Scientific Name) Application Rate (PLS) 
Furnish seed certified as Source Identified Class (Yellow Tag) Source G0-Iowa. 
Oats are excluded from this requirement. 

*Big bluestem  (Andropogon geradii) 6 lbs. per acre 

*Canada wildrye (Elymus canadensis) 2 lbs. per acre 

*Indiangrass  (Sorghastrum nutans) 6 lbs. per acre 

*Little bluestem  (Schizachyrium scoparium) 6 lbs. per acre 

Blackeyed susan (Rudbeckia hirta) 4 oz. per acre 

Blue vervain (Verbena hastata) 1/2 oz. per acre 

Gray-headed coneflower (Ratibida pinnata) 3 oz. per acre 

Ironweed (Vernonia fasciculata) 3 oz. per acre 
New England aster (Symphyotrichum novae-
angliae) 2 oz. per acre 

Pale purple coneflower (Echinacea pallida) 6 oz. per acre 

Partridge pea (Chamaecrista fasciculata) 4 lbs. per acre 

Side-oats grama  (Bouteloua curtipendula) 4 lbs. per acre 

Switchgrass  (Panicum virgatum) 1 lbs. per acre 

Oats (Avena sativa) 32 lbs. per acre 
*Note: Canada wildrye, Big bluestem, Indiangrass, and Little bluestem  
shall be debearded or equal to facilitate the application. 
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c. Fertilizing.  
Not required unless specified otherwise in the contract documents. 

d. Application Dates.   
Normal seed application dates are April 1 through May 31 and 
November 1 until ground conditions are unsuitable for seeding due 
to moisture or frost. 

 
6. Wetland Seeding. 

a. Preparation and Application. 

1) In areas without existing stabilized crop seeding residue, 
prepare seedbed according to Article 2601.03, B, 4, a. Seed 
areas accessible to field equipment with a native grass seed 
drill, gravity, or broadcast equipment. Cultipack as specified in 
Article 2601.03, B, 4, d. Broadcast seed other areas and follow 
with a light dragging or hand raking.  

2) In areas with existing stabilized crop residue, apply seed with a 
native grass seed drill with a no till attachment. Seedbed 
preparation and cultipacking will not be required. Seedbed 
preparation is required for areas with rills and gullies. 

3)  Prepare seed according to Article 2601.03, B, 4, c.   
b. Seed Mixture. 

Use the seeding rates in Table 2601.03-6 for areas designated for 
wetland grass seeding, unless specified otherwise in the contract 
documents. 

 

Table 2601.03-6: Wetland Grass Seed Rates 

Common Name Scientific Name 
PLS 

(per ac) 

Blue vervain Verbena hastata 1 oz. 

Boneset Eupatorium perfoliatum 1 oz. 
Nodding bur 
marigold Bidens cernua 8 oz. 

Swamp 
milkweed Asclepias incarnata 1 lb. 

Sneezeweed Helenium autumnale 2 oz. 

Water plantain Alisma plantago-aquatica 4 oz. 

Arrowhead Sagittaria latifolia 4 oz. 
New England 
aster 

Symphyotrichum novae-
angliae 2 oz. 

Big Bluestem Andropogon gerardii 1 lb. 

Switchgrass Panicum virgatum 8 oz. 
Prairie 
cordgrass Spartina pectinata 1 lb. 

Virginia wild-rye Elymus virginicus 5 lbs. 

Bluejoint grass Calamagrostis 1 oz. 

Rice cutgrass Leersia oryzoides 4 oz. 
Dark Green 
bulrush Scirpus atrovirens 1 oz. 
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Fox sedge Carex vulpinoidea 4 oz. 
Softstem 
bulrush 

Schoenoplectus 
tabernaemontani 8 oz. 

Spike rush Eleocharis palustris 4 oz. 
Porcupine 
sedge Carex hystericina 8 oz. 

Broom sedge Carex scoparia 2 oz. 

Tussock sedge Carex stricta 2 oz. 
 

c. Fertilizing.  

Not required unless specified otherwise in the contract documents. 
d. Application Dates.   
 Normal seed application dates are April 1 through June 30. 
 

7. Wildflower Seeding. 
a. Preparation and Application. 

1) Uniformly apply seed to areas with the seedbed prepared as in 
Article 2601.03, B, 4, a.  

2) Seed areas accessible to field equipment using a native grass 
seed drill at an approximate depth of 1/8 inch, or using gravity 
or broadcast equipment. Cultipack as specified in Article 
2601.03, B, 4, d. Broadcast seed other areas and follow with a 
light dragging or hand raking.  

3) In areas with existing stabilized crop seeding residue, apply 
seed with a native grass seed drill with a no till attachment. 
Seedbed preparation and cultipacking will not be required.  

b. Seed Mixture.   

As specified in the contract documents. 
c Fertilizing. 

Not required unless specified otherwise in the contract documents. 
d. Application Dates.   

 Normal seed application dates are April 15 through June 30.  
 

8. Special Seed. 
 a. Preparation and Application. 

1) Apply at the rate specified in the contract documents or as 
directed by the Engineer as a separate operation either 
immediately before or immediately after sowing the regular 
grass mixture.  

2) No additional work other than sowing of the seed will be 
required unless specified otherwise in the contract documents. 

3) On limited areas, this seed may be applied by hand cyclone 
seeders. 

  b. Seed Mixture. 
 1) As specified in the contract documents.  
 2) When not shown in the contract documents but directed by the 

Engineer, a special seed or seed mixture may be required in 
addition to the regular seed mixture. 

c. Fertilizing. 

As specified in the contract documents. 
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d. Application Dates. 

As specified in the contract documents. 
 

D. Overseeding and Fertilizing. 

 
1. Seedbed preparation will not be required, provided overseeding is 

applied when ground is friable from frost action after February 1 and 
before April 1 or as directed by the Engineer.  

 
2. When, in the opinion of the Engineer, a friable soil condition does not 

exist, roll with a cultipacker or harrow.  
 
3. Areas with rills or gullies require seedbed preparation according to 

Article 2601.03, B, 4, a. 
 
4. Apply fertilizer according to Article 2601.03, B, 4, b. 
 
5. Prepare seed according to Article 2601.03, B, 4, c. 
 
6. Apply seed according to Article 2601.03, B, 4, d unless specified 

otherwise in the contract documents. 
 
7. Overseeding will not be allowed on more than 1 inch of snow cover. 
 

E. Mulching. 

Mulch seeding areas unless otherwise designated otherwise in the contract 
documents.  For disturbed areas that are mulched only, scarify area to a 3 
inch depth prior to mulching. 
 
1. Time of Mulching. 

Apply to areas requiring mulch as soon as seed is sown and final rolling 
completed.  
 

2. Application of Mulch. 
a. Straw Mulch. 

1) Distribute evenly and uniformly and anchor it into the soil. Use 
an application rate for reasonably dry material of approximately 
1.5 tons per acre of dry cereal straw, native grass straw, or 
other approved material, depending on the type of material 
furnished. 

2) In all accessible mulched areas, anchor mulch into the soil 
using mulch anchoring equipment with a minimum of two 
passes. Operate equipment along the contour.  Use crawler 
type or dual wheel tractors for mulching operation. Operate 
equipment in a manner to minimize displacement of soil and 
disturbance of the design cross section. 

b. Hydraulic Mulches. 
1) Apply at no less than 3000 pounds per acre using standard 

hydraulic mulching equipment, unless specified otherwise in 
the contract documents. 

2) If using with hydraulic seeding, apply as a separate operation. 
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F. Compost. 

Compost may be used as a top dress application or as an incorporated soil 
amendment. 

 
1. Top dress applications may be used for urban seeding or on soils that 

are highly erosive or sloped soils to prevent surface or rill erosion and to 
provide organic material and nutrients needed for vegetative 
establishment. Ensure areas top dressed with compost have little or no 
drainage onto them. 

 
2. In highly erosive soils or sloped embankments with drainage onto the 

area, incorporate compost by mixing it into the top soil a minimum of 2 
inches to prevent the compost from washing off the slope. 

 
G. Sodding. 

 
1. Refer to the contract documents for areas to be sodded. Engineer may 

designate other areas for sodding.  
 
2. Prior to shaping the sodbed, Engineer will define upon the ground the 

limits of areas to be sodded, and indicate the center lines of waterways. 
Cover the designated areas with live sod meeting requirements of 
Article 4169.06.  

 
3. Closely place and properly fit sod against structures and adjacent sod 

according to the following provisions:  
a. Preparation of Sodbed. 

1) Shape and prepare surfaces to be sodded. Ensure areas are 
firm and even surfaces. Ensure they are free of material 1.5 
inches in diameter or greater including clods, rocks, and other 
debris. Ensure ditch channels, slopes, and flumes to be 
sodded have a typical cross section as shown in the contract 
documents.  

2) Construct ditch channel to secure a relatively level, flat bottom 
ditch cross section with a minimum depth of 6 inches, 
measured from the finished sodbed ground line at the edge of 
the ditch. Scarifying prior to shaping may be necessary to 
assure the minimum depth. A minimum sod ditch overall width 
of 7.5 feet (sloping sides) will be required.  

3) Use a soil compaction roller complying with Article 2601.03, A, 
for compaction and reshaping of ditches. Limit layers of fill 
materials to no more than 8 inches in depth.  

4) After the surface of the layer has been smoothed and before 
material for the next layer is deposited upon it, compact the 
layer: 
 With no less than one pass of a soil compaction roller per 

inch of loose thickness of the layer, and  
 Until the roller is supported entirely on its tamping feet. 

5) The roller will be considered entirely supported on its tamping 
feet when the tamping feet penetrate no more than 3 inches 
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into an 8 inch layer being compacted. A single section roller 
may be necessary for this operation in some locations.  

6) Extend the compacted area approximately 6 inches to 12 
inches beyond the width of the ditch.  

7) After compaction, shape the ditch.  
b. Fertilizer for Sod. 

1) Two applications are required (initial and prior to final 
acceptance). After sodbed preparation and prior to placing sod, 
fertilize the area to be sodded and the adjacent disturbed area 
at a rate of 10 pounds per 1000 square feet. Use a commercial 
fertilizer specified for the project. 

2) Place the final application of fertilizer at a rate of 10 pounds per 
1000 square feet within 5 calendar days of the end of the 30 
calendar day watering period and prior to final acceptance of 
the project. Place the final application when the grass is dry 
and with a dry form of fertilizer. 

3) For both of the above applications, if the type of fertilizer is not 
specified, apply 13-13-13 (or equivalent). Spread with a 
mechanical spreader which will secure a uniform rate of 
application. Manipulation or mixing with the soil, other than that 
incidental to Article 2601.03, G, 3, d, will not be required. 

c. Placing Sod. 
1) Do not place sod between May 31 and September 1, or on 

frozen ground unless otherwise directed by the Engineer.  
2) Place in rows or strips. On slopes, place strips transverse to 

the flow of water over the area. On sides and bottoms of 
ditches and channels, place strips at right angles to center line 
of channel. Place tightly against each other so that no open 
joints are apparent.  

3) Stagger joints at the ends of sod strips at least 1 foot on 
adjacent rows or strips of sod. Cut sod to be placed in road 
ditch channels, intercepting ditches, or sod flumes where the 
total sodded width is less than 7.5 feet into strips having 
lengths equal to the width of the sodded area. At the top of 
slope or at the edge of a channel, lay sod so water from 
adjacent areas will have free flow onto the sodded area. In 
road ditch channels and flumes, begin sodding at the outlet or 
lower end and progress upward. On slopes, begin sodding at 
the bottom and progress upward. If necessary to protect sod 
already laid, furnish (without extra compensation) ladders or 
planks for workers to use.  

4) The Engineer may order sod flumes, slopes, and ditch 
channels to be staked to minimize erosion loss before 
establishment. Stake sod as shown in the contract documents 
and as required by the Engineer.  

d. Finishing Sod. 
1) Firm the soil along the edge of the sodded area. Properly 

shape and smooth the adjacent disturbed area to allow surface 
water to flow into the sod ditch. Excessive soil placed over the 
edge of the sod will not be permitted.  
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2) Prepare and seed the seedbed for all rural disturbed areas 
adjacent to the sod. Rake the seed in. Seed the disturbed area 
with the following seed mixture at the rate of 2 pounds per 
1000 square feet:  

Fescue, Fawn 80% 
Ryegrass, Perennial 20% 

3) For urban projects adjacent to sod, use the seed mixture 
specified for the project. Mulch disturbed area with grass, hay, 
or straw at the rate of 70 pounds per 1000 square feet. 

4) After sodding and seeding, water the sod, sodbed, and 
disturbed areas according to Article 2601.03, G, 3, e.  

5) When sod ditches are constructed after October 1, overseed 
grasses the following spring, between March 1 and April 1, 
when weather and soil conditions are favorable.  

6) When initial watering of the sod does not secure adequate 
bond between the sod and soil, the Engineer may require 
rolling. If sod is allowed to be placed between May 31 and 
August 10, and it is not to be staked, roll the sod using 
equipment approved by the Engineer. Remove from the project 
sod rejected from sod ditches. Remove from the site any other 
material not otherwise incorporated into the work.  

7) In urban areas, islands, and rest areas, roll the sod prior to or 
following the initial watering using a hand operated, lawn type 
roller approved by the Engineer.  

e. Watering Sod. 
1) Provide watering equipment and an approved water supply 

before beginning any sodding operation. Six waterings will be 
required.  Allow no more than 1 hour to elapse between laying 
and initial watering of sod.  Perform the second, third, and 
fourth waterings at 4 calendar day intervals, and fifth and sixth 
waterings at weekly intervals. Perform waterings unless 
notified by the Engineer in writing at least 1 calendar day prior 
to the day the watering is to occur. A price adjustment will be 
assessed at a rate of $200.00 per day for each calendar day 
that the Contractor fails to complete the watering from the day 
watering is to commence. 

2) Ensure waterings are sufficient to thoroughly saturate sod, 
sodbed, and adjacent disturbed areas to a depth of 
approximately 4 inches.  

3) Each watering may require a maximum of 100 gallons of water 
per square. Apply water as a spray or dispersion to prevent 
damage to the sod. Complete each watering within a 4 hour 
period. More than one application for each watering may be 
necessary to provide adequate saturation without runoff.  

f. Urban, Island, and Safety Rest Area Sodding. 
1) Prepare areas to be sodded, except ditch channels, according 

to Article 2601.03, C, 4, a.  
2) During the total watering period, mow sod once to a 3 inch 

height approximately 3 weeks after placement.  
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H. Special Ditch Control, Turf Reinforcement Mat, Slope Protection, and 
Outlet or Channel Scour Protection (Transition Mat). 

Use material meeting the requirements of Article 4169.10. Engineer will 
designate areas for each type of work.  

 
1. Preparation of Area to be Treated with Special Ditch Control, Turf 

Reinforcement Mat, Slope Protection, and Outlet or Channel Scour 
Protection (Transition Mat). 
a. Shape ditch channel in the same manner as preparing a ditch for 

sod as provided in Article 2601.03, G, 3, a.  
b. Apply provisions of Article 2601.03, B, 4, a.   
c. Remove material 1.5 inches in diameter or greater, including clods, 

rocks, and other debris, which may prevent contact of the specified 
material with the seedbed.  

d. Coordinate preparation and placement of the specified material with 
the seedbed preparation, seeding (including sticking agent and 
inoculant), fertilizing, and mulching of the adjacent area of right-of-
way.  

 
2. Special Ditch Control. 

a. Seeding. 
1) Prepare seed according to the provisions of Article 2601.03 B, 

4, c.  Sow seed prior to placement of special ditch control 
material according to Article 2601.03 B, 4, d. 

2) Seed ditches and depressed medians using the following 
seeding rates in Tables 2601.03-7 and 2601.03-8:  

 
Table 2601.03-7: Ditches - Outside Shoulder Adjacent to Native 

Grass Seedings 
Oats  25 lbs/Acre 
Grain Rye  25 lbs/Acre 
Switchgrass (Panicum virgatum)   3 lbs PLS/Acre 
Side-oats grama (Bouteloua curtipendula)  4 lbs PLS/Acre  
Canada wildrye (Elymus canadensis)   9 lbs PLS/Acre 
Virginia wildrye (Elymus virginicus)   5 lbs PLS/Acre 
Partridge pea (Chamaecrista fasciculata)  4 lbs PLS/Acre 
Note: Canada wildrye shall be debearded or equal to facilitate the 
application. 
 

Table 2601.03-8: Medians and Ditches - Outside Shoulder 
Adjacent to Rural Seedings 

Fescue, Tall (Fawn) 100 lbs. per acre 
Ryegrass, Perennial (Linn) 75 lbs. per acre 
Bluegrass, Kentucky 20 lbs. per acre 
 
b. Fertilizing. 

1) After the area is prepared and prior to laying the special ditch 
control material, fertilize at the rate specified. Apply provisions 
of Article 2601.03, B, 4, b. Spread with a mechanical spreader 
to secure a uniform rate of application. Manipulation or mixing 
with the soil other than that incidental to Article 2601.03, H, 7, 
will not be required. 
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2) If the type of fertilizer is not specified for the project, apply 300 
pounds per acre of 6-24-24 (or equivalent) to Medians and 
Ditches - Outside Shoulder Adjacent to Rural Seedings (Table 
2601.03-8).  

3) No fertilizer will be required for Ditches - Outside Shoulder 
Adjacent to Native Grass Seedings.   

c. Application. 
1) Space check slots on ditch channels so one check slot occurs 

within each 50 foot increment on slopes of more than 4%.  
2) Apply special ditch control (wood excelsior mat) without 

tension and in the direction of the flow of water. Where more 
than one strip is required, lap the lap joint no less than 3 
inches. Bury anchor slot on top edge of special ditch control 
(wood excelsior mat) from 6 inches to 12 inches, as designated 
by Engineer.  

3) On junction slots, bury the upslope end of each strip of wood 
excelsior mat 6 inches. Firmly tamp the soil. Overlap the ends 
of the special ditch control (wood excelsior mat) at least 12 
inches and staple, with the upgrade section on top.  

4) Staple terminal end at bottom of special ditch control (wood 
excelsior mat).  

5) Use staples meeting requirements of Article 4169.10, A. Space 
staples as shown in the contract documents.  

 
3. Turf Reinforcement Mat (TRM).  

a. Seeding. 

1) Prepare seed according to provisions of 2601.03 B, 4, c. Sow 
after TRM and soil fill have been placed and prior to laying the 
special ditch control (wood excelsior mat) according to Article 
2601.03 B, 4, d.  

2) Apply in ditches and depressed medians using rates in Tables 
2601.03-7 and 2601.03-8.  

b. Fertilizing. 
1) After TRM and soil fill have been placed and prior to laying 

special ditch control (wood excelsior mat), apply at the rate 
specified. Apply provisions of Article 2601.03, B, 4, b. Spread  
with a mechanical spreader to secure a uniform rate of 
application. Manipulation or mixing with the soil other than that 
incidental to Article 2601.03, H, 7, will not be required. 

2) If the type of fertilizer is not specified for the project, apply 300 
pounds per acre of 6-24-24 (or equivalent) to Medians and 
Ditches - Outside Shoulder Adjacent to Rural Seedings (Table 
2601.03-8). 

3) No fertilizer will be required for Ditches - Outside Shoulder 
Adjacent to Native Grass Seedings (Table 2601.03-7).   

c. Application. 
Place type specified on channel or slope after shaping. Apply 
according to the contract documents. Furnish and apply a minimum 
of 1 inch of soil suitable for the establishment of vegetation on the 
TRM. Furnish and apply seed and fertilizer. Furnish and apply 
special ditch control (wood excelsior mat) one soil fill. 
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4. Special Ditch Control over Sod.  
When shown in the contract documents, place plastic netting or other 
approved material over sod and staple it in place. Space staples 3 feet 
apart in the row. Space rows no more than 2 feet apart. Place staples 
alternately to adjacent rows. No junction slots or check slots are 
required. Anchor slots and terminal ends will be required.  

 
5. Slope Protection. 

a. Seeding.  
1)  Prepare seed according to Article 2601.03, B, 4, c. Sow prior to 

placement of slope protection according to Article 2601.03, B, 4, 
d.   

2) Use mixture specified.   
b. Fertilizing. 

For slope protection, use fertilizer specified. Apply provisions of 
Article 2601.03, B, 4, b. 

c. Application on Backslopes. 

1) Where erosive gullies or rills have developed in backslope, fill 
with soil and compact prior to placement of mat. 

2) Apply slope protection without tension in a perpendicular 
direction on backslopes. Where more than one strip is 
required, lap the lap joint no less than 3 inches.  

3) Bury the slope protection in an anchor slot on the top edge of 
the backslope from 6 inches to 12 inches, as designated by the 
Engineer.  

4) On junction slots, bury the upslope end of each strip of slope 
protection 6 inches. Firmly tamp soil. Overlap ends of slope 
protection at least 12 inches and staple, with upgrade section 
on top.  

5) Staple terminal end at bottom of slope protection. 
6) Use staples meeting requirements of Article 4169.10, A. Space 

staples as shown in the contract documents. 
d. Application on Foreslopes. 

1) If erosive gullies or rills have developed adjacent to shoulder 
material, fill with suitable soil and compact prior to placement 
of slope protection.   

2) Apply slope protection without tension parallel to the roadway 
on foreslopes. Where more than one strip is required, butt 
strips together and staple 3 inches from each edge.  

3) Install staples 3 inches from upside terminal and downside 
terminal. 

4) Use staples meeting the requirements of Article 4169.10, A. 
Space remaining staples as shown in the contract documents. 

 
6. Outlet or Channel Scour Protection (Transition Mat) (TM). 

a. Seeding 

1) Prepare seed according to the provisions of 2601.03 B, 4, c. 
Sow prior to placement of TRM and TM according to Article 
2601.03 B, 4, d.  

2) Seed outlets or channels using rates in Tables 2601.03-7 and 
2601.03-8.   
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b. Fertilizing 
1) Prior to laying the TRM and TM, apply fertilize to the area at 

the rate specified. Apply provisions of Article 2601.03, B, 4, b. 
Spread with a mechanical spreader to secure a uniform rate of 
application. Manipulation or mixing with the soil other than that 
incidental to Article 2601.03, H, 7, will not be required. 

2) If type of fertilizer is not specified, apply 300 pounds per acre 
of 6-24-24 (or equivalent) to Medians and Outlets/Channels - 
Outside Shoulder Adjacent to Rural Seedings (Table 2601.03-
8). 

3) No fertilizer will be required for Outlets/Channels – Outside 
Shoulder Adjacent to Native Grass Seedings (Table 2601.03-
7).   

c. Application 

1) Place TM in channels or outlets at locations specified in the 
contract document.  

2) Prior to the placement of the TM, place TRM - Type 2 
according to Article 2601.03, H, 3 to extend the entire length 
and width of the TM.  No special ditch control (wood excelsior 
mat) or soil fill is required under the TM. Seed is placed under 
the TRM. 

3) Place TM panels in such a manner as to produce a planar 
surface.  

4) Place each TM panel longitudinally with the flow. Overlap 
panels upstream over downstream, and/or upslope over 
downslope. 

5) Secure each TM panel to the soil with bullet anchors driven 30 
inches into the ground. Anchors should be driven through both 
panels at the edges with overlapping panels. A minimum of 
eight anchors per panel is required. 

 
7. Finishing Adjacent to Special Ditch Control, Turf Reinforcement 

Mat, Slope Protection Areas, and Outlet or Channel Scour 
Protection (Transition Mat). 

For adjacent areas disturbed, uniformly shape, fertilize, seed, and rake 
in the seed in the same manner required for disturbed areas adjacent to 
sod ditches, except use the seed specified in Article 2601.03, H. 
Complete this work during the normal permanent seeding period or by 
the date specified to complete seeding.  

 
8. Watering of Special Ditch Control, Turf Reinforcement Mat, Slope 

Protection, and Outlet or Channel Scour Protection (Transition 
Mat). 
a. Provide watering equipment and an approved water supply before 

starting special ditch control, TRM, slope protection, or TM work. 
Water the area no later than the day following placement of the 
materials. If Contractor fails to water by second day following 
placement a price adjustment will be assessed at a rate of $200.00 
per calendar day until the watering has been completed. 

b. Apply three additional waterings at intervals of 5 to 8 calendar days. 
Perform waterings unless notified by Engineer in writing at least 1 
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calendar day prior to the day watering is to occur. If Contractor fails 
to complete watering before the 8th calendar day has elapsed, a 
price, adjustment will be assessed at a rate of $200.00 per calendar 
day, beginning on the 9th day, until the watering is completed. 

c. Ensure waterings are sufficient to thoroughly saturate seedbed to a 
depth of approximately 2 inches. 

d. Each watering may require a maximum of 50 gallons of water per 
square. Apply water as a spray or dispersion to prevent damage to 
the seedbed. Complete each watering within a 4 hour period. 

e. More than one application for each watering may be necessary to 
provide adequate saturation without runoff. 

 
I. Mowing. 

 
1. Mowing may be required prior to permanent seeding and any time 

during the growing season following permanent seeding. Engineer will 
notify Contractor in writing prior to each mowing. Notification may be 
issued as early as 15 calendar days following execution of the contract. 
Contractor will be given 5 mowing days, plus 1 additional day for each 
50 acre increment, that has been requested to be mowed. A mowing 
day is a calendar day, exclusive of Saturdays, Sundays, or recognized 
legal holiday, on which weather or other conditions (not under the 
control of the Contractor) will permit mowing operations to proceed for 
no less than 3/4 of a normal work day in the performance of a 
controlling item of work. When multiple projects are combined into a 
single contract, mowing days will be administered independently for 
each project. Mowing days will be charged starting on the day following 
the Contractor’s notification. A price adjustment will be assessed at a 
rate of $200.00 per mowing day after the work was to be completed. 
 

2. Use suitable equipment for mowing. Bunching or windrowing mowed 
vegetation will not be permitted. When wet soil conditions result in 
rutting, suspend mowing. Repair rutting damage at the direction of the 
Engineer at no additional expense to the Contracting Authority. Hand 
equipment will be required for areas inaccessible to other equipment. 
Set the cutting height at approximately 6 inches. More than one pass 
may be required for each mowing. 

 
J. Completion of the Work. 

 
1. Complete all phases of this work, excluding the 30 calendar day 

maintenance of sodded areas, within the specified construction 
schedule. 

 
2. If a fertilized or seeded area is damaged by rain prior to the required 

mulching, refertilize or reseed, or both, that area at a rate not to exceed 
the specified rate as designated by the Engineer. Perform this work at 
no additional cost to the Contracting Authority. 

 
3. When any work included in the contract is washed out or damaged prior 

to final acceptance of the project, the Engineer may order replacement 
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of the damaged portion at contract unit prices. The Engineer will advise 
the Contractor of the approximate quantity of replacement required. 
Perform these repairs during the normal seeding period for the seed 
type. Maintain the work in a manner satisfactory to the Engineer.  
Should the repair work not be done with reasonable promptness, 
payment for repair will be limited to the work described at the time of 
notification.   

 
4. The Contractor is responsible for replacement in addition to the quantity 

directed by the Engineer to complete the work in an acceptable 
condition should the Contractor fail to: 
 Make this replacement when directed by the Engineer, or  
 Perform necessary maintenance to the area. 

 
2601.04 METHOD OF MEASUREMENT. 

Measurement for the various items of work involving erosion control, satisfactory 
completed, will be as follows:  
 

A. Engineer will compute in acres to the nearest 0.1 acre the surface areas of  
 Seeding and Fertilizing, 
 Stabilizing Crop Seeding and Fertilizing,  
 Native Grass Seeding,  
 Wetland Grass Seeding,  
 Wildflower Seeding,  
 Seeding Special Areas, 
 Overseeding and Fertilizing,  
 Mulching, and 
 Composting.  
 

B. Surface areas of Sodding: squares of 100 square feet calculated from 
measurements to the nearest foot. 

 
C. Debris picked up and removed according to Article 2601.03, B, 4, a: cubic 

yards by cross sectional measurement or in the hauling units, at the option 
of the Engineer.  

 
D. Special Ditch Control, Turf Reinforcement Mat, and Slope Protection: 

squares of 100 square feet calculated from measurements to the nearest 
foot. Measurement of actual area covered will be used, but will not exceed 
an area based on the actual measured length and design width. Materials 
used for anchor slots, junction slots, check slots, terminal folds, and lap 
joints are incidental.  Seed and fertilizer for Special Ditch Control and TRM 
are incidental.  

 
E. Outlet or Channel Scour Protection (Transition Mat):  square feet calculated 

from measurements to the nearest foot. 
 
F. Watering: by counting loads from a transporting tank of known volume or by 

metering.  
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G. Mobilization for watering: by count. Mobilization for the initial watering 
required at installation of the plant material will not be measured for count. 

 
H. Mowing described in Article 2601.03, I: acres to the nearest 0.1 acre of 

surface area. 
 
2601.05 BASIS OF PAYMENT. 
 

A. Payment for the various items of work involved in erosion control will be 
made as described below.  

 
1. When suitable soil for filling holes, gullies, or washes is not available 

adjacent to the area to be filled or when soil must be removed, payment 
for necessary loading and hauling directed by the Engineer will be as 
extra work according to Article 1109.03, B.  

 
2. Contract unit price per acre to the nearest 0.1 acres for the following. 

Payment is full compensation for preparing the area and furnishing and 
applying each material. 
 Seeding and Fertilizing, 
 Stabilizing Crop Seeding and Fertilizing,  
 Native Grass Seeding,  
 Wetland Grass Seeding,  
 Wildflower Seeding,  
 Seeding Special Areas, 
 Overseeding and Fertilizing, and 
 Composting. 
 

3. For sowing special seed as directed by the Engineer, but not provided 
for in the contract documents: delivered cost of the seed plus 10% of 
the contract unit price for Seeding and Fertilizing.  

 
4. Sodding: 

a. Contract unit price per square.  
b. Payment is full compensation for: 

 Preparing the sodbed,  
 Furnishing, placing, and finishing the sod,  
 Fertilizing, and 
 Repair of adjacent areas disturbed by the sodding operation.  

c. Payment will not be allowed for the Sod until the watering, as 
specified, has been completed. Replace or repair, at the discretion 
of the Engineer, Sod areas which are damaged by weather or other 
causes before the specified initial watering has been completed, at 
no additional cost to the Contracting Authority. 
 

5. Squares of staking of sod flumes, slopes, and ditch channels: 25% of 
the contract unit price for Sodding in addition to payment for Sodding.  

 
6. Mulch furnished and placed: predetermined contract unit price per acre. 
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7. Debris picked up according to Article 2102.03, C, for grading work: 
a. Payment for debris pickup of additional boulders resulting from 

Stabilized Crop Seeding and Fertilizing will be as described in 
Article 2102.05 for Class 12 boulders. If there is no Class 12 item, 
payment will be at 10 times the contract unit price for Class 10 
excavation.  

b. Payment for the number of cubic yards of debris picked up and 
removed in conjunction with other work will be paid at 25% of the 
contract unit price for Stabilizing Crop Seeding or Seeding and 
Fertilizing, as applicable.  

 
8. Squares of Special Ditch Control or Special Ditch Control over Sod with 

material as specified:  
a. Contract unit price per square.  
b. Payment is full compensation for the special ditch control 

preparation and materials. This includes seedbed preparation, seed 
and fertilizer, special ditch control (wood excelsior mat), stapling 
and installation of materials.  

 
9. Squares of Turf Reinforcement Mat of the type specified: 

a. Contract unit price per square.  
b. Payment is full compensation for the Turf Reinforcement Mat, 

preparation and materials including shaping channels, ditches and 
slopes, soil fill, seed and fertilizing, and special ditch control (wood 
excelsior mat). 

 
10. Squares of Slope Protection with material as specified: 

a. Contract unit price per square.  
b. Payment is full compensation for the slope protection materials in 

addition to the amount paid for seed and fertilizer.  
 

11. Square feet of Outlet or Channel Scour Protection (Transition Mat) with 
material as specified: 
a. Contract unit price per square feet.  
b. Payment is full compensation for Outlet or Channel Scour 

Protection (Transition Mat), TRM, preparation and materials 
including shaping outlets/channels, ditches, soil fill (if required), 
seed, fertilizer and anchors. 

 
12. When a large area is to be watered, the contract documents will include 

an item for watering. For the quantity of water applied to sod, Article 
2601.03, G, 3, e, and to special ditch control, TRM, slope protection, 
and TM, Article 2601.03, H, 8, payment will be the predetermined 
contract unit price per 1000 gallons. When an item for watering is not 
included, the cost of watering is included in the amount paid for the item 
to be watered. 

 
13. Mobilization for watering: pre-determined unit price for each mobilization 

for required watering. Payment will not be made for mobilization for 
watering for projects identified as erosion control or landscaping. 
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Payment will not be made for mobilization for watering if labor and 
equipment is already onsite. 

 
14. Mowing as described in Article 2601.03, I: contract unit price per acre to 

the nearest 0.1 acres.  
 

B. Payment for these items is full compensation for furnishing all materials, 
equipment, tools, and labor necessary to complete the work according to the 
contract documents. 

 
C. Payment will not be allowed for any area seeded until fertilizer and mulch 

are placed.  
 
 

Section 2602.  Water Pollution Control (Soil Erosion) 

 
2602.01 DESCRIPTION. 

 
A. Temporary control measures for projects to control water pollution caused by 

soil erosion. Additional measures are described in Section 2601. 
 
B. Projects that are regulated by the requirements of Iowa DNR National 

Pollutant Discharge Elimination System (NPDES), General Permit No. 2, for 
Storm Water Discharge Associated with Industrial Activity for Construction 
Activities, will be identified in the contract documents. The Prime Contractor 
for these projects will be required to complete, sign, and return, along with 
the signed contract, a certification statement for storm water discharge 
associated with industrial activity for construction activities. Affected 
Subcontractors for the project will be required to sign and return an affidavit 
identifying them as co-permittees with the Contracting Authority prior to 
starting work. 

 
C. Coordinate temporary water pollution control work with permanent erosion 

control work to ensure economical, effective, and continuous erosion control 
throughout the construction and post construction period. 

 
D. Water Pollution Control Quality Control. 

 
1.   For projects regulated by a NPDES storm water permit, maintain an 

individual that will be onsite daily during construction activities. This 
individual shall have completed Iowa DOT Erosion & Sediment Control 
Basics (ESC Basics) web-based training, which will be valid for 2 years. 
This individual shall be responsible for coordinating all erosion and 
sediment control operations. For this daily requirement, the Contractor 
may subcontract this responsibility.  

 
2.   Additional responsibilities of an ESC Basics trained individual that shall 

not be subcontracted include: 
 Attend required storm water inspections with the Contracting 

Authority. 
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 Prepare required initial Erosion Control Implementation Plan (ECIP) 
submittal and ECIP updates. 

 Attend construction progress meetings to discuss erosion and 
sediment control issues. 
 

3. For projects regulated by a NPDES storm water permit, maintain an 
Erosion Control Technician (ECT) on staff, even though the erosion and 
sediment control portion of the contract may be subcontracted. This 
individual shall be responsible for overall management of Contractor’s 
quality control program for erosion and sediment control. The ECT is 
required to obtain certification through the Technical Training and 
Certification Program (TTCP) of the Department.   

 
2602.02 MATERIALS. 

Use materials complying with Division 41. 
 
2602.03 CONSTRUCTION. 

 
A. Prior to the preconstruction conference furnish the Engineer an initial ECIP 

for accomplishment of temporary and permanent erosion control.  
 

In the ECIP, include stages for erosion control work to address Contractor’s 
timetable and sequence for major activities or stages on the contract, 
including: 
 Initial controls required prior to land disturbing activities, 
 Number of earthwork balances for the contract, 
 Sensitive areas requiring special consideration, 
 Anticipated suspension of work, 
 Compliance with Pollution Prevention Plan (PPP), 
 Method of erosion control on haul roads and borrow pits, and 
 Removal of excess materials from project.  

 
B. Obtain the Engineer’s acceptance for the ECIP and methods before 

commencing work. Schedule and perform all operations so erosion control 
features are placed according to accepted ECIP. Update ECIP as needed to 
address changes in schedule of operations or staging, weather changes, or 
other changes required in order to comply with applicable permit 
requirements. 

 
C. Provide immediate, permanent or temporary, water pollution control 

measures to prevent contamination of adjacent watercourses and property. 
This work may involve: 
 Constructing or installing silt fence, silt fence for ditch checks, silt 

ditches, silt dikes, silt basins, and slope drains,  
 Constructing or installing perimeter and slope sediment control devices 

(straw wattles, wood excelsior logs, or filter socks filled with compost 
filter material), and 

 Using temporary mulches, mats, seeding, or other control devices or 
methods, as necessary to control erosion and sediment pollution. 
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D. Unless otherwise specified, use compost as a filter medium in filter socks, 
filter berms, or filter blankets for sediment control. 
 

E. Stabilize disturbed areas, in which construction activity will not occur for a 
period of 21 calendar days, no later than the 14th calendar day after no 
construction activity has occurred. Stabilization measures include temporary 
seeding, permanent seeding, mulching, sod, or other methods the Engineer 
approves. 

 
F. Incorporate all erosion control features into the project at the earliest 

practical time, as outlined in the accepted schedule. Construct water 
pollution control measures: 
 At locations shown in the contract documents and as determined by the 

Contractor,  
 At locations where conditions develop during construction that were 

unforeseen during design, or  
 Where needed to control water pollution that develops during normal 

construction practices.  
 

G. Maintain water pollution control features in appropriate functional condition 
from initial construction through completion of the project. Restore siltation 
control features to their original condition where siltation has reduced their 
capacity by 50% or more. 

 
H. Maintenance of Silt Fence and Silt Fence for Ditch Check includes 

excavation and disposal of silt material trapped by the silt fence or silt fence 
for ditch checks. Shaping of the ditch bottom to the original ditch template is 
incidental to this item. Dispose of the silt material off the project unless 
Engineer approves a suitable site within the project limits. 

 Maintenance also includes repair of silt fence due to undermining, leaning, 
or fabric becoming unattached from posts. Repair requiring new fabric will be 
paid for under type of silt fence properly installed and will not be considered 
maintenance. 

 
I. Limit clearing and grubbing, excavation, borrow, and embankment 

operations in progress to an area commensurate with their capability. 
Progress in keeping the finish grading, mulching, seeding, and other 
pollution control measures current according to the accepted work schedule. 
The Engineer may suspend operations if the Contractor fails to provide 
adequate erosion control measures in a timely manner. 

 
J. In the event of conflict between these requirements and water pollution 

control laws, rules, or regulations of other Federal, State, or local agencies, 
the more restrictive laws, rules, or regulations will apply. 

 
K. The Contractor is responsible for water pollution control for work outside the 

right-of-way or easement obtained by the Contracting Authority.  
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L. Mobilizations, Erosion Control. 

 
1. Mobilizations, Erosion Control, applies to projects not identified as 

erosion control or landscaping and containing at least one of the 
following items: 
• Stabilizing crop seeding and fertilizing: 1 acre or more, 
• Stabilizing crop seeding and fertilizing (urban): 1 acre or more, 
• Silt fence: 250 feet or more, or 
• Silt fence for ditch checks: 250 feet or more. 

 
2.    Only one mobilization will be paid for each stage of work described in 

the ECIP. Within the scope of work defined for each single mobilization 
described in the ECIP, additional movement due to weather delays or at 
the option of the Contractor will not be counted as a mobilization. 

 
3.    Separate mobilizations needed for different crews performing work such 

as silt fence, seeding, or ditch checks will be counted, however, multiple 
mobilizations will not be paid for a single crew performing different items 
of erosion control work. 

 
4. Payment for mobilization applies to contract items from Sections 2601 

and 2602, excluding watering, mowing, debris pickup, monitoring well, 
or removal items. 

 
5.    Additional mobilizations not outlined in the ECIP must be approved by 

the Engineer.  
 
6. Payment for mobilization to correct items not properly installed will not 

be approved. Payment for mobilization will also not be approved if labor, 
equipment, and materials to perform erosion control are used for other 
non-erosion control work onsite. 

 
7. Mobilize with sufficient labor, equipment, and materials to perform 

erosion control included in ECIP or as ordered or approved by Engineer. 
Failure to mobilize when erosion control work is needed to comply with 
the ECIP or PPP, will result in the Engineer, by written order, direct 
mobilization within 72 hours of a written order. 

 
8. Failure to mobilize within such time period, will result in a deduction of 

$750.00 per calendar day from payment due under the contract, except 
when Engineer extends such time period. 

 
9. Mobilizations, Erosion Control, will not include work provided under the 

item of Mobilizations, Emergency Erosion Control. 
 

M. Mobilizations, Emergency Erosion Control. 

 An emergency will be considered to be a sudden occurrence of a serious 
and urgent nature which is beyond normal maintenance of erosion control 
items. Emergency work requires immediate mobilization and movement of 
necessary labor, equipment, and materials to the emergency site, followed 
by immediate installation of temporary erosion control measures. 
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1. Mobilize with sufficient labor, equipment, and materials on job site within 
eight hours of Engineer’s written order to install temporary erosion 
control items on an emergency basis. Engineer’s written order will 
include a description of required work. Only one mobilization will be paid 
for work described in the written order. 

 
2. Failure to mobilize within eight hours of written order, will result in a 

deduction of $1500.00 per calendar day from payment due under the 
contract, except when Engineer extends such time period. 

 
N.   Removal of Silt Basins. 

 Fill silt basin with Class 10 material and a minimum of 4 inches of topsoil. 
Furnish Class 10 material according to Section 2107 and compact by driving 
over a minimum of two times. Furnish and place topsoil according to Section 
2105. Smooth surface of topsoil and leave in a finished condition that drains 
properly. 

 
2602.04 METHOD OF MEASUREMENT. 

Measurement for water pollution control items will be as follows: 
 

A. Silt Ditches. 

Linear feet to the nearest 0.1 foot. 
 

B. Silt Fence. 

Linear feet to the nearest 0.1 foot. 
 

C. Silt Fence for Ditch Checks. 

Linear feet to the nearest 0.1 foot. 
 

D. Silt Dikes. 

Linear feet to the nearest 0.1 foot. 
 

E. Silt Basins. 

By count for each silt basin. 
 

F. Removal of Silt Fence or Silt Fence for Ditch Check. 

Linear feet to the nearest foot. 
 

G. Removal of Silt Basins. 

By count for each silt basin removed. 
 

H. Maintenance of Silt Fence or Silt Fence for Ditch Check. 

Linear feet to the nearest foot. 
 

I.    Perimeter and Slope Sediment Control Device. 

Linear feet to the nearest foot of each size. 
 

J.    Removal of Perimeter and Slope Sediment Control Device. 

Linear feet to the nearest foot. 
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K. Mobilizations, Erosion Control. 

 By count for each mobilization in the accepted ECIP and acceptably 
performed, as well as additional mobilizations ordered or approved by 
Engineer and acceptably performed. 

 
L. Mobilizations, Emergency Erosion Control. 

 By count for each mobilization directed in writing by Engineer and 
acceptably performed. 

 
2602.05 BASIS OF PAYMENT. 

 
A. Payment for water pollution control items will be the contract unit price as 

described below. Payment for construction of water pollution control items is 
full compensation for labor, equipment and materials necessary to construct 
the items according to the contract documents. 

 
1. Silt Ditches. 

Per linear foot for the length of silt ditches properly constructed. 
 

2. Silt Fence. 

Per linear foot for the length of silt fence properly installed. 
 

3. Silt Fence for Ditch Checks. 

Per linear foot for the length of silt fence for ditch checks properly 
installed. 
 

4. Silt Dikes. 

Per linear foot for the length of silt dikes properly constructed. 
 

5. Silt Basins. 

Each for properly constructed silt basins. 
 

6. Removal of Silt Fence or Silt Fence for Ditch Check. 

Per linear foot for the length of silt fence or silt fence for ditch check 
properly removed. 
 

7. Removal of Silt Basins. 

Each. Payment is full compensation for providing, preparing, 
transporting, and placing Class 10 material and topsoil. Contractor has 
the option, at no additional cost to the Contracting Authority, of stripping 
and stockpiling Class 10 material and topsoil from constructing silt 
basins for later use in silt basin removal. Overhaul will not be paid for 
this item. 
 

8. Maintenance of Silt Fence or Silt Fence for Ditch Check. 

Per linear foot for silt fence or silt fence for ditch check properly cleaned 
out or repaired. 
 

9.   Perimeter and Slope Sediment Control Device. 

Per linear foot for length of device of each size properly installed. 
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10.  Removal of Perimeter and Slope Sediment Control Device. 

Per linear foot for the length of device removed. 
 

B. Payment for Mobilizations, Erosion Control, and Mobilizations, Emergency 
Erosion Control, will be at unit prices stipulated in the proposal. If bid items 
are not included in the proposal then mobilizations for erosion control will 
paid at unit prices stipulated below. Mobilization for Erosion Control costs 
are not included as part of the contract item for "Mobilization" described in 
Section 2533. 

 
1. Mobilizations, Erosion Control. 

 The quantity will be paid for at the unit price of $500.00 each for 
Mobilizations, Erosion Control, which is full compensation for staged 
movement of labor, equipment, and materials; and labor, tools, 
equipment, and incidentals necessary to complete the movement. 

 
2. Mobilizations, Emergency Erosion Control. 

 The quantity will be paid for at the unit price of $1000.00 each for 
Mobilizations, Emergency Erosion Control, which is full compensation 
for movement of labor, equipment and materials; and for labor, tools, 
equipment, and incidentals necessary to complete the movement. 
 

C. When it is necessary for the Contractor to clean out, repair, or reconstruct a 
silt ditch, dike, or basin, the additional payment will be 100% of the contract 
unit price for construction of that item. When applicable bid items are not in 
the contract documents, payment for clean out, repair, or reconstruction will 
be according to Article 1109.03, B.  

 
D. If water control measures are required due to the Contractor's negligence, 

carelessness, or failure to install the controls as a part of the work as 
scheduled, and are ordered by the Engineer, perform this work at no 
additional cost to the Contracting Authority.  

 
E. All water pollution control features are to be in functional condition before 

final acceptance of the contract.  
 
 

Section 2610.  Furnish and Install Shrubs, Trees, and Vines 

 
2610.01 DESCRIPTION. 

Furnish and install plants and planting material of the type, class, species, grade, and 
size specified in the contract documents. 
 
2610.02 MATERIALS. 

Furnish plants and planting materials for installation and incidental materials required 
for proper placement meeting the requirements of Section 4170. Substitutions will be 
permitted according to Article 4170.02, B, 6. 
 
  

2610.02 Furnish and Install Shrubs, Trees, and Vines
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2610.03 INSTALLATION. 

 
A. Handling and Temporary Storage. 

 
1. Maintain plants in good condition during handling at point of delivery 

and in transportation from temporary storage. Protect all roots with 
moist straw, moss, or other suitable material.  

 
2. When being transported in an open vehicle, further protect all plants 

with a tarpaulin.  
 

B. Location of Plantings. 

 
1. The Engineer will stake the location of planting of each type of material 

specified. Locations of trees will be staked individually before 
excavation for planting.  

 
2. The outline and number of plants for shrub beds will be indicated 

without staking the location of individual plants.  
 
3. Do not set plants in rows or straight lines, unless required.  
 

C. Pruning. 

 
1. General. 

a. Prune throughout establishment period.  
b. Unless removing dead or damaged material, do not top plants. 

Prune back dead, broken, and damaged branches to the closest 
outward growing bud on healthy sound wood. Remove all suckers 
and stubs. Remove all debris resulting from pruning from the right-
of-way according to Article 1104.08.  

 
2. Deciduous Trees. 

Prune trees to develop an upright leader which will best promote the 
symmetry of the tree. Prune flowering or specimen trees to develop their 
natural form.  
 

D. Wrapping. 

 
1. Complete wrapping in the Fall prior to the final watering in the year the 

plant is planted.  
 
2. Wrap deciduous trees (except Hawthorn, Russian Olive, and other 

multi-stemmed varieties) from the ground line up to and including the 
crotch formed by the first major branch. Self tie or secure wrapping with 
paper tape.  

 
3. Remove identification ties and tags on plant material at the end of the 

contract period.  
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E. Planting. 

Spring planting dates for evergreens are between March 1 and April 30, and 
for deciduous plants are between March 1 and May 15. Fall planting dates 
for evergreens are between September 1 and September 30, and for 
deciduous plants are between October 1 and November 30. Complete any 
plantings not completed by the completion date specified in the contract 
documents during the next planting period, unless otherwise directed by the 
Engineer. Plant the plant materials according to the following:  
 
1. Area Preparation and Excavation of Planting Wells. 

a. Prior to excavation, till entire area to be mulched with a rotary tiller 
or other method the Engineer approves. Ensure existing vegetation 
and its root system is obliterated to a minimum depth of 4 inches 
(100 mm). Several passes may be required based on equipment 
and soil conditions. Obtain Engineer’s approval for tilling prior to 
excavating planting wells.  

b. Unless shown otherwise in the contract documents, perform the 
excavation according to Table 2610.03-1:  

 

Table 2610.03-1: Planting Well Excavation 

Type of plant material Diameter 
Excavation 

depth 

Bare root trees:   
Less than 1/2 “ Root spread +12“ 1 1/2‘ 
1/2 “ to 1 3/4 “ 3‘ 2‘ 
1 3/4 “ to 3 “ 4‘ 2‘ 
3 “ to 4 “ 5‘ 3‘ 
4 “ to 6 “ 6‘ 3‘ 
6 “ and over As specified As specified 
B & B trees & shrubs Ball diameter +16“ Ball height +8“ 
Shrubs 24“ 18“ 
Dwarf shrubs, vines, & 
ground cover Root spread +12“ 18“ 

Container grown Cont. diameter +16“ Cont. height +8“ 
Seedlings(a) Root spread +12“ 12“ 
(a) Does not apply if a seedling planter is used. 

 
c. On slopes, measure the depth at the low point on outer edge of the 

planting well.  
d. During excavation, further loosen the soil in the bottom of the 

planting well to a depth of 6 inches. If an auger is used to excavate 
the planting well, use a spade or other approved method to remove 
the compacted, smooth surface on the sides of the well.  

e. If the excavation is in an impervious soil, the planting may be 
relocated with the Engineer’s approval.  

f. For seedlings, a seedling planter may be used.  
 

2. Backfill Material and Fertilizer. 
a. Acquire backfill material for plantings from soil salvaged from the 

excavation of the planting well. Ensure backfill material has a 
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uniform appearance and is loose, friable, and free of hard clods and 
rock 2 inches in diameter or larger.  

b. For initial plantings and first year replacements, fertilize using 0-46-
0 fertilizer thoroughly mixed with the backfill material at the 
following rates: 
 1 1/2 pounds of fertilizer per tree. 
 1/4 pound of fertilizer per shrub, seedling or vine.  

c. Prior to the final watering, spread 20-10-10 chemically combined 
commercial fertilizer uniformly over the mulched area of each plant 
at the following rates:  
 1 pound per tree. 
 1/4 pound per shrub, seedling or vine.  
 

3. Placing Backfill Material for Bare Root Plant Material. 
a. Prior to planting, prune all broken or cut roots back to sound wood 

with a clean cut. Prune approximately 1/2 inch off all roots 1/2 inch 
diameter and larger.  

b. Place the plant at the same grade line as it grew in the nursery. 
Backfill material may be firmed by tamping, but vigorous tamping 
will not be permitted.  

c. Exercise care during backfill material placement to avoid damage to 
the roots.  

d. At this point, water the plant as specified in Article 2610.03, E, 6.  
 
4. Placing Backfill Material for Balled and Burlapped Plant Material. 

a. Before placing the plant, place and tightly firm the backfill material 
until the planting well is deep enough to set the top of the ball at the 
existing grade line. Place the plant and firmly pack the backfill 
material around the base of the ball to hold the plant in an upright 
position.  

b. Ensure soil in the plant ball is moist at the time of planting. Remove 
any wire, twine, burlap, and so forth tied or wrapped around the 
stem of the plant.  

c. Complete all of these processes with minimum disturbance of the 
soil ball: 
1) After placement, remove the upper half of any wire mesh.  
2) Cut and fold the remaining mesh into the bottom of the well.  
3) Push the burlap from the top and sides of the ball to the bottom 

of the planting well.  
4) Continue placing backfill material to the finished grade line. 
5) After placement, remove the sides of all wooden baskets.  

d. At this point, water the plant as specified in Article 2610.03, E, 6.  
 

5. Placing Backfill Material for Container Grown Plant Material. 
a. Thoroughly water container plants the day prior to planting.  
b. Before placing the plant, firm the backfill material until the planting 

well is deep enough to allow the top of the soil in the container to 
match the existing grade line.  

c. Carefully remove the plant from the container and place the plant in 
the planting well with minimum disturbance to the soil ball.  
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d. Firmly pack the backfill material around the base of the roots to 
hold the plant in an upright position. Continue placing backfill 
material to the finished grade line.  

e. Carefully remove plants from all containers (plantable and non-
plantable) in a manner that does not disturb the potted soil or the 
roots.  

 
6. Watering and Final Shaping. 

a. Water plants initially within 4 hours of planting unless otherwise 
directed by the Engineer.  

b. Perform the initial watering by inserting a pipe to the bottom of the 
planting well and filling the well with water. At all times, perform 
watering at an extremely low pressure to prevent washing.  

c. Reposition the plant as necessary to allow proper planting depth. 
Take necessary precautions to minimize root damage.  

d. At this time, additional backfill material may be required to 
compensate for any settlement. Shape the final backfill material of 
the planting to form a 2 inch deep basin at the base of the plant.  

e. After allowing the water to drain into the soil, the above procedure 
is repeated until the required amount of water necessary to 
thoroughly soak the backfill material with no further settlement has 
been applied.  

f. Perform subsequent waterings as follows:  
1) Fill each plant basin completely and allow the water to drain 

into the soil.  
2) Refill the plant basin with water. Repeat this process until the 

required amount of water has been applied.  
3) Penetration of the backfill material with a pipe or other means 

will not be allowed. Adjust water pressure to ensure no 
damage to the plant or displacement of soil or mulch. 

g. Watering schedule is as follows:  
 
Table 2610.03-2:  Watering Schedule 

Initial Watering within 4 hours of planting 
Second Watering 7 calendar days after the initial watering 
Third Watering 14 calendar days after the second 

watering 
Fourth and subsequent 
Waterings 

21 calendar days apart until November 1 

Second Growing Season 
(As applicable) 

Water plants monthly from May through 
November 

 
h. Ensure replacements receive the first three waterings as listed 

above, and then are watered monthly with the rest of the project.  
i. Notify the Engineer prior to watering. If the Contractor requests, 

and the Engineer concurs, deviation from the watering schedule 
may be allowed. Weather and soil conditions that result in adequate 
water being available to the plant at the time of a scheduled 
watering may delay, delete, or reduce that watering as directed by 
the Engineer. The Engineer may request additional watering when 
dry soil conditions exist.  
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F. Staking and Guying. 

 
1. Complete staking by the end of each day for all plant material planted 

during the day, unless otherwise approved by the Engineer. Use two 
stakes placed on opposite sides of the tree to stake all deciduous trees 
1 inch to 2 1/2 inches in diameter, except multi-stemmed varieties of 
Hawthorn, Amur Maple, Serviceberry, and Russian Olive and all upright 
evergreens from 4 feet to 8 feet in height. Place one of the stakes on 
the southwest side of the tree or as directed by the Engineer. Extend 
the stakes to approximately 50% of the height of the tree or a maximum 
of 7 feet from the ground after being driven until firm. Drive the stakes 
parallel to the trunk of the tree and in unexcavated soil.  

 
2. Using ties approved by the Engineer, firmly tie between the two stakes 

all upright evergreens from 4 feet to 8 feet and all deciduous trees 1 
inch to 2 1/2 inches in diameter, except multi-stemmed varieties of 
Hawthorn, Amur Maple, Serviceberry, and Russian Olive. Fasten ties to 
the stakes 6 inches from the top.  

 
3. Guy deciduous trees over 2 1/2 inches in diameter and all evergreens 

over 8 feet in height using three guys equally spaced about the 
perimeter of the tree. Use a collar encased with material specified in 
Article 4170.09, D, to attach guys to the tree. Attach at a point 
approximately one-half to two-thirds of the distance from the ground to 
the top. Firmly attach the guys to anchors embedded in the ground.  

 
4. Use anchors of the sizes in Table 2610.03-3:   

 
Table 2610.03-3: Anchor Sizes 

Tree Diameter 
Anchor Shank Anchor 

Minimum Disk 
Diameter 

Min. Dia. Min. Length 

2 1/2 to 4“ 
over 4” 

1/2“ 
3/4“ 

24“  
36“  

4“ 
5“ 

 
5. Place anchors at a distance from the trunk of the tree which is 

approximately 50% the distance from the ground to the point where the 
collar is attached. Use the anchors specified in the contract documents 
or approved equal.  

 
6. Approximately 1 foot from the trunk of each tree not specified to be tied 

or guyed, drive one 5 foot witness stake until firm. At shrub groups, 
drive a 5 foot stake, until firm, 2 feet outside the outermost shrubs at a 
frequency that defines the shape of the area. On living snow fence and 
seedlings, place one stake 2 feet outside every tenth shrub or seedling 
along sides exposed to areas being mowed.  

 
7. Use staking and guying material specified in Article 4170.09, D.  
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G. Mulching. 

 
1. Furnish and place material as specified around trees, shrubs, vines, and 

seedlings according to the contract documents. Install mulch around the 
plant material within 4 calendar days after planting. Clear the following 
areas of all foreign material and vegetation and mulch: 
 An area 6 feet by 6 feet around all trees,  
 The entire area of shrub groups including 2 feet outside the 

outermost shrubs, and  
 A 9 inch radius around seedlings. 
 

2. Use a temporary 6 foot by 6 foot by 4 inch form to facilitate placement of 
the mulch around the trees.  

 
3. Repair mulch displaced or disturbed at no additional cost to the 

Contracting Authority.  
 

H. Cleanup. 

 
1. Remove excess soil and rocks from excavations, according to Article 

1104.08, as directed by the Engineer.  
 
2. Remove packing materials, burlap, brush, limbs and other trimmings, 

according to Article 1104.08.  
 
3. Prepare disturbed areas and seed as specified in Article 2601.03, B.  
 
4. Cleanup work will be considered incidental to construction work, and no 

extra compensation will be allowed.  
 

I. Plant Establishment Period and Replacement. 

 
1. The establishment period of one or two growing seasons as specified in 

the contract documents begins at the time the last plant is planted and 
incidental work related to the plantings is complete. If an establishment 
period is not specified in the contract documents, the establishment 
period is 1 year.  

 
2. During the period of the contract, properly care for all plants. Water and 

weed them, spray with insecticides, cultivate, adjust stakes, wraps, and 
ties, and perform other work which is necessary to keep the plants in a 
live, healthy, and growing condition. Water plants as specified or as 
required by the Engineer. 

 
3. Ensure the entire mulched area is free of vegetation. Vegetation in the 

mulch may be removed by pulling or cutting at ground level. In the 2 foot 
area adjacent to the mulch, maintain vegetation to a height between 6 
inches to 9 inches. Replace plants damaged due to Contractor's 
carelessness at no additional cost to the Contracting Authority.  
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4. Obtain the Engineer’s approval for pesticide use for competing 
vegetation, insect, or disease control prior to application. Apply 
pesticides according to product label directions and current state laws 
and regulations.  

 
5. Replace plants (except seedlings) that are not in a live, healthy, growing 

condition at the end of each growing season. Install replacement plants 
during the planting periods mentioned in Article 2610.03, E. If the 
contract is for one growing season, plant replacement plants in the fall 
of that year.  

 
6. If the contract is for two growing seasons, plant replacement plants for 

the first growing season the following spring. Plant replacement plants 
for the second growing season in the fall of that year.  

 
7. Evergreens will be checked at approximately August 15 and deciduous 

plants will be checked at approximately September 1. The Engineer will 
furnish a replacement list.  

 
8. Supply replacement plants of the variety and size originally specified. 

Install as specified in Article 2610.03, E, including fertilizing and 
watering. The original mulch may be reused for replacement plants. An 
additional care period will not be required for second year replacement 
plants.  

 
2610.04 METHOD OF MEASUREMENT. 

Measurement for materials, satisfactorily installed will be measured as follows:  
 

A. Plants. 

By count for shrubs, trees, or vines in place.  
 

B. Mulch. 

Computed in cubic yards in place by adding the volumes of each mulch 
area. The volume of each mulch area will be determined from the length and 
width measured to the nearest 0.1 foot and depth to the nearest 0.05 feet.  
 

C. Fertilizer. 

By count and weight of packages in pounds or by measurement at the time it 
is applied.  
 

D. Water. 

By units of 1000 gallons at the time it is applied. 
 

E. Tillage 

Lump sum. 
 
2610.05 BASIS OF PAYMENT. 

 
A. Payment will be contract unit price as follows:  
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1. Plants. 

Each for the number of shrubs, trees, or vines in place.  
 

2. Mulch. 

Per cubic yard.  
 

3. Fertilizer. 

Per pound.  
 

4. Watering. 

Per 1000 gallon unit.  
 

5. Tillage. 

Lump sum. 
 

B. Payments are full compensation for furnishing all materials, equipment and 
labor, and for performing all work necessary according to the contract 
documents including: 
 Excavation and placing backfill,  
 Wrapping, staking, tying, guying and pruning of trees,  
 Maintenance during the establishment period, and  
 Replacements.  
 

C. When excavation is made in impervious soils or the excavation of a new 
planting well is directed by the Engineer, payment for the work will be as 
extra work according to Article 1109.03, B.  

 
D. When substitution of a plant or planting material becomes necessary, 

payment will be made at the contract unit price for the substitute. 
 
 

Section 2611.  Furnish and Install Shrubs and Trees with Warranty 

 
2611.01 DESCRIPTION. 

 
A. Furnish and install tree and shrub materials of the type, class, species, 

grade, and size specified in the contract documents. The requirements in 
Section 2610 do not apply to this work unless stated otherwise in this 
specification.  

 
B. The contract period for this work is two growing seasons for all plants.  

 
2611.02 MATERIALS. 

Meet the requirements of Section 4170.  
 
2611.03 CONSTRUCTION. 

 
A. Location of Plantings. 
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1. Notify the Engineer when utility locates are complete. After utility locates 
have been completed, the Contracting Authority will stake plant 
locations with coded flags. Location adjustments may be necessary. 

 
2. Preserve coded flags adjacent to proposed plants until after final fall 

inspection. Remove material used for flagging, including tags and 
flagging tape, from the right of way according to Article 1104.08 
immediately after final fall inspection is completed. 

 
B. Planting. 

 
1. Plant trees and shrubs and first year replacements between March 1 

and May 15. Plant second year replacements between September 1 
and September 30 for evergreens and between October 1 and 
November 30 for deciduous plants. 

 
2. Contractor may use Articles 2610.03, A; 2610.03, D; or 2610.03, E as 

guidance for planting techniques to enhance survivability of plant 
materials, at no additional cost to the Contracting Authority. 

 
3. Dig planting wells for single plants 3 feet toward the mainline highway 

from the flag location unless otherwise directed by the Engineer. 
 
4. Excavate to a minimum diameter of 24 inches for trees and 18 inches 

for shrubs. Remove plants from containers (plantable and nonplantable) 
in a manner that does not disturb the roots. Remove twine, wire, and 
burlap around the stem of the plant. Remove containers, twine, wire and 
burlap from the project. 

 
5. Install plants in a straight, upright manner. Ensure plants remain plumb 

throughout the contract period. 
 
6. Install plants such that the root collar is at soil grade upon completion of 

installation of backfill, and the root collar remains at soil grade. 
 
C. Staking and Guying. 

 
1. The Contractor may use Article 2610.03, F as guidance for staking and 

guying to enhance survivability of plant materials. However, deciduous 
trees 6 feet or taller in height require staking and guying according to 
Article 2610.03, F. 

 
2. Repair stakes and guys broken or damaged during the contract period. 

Remove stakes and guys according to Article 1104.08 in the fall of the 
second year. 

 
3. Installation, repair, and removal of stakes and guys are incidental to 

planting and will not be paid for separately. 
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D. Mulching. 

 
1. Furnish and apply mulch to all of the proposed trees and shrubs. Place 

mulch as shown in the contract documents to a depth of 3 inches. 
Maintain an air space at the base of tree trunks and shrub canes. 

 
2. Furnish and apply 2 inches of mulch in the fall of the second year to 

replenish the mulched areas of proposed plants after final plant 
replacement is complete. Ensure mulch bed is weed free prior to 
application of additional mulch.  

 
3. Furnishing and applying mulch, as well as replacing mulch displaced or 

disturbed by the Contractor during the contract period, are incidental to 
planting and will not be paid for separately. 

 
E. Filter Fabric. 

 
1. Install filter fabric as follows: 

a. In areas to be mulched for proposed plants: 
1) Rototill and hand rake the area to a loose condition that: 

 Is friable and free of debris, clods and rock, and  
 Has a smooth surface with a uniform appearance. 

2) Place filter fabric flush with the ground.  
b. Secure fabric using staples complying with Article 4169.10, A. 

 
2. Furnishing and installing filter fabric is incidental to planting and will not 

be paid for separately. 
 

F. Plant Establishment Period and Replacement. 

 
1. The plant establishment period will be the first two growing seasons. 

The establishment period will begin when the last plant of the initial 
installation is planted and incidental work related to the plantings is 
complete.  

 
2. Use chemical methods to control competing vegetation in the entire 

mulched area throughout the contract period. Chemical methods to 
remove vegetation shall be applied by a Certified Pesticide Applicator - 
Category 6 (Right of Way).  

 
3. Obtain the Engineer’s approval prior to applying pesticides and 

herbicides used for competing vegetation, insect, or disease control. 
Use pesticides and herbicides according to product label directions.  

 
4. Replace all plants that are not in a live, healthy, growing condition at the 

end of each of the first two growing seasons. Plant the replacement 
plants for the first growing season the following spring. Plant the 
replacement plants for the second growing season in the fall of that 
year. Ensure replacement plants are of the variety and size originally 
specified in the contract documents. 
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5. The Contractor may salvage and reuse the original mulch for 
replacement plants. If the original mulch is not available, suitable, or 
salvageable for reuse, place new mulch around the replacement plants. 
The Contractor is responsible for replacement costs.  

 
G. Inspection of Plant Materials. 

 
1. Verify correct species have been planted. Also verify compliance with 

ANSI Z60.1, American Standard for Nursery Stock.  
 
2. The Engineer will inspect the plant materials, staking and guying, and 

mulch after the initial installation or on May 16, whichever comes first. 
This includes the inspection for: 
 Size, number, location, alignment, and viability of plant materials, 
 Correct depth and area of mulch, and  
 Installation of stakes and guys as specified in the contract 

documents.  
 

3. In August of each year of the establishment period, identify all dead 
plants using tie-on plastic flagging, all of one color, in a location that is 
easily seen.  

 
4. By August 30 of each year, submit to the Engineer marked copies of the 

plant location plan sheets showing the number and species of 
replacement plants required for each location for that year. Submit 
tabulations of the total number of replacement plants of each species on 
each plan sheet. Indicate the total number of replacement plants for the 
project.  

 
5. The Contracting Authority will inspect the plant materials in the fall of 

each growing season. The Contracting Authority will verify, during this 
inspection, the number of living plants and determine if the correct 
species of plants were used.  

 
6. The Contracting Authority will also inspect and verify any replacement 

plant materials after installation.  
 

H. Pruning. 

Prune according to Article 2610.03, C. 
 

2611.04 METHOD OF MEASUREMENT. 

Measurement will be as follows: 
 

A. Shrubs with the specified mulch: by count of live shrubs installed.  
 
B. Trees with the specified mulch: by count of live trees installed. 

 
2611.05 BASIS OF PAYMENT. 

 
A. Payment will be the contract unit price for each Tree, Furnished and 

Installed according to the contract documents.  
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B. Payment will be the contract unit price for each Shrub, Furnished and 
Installed according to the contract documents.  

 
C. For each time each species is requested for substitution, a $250.00 price 

reduction will be charged. When substitutions are made, the Engineer will 
price adjust downward. No participation in price increases will be incurred. 

 
D.  Payments will be made in increments according to the following schedule:  
 

1. After Initial Installation is Complete. 

Sixty-five percent of the placed quantity will be paid for all live plants of 
each size and variety installed with the specified mulch, and meeting the 
staking and guying requirements. This payment will be made after the 
initial inspection by the Engineer.  
 

2. End of the First Growing Season. 
a. Payment will be based on the total project's first year survival rate. 

Plants not in compliance with the contract documents will be 
considered dead.  

b. A percent of the placed quantity will be paid for each tree and shrub 
correctly installed according to the schedule in Table 2611.05-1:  

 

Table 2611.05-1: Payment, End of First Growing Season 

Total Project Survival Rate % of Placed Quantity 

85 - 100% 
60 - 84% 

Below 60% 

10% 
5% 
0% 

 
3. After First Year Replacement Installation. 

After replacement plants have been installed, 5% of the placed quantity 
will be paid for all plants considered alive at the end of the previous 
growing season including all plants replaced.  
 

4. End of the Second Growing Season. 
a. Payment will be based on the total project's second year survival 

rate. Plants not in compliance with the contract documents will be 
considered dead.  

b. A percent of the placed quantity will be paid for each tree and shrub 
correctly installed according to the following schedule. Payment for 
plants requiring replacement will be after replacement is complete. 
Payment will be according to the schedule in Table 2611.05-2:  

 

Table 2611.05-2: Payment, End of Second Growing Season 

Total Project Survival Rate % of Placed Quantity 

85 - 100% 
60 - 84% 

Below 60% 

20% 
10% 
0% 
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E. Payments are full compensation for: 
 Furnishing all materials, equipment, and labor, 
 Performing all work necessary according to the contract documents 

including excavating, placing backfill, mulching, pruning of trees and 
shrubs, replacements, and  

 Methods used to ensure the survivability of the planted trees and 
shrubs.  

 
F. When excavation is made in impervious soils or the excavation of a new 

planting well is directed by the Engineer, the Contractor will be paid for this 
extra work according to Article 1109.03, B. 

 
 

Section 2612.  Mowing 

 
2612.01 DESCRIPTION. 

Mow a strip of vegetation along the edges of shoulders, in the medians, and within 
designated interchange areas. Perform incidental hand mowing around obstacles. 
 
2612.02 MATERIALS. 

None. 
 
2612.03 MOWING. 

 
A. Equipment. 

 
1. Use tractors with sickle type mowers, underbody rotary mowers, gang 

type rotary mowers, or other types the Engineer approves. Equip rotary 
mowers with a suction type blade and safety chains or other approved 
protective devices. Ensure sickle bar mowers have protective shields on 
all sections. Replace broken sections to ensure a clean, smooth cut. 
Make available on the project an extra set of operable blades to fit 
available equipment.  

 
2. Equip each tractor with an amber revolving light: 

 Visible from the front and rear,  
 Mounted at least 10 feet high as measured to the lamp axis, and  
 Flashes between 60 and 120 times per minute. 
 

3. In lieu of an amber revolving light, an amber strobe light may be used.  
 
4. Equip each tractor with a standard triangular slow moving vehicle 

emblem mounted 4 feet above the ground with a dimension of 13 1/2 
inches per side, a red or fluorescent orange flag, and a rear view mirror. 
Locate as shown in the contract documents. Use a flag that is 16 inches 
by 16 inches minimum.  

 
5. Set mower cutting height so that, after completion of the mowing 

operation, the height of remaining stubble averages 6 inches ± 1 inch.  
 

Mowing
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B. Types. 

 
1. General. 

a. The contract documents will specify the type of mowing required. 
The Engineer will issue a Notice to Proceed to the Contractor for 
each mowing, based on the projected date when 50% of the 
vegetation will reach 14 inches. 

b. Mow a strip of vegetation 15 feet wide immediately adjacent to the 
edges of the shoulders and throughout the length of the project. 
This also includes outside and inside ramp shoulders.  

 
2. Metro Mowing. 

a. Metro mowing consists of three to four mowings as stated in the 
contract documents. Approximate start dates are usually prior to 
Memorial Day, late June to early July, early to mid August (in a four 
mowing contract), and after Labor Day.  

b. Mow the entire median. In addition to mowing along the shoulder 
and in the median, mow all other accessible areas including 
foreslopes, backslopes, ditch bottoms, interchange areas, islands, 
and along fences.  
 

3. Spring and Fall Mowing. 
a. Spring and fall mowing consists of two to four mowings, as stated in 

the contract documents. Approximate start dates are usually prior 
to Memorial Day, late June to early July, early to mid August (in a 
four mowing contract), and after Labor Day. 

b. Mow the entire median.  
 

4. Fall Mowing. 
a. Fall mowing consists of one mowing, usually after Labor Day. 
b. Mow the entire median.  

 
C. Requirements. 

 
1. Prior to mowing, examine the area to be mowed for objects that may 

cause damage. Immediately remove objects thrown onto the roadway.  
 
2. Advance roadway warning signs will not be required.  
 
3. When not mowing, limit mowing equipment travel to the right hand 

shoulder of the main line pavement. Do not travel in the traffic lanes 
except to cross the pavement for purposes of mowing adjacent to the 
left shoulder. 

 
4. Do not use existing median crossovers. These are for emergency 

operations only. Confine turnarounds to interchanges.  
 
5. Unless specified otherwise in the contract documents, perform all work 

during the hours of 30 minutes after sunrise to 30 minutes before 
sunset.  
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6. When mowing along the main line and right ramp shoulders, progress in 
the same direction as traffic. Mowing along the left ramp shoulder in the 
direction opposite the flow of traffic will be permitted if it can be 
accomplished without equipment using the left shoulder. Conduct 
mowing operations so that the equipment does not encroach on the 
traveled way. When mowing behind guardrail, the direction of travel may 
be opposite that of adjacent traffic.  

 
7. To avoid leaving a ragged appearance, set the speed of the mowing 

equipment not to exceed the ability of the mower to cut cleanly. Monitor 
the operation and maintain the cutting edges in a sharp condition or 
replace as necessary to prevent unmown strips (rooster tails) or 
damage to vegetation.  

 
8. Perform mowing in a single pass. If any unmown strip or damage to 

vegetation is encountered, immediately suspend the operation and take 
corrective measures, at no additional cost to the Contracting Authority. 
The Engineer may inspect cutting edges at any time. Additional mowing 
widths are permissible to take advantage of wider mowing equipment 
which may be difficult to modify to the required width. The Contractor 
will not be paid for this additional mowing width.  

 
9. The contract documents will specify the limits of mowing at interchanges 

and rest areas, if applicable. When more than one pass of the mowing 
equipment is required, lap successive passes to avoid leaving uncut 
vegetation. More than one pass of the mowing unit may be necessary to 
accomplish the mowing. Bunching or windrowing of the mowed 
vegetation will not be permitted.  

 
10. Hand equipment will be required for areas inaccessible to other 

equipment, and for trimming around and under delineator posts, sign 
posts, guardrail, bridges, culverts, or other obstructions. Complete the 
hand trimming within 3 working days after the adjacent area is mowed 
with the tractor. This may include hand pulling of weeds. At the direction 
of the Engineer, replace all roadside trees, shrubs, or appurtenances 
such as delineator posts, signs, tile systems, tile outlets, etc. damaged 
due to the mowing operations, at no additional cost to the Contracting 
Authority.  

 
11. When wet soil conditions result in rutting, suspend mowing. At the 

direction of the Engineer, repair rutting damage caused by the mowing 
operation. 

 
12. Parking of Contractor vehicles and equipment will be permitted within 

the Interstate right-of-way only at locations designated by the Engineer. 
In no case will they be allowed closer than 50 feet from the shoulder. 
Parking of private vehicles within the Interstate right-of-way is 
prohibited.  

 

Mowing
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2612.04 METHOD OF MEASUREMENT. 

The area for Roadside Mowing, in acres, will be shown in the contract documents. 
The quantity will be based on main line, center line, and ramp base line stationing, 
with the area calculated in. The length of shoulders at bridges will be deducted when 
calculating the quantity. The quantity at intersections of main line and ramp shoulders 
will be calculated so there will not be a deduction or a duplication of quantities. 
Additional mowing required around guardrails, obstacles, and median crossovers will 
not be measured separately. 
 
2612.05 BASIS OF PAYMENT. 

 
A. Payment for Roadside Mowing will be the contract unit price per acre 

indicated in the contract documents.  
 

B. Payment is full compensation for mowing according to the contract 
documents, including: 
 Mowing around guardrails, signs, delineators, drainage structures, 

bridges, and in islands, and  
 Trimming with hand equipment.  

 
C. When the Engineer determines mowing is not necessary due to factors such 

as the lack of vegetation growth during drought conditions, but hand 
trimming is still required, payment will be 25% of the contract unit price per 
acre. 
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DIVISION 41.  CONSTRUCTION MATERIALS 

 
4100.  General Provisions. 
4101.  Portland Cement. 
4102.  Water for Concrete and Mortar. 
4103.  Liquid Admixtures for Portland Cement Concrete. 
4104.  Burlap for Curing Concrete. 
4105.  Liquid Curing Compounds. 
4106.  Plastic Film and Insulating Covers for Curing Concrete. 
4107.  Plastic Film for Subgrade Treatment. 
4108.  Supplementary Cementitious Materials. 
4109.  Aggregate Gradations. 
4110.  Fine Aggregate for Portland Cement Concrete. 
4111.  Class L Fine Aggregate for Portland Cement Concrete. 
4112.  Intermediate Aggregate for Portland Cement Concrete. 
4118.  Pipe Bedding Material. 
4119.  Pipe Backfill Material Under Interstate and Primary Roadways. 
4115.  Coarse Aggregate for PC Concrete. 
4117.  Class V Aggregate for Portland Cement Concrete. 
4120.  Granular Surfacing and Granular Shoulder Aggregate. 
4121.  Granular Subbase Material. 
4122.  Crushed Stone Base Material. 
4123.  Modified Subbase Material. 
4124.  Aggregate for Slurry Mixtures. 
4125.  Aggregate for Bituminous Sealcoat. 
4127.  Aggregate for Flexible Paving Mixtures. 
4130.  Revetment Stone, Erosion Stone, and Gabion Stone. 
4131.  Porous Backfill Material. 
4132.  Special Backfill Material. 
4133.  Granular Backfill Material. 
4134.  Floodable Backfill Material. 
4136.  Joint Fillers, Sealers, and Seals. 
4137.  Asphalt Binder. 
4138.  Cutback and Liquid Asphalts. 
4139.  Liquid Sealing Materials for PCC Surfaces. 
4140.  Emulsified Asphalt. 
4141.  Corrugated Steel Culvert Pipe. 
4143.  Subdrain Pipe. 
4144.  Structural Plates for Pipe, Pipe Arches, and Arches. 
4145.  Concrete Culvert Pipe. 
4146.  Plastic Pipe. 
4147.  Pipe and Manhole Rehabilitation Materials. 
4148.  Drain Tiles. 
4149.  Sanitary and Storm Sewer Pipes and Structure Materials. 
4150.  Water Main, Valve, Fire Hydrant, and Appurtenance Materials. 
4151.  Steel Reinforcement. 
4152.  Structural Steel. 
4153.  Miscellaneous Iron and Steel. 
4154.  Fence Materials. 
4155.  Guardrail. 
4160.  Wood Preservatives. 
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4161.  Preservative Treatment. 
4162.  Untreated Timber and Lumber. 
4163.  Treated Timber and Lumber. 
4164.  Treated Wood Posts. 
4165.  Timber Piles. 
4166.  Concrete Piles. 
4167.  Steel Piles. 
4169.  Erosion Control Materials. 
4170.  Landscape Plant Materials. 
4171.  Detectable Warnings. 
4182.  Paints for Steel Bridges and Structures. 
4183.  Traffic Paints and Pavement Markings. 
4184.  Reflectorizing Spheres for Traffic Paint. 
4185.  Highway Lighting Materials. 
4186.  Signing Materials. 
4187.  Materials for Sign Support Structures. 
4188.  Traffic Control Devices. 
4189.  Traffic Signal Equipment. 
4190.  Nonferrous Metals. 
4191.  Keyway and Expansion Tubes. 
4192.  Caulking Compound. 
4193.  Hydrated Lime for Soil Stabilization. 
4194.  Calcium Chloride and Sodium Chloride. 
4195.  Bearing Pads. 
4196.  Engineering Fabrics. 

 
 

Section 4100.  General Provisions 

 
4100.01 DESCRIPTION. 

 
A. Apply Section 1106 to all materials. Apply Article 1101.02 when a standard 

specification or test method is included by reference using abbreviations. 
These references are to be construed as the latest standard specification or 
test method published prior to the date of the contract.  

 
B. When the Specifications do not describe material quality, use only high 

quality materials capable of withstanding normal installation stresses.  
 
4100.02 INSPECTION ARRANGEMENTS. 

 
A. Notify the Contracting Authority at its central office of the source of the 

various materials required for each project. Provide notification sufficiently in 
advance of any shipment of materials so that inspection may be arranged at 
the producing plant if the Engineer so elects.  

 
B. If the quantity of materials rejected for failure to meet specification 

requirements is 20% or more of the material presented for inspection, the 
inspection operation may be suspended until the producer has either: 
 Regraded the material, or  
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 Revised the production methods to produce material meeting 
requirements of this specification. 

 
C. A producer or jobber may request inspection of material for warehouse stock 

or for use in plants where stocks of materials (inspected and reserved for 
use in construction or maintenance in which the Contracting Authority has an 
interest) cannot be kept segregated from materials which will be used on 
other work. The cost of inspection of the materials which have been 
inspected and reserved, but are later diverted to other uses not connected 
with this construction or maintenance, may be charged to the producer or 
jobber.  

 
D. At the option of the Engineer, acceptance may be based on:  

 Tests of official samples,  
 Tests of producer's samples,  
 Producer's certifications,  
 Visual inspection, or  
 Any combination of the above.  

 
E. Any material furnished on a certification, approved brand, or producer's 

sample basis may be subject to additional testing or inspection, and 
approval on this basis may be withdrawn at any time.  

 
F. Laboratory facilities may be required as provided in Section 2520 for the 

inspection of any material.  
 
4100.03 MEASUREMENT OF LIQUID BITUMINOUS MATERIALS. 

Liquid bituminous materials will be measured in US standard gallons at a base 
temperature of 60°F. Volumes measured at other temperatures will be corrected to a 
base 60°F, using the appropriate Volume Correction Factor in Table 2 of ASTM D 
4311. 
 

A. Field Measurement. 

 
1. Before each shipment of bitumen to be paid for directly by the 

Contracting Authority is unloaded, allow the Engineer the opportunity to 
make the measurements that are necessary to determine the net 
quantity of materials delivered.  

 
2. Payment will be based on billed volume except when the Engineer has 

made field measurements to determine the quantity of material 
delivered. When quantities computed from field measurements agree 
within 1.0% of the billed volume, payment will be based on the billed 
volume.  

 
B. Shipments. 

Unless otherwise provided in the contract, Materials I.M. 437 applies.  
 



4100.07 General Provisions  

 
Page 1046 
 

4100.04 METHODS OF SAMPLING AND TESTING. 

Unless designated otherwise in the contract documents, the Iowa DOT Materials 
Laboratory Test Methods, or Materials I.M.s, perform materials testing using 
apparatus and methods that comply with requirements of the current AASHTO 
"Standard Specifications for Highway Materials and Methods of Sampling and 
Testing," including published interim standards.  
 
4100.05 UNITS OF AGGREGATE FOR SAMPLING. 

 
A. Aggregates to be used may be required to be separated into distinct units. 

Keep these separate for a sufficient time to provide for proper testing and 
inspection. Ensure each unit meets the requirements for the kind of material 
represented.  

 
B. When the Engineer approves, aggregates from more than one approved 

source may be combined by accurately proportioning each material. Ensure 
each source meets the specification requirements for the intended use.  

 
C. When aggregates from more than one approved source are combined to 

meet PCC requirements, ensure the combination of coarse aggregate meets 
requirements of Articles 4115.03 and 4115.04. Ensure the combination does 
not contain more than 0.8 of the maximum percentage of any objectionable 
materials specified in Article 4115.02. Aggregates for use in such 
combinations will be accepted only with the Engineer’s approval and 
according to provisions stated in that approval. The provisions include the 
following: 
 The maximum percentage of each of the objectionable materials that 

the aggregate from each source may contain, and 
 The percentage of aggregate from each source that the combination is 

required to contain.  
 
4100.06 TESTING ZINC COATING. 

 
A. The weight of coating on zinc-coated articles will be determined using Iowa 

DOT Materials Laboratory Test Methods. Normally, Test Method No. Iowa 
802 will be used. Test Method No. Iowa 803 may be used when allowed by 
the coating specification or when the Engineer approves nondestructive 
testing. Test Method No. 804 may be used when a coating is specified by 
uniformity.  

 
B. Test specimens will be selected after delivery to the project site, unless 

arrangements have been made for sampling them at the point of production 
or some intermediate point.  

 
4100.07 GALVANIZING. 

When galvanizing is called for and the requirements are not specified in the contract 
documents, apply the requirements listed below. Determine the weight of both zinc 
and cadmium coatings according to Article 4100.06.  
 

A. Malleable Iron or Steel Castings. 

Apply ASTM A 153, Class A.  
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B. Rolled, Pressed, and Forged Hardware Articles. 

Except for those that are included under Classes C and D, apply ASTM A 
153, Class B.  
 

C. Drive Screws and Bolts (over 3/8 inch in diameter), Washers 3/16 inch 
and 1/4 inch Thick, and Similar Articles. 

Apply ASTM F 2329.  
 
D. Screws, Stove Bolts, and Bolts (3/8 inch and under in diameter), 

Washers Under 3/16 inch Thick, Rivets, Nails, and Similar Articles. 

Apply ASTM F 2329.  
 

E. Products Fabricated from Rolled, Pressed, and Forged Steel Shapes, 
Plates, Bars, and Strip, 1/8 inch Thick and Heavier. 

Apply ASTM A 123.  
 
F. Welded and Seamless Steel Pipe and Tubing. 

Apply ASTM A 53.  
 
4100.08 CONCRETE COMPRESSION TEST SPECIMENS. 

Cast concrete compression test specimens according to Materials I.M. 315 unless 
otherwise specified in the contract documents. 

 
 

Section 4101.  Portland Cement 

 
4101.01 GENERAL REQUIREMENTS. 

 
A. ASTM C 150 Cements. 

 
1. Unless specified otherwise, meet the requirements of ASTM C 150. 
 
2. Limit the alkali content expressed as total equivalent sodium oxide to no 

more than 0.60% for all cements.  
 

B. ASTM C 595 Cements. 

Unless specified otherwise, meet the requirements of ASTM C 595 and the 
following requirements:  
 
1. Pozzolan constituent of Type IP cement no more than 25 weight percent 

of the Portland-pozzolan cement.  
 
2. Slag constituent of Type IS cement no more than 35 weight percent of 

the Portland blast-furnace slag cement.  
 
3. No Class C fly ash in Type IP cement.  
 
4. To produce blended cement, use Portland cement meeting the 

requirements of Article 4101.01, A, but with the alkali content expressed 
as a total equivalent being no more than 0.75%.  
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5. Meet the requirements of Materials I.M. 401 for initial approval of Type 
IL cement.  

 
C. Cement Type Usage. 

Comply with the following unless specified otherwise:  
 
1. Type I or Type II cement may be used for pavements, structures, and 

other applications. Type III cement may be used in precast and 
prestressed concrete only.  

 
2. Type IP, Type IS, or Type IL cement may be furnished at the 

Contractor's option when Type I or Type II cement is specified. Apply 
the limitations of the following articles: 
 2301.02, B. 
 2403.02, B. 
 2407.02. 
 2412.02. 
 2413.02. 
 2424.02. 
 2426.02. 
 2507.02. 
 2513.02. 
 2529.02. 
 2530.02. 
 2539.02. 

 
3. Use the same unit volume of Type IP, Type IS, or Type IL cement in the 

concrete that is specified for Type I or Type II cement.  
 

D. Lumps in Cement. 

Cement which contains 5.0% or more of lumps retained on a No. 20 sieve 
will be rejected. Cement which contains less than 1.0% of lumps may be 
used without adjustment in the batch. Cement which contains from 1.0% to 
5.0% of lumps, will have the batch weights of cement used increased by 
2.0% of the original value for each 1.0% or fraction of 1.0%.  

 
E. Air Entrainment. 

Accomplish by the addition, at the time of mixing, of an approved air 
entraining admixture specified in Section 4103. Do not use air entraining 
cement.  

 
4101.02 ACCEPTANCE AND INSPECTION. 

Use Portland cement manufactured, inspected, tested, and accepted according to 
Materials I.M. 401. Use Portland cement according to Materials I.M. 401.  
 
4101.03 LIMITATIONS. 

Cement will be tested for lumps before being used if it has been stored: 
 At the work site or in local warehouses for more than 60 calendar days, or  
 In the producer's silo for more than one year. 
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Section 4102.  Water for Concrete and Mortar 

 
4102.01 GENERAL REQUIREMENTS. 

 
A. Use water for concrete or mortar that is free from detrimental amounts of oil, 

salts, acids, alkali, organic matter, or other objectionable substances. Do not 
use recycled wash water in concrete. 

 
B. Where the source of water is relatively shallow, maintain it at a suitable 

depth and screen the intake to exclude objectionable amounts of silt, mud, 
grass, or other foreign material. Filter, or otherwise clarify, water containing 
suspended matter in excess of 2000 ppm.  

 
C. Use water meeting the following quality requirements:  
 

1. Hardness, determined as calcium carbonate, not more than 750 ppm.  
 
2. Methyl Orange, Alkalinity, determined as calcium carbonate, not more 

than 1000 ppm.  
 
3. Phenolphthalein Alkalinity, determined as calcium carbonate, not more 

than one-half the methyl orange alkalinity.  
 
4. Total Acidity, determined as calcium carbonate, no more than 100 ppm.  
 

D. Potable water obtained from a municipal supply, suitable for drinking, may 
be accepted without testing.  

 
 

Section 4103.  Liquid Admixtures for Portland Cement Concrete 
 
4103.01 GENERAL REQUIREMENTS. 

 
A. Comply with AASHTO M 154 for air entraining admixtures and AASHTO M 

194 for other liquid admixtures. 
 
B. Unless the Engineer approves, do not use admixtures containing more than 

1.0% chloride ions.  
 

C. Inspection and acceptance of liquid admixtures for PCC will be according to 
Materials I.M. 403.  
 

D. Air Entraining Admixtures. 

Stir, agitate, or circulate air entraining admixtures prior to use to ensure a 
uniform and homogeneous mixture.  
 

E. Retarding and Water Reducing Admixtures. 

 
1. Use retarding and water reducing admixtures compatible with the air 

entraining agent used.  
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2. As approved by the Engineer, use admixtures either: 
 In amounts recommended by the manufacturer for conditions which 

prevail on the project, or  
 According to Materials I.M. 403.  
 

3. When used, introduce admixtures into the mixer after all other 
ingredients are in the mixer. The Engineer may approve other 
procedures.  

 
4. Agitate retarding and water reducing admixtures prior to and during their 

use according to Materials I.M. 403.  
 
5. When supplementary cementitious materials are used in the concrete, 

apply the liquid admixture dosage rate to both the cement and 
supplementary cementitious materials weight combined.  

 
F. Other Admixtures. 

Other admixtures may be used with the Engineer’s approval and according 
to the manufacturer's recommendations.  

 
 

Section 4104.  Burlap for Curing Concrete 

  
4104.01 GENERAL REQUIREMENTS. 

 
A. Meet the requirements of AASHTO M 182 (10 ounces) except as modified 

below. Use jute or kenaf fabric that has not been in contact with wool, sugar, 
molasses, or other substance that might have an objectionable effect on 
fresh concrete.  

 
B. In lieu of the minimum weight specified, a sample dried in an oven at a 

temperature of 215°F to 225°F for 10 minutes weighing no less than 8.0 
ounces per square yard will be considered acceptable.  

 
C. Sew burlap into covers of width sufficient to cover the full width of concrete 

surface to be covered, plus one foot. In sewing the covers, place all welt 
seams on the same side of the sheet. 

 
 

Section 4105.  Liquid Curing Compounds 

 
4105.01 GENERAL REQUIREMENTS. 

Comply with ASTM C 309 and the following requirements.  
 
4105.02 SPRAYABILITY. 

Use compounds of a consistency that they can be readily applied by spraying to a 
uniform coating at a material temperature above 40°F.  
 
4105.03 MOISTURE RETENTION. 

White pigmented liquid curing compounds, when tested in accordance with ASTM C 
156 using an application rate of 200 square feet per gallon shall restrict the loss of 
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water to not more than 0.20 kg/m2 in 24 hours or 0.40 kg/m2 in 72 hours. 
 
4105.04 DRYING TIME. 

Use liquid curing compounds that: 
 Dry to the touch in no more than 4 hours, and  
 Do not track off the concrete when walked upon after 12 hours.  
 
4105.05 WHITE PIGMENTED COMPOUNDS. 

 
A. Use compounds consisting of finely ground white pigment and vehicle, ready 

mixed for use without alteration.  
 
B. Ensure the pigment does not: 

 Settle excessively or cake in the container, and 
 Thicken in storage to cause a change in consistency which may result in 

a nonuniform spray.  
 

C. Use a compound that after being sprayed on a test slab and drying has an 
apparent daylight reflectance no less than 60% relative to magnesium oxide.  

 
D. Agitate the compound just prior to it being removed from the container. 

Agitate it continuously during application.  
 
4105.06 DARK COLORED COMPOUNDS. 

Use asphalt emulsion or asphalt cut back with a volatile solvent. Use a mixture 
containing no less than 50.0% asphalt. Use an application rate of no less than 0.08 
gallon per square yard (12.5 square yards per gallon).  
 
4105.07 CLEAR COMPOUNDS. 

Apply the following in lieu of other requirements of this section:  
 

A. Use clear liquid membrane curing compounds complying with the 
requirements of ASTM C 309, Type 1-D, Class A. Use only one type of 
compound on a structure. Do not use different compounds on the same 
structure. 

 
B. Inspection and acceptance of clear compounds for curing will be according 

to Materials I.M. 405.07. 
 
4105.08 CARRYOVER STOCK. 

 
A. Approvals of individual lots of curing compound are valid for the year in 

which the compound is manufactured.  
 
B. Lots of 5 barrels or more of white pigmented compound which have been 

carried over the winter will be retested if stored in a heated warehouse.  
 
C. Do not use carryover lots of white pigmented compound less than five 

barrels.  
 
D. Do not use carryover lots of curing compounds which have been frozen. 
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Section 4106.  Plastic Film and Insulating Covers for Curing Concrete 

 
4106.01 PLASTIC FILM. 

 
A. Comply with the following: 
 

1. Tough, pliable, moisture proof, and durable 
 
2. Material will retain its moisture proof properties while it is in place on the 

surface of the concrete. 
 
3. White pigmented material that is opaque. 
 
4. No less than 0.85 mils thick. 
 
5. No less than 70% daylight reflectance relative to magnesium oxide 

when tested according to ASTM E 1347. 
 

B. If the thickness of plastic film is less than 3.4 mils, do not use it more than 
once for curing concrete.  

 
4106.02 INSULATING COVERS. 

Comply with the following: 
 

A. Cellulosic fiber sheeting with a nominal 3/4 inch thickness. 
 
B. Similar to sheeting specified in ASTM C 208. 

 
 

Section 4107.  Plastic Film for Subgrade Treatment 

 
4107.01 GENERAL REQUIREMENTS. 

 
A. Use polyethylene film no less than 0.85 mils thick, either clear or white 

pigmented type. Use strips wide enough to provide a lap no less than 12 
inches between adjacent strips. 

 
B. Plastic film which has been used no more than once for curing concrete 

pavement and has been salvaged in usable condition may be used for 
treatment of subgrade. 

 
 

Section 4108.  Supplementary Cementitious Materials 

 
4108.01 FLY ASH. 

 
A. Comply with AASHTO M 295, either Class F or Class C, except the value of 

available alkalies is not to exceed 1.50% as determined by Materials I.M. 
491.17. Sources with fly ash between 1.5% and 2.5% available alkalies may 
be approved based on satisfactory results of the mortar bar expansion test 



 Fine Aggregate for Portland Cement Concrete 

 
Page 1053 

 

specified in Materials I.M. 491.17. For Class C fly ash, the pozzolanic activity 
test with lime will not be required.  

 
B. When Class F is required, a Class C fly ash with minimum total oxides (SiO2 

+ Al2O3 + Fe2O3) of 66% and minimum SiO2 of 38% may be used. 
 
C. Approval of the source of fly ash will be required. This is to be based on fly 

ash produced when the power plant is using specific materials, equipment, 
and processes. Any change in materials, equipment, and processes voids 
the source approval, and a new approval of the source will be required.  

 
D. Inspection and acceptance of fly ash will be according to Materials I.M. 

491.17.  
 
4108.02 GROUND GRANULATED BLAST FURNACE SLAG. 

Comply with ASTM C 989 Grade 100 or Grade 120. Approval of the source of 
GGBFS will be required. Inspection and acceptance of GGBFS will be according to 
Materials I.M. 491.14. 
 
 

Section 4109.  Aggregate Gradations 

 
4109.01 DESCRIPTION.  

 
A. Coarse Aggregate 

 Particles retained on the No. 4 or larger sieve. 
 
B. Fine Aggregate. 

 Particles passing the No. 4 sieve.  
 
4109.02 GRADATION.  

Refer to the Aggregate Gradation Tables in the Appendix. 
 
4109.03 UNACCEPTABLE MATERIALS.  
 

A. Article 1106.04 applies. Stockpiles contaminated with organic or other 
foreign materials may be cause for rejection of the aggregate. The Engineer 
will determine acceptability by visual examination or other methods. 

 
B. The Engineer may reject the use of material from ledges or beds that 

individually do not pass the quality requirements for the intended aggregate 
product. Specific production methods may be required to permit the use of 
material from marginal ledges or beds. 

 
 

Section 4110.  Fine Aggregate for Portland Cement Concrete 

 
4110.01 DESCRIPTION.  

Natural sands resulting from disintegration of rock through erosional processes. 
Acquire mineral aggregate from an approved source as described in Materials I.M. 
409. 

4110.01
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4110.02 GRADATION.  

Meet the requirements for Gradation No. 1 of the Aggregate Gradation Table, Article 
4109.02. 
 
4110.03 QUALITY. 

Meet the requirements of Table 4110.03-1: 
 

Table 4110.03-1: Test Limits and Methods 

Fine Aggregate 
Quality 

Test Limits Test Method 

Shale and Coal 2.0% (maximum) Materials I.M. 344 
 
 

Section 4111.  Class L Fine Aggregate for Portland Cement Concrete 

 
4111.01 DESCRIPTION.  

Natural sands resulting from disintegration of rock through erosional processes. 
Acquire mineral aggregate from an approved source as described in Materials I.M. 
409. Use Class L fine aggregate in Class L concrete mixtures as specified in 
Materials I.M. 529. 
 
4111.02 GRADATION.  

Meet the requirements for Gradation No. 1 of the Aggregate Gradation Table, Article 
4109.02. No more than 45% is to pass one sieve and be retained on the sieve with 
the next higher number when the fine aggregate is sieved through the following 
sieves: No. 4, No. 8, No. 16, No. 30, No. 50, and No. 100. 
 
4111.03 QUALITY. 

Meet the requirements of Table 4111.03-1: 
 

Table 4111.03-1: Test Limits and Methods 

Fine Aggregate Quality Test Limits Test Method 

Shale and Coal 2.0% (maximum) Materials I.M. 344 

Mortar Strength 
 

5200 psi (minimum) 
 

Iowa DOT Materials Laboratory 
Test Method No. 212 

 
 

Section 4112. Intermediate Aggregate for Portland Cement Concrete 

 
4112.01 DESCRIPTION. 

 
A. Crushed carbonate stone chips or pea gravel from approved sources as 

described in Materials I.M. 409. 
 
B. For crushed limestone or dolomite chips, meet the durability class required 

for the coarse aggregate. Acquire uncrushed pea gravel from any PCC 
approved durability class gravel. When the gravel durability is lower than the 
coarse aggregate durability requirements, the pea gravel is not to exceed 
15% of total aggregate in the mix.  
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4112.02 GRADATION. 

Intermediate aggregate shall meet the requirements for gradation No. 2 of the 
Aggregate Gradation Table, Article 4109.02. 
 
4112.03 QUALITY. 

 
A. Intermediate Crushed Stone. 

Meet the requirements of Table 4112.03-1: 
 

  Table 4112.03-1: Aggregate Quality 

Aggregate Quality Maximum Percent Allowed Test Method 

Alumina(a) 0.5 
Iowa DOT Materials 
Laboratory Test Method No. 
222 

A Freeze 6 
Iowa DOT Materials 
Laboratory Test Method No. 
211, Method A 

Clay Lumps and Friable 
Particles  0.5 Materials I.M. 368 
(a) If the Alumina value fails, determine the A Freeze value for specification compliance. 

 
B. Pea Gravel. 

Meet the requirements of Table 4112.03-2: 
   

Table 4112.03-2: Maximum Permissible Amounts of Objectionable Materials 

Objectionable Materials. 
Maximum Percent 

Allowed 
Test Method 

Coal and carbonaceous shale 0.5 AASHTO T 113 

Total of all shale, similar 
objectionable materials, coal 
and iron combined 

1.0 AASHTO T 113 

Organic Materials, except coal 0.01 
Iowa DOT Materials 
Laboratory Test Method No. 
215 

Unsound chert particles 
retained on 3/8 inch sieve 
(Nonstructural concrete) 

3.0 Materials I.M. 372 

Unsound chert particles 
retained on 3/8 inch sieve 
(Structural concrete) 

2.0 Materials I.M. 372 

Note:  Chert particle which break into three or more pieces when subjected to the freezing and 
thawing test will be considered unsound. 

 
 Chert in aggregate produced from limestone sources is defined as unsound when any of 

the fractions of the crushed or uncrushed chert do not meet the soundness requirements. 

 
 

  



4115.02 Coarse Aggregate for Portland Cement Concrete  

 
Page 1056 
 

Section 4115.  Coarse Aggregate for Portland Cement Concrete 

 
4115.01 DESCRIPTION. 

Gravel or crushed stone particles meeting one of the aggregate durability classes 
listed below. Acquire aggregates from an approved source meeting the requirements 
of Materials I.M. 409. 
 

A. Class 2 Durability. 

No deterioration of pavements of non-Interstate segments of the road 
system after 15 years and only minimal deterioration in pavements after 20 
years of age. 
 

B. Class 3 Durability. 

No deterioration of pavements of non-Interstate segments of the road 
system after 20 years of age and less than 5% deterioration of the joints 
after 25 years. 
 

C. Class 3i Durability. 

No deterioration of pavements of the Interstate Road System after 30 years 
of service and less than 5% deterioration of the joints after 35 years. 
 

4115.02 QUALITY. 

Meet the requirements of Tables 4115.02-1 and 4115.02-2: 
 

Table 4115.02-1: Aggregate Quality 

Aggregate Quality Maximum Percent Allowed Test Method 

Abrasion (Cr. Stone) 50 AASHTO T 96 

Abrasion (Gravel) 

35 
(may be increased by 0.1% 
for each 1% of particles with 
at least one fractured face) 

AASHTO T 96 

Alumina(a) 0.5 
Iowa DOT Materials 
Laboratory Test Method No. 
222 

A Freeze 6 
Iowa DOT Materials 
Laboratory Test Method No. 
211, Method A 

Clay Lumps and Friable 
Particles  0.5 Materials I.M. 368 

(a) If the Alumina value fails, determine the A Freeze value for specification compliance. Iowa 
DOT Materials Laboratory Test Method No. 222 does not apply to gravel. 
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Table 4115.02-2: Maximum Permissible Amounts of Objectionable Materials 

Objectionable Materials. 
Maximum Percent 

Allowed 
Test Method 

Coal and carbonaceous shale 0.5 Materials I.M. 372 

Total of all shale, similar 
objectionable materials, and 
coal combined 

1.0 Materials I.M. 372 

Organic Materials, except coal 0.01 
Iowa DOT Materials 
Laboratory Test Method No. 
215 

Unsound chert particles 
retained on 3/8 inch sieve 
(Nonstructural concrete) 

3.0 Materials I.M. 372 

Unsound chert particles 
retained on 3/8 inch sieve 
(Structural concrete) 

2.0 Materials I.M. 372 

Note: Chert particle which break into three or more pieces when subjected to the freezing and 
thawing test will be considered unsound. 

 
 Chert in aggregate produced from limestone sources is defined as unsound when any of 

the fractions of the crushed or uncrushed chert do not meet the soundness requirements. 

 
4115.03 GRADATION. 

Meet the requirements of Article 4109.02 and Table 4115.03-1: 
 

Table 4115.03-1: Aggregate Gradations 

Mix Class 
(Materials I.M. 529) 

Mix Number 
(Materials I.M. 529) 

Gradation Numbers 
(Article 4109.02) 

D 57, 57-6 3 or 5 

A, B, C 2 to 8, V47B 3, 4, or 5 

M 4 3, 4, or 5 

A, B, C, M V 7 
 
4115.04 AGGREGATE USE DURABILITY REQUIREMENTS. 

 
A. Meet the requirements of Table 4115.04-1: 
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Table 4115.04-1: Aggregate Use Durability Requirements 

Specification Section 
Number 

Minimum 
Durability 

Class 
Required 

Use 

3i 3 2 

2122, 2201, 2212, 2213, 
2301, 2302, 2310, 2529, 
2530 
Interstate System 
Primary System 
Other 

 
X* 

 
 
 

X* 

 
 
 
 
 

X 

PCC Paved Shoulders, Base, Base Repair, 
Base Widening PCC Pavement, Widening, 
PCC Overlay, Finish Patches, and Bridge 
Approaches 

2403   X Structural Concrete 
2406 (See 2403)   X Concrete Structures 

2407   X Precast Units 

2407, 2501  X  Prestressed Units, Concrete Piles 
2412 (See 2403) 
Interstate and Primary 
System Other 

 X X Concrete Bridge Decks 

2413 (See 2413.02, D, 1)  X  Bridge Deck Surfacing, Repair, & Overlay  
2414 (See 2403)   X Concrete Railings 

2415 (See 2403)   X Concrete Box, Arch, & Circular Culverts 

2416 (See 4145)   X Rigid Pipe Culverts 

2424   X Shotcrete 

2503 (See 2403)   X Storm Sewers (Catch Basins, Intakes, & 
Utility Access) 

2505 (See 2403)   X Guardrails (Concrete End Anchorage) 

2511, 2515 (See 2403)   X PCC Sidewalks, Paved Driveways 

2512 (See 2403)   X PCC Curb & Gutter 

2513 (See 2403)   X Concrete Barrier 

2516 (See 2403)   X Concrete Walls and Steps 
2517 
Primary System 
Other 

 
 

X 
 

 
 

X 
Railroad Approach Sections 

2522 (See 2403)   X Tower Lighting (Concrete Footings & 
Foundations) 

2523 (See 2403)   X Highway Lighting (Concrete Footings & 
Foundations) 

2524 (See 2403)   X Highway Signing (Concrete Footings & 
Foundations) 

2525 (See 2403)   X Traffic Signals (Concrete Footings & 
Foundations) 

* For patches and PCC base repair, Class 2 durability or better aggregate will be 
required if the existing pavement was constructed of Class 2 or lower durability 
aggregate. If the existing pavement was constructed of Class 3 or Class 3i durability 
aggregate, use Class 3 aggregate or better and Class 3i aggregate, respectively, in the 
repair. 
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B. Use crushed stone coarse aggregate for: 
 Aesthetic concrete cast with form liners or rustication. This includes 

Mechanically Stabilized Earth (MSE) walls and noise walls. 
 Concrete receiving color sealer or texture treatments. 
 Concrete for precast box culverts that are to receive color sealer. 

 
4115.05 COARSE AGGREGATE FOR BRIDGE DECK SURFACING, REPAIR, 

AND OVERLAY. 

Acquire from a Class 3 durability or better source meeting the following requirements: 
 

A. Quality. 

Meet the requirements of Tables 4115.05-1 and 4115.05-2: 
 

Table 4115.05-1: Aggregate Quality 

Aggregate Quality 
Maximum 

Percent Allowed 
Test Method 

Abrasion 40 AASHTO T 96 

Alumina(a) 0.5   
Iowa DOT Materials 
Laboratory Test Method No. 
222 

A Freeze 6 
Iowa DOT Materials 
Laboratory Test Method No. 
211, Method A 

Absorption 2.5 
Iowa DOT Materials 
Laboratory Test Method No. 
201 

(a) If the Alumina value fails, determined the A Freeze value for specification 
compliance. Iowa DOT Materials Laboratory Test Method No. 222 does 
not apply to gravels. 

 
  Table 4115.05-2: Maximum Permissible Amounts of Objectionable Material 

Objectionable Materials 
Maximum Percent 

Allowed 
Test Method 

Unsound chert particles 
retained on No. 4 sieve 0.5 Materials I.M. 372 

Total of all unsound chert, 
shale, coal, and iron combined 1.0 Materials I.M. 372 

Organic Materials, except coal 0.01 
Iowa DOT Materials 
Laboratory Test Method 
No. 215 

Note:  Unsound chert particles are defined in Article 4115.02. 

 
B. Gradation. 

Meet the gradation requirements for Gradation No. 6 of the Aggregate 
Gradation Table, Article 4109.02. 
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Section 4117.  Class V Aggregate for Portland Cement Concrete 

 
4117.01 DESCRIPTION.  

A mixture of fine and coarse particles of feldspathic rocks from an approved source 
as described in Materials I.M. 409.  
 
4117.02 GRADATION.  

Meet the gradation requirements for gradation No. 7 of the Aggregate Gradation 
Table, Article 4109.02.  
 
4117.03 QUALITY.  

 
A. For the portion retained on the No. 4 sieve, meet the requirements of Table 

4117.03-1 for coarse aggregate for concrete.  
 

Table 4117.03-1: Aggregate Quality 

Aggregate Quality 
Maximum Percent 

Allowed 
Test Method 

Abrasion 40 AASHTO T 96 

A Freeze 6 
Iowa DOT Materials 
Laboratory Test Method No. 
211, Method A 

Clay Lumps 0.5 Materials I.M. 368 
 

B. For the portion of Class V aggregate passing the No. 4 sieve, meet the 
requirements of Table 4117.03-2 for fine aggregate for concrete:  
 

  Table 4117.03-2: Fine Aggregate Quality 

Fine Aggregate 
Quality Test Limits Test Method 

Shale and Coal 2.0 % (maximum) Materials I.M. 344 

Mortar Strength 6000 psi (minimum) Iowa DOT Materials Laboratory 
Test Method No. 212 

 
4117.04 COMBINATIONS.  

Use Class V aggregate for PC concrete only in combination with limestone as 
specified in Materials I.M. 529. Acquire limestone from sources meeting the specified 
coarse aggregate durability for PC concrete. 
 

A. Fine Limestone. 

Meet the gradation requirements for gradation No. 8 of the Aggregate 
Gradation Table, Article 4109.02. 
 

B. Coarse Limestone. 

Meet the requirements of Section 4115. 
 
4117.05 CEMENT REQUIREMENTS.  

For Interstate and Primary projects, use the cement types and substitutions of Table 
4117.05-1 when Class V aggregate is used. 
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Table 4117.05-1: Cement Types and Substitutions 

Cement Type 
Min. Required 
Substitution 

Max. Allowable 
Substitution 

Type I, Type II 20% Class F Fly Ash 25% Class F Fly Ash 

Type I, Type II 25% GGBFS 35% GGBFS 

Type IS, IP --- 20% Class C Fly Ash 
 
 

Section 4118.  Pipe Bedding Material 

 
4118.01 DESCRIPTION.  

Aggregate of the following types: 
 Crushed Stone, 
 Gravels for which 75% or more of the particles retained on the 3/8 inch sieve 

have at least one fractured face as defined in Materials I.M. 305 (the fractured 
face requirement shall only apply to bedding material placed under Primary or 
Interstate roadways), or 

 Crushed PCC, if approved by the Engineer. 
 
4118.02 GRADATION.  

Meet the requirements for Gradation No. 3 of the Aggregate Gradation Table, Article 
4109.02. Restrictions on the No. 200 sieve do not apply. 
 
4118.03 QUALITY.  

The requirements of Table 4118.03-1 apply to individual virgin aggregates:  
 

Table 4118.03-1: Coarse Aggregate Quality (Virgin Material) 

Coarse Aggregate Quality 
Maximum Percent 
Allowed 

Test 
Method 

Abrasion 50 AASHTO T 96 

C - Freeze 20 

Iowa DOT Materials 
Laboratory Test 
Method No. 211, 
Method C 

 
For crushed PCC, meet requirements of Materials I.M. 210. 
 
 

Section 4119.  Pipe Backfill Material Under Interstate and Primary Roadways. 

 
4119.01 DESCRIPTION.  

Aggregate of the following types: 
 Crushed Stone, 
 Gravels for which 75% or more of the particles retained on the 3/8 inch sieve 

have at least one fractured face as defined in Materials I.M. 305 (the fractured 
face requirement shall only apply to bedding material placed under Primary or 
Interstate roadways), or 

 Crushed PCC, if approved by the Engineer. 
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4119.02 CRUSHED STONE.  

Meet the requirements of 4120.04. 
 
4119.03 CRUSHED GRAVEL.  

Meet the requirements of 4120.03.  
 
4119.04 CRUSHED PCC.  

Meet the requirements of Materials I.M. 210 and for Gradation No. 11 of the 
Aggregate Gradation Table, Article 4109.02 (Appendix). 
 
 

Section 4120.  Granular Surfacing and Granular Shoulder Aggregate 

 
4120.01 DESCRIPTION.  

Uniform mixture of fine and coarse particles of crushed stone, gravel, or a 
combination of these materials with sand. Crushed recycled materials are to total no 
more than: 
 30% of the shoulder aggregate for new construction. 
 50% of the total for existing granular shoulders. 
 
4120.02 GRANULAR MATERIAL.  

 
A. Granular Surfacing. 

Furnish material meeting the requirements of Article 4120.04, or when 
specified in the contract documents, meet the requirements of Article 
4120.03, 4120.05, or 4120.06. 

 
B. Granular Shoulders. 

 
1. Furnish material meeting the requirements of Article 4120.04 or 

recycled materials. When specified in the contract documents, meet the 
requirements of Article 4120.05 or 4120.06. For recycled materials, 
meet the following requirements:  
 Recycle PCC, RAP, or composite pavements to meet the 

requirements of Materials I.M. 210.  
 Crush PCC or composite pavement to meet the requirements for 

Gradation No. 11 of the Aggregate Gradation Table, Article 
4109.02.  

 Process RAP to pass the 1.5 inch sieve.  
 
2. The contract documents may allow a Class C gravel and crushed 

aggregate mixture for granular shoulders meeting the following:  
 30% to 50% crushed stone meeting soundness and abrasion 

requirements of Article 4120.05. Meet the requirements for 
Gradation No. 10 of the Aggregate Gradation Table, Article 4109.02 
with the exception of 8% to 16% passing the No. 200 sieve.  

 30% to 50% recycled crushed PCC or composite materials meeting 
the above requirements for Granular Shoulders. Meet the 
requirements for Gradation No. 10 of the Aggregate Gradation 
Table, Article 4109.02 with the exception of 8% to 16% passing the 
No. 200 sieve.  
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 30% to 50% RAP processed to pass the 1.5 inch sieve.  
 
4120.03 CLASS C GRAVEL.  

Meet the requirements for gradation No. 10 of the Aggregate Gradation Table, Article 
4109.02 and Table 4120.03-1:  
 

Table 4120.03-1: Coarse Aggregate Quality (Class C Gravel) 

Coarse Aggregate Quality 
Maximum Percent 

Allowed 
Test Method 

C Freeze 15 
Iowa DOT Materials 
Laboratory Test Method No. 
211, Method C 

Shale (+ No. 4 sieve) 10 Materials I.M. 372 

Total of Clay Lumps and 
Friable Particles, plus % 
passing No. 200 sieve 

15 Materials I.M.s 368 and 306 

Total of Shale, Clay lumps 
and friable particles, plus % 
passing. No. 200 sieve 

20 Materials I.M.s 372, 368, and 
306 

 
4120.04 CLASS A CRUSHED STONE.  

Meet the requirements for Gradation No. 11 of the Aggregate Gradation Table, Article 
4109.02 and Table 4120.04-1: 
 

 Table 4120.04-1: Coarse Aggregate Quality (Class A Crushed Stone) 

Coarse Aggregate Quality 
Maximum Percent 

Allowed 
Test Method 

Abrasion 45 AASHTO T 96 

C Freeze 15 
Iowa DOT Materials 
Laboratory Test Method No. 
211, Method C 

Clay Lumps and Friable 
Particles 4 Materials I.M. 368 

Note:  For shoulders only, abrasion limits may be raised to 55 if Alumina does not 
exceed 0.7 or A Freeze does not exceed 10. 

 
4120.05 CLASS B CRUSHED STONE.  

Meet the requirements for Gradation No. 11 of the Aggregate Gradation Table, Article 
4109.02 and Table 4120.05-1:  
 

Table 4120.05-1: Coarse Aggregate Quality (Class B Crushed Stone) 

Coarse Aggregate Quality 
Maximum Percent 

Allowed 
Test Method 

Abrasion 55 AASHTO T 96 

C Freeze 20 
Iowa DOT Materials 
Laboratory Test Method No. 
211, Method C 
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Total of Abrasion & C Freeze 65  

Clay Lumps and Friable 
Particles 4 Materials I.M. 368 

 
4120.06 CLASS D CRUSHED STONE.  

Refer to the contract documents for gradation and quality requirements.  
 
4120.07 AGGREGATE FOR PAVED SHOULDER FILLETS.  

Crushed stone or recycled materials meeting the requirements for Gradation No. 11 
of the Aggregate Gradation Table, Article 4109.02, and meeting the quality 
requirement of Article 4120.04. For recycled materials, meet the requirements of 
Article 4120.02, B. 
 
 

Section 4121.  Granular Subbase Material 

 
4121.01 DESCRIPTION.  

Aggregate of the following types: 
 Crushed stone,  
 Gravels of which 30% or more of the particles retained on the 3/8 inch sieve have 

at least one fractured face as defined in Materials I.M. 305,  
 Crushed PCC pavement meeting the requirements of Materials I.M. 210, or  
 Uniformly blended combinations of these materials.  
 
4121.02 GRADATION.  

 
A. Crushed material: meet the requirements for Gradation No. 12a of the 

Aggregate Gradation Table, Article 4109.02. 
 
B. Gravel: meet the requirements for Gradation No. 12b of the Aggregate 

Gradation Table, Article 4109.02. 
 
4121.03 QUALITY.  

The requirements of Table 4121.03-1 apply to the individual virgin aggregates before 
combining:  
 

Table 4121.03-1: Coarse Aggregate Quality (Virgin Material) 

Coarse Aggregate Quality 
Maximum Percent 

Allowed 
Test Method 

Abrasion 50 AASHTO T 96 

Alumina(a) 1.5 
Iowa DOT Materials 
Laboratory Test Method No. 
222 

A Freeze 25 
Iowa DOT Materials 
Laboratory Test Method No. 
211, Method A 

(a) If the Alumina value fails, determine the A Freeze value for specification compliance. 
Iowa DOT Materials Laboratory Test Method No. 222 does not apply to gravel. 
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Section 4122.  Crushed Stone Base Material 

 
4122.01 DESCRIPTION.  

Crushed stone meeting the following requirements. 
 
4122.02 GRADATION.  

 
A. Produce Macadam Crushed Stone with a nominal maximum size of 3 

inches. Screen over a 3/4 inch screen, or when specified in the contract 
documents, a 1 inch screen. This is identified as Gradation No. 13 of the 
Aggregate Gradation Table, Article 4109.02. 

 
B. The aggregate passing the 3/4 inch or 1 inch screen may be furnished as 

the Choke Stone material; however, 6% to 16% of the material shall pass 
the No. 200 sieve. 

 
4122.03 QUALITY.  
 

A. For Macadam Stone Base and Choke Stone, meet the requirements of 
Table 4122.03-1 when crushed to a 3/4 inch or 1 inch nominal size for 
testing:  

 
 Table 4122.03-1: Macadam Quality 

Macadam Quality 
Maximum Percent 

Allowed 
Test Method 

Abrasion 50 AASHTO T 96 

C Freeze 10 Iowa DOT Materials Laboratory 
Test Method No. 211, Method C 

 
B. Choke Stone that is a byproduct of the Macadam production need not be 

tested. For Choke Stone that is not a byproduct of Macadam production, 
meet the requirements of Table 4122.03-2:  

 
Table 4122.03-2: Choke Stone Quality 

Choke Stone 
Quality 

Maximum Percent 
Allowed 

Test Method 

Abrasion 45 AASHTO T 96 

C Freeze 15 Iowa DOT Materials Laboratory 
Test Method No. 211, Method C 

 
 

Section 4123.  Modified Subbase Material 

 
4123.01 DESCRIPTION.  

Aggregate of the following Types: 
 Crushed stone,  
 Gravels for which 75% or more of the particles retained on the 3/8 inch sieve 

have at least one fractured face as defined in Materials I.M. 305, 
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 Recycled pavements meeting Materials I.M. 210, or  
 Uniformly blended combinations of these materials with a maximum of 50% RAP.  
 
4123.02 GRADATION.  

 
A. Meet the requirements for Gradation No. 14 of the Aggregate Gradation 

Table, Article 4109.02. 
 
B. Process RAP to pass the 2 inch sieve. 
 
C. Uncrushed gravel and/or sand may be uniformly blended with crushed 

recycled pavement or crushed stone at a maximum rate of 50% to meet 
gradation requirements. 

 
4123.03 QUALITY.  

 
A. The requirements of Table 4123.03-1 apply to blended and non-blended 

virgin materials:  
 

Table 4123.03-1: Aggregate Quality (Blended and Non-blended Virgin 
Materials) 

Aggregate Quality 
Maximum Percent 

Allowed 
Test Method 

Abrasion (a) 45 AASHTO T 96 

C Freeze 15 Iowa DOT Materials Laboratory 
Test Method No. 211, Method C 

Alumina (b) (No. 40 
material) 4.7 Iowa DOT Materials Laboratory 

Test Method No. 222 

(a) Virgin material with Al2O3 not exceeding 0.7 (+4) or A-freeze not exceeding 
10 may have an abrasion maximum of 55. 

(b) For gravel or gravel/non-gravel blend, have a plasticity index not 
exceeding 7 for each source. 

 
B. Acquire gravel or gravel/non-gravel blend products from a gravel source with 

a plasticity index not exceeding 7. 
 
 

Section 4124.  Aggregate for Slurry Mixtures 

 
4124.01 DESCRIPTION.  

Crushed stone. 
 
4124.02 GRADATION.  

Meet the requirements for Gradation No. 22 or No. 23 (as specified in the contract 
documents) of the Aggregate Gradation Table, Article 4109.02. 
 
4124.03 QUALITY.  

Type 4 or better friction classification aggregate as shown in Materials I.M. T203. 
Meet the requirements of Table 4124.03-1 based on aggregate crushed to 3/4 inch 
nominal size.  
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Table 4124.03-1: Aggregate Quality (Slurry Mixtures) 

Aggregate Quality 
Maximum Percent 

Allowed 
Test Method 

Abrasion   40 AASHTO T 96 

A Freeze 10 Iowa DOT Materials Laboratory 
Test Method No. 211, Method A 

Alumina(a) 0.7 Iowa DOT Materials Laboratory 
Test Method No. 222 

Sand Equivalence 45 (Minimum) AASHTO T 176 

Organic Materials 0.01 Iowa DOT Materials Laboratory 
Test Method No. 215 

(a) If the Alumina value fails, determine the A Freeze value for specification 
compliance. Iowa DOT Materials Laboratory Test Method No. 222 does not apply 
to gravel. 

 
 

Section 4125.  Aggregate for Bituminous Sealcoat 

 
4125.01 DESCRIPTION.  

Crushed stone, gravel, or sand.  
 Must be washed.  
 Crushed aggregate is required for primary and interstate roadways and may be 

specified for other projects.  
 Produce crushed gravel as a separate operation by crushing the gravel particles 

retained on a screen at least 1/4 inch larger than the aggregate size specified.  
 
4125.02 GRADATION.  

Meet aggregate gradation requirements for the gradation number specified in Table 
4125.02-1. Unless specified otherwise, use the 1/2 inch sieve size. 
 

Table 4125.02-1: Aggregate Gradation Requirements (Bituminous Sealcoat) 

Size Gradation No. 

1/2 inch Crushed Gravel or Stone 19 

Screened Gravel 20 

3/8 inch Crushed Gravel or Stone 21(a) 

Sand Cover Aggregate 1(b) 
(a) 1/2 inch size may be used when 3/8 inch size is specified except for Primary 

Road applications. 
(b) For a crushed stone product allow up to 4% passing the No. 200 sieve. 

 
4125.03 QUALITY.  

 Free from objectionable clay coatings that prevent emulsions from fully coating 
the aggregate when determined using Materials I.M. 349.  

 Type 4 or better frictional classification as shown in Materials I.M. T203.  
 For cover aggregate for bituminous sealcoat, meet the requirements of Table 

4125.03-1: 
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4125.03-1: Aggregate Quality (Bituminous Sealcoat) 

Aggregate Quality 
Maximum Percent 

Allowed 
Test Method 

Abrasion 40 AASHTO T 96 

C Freeze 10 Iowa DOT Materials Laboratory 
Test Method No. 211, Method C 

Shale (+ No. 4 sieve) 5.0 Materials I.M. 372 

Shale (+ No. 16 sieve) 
(Sand cover aggregate) 2.0 Materials I.M. 344 

 
 

Section 4127.  Aggregate for Flexible Paving Mixtures 

  
4127.01 DESCRIPTION.  

 
A. Crushed stone, gravel, slag, sand, and filler from an approved source. 

Crushed gravel may be used to satisfy crushed particle and friction 
requirements for flexible paving mixtures. Produce crushed gravel as a 
separate operation by crushing the portion of a gravel aggregate retained on 
a screen at least 1/4 inch larger than the sieve size that 100% of the gravel 
will pass after crushing. 

 
B. If a gravel aggregate has 100% passing the 3/8 inch sieve, the Engineer 

may replace the requirements of Table 4127.02-1 with the requirements of 
Article 4127.03. 

 
4127.02 COARSE AGGREGATE.  

Meet the requirements of Table 4127.02-1: 
 

Table 4127.02-1: Coarse Aggregate Quality (Flexible Paving Mixtues) 

Coarse Aggregate 
Quality 

Type A 
Maximum 

% 

Type B 
Maximum % Test Method 

Primary Other 

Abrasion 45 45 45 AASHTO T 96 

Absorption 6.0 6.0 6.0 
Iowa DOT Materials 
Laboratory Test Method 
No. 201 

Alumina(a) 0.7 1.5 2.5 
Iowa DOT Materials 
Laboratory Test Method 
No. 222 

A Freeze 10 25 45 
Iowa DOT Materials 
Laboratory Test Method 
No. 211, Method A 

C Freeze N/A 10 10 
Iowa DOT Materials 
Laboratory Test Method 
No. 211, Method C 

Clay Lumps/Friable 
Particles 0.5 N/A N/A Materials I.M. 368 
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Organic Material 0.01 0.01 0.01 
Iowa DOT Materials 
Laboratory Test Method 
No. 215 

(a) If the Alumina value fails, determine the A Freeze value for specification compliance.  
Iowa DOT Materials Laboratory Test Method No. 222 does not apply to gravel. 

 
4127.03 FINE AGGREGATE. 

 
A. Natural sand containing no more than 0.01% organic matter when 

tested using Iowa DOT Materials Laboratory Test Method No. 215. A 
gradation for wearing course mixture of no more than 50% retained 
between two consecutive standard sieves below the No. 4.  

 
B. Crushed gravel or stone processed from coarse aggregate meeting the 

requirements of Article 4127.02.  
 
4127.04 COMBINED AGGREGATES.  

 
A. Use aggregate, which does not contain adherent films of clay or other matter 

that will prevent coating of particles with asphalt binder. Meet gradations of 
Materials I.M. 510.  

 
B. Maximum shale allowed in the fine portion of the combined materials:  
 

Table 4127.04: Maximum Shale Allowed 

Aggregate Type 
Maximum Percent 

Allowed 
Test Method 

Type A 2.0 Materials I.M. 344 

Type B 5.0 Materials I.M. 344 
 

4127.05 MINERAL FILLER.  

For fine material added to the mixture, separate from cold feed, meet the 
requirements for mineral filler in AASHTO M 17, except determine the gradation 
according to AASHTO T 11. 
 
 

Section 4130.  Revetment Stone, Erosion Stone, and Gabion Stone 

 
4130.01 REVETMENT DESCRIPTION.  

 
A. Broken limestone, dolomite, quartzite, or granite from an approved source as 

described in Materials I.M. 409 and meeting the following requirements.  
 A minimum of 50% of the stone is to be composed of beds or slabs 

more than 5 inches thick.  
 A minimum of 10% of the beds or slabs are to be thick enough to 

produce the required weight of either the stone or concrete, with the 
greatest dimension not more than two times the smallest dimension.  
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B. When the source test plot or service history is not available, meet the 
requirements of Table 4130.01-1 for virgin stone crushed to 3/4 inch to 1 1/2 
inch nominal sizes. Abrasion loss for all revetment stone is not to exceed 
50% when tested according to AASHTO T 96. 

 
Table 4130.01-1: Virgin Stone Requirements 

Revetment Type 
Revetment 

Quality 
Test Limits 

(max) 

Iowa DOT Materials 
Laboratory Test 

Method No. 

Class A, B, C, & E 
revetment 

Alumina 0.7 222 

A Freeze 10 211, Method A 
Secondary Pore 
Index 25 219 

Class D revetment C Freeze 10 211, Method C 

Note:  Revetment may pass either Alumina or A Freeze for compliance. 
 
C. Recycled PCC pavement or broken concrete meeting the requirements of 

Materials I.M. 210 may be used with the approval of the Engineer.  
 All reinforcement material is to be cut flush with the flat surface of the 

concrete.  
 A minimum of 50% of the broken concrete revetment is to be composed 

of slabs more than 5 inches thick.  
 A minimum of 10% of the slabs are to be thick enough to produce the 

required weight of the concrete with the greatest dimension not more 
than two times the smallest dimension. 

 No petroleum based or HMA material is to be included in revetment.  
 
4130.02 REVETMENT GRADATION.  

 
A. Engineer will determine gradation compliance by visual inspection. After 

visual inspection and prior to loading, the Engineer may designate material 
as too fine or too coarse. 

 
1. Class A Revetment.  

 Nominal top size of 400 pounds.  
 At least 75% of the stones are to weigh more than 75 pounds.  
 None less than 50 pounds.  
 Stones are to have at least one flat face with one dimension at least 

15 inches.  
 
2. Class B Revetment.  

 Nominal top size of 650 pounds.  
 At least 20% of the stones are to weigh more than 500 pounds.  
 At least 50% of the stones are to weigh more than 275 pounds.  
 At least 90% of the stones are to weigh more than 25 pounds.  

 
3. Class C Revetment.  

 Nominal top size of 450 pounds.  
 At least 50% of the stones weighing more than 275 pounds.  
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 At least 90% of the stones weighing more than 75 pounds.  
 
4. Class D and Class E Revetment.  

 Nominal top size of 250 pounds.  
 At least 50% of the stones are to weigh more than 90 pounds.  
 At least 90% of the stones are to weigh more than 5 pounds.  
 The Engineer may approve using revetment containing material 

larger than 250 pounds.  
 
B. Additional processing is not required for Class D material. Mechanically 

process Class E material to remove material 3 inches and less.  
 
4130.03 EROSION STONE DESCRIPTION.  

Broken limestone, dolomite, quartzite, granite, or broken concrete with steel removed.  
 
4130.04 EROSION STONE GRADATION.  

Engineer will determine gradation compliance by visual inspection. After visual 
inspection and prior to loading, the Engineer may designate material as too fine or too 
coarse.  
 Nominal 6 inch size.  
 100% passing the 9 inch screen.  
 100% retained on the 3 inch screen.  
 
4130.05 EROSION STONE QUALITY.  

Except for recycled concrete, meet the requirements of Table 4130.05-1. There are 
no quality requirements for recycled concrete. 
 

  Table 4130.05-1: Aggregate Quality (Erosion Stone) 

Aggregate Quality 
Maximum Percent 

Allowed 
Test Method 

C Freeze 15 
Iowa DOT Materials 
Laboratory Test Method No. 
211, Method C 

Abrasion 50 AASHTO T 96 
Clay Lumps and Friable 
Particles 5 Materials I.M. 368 

Note: Perform tests on product crushed to 3/4 inch or 1 inch maximum size. 

 
4130.06 GABION STONE DESCRIPTION. 

Broken stone or gravel boulders meeting the requirements below. Use stone and 
boulders from sources similar in geological origin. 
 
4130.07 GABION STONE AND MATTRESS GRADATION. 

Process stone or boulders for gabions and mattresses to sizes ranging from 4 inches 
to 8 inches in nominal dimensions. Three inches to 5 inches is recommended for 
mattresses. 
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4130.08 GABION STONE QUALITY. 

Meet requirements of Table 4130.08-1. Sources with Revetment A, B, or E approvals 
need not meet these requirements. 
 

Table 4130.08-1: Aggregate Quality (Gabion Stone) 

Aggregate Quality Maximum Allowed 
Percent 

Test Method 

Alumina  
A Freeze 

0.7 
10 

Iowa DOT Materials Laboratory Test 
Method No. 211, Method A 

Abrasion 50 AASHTO T 96 
Note:  Pass either Alumina or A Freeze for compliance (alumina does not apply to gravel). 
 Perform tests on product crushed to 3/4 inch or 1 inch maximum size. 

 
 

Section 4131.  Porous Backfill Material 

  
4131.01 DESCRIPTION.  

Gravel or crushed stone.  
 
4131.02 GRADATION.  

Meet the requirements of Gradation No. 29 of the Aggregate Gradation Table, Article 
4109.02.  
 
4131.03 QUALITY.  

No visible clay lumps, friable particles, and clay coatings. Meet the requirements of 
Table 4131.03-1:  
 

Table 4131.03-1: Aggregate Quality (Porous Backfill Material) 

Aggregate Quality 
Maximum Percent 

Allowed 
Test Method 

Abrasion 50 AASHTO T 96 

Alumina(a) 0.7 Iowa DOT Materials Laboratory 
Test Method No. 222 

A Freeze 10 Iowa DOT Materials Laboratory 
Test Method No. 211, Method A 

Shale 5 Materials I.M. 345 

(a) If the Alumina value fails, determine the A Freeze value for specification 
compliance. Iowa DOT Materials Laboratory Test Method No. 222 does not 
apply to gravel. 

 
 

Section 4132.  Special Backfill Material 

 
4132.01 DESCRIPTION.  

 Crushed stone, crushed PCC, crushed composite pavement, or reclaimed HMA,  
 Mixtures of gravel, sand, and soil, or  
 Uniformly blended combinations of the above.  
 



 Granular Backfill Material 4133.03 

 
Page 1073 

 

4132.02 GRADATION.  

Meet the gradations of Tables 4132.02-1 and 4132.02-2:  
 

Table 4132.02-1: Gradation Requirements for Special Backfill Material 

Material 
Gradation (Aggregate Gradation 

Table, Article 4109.02) 

Crushed Stone 
Crushed PCC 
Crushed Composite Pavement 

No. 30 

Gravel or Gravel Blends with Crushed 
Stone, PCC or Composite No. 31 

 
Table 4132.02-2: Gradation Requirements for Reclaimed HMA 

Used for Special Backfill Material 

Material Gradation 

Reclaimed HMA Nominal top size of 2 inches 
 
4132.03 QUALITY.  

For gravel mixture, comply with the following: 
 

A. Plasticity Index. 

Not to exceed 10%. Test according to Iowa DOT Materials Laboratory Test 
Method No. 109. 
 

B. Carbon Content. 

Not to exceed 1.0%. Test according to Iowa DOT Materials Laboratory Test 
Method No. 111. 

 
 

Section 4133.  Granular Backfill Material 

 
4133.01 DESCRIPTION.  

Crushed stone or natural sand and gravel.  
 
4133.02 GRADATION.  

Meet the requirements for Gradation No. 32 of the Aggregate Gradation Table, Article 
4109.02, except when used as backfill material under flowable mortar or as floodable 
backfill material.  
 
4133.03 QUALITY.  

For crushed stone, meet the requirements of Table 4133.03-1: 
 

Table 4133.03-1: Aggregate Quality (Granular Backfill Material) 

Coarse Aggregate Quality 
Maximum Percent 

Allowed 
Test Method 

Abrasion 55 AASHTO T 96 

C Freeze 20 
Iowa DOT Materials 
Laboratory Test Method No. 
211, Method C 
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Total of Abrasion & C Freeze 65 --- 
Clay Lumps and Friable 
Particles 4 Materials I.M. 368 

 
4133.04 BACKFILL MATERIAL UNDER FLOWABLE MORTAR.  

Use one of the following:  
 

A. Natural sand complying with the requirements for Gradation No. 1 of the 
Aggregate Gradation Table, Article 4109.02, with a maximum of 4% passing 
the No. 200 sieve. 

 
B. Porous Backfill Material complying with Section 4131.  
 
C. Floodable Backfill Material complying with Section 4134.  
 
D. Granular Subbase Material complying with Section 4121.  

 
 

Section 4134.  Floodable Backfill Material 

 
4134.01 DESCRIPTION.  

Uncrushed natural sand and gravel or natural sand.  
 
4134.02 GRADATION.  

 
A. For natural sand and gravel use Gradation No. 1 or Gradation No. 35 of the 

Aggregate Gradation Table, Article 4109.02.  
 
B. For natural sand use Gradation No. 36 of the Aggregate Gradation Table, 

Article 4109.02. 
 
 

Section 4136.  Joint Fillers, Sealers, and Seals 

 
4136.01 GENERAL REQUIREMENTS. 

Use the type of joint fillers and sealers required in the contract documents.  
 
4136.02 CONTRACTION JOINT SEALERS AND SEALS. 

Meet the following requirements:  
 

A. Poured Joint Sealer. 

Approved sources for poured joint sealers are listed in Materials I.M. 436.01, 
Appendix A. 

 
1. Hot poured: Use sealers composed of petropolymers supplied in solid 

form and meeting the requirements of ASTM D 6690, Type IV.  
 
2. Cold applied: Use sealers that meet the above physical requirements.  
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B. Backer Rod. 

Approved backer rod sources are listed in Materials I.M. 436.04, Appendix A 
and B. If used in conjunction with joint sealers, obtain the Engineer’s 
approval for composition. Use backer rod meeting the following 
requirements: 
 
1. When used with hot poured sealers, is capable of withstanding, without 

damage, the high temperatures inherent to the sealers.  
 
2. Has a maximum of 5% absorption when immersed in water for 24 hours 

with the ends sealed.  
 
3. Is of a size that compression is required for installation in the joint, so 

that it maintains its position during the sealing operation. 
 
4. Is dry and kept dry during installation. 
 
5. Is inspected and accepted according to Materials I.M. 436.04.  
 

C. Preformed Elastomeric Joint Seal. 

Apply AASHTO M 220, including requirements for lubricant adhesive. Obtain 
Engineer’s approval for the dimensions and shape. 

 
4136.03 EXPANSION JOINT FILLERS AND SEALS. 

Fill expansion joints with one of the following material types. When the type is not 
specified, use resilient filler.  
 

A. Resilient Filler. 

 
1. Meet requirements of AASHTO M 213.  
 
2. Furnish in strips of dimensions shown in the contract documents.  
 
3. When the self expanding type is specifically required, use material 

meeting the requirements of AASHTO M 153, Type III. Use an 
accompanying sealer that meets the requirements of Article 4136.02, A.  

 
4. Approved resilient filler sources are listed in Materials I.M. 436.03, 

Appendix A. 
 
5. The Engineer may approve other resilient fillers.  
 

B. Flexible Foam Expansion Joint Filler.  

 
1. Use the size designated in the contract documents.  
 
2. Ensure material is resistant to petroleum derivatives.   
 
3. Comply with the requirements of ASTM D 1752, Sections 5.1 to 5.4, 

with Section 5.3 modified to 10 psi minimum and 25 psi maximum when 
tested in accordance with AASHTO T 42.   
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4. Approved sources for flexible foam expansion joint fillers are listed in 
Materials I.M. 436.05, Appendix A.  

 
5. Use sealer that meets the requirements of Article 4136.02, A.  
 

C. Tire Buffings Expansion Joint Filler. 

When designated in the contract documents, use tire buffings to fill 
expansion joints. Comply with the following: 
 
1. Use buffings from the tire retreading industry.  Approved sources for tire 

buffings for expansion joints are listed in Materials I.M. 436.06, 
Appendix A.   

 
2. Ensure tire buffings are clean, dry, and without any contamination. 
 
3. Place loose and strike off level.   
 
4. Remove compacted material and replace with loose material. 
 
5. Use sealer that meets the requirements of Article 4136.02, A. Approved 

sources for sealers are listed in Materials I.M. 436.01, Appendix A.  
 

D. Elastomeric Joint Seals. 

 
1. Use elastomeric joint seals of the size designated in the contract 

documents and of a shape approved by the Engineer. Approved 
sources for elastomeric joint seals are listed in Materials I.M. 436.02, 
Appendix A. For the seal and the lubricant adhesive, meet the 
requirements of AASHTO M 220.  

 
2. Seals with splices will be acceptable only when splices are made using 

factory type methods the Engineer approves. Comply with the following: 
 Do not locate splices within 1 foot of a sharp bend, when placed in 

final position, and 
 Do not use more than one splice per finished piece. 

 
 

Section 4137.  Asphalt Binder 

 
4137.01 GENERAL REQUIREMENTS. 

 
A. Meet the requirements for the type and grade specified in the contract 

documents.  
 
B. Determine performance grade according to AASHTO R 29.  
 
C. Do not add acids to modify asphalt binders. 

 
D. For asphalt binder grades with a temperature spread of 92° or greater1, meet 

the requirements of the Combined State Binder Group as follows: 
 

Asphalt Binder
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Table 4137.01-1: PG+ Requirements 

AASHTO R 29 
Grade 

AASHTO T 350 
Minimum Percent Recovery (R3.2) DSR Phase Angle; degrees 

(original binder) Test Temperature
2
 

58°C 64°C 

58-34P 30 25 77 
64-28P 30 25 77 
64-34P 55 45 75 
70-22P 55 45 77 
70-28P 55 45 75 
70-34P 75 75 73 
76-28P 75 75 73 
76-34P 75 75 73 
82-22P 75 75 73 

1 Temperature spread is determined by subtracting low temperature from high temperature; 
for example PG 64-28: 64 - (-28) = 92. 

2 See Figure 4137.01-01 for test temperatures. 
 

Figure 4137.01-01: AASHTO T 350 Test Temperature by County (°C) 

 
 
 

Section 4138.  Cutback and Liquid Asphalts 

 
4138.01 GENERAL REQUIREMENTS. 

 
A. Use the grade specified. Meet the following requirements:  

 Rapid Curing (RC) AASHTO M 81 
 Medium Curing (MC) AASHTO M 82 
 Slow Curing (SC) AASHTO M 140 
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B. The spot test indicated in AASHTO M 81, M 82, and M 140 will not be 
required.  

 
C. When using antistrip additive with cutback asphalt, (as required in Article 

2307.02, B, 2 or when specified otherwise) use an additive approved 
according to Materials I.M. 491.16. Add at the approved dosage rate. Ensure 
the treated cutback asphalt produces a positive result when tested according 
to Iowa DOT Materials Laboratory Test Method No. 629.  

 
D. In Table 1 of AASHTO M 81, the distillation test requirements are as follows:  

Distillate, by volume to 374°F, to be a minimum of 4% of the total distillate to 
680°F. 
 
 

Section 4139.  Liquid Sealing Materials for Portland Cement Concrete Surfaces 

 
4139.01 GENERAL REQUIREMENTS. 

 
A. Meet the requirements for the type specified.  
 
B. Use the type recommended by the manufacturer for this use, subject to 

approval of the Engineer. Acceptance will be according to Materials I.M. 
491.12. 

 
 

Section 4140.  Emulsified Asphalt 

 
4140.01 GENERAL REQUIREMENTS. 

 
A. Meet the requirements of AASHTO M 140, M 208, and M 316 for the grade 

required with the following modifications, unless specified otherwise: 
 

 Min. Max Percent 
Sieve Test - 0.3 

 
B. Perform inspection and acceptance of emulsified asphalt according to 

Materials I.M. 437. 
 
4140.02 ADDITIONAL REQUIREMENTS. 

For work described in Sections 2307 and 2544, comply with the following: 
 

A. Aggregate Compatibility. 

Provide emulsified asphalt compatible with project aggregate when tested 
according to Iowa DOT Materials Laboratory Test Method No. 630. 
 

B. Absolute Viscosity. 

Between 600 poises and 1200 poises when tested according to Iowa DOT 
Materials Laboratory Test Method No. 622 in lieu of a penetration test. 
 

  

Emulsified Asphalt
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C. Modification for CRS-2P Emulsion.   

 
Table 4140.02-1: Modification for CRS-2P Emulsion 

 CRS-2P  CRS-2 

Min. Max.  Min. Max. 

Storage Stability (note 1) 
Cure Test (note 2) 

Passes 
Passes 

   

 
Distillation (note 3): 
  Oil Distillate, by Volume of Emulsion, % 
  Residue, % 

 
- 

65 

 
1.0 
- 

 
  

 
- 

65 

 
1.0 
- 

Tests on Residue from Distillation Test: 
  Penetration @ 77°F, 0.1 mm  
  Ductility @ 39°F, 5 cm/min., cm  

 
100 
30 

 
150 

-  

 
  

 
100 

- 

 
150 

- 
 

Elastic Recovery (Iowa DOT Materials 
Laboratory Test Method No. 631) 55 -  - - 

Solubility in trichloroethylene, %  delete  
  97.5 - 

 
Note 1: Examine the CRS-2P storage stability test sample after it has been allowed to 

stand undisturbed for 24 hours. The surface of the test sample must show no 
white, milky colored substance, but is to be homogeneous brown clear throughout. 

Note 2: The cure test is performed as follows: Pour approximately 1 gram of CRS-2P 
emulsion onto a metal surface (lid of a 3 ounce ointment tin). Allow the test sample 
to cure at temperatures of at least 80°F under a heat light for 4 hours. The outdoors 
sunlight may be used as a testing site. After the 4 hour curing period, the CRS-2P 
emulsion must show no tackiness or tendency to stick to the fingers when pressed. 

Note 3: The distillation test for CRS-2P emulsion is to comply with AASHTO T 59 
section 5 and ensure the distillation temperature is what the emulsion manufacturer 
recommends. 

 
 

Section 4141.  Corrugated Metal Culvert Pipe 

  
4141.01 GENERAL REQUIREMENTS. 

 
A. Corrugated Steel Pipe. 
  

1. Unless specified otherwise, meet the requirements of AASHTO M 36 for 
the following: 
 Circular corrugated steel culvert pipe, Type I. 
 Pipe arch shapes, Type II. 
 Coupling bands, special fittings, and associated hardware. 

 
2.    Meet requirements of AASHTO M 218 Steel Sheet Zinc Coated 

(Galvanized) for corrugated Steel Pipe or AASHTO M 274 Steel Sheet 
Aluminum Coated (Type 2) for corrugated Steel Pipe. 

 
3.    Metallic coated sheets or coils used for corrugated pipe shall meet 

requirements of, and be marked in accordance with ASTM A 929.  
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B.   Corrugated Aluminum Pipe. 

Unless specified otherwise, meet requirements of AASHTO M 196 for the 
following: 
 Circular corrugated steel culvert pipe, Type I. 
 Pipe arch shapes, Type II. 
 Coupling bands, special fittings, and associated hardware. 

 
C. The minimum sheet thickness will be shown in the contract documents. 
 
D. When the diameter of round pipe is elongated, increase one diameter by 

approximately 5%. Permanently mark each piece at least once inside and 
once outside to indicate the top.  

 
E. Types of approved coupling devices are described in Materials I.M. 441.01. 

Joint types are standard and positive, and the type may be designated in the 
contract documents. When not designated, either type may be used.  

 
4141.02 COATED CORRUGATED PIPE. 

 
A. Use pipe coated by either of the following methods:  
 

1. Meet the requirements of Article 4141.01 and AASHTO M 245, Type I. 
The polymeric coating is to have a minimum thickness of 0.010 inch on 
inside surfaces and 0.003 inch on outside surfaces.  

 
2. Aluminized pipe meeting requirements of Article 4141.01 may be 

furnished. 
 

B. Repair, to the Engineer’s satisfaction, breaks or damage to the coating that 
occur during handling or installation. 

 

4141.03 METAL PIPE APRONS AND BEVELED END SECTIONS. 
 

A. Materials for pipe aprons and beveled end sections shall meet requirements 
of AASHTO M 218. 
 

B. Galvanized sheet metal of aprons and end sections shall be comparable to 
pipe sections in type, grade, sheet thickness, corrugations, dimensions, and 
coatings. 
 

C. Furnish aprons and end sections meeting requirements of Standard Road 
Plans DR-203 and DR-211. 

 
 

Section 4143.  Subdrain Pipe 

 
4143.01 GENERAL REQUIREMENTS. 

Use the size and type shown in the contract documents. When not designated, meet 
the following requirements: 
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A. Pipe for Horizontal Drains. 

Use plastic pipe complying with the requirements of ASTM D 1785, 
Schedule 80. Comply with the following: 
 
1. Unless specified otherwise, three rows of slots, 0.010 inch ± 0.005 inch 

wide, on 120 degree centers around the circumference.  
 
2. Minimum of 0.75 square inch of slot opening per linear foot. 
 
3. Provide with a suitable cap at the inlet end. Obtain Engineer’s approval 

for caps and couplings. 
  

B. Pipe for Longitudinal Subdrains. 

 
1. Use perforated corrugated PE tubing and fittings manufactured and 

marked according to AASHTO M 252 with the following modification:  
 

Use tubing perforated with slots according to AASHTO M 252. 
Circular perforations will not be approved.  
 

2. Outlet subdrains using one of the following options:  
a. Corrugated metal pipe meeting the requirements of Article 4141.01, 

including tapered ends when required.  
b. Corrugated PE pipe, type S, approved per Materials I.M. 443 

Appendix A, Part B.  
c. Corrugated PVC pipe, Type S, approved per Materials I.M. 443 

Appendix A, Part C.  
 

3. When special connections are required for subdrain outlets, they will be 
detailed in the contract documents. 

 
4. Cover outlet with a rodent guard meeting the requirements of Materials 

I.M. 443.01. Attach as shown in the contract documents. Engineer will 
inspect and accept according to Materials I.M. 443.01.  

 
C. Standard Subdrains. 

 
1. Use one of the following: 

 Subdrain meeting the requirements of AASHTO M 196 or M 36 
Type I or Type III.  

 Drain tile (Section 4148) or Plastic Pipe (Section 4146).  
 Polyethylene tubing meeting the requirements of Article 4143.01, B.  
 

2. If furnishing subdrains that comply with AASHTO M 196, use a specified 
sheet thickness of 0.048 inch for 6 inch diameter and 0.060 inch for 
larger diameters. If furnishing subdrains that comply with AASHTO M 
36, use a specified sheet thickness of 0.052 inch for 6 inch diameter 
and 0.064 inch for larger diameters. 

 
3. Use perforated subdrains only when specified. As an option, AASHTO 

M 36 subdrains may be perforated with slots formed on the outside 
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crests of helical corrugations, approximately 1 inch in length and 0.1 
inch in width, spaced at 2 inches on centers.  

 
4. When corrugated steel subdrains are specified, coated subdrains may 

also be specified. If so, ensure the coating complies with Article 
4141.02.  

 
5. If using plastic pipe meeting the requirements of ASTM F 758, D 3034, 

or D 2751, ensure perforations are as specified in ASTM F 758. Plastic 
pipe meeting the requirements of ASTM F 949 with slots may also be 
used.  

 
6. If embedding the subdrain in granular or porous backfill material, use 

slotted plastic pipe meeting the requirements of ASTM F 949 or 
perforated, corrugated polyethylene tubing meeting the requirements of 
Article 4143.01, B. 

 
D.    Patch Subdrains. 

Follow requirements for Article 4143.01, B, except that subdrain outlets will 
not be required. 

 
 

Section 4144.  Structural Plates for Pipe, Pipe Arches, and Arches 

 
4144.01 DESCRIPTION. 

Structural units of corrugated metal of the specified thickness.  
 
4144.02 GENERAL REQUIREMENTS. 

 
A. Meet the requirements of AASHTO M 167 for steel or AASHTO M 219 for 

aluminum, except as modified in this section.  
 
B. Connect plates at longitudinal and circumferential seams with bolts. Stagger 

joints so that no more than three plates come together at any one point. 
Curve each plate to one or more circular arcs.  

 
4144.03 FORMING AND PUNCHING PLATES. 

 
A. Curve each plate to the proper radius so the cross-sectional dimensions of 

the finished structure will be as indicated in the contract documents.  
 
B. Ensure the diameter of the bolt holes in longitudinal seams, except those at 

plate corners, does not exceed the diameter of the bolt by more than 1/8 
inch. If elongated structural plate pipe is specified or called for in the contract 
documents, form the plates so the finished pipe is elliptical in shape with the 
vertical diameter approximately 5% greater than the nominal diameter of the 
pipe.  

 
4144.04 ASSEMBLY PARTS. 

Use bolts that meet the requirements of ASTM A 449 or ASTM A 325, or are an 
approved equal. Use galvanized bolts and nuts. 
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Section 4145.  Concrete Culvert Pipe 

 
4145.01 GENERAL REQUIREMENTS. 

These specifications cover reinforced and nonreinforced concrete pipe intended for 
construction of culverts, sanitary sewers, and storm sewers. Furnish pipe 
manufactured according to the contract documents and produced by a plant for which 
the method of manufacture and the quality of product have been approved by the 
Engineer.  
 
4145.02 CLASSIFICATION. 

 
A. Furnish concrete pipe according to strength (class). These will be 

designated as 1500D (Class II), 2000D (Class III), 3000D (Class IV), and 
3750D (Class V) pipe. These designations indicate the D load (test load in 
pounds per linear foot of length per foot of inside diameter) to produce the 
ultimate load specified. Table 4145.02-1 shows the D load and the 
corresponding class. 

 
       Table 4145.02-1: D Load and Corresponding Class 

 
 
 
 
 

 
 
 
 
B. Ensure the class, design, date of manufacture, and trademark are plainly 

marked or stenciled on the inside of the pipe near the tongues no later than 
24 hours after fabrication. If a manufacturer operates two or more plants, 
ensure the markings they use include a separate distinctive designation for 
each plant. Renew all markings made using paint before the original 
markings become unreadable. When the strength of pipe is related to its 
orientation because of design or reinforcement, permanently mark each 
piece, at least once inside and once outside on opposite walls, to indicate 
the top.  

 
4145.03 MATERIALS. 

Apply Section 2419.  
 
4145.04 DESIGN. 

 
A. For circular pipe, comply with the following for details of the shell, design, 

and distribution of reinforcement:  
 Diameter less than 12 inches: AASHTO M 86.  
 Diameter 12 inches or larger: AASHTO M 170. 

B. Apply ASTM C 990/990M or ASTM C 443 when circular pipe with gaskets is 
specified.  

 
C. Apply AASHTO M 206 when reinforced concrete arch pipe is specified. 

D load-ultimate Class 

1500D Class II 

2000D Class III 

3000D Class IV 

3750D Class V 
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D. Apply AASHTO M 207 when reinforced concrete elliptical pipe is specified.  
 
E. If furnishing AASHTO design pipe, ensure it complies with the following: 

 Minimum thickness of any part of the joint no less than 30% of the 
computed wall thickness 

 Length of any part of the joint no less than shown in Table 4145.04-1.  
 

Table 4145.04-1: Minimum Joint Length 

Computed Wall Thickness Minimum Length of Joint 

3" or Less 87% of computed wall thickness 

3" to 6" 75% of computed wall thickness but not less than 2 3/4" 

6" to 9" 61% of computed wall thickness but not less than 4 1/2" 
 

F. Compute wall thickness based on the following: No more than 1 inch per foot 
of pipe diameter or equivalent diameter, plus 1 inch.  

 
4145.05 STRENGTH. 

 
A. Furnish pipe that has the strength specified for the design used, including 

both ultimate load and load to produce a 0.01 inch crack.  
 
B. Meet the requirements of AASHTO M 170 for pipe, except the load to 

produce a 0.01 inch crack will not be measured for nonreinforced pipe.  
 
C. Conduct all strength tests according to AASHTO T 280 at the frequency in 

Materials I.M. 445.01.  
 

D.    The barrel section of aprons shall be 1500D (Class II) or better for 1500D 
(Class II) pipe installations and 2000D (Class III) or better for 2000D (Class 
III) and greater pipe installations. 

 
4145.06 MANUFACTURE. 

The term "cast pipe" refers to pipe manufactured by placing concrete of plastic 
consistency between forms and consolidating it by vibration. 
 

A. General Requirements. 

 
1. Comply with the following: 

 Store cement, measure materials, and mix concrete according to 
the applicable requirements of Article 2301.02, C, 2; 3; and 4. 

 Follow the requirements of Article 2301.02, C, 4 for use of ready 
mixed concrete. 

 Obtain the Engineer’s approval for use of admixtures. 
 Store and handle aggregate to avoid contamination and frequent 

variations of specified gravity, gradation, and moisture content. 
 When cages are to be made by resistance welding, house the 

reinforcement in a weatherproof building and ensure it is not in 
contact with the ground. Apply Article 2404.03, A, to reinforcement. 
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2. The Engineer may also approve procedures for concrete placement at 
low temperatures based on applicable requirements of Article 2403.03, 
F, and facilities to be used.  

 
B. Casting Base. 

Ensure cast pipe forms rest on a clean, smooth, and level concrete base 
when the concrete is placed.  
 

C. Construction of Reinforcement Cages. 

 
1. Form welded wire fabric reinforcement cages using a machine designed 

for this purpose. Construct and operate the machine to produce cages 
accurately formed to the required shape and dimensions. Either discard 
reinforcement fabric that has been kinked from tight winding or other 
causes, or straighten it to the extent that a true shaped cage can be 
formed from it. Ensure the lengths of all laps of circumferential 
reinforcement are no less than 40 diameters of the wire. No lap will be 
required for groove hoop wires in single line pipe.  

 
2. Weld the circumferential wires to hold cages in the desired shape. 

Circumferential wires may be welded to transverse wires with resistance 
welds, or circumferential wires may be welded together within the laps 
by arc welds. If resistance welds are used, construct no less than one 
weld on each circumferential wire. Distribute these welds alternately 
between the two transverse wires in the lap, except when normal 
spacing is such that two transverse wires will not fall within the lap. 
Ensure these welds do not reduce strength of the wire below 70,000 psi.  

 
3. Ensure arc welds are long enough to hold the wires firmly together and 

to withstand handling and placing. Reweld all broken welds in cages 
prior to placing the outside form. Position the weld near the center of the 
lap. Ensure the strength of the two wires welded together is no less than 
70,000 psi, based on the cross sectional area of one wire in square 
inches. Place a minimum of 1 arc weld per foot of length of cage, plus 
one weld.  

 
4. For 3000D (Class IV) pipe 54 inches in diameter and larger, tie inner 

and outer cages together using clips or other approved methods. If 
using clips, place in no less than one circumferential row per foot of 
length of cage plus one. Space each row no more than 8 inches along 
the outer cage within 45 degrees of the top and bottom of the pipe. Use 
clips fabricated from no smaller than No. 6 wire.  

 
D. Forms. 

Use forms that are smooth and true to shape and dimensions and are 
maintained in good condition.  
 

E. Placing Concrete. 

If the concrete is not consolidated during placement using a machine 
designed for that purpose, then consolidate it by vibration. Apply external 
vibrators to the forms to prevent denting and deforming the forms.  
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F. Lift Holes. 

 
1. Pipe may be furnished with lift holes. No more than two lift holes will be 

allowed. Limit the lift holes to no larger than 2 1/2 inches in diameter. 
Cast (or form) them in a manner so that there are no breaks of the 
circumferential reinforcing of single cage reinforced pipe or of the inner 
cage of double cage reinforced pipe. When practical, bend 
circumferential wires slightly to provide for the lift holes.  

 
2. Cutting of circumferential wire in lift hole locations will be permitted if the 

pipe satisfies the 0.01 inch crack test requirements of AASHTO M 170 
for the specified strength (class) of pipe. 

 
G. Curing. 

Cure pipe using one of the wet methods specified in AASHTO M 170 or by 
some other method approved by the Engineer which will: 
 Give uniform and consistent curing, and  
 Will produce pipe which will meet the strength requirements.  
 

H. Yarding. 

Place lines of pipe in storage yards at least 2 feet apart with both ends of 
each pipe readily accessible to facilitate inspection.  
 

I. Tongue and Groove. 

Ensure the tongue and groove are compatible so that when the pipe is laid, it 
will be possible for the contractors to comply with Article 2416.03, D, 5.  
 

J. Pipe Connectors. 

When pipe connectors are required, use connectors of the design shown in 
the contract documents or an approved alternate.  
 

K. Special Shapes. 

The contract documents may require pieces of special design. If not 
specified, the strength (class) specified will indicate reinforcement 
requirements.  

 
4145.07 REJECTION. 

In addition to causes for rejection as listed in AASHTO M 170 or AASHTO M 86, 
failure to meet the requirements specified above is sufficient cause for withdrawing 
approval of a manufacturer. Withdrawal or approval of a manufacturer may apply to 
certain specific sizes or to all sizes of pipe. 
 
 

Section 4146.  Plastic Pipe 

 
4146.01 GENERAL REQUIREMENTS. 
 

A. For all plastic pipe, comply with the following: 
 Marked as required by the specification noted. 
 Of the diameter specified.  
 Manufactured from PE, PVC or ABS material. 
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B. For an interconnected installation, use pipe and fittings that: 
 Are the same type of material (except when connecting to an existing 

pipe),  
 Are the size specified, and  
 Meet one of the specifications allowed by this section.  

 
C. Approval and acceptance will be based on sampling and testing or on the 

producer's certification subject to monitor testing as provided in Materials 
I.M. 443 and Materials I.M. 446.  

 
4146.02 CORRUGATED POLYETHYLENE PIPE. 

 
A. Comply with the following: 
 

1. Pipe and fittings: maximum diameter of 48 inches and meeting the 
requirements of AASHTO M 294.  

 
2. Perforated pipe 12 inch I.D.: perforations according to AASHTO M 

294, except circular perforations will not be allowed. 
 
3. Perforated pipe larger than 12 inch I.D.: perforations according to 

AASHTO M 294 and wrap the pipe with engineering fabric meeting the 
requirements of Article 4196.01, B, 2.  

 
B. Aprons or other special end sections may also be specified. Use aprons and 

special end sections as for corrugated steel culverts, meeting requirements 
of Section 4141. Adapt them to couple to the sections of polyethylene pipe. 
When end sections are not specified, attach coupling fittings to the ends of 
polyethylene culverts to be exposed in the finished structure in order to form 
a double thickness of polyethylene for the full length of the fitting.  

 
4146.03 SEWER PIPE. 

Apply Articles 4149.02 and 4149.03.  
 
 

Section 4147.  Pipe and Manhole Rehabilitation Materials 

 
4147.01 PIPE REHABILITATION. 

 
A. Polyethylene and Polyolefin Manufactured Pipe for Sliplining. 

 
1. Pipe. 

a. Comply with ASTM D 3035, minimum pipe stiffness of 46 psi. 
b. Polyethylene complying with ASTM D 1248, Type III, Class C, 

Category 5, Grade P 34 or ASTM D 3350 Cell Classification PE 
335434C. 

c. Maximum outside diameter as specified in the contract documents. 
 

2. Joints. 
a. Joined into continuous length on job site. 
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b. Fuse butt joints according to the pipe manufacturer’s 
recommendations with approved equipment and complying with 
ASTM D 2657. 

 
B. Polyvinyl Chloride Pipe Corrugated Pipe 12 Inch to 36 Inch for 

Sliplining. 

 
1. Pipe. 

a. Comply with ASTM F 949, minimum pipe stiffness, 46 psi). 
b. PVC plastic complying with ASTM D 1784, Cell Classification 

12454. 
 

2. Joints. 

Gasketed joints complying with ASTM F 477 and ASTM D 3212. 
 

C. Polyvinyl Chloride Pipe Closed Profile Pipe 21 Inch to 48 Inch for 
Sliplining. 

 
1. Pipe. 

a. Comply with ASTM F 1803, minimum pipe stiffness, 46 psi. 
b. PVC plastic complying with ASTM D 1784, Cell Classification 

12364. 
 

2. Joints. 

Gasketed joints complying with ASTM F 477 and ASTM D 3212. 
 

D. Centrifugally Cast Fiberglass Reinforced Polymer Mortar Pipe 
(CCFRPM) 18 Inch to 48 Inch for Sliplining. 

 
1. Pipe. 

Comply with ASTM D 3262. 
 
2. Joints. 

Gasketed joints complying with ASTM D 4161. 
 

E. Resin-Impregnated Tube for Cured-in-place Pipe (CIPP) Lining. 

 
1. Pipe Lining. 

a. Comply with ASTM F 1216. 
b. Use one or more layers of flexible needled felt or equivalent non-

woven material. 
c. Stretch material to fit irregular pipe and negotiate bends. 
d. Outside layer plastic coated with a translucent flexible material. No 

delamination of plastic coating. 
e. Fabricated to a size that when installed tightly fits length without 

joints. 
f. Designed as per Equation X-1, ASTM F 1216. 
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2. Resin and Catalyst. 
a. Unsaturated, styrene-based, thermoset resin and catalyst system 

or an epoxy resin and hardener that is compatible with the inversion 
process. 

b. Cure in the presence of water with temperature greater than 150ºF 
and less than 180ºF. 

c. Initial structural properties complying with ASTM F 1216. Comply 
with Table 4147.01-1. 

 
Table 4147.01-1: CIPP Lining Properties 

CIPP Properties 
ASTM Test 

Method 
Minimum Value 

Flexural Strength D 790 4500 psi 

Flexural Modulus of Elasticity D 790 250,000 psi 
 

3. CIPP Lining Dimensions. 
a. Use nominal internal diameter and length such that CIPP forms to 

internal circumference and length of original pipe. 
b. Field verify diameter and length. 
c. Use one continuous length without joints. 
 

F. Deformed/Reformed High Density Polyethylene Pipe Lining (DRP-
HDPE). 

 
1. Pipe Lining. 

a. Manufactured in deformed shape from HDPE pipe compound 
complying with ASTM D 1248, Class C, Category 5 and Grade P 
34. 

b. Comply with long term hydrostatic strength rating of 1600 psi or 
more according to ASTM D 2837. 

c. Environmental stress crack resistance (ESCR) less than 2000 
hours in 100% solution, Igepal CO-630 at 100ºC before failure 
according to ASTM D 1693, Condition C. 

d. Comply with Table 4147.01-2 for minimum DRP lining structural 
standards. 

 
Table 4147.01-2: DRP-HDPE Lining Properties 

FIPP Properties 
ASTM Test 

Method 
Minimum Value 

Flexural Strength D 790 3300 psi 

Flexural Modulus of Elasticity D 790 136,000 psi 

Tensile Strength D 638 3200 psi 
 

2. DRP Lining Dimensions. 
a. Nominal internal diameter and length of existing pipe as specified in 

the contract documents. 
b. Field verify diameter and length. 
c. Outside diameter fabricated to fit tightly. 



4147.01 Pipe and Manhole Rehabilitation Materials  

 
Page 1090 
 

d. Use one continuous length without joints between manholes. 
e. Minimum wall thickness complying with SDR as specified in the 

contract documents. 
 

G. Folded/Formed Polyvinyl Chloride Pipe Lining. 

 
1. Pipe Lining. 

a. Manufacture in deformed shape complying with ASTM D 1784, Cell 
Classification 12454 B. Compounds with different cell 
classifications because one or more properties are superior to 
those specified are acceptable. 

b. Performance requirements complying with ASTM D 3034. 
c. Comply with Table 4147.01-3 for FPP lining structural properties. 

 
Table 4147.01-3: FPP Lining Properties 

FIPP Properties 
ASTM Test 

Method 
Minimum Value 

Tensile Modulus of Elasticity D 638 350,000 psi 

Tensile Strength D 638 6000 psi 
 

2. FPP Lining Dimensions. 
a. Nominal internal diameter and length of existing pipe as specified in 

the contact documents. 
b. Field verify diameter and length prior to manufacturing. 
c. Use one continuous length without joints between manholes. 
d. Outside diameter fabricated to fit tightly. 
e. Minimum wall thickness complying with the specified SDR as 

specified in the contract documents and complying with ASTM F 
1216. 

 
H. Pipe Repair Couplings for Spot Repairs by Pipe Replacement. 

 
1. Style. 

Full circle, fully lined, bolted. 
 

2. Length. 

12 inches, minimum. 
 

3. Materials and Manufacturer. 
a. Shells, armors, side bars, lugs, Turner lifting bars, bolts, and nuts 

complying with ASTM A 240, Type 304 stainless steel. 
b. MIG welds, fully passivated. 
c. Rubber gasket complying with ASTM D 2000, AA415 with full 

coverage and grid pattern. 
d. Stainless steel armor bonded to gasket to bridge lug area. 

4. Nuts and Bolts. 

1/2 inch or 5/8 inch, Teflon coated threads. 
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I. Sewer Main Pipe (For Spot Repairs). 

 
1. Apply Section 2504. 
 
2. Use materials for pipe replacement as specified in the contract 

documents or approved by the Engineer. 
 
4147.02 MANHOLE REHABILITATION. 

 
A. Rubber Chimney Seal. 

Apply Article 4149.02, J, for external and internal rubber chimney seals.  
 

B. Urethane Chimney Seal. 

 
1. Use only when specified in the contract documents. 
 
2. Comply with Table 4147.02-1 for the physical properties: 
 

Table 4147.02-1: Physical Properties 

Property 
ASTM Test 

Method 
Acceptable Value 

Elongation D 412 800%, minimum 

Tensile Strength D 412 1150 psi, minimum 

Adhesive Strength D 903 175 lb/in, minimum 

Pressure Resistance C 1244 2 minutes 
 
C. In-Situ Manhole Replacement, Cast-in-place Concrete.  

 
1. Forming System. 

Provide an internal forming system capable of forming a new and 
structurally independent manhole wall within the existing manhole, with 
the specified thickness and conforming to the general shape of the 
existing manhole.   
 

2. Concrete. 

Type I/II Portland cement with 5/8 inch minus coarse aggregate with 
fiber reinforcement and water reducer, 4000 psi minimum 28 day 
compressive strength or as approved by the Engineer. 
 

3. Plastic Liner. 

When specified, provide a PVC or PE plastic liner resistant to 
degradation by sulfuric acid.  Use a liner capable of being attached to 
the exterior of the forming system during erection of the forms.  Use a 
plastic liner with a ribbed or studded exterior surface suitable for 
anchoring to the newly formed interior wall.  
 

4. Casting. 

Provide new casting.  Apply Article 4149.02, I. 
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D. Centrifugally Cast Cementitious Mortar Liner with Epoxy Seal. 

 
1. Cementitious Lining. 

a. Use a high-strength, high-build, corrosion-resistant mortar, based 
on Portland cement fortified with micro silica.  Mixed mortar is to 
have a paste-like consistency that may be sprayed, cast, pumped, 
or gravity-flowed into any area 1/2 inch and larger. 

b. Comply with Table 4147.02-2 for physical properties: 
 

Table 4147.02-2: Physical Properties 

Property Value 

Unit Weight 125 pcf  

Set Time at 70 F ASTM C 403 
   Initial Set / Final Set 240 minutes / 440 minutes 

Modulus of Elasticity ASTM C 469 
   24 hours / 28 days 180,000 psi / 1,150,000 psi 

Flexural Strength ASTM C 293 
   24 hours / 28 days 650 psi / 800 psi 

Compressive Strength ASTM C 109 
   24 hours / 28 days 3000 psi / 10,000 psi 

Tensile Strength ASTM C 307 600 psi 

Shear Bond ASTM C 882 >1000 psi 

Shrinkage ASTM C 157 None 

Chloride Permeability ASTM C 1202 <550 Coulombs 
 

c. Use a lining containing a liquid admixture for the prevention of 
micro-biologically induced corrosion.   

 
2. Corrosion-Resistant Epoxy Lining. 

a. Use a two-component 100% solids epoxy formulated for use in 
sewer systems.  

b. Comply with Table 4147.02-3 for physical properties: 
  

Table 4147.02-3: Physical Properties 

Property Value 

Dry Time 4-6 hours at 75°F 

Compressive Strength ASTM D 695 16,800 psi 

Flexural Strength ASTM D 790 13,900 psi 

Tensile Strength ASTM D 638 12,400 psi 

Hardness ASTM D 2240 68-72 Shore D 

Heat Distortion ASTM D 648 220°F 

Ultimate Elongation ASTM D 638 4.5 % 

Adhesive Shear ASTM C 882 1000 psi 
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3. Casting. 

Provide new casting.  Apply Article 4149.02, I. 
 
 

Section 4148.  Drain Tiles 

  
4148.01 GENERAL REQUIREMENTS. 

Meet the requirements of AASHTO M 178, standard quality, extra quality, or special 
quality, as specified, or AASHTO M 179, standard, extra quality, or heavy duty, as 
specified. When the quality is not specified, use extra quality tile in roadway 
embankments, and use standard or standard quality tile in other locations. 
 
 

Section 4149.  Sanitary and Storm Sewer Pipe and Structures Materials 

 
4149.01 DESCRIPTION. 

 
A. Materials for constructing sanitary and storm sewer. 
 
B. Materials for constructing sanitary and storm sewer structures. 

 
4149.02 SANITARY SEWER PIPE. 

 
A. Sanitary Sewer (Gravity Mains). 

 
1. Solid Wall Polyvinyl Chloride Pipe 8 inch to 15 inch. 

a. Comply with ASTM D 3034, SDR 26, unless SDR 35 is specified. 
b. Pipe Stiffness per ASTM D 2412. 

1) SDR 26: Minimum pipe stiffness of 115 psi. 
2) SDR 35: Minimum pipe stiffness of 46 psi. 

c. PVC plastic meeting ASTM D 1784, Cell Classification 12454 or 
12364.  

d. Integral bell and spigot type with elastomeric seals complying with 
ASTM D 3212 and ASTM F 477. 

 
2. Solid Wall Polyvinyl Chloride Pipe 18 inch to 27 inch. 

a. Comply with ASTM F 679.  
b. Minimum pipe stiffness of 46 psi as per ASTM D 2412. 
c. PVC plastic meeting ASTM D 1784, Cell Classification 12454 or 

12364.  
d. Integral bell and spigot type with elastomeric seals complying with 

ASTM D 3212 and ASTM F 477. 
 

3. Corrugated Polyvinyl Chloride Pipe 8 inch to 36 inch. 
a. Comply with ASTM F 949, smooth interior, corrugated exterior. 
b. Pipe stiffness per ASTM D 2412. 

1) 8 inch to 10 inch: Minimum pipe stiffness of 115 psi, unless 46 
psi is specified. 

2) 12 inch to 36 inch: Minimum pipe stiffness of 46 psi. 
c. PVC resin meeting ASTM D 1784, Cell Classification 12454.  
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d. Integral bell and spigot joints with elastomeric seals complying with 
ASTM D 3212 and ASTM F 477. 

 
4. Closed Profile Polyvinyl Chloride Pipe 21 inch to 36 inch. 

a. Comply with ASTM F 1803. 
b. Pipe stiffness per ASTM D 2412, 46 psi. 
c. PVC plastic meeting ASTM D 1784, Cell Classification 12364.  
d. Integral bell and spigot joints with elastomeric seals complying with 

ASTM D 3212 and ASTM F 477. 
 

5. Polyvinyl Chloride Composite Pipe (truss type) 8 inch to 15 inch. 
a. Comply with ASTM D 2680. Pipe constructed with truss type 

structure between inner and outer PVC walls with voids filled with 
lightweight concrete. 

b. Pipe stiffness per ASTM D 2412, 200 psi. 
c. PVC plastic meeting ASTM D 1784, Cell Classification 12454.  
d. Integral bell and spigot joints with elastomeric seals complying with 

ASTM D 3212 and F 477. 
 
6. Reinforced Concrete Pipe 18 inch to 144 inch. 

a. General. 
1) Comply with Section 2419 and ASTM C 76 (AASHTO M 170). 
2) Minimum Class IV (3000 D), Wall B. 
3) Tongue and groove joints. 
4) Rubber O-ring flexible joint complying with ASTM C 443. 

b. Pipe Lining. 
1) Coat interior pipe barrel and all joint surfaces with two-

component coal-tar epoxy-polyamide black paint or approved 
equal. 

2) Lining Material: SSPC Specification No. 16, Table 1. 
a) Minimum epoxy resin content 34% to 35% by dry film 

weight. 
b) Minimum sag resistance 40 mils. 
c) Minimum solids 80% by volume. 

3) Apply according to the lining material manufacturer’s 
recommendations. 

 
7. Ductile Iron Pipe (DIP) 8 inch to 54 inch. 

a. General. 
1) Comply with AWWA C151. 
2) Minimum thickness Class 52. 

b. Interior Linings. 
1) Provide interior lining for ductile iron pipe and fittings used for 

all gravity sewers and drop connections. 
2) Use linings specifically designed for sanitary sewer 

applications, which may include calcium aluminate, 
polyethylene, ceramic epoxy, and coal tar epoxy. Other lining 
types may be allowed upon approval of the Engineer. 

3) Apply lining to interior of unlined ductile iron pipe and fittings 
according to the published specifications from the 
manufacturer. 
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4) Seal all cut ends and repair field damaged areas according to 
the manufacturer’s recommendations. 

c. Exterior Coating. 

Asphalt. 
d. Joints. 

Push-on complying with AWWA C111. 
e. Fittings. 

Mechanical complying with AWWA C110 or AWWW C153. 
f. Polyethylene Encasement. 

1) Comply with AWWA C105. 
2) Minimum thickness of 8 mils. 
3) Use for all ductile iron pipe and fittings in buried service. 
 

8. Vitrified Clay Pipe 8 inch to 42 inch. 
a. Pipe and fittings complying with ASTM C 700. 
b. Compression joints complying with ASTM C 425 for plain end pipe 

or bell and spigot pipe. 
c. Test according to ASTM C 301. 

 
B. Sanitary Sewer Force Mains. 

 
1. Ductile Iron Pipe 4 inch to 54 inch. 

Apply Article 4149.02, A, 7. If joint restraints are specified, apply Article 
4150.02, C. 
 

2. Polyvinyl Chloride Pipe. 

Apply Article 4150.02, A, for PVC pipe. Provide restrained joints when 
specified. 
 

3. Sewage Air Release Valve. 
a. General. 

Consists of an elongated tapered or conical body with outward-
slanting walls and a float to operate (open and close) under 
pressure without spillage. Use a float with a flexible connection to 
the seal plug assembly to prevent irregular air release and protect 
the connecting rod. Ensure the bottom of the valve is sloped or 
funnel-shaped to encourage the accumulated sewage and solids to 
drain from the valve. Preserve a volume of air at all times between 
the liquid sewage and the seal plug assembly. 

b. Materials. 
1) Body and Cover: Stainless steel, fiberglass-reinforced nylon, 

or other corrosion-resistant materials. 
2) Internal Metal Components: Stainless steel. 
3) Float: Stainless Steel, ASTM A 240, Type 304, or foamed 

polypropylene. 
4) Seal Plug Assembly: Stainless steel, foamed polypropylene, 

EPDM rubber, and reinforced nylon. 
c. Tapping Saddle. 

Stainless steel or nylon. 
d. Pit. 

Construct according to the contract documents. 
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4. Tracer Wire. 

Apply Article 4150.02, E, 2. Tracer wire will be required on all force 
mains. 

 
5. Tracer Wire Station. 

a. Two internal terminals with shunt. 
b. 5 to 6 foot plastic post (color as specified by the Engineer). 
c. Removable top cap with lock. 
d. Decals indicating: “Sewer Force Main” or similar language. 
 

C. Casing Pipe. 

Apply Article 2553.02, C, for casing pipe requirements. 
 

D. Sanitary Sewer Services. 

 
1. Connection to Main. 

a. PVC Main. 
1) Preformed wye or tee service fitting with integral bell and 

spigot joints with elastomeric seals complying with ASTM D 
3034 or ASTM F 949. 

2) Preformed saddle wye or saddle tee for service tap complying 
with ASTM D 3034 or ASTM F 949. 

3) PVC plastic meeting ASTM D 1784, Cell Classification 12454. 
b. PVC Composite Main. 

1) Preformed wye or tee service fitting with integral bell and 
spigot joints with elastomeric seals complying with ASTM D 
3212. 

2) Preformed saddle wye or saddle tee for service tap complying 
with ASTM D 2680. 

c. RCP Main. 

Preformed saddle wye or saddle tee service tap designed for use 
with RCP. 

d. VCP Main. 
1) Precast VCP wye or tee service fitting complying with ASTM C 

700 for pipe and ASTM C 425 for compression joints. 
2) Preformed saddle wye or saddle tee service tap designed for 

use with VCP. 
e. DIP Main. 

1) Use DIP wye or tee fittings complying with AWWA C110 or 
AWWA C153. 

2) Preformed saddle wye or tee services tap designed for use 
with DIP. Cut the hole for the tap with equipment designed for 
that application. 

 
2. Wye and Tee Pipe Stop. 

All saddle wye or saddle tee fittings must provide an integrally molded 
pipe stop in the branch for positive protection against service pipe 
insertion beyond the inside of sewer main pipe wall. 
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3. Service Pipe. 

Use products as required by local plumbing code or regulations, if 
applicable. Otherwise use the following: 
a. PVC. 

1) Comply with ASTM D 3034, minimum thickness SDR 23.5; 
minimum pipe stiffness of 153 psi as per ASTM D 2412. 

2) PVC plastic meeting ASTM D 1784, Cell Classification 12454. 
3) Integral bell and spigot type rubber gasket joint complying with 

ASTM D 3212. 
b. DIP. 

As specified for sanitary sewer force main, including polyethylene 
encasement. 

 
4. Connection to Existing Service. 

Apply Article 4147.01, H. 
 

E. Sanitary Sewer Service Relocations. 

 
1. Apply the requirements of Article 4149.02, D, for all materials used for 

sanitary service relocation. 
 
2. Use the same nominal size as the existing service being relocated. 
 

4149.03 STORM SEWER PIPE. 

 
A. Reinforced Concrete Pipe. 

 
1. Comply with Section 2419 and ASTM C 76. 
 
2. Minimum Class 2000D (Class III, Wall B). 
 
3. Tongue and groove joints with cold applied bituminous or rubber rope 

jointing materials, unless otherwise specified. If specified, use rubber O-
ring or profile gasket complying with ASTM C 443 (AASHTO M 315). 
 

4. If specified, wrap exterior of each joint with engineering fabric.  
 

B. Reinforced Concrete Arch Pipe. 

 
1. Comply with Section 2419 and ASTM C 506. 
 
2. Minimum Class 2000D (A-III). 
 
3. Use tongue and groove joints with cold applied bituminous or rubber 

rope gasket jointing materials, unless specified otherwise. 
 
4. If specified, wrap exterior of each joint with engineering fabric. 
 

C. Polyvinyl Chloride Pipe. 

Use pipe complying with the following: 
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1. Types of PVC pipes: 
a. Corrugated exterior, smooth interior, ASTM F 949. 
b. Solid wall, ASTM D 3034 or ASTM F 679. 
c. Closed profile, ASTM F 1803. 
d. Composite, ASTM D 2680. 
 

2. PVC plastic meeting ASTM D 1784, Cell Classification 12454.  
 
3. Minimum pipe stiffness of 46 psi. 
 
4. Integral bell and spigot joints with elastomeric seals according to ASTM 

D 3212 and ASTM F 477. 
 

D. High Density Polyethylene Pipe. 

Use pipe complying with the following: 
 
1. AASHTO M 294, Type S corrugated exterior and smooth interior. 
 
2. ASTM D 3350 minimum resin Cell Classification 335420 C. 
 
3. Minimum pipe stiffness at 5% deflection complying with ASTM D 2412. 
 
4. Integral bell and spigot joints with elastomeric seals complying with 

ASTM F 477. 
 
5. Maximum 5% deflection of the average inside diameter by testing after 

installation according to Article 2504.03, L, 5. 
 

E. Jointing Material for Concrete Apron. 

 
1. Bituminous Jointing Material. 

Use a cold-applied mastic sewer joint sealing compound recommended 
by the manufacturer for the intended use and approved by the Engineer. 
Comply with ASTM C 990. 
 

2. Rubber Rope Gasket Jointing Material. 
Comply with ASTM C 990. 
 

3. Rubber O-Ring or Profile Gasket. 
Comply with ASTM C 443 (for RCP) or ASTM C 361 (for RCPP). 
 

F. Bituminous Joint Primer. 

Material intended for use in priming concrete joints. Comply with the 
requirements of ASTM D 41. 

 
G. Engineering Fabric. 

Apply Article 4196.01. 
 

H. Non-Shrink Grout. 

Apply Materials I.M. 491.13. 
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I. Casing Pipe. 

Apply Article 2553.02 for casing pipe requirements. 
 
4149.04 SANITARY AND STORM SEWER STRUCTURES. 

 
A. Concrete. 

 
1. Precast: Comply with Section 2419 and ASTM C 478. 
 
2. Cast-in-place: Use Class C concrete. Apply Section 2403. 
 

B. Reinforcement. 

Apply Section 2404. 
 

C. Non-shrink Grout. 

Comply with Materials I.M. 491.13. 
 

D. Precast Riser Joints.  

 
1. Joint Ends. 

a. Use tongue and groove ends. 
b. If cast-in-place base is used, provide bottom riser with square 

bottom edge. 
 

2. Joint Sealant. 
a. Sanitary Sewers. 

1) Rubber O-ring or Profile Gasket: Flexible joint complying 
with ASTM C 443. 

2) Bituminous Jointing Material: Use a cold-applied mastic 
sewer joint sealing compound recommended by the 
manufacturer for the intended use and approved by the 
Engineer. Comply with ASTM C 990. 

3) Butyl Sealant Wrap: Comply with ASTM C 877. 
b. Storm Sewers. 

All joint sealants used on sanitary sewers may also be used for 
storm sewers. The following may also be used.  
1) Rubber Rope Gasket Jointing Material: Comply with ASTM 

C 990. 
2) Engineering Fabric Wrap: If specified in the contract 

documents, supply engineering fabric wrap complying with 
Article 4196.01. 

 
E.  Manhole or Intake Top. 

 
1. Capable of supporting HS-20 loading. 
 
2. Use eccentric cone on sanitary sewer manholes unless otherwise 

specified or allowed. 
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F.  Base. 

 
1. Sanitary Sewer Manhole. 

a. Circular Manhole: Integral base and lower riser section according 
to ASTM C 478. 

b. All Other Manholes: Use precast or cast-in-place concrete base. 
 

2. Storm Sewer Manhole. 

Use precast or cast-in-place concrete base. 
 

3. Intake. 

Use precast or cast-in-place concrete base. 
 

G. Pipe Connections.  

 
1. Flexible Watertight Gasket. 

Comply with ASTM C 923. 
 

2. Non-shrink Grout. 

Comply with Materials I.M. 491.13. 
 

3. Waterstop. 

Provide elastomeric gasket that surrounds pipe and attaches with 
stainless steel bands and is designed to stop the movement of water 
along the interface between a pipe and a surrounding concrete collar.  
 

H. Manhole or Intake Adjustment Rings (Grade Rings). 

 
1.  Use one of the following methods for grade adjustments of manhole or 

intake frame and cover assemblies: 
a. Reinforced Concrete Adjustment Rings. 

Comply with ASTM C 478. Provide rings free from cracks, voids, 
and other defects.  

b.  High Density Polyethylene Adjustment Rings. 
Comply with ASTM D 1248 for recycled plastic. 
1) Test and certify material properties by the methods in Table 

4149.04-1: 
 

Table 4149.04-1: Test Methods 

Property Test Method Acceptable Value 

Melt Flow Index ASTM D 1238 0.3 to 30 g/10 min. 

Density ASTM D 792 0.94 to 0.98 g/cm3 

Tensile Strength ASTM D 638 2000 to 5000 psi 
2)  Do not use polyethylene grade adjustment rings when they are 

exposed to flexible pavement. 
3) When used in a single configuration, provide tapered 

adjustment ring with thickness that varies from 1/2 inch to 3 
inches.  



 Sanitary and Storm Sewer Pipe and Structures Materials 4149.04 

 
Page 1101 

 

4)  Install adjustment rings on clean, flat surfaces according to the 
manufacturer's recommendations with the proper butyl rubber 
sealant/adhesive. 

 
2. Ensure the inside diameter of the adjustment ring is not less than the 

inside diameter of the manhole frame or not less than the inside 
dimension of the intake grate opening. 

 
3. Construct manholes and intakes with the following adjustment ring stack 

heights: 
a. Minimum: 4 inches for new manholes and intakes. 
b. Maximum: 12 inches for new manholes and intakes; 16 inches for 

existing manholes and intakes. 
 

I. Castings (Ring, Cover, Grate, and Extensions). 

 
1. Casting Materials. 

a. Gray Cast Iron. 

 Comply with AASHTO M 306. 
b. Carbon Steel. 

 Comply with ASTM A 36.  
 

2. Load Capacity. 

Standard duty unless specified otherwise. 
a. Standard Duty: Casting certified for 40,000 pound proof-load 

according to AASHTO M 306. 
b. Light Duty: Casting certified according to requirements of 

AASHTO M 306 for a 16,000 pound proof-load (HS-20). 40,000 
pound proof-load is not required. 

 
3. Casting Types. 

a. Manholes. 

Refer to the contract documents. 
b. Intakes. 

1) Refer to the contract documents. 
2) Castings may include environmental symbols or messages, or 

both, such as “DUMP NO WASTE, DRAINS TO RIVER.” 
c.  Manhole Casting Extension Ring. 

1) Match the dimensions of the existing ring and cover with an 
allowable diameter tolerance of -1/4 inch for the frame ridge 
and +1/4 inch for the cover recess. 

2) Provide extension ring with height as required to raise the top 
of the casting to make it level or no more than 1/4 inch below 
the finished pavement surface. Maximum ring height is 3 
inches. 

 
J. Additional Materials for Sanitary Sewer Manholes. 

 
1. Infiltration Barrier. 

a. External Chimney Seal. 
1) Rubber Sleeve and Extension. 
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a) Corrugated; minimum thickness of 3/16 inches, according 
to ASTM C 923. 

b) Minimum allowable vertical expansion of at least 2 inches. 
2) Compression Bands. 

a) One-piece band assembly to compress sleeve or 
extension against manhole and casting surfaces. 

b) 16 gage ASTM A 240, Type 304 stainless steel, minimum 
1 inch width, minimum adjustment range of 4 inches more 
than the manhole outside diameter. 

c) For standard two-piece castings, shape top band to lock 
sleeve to manhole frame's base flange. For three-piece 
adjustable castings, shape top band to lock sleeve to 
upper piece of adjustable frame. 

d) Stainless steel fasteners complying with ASTM F 593 and 
ASTM F 594, Type 304. 

b. Internal Chimney Seal. 
1) Rubber Sleeve and Extension. 

a) Double pleated, minimum thickness 3/16 inch thick, 
according to ASTM C 923. 

b) Minimum allowable vertical expansion of at least 2 inches. 
c) Integrally formed expansion band recess top and bottom 

with multiple sealing fins.  
2) Expansion Bands. 

a) One-piece band assembly to compress sleeve or 
extension against manhole and casting surfaces to make 
a watertight seal. 

b) 16 gage ASTM A 240, Type 304 stainless steel, minimum 
1 inch width, minimum adjustment range of 2 inches more 
than the manhole inside diameter. 

c) Positive stainless steel locking mechanism permanently 
securing band in its expanded position after tightening. 

c.    Molded Shield. 
1)    Barrier Shield. 

a)    Medium Density polyethylene, according to ASTM D 1248. 
b)    Certified for 40,000 pound proof-load according to 

AASHTO M 306. 
c)    Diameter to match cone section and internal dimension of 

casting. 
2)    Sealant. 

 Butyl material according to AASHTO M 198. 
 
2. Riser Section Coating. 

a. Exterior: When exterior waterproof coating is specified, provide 
bituminous or coal tar coating.  

b. Interior: When interior manhole lining is specified, provide lining 
according to Article 4149.02, A (lined, reinforced concrete pipe). 
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K. Invert. 

 
1. Cast-in-place Structure. 

Provide cast-in-place invert with concrete meeting the requirements of 
Section 2403. 

 
2.  Precast  Base Section. 

a. For sanitary sewers, provide a precast invert, unless allowed 
otherwise by the Engineer. Apply Article 2435.03, A. 

b. For storm sewers, provide a cast-in-place invert with concrete 
meeting the requirements of Article 4149.04, A.  

 
L. Steps. 

 
1. Provide steps in all circular precast manholes unless specified 

otherwise in the contract documents. 
 
2. Comply with ASTM C 478. 
 
3. Manufacture using polypropylene encased steel. 
 
4. Uniformly space steps at 12 to 16 inches. 
 
5. Align with vertical side of eccentric top section. 
 
6. Place first step no more than 36 inches from top of casting. 
 

M. Precast Concrete Tee. 

 
1. Tee and Eccentric Reducers.  

Comply with ASTM C 478. 
 
2. Composite Tee.  

Refer to the contract documents. May be substituted for pipe diameters 
less than 48 inches.  

 
N. Anchor Bolts. 

 
1. Material: Stainless steel or hot-dipped galvanized. 
 
2. Diameter: Minimum 1/2 inch diameter. 
 
3. Length: As required to pass through adjusting rings and into manhole 

or intake structure to embedment depth recommended by anchor 
manufacturer. 

 
O. Excavation and Backfill Materials. 

Apply Section 2552 for bedding and backfill materials. 
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Section 4150.  Water Main, Valve, Fire Hydrant, and Appurtenance Materials 

 
4150.01 DESCRIPTION. 

 
A. Pipe and fittings for constructing water mains. 
 
B. Valves, fire hydrants, and appurtenances associated with water main 
 construction. 

 
4150.02 PIPE AND FITTINGS. 

 
A. Water Main. 

 
1. Polyvinyl Chloride Pipe. 

Comply with AWWA C900 or AWWA C905 with gray iron pipe 
equivalent outside diameters. 
a. Minimum Wall Thickness. 

1) 4 inch through 24 inch sizes: DR 18. 
2) Sizes over 24 inch: As specified in the contract documents. 

b. Joint Type. 

Use push-on joint type, except as otherwise required in the contract 
documents or as authorized by the Engineer. 
1) Push-on: According to AWWA C900 or AWWA C905. 
2) Integral Restrained Joint: AWWA C900 or AWWA C905 pipe 

with restraining system manufactured integrally into pipe end. 
3) Mechanical Restrained Joint: Ductile iron mechanical device 

designed for joint restraint of AWWA C900 or AWWA C905 
pipe complying with the requirements of ASTM F 1674. 

c. Markings on Pipe. 
1) Name of manufacturer. 
2) Size and class. 
3) Spigot insertion depth gage. 
4) National Sanitation Foundation (NSF) seal. 
 

2. Ductile Iron Pipe. 
a. Minimum Thickness Class: 

1) 4 inch through 24 inch sizes: Special thickness Class 52 
according to AWWA C151. 

2) Sizes over 24 inches: As specified in the contract documents. 
b. Cement-mortar Lined: According to AWWA C104 with asphalt 

seal coat. 
c. External coating: Asphalt according to AWWA C 151. 
d. Joint Type: Use push-on type, except as otherwise required in the 

contract documents or as authorized by the Engineer. 
1) Push-on: According to AWWA C111. 
2) Mechanical: According to AWWA C111. 
3) Restrained, Buried: Pipe manufacturer's standard field 

removable system. 
4) Restrained, in Structures: Restraining gland, flanged or 

grooved. 
5) Flanged: According to AWWA C111. 
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6) Grooved: According to AWWA C606. 
7) Gaskets: According to AWWA C111. 

e. Markings on Pipe: 
1) Name of manufacturer. 
2) Size and class. 
3) Spigot insertion depth gage. 
 

B. Bolts for Water Main and Fittings. 

Use corrosion resistant bolts. 
 
1. Tee-bolts and Hexagonal Nuts for Mechanical Joints. 

a. High strength, low alloy steel manufactured according to AWWA 
C111. 

b. Provide ceramic filled, baked on, fluorocarbon resin coating for 
bolts and nuts. 

c. Include factory applied lubricant that produces low coefficient of 
friction for ease of installation. 

 
2. Other Bolts and Nuts. 

a. Stainless steel. 
b. Ductile iron. 
c. Zinc, zinc chromate, or cadmium plated. 
 

C. Fittings. 

 
1. DIP and PVC Pipe. 

a. Comply with AWWA C110 (ductile iron or gray iron) or AWWA 
C153 (ductile iron). 

b. Joint Type. 
1) For pipe sizes 16 inches and less, use mechanical joint 

complying with AWWA C111. 
2) For pipe sizes greater than 16 inches, use restrained 

mechanical joint system. Provide follower gland using 
breakaway torque bolts to engage thrust restraint. 
a) Minimum pressure rating same as connecting pipe. For 

fittings between dissimilar pipes, the minimum pressure 
rating is the lesser of the two pipes. 

b) Suitable for buried service. 
c) Joint restraint system to be field installable, field 

removable, and re-installable. 
3) Use of alternate restraint systems must be approved by the 

Engineer. 
c. Cement mortar lined complying with AWWA C104 with asphalt 

coating. 
d. Wall Thickness: Comply with AWWA C153. 
e. Gaskets: Comply with AWWA C111. 
 

2. Flange Adapter. 
a. Body: Ductile iron complying with ASTM A 536. 
b. End Rings (Follower Rings): Ductile iron complying with ASTM A 

536. 
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c. Gaskets: New rubber compounded for water service and resistant 
to permanent set. 

d. Bolts and Nuts: High strength, low alloy corrosion resistant steel 
or carbon steel bolts complying with ASTM A 307. 

 
3. Pipe Coupling. 

a. Center Sleeve (Center Ring): Steel pipe or tubing complying with 
ASTM A 53 or ASTM A 512, or formed carbon steel with a 
minimum yield of 30,000 psi. 

b. End Ring (Follower Ring): ductile iron complying with ASTM A 
536, or steel meeting or exceeding the requirements of ASTM A 
576, grade 1010-1020. 

c. Gaskets: New rubber compounded for water service and resistant 
to permanent set. 

d. Bolts and nuts: High strength, low alloy corrosion resistant steel. 
 

D. Concrete Thrust Blocks. 

 
1. Use Class C concrete. 
 
2. Refer to the contract documents for dimensions and installation of thrust 

blocks. 
 
3. Use for all pipe sizes 16 inches in diameter or smaller when specified. 

 
E. Pipeline Accessories. 

 
1. Polyethylene Wrap. 

a. Comply with AWWA C105. 
b. Provide tubes or sheets with 8 mil minimum thickness. 
 

2. Tracer System. 

Refer to the contract documents for details. 
a. Tracer Wire: 

1) Solid Single Copper Conductor. 
a) Size:  No. 12 AWG. 
b) Insulation Material:  Linear low-density polyethylene 

(LLDPE) installation suitable for direct burial applications. 
c)  Insulation Thickness:  0.045 inches, minimum. 

2) Bimetallic Copper Clad Steel Conductor. 
a) Size:  No. 12 AWG. 
b) Rating:  Direct burial. 
c) Operating Voltage:  30 volts. 
d) Conductivity:  21%. 
e) Copper Cladding: 3% of conductor diameter, minimum. 
f) Insulation Material:  High density polyethylene. 
g) Insulation Thickness:  0.030 inches, minimum. 

b. Ground Rod: 3/8 inch diameter, 60 inch steel rod uniformly coated 
with metallically bonded electrolytic copper. 

c. Ground-rod Clamp: High-strength, corrosion-resistant copper 
alloy. 
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d. Splice Kit: Inline resin splice kit with split bolt (1 kV and 5 kV) for 
use with single conductor and unshielded cable splices in direct 
bury and submersible applications. 

e.  Tracer Wire Station: Comply with the contract documents. 
 
F. Special Gaskets. 

 
1. For soils contaminated with gasoline, use neoprene or nitrile gaskets. 
 
2. For soils contaminated with volatile organic compounds, use nitrile or 

fluorocarbon gaskets. 
 
3. For other soil contaminants, contact the Engineer for the required 

gasket. 
 

G. Water Service Pipe and Appurtenances. 
 

1. Controlling Standards. 

Local plumbing and fire codes. 
 

2. Materials. 
a. Copper Pipe. 

1) Comply with ASTM B 88. 
2) Wall Thickness: Type K. 

b. DIP. 

As specified in Article 4150.02, A. Polyethylene wrap is required. 
c. PVC Pipe. 

ASTM D 1785, SDR 21, Schedule 80, Type S joints. 
d. Brass Pipe. 

Red, seamless, according to ASTM B 43. 
e. Polyethylene Pipe. 

Class 200, according to AWWA C901. 
 

3. Corporations, Stops, and Stop Boxes. 

Contact the Engineer for requirements. 
 

H. Non-shrink Grout. 

Comply with Materials I.M. 491.13 
 

I. Casing Pipe. 

Apply Section 2553. 
 

4150.03 VALVES. 

 
A. General. 

 
1. Valve Body: Manufacturer's name and pressure rating cast on valve 

body. 
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2. Direction of Opening: The opening direction is counterclockwise as 
viewed from the top, unless specified otherwise in the contract 
documents or as directed by the Engineer. 

 
3. Joints. 

a. For buried installations, use mechanical joints per AWWA C111. 
Apply Article 4150.02, B, for joint nuts and bolts. 

b. For installation within structures, flanged with dimensions and 
drillings according to AWWA C110 or ANSI B16.1 Class 125. 

 
B. Gate Valves. 

 
1. Standards: Comply with AWWA C509 (gray iron or ductile iron) or 

AWWA C515 (ductile iron) and NSF 61 
 
2. Stem Seals: Double O-rings permanently lubricated between seals. 

Lubricant certified for use in potable water. 
 
3. External Bolts and Hex Nuts: Stainless steel according to ASTM A 

240, Type 304. 
 

C. Butterfly Valves. 

 
1. Standards: Comply with AWWA C504 Class 150B (gray iron or ductile 

iron) and NSF 61. 
 
2. Stem: Stainless steel according to ASTM A 240, Type 304, turned, 

ground, and polished. 
 
3. For Seat on Body Valves: 

a. Disc: Ductile iron or gray iron with plasma applied nickel-chromium 
edge or stainless steel edge according to ASTM A 240, Type 316, 
and mechanically fixed stainless steel pins. 

b. Seat: Synthetic rubber compound mechanically retained to the 
body. 

 
4. For Seat on Disc Valves:  

a. Disc: Ductile iron according to ASTM A 536 with synthetic rubber 
compound seat mechanically  retained to the disc. 

b. Seat: Continuous Type 316 stainless steel seat. 
 
5. External Bolts and Hex Nuts: Stainless steel according to ASTM A 

240/A 240M, Type 304. 
 

D. Tapping Valve Assemblies. 

Use tapping valve assemblies only where specified in the contract 
documents. 

 
1. Tapping Valve. 

 Gate valve complying with AWWA C509 or AWWA C515. 
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2. Sleeve. 
a. Minimum 14 gage. 
b. Stainless steel according to ASTM A 240, Type 304. 
c. Working pressure 150 psi. 
d. Must fully surround pipe. 
e. Flanged with dimensions and drillings according to AWWA C110 or 

ANSI B16.1 Class 125. 
 
3. Minimum Sleeve Length. 

Apply Table 4150.03-1 
 

Table 4150.03-1: Minimum Sleeve Length 

Outlet Flange Size, 
inches 

Minimum Sleeve Length, 
inches 

4 15 

6 15 

8 20 

10 25 

12 25 

over 12 As approved by the Engineer 
 

4. Gasket. 
a. To completely surround pipe. 
b. Minimum thickness 0.125 inch. 
c. Use nitrile rubber.  
 

5. Outlet Flange. 
a. Stainless steel, according to ASTM A 240, Type 304. 
b. ANSI B16.1, 125 pound pattern.  

 
6. Hex Nuts and Bolts. 

Stainless steel according to ASTM A 240, Type 304. 
 

4150.04 FIRE HYDRANT ASSEMBLY. 

 
A. Material. 

Comply with AWWA C502. 
 
B. Manufacturers. 

As allowed in the contract documents. 
 
C. Features. 

 
1. Breakaway Items: Stem coupling and breakaway flange. 
 
2. Inlet Nominal Size: 6 inch diameter. 
 
3. Inlet Connection Type: Mechanical joint. 

Water Main, Valve, Fire Hydrant, and Appurtenance Materials
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4. Hose Nozzles: Two, each 2 1/2 inches in diameter. 
 
5. Direction of Opening: Counterclockwise, unless specified otherwise. 
 
6. Items to be Specified: The following items will be specified in the 

contract documents. 
a. Operating nut. 
b. Pumper nozzle. 
c. Nozzle threads. 
d. Main valve nominal opening size. 

 
D. Painting. 

 
1. Shop coating according to AWWA C502.  
 
2. Above grade exterior coating type and color will be selected by the 

Engineer. 
 

E. External Bolts and Hex Nuts. 

Stainless steel according to ASTM A 193, Grade B 8. 
 
F. Gate Valve. 

Apply Article 4150.03. 
 
G. Pipe and Fittings. 

Apply Article 4150.02. 
 

4150.05 APPURTENANCES. 

 
A. Flushing Device (Blowoff): As specified in the contract documents. 

 
B. Valve Box. 

 
1. Applicability: For all buried valves. 
 
2. Manufacturer: As specified in the contract documents. 
 
3. Type: 

a. In paved areas, use a slide type. 
b. In all other areas, use a screw extension type.  
 

4. Material: Gray iron. 
 
5. Cover: Gray iron, labeled "WATER" 
 
6. Wall Thickness: 3/16 inch, minimum. 
 
7. Inside Diameter: 5 inches, minimum. 
 
8. Length: Adequate to bring top to finish grade, including valve box 

extensions, if necessary. 
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9. Factory Finish: Asphalt coating. 
 
10. Valve Box Centering Ring: Include in installation. 
 

C. Valve Stem Extension. 

For all buried valves, provide as necessary to raise 2 inch operating nut to 
within 3 feet of the finish grade. Stem diameter according to valve 
manufacturer’s recommendations, but not less than 1 inch. 

 
 

Section 4151.  Steel Reinforcement 

 
4151.01 DESCRIPTION. 

Use the size and type specified in the contract documents. Meet the requirements for 
the type and use specified. Use chairs, bolsters, and other support devices, either 
plastic or steel, that meet the requirements of Materials I.M. 451.01.  
 
4151.02 PAVEMENT REINFORCEMENT. 

Meet the requirements of Article 4151.03, and where mesh is specified, Article 
4151.04.  
 

A. Pavement Tie Bars. 

 
1. Use epoxy coated bars coated according to Article 4151.03, C. Cut or 

sheared ends need not be recoated.  
 
2. Use deformed bars meeting requirements of ASTM A 615, Grade 40 or 

60 if the pavement tie bars are to be bent and later straightened. Bend 
the tie bars back reasonably straight. Replace tie bars broken during 
rebending by drilling a hole and setting the bar in epoxy, at no additional 
cost to the Contracting Authority.  

 
B. Pavement Dowel Bars. 
 

1. Use plain round bars meeting requirements of:  
 ASTM A 663, Grade 60 or higher,  
 ASTM A 675, Grade 60 or higher, or  
 ASTM A 615, Grade 40 or higher.  
 

2. Approved manufacturers and suppliers of load transfer dowels and 
dowel assemblies are listed in Materials I.M. 451.03B, Appendix C.  

 
3. Furnish dowels, with the exceptions of end of run and header joints, in 

approved assemblies as shown in the contract documents. Ensure all 
dowels, including end of run and header dowels, have an epoxy coating. 
Ensure the coating is applied by the electrostatic spray method 
complying with the requirements of AASHTO M 254, Type B, with a 
minimum coating thickness of 6 mils after cure. Epoxy powders 
approved for use are listed in Materials I.M. 451.03B, Appendix B. 
Perform welding and tack welding on reinforcement according to Article 
4151.06. 
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4. The ends of dowels may be saw cut or sheared. The sawed and 
sheared ends need not be coated. If the dowel bars are saw cut, ensure 
they are free of burrs and projections. Also ensure the deformation of 
the bars from true round shape does not exceed 0.04 inches in diameter 
or in thickness. 

 
5. Prior to delivery to the work site, the assemblies are to be dipped in a 

bond breaker meeting the requirements of Section 4137, 4138, or 4140. 
The bond breaker may be bituminous or paraffin. 

 
6.    Protect epoxy coated dowels in dowel assemblies stored outdoors, 

longer than 2 months either at fabricator or project site, from weather 
exposure and salt spray. Cover coated dowels in dowel assembly with a 
non-transparent or other suitable opaque protective material. Provide 
adequate ventilation to minimize condensation. Record on an 
identification tag the date coated dowels assemblies were placed 
outdoors. Do not use weathered, discolored, or faded dowel bars. Store 
dowel assemblies off the ground on pavement or wood supports. When 
stacking is necessary, place wood supports between assemblies or 
other method to ensure a stable stack. 

 
 C. Reinforcement For Bridge Approach Sections, Reinforced Paved 

Shoulders, and Full-Width Reinforcement of Pavements. 

Comply with the following: 
 Deformed bars meeting the requirements of ASTM A 615, Grade 40 or 

60; or ASTM A 706, Grade 60, 
 Epoxy coated, and 
 Meet the requirements of Article 4151.03, except that cut or sheared 

ends need not be recoated. 
 
4151.03 REINFORCEMENT FOR STRUCTURES. 

 
A. General. 

 
1. Unless otherwise specified, use deformed bars meeting the 

requirements of ASTM A 615, ASTM A 706 or ASTM A 996. Use bars 
fabricated according to Article 2404.03, B.  

 
2. Spirals of No. 5 (15) bars or smaller and any bars No. 3 (10) or smaller 

for stirrups or hoops of a specified shape may, at the Contractor's 
option, be: 
 Material meeting requirements of ASTM A 1064 reinforcement 

specified above, or  
 Steel meeting physical and chemical requirements of ASTM A 615, 

Grade 40.  
 

3. For spirals in precast and prestressed concrete piling and all wire ties, 
use steel wire with a minimum tensile strength of 40,000 psi, with other 
properties such as to permit bending as shown in the contract 
documents.  
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4.   When required by the contract documents, coat steel wire supports with: 
 PVC according to ASTM A 933, or 
 Epoxy according to ASTM A 884. 

 
B. Galvanized Reinforcement. 

 
1. Comply with ASTM A 767, Class I coating with cutting and bending 

done prior to galvanizing and according to the requirements of Section 
2404.  

 
2. Galvanize tie wires and wire or pressed steel chairs to be used with 

galvanized reinforcing steel. Either turn up or coat the ends of chairs 
which may be exposed in the finished concrete. Stainless steel chairs, 
plastic coated carbon steel chairs, or other types of chairs may be 
approved by the Engineer. Galvanizing of hangers is optional (required 
only when to remain exposed), according Article 2412.03, A.  

 
3. Handle bars according to ASTM A 767 in a manner to prevent damage 

to the galvanized coating. When coating damage is 2% or less of the 
surface area, repair it according to Materials I.M. 410. Replace bars with 
more than 2% of the surface area damaged. 

 
C. Epoxy Coated Reinforcement. 

 
1. Ensure reinforcement (deformed and plain) required to be epoxy-coated 

has a protective coating of epoxy applied by electrostatic spray method 
according to the requirements of ASTM A 775.  

 
2. Acceptance and handling of epoxy-coated reinforcing steel 

reinforcement bars at the project site are to be according to the 
requirements of these specifications and the requirements of Materials 
I.M. 451.03B.  

 
D.    Stainless Steel Reinforcement. 

 

1. Unless otherwise specified in the contract documents, stainless steel 
reinforcement bars shall be deformed and meet requirements of ASTM 
A 955 and be the grade, UNS designations, and types listed in Materials 
I.M. 452.  

 
2. Bar sizes will be specified in the contract documents. 
 
3. Bars shall be heat treated using one of the three methods listed in 

ASTM A 955. 
 
4. If welding and/or tack welding is employed in the placement of stainless 

steel reinforcement, the following requirements shall be met prior to 
welding: 
a. Welding shall not be performed without prior approval of Engineer. 
b. Welding procedure suitable for the chemical composition and 

intended use shall be submitted for approval prior to welding. 
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c. Welding shall be performed by a state certified welder. 
d. Welding and/or tack welding shall be performed in accordance with 

the requirements of the contract documents, and latest edition of 
the American Welding Society, AWS D1.6, including requirements 
for minimum preheat and interpass temperature. 

 
E. Surface Preparation. 

 
1. Thoroughly blast (near-white) clean reinforcing steel surfaces to be 

coated. Remove mill scale, rust, and foreign matter. Ensure the blast 
media produces a suitable anchor pattern profile (a depth of 2.0 to 4.0 
mils). Apply the coating within 0.5 hour after cleaning.  

 
2. Ensure blast media meets the requirements of ASTM A 775. A 

maximum of 10% steel shot may be added to blast media. 
 

F. Repair to Damage Incurred During Fabrication. 

Ensure coating damage due to fabrication or handling at the fabricator 
facility is repaired using patching material meeting the requirements of 
Section 3.1 of ASTM D 3963. The fabricator is responsible for the repair. 
 

G. Repair of Damage Incurred during Shipment and Handling at the Job 
Site. 

Comply with the following: 
 
1. Repair visible damage incurred during shipment, storage, and /or 

placement of epoxy-coated bars at the job site.  
 
2. Use coating patch materials of organic composition consisting of a two-

component liquid properly mixed that hardens to a solid form upon 
curing. Approved repair/patch compounds are listed in Materials I.M. 
451.03B.  

 
3. Repair damage to the coating caused by shipment, storage, and/or 

placement at the job site.  
 
4. Ensure sheared ends/saw-cut ends of the coated bars have adequate 

coating, have no signs of surface rust or damage, and are repaired 
and/or coated with the same patching material that is used for repairing 
damaged coating.  

 
5. The maximum amount of repaired, damaged areas is not to exceed 2% 

of the total surface area in each 1.0 linear foot of the bar. Should the 
amount of damage exceed the 2% in 1.0 linear foot, then remove that 
bar and replace with an acceptable bar. Coating the cut ends will not be 
included in the repair percentage.  

 
6. Apply a minimum coating thickness of 7 mils to areas to be repaired.  
 
7. Allow patches to cure (dry to the touch) before placing concrete over the 

coated bars.  
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8. Prepare the surface, repair it, and apply patches according to the resin 
manufacturer’s recommendations.  

 
H. Storage, Handling, and Placement at the Job Site. 

 
1. Comply with the following: 

a. Store coated bars or bundles above ground on wooden or padded 
supports with padded timbers placed between bundles when 
stacking is necessary. Place supports to prevent sags in the 
bundles.  

b. Ensure systems for handling (loading, unloading, storing) the 
coated bars at the job site have padded contact areas. Do not drop 
or drag coated bars or bundles.  

c. Store coated and uncoated steel reinforcing bars separately.  
d. Minimize handling and re-handling of the coated bars.  
e. Tie coated bars using tie wire coated with epoxy, plastic, Nylon, or 

other non-conductive Materials that will not damage or cut the 
coating.  

f. Use a non-conductive Material compatible with concrete to coat or 
fabricate bar supports or spacers.  

 
2. Use a non-transparent material to cover coated bars if they will be 

exposed for 2 months or more. Ensure adequate ventilation is provided 
to minimize condensation under the cover.  

 
4151.04 WIRE MESH REINFORCEMENT. 

Comply with size and spacing and one of the following classifications, as required by 
the contract documents: 
 

A. Uncoated Wire Mesh. 

Meets the requirements of ASTM A 1064. 
 

B. Vinyl Coated Wire Mesh. 

Meet requirements of ASTM A 933. 
 

C. Epoxy Coated Wire Mesh. 

Meet requirements of ASTM A 884, Class A coating for concrete 
applications and ASTM A 884, Class B coating for mechanically stabilized 
earth applications. 

 
4151.05 STEEL FOR PRESTRESSING CONCRETE. 

Comply with one of the following classifications, as required by the contract 
documents:  
 

A. Uncoated Seven Wire Stress Relieved Strand. 

Meet the requirements of AASHTO M 203, except furnish a load elongation 
curve for each heat number delivered. Low relaxation strand described in the 
AASHTO M 203 Supplement may be furnished at the Contractor's option.  

 
B. Uncoated Stress Relieved Wire. 

Meet the requirements of AASHTO M 204.  
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C. High Strength Alloy Steel Reinforcement. 

Meet the requirements of AASHTO M 275. 
 

4151.06 WELDING REINFORCEMENT. 

Unless specified elsewhere in the contract documents, comply with the following for 
welding and tack welding steel reinforcement or wire mesh: 

 
A. Weld and/or tack weld according to Materials I.M. 558 and latest edition of 

the AWS D1.4 including table 5.2 for minimum preheat and interpass 
temperatures. 

 
B. Engineer will review weld procedures. Do not start welding process until 

Engineer has approved weld procedures. Request a new review of weld 
procedures if any one variable of the essential procedure has been changed. 
 

C. Use qualified/certified welders and tack welders. 
 
D. Calculate carbon equivalent of reinforcing steel bars or wire fabric. Do not 

weld reinforcement with a carbon equivalent exceeding 0.55%. 
 
E. Weld with Shielded Metal Arc Welding (SMAW), Gas Metal Arc Welding 

(GMAW), or Flux Core Arc Welding (FCAW). 
 
F. Use other welding processes if approved by Engineer. 

 
4151.07 REINFORCEMENT COUPLERS. 

Mechanical reinforcement couplers may be used when allowed by the contract 
documents or with the Engineer’s approval. Use couplers that meet requirements of 
Materials I.M. 451 and the following: 

 
A. Strength Requirements. 

 
1. Withstand 80,000 cycles of fatigue tensile loading from 5000 psi to 

30,000 psi at a maximum frequency of 5 cycles per second.  
 
2. Develop in tension at least 125% of the specified yield strength of the 

bars being spliced both before and after fatigue loading. 
 
3. Maximum slip of coupler after being loaded to 30,000 psi tension and 

unloaded to 3000 psi tension:  
 For bar size up to No. 14 (45) - 0.01 inches 
 For No. 18 (60) Bars - 0.03 inches 
 

B. Couplers shall be made of steel conforming to one of the following: 
 ASTM A 108, Level one or Level two, 
 ASTM A 519 Grade 1025, or 
 ASTM A 576. 
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C. Epoxy coated couplers shall be coated according to ASTM A 934. Other 
couplers shall have similar steel properties and same coating properties as 
reinforcement being spliced.  

 
D. Install couplers following manufacturer’s requirements. 

 
 

Section 4152.  Structural Steel 

  
4152.01 GENERAL REQUIREMENTS. 

Meet the following requirements unless alloy steel is specified in the contract 
documents. For alloy steel, meet the requirements specified in the contract 
documents for each project on which such steel is specified.  
 
4152.02 STRUCTURAL STEEL. 

 
A. Use the type and quality designated in the contract documents. When not 

specifically designated, use structural carbon steel meeting the requirements 
of ASTM A 709 Grade 36. Miscellaneous items not commonly rolled from 
steel meeting these requirements may be furnished in other grades of steel 
with the Engineer’s approval.  

 
B. Unless noted otherwise, apply Charpy V-notch toughness requirements of 

Table 4152.02-1 to the following members. Ensure members are sampled 
and tested according to AASHTO T 243 (ASTM A 673). 

 
1. Flange and web plates of welded plate girders. 
 
2. Rolled section main beams, stringers, and welded cover plates. 
 
3. Flange and web splice plates. 
 
4. Rolled or welded floor beams, abutment diaphragms, and cross frames 

carrying direct live loads, and all parts, except shear connectors, welded 
to each of these members. 

 
5. Lateral bracings and connecting gusset plates in horizontally curved 

bridges. 
 

C. The contract documents may also designate other members to which 
toughness requirements apply.  

 
Table 4152.02-1: Non-Fracture Critical Impact Test Requirements 

Grade Thickness (in.) and Joining Method 
Minimum Average 

Energy, 
ft.lbf. at °F 

36T(a) to 4, mechanically fastened or welded 15 at 40 

50T(a, b), 50WT(a, b) 
to 2, mechanically fastened or welded 
over 2 to 4, mechanically fastened 
over 2 to 4, welded 

15 at 40 
15 at 40 
20 at 40 

100T(c), 100WT(c)  to 2 1/2, mechanically fastened or welded 25 at 0 
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over 2 1/2 to 4, mechanically fastened 
over 2 1/2 to 4, welded 

25 at 0 
35 at 0 

(a) CVN-impact testing of "H" heat frequency testing according to ASTM A 673.  
(b) If the yield point of the material exceeds 65 ksi, reduce the testing temperature for the 

minimum average energy required by 15°F for each increment of 10 ksi above 65 ksi. The 
yield point is the value given on the certified "Mill Test Report". 

(c) CVN-impact testing of "P" plate frequency testing according to ASTM A 673. 
 
4152.03 SHEAR CONNECTOR STUDS 
 

A.   Comply with ASTM A 108 for steel bars, carbon cold-finished, standard 
quality, Grades 1010 through 1020 inclusive either semi-killed or killed 
deoxidation. Inspection and acceptance of shear connector studs will be 
according to Materials I.M. 453.10. 

 
B. Provide an arc shield (ferrule) of heat-resistant ceramic or other suitable 

material when approved by the Engineer. Ferrules shall be kept dry and 
protected from moisture or oven dried at 250°F for 2 hours. 

 
 

Section 4153.  Miscellaneous Iron and Steel 

 
4153.01 STEEL FORGINGS. 

 
A. Meet the requirements of ASTM A 668, Class C for forgings, from which 

pins, rollers, trunnions, or other forged parts 7 inches or more in diameter 
are made. Forgings of this class may also be used for production of pins and 
rollers smaller than 7 inches in diameter.  

 
B. For forgings intended for welding, limit the maximum carbon content 

(product analysis) to 0.35%. 
 
4153.02 COLD FINISHED STEEL. 

 
A. Pins and rollers less than 7 inches in diameter may be made from cold 

finished steel meeting requirements of ASTM A 108, Grades 1016 to 1030 
inclusive, with the additional requirement of Rockwell Hardness not less than 
B-80.  

 
B. Steels which show Rockwell Hardness less than B-80 may be accepted 

provided they show an ultimate tensile strength not less than 66,000 psi and 
a yield point no less than 33,000 psi. 

 
4153.03 STEEL CASTINGS. 

Meet the requirements of ASTM A 27, Grade 65-35, supplemented by the following 
provisions:  
 

A. Quality of Work. 

True to pattern in form and dimension, free from pouring faults, sponginess, 
cracks, blow holes, and other defects in positions affecting their strength and 
value for the service intended.  
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B. Blow Holes. 

No blow holes exceeding 1/2 square inch in area or 1 inch in length. Total 
length of cavity cut by a straight line laid in any direction not to exceed 1 inch 
in 1 foot.  
 

C. Defects. 

If the Engineer requires, suspend large castings and hammer all over. 
Ensure no cracks, flaws, or other defects appear after such treatment.  
 

D. Unfilleted Corners. 

No unfilleted angles or corners.  
 
4153.04 IRON CASTINGS. 

 
A. Either gray iron castings meeting requirements of ASTM A 48 or ductile 

(nodular) iron castings meeting requirements of ASTM A 536, as specified in 
the contract documents. Unless specified otherwise, comply with the 
following: 
 Gray iron castings, bridge rockers, and shoes: meet the requirements of 

Class 35B. 
 Ductile iron castings: meet the requirements of Grade 65-45-12.  
 

B. Ensure castings are: 
 Boldly filleted at angles, and arises are sharp and perfect. 
 True to pattern in form and dimensions. 
 Free from pouring faults, sponginess, cracks, blow holes, or other 

defects in positions affecting their strength for service intended. 
 

C. With the Engineer’s approval, minor defects may be welded by an approved 
process if: 
 The depth is not greater than 5% of the thickness at the point of 

occurrence, 
 The length is not greater than 25% of the thickness at the point of 

occurrence, and  
 The defects do not impair the strength.  
 

D. Castings which have been welded without the Engineer’s permission may be 
rejected. Ensure frames and grates for drainage openings are straight and fit 
properly together so traffic will not cause them to rattle. Rough spots which 
prevent suitable fitting may be removed by grinding.  

 
4153.05 WELDED STEEL PIPE. 

Unless specified otherwise, standard weight black pipe meeting requirements of 
ASTM A 53, Grade B.  
 
4153.06 BOLTS, NUTS, WASHERS AND FASTENERS. 

Ensure bolts, nuts, and washers for bolted connections of steel structures comply with 
the type specified in the contract documents and meet the following requirements for 
the type designated:  
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A. Non-High Strength Bolts and Nuts. 

Ensure the following: 
 
1. Bolts and nuts meet the requirements of ASTM A 307, Grade A or 

Grade B, with full diameter body. Hexagonal bolt heads and nuts. 
 
2. Threads meet the requirements of ANSI B1.1, Unified Coarse Thread 

Series, Class 1A and Class 1B fit. 
 
3. Where galvanized fasteners are specified, zinc is applied by hot dipped 

galvanizing to meet the requirements of ASTM F 2329 with a zinc bath 
temperature not exceeding 850ºF. Fasteners may be mechanically 
galvanized to meet the requirements of ASTM B 695, Class 55 Type 1. 

 
 4.    Where stainless steel fasteners are specified, use stainless steel 

fasteners meeting requirements of Article 4187.01, C, 1. Use lock type 
washers or jam nuts with stainless steel fasteners.   

 
B. High Strength Fasteners. 

 
1. Ensure the following: 

a. High strength bolts, nuts, and washers meet the requirements of 
the appropriate ASTM Specifications as follows: 

  bolts  A 325 
  nuts A 563 Grade DH3 
  washers F 436 
b. For galvanized high strength fasteners, the fasteners meet the 

requirements of ASTM B 695, Class 55 Type I or ASTM F 2329 
with a zinc bath temperature not exceeding 850°F. 

c. For weathering steel, bolts are ASTM A 325 Type III, nuts are 
ASTM A 563 Grade DH3, and washers are ASTM F 436 Type III.  

d.   For quenched and tempered steel bolts and studs with diameters 
greater than 1 1/2 inch, but with similar mechanical properties as 
ASTM A 325, refer to ASTM A 449. 

 
2. Furnish all high strength bolts, nuts and washers according to this 

specification, which includes:  
 The appropriate ASTM Specifications, 
 In certain instances, modifications of the requirements of ASTM 

Specifications, and 
 In certain instances, additional requirements in excess of the ASTM 

Specification. 
 

3. ASTM A 490 bolts are specifically excluded from this specification.  
 
4. The applicable ASTM test method specifications are as follows:  

a. General.  
1) ASTM F 606, Standard Test Methods for Determining the 

Mechanical Properties of Externally and Internally Threaded 
Fasteners, Washers and Rivets.  
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2) ASTM A 370, Standard Methods and Definitions of Mechanical 
Testing of Steel Products.  

3) Article 7.2 of ASTM A 325 is changed to read as follows: 
"Threads shall be the Unified Coarse Thread Series as 
specified in ANSI/ASME B1.1 and shall have Class 2A 
tolerances."  

b. Specifications for Nuts.  
1) ASTM A 563, Carbon and Alloy Steel Nuts.  
2) Proof load tests (ASTM F 606 Paragraph 4.2) are required. 

Galvanizing, if required, completed prior to proof load testing. 
Minimum frequency of tests according to ASTM A 563 
Paragraph 9.3.  

c. Specifications for Bolts.  
1) ASTM A 325, High Strength Bolts for Structural Steel Joints.  
2) Proof load tests (ASTM F 606, Method 1), are required. 

Galvanizing, if required, completed prior to proof load testing. 
The minimum frequency of tests according to ASTM A 325 
Paragraph 9.5.1.  

3) In determining bolt length, calculate the grip as for a riveted 
joint. To compensate for thickness of the nut, one washer, and 
the bolt point, add the values shown under bolt size in Table 
4153.06-1. If other than the preferred thickness of washer is 
used, adjust the necessary length to the next longer 1/4 inch (6 
mm) increment.  

 
Table 4153.06-1: Add to Grip 

Bolt Size 
inches 

 
1/2 

 
5/8 

 
3/4 

 
7/8 

 
1 

 
1 1/8 

 
1 1/4 

Add to 
Grip 

inches 

 
15/16 

 
1 1/16 

 
1 3/16 

 
1 5/16 

 
1 7/16 

 
1 9/16 

 
1 11/16 

 
d. Specifications for Washers.  

ASTM F 436, Specifications for Hardened Steel Washers.  
e. Rotational-Capacity Certification Requirements. 

The supplier's Rotational-Capacity Certification requirements are as 
follows:  
1) Ensure the supplier subjects the fastener assembly (bolt, nut, 

and washer) to rotational-capacity tests prior to shipment to 
ensure compatibility of the fastener assembly, according to 
Materials I.M. 453.06B.  

2) Ensure each combination of production lots (bolt, nut, and 
washer) has a unique Rotational-Capacity Lot number. Ensure 
this number is included on the certified test report and the 
shipping containers for bolts, nuts, and washers.  

f. High Strength Fasteners. 

Ensure high strength fasteners are manufactured to the following 
requirements:  
1) Bolts.  

a) Ensure bolts of diameters 1/2 inch to 1 inch, inclusive, 
meet the following hardness requirements:  
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Table 4153.06-2: Hardness Number 

 Minimum Maximum 

Brinell 248 311 

Rockwell C 24 33 
 
b) Black bolts shall be "oily" to the touch when installed. 

Clean and re-lubricate dry or rusted bolts prior to 
installation.  

2) Nuts.  
a) Grades 2H, DH, or DH3 and shall be "oily" to the touch 

when installed. Clean and re-lubricate dry or rusted nuts 
prior to installation.  

b) Galvanized nuts: clean, dry, and lubricated as per ASTM A 
563 Supplementary Requirements S1 and S2.  

3) Markings. 
a) Ensure bolts, nuts, and washers are marked with a symbol 

identifying the manufacturer as required by ASTM 
specifications.  

b) Ensure the supplier includes with the certification 
documents the symbol and address of each manufacturer 
of bolts, nuts, and washers supplied for the project.  

 
5. Unless specified otherwise, install all high strength bolts according to 

Article 2408.03, S, 5.  
 
4153.07 HARDWARE FOR TIMBER STRUCTURES.  

 
A. Bolts and Nuts. 

 
1. Ensure all bolts used with timber structures have a full diameter body.  
 
2. Ensure bolts and nuts meet the requirements of ASTM A 307, Grade A.  
 
3. Bolt heads and nuts may be either square, hexagonal, or heavy 

hexagonal style. Ensure they meet the requirements of ASTM A 307 
and ASTM A 563.  

 
B. Washers. 

 
1. Washers may be cast iron, malleable iron, or mild steel.  
 
2. Flange bolts and flange nuts may be used in place of separate washers.  
 
3. Ensure cast iron washers, flange bolts, and flange nuts have a diameter 

no less than 3.5 times the diameter of the bolt with which they are used.  
 
4. Ensure Type A plain washers, before galvanizing, comply with the 

dimensions in ANSI B18.22.1.  
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C. Galvanizing. 

Ensure all bolts, nuts, and washers are zinc coated to meet the requirements 
of ASTM F 2329.  
 

D. Nails. 

 
1. Use round or oval galvanized wire nails meeting the requirements of 

FSS FF-N-105(2) and of the size designated.  
 
2. Obtain the Engineer’s approval for double pointed nails.  
 
3. Ensure all nails holding floor plank, backing plank, or sway bracing are 

ring shanked prior to galvanizing.  
 
4. Ensure the galvanized coating meets the requirements of ASTM F 

2329.  
 

E. Lag Bolts. 

Use lag bolts meeting the requirements of ANSI B18.2.1, galvanized 
according to ASTM F 2329.  
 

F. Floor Clips. 

Use floor clips shown in the contract documents. When not shown, ensure 
they are galvanized metal, no thinner than 10 gage, shaped to fit the flanges. 

 
 

Section 4154.  Fence Materials 

 
4154.01 DESCRIPTION. 

 
A. Materials covered by this section include woven wire farm field fabric, chain 

link fabric, barbed wire, steel fence posts, wood fence posts, tie and brace 
wire, gates, and special fittings.  

 
B. Use material of the size and type designated in the contract documents. Use 

new material meeting the requirements of the following provisions.  
 
C. Inspection and acceptance of fence materials will be according to 
 Materials I.M. 454.10. 

 
D. Ensure similar parts with different shapes or protective coatings are not 
 intermingled within the project limits. 
 

 
4154.02 FIELD FENCE AND DEER FENCE. 

 
A. Field fence shall conform to AASHTO M 279 and ASTM A 116 and shall be, 

unless otherwise specified: 
 

1. Type Z, Class 3. 
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2. Design numbers 1047-6-11 or 939-6-11 for grade 60 wire or design 
numbers 1047-6-12 1/2 or 939-6-12 1/2 for grade 125 wire. 

 
3. Use galvanized (as determined by visual inspection) steel rod for 

splicing fence material.  
 

B. Deer fence shall be woven wire that meets the following requirements: 
 

1. 12.5 gauge wire according to ASTM A 116 (excluding wire spacing and 
fence height). 

 
2. Wires are spaced horizontally and vertically as shown in the contract 

documents or closer. 
 
4154.03 CHAIN LINK FABRIC. 
 

A. When chain link fence is specified in the contract documents, chain link 
fabric shall conform to one of the following: 
 
1. Zinc coated fabric meeting requirements of ASTM A 392, Class 2 (2.0 

ounces per square foot) or AASHTO M 181 Type I, Class D. 
 
2. Aluminum coated fabric meeting the requirements of ASTM A 491 or 

AASHTO M 181, Type II. 
 
3. PVC coated fabric meeting requirements of ASTM F 668, Class 2b or 

AASHTO M 181, Type IV, Class B Fused. 
 

B. Unless otherwise specified in contract documents, use: 
 

1. 9 gauge coated wire with a breaking strength of 1290 pounds. 
 
2. Height of fabric of 72 inches. 
 
3. Selvage knuckled at both the top and bottom. 
 
4. Mesh size 2 ± 1/8 inches. 

 
4154.04 BARBED WIRE. 

Unless otherwise specified in contract documents, use barbed wire conforming to 
AASHTO M 280, Design Number 12-4-5-14R, Type Z Class 3. 
 
4154.05 BRACE WIRE, TENSION WIRE, AND TIE WIRE. 

 
A. Tension wire shall meet requirements of AASHTO M 181 or one of the 

following: 
 

1. ASTM A 817, Type II, Class 3. 
 
2. ASTM A 121, Type Z, Class 3 zinc coated or aluminum coated. 
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3. ASTM A 817, Type I. 
 
4. ASTM F 1664, PVC (Vinyl) Coated, Class 2b. 

 
B.   Brace and tie wire shall meet the requirements of ASTM F 626 zinc coated or 

aluminum coated. 
 

1. Where specified, round metallic-coated tie wires, clips, and hog rings 
shall be polymer coated to match the color of the chain-link fabric as 
selected from ASTM F 934 

 
2. The coating process and metallic-coated core wire materials shall be in 

accordance with ASTM F 668. 
 
C. Unless designated otherwise, use wire sizes no smaller than the following 

diameters:  
 

Table 4154.05-1: Wire Sizes 

Use Wire Size 

Tension wire 
Brace wire 
Tie wires or clips for fastening field fence to steel posts 

No. 7 
No. 9 

No. 12 

Use tie wires for chain link fence no smaller than No. 9 diameter for post 
ties or No. 12 diameter for rail and brace ties. Equivalent steel clips or 
aluminum wires or clips may be used if the Engineer approves. 

 
4154.06 STAPLES. 
 

A. Unless otherwise specified in the contract documents, use fence staples 
conforming to ASTM F 1667 - 13, Table 57: F 1667 ST FN - 06 Z. 

 
B. Obtain Engineer’s approval for the staples to be used. 

 
4154.07 WOOD POSTS. 

 
A. Use pine posts of the size and length designated in the contract documents 

that meet the requirements of Section 4164 with pressure preservative 
treatment meeting the requirements of Section 4161. 
 

B. Unless specified otherwise, use round stock posts of the following sizes and 
lengths:  

 Table 4154.07-1: Post Sizes and Lengths 

Use Length, feet 

Line posts, 4 inch top 
End, corner, gate, pull, angle, and brace posts, 6 inch top 

7 
8 

 
C. If contemplating driving the line posts, the tip of the post may have a blunt 

point made before treatment and located near the center line of the post.  
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4154.08 BRACES FOR FIELD FENCE. 

 
A. Unless otherwise specified in the contract documents, use either of the 

following between wood pull posts: 
 

1. 2 3/8 inch SS-40 steel pipe. 
 
2. 5 inch diameter wood posts. 

 
B. Use diagonal trussing with a double-wrapped 9 gauge, Class 3 steel brace 

wire. 
 
C. Ensure ends are flattened to fit squarely against the posts with brace 

approximately horizontal.  
 

4154.09 STEEL LINE POSTS FOR FIELD FENCE AND DEER FENCE. 

 
A. Use T-section steel posts, of the length specified, as line posts with wood 

posts, as shown in the contract documents. Do not use them for corner, 
brace, pull, end, or gate posts.  

 
B. Only one type of steel post may be used in any installation 1000 feet or less 

in length.  
 
C. Equip posts with lugs or other approved means to prevent the fence fabric 

from moving vertically.  
 
D. Use nominal 1.33 pounds per foot T-section post meeting requirements of 

ASTM A 702 and hot dip galvanizing requirements of ASTM A 123. 
 
E. Completely paint the finished post with a prime coat with no limitation on 

color or tip identification except as provided for 1000 foot installations. 
Ensure the paint is thoroughly dry before posts are bundled for shipment.  

 
4154.10 STEEL POSTS, BRACES, AND RAILS FOR CHAIN LINK FENCE. 

 
A. Steel pipe length shall be designated in the contract documents and shall 

conform to AASHTO M 181 (ASTM) requirements: 
 

1. Grade 1 (ASTM F 1083); minimum average zinc coating weight of 1.8 
ounces per square foot. 

 
2. Grade 2 (ASTM F 1043, Group I-C); external zinc coating minimum of 

0.9 ounces per square foot and internal zinc coating minimum 0.9 
ounces per square foot. 

 
B. When specified, PVC thermoplastic coating shall be fused and adhered to 

zinc-coated posts with a minimum coating thickness of 0.010 inch 
conforming to ASTM F 934 & ASTM F 1043 Sections 7 and 8. 
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4154.11 FITTINGS FOR CHAIN LINK FENCE. 

 
A. Comply with the following: 
 

1. Attach braces to posts using fittings which will hold both the post and 
brace rigidly.  

 
2. Use diagonal truss rods of 3/8 inch diameter, round steel rods with an 

appropriate commercial means for tightening.  
 
3. Furnish a locknut or other device to hold the tightening device in place. 
 
4. Furnish a suitable sleeve or coupling device, recommended by the 

manufacturer, to connect sections of top rail and to provide for 
expansion and contraction.  

 
5. Use stretcher bars no less than 3/8 inch diameter, or equivalent cross 

section area, with suitable clamps for attaching fabric to corner, end, or 
gate posts.  

 
B. Ensure fittings also conform to AASHTO M 181.  

 
4154.12 GATES. 

  
A. Field Fence and Chain Link Fence. 
 

1. Ensure gates provide the width of opening shown in the contract 
documents. Install a vertical stay in gates more than 6 feet wide. Where 
the width of opening specified is: 
 16 feet or less, provide a single gate frame.  
 More than 16 feet, provide two gate frames using a drop bar locking 

device allowing operation as a double gate. 
 
2. Ensure each gate is furnished complete with necessary hinges, latch, 

and other special fittings recommended for the type of gate and gate 
post being installed.  

 
3. For chain link fence gates, use the pipe size shown in the contract 

documents or approved by the Engineer. When size is not shown in the 
contract documents, use: 
 1 1/2 inch nominal diameter pipe for gates 6 feet wide or more, and  
 1 1/4 inch nominal diameter pipe for gates less than 6 feet wide. 

 
4. Use gate fabric similar to that used for the fence. Attach using stretcher 

bars.  
 
5. Use adjustable rods to cross truss gates 6 feet wide or more.  
 
6. Ensure materials are galvanized with no less than 0.8 ounce per square 

foot of surface. Gates for field fence may be painted with a prime coat 
and an enamel finish coat. 
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B. Deer Fence. 

Furnish the following, galvanized according to Article 4154.10: 
 
1. Tines molded in one piece of steel with no welds. 
 
2. Structural steel tubes with wall thickness of 0.1875 inches and unit 

weight of 4.32 pounds per foot. 
 
3. Support plates, hinges, and top braces. 
 
 

Section 4155.  Guardrail 

 
4155.01 GENERAL REQUIREMENTS. 

Provide guardrail materials meeting the requirements for the type of guardrail 
specified. Provide guardrail posts of wood or steel as specified in the contract 
documents. 
 
4155.02 STEEL BEAM GUARDRAIL. 

Comply with the following: 
 

A. Rail elements, and terminal sections: meet the requirements of AASHTO 
M 180, Class A, 12 gauge, Type I, unless a greater thickness is required. 

 
B. Bolts used to attach steel beam guardrail to concrete barrier or bridge 

rail: full-length galvanized and meet the requirements of ASTM A 325 or A 
449, Type 1. 

 
C. All other bolts: meet the requirements of ASTM  A 307, Grade A. 
 
D. Washers used to attach steel beam guardrail to concrete barrier or 

bridge rail: meet the requirements of ASTM F 436. 
 
E. All other washers: meet the requirements of ASTM F 844. 
 
F. Nuts used to attach steel beam guardrail to concrete barrier or bridge 

barrier rail: heavy hex, Class 2B meeting the requirements of ASTM A 563, 
DH. 

 
G. All other nuts: meet the requirements for ASTM A 563, Grade A, hex. 
 
H. Galvanizing: meet the requirements of ASTM A 153, Class C F 2329 or B 

695 Class 50, Type I Coating.  
 

4155.03 CABLES.  

 
A.  Cable Rail. 

 
1. Meet the requirements of AASHTO M 30, Type I, Class A.  
 
2. For high tension cable guardrail, meet the manufacturer's requirements.  
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B.  Anchor Cable. 

Meet the requirements of AASHTO M 30, Type II, Class A. 
 
4155.04 POSTS. 

 
A.  Wood Posts. 

Use posts sawed to the dimensions shown in the contract documents and 
meeting the requirements of Section 4164. 
  

B. Steel Posts. 
 
1. Use steel posts of the dimensions shown in the contract documents and 

that meet the requirements of ASTM A 36 structural steel.  
 
2. Ensure bolt holes comply with Article 2408.03, S, 2.  
 
3. Ensure steel posts and blocks are galvanized according to the 

requirements of ASTM A 123. Ensure galvanizing is done after 
fabrication and after all bolt holes have been drilled.  

 
4155.05 BLOCKOUTS. 

 
A. For wood blockouts, meet the requirements for wood posts. 
 
B. Blockouts manufactured from alternate materials that have received FHWA 

acceptance for use on the National Highway System may be substituted for 
wood blockouts. 

 
C. Ensure galvanizing is done after fabrication and after all bolt holes have 

been drilled.  
 
4155.06 MISCELLANEOUS ITEMS. 

 
A. Ensure the following:   

 
1. All miscellaneous items and materials are of the type, size, and 

dimension shown in the contract documents. 
 
2. All metal parts are galvanized. However, any items or parts of items to 

be covered with 2 inches or more of concrete need not be galvanized. 
 
3. All cable fittings required for cable guardrail installation are designed 

and fabricated so as to develop the full strength of a single cable or the 
multiple cable assembly, as applicable. 

 
B. Internal threads of fasteners may be oversize, tapped after galvanizing.  
 
C. When specific requirements are not stated in the contract documents, obtain 

the Engineer’s approval for anchor angles, anchor cable, turnbuckles, hook 
bolts, compensating devices, and any other fittings or special hardware 
which may be required. 
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Section 4160.  Wood Preservatives 

 
4160.01 GENERAL REQUIRMENTS. 

Meet the requirements for the material specified. Meet the requirements of all 
Federal, State, and local regulations.  
 

A. Creosote. 

Meet the requirements of AASHTO M 133 (AWPA P1).  
 

B. Pentachlorophenol. 

Meet the requirements of AASHTO M 133 (AWPA P8). Ensure petroleum 
solvent meets the requirements of AWPA P9 for Hydrocarbon Solvent Type 
A.  

 
C. Copper Naphthenate. 

Meet the requirements of AASHTO M 133 (AWPA P8). Ensure petroleum 
solvent meets the requirements of AWPA P9 for Hydrocarbon solvent Type 
A. 

 
D. Ammoniacal Copper Zinc Arsenate (ACZA). 

Meet the requirements of AASHTO M 133 (AWPA P5).  
 

E. Chromated Copper Arsenate (CCA). 

Meet the requirements of AASHTO M 133 (AWPA P5), Type A, Type B, or 
Type C.  

 
 

Section 4161.  Preservative Treatment 

 
4161.01 GENERAL REQUIREMENTS. 

Meet the requirements of applicable sections within these specifications for 
preservative treatment of timber, lumber, piling and posts.  Unless specified 
otherwise, meet the requirements of this section for treatment process and results.  
 
4161.02 PRESERVATIVES. 

Meet the requirements of Section 4160. Unless specified otherwise, treatment may be 
with creosote, pentachlorophenol, copper naphthenate, ammoniacal copper zinc 
arsenate (ACZA), or chromated copper arsenate (CCA). 
 
4161.03 TREATMENT. 

 
A. Except as provided herein, follow the requirements and recommendations of 

AWPA Standards U1 and T1 and the applicable AWPA Commodity 
Specifications listed in Tables 4161.03-1 and 4161.03-2 for various materials 
and usages:  

 
  



 Preservative Treatment 4161.03 

 
Page 1131 

 

 Table 4161.03-1: Minimum Preservative Retention Requirements 
(lb./cu. ft. of wood) 

 Retention 

Material and Usage Creosote
(a)

 
Pentachloro-

phenol
(a)

 
Copper 

Napthenate
(a)

 
ACZA

(b)
 

CCA
(b, 

c)
 

AWPA  
UC-

Section- 
Special 

Req. 

Lumber and Timber 
for Structures(d) AWPA U1 AWPA U1 AWPA U1 AWPA 

U1 
AWPA 

U1 AWPA U1 

Piles for Foundation:       
Douglas Fir 17 0.85 0.14 - - 

UC4C-E 
Southern Pine 12 0.60 0.10 - - 
Guardrail Posts, and 
Spacer Blocks:       

Sawed Four Sides - 0.6 0.075 0.5 0.5 UC4A-A-
4.3 

Fence, Guide, and 
Sign Posts:       

Round - 0.4 0.055 0.4 0.4 UC4A-B 

Sawed Four Sides - 0.5 0.060 0.4 0.4 UC4A-A-
4.3 

(a) Oil type preservatives. 
(b) Waterborne preservatives. 
(c) Do not use for the treatment of Douglas Fir. 
(d) Retentions based on AWPA Use Category and Commodity Specifications for different 

applications. 
 

Table 4161.03-2: Minimum Preservative Retention Requirements 
inches of wood and/or % of sapwood penetration 

 Penetration
(1)

 

Material and Usage Southern Pine Douglas Fir 
AWPA Material 

Standard Section 

Lumber and Timber for 
Structures(a) AWPA U1, T1 AWPA U1, T1 AWPA U1, T1 

Piles for Foundation: 3.0 in. or 90% 0.75 in. and 85% 
up to 1.6 in. and 85% T1-8.5 

Guardrail Posts and 
Spacer Blocks:    

Sawed Four Sides 2.5 in. or 85% 

Under 5 in. thick: 
0.4 in. and 90% 

5 in. and thicker: 
0.5 in. and 90% 

T1-8.1 

Fence, Guide, and Sign 
Posts:    

Round 2.0 in. or 85% 3/8 in. and 100% 
up to 1 in. or 85% T1-8.2 

Sawed Four Sides 2.5 in. or 85% 

Under 5 in. thick: 
0.4 in. and 90% 

5 in. and thicker: 
0.5 in. and 90% 

T1-8.1 
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(a) Penetrations based on AWPA Use Category and Commodity Specifications for different 
applications. 

 
B. Meet the following requirements for other aspects of the treatment process:  

 
1. Incising. 

Incise Coastal Douglas Fir lumber.  
 

2. Seasoning. 
a. When sawed material is treated with waterborne preservatives 

(ACZA, CCA), ensure the moisture content prior to treatment, as 
determined by resistance type moisture meter, is no more than 
20% if kiln dried or no more than 23% if air dried.  

b. Measure moisture content at a depth equivalent to the required 
penetration up to a maximum of 1.5 inches.  

c. After treatment, unless specified otherwise, dry all lumber that is 2 
inches or less in nominal thickness and is treated with a waterborne 
preservative. Dry the lumber to a moisture content of no more than 
20% if kiln dried or no more than 23% if air dried.  

 
3. Special Treatment for Guardrail and Sign Posts Treated With Oil 

Type Preservative. 

Before removing sign and guardrail posts from the treatment cylinder, 
further subject them to live steam at a maximum pressure of 13 psi. 
Following that, subject the posts to an additional period of vacuum to 
ensure that the surface of the wood is free from accumulation of oil type 
preservative.  
 

4. Method of Treatment. 
a. Use same preservative for all of the product furnished for each 

contract item or order.  
b. Unless specified otherwise, use the empty cell process with initial 

air pressure for creosote, pentachlorophenol, or copper 
naphthenate treatments.  

c. Use the full cell process for ACZA and CCA treatments.  
 
5. Results of Treatment. 

a. Ensure retention and penetration of preservatives complies with 
Tables 4161.03-1 and 4161.03-2, unless specified otherwise.  

b. Use the assay method to determine preservative retentions.  
c. Ensure other treatment requirements are in accordance with AWPA 

Standards U1 and T1 and the applicable AWPA Specifications 
listed in Tables 4161.03-1 and 4161.03-2.  

 
6. Handling Treated Products. 

Follow AWPA Standard M4 regarding care and handling of preservative 
treated wood products.  
 

7. Product Marking. 
a. Ensure individual pieces of inspected, treated material bear a 

legible identification mark that is either hammer or heat branded, 
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die stamped, or metal tagged. For material treated with waterborne 
preservatives, the identification mark may be ink stamped provided 
the information is clearly visible and legible. Ensure the 
identification mark, as a minimum, indicates the treater, the species 
of wood, the preservative treatment type, and the retention level. 
Acceptable brands or marks are to be similar to the general 
guidelines for brands listed in AWPA M1 and M6.  

b. Ensure all treated wood material that requires a grade, with the 
exception of 45 inch Terminal Posts1, dispays a quality grade mark 
of an accredited grade monitoring and inspection agency approved 
under the American Lumber Standards Committee (ALSC). 

1 In the event that Terminal Posts 45 inches in length to be 
used for Guardrails cannot be stamped with a quality grade 
mark due to sizing of material, ensure Terminal Posts are 
instead stamped "MFG No. 1" to indicate that the Terminal 
Posts were cut from an original piece graded as a No. 1. Wane 
requirements will be waived. 

c. Material less than 3 feet in length does not require a grade mark; 
however, ensure a statement from the mill/processor certifying the 
grade of the material is provided. See Documentation Section of 
Materials I.M. 462. Round wood posts, round wood piles, and round 
wood poles do not require a grade, since the grading rules apply 
only to sawn material. 

d. Ensure each bundle of treated wood products has at least one 
plastic tag identifying the charge number for the bundle. 

 
8. Inspection. 

Furnish white and treatment inspections, certifications, and test reports 
for each shipment according to Materials I.M. 462. 

 
 

Section 4162.  Untreated Timber and Lumber 

 
4162.01 GENERAL REQUIREMENTS. 

 
A. Use structural class timber for timber parts supporting definite traffic loads, 

namely posts of framed bents and stringers. 
 
B. Use common class timber and lumber for all other timber parts, including 

caps, backing plank, floor plank, wing plank, nailers, fillers, sway bracing, rail 
posts, post blocks, bridging curbs, scupper blocks, rails, and laminated floor, 
unless otherwise designated. 

 
C. Arrange inspection according to Materials I.M. 462. Include the cost of 

inspection in the unit price bid for the material specified. 
 
4162.02 DEFINITION OF TERMS. 

Terms used in these specifications are to be interpreted according to ASTM D 9 and 
rules approved by the Board of Review of the American Lumber Standards 
Committee. 
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4162.03 MINIMUM ACCEPTABLE SIZES. 

 
A. Furnish material that complies with the dimensions specified for rough or 

surfaced stock. Unless specified otherwise in the contract documents, 
furnish rough material. Materials are classified in Table 4162.02-1, according 
to use: 

 
 Table 4162.02-1: Material Classification 

Light Framing  

Nominal thickness 
Nominal widths 
Dressed thickness 
Dressed widths 

2" to 4" 
2" to 4" 
S1S or S2S 
S1E or S2E 

Joist and Plank  

Nominal thickness 
Nominal widths 
Dressed thickness 
Dressed widths 
Rough 

2", 3", and 4" 
6" and wider in multiples of 2" 
S1S or S2S 
S1E or S2E 
 

Beams and Stringers  

Nominal thickness 
Nominal widths 
 
Dressed sizes 
Rough 

5" and thicker, rectangular 
Widths more than 2" greater than 
thickness 
S1S, S1E, S2S, or S4S 
 

 
B. Manufacture. 

Ensure pieces are fully milled and processed. Unless specified otherwise, 
ensure all ends are neatly cut at right angles to the specified length. Reject 
miscut, tapered, wedge cut, or bull end pieces. 
 

C. Dimensions. 

Ensure material for tongue and groove bridge floors has either the 
dimensions specified or the Engineer’s approval. Unless specified otherwise, 
ensure that the dimensions of all other material comply with the industry 
standards approved by the Board of Review of the American Lumber 
Standards Committee for rough or surfaced stock for the species furnished. 

 
4162.04 SPECIES OF WOOD. 

 
A. Use Douglas Fir (coast region) or Southern Pine in all structural class timber 

parts and in all common class timber parts with a nominal thickness of 2 
inches or more. 

 
B. Construction parts less than a nominal thickness of 2 inches including all 

boards, strips, and sheathing may be Douglas Fir (coast region), Southern 
Pine, West Coast Hemlock, Ponderosa Pine, Idaho White Pine, Sugar Pine, 
or White Fir. 
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4162.05 STRESS GRADE TIMBER AND LUMBER. 

 
A. Furnish either Douglas Fir (coast region) or Southern Pine. Ensure the 

material is graded as provided in ASTM D 245 and by rules of associations 
as approved by the American Lumber Standards Committee. 

 
B. Use material of the grade specified for each species. Ensure Douglas Fir 

(Coastal Region) is graded according to the grading rules published by the 
Western Wood Products Association or the West Coast Lumber Inspection 
Bureau. Ensure Southern Pine is graded according to the grading rules 
published by the Southern Pine Inspection Bureau. When a stress grade is 
identified as structural, apply Table 4162.05-1. When a stress grade is 
identified as common class, apply Table 4162.05-2. Unless specified 
otherwise, the material may be either Douglas Fir or Southern Pine. 

 
  Table 4162.05-1: Material Grades (Structural Class) 

Structural Class
(a)

 Grade 

Light Framing: 
 Douglas Fir 
 Southern Pine 
 
Joists and Plank: 
 Douglas Fir 
 Southern Pine 
 
Beams and Stringers: 
 Douglas Fir 
 Southern Pine 
 
Posts and Timbers: 
 Douglas Fir 
 Southern Pine 

 
Dense No. 2 
No. 2 Dense 
 
 
Select Structural or Dense No. 1 
Dense Structural 72 
 
 
Dense Select Structural  
Dense Structural 86 
 
 
Dense Select Structural 
Dense Structural 72 

(a) Structural class is based on a nominal extreme fiber stress in bending of 
1,900 psi (minimum 1,850 psi) for light framing, joists, and plank in a 
repetitive member use; and for beams and stringers in a single member 
use. Structural class for posts and timbers is based on a compression 
stress parallel to the grain of 1,100 psi when used as a column. When 
used as a beam in a single member use, the minimum extreme fiber stress 
in bending is 1,750 psi. Use is assumed in a location where the moisture 
content will not exceed 19% for an extended period of time. Treatment for 
durability (Section 4161) is also assumed, where specified. 
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Table 4162.05-2: Material Grades (Common Class) 

Common Class
(a)

 Grade 

Light Framing: 
 Douglas Fir 
 Southern Pine 
 
Joists and Plank: 
 Douglas Fir 
 Southern Pine 
  
Posts and Timbers: 
 Douglas Fir 
 Southern Pine 

 
No. 2 
No. 2 Dense 
 
 
No. 1 
Dense Structural 65 
 
 
Select Structural 
Dense Structural 65 

(a) Common class is based on a nominal extreme fiber stress in bending of 
1,500 psi (minimum 1,450 psi) for light framing, joists, and plank in a 
repetitive member use. Common class for posts and timbers is based on a 
compression stress parallel to grain of 1,000 psi when used as a column. 
When used as a beam in single member use, the minimum extreme fiber 
stress in bending is 1,450 psi. Use is assumed in a location where the 
moisture content will not exceed 19% for an extended period of time. 
Treatment for durability (Section 4161) is also assumed, where specified. 

 
C. Ensure that untreated wood material that requires a grade, with the 

exception of 45 inch Terminal Posts, is stamped with the identifying quality 
grade mark of an accredited grade monitoring and inspection agency 
approved by the American Lumber Standards Committee (ALSC) under the 
Untreated Wood Program. If, due to sizing of material, 45 inch Terminal 
Posts to be used for guardrail cannot be stamped with a quality grade mark, 
ensure they are stamped "MFG No. 1" to indicate that the posts were cut 
from an original piece graded as a No. 1. Wane requirements will be waived. 

 
D. Material less than 3 feet in length does not require a grade mark; however, 

the grade of the material is required to be certified by the certification 
statement from the mill/processor according to Materials I.M. 462. Round 
wood posts, round wood piles, and round wood poles do not require a grade, 
since the grading rules apply only to sawn material. 

 
4162.06 COMMON BOARD AND SHEATHING. 

Ensure common lumber less than a nominal 2 inches in thickness complies with the 
requirements of the American Lumber Standards for the species and grade specified. 
 
 

Section 4163.  Treated Timber and Lumber 

 
4163.01 GENERAL REQUIREMENTS. 

 
A. For rough or surfaced, treated timber and lumber, furnish new and unused 

material meeting the requirements of Section 4162 for the size and lengths 
specified in the contract documents. 

  
B. In timber structures, use the class of timber or lumber meeting the 

requirements of Section 4162 for use according to position in the structure.  
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C. Arrange inspection according to Materials I.M. 462. Include the cost of 
inspection in the unit price bid for the material specified.  

 
4163.02 SPECIES OF WOOD. 

 
A. Unless specified otherwise, treat only Douglas Fir (coast region), Northern 

Pine, and Southern Pine.  
 
B. Incise Douglas Fir before treatment according to Article 4161.03, B, 1.  
 
C. On timber structures, accurately bore all holes required in stringers, rail 

posts, post blocks, and scupper blocks before treatment wherever practical.  
 
4163.03 PRESERVATIVE TREATMENT. 

Unless specified otherwise, full pressure preservative treatment, according to Section 
4161, is required for all timber and lumber. 
 
 

Section 4164.  Treated Wood Posts 

 
4164.01 GENERAL REQUIREMENTS. 

 
A. Ensure posts when dried, whether kiln dried or air dried, are free from bends 

in more than one plane and free from short or reverse bends. Ensure a 
straight line from the centers of the ends of a spot does not deviate from the 
longitudinal axis of the post at any point by more than 0.5% of the length of 
the post. 

 
B. Furnish posts that meet the requirements for one of the classes listed below, 

as specified in the contract documents:  
 Round Wood Posts 
 Sawed Wood Posts 
 Wood Sign Posts  
 

C. Arrange inspection according to Materials I.M. 462. Include the cost of 
inspection in the unit price bid for the material specified.  

 
4164.02 ROUND WOOD POSTS. 

 
A. General. 

 
1. Furnish posts that are cut from live sound, solid trees and contain no 

unsound knots. Sound knots will be permitted provided the width of the 
knot does not exceed 30% of the diameter of the piece at the point 
where it occurs, or a maximum of 2 1/2 inches. Ensure posts are free 
from decayed wood, rot, red heart, ring shake, season checks more 
than 1/4 inch wide, and splits in the end. 

 
2. Ensure that when measured over the outer 2 inches of a radial line from 

the pith: 
 Douglas Fir posts show at least five annual rings per inch. 
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 Pine posts show at least three annual rings per inch and at least 
30% summerwood.  

 
3. Ensure posts show no spiral grain exceeding one quarter turn in 10 feet. 

Groups of knots, or any combination of defects which impair the 
strength more than maximum size knots, will not be permitted.  

 
B. Species. 

 
1. Use what is called for in the contract documents.  
 
2. Unless specified otherwise, use: 

 Pine for fence posts. 
 Either Douglas Fir (coast region) or Southern Pine for other posts. 

 
C. Size. 

 
1. The size of posts will be specified by nominal 1 inch increments of 

diameter at the tip.  
 
2. Posts will be accepted only when the tip diameter equals the specified 

dimension or exceeds it by no more than 1 inch. The diameter is 
determined by dividing the circumference, after peeling, by pi (3.14).  

 
D. Length. 

Furnish round wood posts in the length specified, ± 2%.  
 

E. Straightness. 

 
1. Ensure posts are free from short or reverse bends and bends in more 

than one plane.  
 
2. Ensure a straight line from center of tip to center of butt does not 

deviate from the center of the post by more than 2% of the length of the 
post.  

 
F. Quality of Work. 

 
1. Ensure posts are peeled for their full length, and bark and inner skin is 

removed.  
 
2. Ensure the portion of the post which will remain out of the ground is 

shaved clean and free from glazed surface left by dried sap.  
 
3. Shave knots or projections smooth and flush with the surface of 

surrounding wood.  
 
4164.03 SAWED WOOD POSTS. 

 
A. Furnish posts that: 

 Conform to the shape and nominal dimensions for rough stock, and 
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 Meet the applicable requirements of Section 4162. 
 
B. Ensure 5 inch by 5 inch and larger treated, sawed wood guardrail posts are 

a minimum Grade No. 1 or better Douglas Fir (coast region) or No. 1 or 
better Southern Pine, according to the minimum strength requirements of 
AASHTO M 168.  

 
4164.04 WOOD SIGN POSTS. 

 
A. Furnish either Douglas Fir (coast region) or Southern Pine posts graded as 

provided in ASTM D 245 according to rules approved by the Board of 
Review of the American Lumber Standards Committee.  

 
1. Use Douglas Fir posts free of heart centers and of the following nominal 

sizes and grades: 
 4 inch by 4 inch - "No. 2" - Structural Light Framing. 
 4 inch by 6 inch - "Dense No. 2" - Structural Joist and Plank. 

 
2. Use Southern Pine posts of the following nominal sizes and grades: 

 4 inch by 4 inch - No. 2 Dense. 
 4 inch by 6 inch - No. 1 Dense. 

 
B. Nominal 4 inch by 4 inch sign posts in lengths up to 14 feet may be 

furnished in species Northern Pine (Norway, Red Pine), Grade No. 1, 
according to the Northeastern Lumber Manufacturer’s Association Rules.  

 
C. Furnish posts in the size and length specified complying with the following 

for the size designated:  
 

1. Nominal 4 inch by 4 inch Posts. 

 S4S posts sawn square at both ends. 
 10 holes 7/16 inch in diameter bored at 6 inch spacing (center to 

center) with the first hole being 3 inches from one end of the post. 
 Spacing and alignment of holes within 1/16 inch of true center line 

and distance.  
 

2. Nominal 4 inch by 6 inch Posts. 

 S4S posts sawn square at both ends.  
 15 holes 7/16 inch in diameter bored through the 6 inch thickness 

at 6 inch spacing (center to center) with the first hole being 3 inches 
from one end of the post.  

 Spacing and alignment of holes within 1/16 inch of true center line 
and distance.  

 
4164.05 PRESERVATIVE TREATMENT. 

Complete boring and framing before treatment. Unless provided otherwise, apply 
Section 4161.  
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4164.06 INSPECTION. 

 
A. Inspect posts before treatment. Follow Materials I.M. 462 for inspection and 

acceptance. Inspect for quality and straightness before accepting for 
treatment. Do not allow posts not meeting the quality and straightness 
requirements to be treated. 

 
B. The treating process will be inspected at the treating plant. Posts will be 

inspected after treatment for straightness. Posts not meeting the 
requirements will be rejected. Posts rejected after treatment may be 
subjected to steam treatment in the treating chamber while loaded in such 
manner as to remove or minimize the bends and bows. They will be 
inspected for straightness again. Posts so steamed will be accepted if they 
comply with the requirements for straightness. 

 
 

Section 4165.  Timber Piles 

 
4165.01 GENERAL REQUIREMENTS. 

 
A. Furnish timber piles fabricated from round sections of the trunks of trees 

trimmed, peeled, and with or without preservative treatment. Meet the 
requirements for the class of piles specified in the contract documents. 
Unless otherwise specified, timber piles shall meet the requirements of 
ASTM D 25. 

 
B. Arrange inspection according to with Materials I.M. 462. Include the cost of 

inspection in the unit price bid for the material specified.  
 
4165.02 CLASSIFICATION. 

Piles are classified as follows according to their intended use:  
 

A. Untreated Timber Piles. 

May be used for falsework or temporary construction.  
 

B. Treated Timber Foundation Piles. 

Use for permanent foundations and permanent wood substructures above 
ground water level, unless treated timber trestle piles are specified in the 
contract documents.  
 

C. Treated Timber Trestle Piles. 

Use for permanent wood trestle. May be specified for piers and abutments of 
substructures, where the more restrictive straightness requirements of this 
class are desirable.  

 
4165.03 UNTREATED TIMBER PILES. 

Allowable materials included: White Oak, Burr Oak, Cypress, Tamarack, Douglas Fir, 
Southern Pine, or other wood which will satisfactorily withstand driving. Ensure the 
piles meet the following requirements:  
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A. General Quality. 

 
1. Cut above the ground swell from live, sound, solid trees. 
 
2. A gradual taper from point of butt measurement to tip. 
 
3. Free from ring shakes, decay or rot, unsound knots, soft red heart, 

splits, and other defects which will impair their strength or durability. 
 
4. Cypress piles showing "peck" more than a single spot equal to 3% of 

the area of the end will not be accepted. 
 
5. Free from excessive checks at the tip which would cause splits in 

driving.  
 

B. Knots. 

 
1. No unsound knots. 
 
2. Sound knots permitted provided the diameter of any single knot is no 

larger than 4 inches or one sixth the circumference of the pile at the 
point where it occurs, whichever is smaller. Cluster knots will be 
considered a single knot, and the sum of all knots in the cluster shall not 
be greater than the permitted size for a single knot. 

 
3. The sum of diameters of all knots in any 1 foot length of pile not to 

exceed two times the diameter of the allowable knot. 
 
4. Diameters of knots measured in a plane perpendicular to the long axis 

of the pile.  
 

C. Rate of Growth. 

 
1. When measured at the tip, over the outer 50% of a radial line from the 

pith, no less than the number of annual rings and percentage of 
summerwood specified in Table 4165.03-1 for the respective species:  

 
Table 4165.03-1: Summerwood 

Species Rings per Inch Minimum 

Douglas Fir 
Douglas Fir 
 
Southern Pine 
Southern Pine 
 
Other species 

6 or More 
less than 6 

 
6 or More 

less than 6 
 
6 

33% 
50% 

 
33% 
50% 

 
33% 

 
2. When the number of annual rings varies along different radii, use the 

average of two or more measurements along representative radii.  
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D. Holes and Scars. 

Permitted if: 
 Less than 1/2 inch in average diameter,  
 They do not penetrate more than 20% the diameter at the point where 

they occur, and 
 The sum of the average diameters of all holes in any square foot of pile 

surface does not exceed 1 1/2 inches.  
 Turpentine scars undamaged by decay or insect attack will be permitted 

provided the depth of the scar is not more than one fifth the diameter of 
the pile at the location of the scar. 

 
E. Twist of Grain. 

Free of twist in grain exceeding 50% the average circumference in a 20 foot 
length.  
 

F. Length. 

Furnish in the length specified in the contract documents or as directed by 
the Engineer. A variation of 6 inches in length will be permitted. Average 
length for piles of any one lot at least equal to the specified length.  
 

G. Straightness. 

 
1. Free from sweep in two planes (double sweep). 
 
2. Free of short crooks. In measuring for short crooks in any 5 foot section, 

verify the distance from the center of the pile at the point of greatest 
deviation to a line stretched from the center of the pile above the bend 
to the center of the pile below the bend does not exceed 4% of the 
length of the bend, or a maximum of 2 1/2 inches. 

 
3. Sweep in one direction and in one plane: the center of the pile not to 

deviate from a straight line connecting the center of butt with the center 
of the tip by more than 1.0% of the length of the pile, or 4 inches, 
whichever is greater, with a maximum deviation of 6 inches for lengths 
over 50 feet. 

 
4. Piles with sweep in two directions in the same plane (reverse sweep): 

may be accepted, provided the reversal is within the middle half of the 
length, and provided the deviation of the center of the pile from a 
straight line connecting the center of the butt with the center of the tip 
does not exceed 2 inches. 

 
5. Within 25% of the length of the pile, but not less than 10 feet nearest the 

tip, the center of the pile not to deviate more than 1 inch from a line 
drawn from the center of the pile above this length to the center of the 
tip.  

 
H. Dimensions. 

 
1. At least 95% of the pieces of one length in any one shipment to comply 

with the dimensions in Table 4165.03-2 for the species of wood 
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specified. The remaining 5% of the pieces may be deficient in diameter 
at tip or 3 feet from butt by not more than 1/2 inch.  

   
  Table 4165.03-2: Dimensions 

 Min. Diameter 3 Feet From Butt 

Min. Tip Diameter 
inches 

Length 
feet 

Fir & Pine 
inches 

Other Species 
inches 

20 and shorter 10(a) 10(a) 8 

25 to 30 11 11 8 

35 12 13 8 

40 12 13 7 

40 to 60 13 14 7 

over 60 13 14 6 

(a) Measured at the butt. 
 
2. The diameter of the piles, at the butt, not to exceed 20 inches. When 

oversize piles are specified, verify the diameters 3 feet from the butt and 
at the tip are 2 inches larger than the dimension listed above for the 
length of piles specified, unless other diameters are specified.  

 
I. Quality of Work and Finish. 

 
1. The tips and butts of all piles cut square with the axis of the piece.  
 
2. All knots and limbs trimmed smoothly and cut flush with the surface of 

the piles.  
 
3. On all species, all of the outer bark removed.  
 
4. All piles marked plainly on the butt with the length in feet.  

 
J. Inspection and Acceptance. 

 
1. Inspection and acceptance according to Materials I.M. 462. The 

inspector will make a thorough examination of each pile. Each pile will 
be judged without regard to decisions on others of the same lot. Piles 
too muddied for ready examination will be rejected. Piles turned over as 
inspected. The producer is to furnish, at no additional cost, the 
necessary tools and labor to turn piles.  

 
2. The diameter of tip and butt will be determined by measuring the 

circumference of each and dividing by 3.14 respectively.  
 
3. If the piles indicate there is a possibility of deterioration, the inspector 

may require that each pile be re-cut on both butt and tip, no less than 2 
inches from the original end, to provide a freshly cut section for 
examination. The appearance of any incipient decay on a fresh section 
is sufficient cause for rejection of the pile.  
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4165.04 TREATED TIMBER FOUNDATION PILES. 

Meet the requirements for untreated timber piles, Article 4165.03, and the following 
additional requirements:  
 

A. Species. 

Either Southern Pine or Douglas Fir (coast region).  
 

B. Peeling. 

 
1. Peel all piles by removing all rough bark and at least 80% of the inner 

bark.  
 
2. Ensure no strip of inner bark remaining on the pile is over 3/4 inch wide 

or over 8 inches long.  
 
3. Verify there is at least 1 inch of clean wood surface between any two 

such strips.  
 
4. Verity at least 80% of the surface of any circumference is clean wood.  

 
C. Sapwood Requirement. 

 
1. Douglas Fir piles: no less than a 3/4 inch ring of sapwood at the butt 

end 
 
2. Southern Pine piles: no less than a 2 inch ring of sapwood at the butt 

end.  
 

D. Preservative Treatment. 

Creosote, pentachlorophenol,  or copper naphthenate treatment complying 
with Section 4161. Ring shakes, checks, water bursts, or similar defects 
which develop during the treating process, will be considered cause for 
rejection.  
 

E. Inspection and Acceptance. 

According to Materials I.M. 462.  
 
4165.05 TREATED TIMBER TRESTLE PILES. 

Meet the requirements for treated timber foundation piles, Article 4165.04, for piles to 
be used in construction of permanent wood trestles, and when specified for piers or 
abutments with wood backing plank, except meet the following requirements for the 
straightness of pieces:  
 

A. Free of sweep in two directions in one plane (reverse sweep) and in two 
planes (double sweep). 

 
B. Free of short crooks. In measuring short crooks, verify the distance from the 

center of the pile at the point of greatest deviation to a line stretched from 
the center of the pile above the bend to the center of the pile below the bend 
does not exceed 4% of the length of the bend, or a maximum of 2 inches. 
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C. In sweep in one direction in one plane, verify the center of the pile does not 
deviate from a straight line connecting the center of the tip with the center of 
the butt by more than 3 inches for lengths 30 feet and less, and by more 
than 0.8% of the length of the piles for lengths over 30 feet, with a maximum 
of 5 inches for lengths over 50 feet. Within 25% of the length of the pile, but 
no less than 10 feet nearest the tip, verify the center of the pile does not 
deviate more than 1 inch from a line drawn from the center of the pile above 
this length to the center of the tip. 

 
 

Section 4166.  Concrete Piles 

 
4166.01 GENERAL REQUIREMENTS. 

 
A. Furnish or fabricate concrete load bearing piles and concrete sheet piles of 

the form, dimensions, and reinforcement specified in the contract 
documents. 

 
B. Apply Section 2407. 

 
 

Section 4167.  Steel Piles 

 
4167.01 GENERAL REQUIREMENTS. 

 
A. Steel H-Piles. 

Furnish steel H-piles rolled from steel meeting the requirements of ASTM A 
572 Grade 50 with cross section dimensions meeting the requirements of 
ASTM A 6 for the section number designated. Only field welding will be 
allowed. Complete welding according to Article 2408.03, B. 

 
B. Pipe Piles. 

 
1. When pipe piles are allowed in the contract documents as an option to 

steel H-piles, furnish pipe piles of the dimensions shown, manufactured 
within the physical and chemical requirements of ASTM A 252, Grade 2 
or 3. Furnish test results from at least one random sample taken from 
pieces furnished to the project. Ensure the chemical analysis indicates 
no more than 0.05% phosphorous. 

 
2. Only field welds will be permitted, and only at air temperatures above 

0°F. Ensure all welding is done by welders certified by the Department. 
When welding, the surfaces of the pipe being welded, within 3 inches 
laterally and in advance of welding, must be preheated to a minimum of 
50°F. Maintain this temperature during welding. Weld the joint with a 
prequalified AWS Joint B-U2a. For manual shielded metal arc welding, 
use an E701.8 electrode and for semi-automatic Flux Core Arc welding, 
use an E71T-X electrode. Use a backup ring of the same steel as that of 
the pipe. 
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C. Steel Sheet Piles. 

Furnish steel sheet piles of the interlocking type (interlock type approved by 
the Engineer) with a section modulus no less than that specified. Meet the 
requirements of ASTM A 328 for piles and welding required thereon. Unless 
specified otherwise, furnish piling furnished with a web thickness no less 
than 3/8 inch. 

 
4167.02 PILE POINTS FOR STEEL H-PILES. 

 
A. When required in the contract documents, use pile points for steel H-piles 

that are cast-in-one-piece steel meeting the requirements of ASTM A 27, 
Grade 65-35 or an approved equal. Provide the points with sufficient flange 
and continuous web vertical back-ups to assure proper alignment and fitting 
to the piles. Ensure the pile points provide full bearing for the piles and are 
attached to the piles to ensure full transmission of the driving energy to the 
points. 

 
B. The manufacturer is to submit detail drawings of pile points showing 

material, weight, and dimensions for the Engineer’s approval. Approved pile 
points are listed in Materials I.M. 468, Appendix A. 

 
 

Section 4169.  Erosion Control Materials 

 
4169.01 DESCRIPTION. 

All materials required to be furnished and described in this section.  
 
4169.02 SEEDS. 

 
A. Furnish seeds approved for use according to requirements of this section, 

including specified purity and germination, as shown in Tables 4169.02-1 
and 4169.02-2.  

 
Table 4169.02-1: Seeds (Common Names, Scientific Names, Purity, and Germination) 

Common Name Scientific Name Purity (%) Germination (%) 

DOMESTIC GRASSES 
Bluegrass, Kentucky Poa pratensis 85 80 
Bluegrass, Ky. RAM-1 Poa pratensis-RAM-1 95 85 
Bluegrass, Ky. PARK Poa pratensis-PARK 95 85 
Brome, smooth-LINCOLN Bromus inermis 90 85 

Fescue, tall, FAWN Festuca arundinacea-
FAWN 98 85 

Fescue, chewings, red Festuca rubra var. 
commutate 98 90 

Fescue, creeping, red Festuca rubra 98 85 

Fescue, red-PENNLAWN Festuca rubra 
PENNLAWN 98 85 

Fescue, Tall, Olympic (Fineleaf) Festuca arundinacea-
Olympic 98 85 

Fescue, Tall, Rebel (Fineleaf) Festuca arundinacea 98 85 
Fescue, Sheeps Festuca ovina 98 85 
Orchardgrass Dactylis glomerata 90 90 
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Red top Agrostis alba 92 85 
Reed Canarygrass Phalaris arundinacea 98 70 
Wildrye, Canada Elymus Canadensis 95 85 
Wildrye, Russian Elymus junceus 95 85 
Ryegrass, Perennial Lolium perenne 95 90 
Timothy Phleum pratense 99 85 
LEGUMES 
Alfalfa, RANGER/VERNAL Medicago sativa 99 90(a) 
Alfalfa, Travois Medicoa spp. 99 90(a) 
Birdsfoot Trefoil EMPIRE Lotus corniculatus 98 85(a) 
Crownvetch, Emerald Coronilla varia 98 70(a) 
Hairy Vetch Vicia villosa 96 85(a) 
Lespedeza, Korean Lespedeza stipulacea 98 80(a) 
Red Clover, medium Trifolium pretense 99 90(a) 
Alsike Clover Trifolium hybridum 99 90(a) 
White Clover Trifolium repens 98 90(a) 
NURSE CROP OR STABILIZING CROP 
Oats Avena sativa 97 90 
Rye Secale cereale 97 90 

Sudangrass, PIPER Sorghum vulgare var. 
sudanese 98 85 

(a)     Includes hard seed. 
 

Table 4169.02-2: Seeds (Common Names, Scientific Names, and PLS) 

Common Names Scientific Names PLS (%) 

*Furnish seed certified as Source Identified Class (Yellow Tag) Source G0-Iowa. 
NATIVE GRASSES 
Big Bluestem* Andropogon gerardii 30 
Little Bluestem* Andropogon scoparius 30 
Switchgrass* Panicum virgatum 63 
Indiangrass* Sorghastrum nutans 30 
Sorghastrum nutans Bouteloua curtipendula 30 
Western Wheatgrass* Agropyron smithii 56 
Buffalograss* Buchloe dactyloides 60 
Sand Bluestem* Andropogon gerardii, var. paucipilus 30 
Blue Grama Bouteloua gracilis 30 
Intermediate Wheatgrass Agropyron intermedium 70 
Slender Wheatgrass Agropyron trachycaulum, var. unilaterale 70 
Prairie Dropseed Sporobolus heterolepis 65 
Sand Dropseed Sporobolus cryptandrus 65 
Sand Lovegrass Eragrostis trichodes 65 
Weeping Lovegrass Eragrostis curvula 65 
Hairy Wood Chess Bromus purgans 60 
Blue-joint grass Calamagrostis Canadensis 47 
Bottlebrush sedge Carex comosa 62 
Tussock sedge Carex stricta 78 
Fox sedge Carex vulpinoidea 64 
Virginia wild-rye Elymus virginicus 60 
Reed manna grass Glyceria grandis 50 
Fowl manna grass Glyceria striata 72 
Common rush Juncus effuses 80 
Rice Cut Grass Leesia oryzoides 62 
Rye grass, annual Lolium italicum 89 
Fowl bluegrass Poa palustris 72 
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Green bulrush Scirpus atrovirens 45 
Wool grass Scirpus cyperinus 78 
Soft-stem bulrush Scirpus vallidus 78 
Indian grass Sorghastrum nutans 60 
Spike Rush Eleocharis palustris 71 
FORBS 
Canada anemone Anemone Canadensis 72 
Marsh milkweed Asclepias incarnate 25 
New England aster Aster novae-angliae 25 
Swamp aster Aster puniceus 25 
Showy tic-trefoil Desmodium canadense 25 
Joe-pye weed Eupatorium maculatum 66 
Boneset Eupatorium perfoliatum 41 
Ox Eye sunflower Heliopsis helianthoides 38 
Blue-flag iris Iris virginica-shrevii 19 
Meadow blazingstar Liatris ligulistylis 24 
Tall blazingstar Liatris pycnostachya 24 
Great blue lobelia Lobelia siphilitica 13 
Reed manna grass Glyceria grandis 50 
Fowl manna grass Glyceria striata 72 
Common Rush Juncus effuses 80 
Rice Cut Grass Leesia oryzoides 62 

 

B. Furnish all seeds, including grass, legume, forbs, and cereal crop seeds, 
from an established seed dealer or certified seed grower. Ensure they meet 
requirements of the Iowa Department of Agriculture regulations (Iowa Seed 
Law) and are labeled accordingly. Ensure the test date to determine the 
percentage of germination requirement was completed within a 9 month 
period exclusive of the calendar month in which the test was completed. 
Ensure the seed analysis on the label is mechanically printed.  

 
C. Approval of all seed for use will be based on the accumulative total of PLS 

specified for each phase of the work, so that the PLS is not less than the 
accumulative total of the PLS specified. PLS is obtained by multiplying purity 
times germination.  

 
D. If the seed does not comply with minimum requirements for purity and 

germination and such seed cannot be obtained, the Engineer may approve 
use of the seed on a basis of PLS or may authorize a suitable substitution 
for the seed specified. 

 
E. The accumulative total of Pure Live Seed (PLS) is the product obtained by 

multiplying the pounds (kilograms) of each seed by the purity and 
germination percentages expressed as decimals. Calculations will be based 
on test results of samples taken by the Contracting Authority. If the seeds 
were not sampled or if these test results are not available, the PLS will be 
calculated from information shown on the label.  

 
4169.03 FERTILIZER. 

Furnish fertilizer of the grade, type, and form specified and that complies with Iowa 
Department of Agriculture rules and the following requirements:  
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A. Fertilizer grade will be identified according to the percent nitrogen (N), 
percent available phosphoric acid, (P2O5), and percent water soluble 
potassium, (K2O), in that order. Approval will be based on that identification.  

 
B. Furnish all fertilizer from an established fertilizer dealer. Ensure guaranteed 

analysis is provided either through mechanically printed commercial fertilizer 
bags or through a manufacturer's (not a distributor's) bill of lading.  

 
C. Fertilizer inspection and acceptance will be according to Materials I.M. 

469.03.  
 
D. Furnish fertilizer of a type that can be uniformly distributed by the application 

equipment. Fertilizer may be chemically combined or may be furnished as 
separate ingredients. If supplying chemically combined fertilizer, have each 
unit of fertilizer chemically combined. Ensure the manufacturer’s guarantee 
indicates compliance with this agreement. If supplying fertilizer as separate 
ingredients, comply with the following: 
 Each of the separate ingredients of uniform size, 
 Analysis guaranteed by the manufacturer. 
 Mixed using a drum mixer, grinder mixer, or other mechanical mixers. 
 Mixed only by the fertilizer dealer. 
 

E. When 6-24-24 chemically combined commercial fertilizer has been specified, 
a combination of ammoniated phosphate (either monoammonium phosphate 
(11-52-0) or diammonium phosphate (18-46-0)), muriate of potash (granular 
form), and urea (granular form) may be used. 

 
F. When 13-13-13 chemically combined commercial fertilizer has been 

specified, a combination of ammoniated phosphate (either monoammonium 
phosphate (11-52-0) or diammonium phosphate (18-46-0)), muriate of 
potash (granular form), and urea (granular form) may be used. 

 
G. Fertilizer may be furnished in a dry or liquid form.  
 
H. Furnish a list of the number of containers and a corresponding scale ticket 

from an approved scale for the fertilizer to be used in the work.  
 
I. Official samples taken by the Contracting Authority may be tested. A 

tolerance of minus 1.0% from the guaranteed analysis for each nutrient will 
be considered substantial compliance.  

 
J. Ground limestone is to be of the type known as No. 1 fine (70% passing No. 

200 sieve) with an analysis of elemental calcium of no less than 37% or no 
more than 40%.  

 
4169.04 INOCULANT FOR LEGUMES. 

An inoculant is a culture of bacteria specifically formulated for legume seeds (alfalfa, 
clovers, lespedeza, birdsfoot trefoil, hairy vetch, and crownvetch). Ensure the 
manufacturer's container indicates the specific legume seed to be inoculated and the 
expiration date. Use inoculant that meets the requirements of the Iowa Seed Law. 
Follow the safety precautions specified on the product label.  
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4169.05 STICKING AGENT. 

A sticking agent is a commercial material recommended by the manufacturer to 
improve adhesion of inoculant to the seed. For quantities less than 50 pounds, the 
sticking agent need not be a commercial agent; however, the Engineer’s approval is 
required. Apply separately prior to application of inoculant. Follow safety precautions 
specified on the product label. A sticking agent is not required if a liquid formulation of 
inoculant is used.  
 
4169.06 SOD. 

 
A. Use sod consisting of approximately 1 inch of well established turf consisting 

of live Kentucky bluegrass, unless otherwise specified. Ensure sod is free 
from roots of trees or brush, stones, and other objectionable materials. 
Ensure sod is free from all noxious weeds and reasonably free of all other 
weeds.  

 
B. Ensure sod is cut in strips of uniform width and thickness with ends square. 

The Engineer may order the thickness adjusted to meet the sod conditions. 
Cut sod to the length specified for the use intended. If not specified, cut to a 
minimum length of 3 feet. Mow sod areas to a height of approximately 1 1/2 
inches to 2 inches prior to cutting.  

 
C. Ensure sod was regularly maintained prior to cutting. Apply pre-emergence 

weed control chemicals and weed control chemicals for broadleaf weeds.  
 
D. Roll or stack sod within 1 hour after being cut. The Engineer may approve 

other methods of handling sod. Take precautions to prevent drying or 
heating. Do not use sod damaged by heat or dry conditions, or sod cut more 
than 18 hours before being incorporated into the work.  

 
E. Sod will be subject to inspection by the Engineer at the job site, and 

approval of the work constitutes approval of the material.  
 
4169.07 MULCH. 

 
A. Straw Mulch. 

Material used as mulch may consist of dry cereal straw or native grass 
straw. Use Certified Noxious Weed Seed Free Mulch certified by the Iowa 
Crop Improvement Association or other state’s Crop Improvement 
Associations. Bail cereal or native grass straw the same growing season as 
the grain was harvested from the plant. 

 
B. Hydraulic Mulches. 

 
1. Wood Cellulose Fiber. 

a. Natural or cooked cellulose fiber processed from whole wood chips, 
or a combination of (50%-50%) cellulose fiber produced from whole 
wood chips and recycled fiber from sawdust, recycled paper, 
chipboard, or corrugated cardboard. 
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b. Contains a colloidal polysaccharide tackifier adhered to the fiber to 
prevent separation during shipment and avoid chemical 
coagglomeration during mixing. 

c. Forms a homogeneous slurry of fibers, tackifier, and water that can 
be applied with standard hydraulic mulching equipment and be 
dyed green to facilitate visual metering during application. 

d. Contains no growth or germination inhibiting factors, and has a 
minimum pH of 4.8. 

 
2. Bonded Fiber Matrix. 

a. Long-strand wood fibers held together by organic tackifiers and 
bonding agents that, when dry, become insoluble and non-
dispersible. 

b. Upon curing (24 to 48 hours) forms a continuous, 100% coverage, 
flexible, absorbent, erosion-resistant blanket that encourages seed 
germination. 

c. Manufactured to be applied with standard hydraulic mulching 
equipment and dyed green to facilitate visual metering during 
application. 

d. Contains no growth or germination inhibiting factors. 
e. Physical Properties: 

1) Fibers: Virgin wood, greater than 88% by volume. 
2) Organic Material: Greater than 96% by volume. 
3) Tackifier: 8 to 10%. 
4) pH:  4.8 minimum. 
5) Moisture Content: 12% ±3%. 
6) Minimum Water Holding Capacity: 1.2 gallons per pound. 

f. All components pre-packaged by manufacturer to ensure material 
performance and compliance. Field mixing of additives or any 
components will not be allowed. 

g. Other products not meeting requirements of Article 4169.07, B, 2, 
e, may be approved if they meet the following requirements: 
1) Contain non-toxic tackifiers that upon drying become insoluble 

and non-dispersible to eliminate direct raindrop impact on soil 
according to ASTM D 7101 and EPA 2021.0-1. 

2) Contain no germination or growth inhibiting factors and do not 
form a water-resistant crust that can inhibit plant growth. 

3) Hydraulic mulch that is completely photo-degradable or 
biodegradable. 

4) Contain a minimum 90% organic material according to ASTM 
D 2974. 

5) Have a rainfall event (R-factor) of 140 < R according to ASTM 
D 6459. 

6) Have a cover factor of C ≤ 0.03 according to ASTM D 6459. 
7) Vegetation Establishment of 400% minimum according to 

ASTM D 7322. 
8) Water Holding Capacity 600% minimum according to ASTM D 

7367. 
 

3. Mechanically-Bonded Fiber Matrix. 
a. Long-strand wood fibers and crimped, interlocking synthetic fibers. 
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b. Upon curing (2 hours) forms a continuous, 100% coverage, flexible, 
absorbent, porous, erosion-resistant blanket that encourages seed 
germination. 

c. Manufactured to be applied with standard hydraulic mulching 
equipment and dyed green to facilitate visual metering during 
application. 

d. Contains no growth or germination inhibiting factors. 
e. Physical Properties: 

1) Virgin Wood Fibers: 73% minimum. 
2) Crimped, Interlocking Synthetic Fibers: 5% ±1%. 
3) Tackifier: 10% ±1%. 
4) Moisture Content: 12% ±3%. 
5) Minimum Water-Holding Capacity: 1.2 gallons per pound. 
6) pH: 4.8 minimum. 

f. All components pre-packaged by manufacturer to ensure material 
performance and compliance. Field mixing of additives or any 
components will not be allowed. 

g. Other products not meeting requirements in Article 4169.07, B, 3, e, 
may be approved if they meet the following requirements: 
1) Contain non-toxic tackifiers that upon drying become insoluble 

and non-dispersible to eliminate direct raindrop impact on soil 
according to ASTM D 7101 and EPA 2021.0-1. 

2) Contain no germination or growth inhibiting factors and do not 
form a water-resistant crust that can inhibit plant growth. 

3) Hydraulic mulch that is completely photo-degradable or 
biodegradable. 

4) Contain a minimum 90% organic material according to ASTM 
D 2974. 

5) Have a rainfall event (R-factor) of 175 < R according to ASTM 
D 6459. 

6) Have a cover factor of C ≤ 0.01 according to ASTM D 6459. 
7) Vegetation Establishment of 500% minimum according to 

ASTM D 7322. 
8) Water Holding Capacity of 700% minimum according to ASTM 

D 7367. 
 
4169.08. COMPOST. 

 
A. Use an organic substance produced by the biological and biochemical 

decomposition of source-separated compostable materials separated at the 
point of waste generation. Organic substances may include, but are not 
limited to: 
 Leaf and yard trimmings, 
 Food scraps, 
 Food processing residues, 
 Manure and/or other agricultural residuals, 
 Forest residues and bark, and 
 Soiled and/or unrecyclable paper and biosolids. 
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B. Compost is to contain no visible admixture of refuse or other physical 
contaminants nor any material toxic to plant growth. Compost is to meet the 
additional requirements below. All physical requirements are to comply with 
the United States Composting Council, “Testing Methods for the 
Examination of Composting and Compost” (TMECC). 

 
1. Minimum organic material: 30% (dry weight basis) as determined by 

loss on ignition. 
 
2. Moisture content: 30% to 60%. Organic material shall be loose and 

friable and not dusty. 
 
3. Soluble salts: less than 5.0 ds/m. 
 
4. Stability: Carbon dioxide evolution rate less than 8 according to 

TMECC 5.08-B. Growth screening: Emergence a minimum of 80% for 
all compost to be vegetated. 

 
5. pH: 6.0 - 8.0. 
 
6. Fecal Coliform: Comply with TMECC 07.01-B. 
 
7. Heavy Metals: Comply with TMECC 04.06 and TMECC 04.13-B. 
 
8. Comply with the following for particle size: 

 Pneumatic Seeding (Urban): 100% passing the 1/2 inch screen. 
 Pneumatic or Mechanical Seeding (Rural): 100% passing the 1 

inch screen, 80% to 90% passing the 3/4 inch screen, and 70% to 
80% passing the 1/2 inch screen. 

 Filter Sock, Filter Berm, and Filter Blanket: 100% passing the 2 
inch screen, 70% to 90% passing the 1 inch screen, and 50% to 
70% passing the 1/2 inch screen. 

 
4169.09 STAKES FOR HOLDING SOD. 

Use either wood or metal wire stakes for holding sod. Use wood stakes in sandy soils 
or when the Engineer requires. 
 

A. Wood Stakes. 

 1 to 1 1/2 inches wide, 1/4 to 1/2 inch thick, and 12 inches long. 
 Where this length of stake does not provide firm bearing, the Engineer 

may require stakes of sufficient length to secure firm bearing.  
 

B. Wire Stakes. 

 Staples made from No. 11 wire or heavier and with a minimum 2 inch 
flat spread on the top of the sod. 

 Legs at least 6 inches long. The Engineer may require wire legs longer 
than 6 inches.  
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4169.10 SPECIAL DITCH CONTROL, TURF REINFORCEMENT MAT, SLOPE 
PROTECTION, AND OUTLET OR CHANNEL SCOUR PROTECTION 
(TRANSITION MAT). 

Comply with the following and meet the requirements of Materials I.M. 469.10.  
 

A. Wire Staples. 

Meet the following requirements for wire staples for holding special ditch 
control wood excelsior mat and special ditch control jute mesh over sod:  
 
1. U-shaped wire staples.  
 
2. Each leg a minimum of 6 inches long. In sandy soil conditions the 

Engineer may require the length of each leg to be a minimum of 12 
inches. 

 
3. No. 11 diameter wire.  
 
4. Staples of sufficient hardness to facilitate installation without bending.  

 
B. Special Ditch Control. 

 
1. Wood Excelsior Mat. 

 A mat of interlocking wood fibers. Meet the following requirements: 
 Plastic netting applied to both sides for holding the excelsior in 

place. 
 Nontoxic to growth of plants and germination of seeds.    
 Minimum dry weight of 0.68 pounds per square yard according to 

ASTM D 6475. 
 Furnished in rolls with a uniform width of 48 inches, with a tolerance 

of minus 1 inch and a minimum length of 80 feet.  
 Furnished in plastic bags or otherwise protected to prevent damage 

from weather and handling. 
 
2. Coconut Fiber Mat. 

At the Contractor's option, coconut fiber mat may be substituted for 
wood excelsior mat for special ditch control. Meet the following 
requirements: 
 Uniform thickness with the coconut fiber evenly distributed over the 

entire area of the mat.  
 Both sides of the mat covered with polypropylene netting attached 

with cotton thread.  
 Minimum dry weight of 0.40 pounds per square yard according to 

ASTM D 6475. 
 Furnished in rolls with a uniform width of 48 inches with a tolerance 

of minus 1 inch and a minimum length of 80 feet.   
 Furnished in plastic bags or otherwise protected to prevent damage 

from weather and handling. 
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C. Slope Protection. 

Wood excelsior mat, coconut fiber mat, straw mat, or straw coconut mat may 
be used for slope protection. 
 
1. Wood Excelsior Mats. 

A mat of interlocking wood fibers meeting the requirements of Article 
4169.10, B, 1. with the following exceptions: 
 Plastic netting applied to one or both sides for holding the excelsior 

in place. Mats without netting where the excelsior is mechanically 
stitched together to hold it in place may be allowed.  

 Minimum dry weight of 0.50 pounds per square yard according to 
ASTM D 6475. 

 
2. Straw Mat, Straw-Coconut Fiber Mat, or Coconut Fiber Mat. 

At the Contractor's option straw mat, straw-coconut fiber mat, or 
coconut fiber mat may be substituted for wood excelsior mat for slope 
protection. Meet the following requirements: 
 Consistent thickness with the straw, straw-coconut fiber, or coconut 

fiber evenly distributed over the entire area of the mat.  
 The top side of the mat covered with polypropylene netting 

attached with cotton thread.  
 Minimum dry weight (mass) of 0.40 pounds per square yard 

according to ASTM D 6475. 
 Furnished in rolls with a uniform width of 48 inches, with a tolerance 

of minus 1 inch and a minimum length of 80 feet.  
 Furnished in plastic bags or otherwise protected to prevent damage 

from weather or handling. 
 

D. Netting. 

 
1. Comply with the following mesh netting sizes. A tolerance of plus or 

minus 0.10 inch applies to netting size. 
 Netting applied on wood excelsior mats: no more than 1 inch by 2 

inches. 
 Netting applied on coconut fiber only mats for channel and slope: 

no more than 3/4 inch by 3/4 inch. 
 Netting applied on the top side of straw and straw-coconut fiber 

mats for slopes only: no more than 1/2 inch by 1/2 inch. 
 
2. A minimum weight of 9 pounds per 1000 square yards is required for 

netting for special ditch control or slope protection. 
 

E. Turf Reinforcement Mat (TRM). 

 
1. Type 1 TRM: constructed of a web of mechanically or melt-bonded 

polymer netting, or monofilaments fibers entangled to form a strong and 
dimensionally stable mat. Bonding methods include polymer welding, 
thermal or polymer fusion, or the placement of synthetic fibers between 
two high-strength, biaxially-oriented nets, mechanically bound by 
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parallel stitching with polyolefin thread. Products may contain a 
degradable component. 

 
2. Type 2 and 3 TRM: constructed of a web of mechanically or melt-

bonded polymer netting, or monofilaments, or fibers that are entangled 
to form a strong and dimensionally stable mat. Non-woven bonding 
methods include polymer welding, thermal or polymer fusion, or the 
placement of fibers between two high-strength, biaxially oriented nets, 
mechanically bound by parallel stitching with polyolefin thread. 
Components are to be 100% synthetic and resistant to biological, 
chemical, and ultraviolet degradation. 

 
3. Type 4 TRM: a high performance/survivability TRM composed of 

monofilament yarns woven into a resilient uniform configuration. Use 
mats consisting of a matrix exhibiting very high interlock and 
reinforcement capacities with both soil and root systems and 
demonstrating a high tensile modulus. TRMs manufactured from 
discontinuous or loosely held together by stitched or glued, netting, or 
composites will not be allowed in this category. Components are to be 
100% synthetic and resistant to biological, chemical, and ultraviolet 
degradation. Use this category when field conditions exist with high 
loading and/or high survivability requirements. 

 
4. Comply with Table 4169.10-1 for minimum material property and 

performance requirements: 
 

  Table 4169.10-1: Minimum Material Property and Performance Requirements 

Property Property 
Test 

Method 
Type 1 Type 2 Type 3 Type 4 

Material Thickness ASTM 
D 6525 0.25 in 0.25 in 0.25 in 0.25 in 

Material Tensile 
Strength(a, b) 

ASTM 
D 6818 125 lb/ft 240 lb/ft 750 lb/ft 3000 lb/ft 

Material UV Resistance ASTM 
D 4355 

80% @ 
500 hrs 

80% @ 
1000 hrs 

80% @ 
1000 hrs 

90% @ 
3000 hrs 

Performance 

Maximum 
Shear Stress 

(Channel 
Applications)c 

ASTM 
D 6460 7-9 lb/ft2 10-11 lb/ft2 12-14 lb/ft2 15-16 

lb/ft2 

Performance 

Maximum 
Slope Gradient 

(Slope 
Applications) 

N/A 1:1 (H:V) 
or flatter 

1:1 (H:V) 
or flatter 

1:1 (H:V) 
or greater 

1:1 (H:V) 
or greater 

a. Minimum Average Roll Values, machine direction only. 
b.  Tensile Strength of structural components retained after exposure. 
c.  Maximum shear stress that fully-vegetated TRM can sustain without physical damage or 

excess erosion (1/2 inch soil loss) during a 30 minute flow event in large scale testing. 
Acceptable large scale testing protocol includes ASTM D 6460 or independent testing 
conducted by the Texas Transportation Institute, Colorado State University, Utah State 
University, or other approved testing facility. Bench scale testing is not acceptable. 
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F.    Outlet or Channel Scour Protection (Transition Mat) 

 
1. Mat. 

a. Constructed of 85% minimum UV resistant material with a 
maximum ground cover of 80%. 

b. Meet the requirements of Table 4169.10-2: 
 

Table 4196.10-2: Material Property and Performance Requirements 
Property Test Method Value 

Mass/Unit Area (max) ASTM D 6566 3 lbs/ft2 
Thickness (min) ASTM D 6525 0.4 in 
Thickness (max) ASTM D 6525 1.1 in 
Tensile Strength (TD) ASTM D 6818 550 lbs/ft 
Percent Open Area (min) ASTM D 6567 20% 
UV Stability ASTM D 4355 85% 

 
2. Anchoring Devices. 

a. Furnish bullet tip style anchors made of a metal alloy attached to a 
wire rope. 

b. Anchors capable of withstanding a minimum 300 pounds of pull out 
resistance in cohesive soils. 

c. Wire rope a minimum of 30 inches in length with a minimum 
breaking strength of at least 300 pounds. 

d. The top washer a minimum of 3 inches in diameter and constructed 
of a UV resistant plastic. 

e. Each anchor equipped to allow the retightening of the anchor when 
deemed necessary by the Engineer. 

 
4169.11 FILTER FABRIC. 

Furnish nonwoven polypropylene, UV stabilized filter fabric complying with Table 
4169.11-1. 

 
Table 4169.11-1: Filter Fabric Properties 

Property Typical Minimum 

Tensile Strength, lbs  130 115 
Grab Elongation, % 70 50 
Trapezoidal Tear 
Strength, lbs 60 50 

 
4169.12 PERIMETER AND SLOPE SEDIMENT CONTROL DEVICE. 

 
A. General. 
 

1. Provide wattles, sediment logs, and filter socks consisting of wood 
products (including wood mulch), cereal grain straw, or native grass 
straw contained in a tube of photo degradable fabric or synthetic netting. 

 
2. Fill wattles, sediment logs, and filter socks using a mechanical device. 

Hand filling of wattles, sediment logs, and filter socks will not be 
allowed.  
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3. Ensure wattles, sediment logs, and filter socks do not contain: 
 A visible admixture of refuse or other physical contaminants, 
 Germination or growth inhibiting factors, or 
 Material toxic to plant growth. 

 
4. Ensure wattles, sediment logs, and filter socks have waterproof 

identification tags printed using permanent ink and containing 
manufacturer’s name and address. For wattles and sediment logs, tags 
shall be attached to the inside of the netting of each wattle or sediment 
log. For filter socks, tags shall be attached to the outside of each sock. 

 
5. Approved perimeter and slope sediment control devices are listed in 

Materials I.M. 469.10, Appendix E. 
 
B. Wattles and Sediment Logs. 

 
1. Ensure cereal grain straw for wattles or sediment logs is Certified 

Noxious Weed Seed Free Mulch certified by the Iowa Crop 
Improvement Association or other state’s Crop Improvement 
Associations. 

 
2. Wattles or sediment logs with observed unharvested seed heads will not 

be accepted. 
 
3. For wood excelsior sediment logs and straw wattles, meet the following 

minimum weight requirements:  
 20 inch sediment logs and straw wattles: 3 pounds per foot with 

tolerance of 0.25 pounds per foot. 
 12 inch sediment logs and straw wattles: 2 pounds per foot with 

tolerance of 0.25 pounds per foot.  
 9 inch sediment logs and straw wattles: 1 pound per foot with a 

tolerance of 0.1 pounds per foot. 
 6 inch sediment logs and straw wattles: 0.5 pounds per foot with a 

tolerance of 0.1 pounds per foot. 
 
C. Filter Socks. 

Provide filter socks with a maximum 3/8 inch opening and filled with a 
compost/wood blend filter material consisting of compost from an approved 
source meeting Article 4169.08.  

 
 

Section 4170.  Landscape Plant Materials 

 
4170.01 DESCRIPTION. 

Trees, shrubs, and vines used in roadside development. 
 
4170.02 MATERIALS. 

 
A. By submitting a proposal and accepting award of the contract, the Contractor 

acknowledges that it has investigated the supply of planting stock available 
and has obtained firm commitment from suppliers assuring delivery of the 
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specified plant stock as required for completion of the contract. A list of 
suppliers and the materials to be furnished by each of them will be required 
at the preconstruction conference.  

 
B. Meet the minimum requirements of size and grade in the American Standard 

for Nursery Stock ANSI Z 60.1. Sizes and grades for bare root nursery 
grown trees and shrubs and balled and burlapped (B & B) trees and shrubs 
as set forth in ANSI Z 60.01 are listed below:  

 
1. Bare Root Nursery Grown Trees.  

Meet the minimum requirements for diameter, height range, maximum 
height, and minimum root spread. Measure the diameter of the trunk 6 
inches above ground level up to and including 4 inch diameter, and 12 
inches above ground level for larger sizes.  
 

Table 4170.02-1: Minimum Requirements (Nursery Grown Trees) 

Diameter 
inches 

Height Range 
feet 

Maximum 
Height 

feet 

Minimum Root Spread 
inches 

1/2 5 - 6 8 12 

3/4 6 - 8 10 16 

1 8 - 10 11 18 

1 1/4 8 - 10 12 20 

1 1/2 10 - 12 14 22 

1 3/4 10 - 12 14 24 

2 12 - 14 16 28 

2 1/2 12 - 14 16 32 

3 14 - 16 18 38 
 

2. Bare Root Nursery Grown Shrubs. 

Meet the following minimum requirements:  
 

Table 4170.02-2: Minimum Requirements 
(Nursery Grown Shrubs) 

Size (height) of Plant 
feet 

Min. Root Spread 
inches  

1 1/2 10 

2 11 

3 14 

4 16 

5 18 

6 20 
 
3. Balled and Burlapped Trees and Shrubs. 

Meet the minimum requirements shown in Table 4170.02-3 for number 
of transplantings and sizes of balls:  
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Table 4170.02-3: Minimum Requirements 

Size  Transplantings Ball Diameter 

Prostrate and Spreading Types (Pfitzer, Savin, etc.) 

(Height) 
feet 
1 1/2 

2 
2 1/2 
3 1/2 

 
 
2 
3 
4 
4 

 
Inches 

10 
12 

1418 

Upright, Medium Height Types (Chinese, Column, Canaert, etc.) 

(Height) 
feet 
1 1/2 

2 
3 
4 
5 

 
 
2 
3 
3 
4 
4 

 
Inches 

10 
12 
13 
14 
16 

Large Tree Types (Pine, Spruce, etc.) 

(Height) 
feet 
3 
5 
6 

 
 
3 
4 
4 

 
Inches 

14 
20 
22 

Shrubs and Small Trees (Hawthorn, Redbud, Amur Maple, etc.) 

(Height) 
feet 
2 
3 
4 
5 

 
 
3 
3 
3 
4 

 
Inches 

10 
12 
14 
16 

Large Shade Trees (Maple, Oak, Hackberry, etc.) 

(Dia. of Trunk) 
Inches 

1 
1 1/4 
1 1/2 
1 3/4 

2 

 

 
Inches 

16 
18 
20 
22 
24 

 
4. Container Grown Plant Material. 

a. Container grown plant material may be substituted for the same 
size, transplantings, and variety of B & B plant material as specified 
without any additional compensation. Submit a certification to the 
Engineer stating that container grown material has been grown in 
the container for no less than 1 year.  

b. Ensure the container is of a size to permit development of a fibrous 
root system without the plant becoming root bound. No circling of 
the root system will be accepted.  
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c. Removal of the plant from the container will be required regardless 
of the container composition.  

 
5. Quality of Plant Material. 

a. Furnish only nursery grown stock, unless specified otherwise, that 
has been transplanted or root pruned two or more times according 
to the kind and size of plants.  

b. Furnish plants typical of their species or variety.  
c. Ensure plants are free from objectionable deformities, injurious 

insects or other plant pests, plant diseases, moldy or dried roots, or 
serious damage to the trunk, bark, roots, branches, or leaders 
which, in the judgment of the Engineer, will not allow the plant to 
develop properly to its natural shape. The Engineer will reject all 
plant material which fails to comply with these specifications. 
Immediately remove these materials from the project. 

d. When possible, furnish plant material from stock grown in the same 
plant hardiness zone as Iowa or in a zone north of Iowa. Evergreen 
plant material that has approximately 1 inch or greater candle 
growth will not be accepted. Furnish bare root material that is in a 
dormant condition at the time of planting. Container grown or balled 
& burlapped material may be furnished in leaf, but care should be 
given to protect material from late frost.  

 
6. Substitution. 

Where evidence is submitted that a specified plant cannot be obtained, 
substitution may be made with the Engineer’s approval.  

 
C. Comply with rules and regulations of State Entomologist of Iowa relative to 

nursery inspection of Nursery Stock according to provisions set forth in 
Section 177A.5 of Iowa Crop Pest Act, Chapter 177A, Code of Iowa. 

 
4170.03 TAGGING OF MATERIALS. 

 
A. All stock furnished must be true to name and legibly tagged as to name, 

size, and number of transplants, according to the nursery standards of 
practice as recommended by the American Association of Nurserymen.  

 
B. Verify nomenclature complies with the latest edition of Standard Plant 

Names published by the American Joint Committee on Horticultural 
Nomenclature prior to the date of the award of contract.  

 
4170.04 INSPECTION OF PLANT MATERIAL. 

Inspection of plant material may be made at the nursery or collecting field by an 
authorized representative of the Contracting Authority. Final acceptance will not be 
made until the material has been delivered and installed.  
 
4170.05 SAMPLES. 

The Engineer may require samples to be submitted before stock is shipped from the 
nursery to the planting site.  
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4170.06 GOVERNMENT INSPECTION. 

 
A. Furnish only plant material complying with Federal and State laws with 

respect to inspection for plant disease and infestation. Provide all inspection 
certificates required by law to this effect with each shipment, invoice, or 
order of stock. On arrival, file the certificate with the Engineer.  

 
B. Comply with rules and regulations of the State Entomologist of Iowa, relative 

to nursery inspection of nursery stock according to current provisions of the 
Iowa Administrative Code.  

 
4170.07 PREPARATION OF PLANTS FOR SHIPMENT. 

 
A. Furnish plants, except container grown material, from the nursery row, dug 

with reasonable care and skill.  
 
B. Avoid unnecessary damaging or removing fibrous roots.  
 
C. Take precautions customary in good trade practice to ensure arrival of the 

plants at their destination in good condition for successful growth.  
 
D. Lift B & B plants from the nursery row with a firm ball so as to retain as many 

fibrous roots as possible. 
 
4170.08 SHIPMENT OF PLANTS. 

 
A. Pack material in such manner to ensure adequate protection against 

climatic, seasonal, or other damages during transportation.  
 
B. Place bare root trees and shrubs in bundles. Carefully protect roots with wet 

straw, moss, or other suitable material which will assure arrival of plants at 
destination with roots in a moist, healthy condition.  

 
C. Protect evergreens during transportation with wet straw, moss, or other 

suitable material.  
 
D. Further protect plant material with a tarpaulin when being transported in an 

open vehicle.  
 
4170.09 INCIDENTAL MATERIALS FOR PLANT INSTALLATION. 

Meet the requirements for materials of the following types to be furnished for the 
proper installation of plant materials:  
 

A. Topsoil. 

 
1. High quality soil consisting of the top 6 inches of field or pasture loam 

containing a good supply of humus and a high degree of fertility. Do not 
use surface soils from ditch bottoms, drained ponds, and eroded areas, 
or soils which are supporting growth of noxious weeds or other 
undesirable vegetation. 
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2. A pH value from 6.0 to 7.5. 
 
3. Free from hard clods, rocks, and other debris larger than 2 inches in 

diameter.  
 
B. Fertilizer. 

 
1. Initial application of 0-46-0 triple super phosphate. 
 
2. Second application of 20-10-10 chemically combined commercial 

fertilizer.  
 

C. Staking and Guying and Anchoring. 

 
1. Stakes. 

a. Use either: 
 Yard lumber of 2 inches by 2 inches nominal dimension, 

permitting small knots that do not impair serviceability, or  
 Steel posts meeting requirements of Article 4154.09. 

b. Cut to the length specified in Article 2610.03, F.  
 

2. Guys. 
a. Good commercial quality No. 11 wire or approved equal.  
b. Use pieces of new fabric reinforced garden hose or an approved 

equal to protect the plants from damage by guys.  
 

3. Anchors. 

Steel of the sizes specified in Article 2610.03, F, as approved by the 
Engineer.  
 

D. Mulch. 
 
1. Unless stated elsewhere on the contract documents, use material 

consisting of shredded bark or shredded wood, or a mixture containing 
no more than 50% wood chips. Allow Engineer to visually inspect 
material prior to application. 

 
2. Comply with the following requirements: 

• Use tree bark and wood chips consisting of either hardwood or 
softwood as produced by a mechanical debarker or chipping 
machine.  

• Ensure mulch is reasonably free from leaves, twigs, dust, toxic 
substances, and other foreign materials. 

 
3. Mulch material consistently delivered in excessively wet condition may 

be rejected by Engineer.  
 

E. Tree Wrap. 

Crinkle type, kraft, tree wrap paper 4 inches wide, or a tree wrap approved 
by the Engineer. 
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Section 4171.  Detectable Warnings 

 
4171.01 DESCRIPTION. 

Detectable warning panels shall be modular and/or prefabricated composite polymer, 
cast iron, or steel.   
 
4171.02 GENERAL. 

 
A. Detectable warning panels shall meet the requirements of American with 

Disabilities Act Accessibility Guidelines (ADAAG).   
 
B. Anchors used in detectable warning panels shall meet the minimum dome 

size requirements when anchors are located where they replace a dome.  
 
C. Surface applied detectable warning panels shall have an adhesive and 

mechanical attachment to the hard surface. 
 
D. Detectable warnings shall contrast visibly with adjoining surfaces, either light 

on dark or dark on light. Acceptable colors for panels shall be Federal Yellow 
#33538 and Federal Brick Red #22144 (or approved equals). Detectable 
warning panels shall have a uniform color. Surface applied coating shall be 
applied to panel at time of manufacture and shall be powder type and baked 
on the surface per manufacturer’s recommendations. Field-applied surface 
coatings and/or paint will not be acceptable. 

 
E. Variations from dimensions shown in contract documents shall be no more 

than 1/8 inch.  
 

4171.03 POLYMER DETECTABLE WARNING PANELS. 

Detectable warning panels with truncated dome inserts in prefabricated panels of 
vitrified polymer shall include integral embedment flanges for securing the panels to 
the concrete. Embedment flange cells shall include vent holes for a cast in place 
installation. Panels shall meet the following specifications: 
 Water Absorption - ASTM D 570 less than 0.2. 
 Slip Resistance - ASTM C 1028 greater than 0.80. 
 Compressive Strength - ASTM D 695 greater than 28,000 psi. 
 Tensile Strength - ASTM D 638 greater than 11,600 psi. 
 Flexural Strength - ASTM D 790 greater than 25,000 psi. 
 Chemical Stain Resistance - ASTM D 543 no discoloration or staining. 
 Abrasive Wear - ASTM D 2486 less than 0.060 after 1000 cycles. 
 Wear Resistance - ASTM C 501 greater than 500. 
 Fire Resistance - ASTM E 84 flame spread less than 20. 
 Impact Resistance - ASTM D 5420 greater than 550 inch-pounds per inch. 
 Accelerated Weathering - ASTM G 155 for 3000 hours, no fading or chalking. 
 Accelerated Aging Cycle testing - ASTM D 1037 no change in color, gloss or 

delamination. 
 Freeze Thaw - ASTM D 1026 no cracking, delamination, or other defects. 
 Salt Spray - ASTM B 117 no deterioration after 200 hours of exposure. 
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4171.04 CAST IRON DETECTABLE WARNING PANELS. 

Detectable warning panels with truncated dome inserts in cast iron panels shall meet 
the following requirements: 
 Slip resistance - ASTM C 1028 greater than 0.8. 
 Wear resistance - ASTM C 501 greater than 8500. 
 Impact resistance - Resistance to impact from Falling Tub NCHRP Report 670: 

Draft T4-33, Part II. No Substantial damage. 
 Meet Article 4153.04. 
 
4171.05 STEEL DETECTABLE WARNING PANELS. 

Detectable warning panels with truncated dome inserts in steel panels shall meet the 
following requirements: 
 Slip resistance - ASTM C 1028 greater than 0.8. 
 Wear resistance - ASTM C 501 greater than 8500. 
 Impact resistance Resistance to impact from Falling Tub NCHRP Report 670: 

Draft T4-33, Part II. No Substantial damage. 
 Meet Article 4153.03. 
 
 

Section 4182.  Paints for Steel Bridges and Structures 

 
4182.01 GENERAL REQUIREMENTS. 

Meet the requirements specified in the contract documents for the respective 
material.  
 
4182.02 ZINC RICH PAINT. 

Comply with Materials I.M. 482.02 for inspection and acceptance of zinc rich paints.  
 
4182.03 WATERBORNE ACRYLIC PAINTS. 

Comply with Materials I.M. 482.05 for inspection and acceptance of waterborne 
acrylic paints.  
 
4182.04 FILLED HIGH SOLIDS EPOXY PAINTS. 

Comply with Materials I.M. 482.04 for inspection and acceptance of aluminum filled 
high solids epoxy paint.  
 
4182.05 MOISTURE CURED POLYURETHANE PAINT SYSTEM. 

Comply with Materials I.M. 482.06 for inspection and acceptance of Moisture Cured 
Polyurethane Paint System. 
 
 

Section 4183.  Traffic Paints and Pavement Markings 

 
4183.01 DESCRIPTION. 

These specifications cover pavement marking tape and two types of fast dry traffic 
paint: VOC compliant solvent borne, and waterborne. Article 2527.03, A, 2, lists the 
temperature and date restrictions for the use of these paints.  
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4183.02 FAST DRY, VOLATILE ORGANIC CONTENT COMPLIANT, SOLVENT 
BORNE TRAFFIC PAINT.  

 
A. General Requirements. 

 
1. This paint is intended for use in the early and late part of the 

construction season when the temperature is too cold for waterborne 
traffic paint.  

 
2. Use a VOC compliant solvent borne paint that: 

 Is capable of being heated and spray applied up to a temperature 
of 122°F without damaging the paint or the striping equipment.  

 Is not damaged or deteriorated when reheated or if held under 
heated conditions for 6 hours.  

 Provides proper anchorage and refraction for glass beads when the 
beads are applied at a rate of 6 pounds of beads per gallon of 
paint. 

 Shows no evidence of excessive settling, gelling, skinning, spoilage 
or livering upon storage in sealed containers within a 12 month 
period in the sealed delivery container.  

 
B. Specific Requirements.  

 
1. Composition. 

Use VOC compliant solvent borne paint with a volatile organic content 
of 1.25 pounds per gallon or less. Ensure yellow pigment is free from 
lead, chrome, and other heavy metals as defined by the EPA.  
a. Pigment Constituents.  

1) Titanium Dioxide: comply with the latest revision of the 
specification for titanium dioxide pigments, ASTM D 476, Type 
II, Rutile.  

2) Organic Yellow: pigment yellow C.I. #75 or pigment yellow 
C.I. #200.  

3) Calcium Carbonate: comply with the latest revision of the 
specification for calcium carbonate pigments, ASTM D 1199, 
Type GC, Grade I with minimum of 95% calcium carbonate.  

4) Magnesium Silicate: comply with the latest revision of the 
specification for magnesium silicate pigments, ASTM D 605.  

5) Silica: at least 99.5% SiO2 in the 30 to 40 micron size range.  
6) Yellow Iron Oxide: meet the latest revision of ASTM D 768.  
7) Rheological Additives: one of the following self-activating 

organic clays:  
Benton SD-2 NL Chemicals, Inc. 
Claytone APA or HY Southern Clay Products 
Tixogel MP-250 United Catalyst, Inc. 

b. Vehicle Constituents.  
1) Resins: acrylic copolymer. Use either of the two listed in 

Tables 4183.02-1 and 4183.02-2 or any combination of the two 
to achieve the desired properties:  
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Table 4183.02-1: Resin 1 
Poly (methyl methacrylate/n-butyl methacrylate/methacrylic acid) 

[MMA/NBMA] 

Appearance White, non-dusting beads 

Percent Nonvolatiles 98.5% minimum 

Acid Value (mgKOH/g) 3.0 maximum 

Molecular Weight 60,000 

Glass Transition Temperature 122ºF  

Properties of Solution (40% 
by weight in toluene) 

Color (Gardner) 2 maximum 

Viscosity @ 77°F 300 - 400 cps  
 
  Table 4183.02-2: Resin 2 

I-butyl methacrylate-diethyl aminoethyl methacrylate copolymer 

Appearance White, non-dusting beads 

Percent Nonvolatiles 99.0% minimum 

Acid Value (mgKOH/g) 0.7 - 1.7 

Molecular Weight 60,000 

Glass Transition Temperature 122°F  

Viscosity (40% by weight in toluene) @ 77°F  300 - 400 cps  

Color, Gardner (20% by weight in toluene) 2 maximum 
 
2) Soya Lecithin: of suitable quality for use in the manufacturing 

of paint.  
3) Acetone: comply with the latest revision of the specification for 

acetone ASTM D 329.  
4) Plasticizer: Dioctal Phthalate or other suitable plasticizer 

giving similar results.  
5) Chlorinated Paraffin: comply with the latest revision of 

Military Specification MIL C-429, Type I.  
 

2. Formulation Guide for White Paint.  
 

Table 4183.02-3: Formulation Guide 

 Pounds 

Dioctal Phthalate 
Xylene 
Acetone 
Soya Lecithin 
Chlorinated Paraffin 
Anti-Skin Agent 
Acrylic Copolymer 
Anti-Settle Agent  
Calcium Carbonate 
Magnesium Silicate 
Silica 
Titanium Dioxide 

12 
60 
270 
10 
20 
3 

170 
6 

400 
50 
100 
100 
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Total 1201 

 
3. White Control Tolerances.  
 

Table 4183.02-4: Tolerances 

Property Value Test Method 

Viscosity, KU 75 - 90 ASTM D 562 

Density 11.90 ± 0.2 lb/gal  Federal Test 141-4271 

Reflectance 83% minimum ASTM E 1349 

Dry Opacity @ 6 mils wet 0.95 minimum Federal Test 141-4121 

Dry to no pick-up @ 6 mils wet 4 minutes maximum ASTM D 711 

Total Solids 71% minimum Federal Test 141-4041 

Percent Pigment 53 - 57% Federal Test 141-4021 

Non-volatile vehicle 37% minimum Federal Test 141-4053 

Hegman Grind 2 minimum ASTM D 1210 
 
4. Yellow Formulation Guide.  

 
Table 4183.02-5: Formulation 

Guide 

 Pounds 

Dioctal Phthalate 12 

Xylene 60 

Acetone 270 

Soya Lecithin 10 

Chlorinated Paraffin 20 

Anti-Skin Agent 3 

Acrylic Copolymer 170 

Anti-Settle Agent 4 

Calcium Carbonate 400 

Magnesium Silicate 50 

Yellow Iron Oxide 2 

Titanium Oxide 30 

Organic Yellow 35 

Silica 100 
Total 1166 
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5. Yellow Control Tolerances.  

 
Table 4183.02-6: Tolerances 

Property Value Test Method 

Viscosity, KU 80 - 90 ASTM D 562 

Density 11.5 ± 0.2 lb/gal Federal Test 141-
4271 

Reflectance 50% minimum 
59% maximum ASTM E 1349 

Dry Opacity @ 6 mils wet 0.92 minimum Federal Test 141-
4121 

Dry to no pick-up @ 6 mils wet 4 minutes maximum ASTM D 711 

Total Solids 70% minimum Federal Test 141-
4041 

Percent Pigment 50 - 55% Federal Test 141-
4021 

Non-volatile vehicle 37% minimum Federal Test 141-
4053 

Hegman Grind 2 minimum ASTM D 1210 
Color @ 2 degree 
Observer, Illuminant C, 45/0 or 
0/45 geometry. 

x 0.4706 - 0.5307 
y 0.4282 - 0.4828 ASTM E 1164 

 
6. Volatile Organic Content. 

Ensure the volatile organic content of the finished paint contains less 
than 1.25 pounds of volatile organic matter per gallon of total non-
volatile paint material according to ASTM D 3960.  

 
C. Field Service Requirements.  

 
1. Paint Pigment. 

a. Use well ground pigment properly dispersed in the vehicle.  
b. Ensure the pigment does not cake or thicken in the container, and 

does not become granular or curdled.  
c. If pigment settles in the paint, the result is to be a thoroughly 

wetted, soft mass permitting the complete and easy vertical 
penetration of a paddle. Settled pigment is to be easily redispersed 
with minimum resistance to the sideways manual motion of the 
paddle across the bottom of the container, to form a smooth 
uniform product of the proper consistency.  

d. Do not use paint that cannot be easily redispersed, as a result of 
excessive pigment settlement as described above, or any other 
cause.  

 
2. Specified Properties. 

a. Ensure the paint retains all specified properties under normal above 
freezing, outside storage conditions for 12 months after acceptance 
and delivery.  
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b. The vendor is responsible for all costs and transportation charges 
incurred in replacing paint that is unfit for use.  

c. Ensure replacement paint properties remain satisfactory for 12 
months from the date of acceptance and delivery.  

 
3. Glass Spheres. 

Ensure the glass spheres for use in VOC compliant, solvent borne traffic 
paint are uncoated and meet the requirements of Section 4184.  
 

D. Inspection and Acceptance. 

Comply with Materials I.M. 483.03 for inspection and acceptance of paint.  
 
4183.03 FAST DRY WATERBORNE TRAFFIC PAINTS.  

 
A. General Requirements. 

 
1. Use paint that: 

a. Is capable of being heated and spray applied up to a temperature 
of 140°F without damaging the formulation or serviceability of the 
product and the traffic striping equipment.  

b. Is not damaged or deteriorates when reheated or if held under 
heated conditions for 6 hours.  

c. Provides proper anchorage and refraction for glass beads when the 
beads are applied at the rate of 6 pounds per gallon.  

d. Is free of heavy metals as defined by the US EPA.  
e. Free of skins, pigment agglomerates, and foreign matter.  
f. Shows no evidence of excessive settling, gelling, skinning, 

spoilage, or livering upon storage in sealed containers under 
normal above freezing temperatures within a 12 month period in the 
sealed delivery container.  

 
2. When the air temperature is below the freezing point (32°F (0°C)), ship 

or store the paint in an insulated vehicle or storage building with heating 
capability to ensure the inside temperature is held above freezing.  

 
B. Specific Requirements.  

 
1. Composition. 

The composition of the paint is left to the discretion of the manufacturer 
as long as the finished product meets the following requirements and 
applicable Federal, State, or local regulations for products of this type.  
a. Pigment Content. 

Percent pigment by weight of the finished product to be from 45.0% 
to 55.0% by weight for white and 55.0% to 58.0% by weight for 
yellow as tested by ASTM D 3723.  

b. Resin Solids. 

Composed of 100% acrylic emulsion polymer (Rohm & Haas E 
3427, Dow Chemical DT 250, or an approved equal). Low 
Temperature Paint to use Rohm & Haas XSR Resin. 



 Traffic Paints and Pavement Markings 4183.03 

 
Page 1171 

 

c. Nonvolatile Vehicle. 
1) No less than 43.0% by weight for white paint and no less than 

45.0% by weight for yellow paint.  
2) Use the the following formula for calculating nonvolatile vehicle 

(NVV):  
NVV= (N-P)/(100-P)  

Where:  
N = the percent by weight of non-volatiles as determined 

by ASTM D 2369  
P = the percent weight of pigment as determined by ASTM 

D 3723  
d. Volatile Organic Compounds. 

Not to exceed 1.25 pounds per gallon excluding water and VOC 
exempt solvents. Use ASTM D 3960 to determine the level of 
VOCs.  

e. Flash Point. 

Closed cup flash point is to be no less than 100°F as tested by 
ASTM D 56.  

f. Density. 

A minimum of 12 pounds per gallon, with the density of the 
production batches not varying by more than ± 0.2 pounds per 
gallon from the density of the qualification samples. Use ASTM D 
1475 to measure density.  
 

2. Laboratory Test Requirements.  
a. Color. 

1) For white, the color after drying is to be a flat white, free from 
tint, furnishing good opacity and visibility under both daylight 
and artificial light.  

2) For yellow, the color is to be within the following CIE 
chromaticity limits when measured with an instrument having a 
2 degree observer, using a standard C illuminant, and 45/0 or 
0/45 geometry.  

 
Table 4183.03-1: CIE Chromaticity Limits 

CIE Data Limits Y x y 
Minimum 
Maximum 

0.5400 
0.5910 

0.462 
0.501 

0.428 
0.455 

 
3) The yellow color chip with chromaticity readings can be 

obtained from the Office of Materials for correlation. 
b. Viscosity. 

1) For white: no less than 80 or no greater than 90 Krebs Units at 
77°F. 

2) For yellow: no less than 75 Kreb Units or no greater than 85 
Krebs Units at 77°F.  

3) Use ASTM D 562 to measure viscosity. 
c. No-Pick-Up Time. 

1) Less than 5 minutes. 
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2) Test according to the requirements of ASTM D 711, except 
with a test stripe having a wet film thickness of 6 mils as 
measured by an Interchemical et film thickness gage and no 
air movement. 

d. Directional Reflectance (without Glass Spheres). 
1) For white: 84.0% minimum. 
2) For yellow: 50.7% minimum. 

e. Dry Opacity. 
1) For white: a minimum contrast ratio of 0.955 
2) For yellow: a minimum contrast ratio of 0.930.  
3) Test according to the requirements of Federal Test 141a 

Method 4121. Use a test stripe with a wet film thickness of 7 
mil as measured by an Interchemical Wet Film Thickness 
Gage. 

f. Flexibility. 

No cracking or flaking shows when tested according to Federal 
Specification TT-P-1952b. 

g. Pigment Particle Size. 

Grind of no less than 3 on a Hegman Grind Gage when measured 
according to ASTM D 1210. 
 

3. Field Service Requirements. 
a. Paint Pigment. 

1) Use well ground pigment properly dispersed in the vehicle.  
2) Ensure the pigment does not cake or thicken in the container, 

and does not become granular or curdled.  
3) If pigment settles in the paint, the result is to be a thoroughly 

wetted, soft mass permitting the complete and easy vertical 
penetration of a paddle. Settled pigment is to be easily 
redispersed with minimum resistance to the sideways manual 
motion of the paddle across the bottom of the container, to 
form a smooth uniform product of the proper consistency.  

4) Do not use paint that cannot be easily redispersed as a result 
of excessive pigment settlement as described above, or any 
other cause. 

b. Specified Properties. 
1) Ensure the paint retains all specified properties under normal 

above freezing, outside storage conditions for 12 months after 
acceptance and delivery.  

2) The vendor is responsible for all costs and transportation 
charges incurred in replacing paint that is unfit for use.  

3) Ensure replacement paint properties remain satisfactory for 12 
months from date of acceptance and delivery. 

 
4. Packaging and Marking. 

a. Ensure each container is plainly marked with the gross, tare, net 
weight, the lot number, producer's name, the date of manufacture, 
and the type of paint. 

b. Provide MSDS. 
c. Ensure each container is filled with the volume in liters corrected to 

77°F as specified in the contract documents. 
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C. Inspection and Acceptance. 

Comply with Materials I.M. 483.03 for inspection and acceptance of paint. 
 
4183.04 DURABLE PAINT PAVEMENT MARKINGS. 

Meet the requirements of Materials I.M. 483.04. 
 
4183.05 TESTING AND ACCEPTANCE. 

 
A. Ensure the latest methods prescribed by ASTM, Federal Test Method 

Standard No. 141, or other recognized standard methods are used to test 
the ingredients and paints.  

 
B. Infrared spectroscopy, gas chromatography, and x-ray spectroscopy may be 

used to confirm vehicle composition.  
 
C. The material will be accepted if, upon analysis, the composition of 

ingredients of paint is found to be within ± 1% of the specified percentages.  
 
4183.06 PAVEMENT MARKING TAPE.  

 
A. Wet, Retroflective Removable Tape Markings. 

Comply with Materials I.M. 483.06 and meet the following requirements:  
 
1. Ensure film is free of lead, chrome, and other heavy metals as defined 

by the EPA. 
 
2. Precoat markings with pressure sensitive adhesive capable of adhering 

to the pavement at temperatures as low as 50°F in accordance with the 
manufacturer's recommendations. 

 
3. Retroreflectance. 

a. Ensure white and yellow markings have initial expected 
retroreflectance values as shown in Table 4183.06-1 under dry, 
wet, and rainy conditions.   

b. Measure wet retroreflectance values under a “condition of wetness” 
according to ASTM E 2177. Test may be performed with marking 
installed on road. Perform laboratory measurements using a 3 to 5 
degree lateral slope. Use wetting agent to improve wetting of 
pavement marking with water. Use of a 0.1% (by volume) liquid 
soap solution is recommended. Report measurements as an 
average for each roll tested, in a minimum of three locations. 

c. Measure wet retroreflectance values under a “condition of 
continuous wetting” (simulated rain) according to ASTM E 2176, in 
a controlled laboratory environment while the marking is positioned 
with a 3 to 5 degree lateral slope. Use wetting agent to improve 
wetting of pavement marking with water. Use of a 0.1% (by volume) 
liquid soap solution is recommended. Report measurements as an 
average for each roll tested, in a minimum of three locations.   
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Table 4183.06-1: Expected Initial RL under dry, wet, and rainy conditions 
WHITE Dry, Wet, & Rainy 

Entrance Angle 88.76 degrees 
Observation Angle 1.05 degrees 
Retroreflected Luminance  RL [(mcd  ft-2)  fc-1] 150 

YELLOW Dry, Wet, & Rainy 

Entrance Angle 88.76 degrees 
Observation Angle 1.05 degrees 
Retroreflected Luminance  RL [(mcd  ft-2)  fc-1] 100 

 
4.    Removability. 

 Pavement markings shall be removable from the pavement intact or in 
large pieces, at temperatures above freezing without the use of heat, 
solvents, grinding, or blasting; and with no permanent scarring of the 
roadway surface. 

 
5.    Patchability. 

 Pavement marking material shall be capable of being patched in 
accordance with manufacturer’s instructions. 

 
B. Regular Marking Tape. 

Comply with Materials I.M. 483.06 and meet the following requirements:  
 
1. Thickness. 

Average thickness of the film, including glass spheres, no less than 15 
mils or more than 50 mils.  
 

2. Retroreflectance. 

For white or yellow tapes, meet the following initial minimum 
retroreflectance values at 1.05 degree observation angle and 88.76 
degree entrance angle, measured by a LTL 2000 retroreflectometer:  
 

 White Yellow 
Specific luminance, mcd/sq.ft./ft.-cdl. 550 325 

 
C. Preformed Polymer Marking Material. 

Comply with Materials I.M. 483.06 and meet the following requirements:  
 
1. Color. 

White or yellow, complying with standard highway markings.  
 

2. Thickness. 

Marking film thickness from 60 mils to 90 mils, as measured to include 
adhesive and glass beads.  
 

3. Retroreflectance. 

For white or yellow tapes, meet the following initial minimum 
retroreflectance values at 1.05 degree observation angle and 88.76 
degree entrance angle, measured by a LTL 2000 retroreflectometer.  
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 White Yellow 
Specific luminance, mcd/sq.ft./ft.-cdl. 325 150 

 
D. Removable, Preformed, Nonreflective Tape. 

Comply with Materials I.M. 483.06 and meet the following requirements:  
 
1. Color. 

Dark grey or black in order to blend with the pavement surface color.  
 
2. Thickness. 

Average film thickness no less than 30 mils.  
 

3. Reflectance. 

No nighttime reflective characteristics.  
 

E. Profiled Pavement Marking Tape. 

Comply with Materials I.M. 483.06 and meet the following requirements:  
 
1. Color. 

White or yellow, complying with standard highway markings.  
 

2. Thickness. 

Profiled surface. Thickness of the tape including glass beads no less 
than 30 mils or greater than 100 mils. Height of the profiles (measured 
from lowest point to highest point) no less than 35 mils.  
 

3. Retroreflectance. 

For white and yellow films, meet the following initial minimum 
retroreflectance values at 1.05 degree observation angle and 88.76 
degree entrance angle, measured by a LTL 2000 retroreflectometer.  
 

 White Yellow 
Specific luminance, mcd/sq.ft./ft.-cdl. 700 350 

 
F. Intersection Marking Tape. 

Intersection marking tape is intended for cross walks, gore lines, and 
symbols at intersections where marking tape is subjected to high shear from 
turning traffic. Comply with Materials I.M. 483.06 and meet the following 
requirements:  
 
1. Color. 

White or yellow, complying with standard highway markings.  
 

2. Initial Skid Resistance. 

Initial skid resistance a minimum of 55 British Pendulum Number (BPN) 
when tested according to ASTM E 303.  
 

3. Retroreflectance. 

For white or yellow tapes, meet the following initial minimum 
retroreflectance at 1.05 degree observation angle and 88.76 degree 
entrance angle, measured by a LTL 2000 retroreflectometer.  
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 White Yellow 
Specific luminance, mcd/sq.ft./ft.-cdl. 150 100 

 
 

Section 4184.  Reflectorizing Spheres for Traffic Paint 

 
4184.01 DESCRIPTION. 

 
A. This specification covers two types of glass spheres, dual coated and 

uncoated, for the production of reflectorized pavement markings. 
 Waterborne and VOC compliant solvent borne traffic paint: use dual 

coated beads (silicone and silane). 
 Epoxy pavement markings: use silicone only coated beads (no silane). 
 

B. The glass beads shall not exhibit a characteristic of toxicity, relative to heavy 
metals. Glass beads shall not contain more than 200 ppm total of lead, 
antimony, or arsenic. Manufacturer shall provide a certificate of analysis 
stating total lead, antimony, and arsenic content for each batch of glass 
beads supplied. Use transparent, clear, colorless glass spheres that are: 
 Free from milkiness, dark particles, and excessive air inclusions.  
 Essentially clear from surface scarring or scratching.  
 Free of hard lumps and clusters 
 Readily dispensed under any conditions suitable for paint striping.  

 
4184.02 SPECIFIC REQUIREMENTS.  

 
A. Gradation. 

Meet the gradation requirements of Table 4184.02-1.  
 
 

 
B. Roundness. 

Minimum of 80% true spheres.  
 

C. Refractive Index. 

Minimum refractive index of 1.50.  
D. Properties of Dual Coated Spheres. 

 
1. Coated with a dual coating that has both a moisture resistant silicone 

coating and an adhesion promoting silane coating. 
 
2. Passes the moisture resistance test and the adherence coating test.  

Table 4184.02-1: Gradation Requirements 
(Glass Spheres) 

Sieve Size Percent Passing 

16 100 

20 90-100 

30 50-75 

40 15-45 

50 0-15 
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E. Properties of Silicone Coated Spheres. 

 
1. Coated only with a silicone coating (no silane). 
 
2. Passes the moisture resistance test and test negative for the adherence 

coating test.  
 
4184.03 METHODS OF TEST. 

Test the specific requirements according to Iowa DOT Materials Laboratory Test 
Method No. 814. 
 
 

Section 4185.  Highway Lighting Materials 

 
4185.01 DESCRIPTION. 

 
A. Furnish materials for highway lighting of the size and type specified.  
 
B. When more than one unit of any item is required for installation, furnish units 

that are all the same make and design. Furnish apparatus and materials that 
meet the following: 
 Are new products of manufacturers regularly engaged in production of 

items of this type,  
 Are the manufacturer's latest approved design,  
 Carry the UL seal of approval, if listed, and  
 Are recommended by the manufacturer for the intended use.  

 
4185.02 POLES AND SUPPORTS. 

 
A. General. 

 
1. Furnish steel, aluminum, or wood poles of the size and type specified.  
 
2. Each lighting pole is to include provisions for supporting the luminaire or 

luminaires. If furnishing metal poles, furnish poles consisting of: 
 A tapered round shaft, complete with a base, and removable pole 

top, 
 Nameplate or other identification displaying the manufacturer's 

name, type, height, and shop order number, and  
 Appurtenant supporting devices.  
 

3. Dimensions and other details will be shown in the contract documents. 
Furnish poles and mastarms meeting the mounting height and mastarm 
length shown in the contract documents. Ensure the structural design of 
the light pole is based on the AASHTO Standard Specifications for 
Structural Supports for Highway Signs, Luminaires, and Traffic Signals.  

 
4. The assembled lighting unit, consisting of the pole and all attachments 

including mastarms, luminaires, and breakaway base or slip base, as 
specified, complete and in place in the footing anchor bolts, is required 
to withstand windloading equal to a wind of 80 mph without fracture or 
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apparent deformation of components. Furnish poles in one section. 
Ensure each standard is designed for a luminaire dead load of 75 
pounds and a projected area of 1.5 square feet, except that in the case 
of twin mastarms, these values are applied to each mastarm.  

 
5. Furnish castings incidental to poles that are smooth and clean, with all 

details well defined and true to pattern.  
 
6. Furnish pole bases that telescope the pole shaft and are attached to the 

pole shaft by two welds (top and bottom) subject to approval of the 
Engineer. Ensure bases other than slip base poles have four anchor 
bolt holes located 90 degrees apart in the bolt circle. If slip bases are 
furnished, ensure they have three anchor bolt holes located 120 
degrees apart in the bolt circle, oriented as shown in the contract 
documents. For poles with mastarms, ensure the centers of two 
adjacent anchor bolt holes are on a line parallel with the neutral plane of 
the pole shaft with respect to one mastarm, designated as the standard 
mastarm.  

 
7. Obtain a template from the manufacturer for placement of anchor bolts.  
 
8. With the pole, furnish metal ornamental covers for the upper ends of the 

anchor or attachment bolts for breakaway base poles.  
 
9. Provide a wiring handhole, no less than 4 inches by 6 inches, with a 

weatherproof metal cover, for all metal poles not mounted on 
transformer bases, or as shown in the contract documents. Center the 
handhole on a point no less than 14 inches or no more than 18 inches 
above the bottom surface of the pole base mounting flange, and 90 
degrees clockwise from the center line of the standard mastarm, as 
viewed from above. Ensure the pole shaft has a J-hook at the top for 
supporting cables.  

 
10. Ensure each pole has an approved grounding lug. When a handhole is 

furnished, ensure the grounding lug is readily accessible through the 
handhole. Ensure grounding lugs for breakaway base poles are 
accessible from the bottom of the pole shaft.  

 
B. Anchor Bolt and Slip-Base Plate Fasteners for Lighting Poles. 

 
1. Furnish all bolts, nuts, and washers for pole attachment and anchoring 

according to the details in the contract documents. Ensure assembled 
fasteners are capable of withstanding the forces corresponding to a 
moment that will cause failure of the pole, transformer base, or other 
applicable mounting device.  

 
2. Furnish anchor bolts that: 

 Meet the requirements of ASTM F 1554, Grade 105, 
 Are full-length galvanized according to ASTM F 2329, and 
 Are Unified Coarse Thread Series with Class 2A tolerance. 
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3. Color code the end of each anchor bolt intended to project from the 
concrete in red to identify the grade. 

 
4. If slip bases are furnished, furnish 1 inch by 4 1/2 inch bolts that:  

 Are high-strength bolts meeting the requirements of ASTM A 325, 
and  

 Are fully mechanically galvanized to ASTM B 695, Class 55, Type I. 
 

5. Furnish washers that: 
 Meet the requirements of ASTM F 436, and 
 Are galvanized. 
 

6. Furnish nuts that: 
 Meet the requirements of ASTM A 563,  
 Are grade DH, 
 Are heavy hex, and  
 Are galvanized according to the requirements of ASTM F 2329, or 

ASTM B 695, Class 55, Type I.  
 

7. Nuts may be over-tapped according to the allowance requirements of 
ASTM A 563. Nuts may be tapped oversize only enough to provide a 
finger free fit.  

 
C. Mastarms and Accessories. 

 
1. When indicated in the contract documents, furnish single or twin 

mastarms as luminaire supports. The contract documents will show the 
horizontal span of the mastarm and the included angle between the 
center lines of twin mastarms. Such angles are defined as rotating from 
the standard mastarm, as viewed from above.  

 
2. Furnish mastarms meeting the following requirements: 

a. Aluminum tube or galvanized steel to match the pole, with smooth 
openings into the pole shaft to provide an electrical raceway.  

b. Capable of accommodating a 2 inch slipfitter type luminaire. 
c. Type A mastarms: no braces or truss members.  
d. Type B mastarms: a single underbrace attached to the mastarm at 

no less than two locations.  
 

3. Furnish mastarm bolts, nuts, and washers that are stainless steel and 
meet the requirements of Article 4187.01.  

 
D. Breakaway (Transformer) Base. 

Furnish bases meeting the following requirements: 
 
1. Two piece weldments with internally welded inside corners/material 356 

T6 complying with ASTM B 108-87 aluminum alloy permanent mold 
castings. 
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2. Designed according to AASHTO Standards and Specifications for 
Structural Supports for Highway Signs, Luminaires, and Traffic Signals.   

 
3. Meet or exceed NCHRP Report 350, or AASHTO MASH criteria for any 

assembly system evaluated after January 1, 2011. 
 
4. Capable of supporting the pole mounting height and mastarm length 

shown in the contract documents. 
 
5. Equipped with a manufacturer furnished, other than aluminum (in other 

words, having no scrap value), access door with door opening area of 
no less than 100 square inches, unless shown otherwise.  

 
E. Steel Poles and Mastarms. 

 
1. Furnish poles meeting the following requirements: 

a. Shafts manufactured with a taper of approximately 0.14 inch per 
foot of length.  

b. Steel that is no less than 11 gage, with a minimum yield strength of 
48,000 psi, after fabrication. 

c. Steel galvanized according to ASTM A 123. Steel 1/8 inch thick or 
less shall be galvanized to comply with requirements for 1/8 inch 
thick steel as described in ASTM A 123. 

 
2. Furnish Type A and B mastarms meeting the following: 

a. Fabricated from standard weight, welded steel, 2 inch pipe meeting 
the requirements of ASTM A 53, Grade B, and galvanized 
according to ASTM A 123. 

b. Underbrace for a Type B mastarm complying with requirements of 
the mastarm and connected to the mastarm by welded steel braces 
to form a truss type assembly. 

c. Mastarm to shaft brackets that provide a water tight connection.  
 
F. Aluminum Poles and Mastarms. 

 
1. Furnish poles meeting the following requirements: 

a. Fabricated from ASTM B 221 6063-T6 or 6061-T6 aluminum alloy 
tube or ASTM B 209 5086-H34 aluminum sheet. 

b. Minimum nominal wall thickness of 3/16 inch unless indicated 
otherwise in the contract documents.  

c. Shafts tapered approximately 0.14 inch per foot of length.  
d. Castings of ASTM A 356-T6 aluminum alloy meeting the 

requirements of Article 4187.01.  
e. Approved dampening device included. 
f. Blocked and paper-wrapped prior to shipment. 
 

2. Furnish Type A and B mastarms meeting the following: 
a. Fabricated from alloy complying with requirements for the pole 

shaft.  
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b. Types A and B mastarms fabricated from tubing or pipe with a 
minimum outside diameter of 2.375 inches, and swaged, when 
required, to accommodate a 2 inch slipfitter type luminaire. 

c. Welded braces used to connect the underbrace for a Type B 
mastarm to the mastarm in order to form a truss type assembly.  

 
G. Wood Poles. 

 
1. Furnish poles meeting the following requirements: 

a. ANSI (ATIS) 05.1, Group D. 
b. Pressure treated with pentachlorophenol according to AASHTO M 

133.  
 

2. The size and class of wood poles will be specified in the contract 
documents. 

 
4185.03 LUMINAIRES.  

 
A. Roadway Luminaire. 

 
1. Furnish roadway luminaire assemblies consisting of the following: 

a. A weatherproof, die cast aluminum or aluminum alloy housing and 
slipfitter with internally mounted ballast. 

b. A hinged, detachable, glass refractor manufactured from high-
transmission-factor, highly shockproof, prismatic glass. 

c. A snap-in aluminum reflector. 
d. A high grade porcelain enclosed socket and terminal block with 

pressure type terminals for connecting leads entering from the 
mounting bracket or mastarm.  

 
2. Fit a heat resistant gasket between the reflector and a shoulder in the 

socket support plate to seal the optical system at this point.  
 
3. Furnish a slipfitter that consists of bracket clamps and provides for 

vertical adjustment and horizontal leveling of the luminaire. Arrange the 
slipfitter to accommodate a 2 inch standard pipe bracket.  

 
4. Furnish a weatherproof, hinged, access door for quick access to the 

terminal block and mounting arrangement. Ensure exposed metal parts 
are made from nonferrous metal or stainless steel.  

 
5. With the high pressure sodium lamp, furnish a regulated high-power-

factor type ballast with starting current lower than operating current. 
Ensure it will maintain lamp wattage within 10% variation with a line 
voltage regulation of ± 10%, with no less than 90% power factor. Ballast 
for use with other light sources will be specified in the contract 
documents.  

 
6. The contract documents will specify the luminaire according to the type 

of lamp to be used and its size in watts. Unless specified otherwise, 



4185.03 Highway Lighting Materials  

 
Page 1182 
 

furnish only the light sources for roadway luminaires listed in Table 
4185.03:  

 
Table 4185.03-1: High Pressure Sodium Lamp 

Wattage ANSI C78.42-2009 Designation Bulb 

400 Watt S51/O-EJ E18 
250 Watt S50/O-EJ E18 
200 Watt S66/O-EJ E18 
150 Watt S55/O-NV E23.5 
100 Watt S54/O-NV E23.5 
70 Watt S62/O-NV E23.5 

Furnish high pressure sodium lamps for appropriate burning 
positions, as required by the luminaire. 

 
B. Underdeck Lighting and Low Mounting Height Luminaires. 

 
1. Furnish complete low mounting height luminaires consisting of the 

following: 
a. An optical train which includes a single piece, prismatic refractor 

mounted in an aluminum door assembly. 
b. An asymmetric, specular processed aluminum reflector. 
c. An anodized aluminum visor. 
d. An attached or integral ballast housing. 
e. A cast aluminum luminaire housing.  
f. When specified, an adaptor mount and shield for sign lighting.  

 
2. Furnish a door assembly equipped with noncorrosive metal pressure 

latches, hinges, and safety chain.  
 
3. Furnish a luminaire housing complete with: 

 Captive neoprene and felt double gasketing,  
 A rear access hole in a gasketed aluminum cover plate, and  
 Tapped conduit entries as shown in the contract documents.  

 
4. Furnish a refractor that meets the following: 

a. Fabricated from molded, high-transmission-factor, thermal shock 
resisting, crystal glass.  

b. Is of adequate size to properly house the specified lamp and to 
produce the required light distribution. 

c. Inner and outer surface are covered with an array of reflecting and 
refracting prisms and diffusing flutes which are designed to provide 
an asymmetric light distribution.  

 
5. With a high pressure sodium lamp, furnish a regulated high-power-

factor type ballast with starting current lower than operating current. 
Ensure it will maintain lamp wattage within 10% variation with a line 
voltage regulation of ± 10%, with no less than a 90% power factor. The 
contract documents will specify the ballast for use with other light 
sources. 
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6. Ensure maximum luminous intensity output occurs at 60 degrees from 
the vertical. Ensure the unit provides a 180 degree horizontal spread in 
the maximum luminous intensity plane.  

 
7. Ensure entire luminaire is designed to be attached to a wall outlet box 

mounted to a stud, a metal channel framing, or a sign lighting adaptor 
and shield. Unless specified otherwise in the contract documents, 
furnish the light source for the luminaire listed in Table 4185.03-2:  

 
Table 4185.03-2: High Pressure Sodium Lamp  

(Underdeck Lighting and Low Mounting Height Luminaires) 

Wattage ANSI C78.42-2009 Designation Bulb 

250 Watt S50/O-EJ E18 
150 Watt S55/O-NV E23.5 
100 Watt S54/O-NV E23.5 
70 Watt S62/O-NV E23.5 

Furnish high pressure sodium lamps for appropriate burning 
positions, as required by the luminaire. 

 
4185.04 GROUND RODS. 

 
A. Furnish approved, copper clad, steel rods of the diameter and length 

designated in the contract documents.  
 
B. Unless designated otherwise, furnish rods of a minimum nominal 5/8 inch 

diameter, and a minimum length of 12 feet for control cabinets and 8 feet for 
installations at lighting units.  

 
C. Include pressure type clamps and bonding jumpers as required. Unless 

shown otherwise in the contract documents, furnish bare solid conductor 
copper wire, No. 6 AWG or larger, bonding jumpers.  

 
4185.05 CONTACTORS. 

 
A. Lighting contactors may be housed within control cabinets as shown in the 

contract documents.  
 
B. Meet the following requirements for contacts: 
 

1. Two pole, single throw, magnetically held, normally open relays rated at 
480 volts AC or greater.  

 
2. Double break, self cleaning type with interrupting ratings as shown in 

the contract documents.  
 
3. Material designed for lighting ballast loads and requiring no 

maintenance, such as filing, burnishing, or dressing at any time the 
contactor is in service.  

 
4. A permanent instruction contained within the cabinet housing stating, 

"Contacts shall not be filed, burnished, or dressed". 
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5. Movable contact holders of one piece, molded construction. Opening 
action obtained by free fall from gravitational forces or by use of 
noncorrosive springs. The Contractor may use pivots of the hardened, 
knife edge type. 

 
C. Meet the following requirements for operating coils: 

 
1. A 60 hertz frequency supply.  
 
2. Removable from the front of the contactor assembly without disturbing 

other components or wiring.  
 
3. Each designed to prevent any expansion, bubbling, or melting that 

would render the remainder of the unit inoperative in event of a coil 
burnout.  

 
4185.06 PHOTO-ELECTRIC CONTROL. 

Furnish controls meeting the following requirements: 
 

A. Weatherproof. 
 
B. Fits the standard three prong EEI/NEMA twist-lock socket.  
 
C. Operates with a 60 hertz frequency control circuit. 
 
D. Designed so that any failure under normal conditions will cause the lighting 

circuits to be energized.  
 
E. All ratings in compliance with the control requirements of the contactor.  
 
F. Time delay type set to turn on at 2.0 footcandles and off at 6.0 footcandles.  

 
4185.07 CONTROL CABINETS. 

 
A. Furnish cabinets meeting the following requirements: 
 

1. Type 304 stainless steel minimum 14 gage, or 0.125 inch aluminum, 
weatherproof NEMA Type 3R enclosures. 

 
2. Full-sized door gasket.  
 
3. Drip shield. 
 
4. Top-mounted three prong photo-electric control socket. 
 
5. Insect-proof breather. 
 
6. Labyrinth type breather drain. 
 
7. An internal back panel for component mounting.  
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8. Door with a single external padlock handle to operate a door latch. 
Latch mechanism to include no less than two approved roller latches.  

 
9. Cabinet size adequate to provide access to all components for 

maintenance and replacement without disturbing other components or 
wiring.  

 
10. Unless detailed otherwise in the contract documents, space provided for 

no less than one line (main) circuit breaker and four branch circuit 
breakers, one contactor, two surge protection devices, and a test 
switch.  

 
11. Each pole-mounted cabinet equipped with pole mounting brackets, 

conduit, and hubs. 
 
12. Each pad-mounted cabinet equipped with a removable bottom plate and 

an internal flange with hold-down clamps for attachment to a concrete 
base. 

 
B. The contract documents will show the location, type, and other details of 

control cabinets.  
 
C. Include the following appurtenances: 
 

1. A line circuit breaker that may also serve as main disconnect means. 
 
2. A photo-electric control. 
 
3. Two surge protection devices. 
 
4. A maintained contact, three position switch (with all functions labeled as 

shown in the contract documents) to provide a means of overriding 
automatic operation of the lighting system for testing purposes. 

 
D. The contract documents will show the quantity and ratings of circuit breakers 

and other details of individual installations.  
 
E. Apply all requirements for a pad mounted control cabinet with contactor. 

Provide cabinets with continuously welded seams and minimum interior 
dimensions of 2 feet 6 inches high by 3 feet wide by 2 feet deep. 

 
4185.08 HANDHOLES AND JUNCTION BOXES.  

Provide four galvanized steel cable hooks with a minimum diameter of 3/8 inch and a 
minimum length of 5 inches. 
 

A. Precast Concrete Handholes. 

The contract documents will show locations and other details. Meet the 
following requirements: 
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1. Pipe. 
 Comply with ASTM C 76.  Minimum 2000D (Class III), Wall B. Four 8 

inch knockouts (conduit entrance points) equally spaced around the 
handhole. 

 
2. Casting. 
 Gray cast iron and certified according to requirements of AASHTO M 

306 for a 16,000 pound proof load (HS-20). 
 
3. Cover. 
 Include “ELECTRIC” as a message on the cover unless specified 

otherwise in the contract documents. 
 

B. Precast Concrete Composite Handholes and Junction Boxes. 

The contract documents will show locations and other details. Meet the 
following requirements. 
 
1. Handhole (or junction box) and cover fabricated using mortar consisting 

of sand, gravel, and polyester resin reinforced by a woven glass fiber 
mat or of resin mortar and fiberglass. Include “ROADWAY LIGHTING” 
as a message on the cover unless specified otherwise in the contract 
documents. 

 
2. Fabricated to withstand a load of 20,000 pounds. 
 
3. Provide two 3/8-16 UNC stainless steel hex head bolts with washers. 
 

C. Cast Iron Junction Boxes. 

The contract documents will show locations and other details. Meet the 
following requirements: 
 
1. Cast iron boxes and covers galvanized according to ASTM A 153. 
 
2. Boxes classified by the manufacturer as meeting the requirements for 

NEMA 4, Watertight. 
 
3. UL approved boxes. 
 
4. Apply applicable provisions of Article 314 of the current NEC.  
 
5. Raised buttons (blind drilled, tapped, and fitted with screws as specified) 

of the specified size and location cast into the surface of the box floor 
and cover for grounding purposes. 

 
6. Neoprene gaskets used. 
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4185.09 CONDUIT AND FITTINGS. 

 
A. General. 

 
1. The type, size, and location of all conduit will be indicated in the contract 

documents. Do not substitute types of conduit material.  
 
2. Furnish weatherproof fittings of identical or compatible material to the 

conduit. Use standard factory elbows, couplings, and other fittings when 
possible.  

 
3. Limit the inside radius of all field bends to no less than 6 times the 

internal diameter of the conduit. Bend so as not to kink, flatten, or 
otherwise significantly reduce the effective cross sectional area of the 
conduit.  

 
B. Rigid Steel Conduit. 

Furnish conduit meeting the following requirements: 
 
1. Compliance with NEMA C80.1.  
 
2. Identified with the manufacturer's name and trade mark and the words 

"rigid steel conduit" or "rigid metal conduit."  
 
3. Weatherproof expansion fittings with galvanized, malleable iron, fixed 

and expansion heads jointed by rigid steel conduit sleeves. As an 
option, the fixed head may be integral with the sleeve, forming a one 
piece body of galvanized malleable iron.  

 
C. Rigid Aluminum Conduit. 

Furnish conduit meeting the requirements of NEMA C80.5.  
 

D. Plastic Conduit and Fittings. 

Furnish conduit and fittings meeting the following requirements: 
 
1. PVC Schedule 40 and 80 plastic conduit and fittings meeting the 

requirements of NEMA TC-2, TC-3, and UL 651 for Schedule 40 heavy 
wall type.  

 
2. Solvent welded, socket type fittings, except where indicated otherwise in 

the contract documents.  
 
3. Threaded adaptors for jointing plastic conduit to rigid metal ducts.  
 
4. Compliance with applicable requirements of NEMA TC-3 and UL 514B 

and the manufacturer's recommendation for all materials and methods 
for attaching and making fittings. Obtain the Engineer’s approval.  

 
4185.10 CONNECTOR ASSEMBLIES. 

Furnish connectors with complete instructions, assembly devices, a disposable 
mounting pin (when required), and silicone lubricant for all mating surfaces. Ensure 



4185.10 Highway Lighting Materials  

 
Page 1188 
 

connector assemblies are: 1) waterproof; 2) designed for both direct burial in the 
earth and exposure to sunlight; and 3) are capable of repeated disconnections 
without damage to the watertight seals and terminals or reduction of conductivity 
below specifications. Furnish connectors recommended for the required cable sizes.  
Meet the following requirements for the type specified:  
 

A. Type Y-1 Connector. 

 
1. Furnish fused Y-1, quick disconnecting type tap connectors consisting 

of:  
a. Two spring loaded, fully annealed copper contacts of 90% minimum 

conductivity suitable for gripping a 13/32 inch by 1 1/2 inch midget 
fuse, two terminal lugs, a bolt, and a locknut.  
 One contact adapted to be crimped to the cable and retained 

securely within a rubber load side tap housing.  
 The second contact preassembled and retained in a rubber Y-

insert-body with provision for connecting the terminal lugs 
securely in place.  

b. A permanently marked, load side tap housing, a Y-insert-body, and 
a Y-housing, each made of water resistant synthetic rubber. Ensure 
the load side housing: 
 Provides a section to form a watertight seal around the cable,  
 Has an interior arrangement to suitably receive and retain one 

fuse contact,  
 Is constructed to retain the fuse when disconnected, and 
 Has a section to provide a watertight seal between itself and 

the Y-insert-body at the point of disconnection.  
 

2. Ensure the Y-insert-body retains the second fuse contact and provides 
a watertight seal for the load side housing at the point of disassembly. 
Ensure the Y-housing provides sections to form a watertight seal around 
two cables and for Y-insert-body. When both through legs of the 
connection are not to be used, furnish an insulated plug with the same 
diameter as the cable to maintain an equivalent watertight seal.  

 
B. Type Y-2 Connector. 

 
1. Furnish unfused Y-2, quick disconnecting type tap connectors 

consisting of:  
a. A copper pin to be crimped to the cable and a spring loaded copper 

receptacle, both of 90% minimum conductivity, two terminal lugs, a 
bolt, and a locknut. The receptacle and the crimping portion of the 
pin are to be fully annealed. The pin is to be adapted to be retained 
securely within a rubber load side tap housing. The receptacle is to 
be preassembled and retained on a rubber Y-insert-body with 
provision for bolting the terminal lugs securely in place.  

b. A permanently marked load side tap housing, a Y-insert-body, a Y-
housing, each made of water resistant synthetic rubber. Ensure the 
load side housing: 
 Provides a section to form a watertight seal around the cable,  
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 Has an interior arrangement to suitably receive and retain the 
pin, and  

 Has a section to provide a watertight seal between itself and 
the Y-insert-body at the point of disconnection. 

 
2. Ensure the Y-insert-body retains the receptacle and provides a 

watertight seal for the load side housing at the point of disconnection 
and a watertight seal for the Y-housing at the point of disassembly. 
Ensure the Y-housing provides sections to form a watertight seal around 
two cables and for the Y-insert-body. When both through-legs of the 
connection are not to be used, provide an insulated plug with the same 
diameter as the cable to maintain an equivalent watertight seal.  

 
C. Type Y-3 Connector. 

Furnish semi-permanent Y-3 tap connectors consisting of:  
 
1. Three terminal lugs (each provided with a mounting hole by which all 

lugs are bolted securely together), a bolt, and a locknut.  
 
2. A tap housing and a Y-housing, each made of water resistant synthetic 

rubber. Ensure the tap housing: 1) provides a section to form a 
watertight seal around the cable; and 2) includes a section to provide a 
watertight seal between itself and the Y-housing at the point of 
disassembly. Ensure the Y-housing provides sections to form a 
watertight seal around two cables and for the tap housing. When all legs 
of the connection are not to be used, provide an insulated plug with the 
same diameter as the cable to maintain an equivalent watertight seal.  

 
D. Type L-1 Connector. 

Furnish fused L-1, quick disconnecting in-line connectors consisting of:  
 
1. Two spring loaded, fully annealed copper contacts of 90% minimum 

conductivity suitable for gripping a 13/32 inch by 1 1/2 inch midget fuse. 
Both contacts are to be adapted to be crimped to the cable and retained 
securely within rubber housings.  

 
2. A permanently marked, load side and line side housing, each made of 

water resistant, synthetic rubber. Ensure each housing: 
 Provides a section to form a watertight seal around the cable,  
 Has an interior arrangement to suitably receive and retain the fuse 

contact, and  
 Has a section to provide a watertight seal between the two 

housings at the point of disconnection.  
 

E. Type L-2 Connector. 

Furnish L-2, unfused, quick disconnecting in-line connectors consisting of:  
 
1. A copper pin and a spring loaded copper receptacle, both fully annealed 

and of 90% minimum conductivity, to be crimped to the cable. Both the 
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pin and receptacle are to be adapted to be retained securely in rubber 
housings. 

 
2. A permanently marked, load side and line side housing, each made of 

water resistant, synthetic rubber. Ensure each housing: 
 Provides a section to form a watertight seal around the cable,  
 Has an interior arrangement to suitably receive and retain the pin or 

receptacle, and  
 Has a section to provide a watertight seal between the two 

housings at the point of disconnection. 
 
4185.11 WIRE AND CABLE. 

Wire and cable construction types, conductor sizes, and working voltage ratings will 
be specified in the contract documents.  

 
A. Single Conductor Wire and Cable. 

Furnish wire and cable meeting the following requirements: 
 
1. Insulation. 

 Rated for 600 volts.  
 Thermosetting, cross linked polyethylene meeting the requirements 

of ICEA S-95-658 (ANSI/NEMA WC 70).  
 Thickness meeting the requirements of Table No. 3-3.  
 UL listed for use at conductor temperatures of 167°F or higher in 

wet or dry locations.  
 Bears required UL labeling repeated throughout their length.  
 UL Listed Type USE-2 per UL Standard 854 and Type RHH or 

RHW-2 per UL Standard 44.  
 
2. Conductors. 

 Annealed copper meeting the requirements of ASTM B 3. 
 Sizes smaller than No. 8 AWG, may be solid or stranded. 
 Sizes No. 8 AWG and larger are to be stranded and are to meet the 

requirements of ASTM B 8, Class B. 
 

B. Aerial Power Cable. 

Furnish cable consisting of an assembly of individually insulated conductors 
with a messenger cable. The insulated conductors may be either laid about 
the messenger or secured to the messenger with a flat binding strip. Meet 
the following requirements: 
 
1. Conductors. 

Stranded aluminum or steel reinforced aluminum (ACSR). 
 
2. Messenger. 

Steel or ACSR. If using steel, use steel protected with copper, 
aluminum, or zinc coating. 
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3. Binding strip. 
Copper, bronze, or steel. If using steel, use steel protected with copper, 
aluminum, or zinc coating. 

 
4. Insulation. 

Meet the requirements of Article 4185.12, A.  
 

C. Thermoplastic Wire and Cable. 

Use only where specified in the contract documents. Use conductors that 
meet the requirements of UL Standard No. 83 and are UL listed for Type 
THW or Type THHN (THWN).  
 

D. Control Cable. 
 

1. Use only where specified in the contract documents. Furnish cable 
consisting of either: 
 An assembly of conductors individually covered with polyethylene 

insulation, or  
 Polyethylene insulation with polyvinyl chloride jacket together with 

suitable fillers covered overall with polyester tape and a polyvinyl 
chloride jacket.  

 
2. Ensure the cable complies with requirements for Class B Control Cable 

as described in ANSI/ICEA (NEMA WC 57).  
 

E. Flexible Cord. 

Use cord that is UL listed for Type SO and complies with applicable 
requirements of UL Standard No. 62.  
 

F. Bare Copper Ground Wire. 

 
1. Use soft drawn wire meeting the requirements of ASTM B 3, or medium 

hard drawn wire meeting requirements of ASTM B 2.  
 
2. For direct burial installation, use solid wire for sizes smaller than No. 4 

AWG and stranded wire for sizes of No. 4 AWG and larger. For 
installation in raceways or ducts, use solid wire for sizes smaller than 
No. 8 AWG and stranded wire for sizes of No. 8 AWG and larger. 
Ensure stranding meets the requirements of ASTM B 8, Class B. 

  
4185.12 SURGE PROTECTION DEVICE. 

Furnish surge protection devices (SPDs) meeting the following requirements: 
 

A. Metal oxide varistor (MOV) type SPD, suitable for 120/240 volt single-phase 
line voltage, with an ANSI/UL1449 3rd edition Type 1 with 20kA I-Nominal 
and voltage protection rating (VPR) of 700 volts (line-neutral).  

 
B. Single-pulse (8/20 microsecond) maximum surge current rating of 50,000 

amperes per mode.  
 
C. NEMA 1 rating that is suitable for mounting inside a lighting control cabinet. 



4186.02 Signing Materials  

 
Page 1192 
 

D. Each MOV fused and a LED installed to indicate power and suppression 
status.  

 
4185.13 TEST SWITCH. 

Furnish switches meeting the following requirements: 
 

A. Heavy duty maintained contact, three position switch.  
 
B. 600V, 10 amperes, double break type contact. 

 
4185.14 CIRCUIT BREAKER. 

Furnish breakers meeting the following requirements: 
 

A. Rated for 240 volts and 480 volts, with minimum interrupting ratings of 
25,000 amperes, symmetrical, at 240 volts, and 18,000 amperes, 
symmetrical, at 480 volts.  

 
B. Thermal magnetic trip mechanism with a trip-free toggle operator. 
 
C. Frame and trip ratings as shown in the contract documents. 

 
 

Section 4186.  Signing Materials 

 
4186.01 DESCRIPTION. 

 
A. Ensure the following: 
 

1. Only new and unused materials are used.  
 
2. Materials are approved before incorporating into the work.  
 
3. Samples taken as directed by the Engineer. As a convenience to the 

Contractor, samples may be taken at the point of production when 
arrangements are made with the Office of Materials. 

 
4. Sufficient time is allowed for sampling and testing. 
 
5. Access to the producing plant is available for the purpose of sampling.  
 

B. In lieu of sampling and testing, the Engineer may require certifications of any 
material or tests specified for the material.  

 
4186.02 SIGN PANELS. 

Fabricate sign panels from sheet aluminum, galvanized steel, or when specified, 
plywood or flexible roll-up material. 
 

A. Sheet Aluminum. 

 
1. Meet the following requirements: 
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a. Aluminum for Type A signs complies with ASTM B 209, Alloy 5052-
H38. 

b. If the aluminum thickness is not specified in the contract 
documents, then the thickness is 0.080 inches for signs with the 
longest side of 36 inches or less, and 0.125 inches for signs with 
the longest side greater than 36 inches. These thicknesses are 
subject to similar tolerances as specified in ASTM B 209 for a sheet 
having a width equal to the greatest dimension of the sign.  

 
2. Before application of sheeting, degrease and etch the aluminum surface 

according to the sheeting manufacturer's recommendations. A non 
chromate conversion coating conforming to ASTM B 921 may be 
applied to the aluminum according to the sheeting manufacturer's 
recommendations. Remove all white rust present on the aluminum prior 
to application of the sheeting according to the sheeting manufacturer's 
recommendations.  

 
B. Galvanized Steel. 

Meet the following requirements: 
 
1. Galvanized steel for Type A signs complies with ASTM A 653/A 653M, 

light commercial coating.  
 
2. Use phosphatized galvanizing.  
 
3. For Type A signs with the longest side 30 inches or less, sheet 

thickness is 0.0785 inch with a minus tolerance of 20%. For all other 
Type A signs, sheet thickness is 0.1233 inch with a minus tolerance of 
20%.  

 
C. Plywood. 

Furnish softwood plywood complying with the latest edition of the National 
Institute of Standards and Technology Voluntary Product Standard PS 1 for 
Structural Plywood. Use plywood that is 1/2 inch thick and is either medium 
density overlay (MDO) or high density overlay (HDO). The panel grades are: 
 
1. Exterior HDO-Industrial B-B. 

a. Overlaid both sides with a two step lay up, sanded prior to overlay 
to reduce wood grain and repair show-through, and the overlay 
suitable for sign manufacture and compatible with the reflective 
sheeting adhesive. No marks, blemishes, or damage of any kind on 
the overlay. 

b. Panel faced veneers of a certified hardwood, tested and certified 
according to Section 5.8.7 of PS 1 by an International Accreditation 
Service (IAS) recognized inspection/testing agency or Douglas fir 
from Group 1 classification of species. Inner plies of Douglas fir. 
Grade C plugged or better. 

 
2. Exterior MDO-General B-B. 

a. Overlaid both sides with a two step lay up, sanded prior to overlay 
to reduce wood grain and repair show-through, and the overlay 
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suitable for sign manufacture and compatible with the reflective 
sheeting adhesive. No marks, blemishes, or damage of any kind on 
the overlay. 

b. Panel faced veneers from a Group 1 classification of species or 
equivalent, tested and certified according to Section 5.8.7 of PS 1 
by an IAS recognized inspection/testing agency. Inner plies from 
either Group 1 or Group 2 classification of species. Grade C or 
better. 

 
D. Structural Panels Used in Type B Signs. 

Meet the following requirements: 
 
1. Extruded aluminum highway sign panels are in 6 inch and 12 inch 

widths. 
 
2. Each section is manufactured according to the details and dimensions 

shown in the contract documents. 
 
3. Aluminum extrusions comply with ASTM B 221, Alloy 6063-T6.  
 

E. Edge Trim Molding. 

Meet the following requirements: 
 
1. For Type B signs, edge trim molding is manufactured of aluminum, the 

same as used in the sign, according to details and dimensions shown in 
the contract documents. 

 
2. Aluminum complies with ASTM B 221, Alloy 6063-T6. 
 
3. Aluminum molding has a mill finish.  
 

F. Flexible Roll-up Sign Faces. 

Meet the requirements of ASTM D 4956 for Type VI sheeting with Class 5 
backing, except as modified in this specification.  

 
4186.03 RETRO REFLECTIVE SHEETING. 

 
A. General. 

 
1. Meet the requirements of ASTM D 4956, including supplementary 

requirements, except when modified in the contract documents or this 
specification. Comply with Materials I.M. 486.03 for inspection and 
acceptance of reflective sheeting. 

 
2. Retro Reflective sheeting is to be uniform in color and reflectivity. In a 

single sign, or traffic control device, variations in color or reflectivity 
noticeable at a distance of 50 feet or more, under daytime or nighttime 
lighting conditions, is cause for rejection of the sign. 

 
3. Retro Reflective sheeting is classified as shown in Table 4186.03-1. 
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Table 4186.03-1: Retro Reflective Sheeting Classification 

Type IV 
A high intensity retroreflective sheeting. This sheeting is 
typically an unmetalized microprismatic retroreflective 
element material. 

Type VI 
(Iowa) 

A flexible, very high intensity retroreflective sheeting for use 
on roll-up signs. This sheeting is typically a microprismatic 
retroreflective material. 

Type VII 
(Iowa) 

A prismatic, very high intensity retroreflective sheeting. This 
sheeting is typically a microprismatic retroreflective material. 

Type XI 
A prismatic, very high intensity retro reflective 
sheeting having highest retro reflective 
characteristics at wide range of distances. 

 
4. For Type VI (Iowa) and Type VII (Iowa) sheeting, meet the requirements 

of Materials I.M. 486.03.  
 

B. Utilization of Reflective Sheeting. 
 

1.  Permanent Signs and Devices. 
a. Meet the following requirements: 

1) Type IV sheeting is used for all signs with white, green, red, 
blue, or brown background, unless otherwise specified. 

2) Type XI Fluorescent sheeting is used for signs with yellow or 
yellow-green background. 

3) The legend on white, yellow, and yellow-green signs is 
fabricated using black nonreflective sheeting that is applied 
directly, or by silk screening with black opaque ink. 

4) The legend on green signs is fabricated using white Type IV 
sheeting that is applied directly. 

5) The legend on red signs is fabricated using transparent red ink 
that is reverse silk screened on white Type IV sheeting, or is 
fabricated using white Type IV sheeting that is applied directly 
on a red Type IV sheeting background. 

6) The legend on blue and brown signs is fabricated using 
transparent ink that is reverse silk screened on white Type IV 
sheeting, or white Type IV sheeting that is applied directly. 

b. Use Type IV sheeting for permanent road closure barricades. 
 
2. Work Zone Signs and Devices. 

a. Interstate and Primary Highways. 

Meet the following requirements: 
1) Type VII (Iowa) sheeting is used for all rigid signs with orange 

backgrounds. The legend is fabricated using black 
nonreflective sheeting that is applied directly or by silk 
screening with black opaque ink. 

2) Type VI (Iowa) sheeting is used for all flexible roll-up signs with 
orange backgrounds. The legend is fabricated by silk 
screening with black opaque ink. 

3) Type VII (Iowa) sheeting is used for STOP/SLOW 
paddles. The black legend is fabricated using black 
nonreflective sheeting that is applied directly or by silk 
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screening with black opaque ink on orange Type VII (Iowa) 
sheeting. The white legend is fabricated using transparent red 
ink that is reverse silk screened on white Type VII (Iowa) 
sheeting. 

4) Type VII (Iowa) non-fluorescent sheeting is used for 
barricades, vertical panels, and all other work zone traffic 
control devices that use premanufactured barricade sheeting.  

5) Type VII (Iowa) fluorescent orange and Type IV white sheeting 
is used for drums, 42 inch channelizers, tubular markers, and 
all other work zone traffic control devices that use horizontal 
sheeting.  

6) For reboundable traffic control devices, Type IV or Type VII 
(Iowa) sheeting designed for this application is used. 

b. Other Highways. 
1) Meet the following requirements: 

a) Type IV sheeting is used for all rigid post mounted signs 
with orange backgrounds. Unless specified otherwise, 
Type IV sheeting is used for all skid mounted signs with 
orange backgrounds.  The legend is fabricated using black 
nonreflective sheeting that is applied directly or by silk 
screening with black opaque ink. 

b) Type IV sheeting is used for STOP/SLOW paddles. The 
black legend is fabricated using black nonreflective 
sheeting that is applied directly or by silk screening with 
black opaque ink. The white legend is fabricated using 
transparent red ink that is reverse silk screened on white 
retroreflective sheeting. 

c) Type IV sheeting is used for barricades and vertical 
panels.  

d) Type IV sheeting designed for reboundable devices is 
used for reboundable drums, tubular markers, and other 
reboundable markers. 

2) At the Contractor's option, work zone signs and devices using 
retroreflective sheeting according to Article 4186.03, B, 2, a, 
above may be used on all other highways. 

 
C. Durability of Reflective Sheeting. 

Subject reflective sheeting to the following tests, and at the end of the testing 
period, ensure it meets the requirements for artificial weathering specified in 
ASTM D 4956 Section 7.4 and 7.5 and shows no evidence of mildewing or 
similar disfigurement: 
 
1. White, yellow, yellow-green, green, red, blue and brown reflective 

sheeting used for permanent signing and traffic control devices: 3 
year outdoor NTPEP Minnesota test deck exposure at 45 degrees 
facing south. 

 
2. Orange and White reflective sheeting used for temporary traffic 

control signing and traffic control devices: 1 year outdoor NTPEP 
Minnesota test deck exposure at 45 degrees facing south. 
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4186.04 NONREFLECTIVE SHEETING. 

Meet the following requirements: 
 Adhesive and physical properties are the same as for reflective sheeting found in 

ASTM D 4956.  
 Color properties are the same as for Type IV reflective sheeting found in ASTM D 

4956.  
 
4186.05 INKS, CLEARS, AND THINNERS. 

Use according to the sheeting manufacturer’s recommendations.  
 
4186.06 SIGN FABRICATION. 

 
A. General. 

Meet the following requirements: 
 

1. All sign blanks and panels are fabricated in a uniform and high quality 
manner. 

 
2. All fabrication, including shearing, cutting, and hole punching or drilling, 

is completed before degreasing metal surface and applying reflective 
sheeting.  

 
3. Sign blanks and panels are to size and shape and are free of buckles, 

warp, dents, cockles, burrs, and defects resulting from fabrication.  
 
4. Type B signs are assembled using a maximum number of 12 inch wide 

structural panels, corresponding to the dimensions shown in the 
contract documents to keep the number of sign joints to a minimum. If a 
6 inch panel is required, it is used in the top panel of the completed 
sign.  

 
5. Finished signs, both Type A and B, are smooth and flat and are free 

from blisters, wrinkles, cracks, tears, and delaminations 
 
6. All letters are clean cut and sharp.  
 

B. Application of Sheeting. 

 
1. Meet the following requirements: 

a. Sheeting, reflective and nonreflective, is applied mechanically with 
the equipment and in a manner specified by the sheeting 
manufacturer or by a method which will produce an equivalent 
result.  

b. On extruded aluminum or formed steel sign panels, the sheeting is 
lapped over the longitudinal edges of each panel a minimum 
distance of 1/4 inch.  

c. Sheeting is bonded to the panels using an accessory tool the 
sheeting manufacturer recommends or by a tool which will produce 
an equal result.  
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2. Whenever a sign face consists of two or more pieces or panels of 
reflective sheeting, they must be carefully matched for color at the time 
of sign fabrication to provide uniform appearance and brilliance, both 
day and night. Signs with background color of adjacent sheets or panels 
not properly matched will be rejected.  

 
3. At splices, overlap pressure sensitive adhesive sheeting no less than 

3/16 inch. Sheeting with heat activated adhesive may be spliced with 
overlap no less than 3/16 inch, or butted with a gap not to exceed 1/32 
inch. Use only butt splices on screen processed signs with transparent 
color.  

 
C. Letters, Numerals, Symbols, and Borders. 

Meet the following requirements: 
 
1. Letters, numerals, symbols, and borders comply with the contract 

documents.  
 
2. The border strip on the left and right edges of each sign is set in far 

enough from the edge to accommodate installation of the required trim 
molding without reducing the border width.  

 
D. Other Details. 

Meet the following requirements: 
 
1. All gaps on the edges of plywood signs are filled with a waterproof putty.  
 
2. Signs are slip sheeted and packed to ensure they are not exposed to 

moisture and they arrive at their destination in an undamaged condition.  
 
4186.07 SIGN IDENTIFICATION. 

 
A. Mark the back of all finished signs with an identification sticker at the bottom 

edge of the sign that is visible when the sign is erected. Use a piece of 
nonreflective sheeting approximately 3 inches by 4 inches with the following 
information: the contractor's name, type of sheeting, and name of sheeting 
manufacturer. For Type A signs, include the erection date on the sticker. 

 
B. For Type B signs, in addition to the above sticker, place the following 

information on the back side in 1 inch letters: the sign number, and the 
erection date. The 1 inch letters may be painted or stenciled on with black 
exterior grade paint, or printed on a sticker.  

 
4186.08 FINISHED SIGN INSPECTION. 

Visually inspect finished signs upon receipt for correct message, and conformity to 
the contract documents. Replace non-complying signs at no additional cost to the 
Contracting Authority.  
 
4186.09 FASTENING ACCESSORIES. 

Ensure the dimensions and tolerances for all bolts, nuts, and washers comply with 
ANSI standards for the size required, unless stated otherwise. Ensure the threads of 



 Signing Materials 4186.09 

 
Page 1199 

 

all fastening accessories meet the requirements of ANSI B1.1, National Coarse 
Thread Series. Meet the following requirements:  
 

A. Type A Signs. 

 
1. Bolts. 

The length required depends upon the type of post supplied by the 
Contractor (wood, steel, or aluminum). Use the minor thread diameter in 
determining stress area. 
a. Use bolts 3/8 inch in diameter with a hexagonal head.  
b. Thread fit is to conform to ANSI Class 2A. 
 

2. Nuts. 
a. Use finished, finished thick, regular, or heavy hexagonal, self 

locking nuts for 3/8 inch bolts, but use nuts all of the same type. 
b. Axial tensile strength at room temperature is to be no less than 

4730 pounds.  
 
3. Self Locking Nuts. 

a. Use nuts approved by the Engineer. 
b. Thread fit is to be as recommended by the manufacturer.  
 

4. Washers. 
a. Use washers made of a quality of material approved by the 

Engineer.  
b. Washers are to be 3/8 inch I.D. by 1 3/8 inch O.D. by 0.125 inch.  
c. A thickness tolerance of ± 0.006 inch is allowed.  
d. Neoprene washers are to be 3/8 inch I.D. by 15/16 inch O.D. by 1/8 

inch thickness. (Neoprene washers are required when treated wood 
posts are used). Durometer hardness is to be 60 to 70, with a 
tolerance of ± 5.  

 
5. Other Details. 

a. Other details, including post clips on I-beam posts, etc., are shown 
in the contract documents.  

b. Hardware may be furnished in stainless steel or galvanized steel as 
approved by the Engineer. Ensure galvanizing meets requirements 
of ASTM F 2329, or ASTM B 633, Class Fe/Zn 25, Type II or Type 
IV.  

 
B. Type B Signs. 

Ensure the fittings described in the paragraphs below, when combined with the 
aluminum sections and posts, form a complete, assembled sign unit that will 
meet the specified strength requirements. Though aluminum hardware is 
specified, equivalent hardware may be furnished in stainless steel or galvanized 
steel as approved by the Department. Galvanizing is to meet the requirements of 
ASTM F 2329, or ASTM B 633, Fe/Zn 25. 
 

1. Bolts. 

Use the minor thread diameter in determining stress area. 
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a. Use post clip bolts and panel bolts made from aluminum wire or rod 
meeting the requirements of ASTM B 211, Alloy 2024-T4.  
 Post clip bolts: 3/8 inch in diameter and 1 3/4 inches in 

length, square or rectangular head, manufactured according to 
the dimensions and details shown in the contract documents.  

 Panel bolts: 3/8 inch in diameter and 3/4 inch in length with 
hexagonal head.  

b. Thread fit is to conform with ANSI, Class 2A.  
 

2. Nuts. 

For Type B signs, use nuts manufactured from any aluminum alloy 
listed in ASTM B 211 or from stainless steel and meeting the following 
requirements:  
a. Post clip nuts:  

 Finished, finished thick, regular, or heavy hexagonal, self 
locking nuts for 3/8 inch bolts, but all nuts to be of the same 
type.  

 Able to withstand a proof load, at room temperature, of 4,730 
pounds.  

b. Self locking nuts: comply with Article 4186.09, A, 3. 
c. Panel bolt nuts:  

 Finished hexagonal nuts for 3/8 inch bolts. Able to stand a 
proof load of 4,200 pounds.  

 Thread fit is to conform with ANSI, Class 2B.  
 

3. Washers. 
a. Use washers made of a quality of material approved by the 

Engineer.  
b. Post clip washers and panel bolt washers are to be flat 7/16 inch 

I.D. by 1 inch O.D. by 0.078 inch.  
c. A thickness tolerance of ± 0.006 inch is allowed.  
 

4. Post Clips. 
a. Use aluminum castings manufactured according to the contract 

documents.  
b. Ensure clips are able to withstand the load requirements of the bolt 

specified.  
 

5. Edge Trim Molding. 

Meet the following requirements: 
a. Molding is attached to the signs by means of self tapping, 300 

series, stainless steel, machine screws, Size 8-32.  
b. Pan head, binding head, or truss head screen is used.  
c. A screw is installed 1/2 inch from the end of each section of 

molding. Intermediate screws are installed no more than 12 inches 
apart. 
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C. Delineators, Milepost Markers, and 6 Inch by 6 Inch (150 mm by 150 
mm) Route Markers. 

 
1. Fasten delineators to the post with a blind, pull through, aluminum rivet 

and washer. Use a 3/16 inch diameter rivet with a suitable grip range. 
Use washers: 
 Made of a quality of material approved by the Engineer.  
 With dimensions of 0.193 inch I.D. by 3/4 inch O.D. by 0.091 inch 

with a thickness tolerance of ± 0.006 inch.  
 

2. Fasten milepost markers and 6 inch by 6 inch route markers to the post 
as shown in the contract documents.  

 
4186.10 SIGN POSTS. 

Furnish sign posts of the following types for the sign or signs specified:  
 

A. Wood Posts for Type A or B Signs. 

Furnish the size and type shown in the contract documents. Ensure posts 
meet the requirements of Section 4164.  
 

B. Steel Breakaway Posts for Type A and B Signs. 

 
1. Furnish the size and type shown in the contract documents. Ensure the 

following: 
a. The steel meets the requirements of ASTM A 36, unless otherwise 

specified.  
b. Fabrication is according to Section 2408.  
c. Posts are galvanized after fabrication, except as noted. 
d. Galvanization is by the hot dip process, complying with ASTM A 

123, Grade 85, and posts are cleaned and pickled before such 
application.  

 
2. Use high strength bolts, nuts, and washers meeting requirements of 

Article 4153.06, B as fasteners for breakaway sign posts.  
 
3. Furnish washers meeting the requirements of ANSI B18.22.1 for the 

bolts specified. Ensure washers are fabricated of steel capable of 
withstanding the specified minimum load of the bolt for which they will 
be used. The Engineer may approve washers with dimensions other 
than those specified.  

 
4. Use heavy hexagonal, semi-finished nuts and jam nuts on the anchor 

bolts. Furnish nuts meeting the requirements of ANSI B18.2.2. Nuts 
may be tapped oversize only enough to produce finger free fit. Regular 
hexagonal jam nuts may be used if the Engineer approves.  

 
5. Furnish bolts (including the entire length of the anchor bolts), nuts, and 

washers that are galvanized according to ASTM F 2329 or B 695 Class 
55, Type I.  
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6. Ensure the following: 
a. Holes in the fuse plates and splice plates are fabricated by drilling.  
b. Notches in the base plates and fuse plates are provided so that no 

metal projects beyond any face of the plate and the edges of the 
notches are smooth and true.  

c. All bearing surfaces of base plate and fuse plate assembly are 
smooth and free of beads or runs. 

 
7. For the fuse plate assembly, cut the post by sawing or flame cutting. 

The cut may be made before or after galvanizing of the post. If the cut is 
made after galvanizing, repair the damaged area by painting or 
smoldering. 

 
8. Before fabrication, submit shop drawings for the steel breakaway sign 

posts according to Article 1105.03 for review.  
 

C. Posts for Delineators, Milepost Markers, and 6 Inch by 6 Inch Route 
Markers. 

Furnish the type and length designated in the contract documents. Use Type 
1 posts for permanent roadside delineators. Use Type 1, Type 2, or Type 3 
posts for temporary delineators.  
 
1. Type 1 Posts. 

Posts may be furnished pointed for driving. Meet the following 
requirements: 
a. Steel posts are galvanized after fabrication. The coating is applied 

by the hot dip process at a rate of not less than 2.0 ounces per 
square foot of actual surface as provided in ASTM A 123. 

b. Nominal weight of the posts is 2.00 pounds or more per foot, before 
punching, although a variation of 3% under the specified weight is 
permitted.  

c. Posts are U-shaped with flat flanges at the front or open end of the 
"U". The faces of the flanges are flat and in the same plane.  

d. The back of the posts are flat or ribbed or otherwise provide for 
suitable sign or delineator bearing to a width of at least 1 1/8 inches 
parallel to the front flanges.  

e. The front of the post has a width of 3 inches to 3 1/2 inches.  
f. The overall depth of the section is 1 13/32 inches to 1 17/32 inches. 
g. The cross section of the posts is symmetrical about the center axis 

perpendicular to the front and back, and the thickness of metal is 
reasonably uniform. The Engineer may allow minor deviations.  

h. Posts are punched on center line with holes 7/16 inch in diameter 
on 1 inch centers. Posts are punched the entire length of the post. 
The top hole is 1 inch from the top of the post. Spacing and 
alignment of holes is within 1/16 inch of correct center line and 
distance. Punching is done so that no cracks radiate from the 
holes.  

 
2. Type 2 Posts. 

Meet the following requirements: 
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a. Steel posts galvanized after fabrication. The coating is applied by 
the hot dip process at a rate of not less than 1.0 ounce per square 
foot of actual surface as provided in ASTM A 123. 

b. The nominal weight of the posts is 1.12 pounds or more per foot, 
before punching, although a variation of 3% under the specified 
weight will be permitted.  

c. Posts are U-shaped with flat flanges at the front or open end of the 
"U". The faces of the flanges are flat and in the same plane. 

d. The back of the posts are flat or ribbed or otherwise provide for 
suitable sign or delineator bearing to a width of at least 11/16 inch 
parallel to the front flanges. 

e. The front of the post has a minimum width of 2 inches. 
f. The overall depth of the section is at a minimum of 7/8 inch. 
g. The cross section of the posts is symmetrical about the center axis 

perpendicular to the front and back, and the thickness of metal is 
reasonably uniform. The Engineer may allow minor deviations.  

h. Posts are punched according to Article 4186.10, C, 1, h. 
 

3. Type 3 Posts. 

Meet requirements of Article 4186.10, C, 2, except posts may be 
painted in lieu of galvanizing. If painted, ensure they are painted with a 
prime coat and with a final coat of aluminum or green paint. Ensure 
posts are thoroughly dry before being bundled for shipment.  

 
D.   Perforated Square Steel Tube (PSST) Posts and Anchors 

 Use PSST posts and anchors on the approved list in Materials I.M. 486.10 
and meet the following. When not specified elsewhere in the contract 
documents, the post and anchor system shall meet the minimum 
manufacturer’s size requirements for 90 mph wind load criteria and be 
approved by the Engineer. 
 
1.   PSST Posts.  

a. Provide PSST posts of the dimensions and gauge required by the 
contract documents. 

b. Posts shall be designated “crashworthy” as defined by NCHRP 
Report 350 Category 2, Level 3 or by AASHTO Manual for 
Assessing Safety Hardware (MASH) for post systems evaluated 
after January 1, 2011 and be FHWA accepted. 

c. Galvanized posts shall conform ASTM A 653, SS, Grade 50, 
Designation G-90 or greater.  

d. Cross section of post shall be a square tube roll formed and corner 
welded. Corner weld shall be zinc coated after scarfing operation. 

e. Pre-punch 7/16 inch holes on 1 inch centers on all sides, vertically 
aligned and centered horizontally. 

f. Furnished post shall be straight and have a smooth uniform finish. 
It must be possible to freely insert post into anchors and telescope 
consecutive sizes with a minimum amount of play.  

g. If post is to be field cut, cut ends shall be coated with zinc rich paint 
as required per specification. 
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2.   PSST Post Anchors.  

a. Break-away, soil installation.  
 42 inch minimum length, 7 gauge heavy duty winged anchor.  
b. Break-away, concrete installation.   
 Posts installed in a concrete island, use a 48 inch minimum length, 

7 gauge heavy duty anchor. Core an 8 inch diameter hole through 
pavement at least 8 inches deep. After placing anchor, fill hole with 
concrete mix approved by the Engineer and level off top of 
concrete.  

c. Triangular Slip Base Assembly.  
1) Ensure design is in accordance with the AASHTO Standards 

and Specifications for Structural Supports for Highway Signs, 
Luminaires, and Traffic Signals, current edition and meets or 
exceeds NCHRP Report 350 or the AASHTO MASH criteria for 
any assembly system evaluated after January 1, 2011 and be 
FHWA accepted.  

2) Triangular Slip Base Assembly consists of four parts: one-
piece anchor, top half slip base, hardware, and concrete 
foundation.  
a)   One-piece anchor shall meet the following requirements:  

 Anchor shall have a triangular slip plate (1 inch thick) 
welded directly to anchor leg.  

 Anchoring portion shall be 3 inches square 7 gauge 
material and 42 inches long.  

 Galvanize by hot dip process, complying with ASTM F 
2329 with zinc temperature bath limited to 850ºF or 
ASTM B 695, Class 55, Type 1 coating.  

b)   Top-half slip base shall meet the following requirements:  
 Cast unit from Ductile Iron meeting ASTM A 536 

Class 65-45-12.  
 Top half slip base shall have a triangular dimension to 

match 8 inch standard triangular slip plate, and shall 
receive 2.5 inch square sign support. 

 Galvanize by hot dip process, complying with ASTM A 
123, grade 85.  

c)   Hardware shall meet requirements of the manufacturer and 
metal hardware shall be stainless steel or galvanized 
steel. Ensure galvanizing meets the requirements of 
ASTM F 2329 with zinc temperature bath limited to 850ºF 
or ASTM B 695, Class 55, Type 1 coating. 

d)   Concrete Footings: Apply Section 2403. 
 
4186.11 DELINEATORS. 

 
A. Furnish delineators meeting the following requirements: 
 

1. Reflectors that are circular, hermetically sealed, and prismatic with a 
sealed optical system.  
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2. Permanent roadside delineators are to include an aluminum housing of 
0.020 inch, ASTM B 209, Alloy 5052.  

 
3. Temporary delineators are to include either an aluminum or a plastic 

housing.  
 
4. Delineators with aluminum housing are to have an aluminum grommet 

expanded within the mounting hole.  
 
5. Delineators with plastic housing are to have a molded one piece 

reinforced plastic sleeve extending the thickness of the delineator.  
 
6. A 3/16 inch diameter central mounting hole capable of withstanding the 

pressure of fastening without cracking or damaging the reflective 
surface is required.  

 
7. A clear and transparent face of methyl methacrylate compound meeting 

requirements of ASTM D 788, Grade B, with a reflective lens area of 
approximately 7 square inches, and a backing fused to the lens under 
heat and pressure around the entire perimeter of the lens and the 
central mounting hole. Backing is to be aluminum foil or a white, opaque 
compound of the type specified for the face. The foil backing will be 
acceptable only when the delineator has an aluminum backing. 

 
8. A colorless or yellow reflector, as specified.  
 
9. A lens consisting of a smooth front surface, free from projections or 

indentations affecting reflectance other than a central mounting hole 
and identification, with a rear surface bearing a prismatic configuration 
so that it will effect a total internal reflection of light. Manufacturer's 
trademark molded legibly into the face of the lens.  

 
B. Ensure the optical performance of each delineator reflector when tested 

according to Materials Test Method No. Iowa 905 is equal to or exceeds the 
minimum values listed in Table 4186.11-1:  
 

Table 4186.11-1: Minimum Optical Performance 

Observation Angle 
Degrees 

Entrance Angle 
Degrees 

Specific Intensity 
Candle Power Per Foot-

Candle 

  White Yellow 

0.1 
0.1 

0 
20 

120 
50 

75 
30 

Select five test specimens for the specific intensity test. If all five specimens 
exceed the minimum values, the reflectance will be considered acceptable. If 
one of the five specimens fails to meet the minimum values, select an additional 
ten specimens selected for testing. These additional specimens must meet the 
minimum values. Reject the lot if two or more of the original five specimens, or 
one or more of the additional ten specimens fail to meet the minimum values. 
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C. Test delineator reflectors for proper sealing against dust and water 
according to Iowa DOT Materials Laboratory Test Method No. 907, with no 
more than 2% of the specimens tested showing sealing test failure.  

 
D. Test delineators for durability according to Iowa DOT Materials Laboratory 

Test Method No. 906.  
 
E. Ensure the average loss in specific intensity is no greater than 10% of the 

average of the three specimens prior to the test. Ensure no more than one 
specimen is below the minimum values specified for unheated specimens.  

 
4186.12 BARRIER MARKERS. 

 
A. Furnish markers meeting the following requirements: 
 

1. Suitably shaped marker body designed for attachment to a flat surface.  
 
2. Reflective surface that presents at least 7 square inches when viewed 

on a line parallel to the roadway center line.  
 
3. Reflective surface of a flat acrylic plastic wide angle retroreflective lens 

of methyl methacrylate plastic meeting FSS LP-380C Type 1, Class C 
that is hermetically sealed or microprism sheeting mounted on a flat 
thermoplastic or PVC plastic body which is at least 70 mils thick.  

 
4. Reflective surface exhibiting a minimum specific reflectance intensity 

listed in Table 4186.12-1:  
 

Table 4186.12-1: Minimum Specific Reflectance Intensity 

Observation Angle 
Degrees 

Entrance Angle 
Degrees 

Specific Intensity 
Candle Power Per Foot-

Candle 

  White Yellow 

0.1 
0.1 

0 
20 

120 
50 

75 
30 

 
B. Approved markers are listed in Materials I.M. 486.08. 

 
 

Section 4187.  Materials for Sign Support Structures 

 
4187.01 GENERAL REQUIREMENTS. 

Furnish materials for aluminum alloy or galvanized steel sign support structures 
meeting the following requirements:  
 

A. Materials for Aluminum Alloy Superstructures.  

 
1. Extruded Tubes. 

Apply ASTM B 221, Alloy 6061-T6.  
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2. Aluminum Plate. 

Apply ASTM B 209 B, Alloy 6061-T6.  
 
3. Aluminum Casting Components. 

a. Apply ASTM B 26, Alloy 356.0-T7, for components in which welding 
is involved.  

b. Apply ASTM B 26, Alloy B 514.0 Temper F, for handrail pipe 
fittings. 

c. Apply ASTM B 26, Alloy 356.0-T7, or Alloy B 443.0 Temper F, to all 
other aluminum castings.  

 
4. Aluminum Structural Shapes. 

Apply ASTM B 308, Alloy 6061-T6.  
 

5. Aluminum Catwalk Gratings.  
a. Longitudinal (Bearing) Elements. 

Apply ASTM B 221, Alloy 6061-T6. Other aluminum alloys will be 
considered for approval. 

b. Transverse (Cross) Elements. 

Apply ASTM B 221, Alloy 6063-T5. Other aluminum alloys will be 
considered for approval.  

 
6. Aluminum Pipe. 

Apply ASTM B 241, Alloy 6063-T5.  
 

7. Aluminum Weld Wire for Welding Electrodes. 

Use AWS A5.10 electrode ER5356 or ER5556 when welding aluminum 
alloy 6061.  
 

B. Materials for Galvanized Steel Superstructures. 

Use the type and quality specified in the contract documents.  
 

C. Fasteners for Aluminum Alloy and Galvanized Steel Superstructures 
and Anchor Bolts.  

 
1. Fasteners for Aluminum Superstructures.  

a. Stainless Steel Bolts and Studs. 
1) Use the size specified in the contract documents. 
2) Comply with ASTM A 320 Class 1 Grade B8, Class 1A Grade 

B8A, or Class 2 Grade B8; or ASTM F 593 Group 1 Alloy 304 
or 304L, Group 2 Alloy 316 or 316L, or Group 3 Alloy 321 or 
347 meeting Condition A, CW1 or CW2.  

3) Use hexagonal bolt heads. Threads are to comply with 
ANSI/ASME B1.1 for UNC thread series, Class 2A tolerance. 
Use the stress area to compute the tensile strength.  

b. Stainless Steel Nuts and Jam Nuts. 
1) Use the size specified in the contract documents. 
2) Comply with ASTM A 194 Grade 8, 8A, 8C, 8CA, 8M, 8MA, 8T, 

or 8TA; or ASTM F 594 Group 1 Alloy 304 or 304L, Group 2 
Alloy 316 or 316L, or Group 3 Alloy 321 or 347 meeting 
Condition A, CW1 or CW2 Use same alloy properties (i.e. 
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group, alloy, class and condition) as those of the bolts 
specified.  

3) Use hexagonal nuts and jam nuts. Threads are to comply with 
ANSI/ASME B 1.1 for UNC thread series, Class 2B tolerance.  

4) Unless otherwise specified, use dimensions in accordance with 
the requirements of ANSI/ASME B 18.22.2.   

c. Stainless Steel Washers. 
1) Comply with ANSI B18.22.1 for the bolts specified. 
2) The Engineer may approve washers with dimensions other 

than those specified.  
3)    Meet requirements of ASTM A 240. Use same alloy properties 

(i.e. group, alloy, class and condition) as those of the bolts 
specified. 

d. Stainless Steel U-Bolts. 
1) Use the size specified in the contract documents.  
2) Comply with ASTM A 320, Class 1A Grade B8, Class 1A 

Grade B8A, or Class 2 Grade B8; or ASTM F 593 Group 1 
Alloy 304 or 304L, Group 2 Alloy 316 or 316L, or Group 3 Alloy 
321 or 347 meeting Condition A, CW1 or CW2.  

3) Threads shall comply with ANSI/ASME B 1.1 for UNC thread 
series, Class 2A tolerance. 

4)    Use nuts as specified in Article 4187.01, C.1.b. 
5)    Use washers as specified in Article 4187.01, C.1.c. 
 

2.   Fasteners for Galvanized Steel Superstructures.  
a. Galvanized Steel High Strength Bolts. 

1) Use size specified in the contract documents. 
2) Galvanize according to requirements of ASTM B 695, Class 55 

Type 1 or ASTM F 2329 with zinc bath temperature limited to 
850°F. 

3) Bolts shall be ASTM A 325 Type 1 or ASTM A 449 Type 1. 
4) Threads are to comply with ANSI/ASME B 1.1 for UNC thread 

series, Class 2A tolerance. 
b. Galvanized Steel Nuts and Jam Nuts. 

1) Use size specified in the contract documents. 
2) Galvanize according to the requirements of ASTM B 695, 

Class 55 Type 1 or ASTM F 2329 with zinc bath temperature 
limited to 850°F. 

3) Regular nuts shall be ASTM A 563 Grade DH heavy hex. 
4) Jam nuts shall be ASTM A 563 Grade DH heavy hex. 
5) Threads are to comply with ANSI/ASME B 1.1 for UNC thread 

series, Class 2B tolerance. 
c. Galvanized Steel Washers. 

1) Comply with ANSI B18.22.1 for the bolts specified. 
2) Galvanize according to the requirements of ASTM B 695, 

Class 55 Type 1 or ASTM F 2329 with zinc bath temperature 
limited to 850°F.  

3) Washers shall be ASTM F 436 Type 1.  
d. Galvanized Steel U-Bolts.   

1) Use size specified in the contract documents. 
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2) Galvanize according to the requirements of ASTM B 695, 
Class 55 Type 1 or ASTM F 2329 with zinc bath temperature 
limited to 850°F. 

3) U-bolts shall be ASTM A 449 Type 1, ASTM A 307 Grade B or 
ASTM F 1554, Grade 36 or 55. 

4) Threads are to comply with ANSI/ASME B 1.1 for UNC thread 
series, Class 2A tolerance. 

5) Bend and thread U-bolts prior to galvanizing. 
e.    Stainless Steel U-Bolts. 

1)   Use size specified in the contract documents. 
2)   Comply with ASTM A 320 Class 1 Grade B8, Class 1A Grade 

B8A, or Class 2 Grade B8; or ASTM F 593 Group 1 Alloy 304 
or 304L, Group 2 Alloy 316 or 316L, or Group 3 Alloy 321 or 
347 meeting Condition A, CW1 or CW2. 

3) Threads are to comply with ANSI/ASME B 1.1 for UNC thread 
series, Class 2A tolerance. 

4)    Use nuts as specified in Article 4187.01, C, 1, b. 
5)    Use washers as specified in Article 4187.01, C, 1, c. 
 

 3. Anchor Bolts, Nuts, and Washers. 

Meet the following requirements: 
a. Anchor Bolts. 

1) Use full-length galvanized bolts. 
2) Comply with ASTM F 1554, Grade 36, Grade 55, S1 or Grade 

105, S5 as specified. 
3) Threads are to comply with ANSI/ASME B1.1 for UNC thread 

series, Class 2A tolerance. 
4) The end of each anchor bolt intended to project from the 

concrete is to be color coded to identify the grade.  
5) Do not bend or weld anchor bolts. 

b. Nuts. 
1) Comply with ASTM A 563, Grade DH. 
2) Use heavy hex. 
3)   Use ANSI/ASME B1.1 for UNC thread series, Class 2B 

tolerance. 
4) Nuts may be over-tapped according to the allowance 

requirements of ASTM A 563.  
c. Washers. 

Comply with ASTM F 436 Type 1. 
d.   Galvanizing. 

Galvanize entire anchor bolt assembly (anchor bolt, nuts and 
washers) according to the requirements of ASTM B 695, Class 55 
Type 1 or ASTM F 2329 with zinc bath temperature limited to 
850°F. Galvanize entire assembly by the same zinc-coating 
process, with no mixed processes in a lot of fastener assemblies. 

 
D. Material for Substructure.  

 
1. Concrete Footings. 

Use Class C concrete meeting applicable requirements of Section 2403.  
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2. Reinforcing Steel. 

Apply Section 4151.  
 

E. Conduit.  

 
1. Substructure. 

Use one of the following:  
 Rigid steel conduit meeting the requirements of Article 4185.10, B, 
 Rigid plastic conduit meeting the requirements of Article 4185.10, 

D, or 
 Bituminized fiber conduit meeting the requirements of FZS W-C-

581, Type II.  
 

2. Superstructure. 
a. Use rigid steel conduit meeting the requirements of Article 4185.10, 

B, when the structure is fabricated from steel. 
b. Use aluminum alloy conduit when the structure is fabricated from 

aluminum alloy. 
 
 

Section 4188.  Traffic Control Devices 

  
4188.01 GENERAL REQUIREMENTS. 

Meet the following material requirements for the type of traffic control devices 
specified.  
 
4188.02 DRUMS. 

Furnish reboundable drum channelizing devices made for use in traffic control zones. 
Submit drum type, manufacturer, model, and size to the Materials Engineer for 
approval. Ensure channelizing devices meet the requirements of the MUTCD, Part 6, 
Section 6F.67 and the following requirements:  
 

A. Properties. 

 
1. Drum body made from an impact resistant, flexible, and reboundable 

material that is highway orange meeting Federal Color Standards.  
 
2. Material specifically formulated with ultraviolet stabilizers to provide 

satisfactory weatherability characteristics and resist fading.  
 
3. Top of the body designed so that small signs can be securely affixed 

and stay attached upon impact.  
 
B. Visibility. 

 
1. Drums designed to allow a minimum of four horizontal, circumferential 

bands of 4 inch minimum width retroreflective sheeting.  
 
2. The first (top) and third bands orange, and the second and fourth 

(bottom) bands white. 
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3. Nonreflectorized spaces between bands (if present) no wider than 2 
inches.  

 
4. Retroreflective sheeting for the bands meeting the requirements of 

Article 4186.03 and recommended by the manufacturer for use on 
drums. 

 
C. Stability. 

 
1. Drums, when properly ballasted, are not to move, overturn, or separate 

due to air turbulence created by passing vehicles or moderate winds.  
 
2. The ballast is to be of sand, recycled tire collar if applicable to the drum, 

or an Engineer approved material that will not present a hazard to 
motorists, workers, or pedestrians.  

 
3. Apply the limitations specified in MUTCD Section 6F.67 for a drum 

weighted with ballast. 
 
4. Anti-roll feature that prevents drums from rolling freely if overturned.  
 

D. Acceptance. 

Comply with Materials I.M. 488.02 for inspection and acceptance of 
reboundable traffic control drums.  

 
4188.03 ORANGE MESH SAFETY FENCE. 

 
A. Meet the following material requirements: 
 

1. Height of 48 inches ± 2 inches and constructed of orange plastic mesh 
containing ultraviolet stabilizers to prevent degradation.  

 
2. Remain flexible down to 0°F.  
 
3. Minimum tensile strength of 250 pounds per foot in the longitudinal 

direction and 150 pounds per foot in the vertical direction.  
 
4. Maximum aperture opening of a nominal 4.5 square inches.  
 
5. Maximum porosity of 55% for the safety fence surface area.  
 
6. Available in rolls of at least 50 feet in length to minimize fence joints for 

an individual fence location.  
 

B. Securely attach three horizontal nominal 1 inch bands of Type III or IV white 
retroreflective sheeting meeting the requirements of Article 4186.03 to the 
safety fence on the side facing traffic. Locate the bands at the mid-height 
and within 9 inches from the top and bottom of the fence fabric. Comply with 
Materials I.M. 488.03 for inspection and acceptance of orange mesh safety 
fence.  
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4188.04 42 INCH CHANNELIZERS. 

Furnish reboundable channelizing devices made for use in traffic control zones. 
Ensure channelizing devices meet the requirements of the MUTCD and the following 
requirements: 
 

A. Properties. 

 
1. Channelizer body is made from an impact resistant, flexible, and 

reboundable material that is highway orange meeting Federal Color 
Standards. 

 
2. Material is specifically formulated with ultraviolet stabilizers to provide 

satisfactory weatherability characteristics and resist fading.  
 

B. Visibility. 

 
1. Minimum of two orange 6 inch bands of Type VII Iowa reflective 

sheeting and two white 6 inch bands of Type IV reflective sheeting. 
 
2. Retroreflective sheeting for the bands meeting the requirements of 

Article 4186.03 and recommended by the manufacturer for use on 
drums. 

 
3. The first (top) and third bands orange, and the second and fourth 

(bottom) bands white. 
 
4. Nonreflective spaces between the bands no wider than 2 inches. 
 

C. Stability. 

 
1. The channelizer, when properly ballasted, is not to move, overturn, or 

separate due to air turbulence created by passing vehicles or moderate 
winds.  

 
2. The ballast is to be supplied by the manufacturer, is to weigh no less 

than 30 pounds, and is not to present a hazard to motorists, workers, or 
pedestrians.  

 
3. Anti-roll feature that prevents channelizers from rolling freely if 

overturned. 
 

D. Acceptance. 

Comply with Materials I.M. 488.04 for inspection and acceptance of 
channelizers. 

 
4188.05 TEMPORARY LANE SEPARATOR SYSTEM. 
 

A. General. 

 The modular units interface with each other to form a continuous 
longitudinal channelizing system.  

4188.05 Traffic Control Devices
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 The temporary lane separator system is designed to allow a radius or 
curve as required by roadway geometry. 

 The complete system is NCHRP 350 or Manual for Assessing Safety 
Hardware (MASH) compliant. A copy of the FHWA approval letter may 
be required by the Engineer.  

 
B. Curb Unit. 

 Modular design that is fastened to or placed on the underlying 
pavement or bridge deck according to the manufacturer’s 
recommendations.  

 Mountable design to allow for emergency vehicle crossovers.  
 Minimum of one drainage scupper per unit or other drainage system to 

allow for cross drainage under or around the curb module with a 
maximum of 1 inch separation between individual curb units.   

 Minimum length of 36 inches, maximum height of 4 inches, and 
maximum width of 12 inches.  

 Yellow if used in a work zone installation or a permanent installation 
adjacent to yellow pavement markings, and white if used in a permanent 
installation adjacent to white pavement markings.   

 
C. Upright Post. 

 At least one upright post (manufactured from flexible plastic) for each 
modular curb unit. 

 Posts uniformly spaced at no greater than 42 inches along the 
channelizing system.  

 Posts orange in color if used in a work zone installation, yellow if used in 
a permanent installation adjacent to yellow pavement markings, and 
white if used in a permanent location adjacent to white pavement 
markings.  

 Posts a minimum of 28 inches in height measured from the pavement or 
bridge surface, and a minimum of 2 inches in width facing traffic.  

 Two 6 inch bands of Type IV retroreflective sheeting meeting the 
requirements of Materials I.M. 486.03 placed near the top of each post 
(top band located no more than 2 inches from the top of the post), with a 
maximum 4 inch space between the bands. 

 White retroreflective sheeting if used in a work zone or permanent 
installation adjacent to a white pavement marking, and yellow 
retroreflective sheeting if used in a permanent installation adjacent to 
yellow pavement markings.  

 Posts easily replaceable under traffic conditions. 
 

D. Acceptance. 

Comply with Materials I.M. 488.05 for inspection and acceptance of 
temporary lane separator systems. 

 
4188.06 TEMPORARY LED FLOODLIGHTING LUMINAIRES. 

Furnish luminaires made for portable, mobile self contained, floodlights for temporary 
traffic control zones. Luminaire shall have IES LM-79-08 report from qualified 
independent laboratory verifying luminaire performance, including the following 
requirements: 

4188.06
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 L70 @ 25°C of 70,000 hours. 
 LED color temperature of 4000 cct - 5000 cct. 
 LED light engines meet dust and moisture rating of IP-66. 
 Designed and tested to comply with ANSI C136.31 2001 for 100,000 cycles at 

3G acceleration for normal and bridge applications. 
 Surge protection for LED driver and electronics - category C high (20kV, 10kA). 
 Totally enclosed glass refractor lenses with type IV distribution. 
 IES glare control rating of "full cut off".  
 Minimum initial output rating of 7200 lumens.  
 Meets State of Iowa Energy Code requirements for LED roadway lighting (66 

lm/W). 
 Photoelectric controlled for dusk to dawn operation.  
 Comply with Materials I.M. 488.06 for inspection and acceptance of Temporary 

LED Floodlighting Luminaires. 
   
4188.07  PORTABLE DYNAMIC MESSAGE SIGN. 

 
A. Sign Design. 

 
1. A PDMS is defined as all components working together to accomplish 

the requirements of the specifications. These components include, but 
are not limited to, LED pixel boards, on-board computer, cellular modem 
(when specified), trailer, mounting equipment, solar panels, batteries, 
charge controller, etc. 

 
2. The message panel shall be trailer mounted. Message panel shall be 

mounted at a height of at least 7 feet, measured from bottom of sign to 
ground directly below. Sign presents a level appearance. Sign is 
capable of displaying three lines of up to eight characters at one time. 
Character height is 18 inches and configured using a 7 pixel tall by 5 
pixel wide font. Message panel may be configured as character matrix, 
line matrix, or full matrix.  

 
3. Message panel visible from 1/2 mile under both day and night 

conditions. Letters legible from 750 feet. Message sign shall include 
automatic dimming for nighttime operation and a power supply capable 
of providing service for 7 continuous days without recharging.  

 
4. Message panel controlled by an onboard computer capable of:  

 Storing a minimum of 99 programmed messages for instant recall,  
 Being programmed to accept messages created by the operator via 

an alpha-numeric keyboard, and  
 Being programmed remotely by National Transportation 

Communication for Intelligent Transportation Systems Protocols 
(NTCIP) DMS software (when specified).  
 

5. Physical access to the onboard computer protected by a padlock or 
other locking handle mechanism. Electronic access to the onboard 
computer protected by a username and password.  

Traffic Control Devices
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B. Cellular Communications.  

On Interstate and Primary projects, PDMS shall be equipped with a cellular 
modem for remote communications. 
 
1. Cellular service provider shall have data coverage within project limits. 

Contractor shall be responsible for integrating cellular modem with the 
PDMS. 

 
2. Upon confirmation that remote communication has been successfully 

setup, the IP address, communications port, software, and 
username/password for web interface shall be supplied to Engineer for 
integration into the statewide ITS control software.   

 
3. Cellular modem shall be capable of obtaining its location by GPS. 

Current location from GPS coordinates shall be stored in cellular 
modem’s memory for retrieval by ITS control software. Modem shall 
have firewall security protections that limit who and what can 
communicate to it.   

 
4. Typical monthly data usage by Contracting Authority is 5 Mb when 

PDMS is in good working condition. Additional data usage is possible if 
PDMS requires remote troubleshooting or maintenance.   

 
C. NTCIP Compliance.  

On Interstate and Primary projects, PDMS onboard computer and operating 
firmware shall be compliant with at least NTCIP 1203 v1.15 supplemented 
with NTCIP 1203 Amendment 1 v07, (dated July 3, 2001) for the following 
commands: 
 Read configuration data from sign, 
 Send configuration data to sign, 
 Poll sign (retrieve sign status) both manual and automated with 

software, 
 Activate a message, 
 Blank or remove a message, 
 Upload fonts, and 
 Reset controller/onboard computer. 

 
 

Section 4189.  Traffic Signal Equipment 
 
4189.01 UNDERGROUND. 

 
A. Handhole. 

 
1. General. 

a. Cable Hooks:  Provide four galvanized steel cable hooks with a 
minimum diameter of 3/8 inch and a minimum length of 5 inches. 

b. Granular Base:  Comply with the following gradations; however, 
the Engineer may authorize a change in gradation, subject to 
materials available locally at the time of construction. 
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Table 4189.01-1: Granular Base Gradation 

Sieve Percent Passing 

2” 100 
1 1/2” 80 to 90 

1” 15 to 20 
3/4” 0 to 0.5 

 
c. Cover:  Include “TRAFFIC SIGNAL” as a message on the cover. 

Alternate messages may be required as specified in the contract 
documents. 
 

2. Precast Concrete Handhole. 
a. Pipe:  Use Class 2000D (Class III). Four, 8 inch knockouts (conduit 

entrance points) equally spaced around the handhole. 
b. Casting:  Gray cast iron and certified according to requirements of 

AASHTO M 306 for a 16,000 pound proof-load (HS-20). 
 

3. Composite Handhole and Cover: Composed of mortar consisting of 
sand, gravel, and polyester resin reinforced by a woven glass fiber mat 
or of resin mortar and fiberglass. Ensure the handhole and cover 
withstands a load of 20,000 pounds. Provide a skid resistant surface on 
the cover. Provide two 3/8-16 UNC stainless steel hex head bolts with 
washers. 

 
B. Conduit. 

 
1. General. 

a. Furnish weatherproof fittings of identical or compatible material to 
the conduit. Use standard factory elbows, couplings, and other 
fittings. 

b. Use a manufactured conduit sealing compound that is readily 
workable material at temperatures as low as 30°F and will not melt 
or run at temperatures as high as 300°F. 
 

2. Steel Conduit and Fittings. 
a. Comply with NEMA C80.1. 
b. Use weatherproof expansion fittings with galvanized, malleable 

iron, fixed and expansion heads jointed by rigid steel conduit 
sleeves. As an option, the fixed head may be integral with the 
sleeve, forming a one piece body of galvanized malleable iron. 

c. Provide steel bushings. 
 

3. Plastic Conduit and Fittings. 
a. PVC. 

1) PVC Schedule 40 plastic conduit and fittings complying with 
NEMA TC-2 (pipe), NEMA TC-3 (fittings), and UL 651 for 
Schedule 40 heavy wall type. 

2) Solvent welded, socket type fittings, except where otherwise 
specified in the contract documents. 

Traffic Signal Equipment
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3) Threaded adaptors for jointing plastic conduit to rigid metal 
ducts. 

4) Provide bell end fittings or bushings. 
b. HDPE. 

1) Comply with ASTM F 2160 (conduit) and ASTM D 3350 (HDPE 
material), SDR 13.5. 

2) Use orange colored conduit. 
3) Continuous reel or straight pieces to minimize splicing. 
4) For dissimilar conduit connections, provide an adhesive 

compatible with both materials. 
 

C. Wiring and Cable:  Provide wire that is plainly marked on the outside of the 
sheath with the manufacturer's name and identification of the type of the 
cable. 
 
1. Power Cable:  Comply with Article 4185.11 of the Standard 

Specifications. 
 
2. Signal Cable:  Comply with IMSA Specifications 19-1 (PVC jacket) or 

20-1 (PE jacket) for PE insulated, 600 volt, solid, multi-conductor copper 
wire, No. 14 AWG. 

 
3. Tracer Wire:  Comply with No. 10 AWG, single conductor, stranded 

copper, Type thermoplastic high-heat nylon-coated (THHN), with UL 
approval, and an orange colored jacket. 

 
4. Communications Cable:  Comply with IMSA Specifications 39-2 or 40-

2 for No. 19 AWG, solid copper conductor, twisted pairs. Use 
polyethylene insulated, aluminum shielded, complying with REA 
Specification PE-39 for paired communication cable with electrical 
shielding. 

 
5. Category 5E (Cat5E) Cable:  Provide outdoor use rated cable. 
 
6. Fiber Optic Cable and Accessories: 

a. Furnish fiber optic cable of the mode type, size, and number of 
fibers specified in the contract documents, and all associated 
accessories. 

b. Meet the latest applicable standard specifications by ANSI, 
Electronics Industries Association (EIA), and Telecommunications 
Industries Association (TIA). 

c. Multimode Fiber. 

 Core Diameter:  62.5 μm  1.0 μm 
 Cladding Diameter:  125.0 μm  1.0 μm 
 Core Concentricity:   1% 
 Max. Attenuation:  3.50 dB/km @ 850 nm 

d. Single-Mode Fiber. 

 Typical Core Diameter:  8.3 μm  1.0 μm 
 Cladding Diameter:  125.0 μm  1.0 μm 
 Core Concentricity:   1% 
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 Attenuation Uniformity:  No point discontinuity greater than 0.1 
dB at either 1310 nm or 1550 nm 

 Max. Attenuation:  0.25 dB/km @ 1550 nm, 0.35 dB/km @ 
1310 nm 

e. Dual layer UV cured acrylate coating applied by the fiber 
manufacturer, mechanically or chemically strip-able without 
damage to the fiber. 

f. Glass reinforced plastic rod central member designed to prevent 
the buckling of the cable. Cable core interstices filled with water 
blocking tape to prevent water infiltration. Dielectric fillers may be 
included in the cable core where needed to lend symmetry to the 
cable cross-section. 

g. Buffer tubes of dual layer construction with a polycarbonate inner 
layer and polyester outer layer. Each buffer tube filled with a water-
swellable yarn or tape. Buffer tubes stranded around the central 
member using reverse oscillation or “SZ” stranding process. Gel-
free cable and buffer tubes. 

h. Buffer tubes and fibers meeting TIA/EIA-598A, “Color coding of 
fiber optic cables,” with 12 fibers per buffer tube. 

i. Cable tensile strength provided by a high tensile strength aramid 
yarn and/or fiber glass. 

j. All dielectric cables, without armoring, sheathed with medium 
density polyethylene (1.4 mm minimum nominal jacket thickness). 
Jacketing material applied directly over the tensile strength 
members and flooding compound. Jacket or sheath marked in a 
contrasting color with the manufacturer's name and the words 
“Optical Cable,” the year of manufacture, and sequential meter or 
feet marks. Additionally, provide a durable weather proof label on 
the cable jacket showing the actual attenuation of each fiber 
expressed in dB/km. 

k. Cable fabricated to withstand a maximum pulling tension of 600 
pounds during installation (short term) and 135 pounds upon 
installation (long term). 

l. Shipping, storing, and operating temperature range of the cable: -
40F to 158ºF. Installation temperature range of cable: 14ºF to 
140ºF. 

m. Each fiber of all fiber optic cable tested by manufacturer at the 
100% level for the following tests: 
 Proof tested at a minimum load of 50 kpsi 
 Attenuation 

n. Meet the appropriate standard Fiber Optic Test Procedure for the 
following measurements: 
 Fluid Penetration 
 Compound Drip 
 Compressive Loading Resistance 
 Cyclic Flexing 
 Cyclic Impact 
 Tensile Loading and Bending 

o. Make cable ends available for testing. Seal cable ends to prevent 
moisture impregnation. 
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p. Fiber Distribution Panel:  Provide a fiber distribution panel 
capable of terminating a minimum of 24 fibers, or as specified in the 
contract documents. 

q. Fiber Optic Connectors. 
1) ST type connectors of ceramic ferrule and physical contact end 

finish to terminate multi-mode fibers to equipment. 
2) SC type connectors of ceramic ferrule and physical contact 

end finish to terminate single-mode fibers to equipment. 
3) ST or mechanical connectors not allowed for cable splices. 
4) Maximum attenuation per connector: 0.75 dB. 

r. Fiber Optic Jumpers/Patch Cords:  For connections in the 
cabinet, provide factory-assembled duplex pigtail jumpers with 
dielectric strength member, durable outer jacket and ST or SC 
compatible connectors. Provide adequate length for connections 
and 2 feet minimum slack. 

s. Fiber Optic Breakout Kits:  Provide breakout kits for separation 
and protection of individual fibers, with buffering tube and jacketing 
materials suitable for termination of the fiber and fiber optic 
connector. 

t. Splices/ Splice Enclosures:  Fusion splice continuous fiber runs 
or branch circuit connections in splice enclosures as allowed or 
specified in the contract documents.  Provide environmentally 
protected outside plant splice enclosures with adequate number of 
trays to splice all fibers. Maximum attenuation per splice: 0.3 dB. 

 
D. Footings. 

 
1. Use Class C structural concrete complying with Section 2403. 
 
2. Use uncoated reinforcing steel complying with Section 4151. 

 
E. Bonding and Grounding. 

 
1. Ground Rods:  Provide 5/8 inch by 8 foot copper clad, steel ground rod 

at each pole and controller footing. 
 
2. Bonding Jumper or Connecting Wire:  Provide No. 6 AWG bare 

conductor, copper wire. 
 

4189.02 DETECTION. 

 
A. Inductive Loop Vehicle Detector:  A detector consists of a conductor loop 

or series of loops installed in the roadway, lead-in (feeder) cable, and a 
sensor (amplifier) unit with power supply installed in a traffic signal controller 
cabinet. 
 
1. Cables:  All cables must be UL approved. 

a. Tube Loop Detector Cable:  Comply with IMSA Specifications 51-
5. 

b. Preformed Loop Detector Cable:  As approved by the Engineer. 
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c. Loop Detector Lead-in Cable:  Comply with IMSA Specifications 
50-2. 
 

2. Detector Loop Sealant: 
a. Use a rapid cure, high viscosity, liquid epoxy sealant formulated for 

use in sealing inductive wire loops and leads embedded in 
pavement. Ensure the cured sealer is unaffected by oils, gasoline, 
grease, acids, and most alkalis. 

b. Use a sealant complying with Materials I.M. 491.18. 
 

3. Sensor (Amplifier) Unit: 
a. Use a sensor unit that is solid state, digital, providing detection 

channel(s) with an inductance range of 0 to 2000 micro-henries. 
Output circuits of the sensor unit will be provided by relays. Vehicle 
presence will result in a continuous call indication. 

b. Provide a sensor unit with the following qualities: 
1) Sensitivity adjustment to allow as a minimum the selection of 

high, medium, or low sensitivity. 
2) Be capable of providing reliable detection of all licensed motor 

vehicles. 
3) Provide an indicator light for visual indication of each vehicle 

detection. 
4) Will not require external equipment for tuning or adjustment. 
5) Provide operation in the pulse mode or presence mode. 

Ensure mode switch is readily accessible. 
6) Provide a self tuning system that is activated automatically with 

each application of power. Provide automatic and continuous 
fine tuning to correct for environmental drift of loop impedance. 

7) Provide for fail-safe operation (continuous call) in the event of 
detector loop failure. 

8) Ensure each detector channel will respond to a frequency shift 
in an increasing or decreasing value as occurs with 
temperature shifts in the pavement without requiring a locked 
call. 

9) Use detector units with delay and extension timing. The delay 
feature is selected and adjusted externally on the sensor unit 
housing. Digitally derived timing is selectable in 1 second 
increments from 0 to 30 seconds. Ensure delay timing inhibits 
detector output until presence has been maintained for the 
time selected.  Restart delay timer at each new detection. 

10) Use a sensor unit capable of normal operation without 
interference and false calls between sensor units ("crosstalk") 
when installed in the physical environment of the controller 
cabinet and the electrical environment of the associated 
electronic equipment installed therein, including other 
detectors. 
 

B. Pedestrian Push Button Detectors. 
 
1. Assembly. 

a. Ensure the entire assembly is weather tight, secure against 
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electrical shock, withstands continuous hard usage. 
b. Provide a removable contact assembly mounted in a die cast 

aluminum case. 
c. Ensure contacts are normally open with no current flowing except 

at the moment of actuation. 
d. Ensure the contacts are entirely insulated from the housing and 

operating button with terminals for making connections. 
e. Provide housing with one outlet for 1/2 inch pipe. 

 
2. Accessible Pedestrian Signals (APS) Push Button Stations. 

a. Housing:  Die cast aluminum, weather tight, secure against 
electrical shock and withstands continuous hard usage. 

b. Audible and Vibrotactile Features:  Audible walk indication tone, 
vibrotactile arrow, and locator tone complying with MUTCD. 

c. Voice Messages:  As specified in the contract documents and per 
MUTCD. 

d. Speaker:  Weatherproof with automatic volume adjustment to 5 
dBA over ambient sound. Maximum volume 100 dB at 3 feet. 

e. Push Button:  Nonrusting metal alloy, ADA compliant, 2 inch 
diameter with tactile arrow and 3 pounds maximum operational 
force. 

f. Switch:  Solid state rated at 20 million operations minimum. 
g. Program and Audio File Updates:  USB or Ethernet. 
h. Operating Temperature:  -30ºF to 165⁰F. 

 
3. Solid State Pedestrian Push Buttons (non-APS). 

a. Housing:  Die cast aluminum, weather tight, secure against 
electrical shock and withstands continuous hard usage. 

b. Push Button:  Nonrusting metal alloy, ADA compliant, 2 inch 
diameter with 3 pounds maximum operational force. 

c. Switch:  Solid state rated at 20 million operations minimum. 
d. Operating Temperature:  -30ºF to 165⁰F. 

 
4. Signs:  Furnish signs complying with MUTCD. 

 
C. Video Detection Camera System:  Detects vehicles by processing video 

images and providing detection outputs to the traffic signal controller. 
 
1. Video Detection System and Processors. 

a. Processor to be card rack mounted or located within camera. 
Compatible with NEMA TS-1, TS-2, and Type 170 controllers and 
cabinets. 

b. Shall be capable of the following: 
1) Shadow rejection without special hardware. 
2) Non-impaired operation under light intensity changes. 
3) Maintained operation during various weather conditions (e.g. 

rain, fog, snow). 
4) Anti-vibration, 5% rejection based on image change. 
5) Ability to select direction of flow parameters. 
6) Ability to properly detect directionally. 
7) Operate in presence mode with less than 4% error. 
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c. Provide user-defined detection zone programming via a graphical 
user interface (GUI) and any necessary equipment for future 
programming. Store detection zones in non-volatile memory. 

d. Comply with NEMA TS-1 and TS-2 environmental and physical 
standards with an operating temperature of -29°F to 140°F, and 0% 
to 95% relative humidity. 

e. Ensure a factory certified representative from the supplier provides 
on-site VDS programming and testing. 
 

2. Video Cameras. 
a. Provide a charge-coupled device (CCD) image sensor with variable 

focus color or black and white lens providing a minimum of 4 to at 
least a 40 degree horizontal field of view. 

b. Equipped with internal thermostatically controlled heater and 
external sunshield. 

c. Meet NEMA-4 or NEMA-6P environmental standards. 
d. Use camera cable(s) meeting the manufacturer’s 

recommendations. Provide a continuous run, without splices, from 
the camera to the controller cabinet. 

 
D. Microwave Vehicle Detectors:  Detects all vehicles moving within the field 

of detection at speeds from 2 to 80 mph. 
 
1. Must be capable of the following: 

a. Minimum detection range from 3 to 200 feet for all vehicles. 
b. Pattern spread of the detection field no more than 16 degrees. 
c. Self-tuning and capable of continuous operation over a temperature 

range of -35°F to 165°F. 
d. Side-fire mount or overhead mount. 
e. Detecting directional traffic and the direction user selectable. 

 
2. Microprocessor based using Doppler microwave at an operating 

frequency of 10.525 GHz. 
 
3. FCC certification and tested to the applicable FCC specifications. 
 
4. Enclosure constructed of aluminum or stainless steel and water 

resistant. 
 
5. All user operated controls and adjustments must be clearly marked and 

easily accessible. 
 
6. Relay detection output to the controller with a minimum 5 amp rating 

and designed to place a constant call to the controller in the event of 
any failure. 

 
7. Easily accessible indicator showing activation of detection relay. 
 
8. Required wiring as recommended by the manufacturer. 
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9. Provide mounting hardware for the type of mounting specified in the 
contract documents and power supply equipment as recommended by 
the manufacturer. 
 

4189.03 COMMUNICATIONS. 

 
A. Traffic Monitoring System:  Provide as specified in the contract documents 

including, video camera in dome, dome mounting bracket and hardware, 
camera controller, cabling from camera to controller cabinet, and all 
accessories and hardware necessary for a complete and operational 
system. 

 
1. Pan/tilt/zoom (PTZ) color camera with automatic conversion to 

monochrome during low light levels, auto focus, auto-iris control, 
electronic image stabilization, privacy masking and high resolution 1/4 
inch CCD imager. Minimum optical zoom: 25X.  Minimum digital zoom: 
12X. 

 
2. Camera system provided in a NEMA 4X or IP66 certified rugged 

weather-resistant package. 
 
3. Provide all required lightning protection for electronics control, power, 

and coax video outputs. 
 
4. Operating temperature range:  -40ºF to 122ºF. 
 
5. Maximum cable length as specified by camera manufacturer. 
 
6. Provide full 360 degree endless pan and 220 degree tilt under PTZ 

control. 
 
7. Dome electronics capable of programming a minimum of 64 preset 

views and nine preprogrammed pattern sequences of preset views. All 
views selectable by the central office computer or a remote control 
device. 

 
8. Provide encoder and decoder devices as needed to transmit video over 

existing or proposed communication systems at 30 frames per second. 
 
9. Provide all necessary rack support devices for video viewing and PTZ 

control. 
 
10. Provide ability to control PTZ and view video remotely. 
 

B. Fiber Optic Hub Cabinet:  As specified in the contract documents. 
 
C. Wireless Interconnect Network:  Provides two-way data communication 

between the on-street master controller and local traffic signal controllers. 
 
1. Data Transceiver. 

a. Utilize a license-free spread spectrum radio frequency (902-928 
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MHZ) with frequency hopping technology. 
b. Completely programmable by software.  Furnish software to the 

Engineer. 
c. Built-in diagnostics capabilities. 
d. Configurable as master, slave, or repeater with store and forward 

capability. 
e. Maintains user selectable power output levels between 0.1 and 1 

watt. 
f. Operates with input voltages between 6 VDC and 30 VDC. 
g. RS-232 interface with 115.2 kbps capability. 
h. Operating temperature of -40°F to 167ºF. 
i. Receiver sensitivity of -108 to -110 dBm at 10-6 BER. 
j. Protected from power surges. 
k. Rack or shelf mounted in controller cabinet and connections for 

antenna, power, and controller. 
 

2. Antenna. 
a. Capable of transmitting and receiving data between intersections. 
b. Mount near the top of the signal pole nearest the controller cabinet 

or as specified in the contract documents. Provide engineer-
approved mounting hardware. 

c. Connect to transceiver via appropriate cable from pole to signal 
cabinet in same conduit as traffic signal cable. Conceal cable within 
a watertight connection at antenna. 

 
4189.04 CABINET AND CONTROLLER. 

 
A. NEMA Controller, Cabinet, and Auxiliary Equipment:  Comply with the 

latest edition of NEMA TS1 or TS2 standards. 
 
1. Controller. 

a. Solid state modular design with digital timing and capable of 
accommodating at least eight phases. 

b. Fully prompted, front panel keyboard with menu driven 
programmability. 

c. Local time base scheduler including automatic accommodation for 
daylight savings time. 

d. Local coordination control. 
e. Local preemption control with at least four programmable internal 

preemption sequences. 
f. Current software and documentation. 
g. Data retained in a memory medium that does not require battery 

backup. 
 

2. Cabinet. 
a. Unpainted aluminum cabinet according to NEMA standards. 
b. Aluminum cabinet riser with same dimensions as cabinet and 12 to 

18 inch height, as specified in the contract documents. 
c. Police door with auto/flash switch and on/off power switch for signal 

heads only. Controller to remain in full operation regardless of 
switch positions. 
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d. Maintenance panel on inside of the main door containing the 
following test switches. 
1) Controller power switch. 
2) Detector test switches. 
3) Stop time switch. 
4) Signal flash switch. 

e. Heavy-duty clear plastic envelope attached to inside wall of cabinet 
or cabinet door, for cabinet wiring diagrams, 12 inches by 18 inches 
minimum. 

f. GFI electrical outlet and lamp in accessible location near the front 
of the cabinet.  GFI outlet fused separately from main AC circuit 
breaker. Fluorescent or LED cabinet lamp connected and fused 
with GFI outlet. 

g. Back panel positions to accommodate phasing and expansibility 
specified in the contract documents. 

h. Power protection devices including AC power circuit breakers, radio 
interference suppressors, and lightning and surge protectors. 
1) AC field service single pole, nonadjustable, magnetic breaker 

rated for 117 VAC operation, NEC approved. 
2) Radio interference suppressors (RIS) as required to minimize 

interference in all broadcast transmission and aircraft 
frequency bands. 

3) Lightning arrestor/surge protector capable of withstanding 
repeated (minimum of 25) 30,000 ampere surges. 

i. Neatly train wiring throughout the cabinet and riser. Bundle and 
attach wiring to interior panels using nonconductive clamps or tie-
wraps. 
 

3. Auxiliary Equipment:  Conflict monitor/malfunction management unit, 
flasher, load switches, terminals and facilities, and miscellaneous 
equipment and materials according to NEMA standards. 
 

B. Uninterruptible Power Supply Battery Backup System:  Monitors 
120VAC input from the electric utility source and automatically switches 
to/from a system consisting of batteries and electronics. 
 
1. Include a maintenance bypass switch to allow operation of the traffic 

signal system while repairs are made to the battery backup system. 
 
2. Designed to provide a minimum of 4 hours of normal operation. 

 
3. Use cabinet equipment that is plug connected and shelf mounted. 
 
4. Designed to cover a temperature range from -30°F to 165°F and include 

a surge suppressor. 
 

C. Emergency Vehicle Preemption System:  As specified in the contract 
documents. 
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4189.05 POLES, HEADS, AND SIGNS. 
 

A. Vehicle Traffic Signal Head Assembly:  Comply with current MUTCD and 
ITE standards. 
 
1. Housing. 

a. Individual signal sections made of a durable polycarbonate. Use 
color specified in the contract documents. Color to be an integral 
part of the materials composition. 

b. Self-contained unit capable of separate mounting or inclusion in a 
signal face containing two or more signal sections rigidly and 
securely fastened together. 

c. Equipped with openings and positive locking devices in the top and 
bottom so that it may be rotated between waterproof supporting 
brackets capable of being directed and secured at any angle in the 
horizontal plane. 

d. Doors and lenses with suitable watertight gaskets and doors that 
are suitably hinged and held securely to the body of the housing by 
simple locking devices of non-corrosive material. Doors are to be 
easily removed and reinstalled without use of special tools. 
 

2. Optical System:  Designed to prevent any objectionable reflection of 
sun rays even at times of the day when the sun may shine directly into 
the lens. 

 
3. Lenses:  12 inch diameter polycarbonate. Do not use glass lenses. 
 
4. Visors. 

a. Standard Installation. 
1) Each signal lens is to have a visor with the bottom 25% open. 
2) Minimum 0.1 inch in thickness and black in color. 
3) Fits tightly against the housing door with no filtration of light 

between the visor and door. 
4) Minimum length of 9 1/2 inches. Ensure the visor angle is 

slightly downward. 
b. Optically Programmed Sections:  Make sure the optical unit and 

visor are designed as a whole to eliminate the return of outside rays 
entering the unit from above the horizontal. 
 

5. Terminal Block. 
a. Three-section signal equipped with a six position terminal block. 
b. Four- and five-section signal equipped with an eight position 

terminal block. 
 

6. Backplate. 
a. Manufactured one-piece, durable, black plastic capable of 

withstanding a 100 mph wind. 
b. Provides 5 inches of black field around the assembly. 
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7. Mounting Hardware. 
a. Fixed:  1 1/2 inch aluminum pipe and fittings, natural aluminum 

finish for galvanized poles or match the pole color. Secure to pole 
with a minimum 5/8 inch wide stainless steel banding material. 

b. Universally Adjustable:  Rigid mounted, consisting of both top 
and bottom brackets and easily adjustable in both horizontal and 
vertical planes. 
 

8. LED Modules:  Comply with current ITE standards. 
 

B. Pedestrian Traffic Signal Head Assembly:  Comply with current MUTCD 
and ITE standards. 
 
1. Housing. 

a. Made of a durable polycarbonate. Use color specified in the 
contract documents.  Color to be an integral part of the materials 
composition. 

b. Self-contained unit capable of separate mounting or inclusion in a 
signal face containing one or more signal sections rigidly and 
securely fastened together. 

c. Equipped with openings and positive locking devices in the top and 
bottom so that it may be rotated between waterproof supporting 
brackets capable of being directed and secured at any angle in the 
horizontal plane. 

d. Doors and lenses with suitable watertight gaskets and doors that 
are suitably hinged and held securely to the body of the housing by 
simple locking devices of non-corrosive material. Doors are to be 
easily removed and reinstalled without use of special tools. 
 

2. Visor. 
a. Tunnel type visor attached to the housing door by stainless steel 

screws. 
b. Fit tightly against the housing door to prevent any filtration of light 

between the door and the visor. 
c. Ensure the visor angle is slightly downward. 

 
3. LED Module. 

a. Provide a LED unit(s) for the filled upraised hand symbol, walking 
person symbol, and countdown timer. 

b. Ensure immediate blank out of the countdown timer display upon 
recognizing a shortened “Walk” or a shortened "Flashing Don't 
Walk" interval. 
 

A. Traffic Signal Poles and Mast Arms. 

 

1. General. 
a. Mast arm length and vertical pole height as specified in the contract 

documents. 
b. Ensure the mast arms, poles, and supporting bases are galvanized 

inside and out according to ASTM A 123. 
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c. Continuous tapered, round, steel poles of the transformer base 
type. Fabricated from low carbon (maximum carbon 0.30%) steel of 
US standard gauge. 

d. When a transformer base is not specified, provide a 6 inch by 16 
inch handhole in the pole shaft for cable access. Provide a cover 
for the handhole.  Secure the cover to the base with simple tools.  
Hardware to be corrosion resistant. 

e. Ensure minimum yield strength of 48,000 psi after manufacture.  
Supply base and flange plates of structural steel complying with 
AASHTO M 183 and cast steel complying with ASTM A 27, Grade 
65-35 or better. 

f. Where a combination street lighting/signal pole is specified in the 
contract documents, the luminaire arm is to be mounted in the 
same vertical plane as the signal arm unless otherwise specified. 
Use a single member tapered type arm for the luminaire arm type. 
Equip the pole with a minimum 4 inch by 6 inch handhole and cover 
located opposite the signal mast arm. 

g. If allowed by the Engineer, poles and mast arms may be fabricated 
by welding two sections together, resulting in a smooth joint and 
factory welded as follows: 
1) Ensure a minimum of 60% penetration for plates 3/8 inch and 

less in thickness for longitudinal butt welds, except within 1 foot 
of a transverse butt-welded joint. Ensure a minimum of 80% 
penetration for plates over 3/8 inch in thickness. 

2) Ensure 100% penetration for longitudinal butt welds on poles 
and arms within 1 foot of a transverse butt-welded joint. 

3) Ensure 100% penetration, achieved by back-up ring or bar, for 
transverse butt welds for connecting. 

4) Examine 100% of transverse butt welds and 100% penetration 
longitudinal butt welds by ultrasonic inspection according to the 
requirements of AWS D1.1-80.AH. 

5) Comply with Structural Welding Code AWS D1-180, as 
modified by AASHTO 1981 Standard Specifications for 
Welding of Structural Steel Highway Bridges and by 
Supplemental Specifications No. 969. 

h. Provide non-shrink grout (complying with Materials I.M. 491.13) or 
a rodent guard (complying with Materials I.M. 443.01) for placement 
between the pole base and the foundation. 

 
2. Pole Design. 

a. Comply with AASHTO 1994 Standard Specifications for Structural 
Supports for Highway Signs, Luminaires, and Traffic Signals. 

b. Designed to support the loading necessary for all traffic control 
equipment. Capable of withstanding winds up to 80 mph with a 1.3 
gust factor without failure. 
 

3. Hardware. 
a. Equipped with all necessary hardware and anchor bolts to provide 

for a complete installation without additional parts. 
b. Anchor bolts complying with ASTM F 1554 Grade 105, hot dip 

galvanized and threaded a minimum of 6 inches at one end and 
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have a 4 inch long, 90 degree bend at the other end. 
c. Washers complying with ASTM F 436.  
d. Heavy hex nuts complying with ASTM A 563. 
e. All hardware made of steel, hot dipped galvanized complying with 

ASTM F 2329, or ASTM B 695, Class 50, Type I, or 
electrodeposited coated of the same coating thickness and 
designed for this purpose. 
 

B. Traffic Signal Pedestal Poles. 

 

1. Materials. 
a. Pedestal:  The height from the bottom of the base to the top of the 

shaft as specified in the contract documents. 
b. Pedestal Shaft:  Schedule 80 with satin brush or spun finish 

aluminum tubing. Top of the shaft outer diameter to be 4 1/2 inches 
and provided with a pole cap.  Supply base collar for poles with 
shaft lengths greater than 10 feet. 

c. Pedestal Base:  Cast aluminum, square in shape, with a handhole. 
1) Handhole:  Minimum of 6 inches by 6 inches and equipped 

with a cast aluminum cover that can be securely fastened to 
the base with the use of simple tools. 

2) Base:  Minimum weight of 20 pounds with a four bolt pattern 
uniformly spaced on a 12 1/2 inch diameter bolt circle. Meet or 
exceed AASHTO breakaway requirements. 
 

2. Anchor Bolts:  Four 3/4 inch by 15 inch steel, hot dip galvanized 
anchor bolts with right angle bend at the bottom end, complete with all 
hardware required for installation. 

 
E. Pedestrian Push Button Post. 

 
1. Post:  Standard weight (Schedule 40) pipe complying with ASTM F 

1083, galvanized inside and out; 2 1/2 inches in diameter. 
 

2. Cap:  Waterproof cap complying with ASTM F 626. 
 

3. Anchor Bolts:  Four 1/2 inch by 24 inch steel, hot dip galvanized 
anchor bolts complete with all hardware required for installation. 

 
4. Non-shrink Grout:  Comply with Materials I.M. 491.13 or a rodent 

guard (complying with Materials I.M. 443.01) for placement between the 
post base and the foundation. 

 
5. Base Plate:  Provide a 5 inch square, 1/2 inch thick galvanized steel 

base plate with a 4 1/2 inch bolt circle. 
 

F. Traffic Signs. 

 
1. Comply with Section 4186 of the Standard Specifications. 
 
2. Use a universally adjustable mast arm mounted sign bracket. 
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3. Comply with MUTCD and the contract documents for the street name 
sign dimensions, letter height and font, and sheeting. 

 
 

Section 4190.  Nonferrous Metals 

  
4190.01 STRUCTURAL ALUMINUM. 

Meet requirements specified in the contract documents. Fabricate welds using the 
metal inert gas (MIG) process, unless the Engineer approves otherwise.  
 
4190.02 ALUMINUM FASTENERS. 

Furnish aluminum bolts, nuts, and washers of the size shown in the contract 
documents. Ensure they meet the following requirements: 
 

A. Bolts. 

 
1. Made from rods meeting requirements of ASTM B 211, Alloy 2024-T4.  
 
2. Unless specified otherwise, hexagonal heads complying with ANSI 

B18.2.1, except heavy hexagonal heads for bolts for fastening together 
structural aluminum parts. 

 
3. Threads complying with ANSI B1.1 for Unified Coarse Thread Series, 

Class 2A fit.  
 

B. Nuts. 

 
1. Manufactured from stock meeting requirements of ASTM B 211, Alloys 

6061-T6 or 6262-T9.  
 
2. Unless specified otherwise, hexagonal conforming to ANSI B18.2.2, 

except heavy hexagonal nuts for fastening together structural aluminum 
parts. 

 
3. Threads complying with ANSI B1.1 for Unified Coarse Thread Series, 

Class 2B fit.  
 
4. Self locking nuts of a type and quality approved by the Engineer.  
 

C. Washers. 

 
1. Made from a material of a quality suitable for the intended use and 

approved by the Engineer. 
 
2. Unless specified otherwise, dimensions meeting the requirements of 

ASTM F 436.  
 
4190.03 BRONZE BEARING METAL. 

 
A. Furnish bronze bearings of the shape and dimensions shown in the contract 

documents and meeting the following requirements: 



 Keyway and Expansion Tubes 4191.01 

 
Page 1231 

 

1. Bearing surfaces finished to the degree specified.  
 
2. Bronze metal for plain bearings meeting the requirements of ASTM B 

22, Alloy UNS No. C91300 or C91100, or ASTM B 100.  
 

B. When lubricated bronze bearings are specified, furnish bearings meeting the 
following requirements: 

 
1. Bronze metal meeting the requirements of ASTM B 22, Alloy UNS No. 

C91300, C91100, or C86300, or ASTM B 100.  
 
2. 24 to 35% of each bearing area to consist of dry lubricating inserts no 

less than 3/16 inch deep. 
 
3. Dry lubricating inserts that are: 

 Arranged in a geometric pattern such that successive rows overlap 
in the direction of movement and are distributed along the rows so 
that, in any two adjacent rows, the entire width of the bearing 
surface will be covered, except 1/4 inch at each margin, and  

 Graphite type of lubricant held by a suitable lubricating binder which 
is firmly compacted into the recess.  

 
C. Comply with the following tolerances: 
 

1. Sliding surface: flat within 1/32 inch per foot on length or width.  
 
2. Radial, cylindrical, or spherical sliding surfaces: not exceeding 

0.010 inch on the radius.  
 
3. Convex surfaces: positive radial tolerance not exceeding 0.010 inch. 

 
 

Section 4191. Keyway and Expansion Tubes 

  
4191.01 DESCRIPTION. 

Meet the following requirements:  
 

A. Metal Keyway. 

 
1. Coated or uncoated sheets of 24 gage iron or steel formed to produce a 

trapezoidal offset in the face of the concrete of 1 inch plus 1/4 inch or 
minus 1/8 inch.  

 
2. Dimension and installation details as required in the contract 

documents.  
 
3. Keyway punched along the center line of the face, to receive the bars. 
 
4. Furnished in lengths which are multiples of the bar spacing.  
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5. Keyways formed on the grade during the paving operation may be of 
coated or uncoated sheets of 26 gage iron or steel.  

 
B. Expansion Tubes to be used as Dowel Caps on Dowel Bars through 

Expansion Joints. 

 
1. Noncollapsible metal or plastic tubes with one end closed.  
 
2. Formed with a positive bar stop, capable of withstanding a push of more 

than 20 pounds.  
 
3. The stop located at least 2 3/4 inches from the open end of the tube.  
 
4. Internal diameter not more than 1/16 inch larger than the nominal 

diameter of the bar. That part of the tube having this diameter must 
extend beyond the stop a distance no less than the width of the 
expansion joint. 

 
 

Section 4192.  Caulking Compound 

  
4192.01 GENERAL REQUIREMENTS. 

 
A. Meet the following requirements: 
 

1. Consistency known as knife grade. 
 
2. Aluminum paste incorporated into the mixture. 
 
3. Recommended by the manufacturer for the use intended. 
 

B. Obtain the Engineer’s approval for caulking compound. 
 
 

Section 4193.  Hydrated Lime for Soil Stabilization 

   
4193.01 GENERAL REQUIREMENTS. 

Meet the requirements of AASHTO M 216. 
 
 

Section 4194.  Calcium Chloride and Sodium Chloride 

  
4194.01 CALCIUM CHLORIDE. 

Meet the requirements of AASHTO M 144. Unless provided otherwise in the contract 
documents, at the Contractor's option, the calcium chloride may be furnished in either 
solid or liquid form.  
 

A. Solid Form. 

Furnish as a flake, pellet, or other granular calcium chloride containing no 
less than 77% calcium chloride.  
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B. Liquid Form. 

Furnish as a water solution of calcium chloride containing no less than 32% 
calcium chloride.  

 
4194.02 SODIUM CHLORIDE FOR DUST PALLIATIVE AND STABILIZATION. 

Comply with requirements of AASHTO M 143. Comply with Iowa DOT Materials 
Laboratory Test Method No. 801 for sampling and testing. 
 
 

Section 4195.  Bearing Pads 

  
4195.01 LEAD. 

Furnish sheet lead for bearing areas meeting the requirements of ASTM B 29.  
 
4195.02 NEOPRENE BEARING PADS. 

 
A. Fabricate the elastomer portion of the pad from new neoprene. Cast pads 

under heat and pressure. They may be individually molded to the size and 
shape specified in the contract documents, or they may be cut from pressure 
cast stock. Ensure cut edges are at least as smooth as ANSI 250 finish. 
Variations in dimensions shown are not to exceed the values in Table 
4195.02-1:  
 

Table 4195.02-1: Maximum Dimension Variations 

 Nonlaminated Laminated 

Thickness + 1/16 inch + 1/8 inch 

Width - 1/8 inch, + 1/4 inch - 1/8 inch, + 1/4 inch 

Length - 1/8 inch, + 1/4 inch - 1/8 inch, + 1/4 inch 

 
B. Furnish pads in one piece, not laminated in any manner, unless specified 

otherwise in the contract documents.  
 
C. If pads are laminated, they are to have alternate laminations of neoprene 

and rolled steel sheets molded together as a unit. Unless required otherwise, 
meet the following requirements for pads:  
 
1. The thickness of metal laminations: in the range of 14 gage to 1/8 inch 

inclusive.  
 
2. Outer laminations of neoprene: 1/4 inch.  
 
3. Edges of all metal laminations covered by a minimum of 1/8 inch of 

neoprene, except at laminate restraining devices and around holes that 
will be entirely closed on the finished structure.  

 
D. For the neoprene in laminated pads, meet the requirements in Table 

4195.02-2, as specified by the Engineer. Compounds of nominal hardness 
between the values shown may be used, and test requirements interpolated. 
For homogeneous pads, the neoprene is to meet the requirements of Table 
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4195.02-2, using a durometer hardness of 70 unless the Engineer specifies 
otherwise.  

 
Table 4195.02-2: Neoprene Requirements 

ASTM 
Standard 

Physical 
Properties 

50 Duro. 60 Duro. 70 Duro. 

D 2240 Hardness 50 + or - 5 60 + or - 5 70 + or - 5 

D 412 

Tensile Strength, 
minimum psi 
 
 
Ultimate 
elongation, 
minimum % 

2250 
 
 
 

400 

2250 
 

 
 

350 

2250 
 
 
 

300 

D 573 
70 hr. 
212°F 

Heat Resistance 
Change in 
durometer 
hardness, 
maximum points 
 
Change in tensile 
strength, maximum 
% 
 
Change in ultimate 
elongation, 
maximum % 

 
+15 

 
 
 

-15 
 
 
 

-40 

 
+15 

 
 
 

-15 
 
 
 

-40 

 
+15 

 
 
 

-15 
 
 
 

-40 

D 395 
Method B 

Compressive Set 
22 hours @ 212°F, 
maximum % 

 
35 

 
35 

 
35 

D 1149 
20% strain 

Ozone 
100°F ± 2°F, 
100 hours 
100 pphm ozone in 
air by volume 

 
No 

Cracks 

 
No 

Cracks 

 
No 

Cracks 

D 429, B 

Adhesion  
Bond made during 
vulcanization 
minimum lbs. per 
inch 

 
40 

 
40 

 
40 

D 746 
Procedure 
B 

Low Temperature 
Test 
Brittleness at -40ºF 

No 
Failure 

No 
Failure 

No 
Failure 

Ensure laminates are fabricated from rolled mild steel sheets conforming to 
ASTM A 1011, Grade 33; Grade 36, Type 1 and 2; or Grade 40, unless the 
Engineer specifies otherwise. 

 
E. When test specimens are cut from a finished product, a 10% variation in 

physical properties will be allowed. 
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Section 4196.  Engineering Fabrics 

  
4196.01 GENERAL REQUIREMENTS. 

 
A. Meet the following requirements for engineering fabrics (known as 

geotextiles): 
 
1. Permeable, synthetic textile materials suitable for use with soil, rock, or 

other geotechnical engineering related materials as an integral part of a 
highway project, structure, or system. 

 
2. Mildew, rot, insect, and rodent resistant. 
 
3. Inert to commonly encountered chemicals found in soil.  
 
4. During all periods of shipment and storage, the fabric is maintained by 

wrapping in a heavy duty protective covering to protect the fabric from 
direct sunlight, ultraviolet rays, mud, dirt, dust, and debris.  

 
5. Free of defects or flaws which significantly affect its physical properties.  
 

B. Comply with Materials I.M. 496.01 for inspection and acceptance of 
engineering fabrics. Label each roll of fabric in a shipment with a number or 
symbol to identify the production run. Meet the following additional fabric 
requirements for the specific applications:  

 
1. Silt Fencing. 

a. Meet the following requirements: 
1) Woven material with a minimum width of 36 inches.  
2) Top edge of the fabric hemmed or modified otherwise so that a 

braided cord or woven belt can be suitably attached for loop 
tying to fence posts. 

3) The cord or belt of minimum tensile strength of 150 pounds.  
4) Fabric and any reinforcing plastic netting contains or is treated 

with ultraviolet stabilizers, sufficient to prevent damaging 
deterioration for 2 years of outdoor exposure. 

5) Has the properties listed in Table 4196.01-1. 
b. The fabric may be reinforced with plastic netting of nominal 3/4 inch 

strand spacing and a minimum three strand grab strength of 40 
pounds and 15 pounds after the same accelerated weathering as 
required for the fabric. Fabric that is reinforced in this manner may 
have lower grab strengths as indicated.  
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Table 4196.01-1: Silt Fencing Fabric Properties 

Property Value Test Method No. 

Grab Strength, dry, minimum average 
 fill direction 
 run direction(a) 

 
100 lbs. 
150 lbs. 

ASTM D 4632 

Ultraviolet Stability (Retained Strength) 70% ASTM D 4355 

Permittivity 0.05 ASTM D 4491 

Apparent Opening Size, maximum US Sieve No. 30 ASTM D 4751 

(a) When plastic net reinforcing is used, ensure the minimum average grab 
strength requirement for fabric, before and after accelerated weathering, is 100 
pounds and 35 pounds, respectively. Apply the grab strength to both the fill and 
run direction. 

 
2. Subsurface Drainage. 

In subsurface drains, use fabric that: 
 Is capable of withstanding normal installation stresses, and  
 Has the properties listed in Table 4196.01-2. 

 
Table 4196.01-2: Fabric for use in Subsurface Drains 

Property Value Test Method 

Grab strength, dry, minimum 
average value in either principal 
direction 

 
90 lbs. ASTM D 4632 

Elongation, dry, minimum 
average value in either principal 
direction 

20% ASTM D 4632 

Permittivity 0.02 - 0.30 ASTM D 4491 
Apparent Opening Size, 
maximum US Sieve No. 40 ASTM D 4751 

 
3. Embankment Erosion Control. 

Under concrete and stone revetment, erosion stone, or gabions used for 
embankment erosion control, use fabric that: 
 Is capable of withstanding normal installation stresses, and 
 Has the properties listed in Table 4196.01-3. 

 
 Table 4196.01-3: Fabric for use as Embankment Erosion Control 

Property Value Test Method 

Grab strength, dry, minimum 
average value in either principal 
direction 

150 lbs. ASTM D 4632 

Elongation, dry, minimum 
average value in either principal 
direction 

20% ASTM D 4632 

Permittivity 0.02 - 0.30 ASTM D 4491 
Apparent Opening Size, 
maximum US Sieve No. 40 ASTM D 4751 
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4. Asphalt Overlay Fabric. 
a. When placing fabric under asphalt mixtures to provide 

waterproofing and delay reflective cracking, ensure the fabric: 
 Is capable of withstanding installation stresses, 
 Is not damaged by temperatures common to asphalt mixtures, 

and 
 Has the properties listed in Table 4196.01-4. 

 
Table 4196.01-4: Fabric Placed under Asphalt Mixtures 

Property Value Test Method 

Grab strength, dry, minimum average 
value in either principal direction 

 
90 lbs. 

 
ASTM D 4632 

Elongation, dry, minimum average value 
in either principal direction 

 
20% 

 
ASTM D 4632 

Grab Strength after 400°F for 3 hr.(a) 
minimum average value in either principal 
direction 

 
75 lbs. 

 
ASTM D 4632 

(a) Applies only when asphalt temperatures exceeding 300°F are anticipated. 
 

b. Ensure asphalt absorption is sufficient to produce a good bond 
between the overlay and the overlaid surface when a tack coat of 
0.20 gallon to 0.25 gallon of asphalt binder per square yard is used.  

c. The Engineer may approve fabrics, such as fiberglass, which do 
not lend themselves to testing by some of the previously specified 
methods.  

 
5. Subgrade Stabilization Material. 

a. To stabilize a subgrade under pavement or pavement patches, use 
material that: 
 Is capable of withstanding installation stresses, and 
 Has the properties listed in Table 4196.01-5 for the type 

specified for use in the contract documents. 
 

  Table 4196.01-5: Fabric for use as Subgrade Stabilization 
(Polymer Grid) 

Property Value Test Method 

Minimum tensile strength at 
2% strain. 
Both directions. 

250 lbs./ft. GRI Test Method GG1-87 

Maximum aperture.  
Both directions. 2 in. Internal Dimension 

Measuring Calipers 

Minimum aperture.  
Both directions. 0.5 in. Internal Dimension 

Measuring Calipers 

Minimum Ultimate junction 
strength. 
Both directions. 

800 lbs./ft. GRI Test Method GG2-87 
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b. Inspection and acceptance of polymer grid will be according to 
Materials I.M. 496.01. 

 
6.    Bridge Abutment Backfill Fabric. 

 Use engineering fabric having properties listed in Table 4196.01-6. 
 

Table 4196.01-6: Fabric for use in bridge abutment backfill 

Property Value Test Method 

Tensile Strength (at 5% Strain) 1356 lbs/ft ASTM  D 4595 

Apparent opening size (AOS) US Sieve No. 40 ASTM D 4751 

UV resistance (at 500 hours) 70% retained strength ASTM D 4355 

Flow Rate 18 gal./min./ft2 ASTM D 4491 
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Table 2501.03-1: Energy Values For Gravity And Diesel Hammers 

Minimum Energy Required for Gravity Hammers (Ft. - Kips(b)) 

Pile Length 
(ft.) 

 

Wood Pile 
 
 

Concrete Pile Steel H-Pile 

12" to 14" 16" 10 
x 42 

10 
x 57 

12 
x 53 

12 
x 74 

14 
x 73 

14 
x 89 

25' or less 
26' to 40' 
41' to 50' 
51' to 65' 
66' to 90' 

15 
15 
15 
(a) 
(a) 

25 
25 
25 
(a) 
(a) 

27 
27 
27 
(a) 
(a) 

23 
23 
25 
25 
30 

23 
23 
25 
25 
30 

23 
23 
25 
25 
30 

25 
30 
30 
30 
33 

25 
30 
30 
30 
33 

32 
35 
36 
36 
36 

Maximum Energy Allowed for Gravity Hammers (Ft. - Kips(b)) 

Pile Length 
(ft.) 

 

Wood Pile 
 
 

Concrete Pile Steel H-Pile 

12" to 14" 16" 10 
x 42 

10 
x 57 

12 
x 53 

12 
x 74 

14 
x 73 

14 
x 89 

25' or less 
26' to 40' 
41' to 50' 
51' to 65' 
66' to 90' 

25 
25 
25 
(a) 
(a) 

34 
34 
34 
(a) 
(a) 

36 
36 
36 
(a) 
(a) 

28 
32 
38 
35 
35 

28 
35 
38 
38 
38 

28 
35 
42 
38 
38 

35 
38 
42 
42 
42 

35 
38 
42 
42 
42 

42 
45 
48 
48 
50 
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P
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Minimum Energy Required for Diesel Hammers (Ft. - Kips(b)) 

Pile Length 
(ft.) 

 

Wood Pile 
 
 

Concrete Pile Steel H-Pile 

12" to 14" 16" 10 
x 42 

10 
x 57 

12 
x 53 

12 
x 74 

14 
x 73 

14 
x 89 

25' or less 
26' to 40' 
41' to 50' 
51' to 65' 
66' to 90' 

17 
17 
17 
(a) 
(a) 

23 
23 
23 
(a) 
(a) 

28 
28 
28 
(a) 
(a) 

22 
22 
22 
22 
22 

24 
24 
26 
26 
29 

24 
24 
26 
26 
29 

29 
29 
33 
33 
40 

29 
29 
33 
33 
40 

33 
40 
40 
40 
49 

Maximum Energy Allowed for Diesel Hammers (Ft. - Kips(b)) 

Pile Length 
(ft.) 

 

Wood Pile 
 
 

Concrete Pile Steel H-Pile 

12" to 14" 16" 10 
x 42 

10 
x 57 

12 
x 53 

12 
x 74 

14 
x 73 

14 
x 89 

25' or less 
26' to 40' 
41' to 50' 
51’ to 65’ 

24 
24 
33 
(a) 

32 
32 
32 
(a) 

40 
40 
40 
(a) 

33 
33 
40 
40 

33 
33 
40 
40 

33 
33 
40 
40 

40 
40 
43 
43 

40 
40 
43 
43 

43 
47 
52 
52 

(a) Wave equation analysis.  
(b) Ft. - Kips - 1000 foot pounds. 
For nominal bearing resistances under 105 tons, minimum diesel hammer energies listed may be reduced by 20% for concrete pile and 
10% for steel pile. 
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Table 2550.02-1: Fabric Form Minimum Property Requirements 

Property Test Method Units Armor Unit Articulating Block Mat 

Composition of Yarns   Nylon or Polyester Nylon or Polyester 

Mass Per Unit Area (double-layer)  ASTM D 5261 oz/yd2 14 12 

Thickness  ASTM D 5199 Mils 28 25 
Mill Width   In 76 76 
Wide-Width Strip Tensile Strength 
-Machine 

 
ASTM D 4595 

 
lbf/in 

 
190 

 
140 

- Cross ASTM D 4595 lbf/in 140 110 

Elongation at Break 
 - Machine  

 
ASTM D 4595 % 20 20 

 - Cross  ASTM D 4595 % 30 30 
Trapezoidal Tear Strength 
 - Machine  

 
ASTM D 4533 

 
lbf 

 
180 

 
150 

 - Cross  ASTM D 4533 lbf 115 100 

Apparent Opening Size (AOS)  ASTM D 4751 U.S. Std. Sieve 60 40 

Flow Rate  ASTM D 4491 gal/min/ft2 50 90 

Notes:  
a. Conformance of fabric to specification property requirements is based on ASTM D 4759.  
b. All numerical values represent minimum average roll values (i.e., average of test results from any sample roll in a lot 

shall meet or exceed the minimum values). Sample lots according to ASTM D 4354.  
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Table 2552.02-1: Class II Material 

Class Type 

Soil Group 
Symbol 
ASTM 
D 2487 

Description 

Percentage Passing Sieve 
Sizes 

1½ 
in. 

No. 4 
No. 
200 

II Coarse-Grained Soils, 
clean 

GW Well-graded gravels and 
gravel-sand mixtures; little or 
no fines 

100% 

‹50% of 
“Coarse 
Fraction” 

‹5% 

GP Poorly-graded gravels and 
gravel-sand mixtures; little or 
no fines. 

SW Well-graded sands and 
gravelly sands; little or no 
fines. ›50% of 

“Coarse 
Fraction” SP Poorly-graded sands and 

gravelly sands; little or no 
fines. 

Coarse-Grained Soils, 
borderline clean to 
with fines 

e.g. GW-
GC, SP-SM 

Sands and gravels which are 
borderline between clean and 
with fines. 

100% Varies 5% to 
12% 
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Table 2552.02-2: Class III Material 

    

Class Type 

Soil Group 
Symbol 
ASTM 
D 2487 

Description 

III Coarse-Grained Soils, with fines GM Silty gravels, gravel-sand-silt mixtures. 
GC Clayey gravels, gravel-sand-clay mixtures. 

SM Silty sands, sand-silt mixtures. 

SC Clayey sands, sand-clay mixtures. 
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P
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Table 2552.02-3: Class IVA Material 

    

Class Type 

Soil 
Group 

Symbol 
ASTM 
D 2487 

Description 

IVA Fine-Grained Soils 
(inorganic) 

ML Inorganic silts and very fine sands, rock flour, silty or clayey fine sands, silts with 
slight plasticity. 

CL Inorganic clays of low to medium plasticity, gravelly clays, sandy clays, silty clay, 
lean clays. 
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Table 2552.02-4: Class IVB Material 

    

Class Type 

Soil 
Group 

Symbol 
ASTM 
D 2487 

Description 

IVB Fine-Grained Soils 
(inorganic) 

MH Inorganic silts, micaceous or diatomaceous fine sandy or silty 
soils, elastic silts. 

CH Inorganic clays of high plasticity, fat clays. 

A
P
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E
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                                                 Table 2552.02-5: Class V Material 

           

Class Type 

Soil Group 
Symbol 
ASTM 
D 2487 

Description 

V Organic Soils (Unsuitable 
for backfill) 

OL Organic silts and organic 
silty clays of low plasticity. 

 
 

OH Organic clays of medium to 
high plasticity, organic silts. 

Highly Organic 
(Unsuitable for backfill) 

PT Peat and other high organic 
soils. 
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AGGREGATE GRADATION TABLE 

Grad. 
No. 

Section No. 
Std. Sieve Sz. 1 1/2” 1.00” 3/4” 1/2” 3/8” 4 8 30 50 100 200  
Intended Use Percent Passing Notes 

1 4110, 4125, 4133, 
4134 

PCC FA, Cover 
Agg.     100 90-

100 
70-
100 

10-
60   0-

1.5 1 

2 4112 PCC 
Intermediate    95-100   0-10      

3 4115 (57, 2-8), 4118 PCC CA 100 95-
100  25-60  0-10 0-5    0-

1.5 2, 10 

4 4115 (2-8) PCC CA 100 50-
100 

30-
100 20-75 5-55 0-10 0-5    0-

1.5 10 

5 4115 (67, 2-8) PCC CA  100 90-
100  20-55 0-10 0-5    0-

1.5 10 

6 4115.06 (Repair & 
Overlay) PCC CA   100 90-100 40-90 0-30     0-

1.5 10 

7 4117 (Class V) PCC FA & CA 100     80-
92 

60-
75 

20-
40     

8 4117.03 (Class V) Fine Limestone     100 90-
100     0-

30  

10 4119, 4120.02, 
4120.03 (C gravel) 

Granular 
Surface   100   50-

80 
25-
60     3, 11 

11 

4119, 4120.02, 
4120.04, 4120.05, 
4120.07,  
(A, B Cr. St.) 

Granular 
Surface & 
Shoulder 

 100 95-
100 70-90  30-

55 
15-
40    6-

16 
4, 5, 
11 

12a 4121 (Cr. St.) Granular 
Subbase 100   40-80   5-25    0-6 6, 11 

12b 4121 (Cr. Gravel) Granular 
Subbase 100   50-80   10-

30  5-
15  3-7 7, 11 
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13 4122.02 (Cr. St.) Macadam St. 
Base 3” nominal maximum size screened over 3/4” or 1.00” screen.  

14 4123 Modified 
Subbase 100  70-

90    10-
40    3-

10 
5, 7, 
11 

19 4125 (1/2”) Cr. Gr. or 
Cr. St.) 

Cover 
Aggregate   100 97-100 40-90 0-30 0-15    0- 

1.5 11 

20 4125 (1/2” Scr. Gr.) Cover 
Aggregate   100 95-100 40-80 0-15 0-7    0-

1.5 11 

21 4125 (3/8”) Cover 
Aggregate    100 90-100 10-

55 0-20 0-7   0-
1.5 11 

22 4124 Fine Slurry 
Mixture     100 85-

100 
40-
95 

20-
60 

14-
35 

10-
25 

5-
25 9, 11 

23 4124 (Cr. St.) Coarse Slurry 
Mixture     100 70-

90 
40-
70 

19-
42   5-

15 11 

29 4131 Porous Backfill   100 95-100 50-100 0-50 0-8     11 

30 4132.02 (Cr. St.) Special Backfill 100      10-
40    0-

10 5, 11 

31 4132.03 (Gravel) Special Backfill  100 90-
100 75-100   30-

55    3-7 11 

32 4133 (Sand/Gr./Cr. 
St.) Granular Backfill 100% passing the 3” screen 10-

100    0-
10 8, 11 

35 4134 (Natural 
Sand/Gr.) 

Floodable 
Backfill 100      20-

90    0-4 11 

36 4134 (Natural Sand) Floodable 
Backfill      100     0-2 11 
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Notes:  (Gradations No. 9, 15, 16, 17, 18, 24, 25, 26, 27, 28, 33, and 34 have been deleted) 
 
1. For Section 4110, when the fine aggregate is sieved through the following numbered sieves - 4, 8, 16, 30, 50, and 100 - no more 

than 40% shall pass one sieve and be retained on the sieve with the next higher number. 
 
2. When used in precast and prestressed concrete bridge beams, 100% shall pass the 1.00" sieve. When used for pipe bedding the 

No. 200 restriction does not apply. 
 
3. When compaction of material is a specification requirement, the minimum percent passing the No. 200 sieve is 6%. 
 
4. See specifications for combination of gravel and limestone. 
 
5. Unwashed air dried samples of crushed composite material shall be tested for gradation compliance except that no gradation 

determination will be made for material passing the No. 200 sieve. 
 
6. The gradation requirement for the No. 8 sieve shall be 5% to 20% when recycled material is supplied. 
 
7. For Section 4121 gravel, one fractured face on 30% or more of the particles retained on the 3/8 inch sieve. For Section 4123 

gravel, one fractured face on 75% or more of the particles retained on the 3/8 inch sieve. 
 
8. Crushed stone shall have 100% passing the 1½” sieve. 
 
9. Gradation limitations for the 30, 50, and 100 sieves shall not apply when slurry mixture is applied by hand lutes, such as for slurry 

leveling. 
 
10. Maximum of 2.5% passing the No. 200 sieve allowed if for crushed limestone or dolomite when documented production is 1% or 

less. 
 
11.  When Producer gradation test results are used for acceptance, test results representing at least 90% of the material being 

produced shall be within the gradation limits and the average of all gradation results shall be within the gradations limits. Stockpiled 
material not meeting the criteria may, at the District Materials Engineer’s discretion, be resampled using Materials I.M. 301 
procedures. One hundred percent of the stockpile quality control and verification test results shall be within the gradation limits.
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Item Reference 
A 

 
A + B bidding ..................................... 1103.02 
Abbreviations, definitions of ............... 1101.02 
Abrasion. See specific material. 
Abutting joints--steel structure ...... 2408.03, F 
Accelerated work schedule ........... 1108.02, K 
Acceptance and final payment ........... 1109.08 
Adjustment 

in contract .................................. 1109.14 
deficient work ....................... 1109.03, C 
work or materials not in reasonably 

close conformity ..................... 1105.04 
of fixture 

HMA ..................... 2303.03, C, 7, c 
PCC .............................. 2301.03, D 

of pin nuts ............................. 2408.03, U 
of proportions--PCC 
pavement.............................. 2301.02, A 

Admixtures 
air entraining ......................... 4103.01, B 
calcium chloride 

pavement repair ........ 2529.02, B, 5 
equipment for ....................... 2001.20, D 
for PCC pavement ............ 2301.02, B, 5 

extended 
delivery ............... 2301.02, C, 4a, 5 

for structural concrete ........... 2403.02, B 
decks ......................................... 2412.02 
surfacing, overlay, and repair ..... 2413.02 

Aerial equipment..................... 2601.03, A, 12 
Aerial power cable ........................ 4185.12, B 
Affidavit, collusion ..................... 1102.09, E, 4 
Affirmative Action............................... 1102.19 
Aggregate 

cover ............................................. 4125 
feeders, dryer, or drum ......... 2001.22, A 
for slurry seal ................................. 4124 
furnished by county............... 1106.05, C 
spreaders .................................. 2001.13 

Aggregate for Type A HMA .................... 4127 
Aggregate for Type B HMA .................... 4127 
Aggregate Gradations...................... Appendix 
Agitator ......................................... 2001.21, C 
Agreed-price basis .................... 1109.03, B, 1 
Air-Entraining Admixtures ............. 4103.01, B 
Air entrainment 

pavement.......................... 2301.02, B, 4 
prestressed concrete ........ 2407.03, B, 2 
structural concrete ............ 2403.02, B, 3 
surface, overlay, and repair .. 2413.02, D 

Aluminum 
bolts........................................... 4190.02 
 
 

Item  Reference 
coated fence .................................. 4154 
coated wire ................................4154.04 
conduit .......................................4185.10 
extrusions ............................. 4186.02, D 
fasteners ....................................4190.02 
nuts ...................................... 4190.02, B 
support structures .......................... 4187 
poles ..................................... 4185.02, F 
railing ............................................. 2414 
sheet .................................... 4186.02, A 
washers ................................ 4190.02, C 
welding ................................. 2423.03, B 

Anchor bolts 
foundations and 
substructures ........................ 2405.03, H 
highway lighting .................... 2523.03, G 
steel structures ..................... 2408.03, V 

Anchor lug removal 
measurement........................ 2529.04, E 
payment................................ 2529.05, E 

Anchors--plant materials ............... 2610.03, F 
Annulment of approval .......................1103.07 
Antistrip additive ........................... 4138.01, C 
Apparent 

error or omission in figures 
and drawings ........................ 1105.04, C 
omission in plans .................. 1105.04, C 

Approval for Award and 
  Award of Contract ............................1103.02 
Approximate start date .............. 1108.02, C, 2 
Appurtenances, water main .......... 2554.03, B 

measurement.............................2554.04 
payment.....................................2554.05 

Aprons--corrugated culvert 
measurement.............................2417.04 
payment.....................................2417.05 

Aprons--rigid culvert 
measurement.............................2416.04 
payment.....................................2416.05 

Arch 
anchorage, structural plate ... 2402.03, F 
pipe--concrete ................................ 4145 

Archaeological salvage .................. 2102.03, J 
clearance ...........................2102.03, F, 3 

Arches, pipe .......................................... 2420 
Area clearing and grubbing .................... 2101 
Arrow displays .............................. 2528.03, F 
Asbestos removal .................................. 2536 
Asphalt 

binder control unit ................. 2001.22, F 
cut-back and liquid ......................... 4138 
emulsified ...................................... 4140 
stabilizing agent .................... 2318.02, A 
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Item Reference 
Asphalt Binder ........................................ 4137 
Assembling steel .......................... 2408.03, Q 

shop ..................................... 2408.03, C 
Assembly--disc bearing .......................... 2434 
Authority and duties 

of inspector ................................ 1105.06 
of Engineer ................................ 1105.01 

Award of contract ................................... 1103 
 

B 
 
Backfill 

granular .......................................... 4133 
porous ............................................ 4131 
selected or special ..................... 2102.04 
special ............................................ 4132 

Ballast 
roadway luminaires .................... 4185.03 
tower lighting ......................... 2522.03, F 

Balled-and-burlapped trees 
and shrubs ........................... 4170.02, B, 3 

planting................................. 2610.03, E 
Bars, reinforcement ................................ 4151 
Barbed wire ....................................... 4154.04 

stretching .......................... 2519.03, A, 6 
Bare copper ground wire ............... 4185.12, F 
Barricades and 

warning signs ............................ 1107.09 
channelizing devices ............ 2528.03, C 
lighting devices ...................... 2528.03, F 

Barricades (See Safety Closures) 
Barrier, concrete ..................................... 2513 

markers ..................................... 4186.12 
rail, temporary ...................... 2528.03, E 

Bars and plates ............................ 2408.02, E 
Base 

breakaway, lighting ............... 2523.03, H 
macadam stone .............................. 2210 
PCC ............................................... 2201 
HMA ............................................... 2203 
repair .............................................. 2212 
widening ......................................... 2213 

Basic Asphalt Binder Content ....... 2303.02, D 
Basic asphalt content. see Mixture 
Basis of payment. See specific item. 
Batch mixer--HMA .................... 2001.22, K, 1 
Batching equipment--PCC ................. 2001.20 
Beam guardrail ....................................... 2505 

end anchors...................... 2505.03, A, 4 
posts ................................ 2505.03, A, 3 

Beams and stringers, wood ............... 4162.03 
Bearing 

area, preparation of .............. 2408.03, M 
formulas, pile .................... 2501.03, M, 2 

Item  Reference 
required--piles ...................... 2501.03, N 
surfaces, facing .................... 2408.03, E 
value of piles ........................ 2501.03, M 
wave equation analysis ..... 2501.03, M, 1 

Bearing assembly--disc ..........................2434 
Bearing Pads ..........................................4195 
Bearings 

bronze .............................. 2408.03, E, 7 
material.............................. 4190.03 

lead .................................. 2408.03, M, 3 
material.............................. 4195.01 

rocker .................................. 2408.03, W 
Bedding pipe ........................ 2416.03, D, 2, a 

structural plate ...................... 2420.03, B 
Bending reinforcement ................. 2404.03, B 
Bent plates ....................................2408.02, F 
Bents, pile and framed ....................... 2409.03 
Bid bond form .................................... 1102.11 
Bidders 

competency and qualification ..... 1102.11 
disqualification ........................... 1102.03 
increase in requirements ........... 1102.03 
instructions to ............................ 1101.03 
joint ...................................... 1102.09, D 
notice to ..................................... 1101.03 
reduction in qualification 
restrictions ................................. 1102.02 
suspension ................................ 1102.03 

Bidding, A + B ................................... 1103.02 
Bids, consideration of ........................ 1103.01 
Bin type crib walls ...................................2535 
Bins, hot aggregate ...................... 2001.22, D 
Bituminous 

distributors ................................. 2001.12 
material 

heating .............................. 2001.11 
measurement..................... 4100.03 

Bituminous Fog Seal (Pavement) ...........2306 
Bituminous Fog Seal (Shoulders) ...........2308 
Bituminous Seal Coat .............................2307 
Blading and shaping 

shoulder material ...................... 2213.03, C 
Blast Cleaning ........................................2508 
Blocks, spacer, guardrail ................... 4155.06 
Boards, common ............................... 4162.06 
Bolt holes ...................................... 2408.02, L 
Bolts 

aluminum .............................. 4190.02, A 
anchor 

foundations and 
substructures ................ 2405.03, H 

galvanized ................................. 4100.07 
high-strength ........................ 4153.06, B 

installing ................... 2408.03, S, 5 
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Item  Reference 
lighting pole .......................... 4185.02, B 
panel, signing ............................ 4186.09 
post clip ............................ 4186.09, B, 4 
prestressed concrete ............ 2407.02, G 
ribbed ................................... 2408.02, C 
steel structures ..................... 2408.02, C 

materials ............................ 4153.06 
structural plate pipe ................... 2420.03 

materials ............................ 4144.04 
timber structures ........................ 4153.07 

Bond, contract, requirements of ......... 1103.05 
Bonded, PCC Overlay ........................... 2310 
Bonding construction joints ........... 2403.03, H 
Bonding new and old work .............. 2403.03, I 
Border, sign .................................. 4186.06, C 
Boring pin holes ............................ 2408.02, M 
Borrow 

alternate .................... 2102.03, F, 1, b, 3 
contractor’s plan ................ 2102.03, F, 2 
designated ................. 2102.03, F, 1, b, 4 
excavation ..................................... 2102 
finishing ................................ 2102.03, K 
mandatory ................. 2102.03, F, 1, b, 1 
optional ...................... 2102.03, F, 1, b, 2 
restoration ......................... 2102.03, F, 4 
roadway and excavation ................ 2102 

Boulders, removal ......................... 2102.03, C 
measurement ................ 2102.04, A, 1, f 
payment .................................... 2102.05 

Box culverts ........................................... 2415 
Brace post assembly ................ 2519.03, A, 2 
Brace wire ......................................... 4154.05 
Braces, field fence ............................. 4154.08 
Bracing--timber structure ................ 2409.03, I 
Breakaway base, lighting .............. 2523.03, H 
Breaking up old pavement ............ 2510.03, B 
Bridge 

approach sections ................ 2301.03, R 
measurement ................ 2301.04, D 
payment ........................ 2301.05, D 

decks, placing, new ................... 2412.03 
hauling .................................. 1105.12, B 
painting ................................. 2408.02, Q 
recreational trail ............................. 2429 

Bridge cleaning ...................................... 2427 
paint removal ................................. 2508 

Bronze bearing metal ........................ 4190.03 
Brooms .............................................. 2001.14 
Burlap for curing concrete ...................... 4104 
 

C 
 
Cabinets, control................................ 4185.07 

 
 

Item  Reference 
Cable 

and wire .....................................4185.12 
guardrail ........................................ 2505 

materials ............................4155.03 
guardrail end anchors ........... 2505.03, A 
guardrail posts ............................... 4155 
high tension ................................... 2505 

Calcium chloride, applied ....................... 2314 
material......................................4194.01 
surface application ......................... 2314 

Calcium Chloride and Sodium Chloride . 4194 
Calibrated wrenches ......... 2408.03, S, 5, C, 3 
Calibration. See specific equipment 
Camber, prestressed concrete .. 2407.03, H, 4 
Camber, steel structures ............... 2408.02, K 
Cancelled work ..................................1109.04 
Caps 

pile driving ........................ 2501.03, A, 7 
post, for fence ....................... 4154.10, C 
timber structures ................... 2409.03, H 

Cast-in-place prestressed concrete ....... 2407 
Castings 

glavanized ............................ 4100.07, A 
iron ............................................4153.04 
steel ...........................................4153.03 
manhole and intake ................ 4149.04, I 

Caulking Compound .............................. 4192 
Cement 

Portland ......................................... 4101 
proportioning equipment ....... 2001.20, B 

Certificate of insurance ......................1103.04 
Certification. See specific item. 
Certified plant inspection ....................... 2521 
Certified statement of sales tax and 

use tax paid ...................................1109.07 
Chain link fence ............................ 2519.03, B 

materials ........................................ 4154 
measurement.............................2519.04 
payment.....................................2519.05 

Chairs, reinforcing ........................ 2404.03, E 
Changeable message signs, 

portable .................................... 2528.03, B 
Change of work, significant ........... 1109.16, C 
Changes and substitutions--steel 

structural................................... 2408.03, A 
Channel crossing fence ................ 2519.03, A 
Channel Excavation ............................... 2104 
Channelizing devices .................... 2528.03, C 
Character of workers .........................1108.05 
Charging of working days ............. 1108.02, E 
Charpy test ................................... 4152.02, B 
Check dams, PCC pavement 2301.03, K, 4, d 
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Item Reference 
Check dams, pavement 

widening ............................ 2302.03, e, 3, b 
Check slots ........................... 2601.03, M, 1, a 
Chert, unsound .................................. 4115.02 
Choke stone base course ............. 2210.03, D 
Chutes ................................... 2403.03, B, 1, b 
Circuits .......................................... 2523.03, L 
Claims 

against Contractor ..................... 1109.11 
damage ..................................... 1107.12 
disputed ..................................... 1109.10 

Class A deck repair .................. 2413.03, C, 2 
Class B deck repair .................. 2413.03, C, 3 
Class L Fine Aggregate for PCC ............. 4111 
Class V Aggregate for PCC .................... 4117 
Clay sewer pipe ........................ 4149.02, A, 8 
Cold In-Place Recycled Asphalt 
Pavement ............................................... 2318 

materials .................................... 2318.02 
Cleaning and preparation 

of base ................................. 2212.03, B, 1 
measurement ....................... 2212.04, A 
payment ............................... 2212.05, A 

Cleaning, Surface Preparation, and 
Painting of Galvanized Surfaces ............. 2509 
Clearing and Grubbing ........................... 2101 
Closure day .................................. 1111.02, B 
CMP subdrain outlets ................... 2502.02, D 
Coarse Aggregate for PCC ..................... 4115 
Cofferdam construction 

foundations and 
substructures ........................ 2405.03, A 

Cofferdam removal ....................... 2402.03, E 
Cohesive soils ...................... 2102.02, D, 1, a 
Cold finished steel ............................. 4153.02 
Cleaning and Filling Cracks for 

HMA Surfaces .................................... 2541 
Cold weather protection 

of pavement ......................... 2301.03, K, 3 
Color 

code--steel, structural ........... 2408.02, B 
of retroreflective sheeting .......... 4186.03 
of traffic paint .................................. 4183 

Combinations of aggregates .............. 4100.05 
Common boards and sheathing ......... 4162.06 
Common class timber and 

lumber ...................................... 4162.01, B 
Compacting 

backfill adjacent to culverts 
and structures ................... 2107.03, O 

measurement ........... 2107.04, B, 4 
payment ................... 2107.05, A, 4 

trench bottom ....................... 2107.03, M 
 
 

Item  Reference 
measurement............ 2107.04, B, 3 
payment.................... 2107.05, A, 3 

Compaction 
Class IA .................... 2303.03, C, 5, b, 1 
Class IB .................... 2303.03, C, 5, b, 2 
Class IC .................... 2303.03, C, 5, b, 3 
Class II ..........................2303.03, C, 5, c 
special compaction of 
subgrade .............................. 2109.03, C 
Type A .................................. 2107.03, E 
Type B ...................................2107.03, F 
with moisture control ..............2107.03, F 
with moisture and 
density control ...................... 2107.03, H 

Competency and qualification 
of bidders ...................................... 1102.01 

Completion of contracts in default ...... 1108.11 
Concrete 

asphalt binder, pavement ..... 2303.02, A 
bearing piles ......................... 2501.03, D 
bridge decks, new ...........................2412 
compression test specimen ....... 4100.08 
cracking and seating .......................2216 
drilled shaft ........................... 2433.02, B 
finishing structural ................. 2403.03, P 
footings--sign .................... 2524.03, B, 1 
headers ................................. 2301.03, J 
lightweight, structural ............ 2403.02, C 
manhole units, precast .......... 4149.04, A 
mixed at the site, 

structural....................... 2403.02, D, 2 
mixing equipment ...................... 2001.21 
bridge deck surfacing, repair 

and overlay ............................ 2413.02 
Portland cement, pavement .. 2301.02, B 
Piles ..................................... 2501.03, D 

materials .................................4166 
pipe 

culvert .....................................4145 
sanitary sewer ................... 4149.02 
storm sewer ....................... 4149.03 

placing 
Portland cement, 
pavement ...................... 2301.03, C 
structural ....................... 2403.03, C 

rubblizing ........................................2217 
sealer, bridge seats .......... 2403.03, P, 3 

material.............................. 4139.01 
sidewalk ............................... 2511.02, A 
structural ........................................2403 

subjecting to exterior 
loads ............................. 2403.03, N 
vibration of .................... 2403.03, D 

Concrete Drilled Shaft ............................2433 
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Item Reference 
Concrete and Stone Revetment ............. 2507 
Concrete beams, high performance 
  concrete (HPC) 

aggregate ......................... 2407.02, A, 1 
construction ...................... 2407.03, B, 4 

Concrete, barrier.................................... 2513 
Concrete Box, Arch, and Circular 
Culverts ................................................. 2415 
Concrete bridge decks 

measurement ............................ 2412.04 
payment .................................... 2412.05 
placing concrete ................... 2412.03, C 

Concrete Culvert Pipe............................ 4145 
Concrete Decks, new bridge .................. 2412 
Concrete Median .......................... 2301.03, Q 

measurement ....................... 2301.04, C 
payment ............................... 2301.05, C 

Concrete pavement undersealing by 
pressure grouting ............................... 2539 

Concrete Structures ............................... 2406 
Conduit ......................................... 2523.03, N 

and fittings ................................. 4185.10 
Cones, traffic ........................ 2528.03, C, 1, b 
Conference, preconstruction .......... 1108.02, L 
Conformity with and coordination of 

specifications, plans, special provisions 
developmental specifications, and 
supplemental specifications ........... 1105.04 

Connector assemblies ....................... 4185.11 
Connectors 

lighting .................................. 2523.03, R 
pipe 

culvert, concrete ............ 4145.06, J 
sanitary sewer ................... 4149.02 
storm sewer ....................... 4149.03 
water main ......................... 4150.02 

timber ................................... 2408.02, G 
Consideration of bids ......................... 1103.01 
Consistency--PCC pavement .... 2301.02, B, 3 
Consistency--structural 

concrete ............................... 2403.02, B, 2 
Construction. See work type. 
Construction materials ........................ Div. 41 
Construction stakes ........................... 1105.15 
Construction survey ............................... 2526 
Contactors ......................................... 4185.05 
Container grown plant 

material ................................ 4170.02, B, 4 
Containment 

non-hazardous paint 
removal ............................ 2508.01, A, 4 
hazardous paint removal... 2508.01, B, 4 

Contents of proposal forms ................ 1102.04 
Continuous mixer--HMA ........... 2001.22, K, 2 

Item  Reference 
Continuous mixer--PCC ................ 2001.21, D 
Contract 

award of.....................................1103.02 
bond ..........................................1103.05 
execution of ...............................1103.06 
failure to execute .......................1103.07 
in default ....................................1108.10 
period ........................................1103.03 

extension of .......................1108.07 
failure to complete within ...1108.09 

price, adjustment .......................1109.03 
deficient work ................ 1109.03, C 
work or material not in reasonably 
close conformity .................1105.04 

standardized contract clause .....1109.06 
subletting of ...............................1108.01 
supplemental ........................ 1109.06, B 

Contraction joints 
PCC pavement ..................... 2301.03, N 
pavement widening ........... 2303.03, E, 2 
sealing .................................. 2301.03, P 

Contractor 
bid bond.....................................1102.11 
claims against ............................1109.11 
financial statement .....................1102.01 
nonsegregated facilites 

prime contractor ........ 1102.19, C, 5 
subcontractor .....................1102.06 

responsibility for utility property 
  and services ............................1107.15 
responsibility for work ................1107.14 
supervision by ............................1105.05 
termination of responsibility .......1108.12 

Contracts in default ............................1108.10 
completion of .............................1108.11 

Control 
cabinets .....................................4185.07 
cable ..................................... 4185.12, D 
station ................................... 2523.03, T 

Control of Materials ............................... 1106 
Control of Work...................................... 1105 
Cooperation and coordination ....... 1102.09, F 

utilities .................................. 2523.03, C 
Coordination of Contract 

Documents ....................................1105.04 
Corner posts ......................2519.03, A, 2, a, 2 
Corporations, foreign .........................1102.15 
Corrugated Culverts .............................. 2417 
Corrugated Steel Culvert Pipe ............... 4141 
County, aggregate furnished by .........1106.05 
Cover Aggregate and Aggregate 

for Slurry Mixtures ............................. 4124 
Cover aggregate, bituminous 
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Item Reference 
seal coat ................................... 2307.02, A 

measurement ....................... 2307.04, A 
payment ............................... 2307.05, A 
spreaders ......................... 2307.03, A, 1 
spreading ......................... 2307.03, B, 3 

C.P.M ..................................................... 1110 
Crack Cleaning and Sealing 

(HMA Surfaces) .................................. 2541 
Crack and Joint Cleaning and Sealing 
  (PCC Pavement) .................................. 2542 
Cracking and Seating Concrete 
Pavement ............................................... 2216 
Crash Cushions ...................................... 2551 
Creosote ...................................... 4160.01, A 
Crib walls, bin type ................................. 2535 
Critical closure activity .................. 1111.02, A 
Critical path method................................ 1110 
Crossing ducts...................... 2523.03, N, 2, b 
Crossings, railroad ............................ 1104.10 
Crownvetch seeding ........... 2601.03, B, 4, f, 6 
Crushed Stone Base Materials ............... 4122 
Crushed stone surfacing materials ......... 4120 
Cultipacker ............................ 2601.03, A, 6, a 
Culvert pipe 

concrete ......................................... 4145 
corrugated steel .............................. 4141 
plastic ............................................. 4146 

Culverts 
concrete box, arch, and circular ...... 2415 
corrugated ...................................... 2417 
plastic pipe ..................................... 2417 
rigid pipe ......................................... 2416 
unclassified..................................... 2422 

Curb and Flume Removal ....................... 2514 
Curb 

Integral ................................... 2301.03, I 
Curb and gutter ...................................... 2512 

concrete .................................... 2512.02 
concrete decks, new bridge ... 2412.03, F 

Curing. See specific type of work. 
material 

burlap ..................................... 4104 
liquid ....................................... 4105 
plastic film ............................... 4106 

Curing and Protection 
pavement ............................. 2301.03, K 
structural concrete ................ 2403.03, E 

Cutback and liquid asphalts .................... 4138 
Cutout letters ............................ 4186.06, A, 6 
Cutting, thermal ............................ 2408.02, H 
 

D 
 
DBE................................................... 1102.17 

Item  Reference 
administrative 

reconsideration ............. 1102.17, E, 5 
goals................................. 1102.17, E, 2 
good faith effort..................... 1102.17, E 
hauling materials .......... 1102.17, D, 2, g 
participation .......................... 1102.17, D 

Damage claims .................................. 1107.12 
Damages, liquidated .......................... 1108.08 
Dams, retention ............................ 1107.07, C 
Deaeration chamber .............. 2001.22, F, 2, b 
Debris picked up ......................... 2601.03, I, 3 
Decks 

concrete bridge ...............................2412 
placing .......................... 2412.03, C 

plank...............................................2410 
surface, overlay, and repair ............2413 
timber structures 

Default 
contracts in ................................ 1108.10 
completion of contracts in .......... 1108.11 

Defective work, removal of ................ 1105.08 
Deficient work 

payment for .......................... 1109.03, C 
not in reasonably close 
conformity .................................. 1105.04 
reasonably acceptable ............... 1105.04 

Definitions 
abbreviations ............................. 1101.02 
terms ......................................... 1101.03 

Deflected strands ......................... 2407.03, G 
Degreasing, Signing materials .. 4186.06, A, 2 
Delineators ........................................ 2524.03 

fasteners for ..................... 4186.09, C, 1 
for guardrails .................... 2505.03, A, 6 
posts for ............................... 4186.10, C 
reflectors for ......................... 4186.11, A 
temporary ......................... 2527.02, D, 4 

Delivery of Samples ................................2534 
Density. See specific type of work. 
Design loads--falsework ............ 2403.03, L, 4 
Detectable Warnings ..............................4171 
Determination of 

bearing value of piles ............ 2501.03, M 
length of piles ....................... 2501.03, B 

Detours.............................................. 1107.08 
maintenance of .......................... 1105.04 

Diamond Grinding, pavement .................2532 
Diesel hammers ....................... 2501.03, A, 3 
Differing site conditions................. 1109.16, A 
Disadvantaged Business Enterprise .. 1102.17 
Disc Bearing Assembly ...........................2534 
Disclosure of subcontractor ............... 1103.08 
Disk. See specific type of construction. 

grading ............................. 2107.03, D, 3 
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Item  Reference 
erosion control .................. 2601.03, A, 1 

Dispenser for admixtures .............. 2001.20, D 
Displacing water with concrete ...... 2403.03, J 
Disputed claims for extra 
compensation .................................... 1109.10 
Disqualification of bidder ........... 1102.03, A, 3 
Distributors, bituminous ..................... 2001.12 
Distributors, water .............................. 2001.09 
Ditches 

intercepting--erosion control . 2601.03, G 
intercepting--excavation ........ 2102.03, H 
reshaping....................................... 2125 

Domestic origin, materials ............ 1107.06, B 
Dotted lines .............................. 2527.03, D, 6 
Double plank decks ...................... 2410.03, C 
Douglas Fir ................................... 4162, 4163 
Dowel bars ................................... 4151.02, B 
Drain Tiles ............................................. 4148 
Drainage 

provisions for ........................ 2102.03, H 
temporary ............................. 2102.03, K 

Drains, wick ........................................... 2112 
Drawings 

falsework ........................... 2403.03, L, 7 
lighting .................................. 2523.03, B 
signing ................... 2524.03, A, 1, b, 2, c 
steel structures ..................... 2408.03, A 

Drifting, bolt holes ......................... 2408.03, D 
Drilled holes.................................. 2408.02, M 
Driveway surfacing ................................ 2315 
Driveways, removal and construction 

of paved ............................................ 2515 
Driving 

caps.................................. 2501.03, A, 7 
nuts ...................................... 2408.02, O 
piles. See Piles. 

Drum mixer ............................... 2001.22, K, 3 
Drums, traffic control ......................... 4188.02 
Ductile iron sewer pipe ............. 4149.01, A, 7 
Ducts, electrical ............................ 2523.03, N 
Durability. See specific material. 
Dust collector .................................. 2001.22, I 
Dust, spread of ............................. 1107.07, E 
Duties of inspector ............................. 1105.06 
 

E 
 
EEO/AA ............................................. 1102.19 
Early completion, incentive/disincentive . 1111 
Earth shoulders for pavements 

and bases .......................................... 2123 
construction .......................... 2123.03, B 

measurement ............ 2123.04, A, 2 
payment .................... 2123.05, A, 2 

Item Reference 
finishing ................................ 2123.03, C 

measurement ............ 2123.04, A, 1 
payment .................... 2123.05, A, 1 

Edge 
lines .................................. 2527.03, D, 1 
planing steel structures ......... 2408.02, G 
trim molding .......................... 4186.02, E 

Edge Rut Slurry Treatment .................... 2319 
Elastomeric joint seal .................... 4136.03, D 
Elbows--corrugated culvert ........... 2417.04, C 
Elbows--rigid culvert ..................... 2416.04, C 
Electrical 

ducts ..................................... 2523.03, N 
grounds-- 
fence ................................ 2519.03, A, 9 
 ......................................... 2519.03, B, 5 
grounding, lighting ............ 2523.03, M, 2 

Electrode. See Welding 
Elliptical pipe ................................ 4145.04, D 
Elongation of pipe ......................... 4141.01, C 

structural plate ...................... 4144.03, B 
Embankment-in-place 

measurement................ 2102.04, A, 1, d 
payment............................ 2102.05, A, 1 

Embankment adjacent to culverts 
and structures ........................... 2107.03, O 

Embankments, construction of ............... 2107 
rebuilding ............................... 2107.03, L 

Emergency provisions, national .........1109.13 
Emulsified Asphalt ................................. 4140 
End 

anchor 
guardrail ................... 2505.03, A, 4 
 ................................. 2505.03, B, 4 
prestressed concrete 
structures .............. 2407.03, A, 1, b 

connection angles, 
structures .............................. 2408.03, G 
posts--fence .......................... 4154.07, B 

End of run ...................................... 2301.03, J 
Endgate cyclone seeder ........... 2601.03, A, 9 
Energy output. See Hammers 
Engineer ............................................1101.03 

authority of .................................1105.01 
Chief ..........................................1101.03 
County .......................................1101.03 

Engineering Fabric ................................ 4196 
Entrained air. See specific mixture. 
Entrance culverts ................................... 2422 
Environmental Clearance ..........2102.03, F, 3 
Epoxy 

coated dowels and tie bars ........4151.02 
coated reinforcement, 
structures .............................. 2404.03, B 
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Item  Reference 
material ............................. 4151.03 

paint pavement markings ........... 4183.04 
Equal Employment Opportunity ......... 1102.19 
Equipment. See specific type of work. 
Erosion control ....................................... 2601 

mobilization .......................... 2601.03, S 
Erosion Control Materials ....................... 4169 
Erosion Stone ......................................... 4130 
Error, apparent ............................. 1105.04, C 
Establishment period--plant 

materials ..................................... 2610.03, I 
Estimate of quantities ........................ 1102.07 
Evaporation chart, bridge 

deck ..................................... 2412.03, C, 4 
Examination of plans, proposal form, 
  specifications, supplemental  
  specifications, developmental 
  specifications, and site of work ........ 1102.08 
Excavation 

base widening ........................... 2213.01 
bin type crib walls ........................... 2535 
channel........................................... 2103 
classification 

roadway and borrow ..... 2102.03, B 
structures....................... 2402.03, J 

finishing ................................ 2102.03, K 
lighting .................................. 2523.03, D 
pavement--PCC .................... 2301.03, B 

measurement ............... 2301.04, E 
payment ....................... 2301.05, E 

pavement widening ............... 2302.03, D 
measurement ............... 2302.04, A 
payment ....................... 2302.05, A 

pipe culverts 
concrete 

measurement ........ 2416.04, E 
payment ................ 2416.05, E 

metal 
measurement ....................447 
payment ............................448 

plastic 
measurement ........ 2417.04, D 
payment ................ 2417.05, D 

unclassified 
measurement ........ 2422.04, B 
payment ..................... 2422.05 

roadway and borrow ....................... 2102 
classification ................. 2102.03, B 
measurement ........... 2102.04, A, 1 
payment ................... 2102.05, A, 1 

topsoil ................................... 2105.03, B 
measurement .................... 2105.04 
payment ............................ 2105.05 

sectional plate structures 

Item  Reference 
measurement..................... 2420.04 
payment............................. 2420.05 

sign support structures 
measurement............ 2423.04, B, 1 
payment.................... 2423.05, B, 1 

structures .......................................2402 
classification .................. 2402.03, J 

Excelsior mat ................................ 2601.03, M 
Execution of contract ......................... 1103.06 
Expanded mesh roller ............1601.03, A, 6, d 
Expansion joint 

PCC pavement ..................... 2301.03, O 
sealer ........................................ 4136.03 
structural concrete ............ 2403.03, O, 2 

Expansion tubes ........................... 4191.01, B 
Expiration date--qualification......... 1102.01, B 
Exploratory work ........................... 1104.01, C 
Explosives, use of.............................. 1107.10 
Extension of contract period .............. 1108.07 
Extensions and splices, piling ....... 2501.03, P 
Extra 

compensation ............................ 1109.10 
depth excavation, structures . 2402.05, B 
piles, payment for ..................2501.04, F 
work ..................................... 1109.03, B 

by subcontractor ....... 1109.03, B, 3 
payment............................. 1109.03 

 
F 

 
Fabric reinforcement ............. 2303.03., C, 2, c 

measurement ........................2303.04, F 
payment ................................2303.05, F 

Fabrication of reinforcement ......... 2404.03, B 
Fabrication of structural steel ........ 2408.02, B 
Facing bearing surfaces ............... 2408.03, E 
Failure to complete work within 

contract period ............................... 1108.09 
Failure to execute contract ................ 1103.07 
False forms ...........................2301.03, A, 3, b 
Falsework 

and forms ............................. 2406.03, A 
design and construction ......... 2403.03, L 
plans.................................. 2403.03, L, 7 
removal of............................. 2403.03, M 

Fast dry traffic paint ........................... 4183.02 
 .......................................................... 4183.03 
Fasteners. See also Bolts 

accessories--sign ....................... 4186.09 
Federal participation .......................... 1107.06 
Fence Construction ................................2519 
Fence Materials ......................................4154 
Fertilizer--erosion control 

material ..................................... 4169.03 
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Item  Reference 
seeding ......................... 2601.03, B, 4, b 
sod ................................ 2601.03, F, 3, b 
special ditch control .............. 2601.03, K 
stabilizing crop seeding .... 2601.03, C, 2 

Fertilizer--installing plant 
materials ............................... 2610.03, E, 2 

Field 
measurement--liquid 
bitumen ................................ 4100.03, A 
painting--steel structures....... 2408.03, X 
tiller................................... 2601.03, A, 3 

Field Laboratory and Field Office ........... 2520 
Filing of proposal ............................... 1102.12 
Fill 

in streams and water bodies ...... 1105.13 
rock ....................................... 2107.03, J 

Filler. See specific mixture. 
Filler bitumen ratio ................ 2303.03, D, 3, c 
Fillets 

Intersecting roads. See specific type of 
work. 

paved shoulder ..................... 2121.03, D 
Filling steel pipe piles ............... 2501.03, E, 3 
Final 

acceptance--lighting.............. 2523.03, U 
acceptance and payment ........... 1109.08 
adjustment ................................. 1109.12 
cleaning up ................................ 1104.08 
inspection .................................. 1105.10 

Financial statement ........................... 1102.01 
Fine Aggregate for Portland 
  Cement Concrete ................................ 4110 
Fine Aggregate for Portland 
  Cement Concrete, Class L ................... 4111 
Fine limestone--Class V ......................... 4117 
Finish. See specific type of work. 
Finishing earth shoulders .............. 2123.03, C 
Finishing embankments and 

borrows .................................... 2102.03, K 
Finishing machine 

HMA .......................................... 2001.19 
decks, bridge ................ 2412.03, D 

overlay .............. 2413.03, A, 4 
PCC pavement ............. 2301.03, A, 3, a 

Fire hydrants ................................ 2554.03, B 
measurement ................... 2554.04, B, 3 
payment ........................... 2554.05, B, 3 

Fittings, conduit and .......................... 4185.10 
Fittings, chain link--fence ................... 4154.11 
Fixtures in pavement surface 

HMA ............................. 2303.04, C, 7, c 
PCC...................................... 2301.03, D 

Flaggers ....................................... 2528.03, K 
Flange plates ......................... 2408.02, J, 1, c 

Item  Reference 
Floated surface finish............ 2403.03, P, 2, a 
Flood plain fence .................... 2519.03, A, 11 
Floodlighting, temporary ............... 2528.03, H 
Flowable Mortar ..................................... 2506 
Flume, removal ............................. 2514.03, B 
Fly Ash ..............................................4108.01 

PCC pavement ................. 2301.02, B, 6 
structural concrete ............ 2403.02, B, 5 

Fog Seal, Bituminous 
pavement ....................................... 2306 
shoulders ....................................... 2308 

Followers .................................. 2501.03, A, 8 
Footings 

culverts ................................. 2415.03, A 
excavation for structures ................ 2402 
foundations and 
substructures ........................ 2405.03, C 
lighting .................................. 2523.03, G 
signing .......................... 2524.03, B, 1, e 
tower lighting ........................ 2522.03, B 

Force account basis ................. 1109.03, B, 2 
Foreign corporations ..........................1102.15 
Forfeiture, proposal guaranty .............1103.07 
Forgings, steel ...................................4153.01 
Form line excavating machine 

fixed form ...................2301.03, A, 3, a, 4 
slip form .....................2301.03, A, 3, b, 1 

Formed steel beam guardrail ................. 2505 
materials ....................................4155.02 
railings ........................................... 2414 

Forming and punching plates .............4144.03 
Forms. See specific type of work. 
Foundation piles .................................... 2501 
Foundation treatment.................... 2402.03, C 
Foundations and Substructures ............. 2405 
Framed bents ............................... 2409.03, G 
Framing, timber structures ............ 2409.03, E 
Free haul limit ............................... 2108.04, E 

channel excavation ............... 2104.05, B 
excavation for structures ....... 2402.04, D 

Freezing and thawing test. See specific 
material. 

Fuel Adjustment..................................... 2120 
Full depth finish patches ........................ 2529 
Full depth repair patches ....................... 2212 
Full Depth Reclamation ......................... 2116 
Furnish and Apply Granular  
  Shoulder Material ................................ 2128 
Furnishing and delivering materials 

on road, granular surfacing ................ 2312 
 

G 
 
Gabions and Revet Mattresses .............. 2546 
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Item  Reference 
Galvanized reinforcement ......... 2404.03, B, 5 

materials ............................... 4151.03, B 
Galvanized surfaces, cleaning, surface 

preparation, and painting .................... 2509 
Galvanizing. See specific material. 

various items ............................. 4100.07 
Gates 

chain link fence ................. 2519.03, B, 4 
field fence ......................... 2519.03, A, 8 
materials .................................... 4154.12 

General Equipment Requirements .......... 2001 
General Provisions--Materials................. 4100 
General Requirements ....................... Div. 11 
Girders, plate ................................. 2408.02, J 
Government inspection--plant 

materials ........................................ 4170.06 
Gradation, aggregate .............................. 4109 
Grading for paving ......................... 2102.03, L 
Granular backfill 

bin type crib walls ................. 2535.03, C 
corrugated culverts ........... 2416.03, D, 4 
excavation for structures ....... 2402.03, H 
rigid pipe culverts.................. 2416.03, D 

Granular blankets ......................... 2107.03, K 
Granular material for 

backfill--sanitary sewers ................. 2552 
embankments ....................... 2107.03, K 
soil aggregate subbase .............. 2110.02 

Granular Subbase .................................. 2111 
maintenance of completed .... 2111.03, E 

Granular Subbase Material ..................... 4121 
Granular Surfacing Material .................... 4120 
Granular Shoulders ................................ 2121 
Granular shoulder material, furnish 
  and apply .............................................. 2128 
Grass seed ........................................ 4169.02 

sowing ............................... 2601.03, B, f 
Gravel 

Class C ...................................... 4120.03 
special backfill ................................ 4132 

Gravity hammers ...................... 2501.03, A, 1 
Gravity seeder .......................... 2601.03, A, 8 
Grooving decks ........................ 2412.03, D, 4 

surfacing, repair, and 
overlay.............................. 2413.03, E, 3 

Grooving pavement .................. 2301.03, H, 3 
Ground 

electrical--fence ................ 2519.03, A, 9 
limestone, fertilizer ................. 4169.03, J 
rod--lighting ............................... 4185.04 
resistance measurements . 2523.03, M, 2 

Grounding, lighting ....................... 2523.03, M 
Grout, concrete and stone 
revetment ..................................... 2507.03, E 

Item  Reference 
Guaranty, proposal ............................ 1102.11 

return of ..................................... 1103.03 
Guardrail--Materials ................................4155 
Guying--installing plant 

materials ............................... 4170.09, C, 2 
 

H 
 
HMA .......................................................2303 

quality assurance program.... 2303.03, D 
Hammers, pile driving ................... 2501.03, A 
Hand cyclone seeder .............. 2601.03, A, 10 
Hand tamping equipment ....... 2601.03, A, 6, c 
Handholes, lighting ....................... 2523.03, O 

material ..................................... 4185.08 
Hangers--decks ........................ 2412.03, A, 2 
Hardware--timber structures ......... 2409.02, C 

materials .................................... 4153.07 
measurement ....................... 2409.05, B 
payment ............................... 2409.05, B 

Harrow ..................................... 2601.03, A, 2 
 ................................................. 2601.03, A, 5 
Haul road, temporary primary road .... 1105.12 
Haul routes, moistening ................ 1107.07, E 
Hauling bridge .............................. 1105.11, B 
Hazardous Paint Removal ............ 2508.01, B 
Header 

concrete ................................ 2301.03, J 
Health ................................................ 1107.07 
Heater scarification .................................2309 
Heating 

and protection equipment . 2403.03, B, 4 
equipment--bituminous 
materials .................................... 2001.11 
prestressed concrete ........ 2407.03, C, 2 
structural concrete ............. 2403.03, F, 4 

Heavy equipment restrictions.... 2407.03, C, 2 
High performance concrete (HPC) 

concrete beams 
aggregate ......................... 2407.02, A, 1 
construction ........................ 2407.3, B, 4 

High pressure sodium lamps ............. 4185.03 
High strength fasteners................. 4153.06, B 
High tension cable guardrail ...................2505 
Highway Lighting ....................................2523 
Highway Lighting Materials .....................4185 
Highway Signing .....................................2524 
Historic preservation .............. 2102.03, F, 3, a 
Holes 

prebored ............................... 2501.03, Q 
structural steel 

bolt ................................ 2408.02, L 
bolting ........................... 2408.03, S 
drifting .......................... 2408.03, D 
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Item  Reference 
pin ................................ 2408.02, M 

Holidays ....................................... 1108.03, C 
Hot aggregate proportioning .......... 2001.22, J 
Hot Mix Asphalt Mixtures ....................... 2303 

construction ............................... 2303.03 
gyratory mix design 
criteria .............................. 2303.02, D, 4 
materials .................................... 2303.02 

Hot mixture storage ....................... 2001.22, L 
H-piles .......................................... 2501.03, F 

materials ............................... 4167.01, A 
Hydrated lime 

HMA mixtures ............ 2303.03, C, 3, c, 1 
Soil stabilization ............................. 4193 

Hydraulic seeder....................... 2601.03, A, 7 
 

I 
 
Ice breakers.................................. 2405.03, G 
Identification of steel ..................... 2408.02, B 
Impact properties, structural steel ...... 4152.02 

tower lighting ........................ 2522.03, E 
Imposition of increase in bidder qualification 

requirements ................................. 1102.03 
Incentive 

bridge decks and bridge 
deck overlays.................... 2428.05, A 

pavement thickness .......... 2301.05, A, 2 
pavement smoothness ............... 2316.05 
value engineering ...................... 1105.14 

Incentive/Disincentive for Early 
Completion ............................................ 1111 

closure day ........................... 1111.02, B 
critical closure activity ........... 1111.02, A 
I/D Daily Rate ....................... 1111.02, C 
I/D Payment or Assessment ...... 1111.05 

Income tax deduction on nonresident 
contractors..................................... 1102.16 

Increased or decreased length or size 
of piles ...................................... 2501.05, A 

Increased or decreased quantities ..... 1104.03 
Inoculant ............................... 2601.03, B, 4, e 

material ..................................... 4169.04 
Inserts--prestressed beams ....... 2407.03, J, 2 
Inspection 

arrangements ............................ 4100.02 
certified plant ................................. 2521 
final............................................ 1105.10 
government--plant material ........ 4170.06 
work........................................... 1105.07 

Inspector 
authority and duties ................... 1105.06 

structural steel .............. 1108.02, P 
Installing Plant Material .......................... 2610 

Item  Reference 
Insulated forms ...................... 2403.03, F, 5, b 
Insulating covers ................................4106.02 
Insulation-resistance measurements and 

report .................................... 2523.03, U, 2 
Insurance 

liability .................................. 1107.02, A 
certificate ...........................1103.04 

railroad protective ............. 1107.02, B, 5 
Intakes 

castings .................................. 4149.04, I 
storm sewers ................................. 2435 
subdrains .......................... 2502.03, A, 3 

Integral curb ......................2301.03, A, 3, a, 2 
Intent of plans and specifications .......1104.01 
Intercepting ditches ...................... 2102.03, H 
Interest, final payment .................. 1109.09, B 
Intersection marking tape ....... 2527.03, D, 10 
Investigation by contractor ............ 1104.01, C 
Iron castings ......................................4153.04 
Irregular proposals .............................1102.10 
Isolation joints--sidewalk ........... 2511.03, C, 5 
Issuance of proposals ........................1102.05 
 

J 
 
Jets, water, piling ...................... 2501.03, A, 9 
Job mix formula (JMF). See type of work. 
Joint 

sealing--pavement 
widening ........................... 2302.03, E, 2 
sealing compounds 

sanitary sewer ....... 4149.02, A, 7, c 
storm sewer ........... 4149.02, A, 7, c 
water main ............. 4150.02, A, 2, c 

Joint Fillers and Sealers ........................ 4136 
Joint Repair 

longitudinal .................................... 2540 
transverse ...................................... 2543 

Joints 
abutting--steel structures ...... 2408.03, F 
HMA ................................. 2303.03, C, 6 
concrete pipe .................... 2416.03, D, 5 
concrete structures ............... 2406.03, C 
curb and gutter ..................... 2512.03, G 
decks, bridge ........................ 2412.03, H 
expansion ............................. 2301.03, O 
foundations and 

substructures .................... 2405.03, F 
PCC pavement ..................... 2301.03, N 
 ............................................. 2301.03, P 
pavement widening ........... 2302.03, E, 2 
sawing .................................. 2301.03, N 
sealing .................................. 2301.03, P 
sidewalks .................. 2511.03, C, 3, a, 2 
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Item  Reference 
structural concrete ................ 2403.03, O 

Joists and plank ............................ 4162.03, A 
Journey - Worker ...................... 1102.19, B, 3 
Junction boxes, lighting ................ 2523.03, P 

materials .................................... 4185.09 
 

K 
 
Keyway and Expansion Tubes................ 4191 
Knots--timber piles ....................... 4165.03, B 
 

L 
 
Laboratory 

field office ............................. 2520.03, B 
materials inspection ....... 2520.03, A, 2, b 
recognized ........................ 4103.01, A, 1 

Lag bolts, timber structures .......... 4153.07, E 
Laminated pads ................................. 4195.02 
Laminated Wood Decks ......................... 2411 
Lamps ............................................... 4185.03 
Landscape Plant Materials ..................... 4170 
Lane lines ..................................... 2527.03, D 
 
Lane Rental (Hourly) (A + B Bidding 

with Incentive/Disincentive) ...... 1103.02, C 
Lap, reinforcement ........................ 2404.03, F 
Late start date .......................... 1108.02, C, 3 
Laws to be observed ......................... 1107.01 
Lead, bearing area ....................... 2408.03, M 

material ..................................... 4195.01 
Legal Relations and Responsibility to 
  the Public ............................................. 1107 
Legal rights, no waiver of ................... 1107.17 
Legumes, sowing ................... 2601.03, B, 4, f 
Letters, numerals, symbols, 

borders ..................................... 4186.06, C 
Leveling courses, placing ......... 2303.03, C, 7 
Liability insurance ......................... 1107.02, A 
Liability of public officials ................... 1107.16 
Lift holes--pipe ............................... 4145.06, F 
Light framing ................................ 4162.03, A 
Lighting 

highway .......................................... 2523 
materials ................................. 4185 

tower .............................................. 2522 
Lightweight concrete..................... 2403.02, C 
Lime, hydrated 

HMA mixtures ............ 2303.03, C, 3, c, 1 
Soil stabilization .............................. 4193 
material .......................................... 4193 

Limestone, ground ......................... 4169.03, J 
Limitations of operations .................... 1108.03 
 

Item  Reference 
Line posts 

wood ............................................. 4154.07 
steel .............................................. 4154.09 

Lines-temporary pavement 
marking .....................................2527.03, F 

Liquid admixtures for PCC ......................4103 
Liquid asphalts .......................................4138 
Liquid Curing Compounds ......................4105 
Liquid Sealing Materials for 
  Concrete Surfaces ................................4139 
Liquidated damages .......................... 1108.08 
Load tests, pile ......................... 2501.03, M, 3 
Locating tile lines ...................... 2102.03, H, 3 

measurement ................... 2102.04, A, 6 
payment ........................... 2102.05, A, 6 

Longitudinal 
joint repair.......................................2540 
subdrains .............................. 2502.03, C 

materials ....................... 4143.01, B 
measurement................ 2502.04, B 
payment........................ 2502.05, B 

Low devices, luminaire ................. 4185.03, B 
Lubricant, lighting cable ............ 2523.03, Q, 3 
Lumber 

for laminated wood decks ..... 2411.02, A 
for plank decks ..................... 2410.02, A 
for timber structures .............. 2409.02, A 
forms and falsework .............. 2403.03, L 
treated ............................................4163 
untreated ........................................4162 

Luminaire 
highway lighting .................... 2523.03, K 

materials ............................ 4185.03 
lowering device ..................... 2522.03, G 
tower lighting ..................................2522 

Lumps in Portland cement ............ 4101.01, D 
 

M 
 
Macadam Stone Base ............................2210 
Macadam stone base material ................4122 
Main members, steel structures ......... 2408.02 
Maintenance 

of base ................................. 2210.03, G 
of completed work ................ 1107.13, A 
of detours .................................. 1104.05 
of subbase ............................ 2111.03, E 

Mandatory borrow.............. 2102.03, F, 1, b, 1 
Manhole 

materials .................................... 4149.04 
sanitary and storm sewers ..............2435 

Marking pavement ..................................2527 
Marking tape...................................... 2527.02 

profiled ............................. 2527.03, D, 9 
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Item  Reference 
Mastarms ...................................... 2523.03, J 

materials ............................... 4185.02, C 
Material 

bins............................................ 2001.06 
change in plans ......................... 1105.02 
change in quantities ................... 1104.03 

Materials 
acceptance of ............................ 1106.01 
control of........................................ 1106 
found in right-of-way .................. 1104.07 
inspection of .............................. 1106.01 
 .................................................. 1106.02 
reasonably close conformity . 1105.04, E 
storage within right-of-way ...... 1107.08, I 
unacceptable ............................. 1106.04 

Mattresses ............................................. 2546 
Measurement and Payment and 

Metric Conversion .............................. 1109 
Measurement of liquid 

bituminous materials ...................... 4100.03 
quantities ................................... 1109.01 

Mechanical 
paint removal ............. 2508.01, A, 3, b, 2 
tampers ..................................... 2001.04 
trencher .......................... 2601.01, A, 15 

Mechanically Stabilized Earth (MSE) 
Retaining Wall ................................... 2432 

Median, concrete .......................... 2301.03, Q 
Medium curing asphalt.................. 4138.01, A 
Mesh reinforcement ........................... 4151.04 
Metal 

keyway .......................................... 4191 
nonferrous ..................................... 4190 

Methods and equipment .................... 1108.04 
Methods of sampling and testing ....... 4100.04 
Metric conversion ......................... 1109.01, B 
Metric Station ............................... 1109.01, B 
Milepost markers ...................... 2524.03, A, 2 

measurement ....................... 2524.04, F 
payment ............................... 2524.05, F 

Mill and shop inspection ............... 2408.02, P 
Mill orders and shipping 

statements ............................ 2408.02, P, 5 
Milled Shoulder Rumble 

Strips - HMA or PCC Surface ............ 2548 
Milling pavement.................................... 2531 
Mineral filler. See specific mixture. 
Minority ..................................... 1102.19, B, 4 
Miscellaneous hardware--timber structures 

measurement ....................... 2509.04, C 
payment ............................... 2509.05, B 

Miscellaneous Iron and Steel ................. 4153 
Misplaced holes ......................... 2408.02, L, 7 
 
 

Item  Reference 
Mixing 

HMA ............................. 2303.03, C, 3, d 
equipment ..........................2001.22 

PCC ................................. 2301.02., C, 4 
equipment ..........................2001.21 

prewetting aggregate .................2001.08 
structural concrete ................ 2403.02, D 

Mobilization ........................................... 2533 
Modification in contract price 

deficient work........................ 1109.03, C 
work not in reasonably close 
  conformity ........................... 1105.04, E 

Modified Subbase .................................. 2115 
Modular Block Retaining Wall ................ 2430 
Modular glare screen ................ 2528.03, E, 2 
Moisture and density control ......... 2107.03, H 
Moisture Control ............................. 2107.03, I 
Mortar, flowable ..................................... 2506 
Motor graders ....................................2001.15 
Moving heavy equipment ...................1105.11 
Mowing 

erosion control .............. 2601.03, B, 4, n 
maintenance .................................. 2612 

Mowers, erosion control .......... 2601.03, A, 16 
Mulch............................................ 2601.03, D 

erosion control ...........................4169.07 
plant materials ...................... 4170.09, D 
special ditch control ............... 2601.03, L 
stabilizer ......................... 2601.03, A, 14 

Mulching--installing plant 
materials ....................................... 2610.03, G 

seed areas ............................ 2601.03, D 
Multiple 

lane construction--PCC 
pavement .............................. 2301.03, G 
structures, structural plate ..... 2420.03, C 

 
N 

 
National emergency provisions ..........1109.13 
Native grass 

drill.................................. 2601.03, A, 11 
seeding ................................... 2601.03, I 

Natural Subgrade .................................. 2109 
Noeprene bearing pads .....................4195.02 
Neoprene washers ............... 4186.09, A, 4, d 
New Hire .................................. 1102.19, B, 5 
No passing lanes ...................... 2527.03, D, 5 
No waiver of legal rights ....................1107.17 
Nonferrous Metals ................................. 4190 
Non-hazardous Paint Removal ..... 2508.01, A 
Nonreflective sheeting .......................4186.04 
Nonresident contractors, income 

tax deduction .................................1102.16 
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Item  Reference 
Nonsegregated facilities notice for Federal 

aid projects 
prime contractors .............. 1102.19, B, 8 
subcontractors and suppliers ..... 1102.06 

Notice to proceed ......................... 1108.02, G 
Nuts. See also Bolts. 

pilot and driving .................... 2408.02, O 
pin ........................................ 2408.03, U 

 
O 

 
Obstructions, removal ........................ 1104.06 
Omission, apparent ...................... 1105.04, C 
Opening sections of highway to traffic 1107.13 
Overhaul ................................................ 2108 
Overhaul--channel excavation ...... 2104.05, B 
Overhaul--excavation for 

structures ................................. 2402.05, D 
Overlay 

Bridge Decks, surfacing and repair . 2413 
Type “B” Guide Signs ..................... 2545 

Overseeding .......................... 2601.03, B, 4, k 
Oxygen cutting ............................. 2408.02, H 
 

P 
 
Pad mounted cabinet, lighting..4185.07, A, 12 
Pads, bearing ......................................... 4195 
 .......................................................... 4190.03 
Paint, traffic ............................................ 4183 
Painting. See specific work. 
Panel bolts, sign ................................ 4186.09 
Panels, sign ....................................... 4186.02 
Partial depth finish patches ..................... 2530 
Partial payments ................................ 1109.05 
Patches--base repair 

full depth repair .............. 2212.03, B, 2, b 
partial depth repair ............ 2212.03, B, 2 
surface .......................... 2212.03, B, 2, c 

Patches--finish 
full depth finish ............................... 2529 
partial depth finish .......................... 2530 

Patented devices, materials, and processes1107.04 
Paved invert--corrugated pipe............ 2417.02 
Paved shoulders ..................................... 2122 

fillet ....................................... 2121.03, D 
Pavement PCC 

cracking and seating ....................... 2216 
slipform ........................................... 2301 
standard ......................................... 2301 
vibrator 
monitoring ......... 2301.03, A, 3, a, b, a, 6 

Pavement marking ................................. 2527 
removal ................................ 2527.03, C 

Item  Reference 
Pavement surface repair 

(diamond grinding) ..............................2532 
Pavement surface repair (milling) ...........2531 
Pavement widening ................................2302 
Pavement Scarification ...........................2214 
Pavement smoothness ................. 2316, 2317 
Paving, grading for ........................ 2102.03, L 
Paving--machine 

HMA .......................................... 2001.19 
PCC 

standard ............ 2301.03, A, 3, a, 6 
slip form .................2301.03, A, 3, b 

Paving mixer...................................... 2001.21 
 .......................................................... 2001.22 
Payment 

agreed price basis ............ 1109.03, B, 1 
contract quantities ............ 1109.01, A, 2 
definite prices ....................... 1109.03, A 
final acceptance......................... 1109.08 
for cancelled work ...................... 1109.04 
for deficient work .................. 1109.03, C 
for extra work ........................ 1109.03, B 
force account basis ........... 1109.03, B, 2 
measurement ............................ 1109.01 
partial ........................................ 1109.05 
responsibility for......................... 1109.09 
scope of ..................................... 1109.02 

Penetration of piles ....................... 2501.03, O 
Pentachlorophenol............................. 4161.03 
Permits, licenses, and taxes .............. 1107.03 
Personal liability of public officials ...... 1107.16 
Photoelectric control .......................... 4185.06 
Pile 

bents--timber structures .........2409.03, F 
encasement ....................... 2501.03, F, 2 
heads, treatment ................... 2409.03, D 
loading tests ..................... 2501.03, M, 3 

Piles 
bearing value ........................ 2501.03, M 
concrete ............................... 2501.03, D 
concrete bearing ................... 2501.03, G 
concrete sheet ...................... 2501.02, G 
determination of length ......... 2501.03, M 
falsework ........................... 2403.03, L, 3 
 .............................................. 2408.03, L 
increased or decreased 
length or size ........................ 2501.05, A 
preparation of, wood .............. 2501.03, J 
sheet--steel ........................... 2501.03, G 
steel ...............................................4167 
substructures ......................... 2405.03, L 
test ....................................... 2501.03, C 
timber .............................................4165 
trestle ..................................... 2501.03, I 
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Item  Reference 
materials ............................ 4165.05 

Piles and Pile Driving ............................. 2501 
Pilot and driving nuts .................... 2408.02, O 
Pilot cars ...................................... 2528.03, D 
Pin clearance ................................ 2408.03, H 
Pin holes, boring ........................... 2408.02, M 
Pin nuts, adjustment of ................. 2408.03, U 
Pins and rollers ............................. 2408.02, D 
Pipe. See also specific type. 

arches ........................................... 2420 
piling ..................................... 2501.03, E 
railings .................................. 2414.02, B 

Pipeline notification ............................ 1107.15 
Placement of backfill material 2102.03, D, 3, c 
Placement of fill in streams and 

water bodies .................................. 1105.13 
Placement of selected or special 

backfill ........................... 2102.03, F, 2, d, 1 
Placement of surplus material ....... 2102.03, G 
Placing concrete 
 pavement.............................. 2301.03, F 
 structural............................... 2403.03, C 
Placing reinforcement ................... 2404.03, D 
Plan quantities .......................... 1109.01, A, 2 
Plank Decks .......................................... 2410 
Plans ................................................. 1105.02 

alteration........................... 1109.16, C, 1 
conformity with and coordination of 
contract documents ................... 1105.04 
intent of ..................................... 1104.01 
working drawings ....................... 1105.03 

Plant 
calibration--HMA ................... 2001.22, N 
calibration--PCC ............... 2001.22, A, 2 
certified inspection ......................... 2521 
equipment--HMA .................. 2001.22, F 
equipment--PCC ........................ 2001.21 
establishment period ............... 2610.03, I 
materials ........................................ 4170 

Planting ........................................ 2610.03, E 
Plants, shipment of ............................ 4170.08 
Plastic 

conduit .................................. 4185.10, D 
netting ....................................... 4169.09 
pipe ............................................... 4146 

sanitary sewer .............. 4149.02, A 
storm sewer ....................... 4149.03 
water main ................ 4150.02, A, 1 

Plastic Film for Subgrade Treatment ...... 4107 
Plastic film and insulating covers for 

curing PCC ........................................ 4106 
Plate girders .................................. 2408.02, J 
Plates, bars and ........................... 2408.02, E 
Plates, bent .................................. 2408.02, F 

Item  Reference 
Plates, structural .................................... 2420 
Pneumatic tired rollers 

pull type ................................ 2001.05, D 
self propelled ........................ 2001.05, C 

Pole mounted cabinet ............. 4185.07, A, 11 
Poles 

aluminum .............................. 4185.02, F 
and mastarms ....................... 4185.02, C 
and supports ..............................4185.02 
steel ...................................... 4185.02, E 
wood ..................................... 4185.02, G 

Pollution ............................................1107.07 
Pollution control--water (soil erosion) ..... 2602 
Polyethylene 

culverts .......................................... 2417 
insulated cable .................. 4185.12, A, 1 

Polymeric coating ..................... 4141.02, A, 1 
Porous Backfill Material ......................... 4131 
Portable Changeable Message 
Signs ............................................ 2528.03, B 

measurement.................... 2528.04, A, 2 
payment............................ 2528.05, A, 2 

Portland Cement .................................... 4101 
Portland Cement Concrete Base ........... 2201 
Portland Cement Concrete Curb 

and Gutter ......................................... 2512 
Portland Cement Concrete Pavement .... 2301 

rubblizing ....................................... 2217 
Portland Cement Concrete Pavement 

Widening ........................................... 2302 
Portland Cement Concrete Sidewalks .... 2511 
Post clip bolts ....................................4186.09 
Posts 

and timbers ........................... 4162.05, B 
fence ............................................. 4154 
guardrail ........................................ 4155 
signing .......................................4186.10 
traffic control ..................... 2528.03, A, 7 
treated wood .................................. 4164 

Post tensioned concrete ................. 2407.03, I 
Power cable .......................................4185.12 
Impact wrenches ...............2408.03, S, 5, a, 8 
Prebored holes, piling ................... 2501.03, Q 
Precast 

box culverts .......................... 2415.01, B 
concrete sewer structures ..........4149.04 
noise wall ....................................... 2436 

Precast and Prestressed Concrete 
Bridge Units ....................................... 2407 

Precast, Prestressed, Concrete 
Deck Panels ...................................... 2425 

Preconstruction conference ........... 1108.02, L 
Pre-Engineered Steel Truss Recreational 

Trail Bridge ........................................ 2429 
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Item  Reference 
Preformed 

elastomeric joint seal ...................... 4136 
expansion joint filler ................... 4136.03 
polymer tape ..................... 2527.02, D, 7 

Preinoculated seed ............ 2601.03, B, 4, e, 3 
Premolded resilient filler--decks .... 2412.03, H 
Preparation of proposals.................... 1102.09 
Preparation of sod for grading ...... 2105.03, A 
Preparation of subgrade, base 

widening ................................... 2213.03, E 
Preservative Treatment .......................... 4161 
Presplitting and Production Blasting 

of Rock Slope Cuts ............................. 2103 
Pressure grouting pavement ................... 2539 
Prestressed concrete beams, high 

performance concrete (HPC) 
aggregates ....................... 2407.02, A, 1 
construction ...................... 2407.03, B, 4 

Prestressed concrete units ..................... 2407 
Prestressing steel .............................. 4151.05 

stresses ................................. 2407.03, a 
Prewettng equipment ......................... 2001.08 
Price adjustment ........................... 1109.03, A 

deficient work ....................... 1109.03, C 
material or work not in reasonably 
  close conformity....................... 1105.04 

Primary service ducts ........... 2523.03, N, 2, C 
Production blasting, rock 

slope cuts ................................. 2103.03, C 
Production limits, producer’s ......... 1106.01, B 
Profiled marking tape ................ 2527.02, D, 9 
Profilograph ............... 2316.02, B, 2317.02, A 
Progress of the work ..................... 1108.02, K 
Progress scheduling ............................... 1110 
Proof rolling subgrade ........... 2301.03, B, 3, c 
Proportions--PCC pavement .. 2301.03, B, 3, c 
Proportions--structural concrete .... 2403.02, B 
Proposal 

filing ........................................... 1102.12 
form ........................................... 1102.04 
guaranty .................................... 1102.11 
irregular ..................................... 1102.10 
issuance .................................... 1102.05 
preparation ................................ 1102.09 
withdrawal of ............................. 1102.13 

Proposal Requirements and Conditions .. 1102 
Prosecution and Progress ...................... 1108 
Prosecution of work ........................... 1108.02 
Protection. See specific type of work. 

and restoration of property ......... 1107.11 
trees and shrubs ................... 2610.03, A 
water quality and wetlands ........ 1105.13 

Provisions for drainage ................. 2102.03, H 
Pruning ......................................... 2610.03, C 

Item  Reference 
Public convenience and safety .......... 1107.08 
Public officials, liability of ................... 1107.16 
Public opening of proposals ............... 1102.14 
Public utilities..................................... 1107.15 
Pull posts 

chain link fence ..............2519.03, B, 2, g 
field fence ......................... 2519.03, A, 3 

Pulverizing equipment ....................... 2001.17 
Punched holes ........................... 2408.02, L, 2 
Pure-live-seed basis .......................... 4169.02 
 

Q 
 
Qualification of bidders ...................... 1102.01 
Qualification of welders...................... 2408.13 
Quality index. See specific type of work. 
Quality Assurance Program .......... 2303.03, D 

sampling and testing ............. 2303.03, D 
production plant ............ 2303.03, D 

JMF working ranges ......2303.03, D, 3, c 
Quality Control--Small HMA 

Paving Quantities ..................... 2303.03, E 
Quality, water .................................... 1105.13 
Quantities, increased or  

decreased.................................. 1104.03 
Quantities, measurement of ............... 1109.01 
 

R 
 
RAP .............................................. 2303.02, C 
Railings ..................................................2414 
Railroad Approach Sections ...................2517 
Railroad crossings ............................. 1104.10 
Rails 

chain link fence .......................... 4154.10 
supplementary ........... 2301.03, A, 3, a, 3 
temporary barrier .................. 2528.03, E 

Rain, protection of pavement .... 2301.03, K, 4 
Rapid curing asphalt ..................... 4138.01, A 
Ready mixed concrete .............. 2301.03, K, 4 

mixers ................................... 2001.21, C 
Reaming ....................................... 2408.02, N 
Reasonably acceptable ................ 1105.04, E 
Reasonably close conformity ............. 1105.04 
Rebuilding embankments .............. 2107.03, L 
Rebuilding shoulders ..................... 2213.03, J 
Recall ....................................... 1102.19, B, 6 
Reclamation, full depth ...........................2116 
Reclaiming Present Surfacing Material ...2126 
Recognized laboratory .............. 4103.01, A, 1 
Reconstruction of Roadbed ....................2127 
Recycled Asphalt Pavement ......... 2303.02, C 
Reduction in bidder qualification  
 restrictions ..................................... 1102.02 
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Item  Reference 
Refertilizing................................... 2601.03, E 
Reflectorizing Spheres for Traffic Paint .. 4184 
Rehire....................................... 1102.19, B, 7 
Reinforced bridge approach 

sections .................................... 2301.03, R 
Reinforcement 

bridge decks ......................... 2412.03, B 
culverts 

cast-in-place .......... 2415.03, B, 2, c 
pipe ................................... 4145.06 

PCC Pavement ..................... 2301.03, E 
Precast and prestressed 

concrete ............................. 2407, E 
structures ........................... 4151.03 

Release by the Engineer .............. 1107.12, C 
Release of pretensioned 

reinforcement ........................... 2407.03, H 
Remediation, soil ................................... 2537 
Remodeling structures .................. 2401.03, B 
Removal and construction of 

guardrail ........................................ 2505 
paved driveways ............................ 2515 
PCC sidewalk ................................ 2511 
retaining walls and steps................ 2516 

Removal of 
anchor lugs ................................ 2510.01 
asbestos ........................................ 2536 
boulders ............................... 2102.03, C 
buildings ........................... 2538.03, D, 6 
cofferdams ............................ 2402.03, E 
concrete and masonry .......... 2401.03, F 
curb, base widening .............. 2213.03, C 
curb, pavement .............................. 2514 
defective work............................ 1105.08 
excavated material ............... 2402.03, G 
existing structures .......................... 2401 
flumes paved driveways................. 2515 
pipe culverts ......................... 1104.06, B 
retaining walls ................................ 2516 
sidewalks ....................................... 2511 
steel...................................... 2401.03, E 
steps .............................................. 2516 
structures and obstructions ........ 1104.06 
substructures ........................ 2401.03, C 
superstructures ..................... 2401.03, B 
underground tanks ......................... 2537 
unsuitable or unstable soil .... 2102.03, D 

Remulching .................................. 2601.03, E 
Replacement of 

erosion control ...................... 2601.03, R 
plant materials ........................ 2610.03, I 

Request for proposal forms................ 1102.05 
Requirement of contract bond ............ 1103.05 
Reseeding .................................... 2601.03, E 

Item  Reference 
Reshaping Ditches ................................ 2125 
Resilient joint filler ......................... 4136.03, A 
Resistance measurements, 

lighting ...................................... 2523.03, U  
Responsibility for damage claims .......1107.12 
Responsibility for payment .................1109.09 
Restoration 

borrow ...............................2102.03, F, 4 
final cleaning up .................... 1104.08, B 
property .....................................1107.11 
surfaces opened by permit .........1107.05 

Restrictions. See also specific type of work. 
moving and use of heavy 
equipment ..................................1105.11 
tractors with lugs ................... 2001.01, C 

Retaining walls ...................................... 2516 
modular block ................................ 2430 
segmental ...................................... 2431 
mechanically stabilized 
earth (MSE) ................................... 2432 

Retarder. See Admixtures 
Retention dams ............................ 1107.07, C 
Retention of preservative ...................4161.03 
Retroreflective sheeting .....................4186.03 
Return of proposal guaranty ..............1103.03 
Requirement of contract bond ............1103.05 
Revetment ............................................. 2507 
Revetment Stone ................................... 4130 
Ribbed bolts ................................. 2408.02, C 
Right-of-way 

available to Contractor ...............1104.09 
materials found on .....................1104.07 

Rigid conduit ......................................4185.10 
Rigid Pipe Culverts ................................ 2416 
Roadbed correction 

soil aggregate subbase ......... 2110.03, B 
Roadbed, reconstruction of .................... 2127 
Roadside Development ...................... Div. 26 
Roadway 

and borrow excavation ................... 2102 
cover aggregate ............................. 2307 
luminaires ............................. 2523.03, K 

Rock cuts ..................................... 2102.03, E 
Rock slope cuts, presplitting and  

production blasting ............................ 2103 
Rock fills ........................................ 2107.03, J 
Rocker bearings, setting .............. 2408.03, W 
Rodent guard--subdrains .......... 4143.03, B, 4 
Rods 

for splicing fence ........... 2519.03, A, 7, a 
ground--fence ................... 2519.03, B, 5 
ground--light ..............................4185.04 

Rollers ...............................................2001.05 
expanded mesh ............ 2601.03, A, 6, d 
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Item  Reference 
restrictions on use ............ 2303.03, B, 3 

Rollers, pins and ........................... 2408.02, D 
Rotary brooms ................................... 2001.14 
Rotary tiller ............................... 2601.03, A, 4 
Rough bolted connections ............ 2408.02, C 
Rough dimensions--timber and 

lumber ........................................... 4162.03 
Round wood posts ............................. 4164.02 
Route markers, 6 inches by 6 

inches ................................... 2524.03, A, 3 
Rubblizing existing Portland cement 

concrete ......................................... 2217 
Runout ditches ......................... 2102.03, H, 2 
Rust.............................................. 2404.03, A 
 

S 
 
Safety 

closure............................................ 2518 
edge ............................................... 2305 
fence for pavement ................ 2301.03, L 
heater scarification ............... 2309.03, G 
health, pollution, and sanitation . 1107.07 
material bins ......................... 2001.06, C 
pavement scarification .......... 2214.03, D 
public convenience and ............. 1107.08 
requirements--HMA plants .... 2001.22, M 
sampling locations ................ 1107.07, B 

Sales tax ........................................... 1109.07 
Savage, removal and disposal 

of obstructions .................................... 2538 
Salvage, archaeological ................ 2102.03, J 
Salvaging topsoil .................................... 2105 
Samples 

HMA 
measurement ............... 2303.04, H 
payment ....................... 2303.05, H 

PCC 
measurement ................ 2301.04, a 
payment ........................ 2301.05, a 

Samples and tests ............................. 1106.02 
Sampling and testing 

methods .................................... 4100.04 
safety ................................... 1107.07, B 

Sample delivery ...................................... 2534 
Sand cover ............................................. 4125 
Sand spreader .............................. 2001.13, C 
Sanitary Sewers ..................................... 2504 

structures ....................................... 2435 
Sanitation ..................................... 1107.07, A 
Sawed wood posts ............................ 4164.03 
Scales 

HMA plants ................................ 2001.22 
PCC plants ................................ 2001.20 

Item  Reference 
weighing equipment ................... 2001.07 

Scarifying equipment ......................... 2001.16 
Scarifying pavement ...............................2214 
Schedule of staging ....................... 1108.02, J 
Scheduling, progress ..............................1110 
Scope of payment.............................. 1109.02 
Scope of Work ........................................1104 
Seal coat 

bituminous ......................................2307 
Seal courses 

foundations and 
substructures ........................ 2405.03, B 
structural concrete ............. 2403.03, J, 5 

Sealers, joint fillers .................................4136 
Sealing. See specific type of work. 
Seedbed preparation .............2601.03, B, 4, a 
Seeding ........................................ 2601.03, B 

aerial .............................. 2601.03, A, 12 
special ditch control ............... 2601.03, J 

Seeds ................................................ 4169.02 
Segmental Retaining Wall ......................2431 
Selected backfill material ........................2102 

measurement ................... 2102.04, A, 3 
payment ........................... 2102.05, A, 3 
placement ......................2102.03, D, 3, c 

Selective saving--plants ..................... 2101.05 
Self locking nuts ....................... 4190.02, B, 4 
Setting 

anchor bolts 
steel structures ............. 2408.03, V 
substructures ................ 2405.03, H 

forms .................................... 2301.03, C 
posts--chain link fence ...... 2519.03, B, 2 
posts--field fence .................. 2519.03, A 
rocker bearings .................... 2408.03, W 

Sewer Pipe and Manhole Materials ........4149 
Sewers 

sanitary ...........................................2504 
storm ..............................................2403 
structures .......................................2435 

Shaft--concrete drilled ............................2433 
Sheathing .......................................... 4162.07 
Sheet 

aluminum .............................. 4186.02, A 
piles ................................................2501 

Sheeting, retroreflective ..................... 4186.03 
Shelter--structural concrete ...... 2403.03, C, 4 
Shipment, of plants ............................ 4170.08 
Shipments, liquid bituminous 

materials ................................... 4100.03, B 
Shipping structural steel ............... 2408.02, R 
Shoe, joint matching .......................... 2001.19 
Shop 

assembly .............................. 2408.03, C 
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Item  Reference 
drawings .................................... 1105.03 

highway lighting ............ 2523.03, B 
signing ........... 2524.03, A, 1, b, 2, c 
steel structures ............. 2408.03, A 
tower lighting ................ 2408.03, A 

erection ................................. 2408.03, J 
inspection ............................. 2408.02, P 
painting ................................. 2408.02, Q 
storage of materials .............. 2408.03, S 

Shotcrete ............................................... 2424 
Shoulders 

earth .............................................. 2123 
fillet, granular ........................ 2121.03, D 
granular ......................................... 2121 

material, furnish and apply ..... 2128 
paved ............................................ 2122 
pavement widening ............... 2302.03, F 

measurement ................ 2302.04, D 
payment ........................ 2302.05, D 

rebuilding--base widen ........... 2213.03, J 
Shrubs ................................................... 2610 

with warranty ................................. 2611 
Sidewalks .............................................. 2511 

removal ......................................... 2511 
Sight conditions, differing .............. 1109.16, A 
Sign 

letters, numerals, symbols 
and borders ...................... 4186.06, C 

posts, Types A and B ............ 2524.03, B 
measurement ..................... 2524.04 
payment ............................. 2524.05 

posts--traffic control .......... 2528.03, A, 7 
posts, wood ............................... 4164.04 

Significant change in character of 
work ......................................... 1109.16, C 

Signing, highway ................................... 2524 
Signing Materials ................................... 4186 
Signs 

traffic ................................ 2524.03, A, 1 
traffic control .............................. 2528.03 
Type A ....................... 2524.03, A, 1, b, 1 
Type B ....................... 2524.03, A, 1, b, 2 
warning ...................................... 1107.09 

Silt basins, silt dikes, silt ditches, silt 
fence, and silt fence for 
ditch checks ....................................... 2602 

Single conductor wire and cable ... 4185.12, A 
Single plank decks ........................ 2410.03, B 
Skewed - arch spans .................... 2420.03, E 
Slip form concrete pavement ........ 2301.01, B 
Slope protection ........................... 2601.03, H 
Slow curing asphalt ...................... 4138.01, A 
Slump. See specific type of work. 
Smoothness, pavement ......................... 2316 

Item  Reference 
primary interstate ........................... 2317 

Smoothness, bridge decks and bridge 
deck overlays .................................... 2428 

Sod ....................................................4169.07 
shredding for grading ............ 2105.03, A 

Sodding ........................................ 2601.03, F 
Sodium chloride .................................4194.02 
Sodium lamps ....................................4185.03 
Soil 

cohesive ....................... 2102.02, D, 1, a 
granular ........................ 2102.02, D, 1, b 
remediation .................................... 2537 
suitable for embankment ... 2102.02, D, 2 
unsuitable for 
embankment ..................... 2102.02, D, 3 

Soil aggregate subbase ......................... 2110 
Soil, erosion ........................................... 2602 
Solid white barrier lines ............. 2527.03, D, 9 
Source of supply and quality 

requirements .................................1106.01 
Southern pine--timber and lumber 

treated ........................................... 4163 
untreated ....................................... 4162 

Spacer blocks, guardrail ....................4155.06 
Special 

backfill material .............................. 4132 
measurement ............ 2102.04, A, 4 
payment .................... 2102.05, A, 4 
placement ............. 2102.03, D, 3, c 

compaction of subgrade........ 2109.03, C 
measurement ................ 2109.04, B 
payment ........................ 2109.04, B 

ditch control .......................... 2601.03, H 
fittings--fence .............................4154.11 
seed ............................. 2601.03, B, 4, d 
surface finish--structural 
concrete......................... 2403.03, P, 2, c 
treatment--wood posts ...... 4161.03, B, 3 

Specialty items ............................. 1108.01, A 
Specific intensity ........................... 4186.11, B 
Specifications, conformity with ...........1105.04 

intent of......................................1104.01 
Specified starting date .............. 1108.02, C, 1 
Spheres, reflectorizing ........................... 4184 
Spike tooth harrow .................... 2601.03, A, 5 
Spiral reinforcement ..................... 4151.03, A 
Splices 

field fence ......................... 2519.03, A, 7 
lighting .................................. 2523.03, S 
piles ...................................... 2501.03, P 
reinforcement........................ 2404.03, F 

Spreaders ..........................................2001.13 
Spreading topsoil ................................... 2105 
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Item  Reference 
Stabilizing crop seeding and 

fertilizing ................................... 2601.03, C 
measurement ....................... 2601.04, A 
payment ............................... 2601.05, A 

Staging, schedule of ...................... 1108.02, J 
Stakes, construction .......................... 1105.15 
Stakes for holding sod ....................... 4169.09 
Staking 

and guying material .............. 4170.09, C 
plants .................................... 2610.03, F 
sod flumes and ditch 
canals ........................ 2601.03, F, 3, c, 4 

Standard concrete pavement ........ 2301.01, A 
Standard subdrains ...................... 2502.03, A 

materials ............................... 4143.01, C 
measurement ....................... 2502.04, A 
payment ............................... 2502.05, A 

Standardized contract clauses ........... 1109.14 
differing site conditions ......... 1109.14, A 
significant change in the character 

of work .............................. 1109.14, C 
suspension of work ............... 1109.14, B 

Staples 
fence ......................................... 4154.06 
for special ditch control ......... 4169.09, A 

Starting date 
approximate...................... 1108.02, C, 2 
late ................................... 1108.02, C, 3 
specified ........................... 1108.02, C, 1 

Stationary mixer ........................... 2001.21, B 
Steam hammers ....................... 2501.03, A, 2 
Steel 

assembling ........................... 2408.03, Q 
beam guardrail .......................... 4155.02 
castings ..................................... 4153.03 

galvanized .................... 4100.07, A 
cold finished .............................. 4153.02 
conduit.................................. 4185.10, B 
for prestressing .......................... 4151.05 
forgings ..................................... 4153.01 
galvanized--sign ................... 4186.02, B 
H-piles ................................... 2501.03, F 
identification ......................... 2408.02, B 
miscellaneous ................................. 4153 
piles ................................................ 4167 
pipe ........................................... 4153.05 
pipe piles ............................... 2501.03, F 
poles--light ............................ 4185.02, E 
posts 

braces, and rails ................ 4154.08 
guardrail ............................ 4155.05 
line .................................... 4154.09 
sign.................................... 4186.10 

traffic control ..... 2528.03, A, 7 

Item  Reference 
railings ............................................2414 
reinforcement .................................4151 
removal of............................. 2401.03, E 
sheet piles ............................ 2501.03, G 
structural ........................................4152 
structures .......................................2408 
tired rollers............................ 2001.05, B 
truss bridge--pre-engineered ..........2429 

Steps, manhole ............................. 4149.04, L 
Sticking agent .................... 2601.03, B, 4, e, 5 

materials .................................... 4169.05 
Stockpiles. See specific type of work. 
Stone revetment .....................................4130 
Storage. See also specific type of work. 

HMA ...................................... 2001.22, L 
Stored materials, partial 

payment ............................... 1109.05, A, 2 
Storm Sewers .........................................2503 

pipe for ...........................................4149 
structures .......................................2435 

Straightening and straightness. See specific 
material. 
Strands, deflected..................... 2407.03, G, 9 
Strands, release of ....................... 2407.03, H 
Straw mulching machine ......... 2601.03, A, 13 
Strength. See specific material. 
Strengthening courses .......... 2303.03, C, 7, a 
Stress relieving ............................... 2408.02, I 
Stresses, prestressing .................. 2407.03, G 
Stretching fence 

barbed wire ....................... 2519.03, A, 6 
field fence ......................... 2519.03, A, 5 

Stringers ........................................ 2409.03, J 
Strip-down surface finish ...... 2403.03, P, 2, D 
Stripping and Removal of  

Unsuitable Material ................... 2312.03, E 
Stripping, Salvaging, and Spreading 

Topsoil................................................2105 
Structural 

panels, Type B signs ............ 4186.02, D 
plates for pipe, pipe arches, and arches4144 
plate pipes, pipe arches, and 

arches ........................................2420 
reinforcing.......................................2404 
steel ...............................................4152 
steel railings ...................................2414 
timber and lumber 

treated ....................................4163 
untreated ................................4162 

Structural Concrete .................................2403 
air content......................... 2403.02, B, 3 
bonding 

construction joints ......... 2403.03, H 
new and old work ............ 2403.03, I 
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Item  Reference 
cold weather protection 

and curing ......................... 2403.03, F 
placement ............................. 2403.03, C 
repair ............................................. 2426 
steel 

painting .................................. 2508 
Structures 

concrete ........................................ 2406 
removal ......................................... 2401 
sanitary and storm sewer ............... 2435 
steel............................................... 2408 
timber ............................................ 2409 

Subbase 
Class A .......................................... 2114 
granular ......................................... 2111 
modified ......................................... 2115 
soil aggregate ................................ 2110 

Subcontractor 
disclosure .................................. 1103.08 
nonsegregated facilities ............. 1102.06 

Subdrain pipe ........................................ 4143 
Subdrains .............................................. 2502 
Subgrade 

natural ........................................... 2109 
preparation ........................... 2111.03, B 
preparation for base 

widening ........................... 2213.03, E 
proof rolling .................... 2301.03, B, 3, c 
special compaction ............... 2104.03, C 
stabilization material ...................... 2113 

Subjecting concrete to exterior 
loads......................................... 2403.03, N 

Subletting of contract ......................... 1108.01 
Substitutions--plant materials .... 4170.02, B, 6 
Substitutions--steel structures ... 2408.03, A, 3 
Substructures ........................................ 2405 
Supervision by Contractor ................. 1105.05 
Supplemental contract for 

work interrupted ........................ 1109.06, B 
Support Structures for Highway Signs, 

Luminaires, and Traffic Signals .......... 2423 
Supports, reinforcing .................... 2404.03, E 
Surety company ................................ 1103.05 
Surface 

Preparation overlays ............. 2310.03, B 
Application of Calcium Chloride ..... 2314 
Courses ...................................... Div. 23 
Recycling by Heater Scarification .. 2309 

Surfacing 
driveway ........................................ 2315 
granular ......................................... 2312 
material, granular ........................... 4120 
reclaiming present ......................... 2126 

Surfacing and Repair and Overly of 

Item  Reference 
Bridge Decks ................................. 2413 

Surge tank--HMA ............... 2001.22, F, 2, b, 1 
Surplus material, placement of...... 2102.03, G 
Survey, Construction ............................. 2526 
Suspension of bidder .........................1102.03 
Suspension of work, temporary..........1108.06 
Swinging the span ........................ 2412.03, A 
Symbols and legend ................. 2527.03, D, 8 
 

T 
 
Tack coats--HMA ...................... 2303.02, E, 1 
Tack welds. Included in Welding 
Tagging plant materials .....................4170.03 
Tampers, mechanical ........................2001.04 
Tape, marking 

intersection ..................... 2527.02, D, 10 
regular .............................. 2527.02, D, 3 
profiled pavement ............. 2527.02, D, 9 

Targeted Small Business .............. 1102.18, B 
Tee sections, payment 

corrugated culvert ................. 2417.05, C 
rigid culvert ........................... 2416.05, B 

Temperature limitations. See specific type 
of work. 

Temporary 
barrier rail ............................. 2528.03, E 
concrete barrier ............................. 2513 
crash cushions ...................... 2551.03, B 
delineators ........................ 2527.02, D, 4 
drainage ............................... 2102.03, H 
floodlighting .......................... 2528.03, H 
lighting devices ..................... 2528.03, G 
Pavement Marking ................ 2527.03, F 
primary road haul roads .............1105.12 

moistening .................... 1107.07, E 
stream access ............................... 2547 
suspension of work ....................1108.06 
traffic signals......................... 2528.03, H 
Water Pollution Control .................. 2602 

Tension, bolt ......................2408.03, S, 5, a, 6 
Tension wire--fence ...........................4154.05 
Theoretical rate of evaporation chart, 
  bridge deck ............................. 2412.03, C, 4 
Termination of Contractor’s 

responsibility ..................................1108.12 
Terms, definition of ............................1101.03 
Testing 

methods of .................................4100.04 
zinc coating ...............................4100.06 

Tests and samples ............................1106.02 
Test piles ...................................... 2501.03, C 
Test strip 

(HMA pavement) .......... 2303.03, C, 5, b, 4 
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Item  Reference 
Thermoplastic wire and cable ....... 4185.13, C 
Thrie beam rail ............................. 4155.02, B 
Tie wire--fence................................... 4154.05 
Tile, drain ..................................... 4143.03, C 
Tile lines, locating ..................... 2102.03, H, 3 
Tiller ............................................. 2601.03, A 
Timber and lumber 

treated ............................................ 4163 
untreated ........................................ 4162 

Timber Piles ........................................... 4165 
Timber Structures ................................... 2409 
Time for opening pavements ......... 2301.03, 4 

earth shoulders ................. 2123.03, B, 8 
Time limits for final adjustment .......... 1109.12 
Time, mixing 

HMA ......................... 2303.03, C, 3, d, 5 
PCC .......................................... 2001.21 

Topsoil 
for installing plant materials . 4170.09., A 
stripping, salvaging, and 

spreading ................................... 2105 
Torque wrench ...................... 2408.03, S, 5, c 
Tower lighting ......................................... 2522 
Traffic control ......................................... 2528 
Traffic control devices ........................ 2528.03 
Traffic, opening sections to ................ 1107.13 
Traffic paint ............................................ 4183 
Traffic signalization 

controller .............................. 2525.03, E 
detector loops ........................ 2525.03, F 
handholes ............................. 2525.03, B 
signals .................................. 2525.03, G 
signal supports ..................... 2525.03, H 
temporary ............................. 2528.03, G 

Traffic signs .............................. 2524.03, A, 1 
Trainee ..................................... 1102.19, B, 9 
Transformer base, material ........... 4185.02, D 
Transverse 

pavement marking ............ 2527.03, D, 7 
Treated Timber and Lumber ................... 4163 
Treated Wood Posts ............................... 4164 
Treatment of treated wood 

piles ........................................ 2501.03, I, 5 
Treatment preservative ........................... 4161 
Tree wrap ..................................... 4170.09, E 
Trees, protection of......................... 2102.03, I 
Tremie .......................................... 2403.03, B 
Trench 

bottom, compacting .............. 2107.03, M 
drains ................................... 2502.03, B 
Excavation and Backfill ................... 2553 
excavating machines ................. 2001.18 
rollers ................................... 2001.05, E 
subdrain .................................... 2502.03 

Item  Reference 
Trenchless Construction .........................2553 
Trencher, mechanical ............. 2601.03, A, 15 
Trestle piles .................................... 2501.03, I 

material ..................................... 4165.05 
Truck mixer and agitator ............... 2001.21, C 
Trucks--bituminous mixtures .............. 2001.03 
Tying reinforcement .................. 2404.03, D, 2 

decks ................................ 2412.03, B, 2 
Type 

A compaction ........................ 2107.03, E 
A sign posts .......................... 2524.03, B 
A signs ...................... 2524.03, A, 1, b, 1 
B compaction .........................2107.03, F 
B sign posts .......................... 2524.03, B 
B signs ...................... 2524.03, A, 1, b, 2 
L-1 connectors ...................... 4185.11, D 
L-2 connectors ...................... 4185.11, E 
Y-1 connectors ..................... 4185.11, A 
Y-2 connectors ..................... 4185.11, B 
Y-3 connectors ..................... 4185.11, C 

 
U 

 
Unacceptable materials ..................... 1106.04 
Unauthorized work............................. 1105.09 
Unclassified Pipe Culverts ......................2422 
Unexpected rock excavation 

earthwork .......................2102.05, A, 1, f 
structures ............................. 2402.05, E 

Underground ducts ................... 2523.03, N, 2 
Underground tanks .................................2537 
Undersealing pavements ........................2539 
Underwater placement 

equipment ............................ 2403.03, B, 2 
Units of aggregate, sampling ............. 4100.05 
Unsuitable or unstable soil 

removal ................................ 2102.03, D 
use of ................................... 2107.04, N 

Untreated Timber and Lumber ................4162 
Untreated timber piles ....................... 4165.03 
Urban seeding ....................... 2601.03, B, 4, J 
Use of 

explosives.................................. 1107.10 
materials found on the 

right-of-way ............................ 1104.07 
Use tax paid ...................................... 1109.07 
Utilities, public ................................... 1107.15 
Utility companies, highway 

lighting ...................................... 2523.03, C 
Utility property and services ............... 1107.15 
 

V 
 
Valves, water mains ...............................2555 
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Item  Reference 
Value engineering proposal ............... 1105.14 
Vertical panels ...................... 2528.03, C, 1, b 
Vibration of structural concrete ..... 2403.03, D 

deck overlays ................. 2413.03, E, 2, i 
Vibrators for pavement .. 2301.03, A, 3, a, 6, a 
Vibratory compactor-- 

subdrains .............................. 2502.03, C, 7 
Vibratory rollers ............................ 2001.05, F 
Volumetric proportioning--PCC ..... 2001.20, E 
 

W 
 
Waiver of damages due 

to delays ............................... 1108.02, C, 2 
Waiver of legal rights, no ................... 1107.17 
Walls 

modular block retaining .................. 2430 
segmental retaining ....................... 2431 
mechanically stabilized earth (MSE) 

retaining..................................... 2432 
Walls and steps ..................................... 2516 
Warning lights ............................... 2528.03, F 
Warning signs .................................... 1107.09 
Washers 

aluminum .............................. 4190.02, C 
high strength fasteners ......... 4153.06, B 
signing ....................................... 4186.09 
timber structures ................... 4153.07, B 

Water 
calcium chloride application ........... 2314 
cement ratio. See specific mixture. 
distributors ................................. 2001.09 
embankments, 

measurements .............. 2107.04, B, 6 
jets ................................... 2501.03, A, 9 
payment ........................... 2107.05, A, 6 
pollution control ............................. 2602 
supply equipment ...................... 2001.10 
washing--PCC 

pavement ................... 2301.03, A, 3, f 
washing--structural 

concrete........................ 2403.03, C, 2 
Watering 

haul routes ............................ 1107.07, E 
plants ................................ 2610.03, E, 6 
sod ................................ 2601.03, F, 3, e 
special ditch control .............. 2601.03, Q 

Water Mains, Valves, 
and Appurtenances ........................... 2555 

Water quality and wetlands ................ 1105.13 
Weather restrictions. See specific type of 
work. 
Web stiffeners ........................... 2408.02, J, 2 
Weekly report of working days ...... 1108.02, H 

Item  Reference 
Weighing equipment and 

procedures ....................................2001.07 
HMA ..........................................2001.22 
PCC ...........................................2001.20 

Welding 
iron castings ......................... 4153.04, C 
pipe reinforcement ................ 4145.06, C 
prestressed concrete 

reinforcement .................... 2407.03, C 
steel piles ..................................4167.01 
steel structures ..................... 2408.03, B 
support structures ................. 2423.03, B 
tower lighting ........................ 2522.03, D 

Welds, temporary--bridge 
decks .................................... 2412.03, A, 2 

White 
fast dry traffic paint ....................4183.03 
pigmented curing compounds ....4105.05 

Wick Drains ........................................... 2112 
Winter seal 

Aggregate ......................... 2307.02, A, 1 
base widening ......................... 2213.03, I 

Winter work .................................. 1108.02, F 
Wire 

and cable ...................................4185.12 
barbed .......................................4154.04 
fence .........................................4154.02 
mesh reinforcement ...................4151.04 
staples, fence ............................4154.06 
staples, special ditch 

control............................... 4169.09, A 
tie and brace ..............................4154.05 

Withdrawal of proposal ......................1102.13 
Wood 

excelsior mat .................... 4169.09, B, 1 
decks 

laminated ............................... 2411 
plank ...................................... 2410 

piles ............................................... 4165 
poles, lighting........................ 4185.02, G 
posts 

fence..................................4154.07 
guardrail ............................4155.04 
round .................................4164.02 
sawed ................................4164.03 
sign ....................................4164.04 
treated ................................... 4164 

railings 
materials ....................... 2414.02, C 
construction .................. 2414.03, C 

Wood Preservatives .............................. 4160 
Work 

accelerated schedule ............ 1108.02, D 
alteration of, character of ...... 1109.16, C 
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Item  Reference 
cancelled ................................... 1109.04 
completion of--erosion 

control .............................. 2601.03, R 
Contractor’s responsibility for ..... 1107.14 
control of ........................................ 1105 
defective .................................... 1105.08 
deficient ................................ 1109.03, C 
extra .......................................... 1104.04 
failure to complete ..................... 1108.09 
inspection of .............................. 1105.07 
interrupted ................................. 1109.06 
payment for ............................... 1109.03 
progress .................................... 1108.02 
progress scheduling ....................... 1110 
prosecution of ............................ 1108.02 
significant change ................. 1109.16, C 
special ....................................... 1104.02 
temporary suspension of ........... 1108.06 
unauthorized.............................. 1105.09 
winter .................................... 1108.02, F 

Working day 
charging ............................... 1108.02, E 
weekly report ........................ 1108.02, H 

Working drawings .............................. 1105.03 
Workers, character of ........................ 1108.05 
 

Y 
 
Yellow 

fast dry traffic paint .................... 4183.03 
 

Z 
 
Zinc 

coating, testing .......................... 4100.06 
coatings, galvanizing ................. 4100.07 
rich paint .................................... 4182.02 
 




